
STATE OF INDIANA

DEPARTMENT OF LOCAL GOVERNMENT FINANCE



INDIANA GOVERNMENT CENTER NORTH
100 NORTH SENATE AVENUE N1058(B)
INDIANAPOLIS, IN 46204
PHONE (317) 232-3777
FAX (317) 232-8779

Assessment Progress Introduction

On-time property tax billing is a culmination of a year's worth of work of locally elected officials. The process can be separated into two stages: Assessment-to-Budget and Budget-to-Tax billing. Because these two stages are closely tied, delays in any of the steps in these two stages can have an affect on the timing of property tax bills.

The first step in on-time billing is timely completion of the assessment process, also known as trending, a function of the office of the county assessor. Once the county assessor has completed trending, a report called a "ratio study" is submitted to the state for review and approval. Once the ratio study is approved, the assessor submits the gross assessed values to the county auditor, who then applies deductions and exemptions to determine the final net assessed values of properties. This information is then used to determine tax rates, which translate in tax bills for property tax payers.

The following five reports contain information provided by the county to show their progress in completing the 2007-pay-2008 assessment process.

The first two separate reports are of the Real Property and Personal Property status in a particular county. They show detailed synopsis of progress made, problems or delays encountered, and goals set by the county assessor. Information provided in these reports has been taken from correspondence and conversations with county officials.

The third report is of the status for the county's seven "Data Submissions." While some datasets show a significant "Number of Days Late," there are many factors which cause delays in submission of data that are outside a county official's control. These factors include but are not limited to: prior administration's delays, computer program glitches/problems, delays in receiving required information from other locally elected officials, vendor delays and legislative changes.

The last two reports are charts showing the progress of the county as updated by the county assessor. These visual aids illustrate the timeline of the "year in the life of a county assessor" and show where the county assessor falls in their steps toward on-time tax billing. The summary version shows only the key steps required for completion before their values are submitted to the county auditor. The detailed version shows each of the specific steps and the very detailed processes involved in arriving at a county's final gross assessed values.

Because each report is very technical in nature, please feel free to visit our website at www.in.gov/dlgf/2339.htm for a glossary of terms used.

Brown County Status on 2007 Pay 2008 Assessments

(Per correspondence with County Officials)

Dataset: 2008 Assessor Real Property

Compliance Status: No data

County Official Responsible: Steve Gore

Date Took Office: 1/1/2007

Level of Certification received by or before November 2007: Level II

Workplan Submitted: 12/17/2007

Workplan Detail Requested by DLGF: 12/20/2007

Workplan Detail Submitted: 12/21/2007

2007 Pay 2008 Ratio Study Received:

Workbook Values:

Ratio Study Approved:

Estimated Date for Completion:

6/24/08-ratio study, 7/23/08 - real proptry data

What Work for Dataset has been Accomplished?

due to severe delays, work has not been completed on 7p8 datasets

4/1/08 update: estimate Ratio Study submission on 11/3/08, Real Property Data submission on 12/2/08

Update on 2/25/08: estimate completion & submission on 10/14/08

Roll to Auditor?

4/1/08 update: plan to roll 12/3/08

Plan to roll 7/24/2008

Date for Splits and Combinations Entered? 2/11/2008

2007 Pay 2008 New Construction Entered? 2/11/2008

Date for completed 2007 Sales Disclosures entered? 2/28/2008

Date for Neighborhood Analysis? 3/10/2008

Date for Sales Analysis? 4/7/2008

Date for Land Valuation? 5/5/2008

Date for Improvement Valuation - Cost Approach: 6/2/2008

Date for Improvement Valuation - Income Approach: 6/2/2008

Date for Improvement Valuation - Sales Approach: 6/2/2008

Current Vendor: Nexus Group - 7p8 ratio study

Vendor Contract Must Meet Statutory Deadlines?

Pay Vendor When Deadline Met or Monthly?

Warned Vendor for Failure to Meet Deadline?

Brown County Status on 2007 Pay 2008 Assessments

(Per correspondence with County Officials)

Dataset: 2008 Assessor Real Property

Compliance Status: No data

Vendor Contract for 2008 Pay 2009?

2008 Pay 2009 Vendor:

Township Actions that Delayed County Duties:

none

How are Township Actions Being Resolved?

Other County Action/Documentation of Efforts:

Plan to tie time frame for completed of 7p8 to the point at which the data becomes available in their new CAMA system. Expect the new system to be online mid-Jan 2008.

Brown County Status on 2007 Pay 2008 Assessments

(Per correspondence with County Officials)

Dataset: 2008 Personal Property

Compliance Status: No data

County Official Responsible: Steve Gore

Date Took Office: 1/1/2007

Level of Certification received by or before November 2007: Level II

Estimated Date for Completion:

2/20/2008

What Work for Dataset has been Accomplished?

due to severe delays, work has not been completed on 7p8 datasets;

4/1/08 update: estimate completion & submission of Personal Property data on 5/27/08, Mobile Home data submission on 5/27/08

Update on 2/25/08: estimate completion & submission on 10/14/08

Roll to Auditor?

4/1/08 update: plan to roll 12/3/08

Date for 2008 Mobile Home Valuation:

5/20/08

Current Vendor:

Vendor Contract Must Meet Statutory Deadlines?

Pay Vendor When Deadline Met or Monthly?

Warned Vendor for Failure to Meet Deadline?

Vendor Contract for 2008 Pay 2009?

2008 Pay 2009 Vendor:

Township Actions that Delayed County Duties:

How are Township Actions Being Resolved?

Other County Action/Documentation of Efforts:

Brown County Data Status on Assessment Year 2007 Pay 2008 Data Submissions

ABSTRACT

Office - Auditor

2007

Date Data Due 3/15 of the Pay Year

Date Loaded

Number of Days Late 47

Compliance Status

BUDGETORDER

Office - Auditor

2007

Date Data Due 2/15 of the Pay Year

Date Loaded

Number of Days Late 76

Compliance Status

PARCEL

Office - Assessor

2007

Date Data Due 10/1 of the Assessment Year

Date Loaded

Number of Days Late 213

Compliance Status No data

PERSPROP

Office - Assessor

2007

Date Data Due 10/1 of the Assessment Year

Date Loaded

Number of Days Late 213

Compliance Status No data

RATIOSTUDY

Office - Assessor

2007

Date Data Due 6/1 of the Assessment Year

Date Loaded

Number of Days Late 335

Compliance Status

Note: Number of Days Late refers to the most recent submission with Compliance Status noted.

Note to County Official: If you disagree with these dates, please submit a written explanation with supporting documentation to data@dlgf.in.gov.

Brown County Data Status on Assessment Year 2007 Pay 2008 Data Submissions

SALEDISC

Office - Assessor

2007

Date Data Due

3/1 of the Pay Year

Date Loaded

Number of Days Late

61

Compliance Status

No data

TAXDATA

Office - Auditor

2007

Date Data Due

3/1 of the Pay Year

Date Loaded

Number of Days Late


61


Compliance Status


No data

Note: Number of Days Late refers to the most recent submission with Compliance Status noted.

Note to County Official: If you disagree with these dates, please submit a written explanation with supporting documentation to data@dlgf.in.gov.







Project: Brown County Trending.mpp
Date: Thu 5/1/08

Critical

Critical Revise/Resubmit

Critical Progress

Task

Revise/Resubmit

Task Progress

Baseline

Baseline Revise/Resubmit

Baseline Milestone

Milestone

Summary Progress

Summary

Project Summary

External Tasks

External Milestone

Deadline

Real/Personal Data Due

Sales Data Due

Ration Study Due

Note: Revise/Resubmit denotes data exchange between County and/or State