



Department of
Local Government Finance

Vendor Certification Update 50 IAC 23-18

Tim Jorczak

Assistant Director of Operations

tjorczak@dlgf.in.gov



Overview

- Roadmap to Vendor Certification
- Review of Current Status
- What's Ahead for Next Year?
- Questions and Answers



Roadmap to Vendor Certification

Vendor certification under 50 IAC 23-18 has three phases:

1. Initial Application Certification (50 IAC 23-18-2)
2. Application Integration Testing (50 IAC 23-18-3, 50 IAC 23-18-4)
3. County-level Installation Testing (50 IAC 23-18-5)

Phases 2 & 3 are to be conducted together

Current Vendor Certification Status

- Certified Vendors (as of 12/5/08):
 - Xsoft (CAMA)
 - Manatron (Tax and Billing)
 - DoxTek (Personal Property)
- Pending Certification (as of 12/5/08):
 - GUTS (CAMA)
- Retests scheduled or planned for almost all other vendors/applications.

CAMA Vendors


Indiana Computer Aided Mass Appraisal Vendors Certification Status

Vendor

- Appraisal Research: 3 - 55,321 parcels - 1.60%
- GUTS: 5 - 485,422 parcels - 14.02%
- In House: 1 - 67,784 parcels 1.96%
- MBI: 2 - 84,389 parcels 2.44%
- Manatron: 73 - 2,356,301 parcels - 68.08%
- Tyler: 1 - 32,200 parcels 0.93%
- Xsoft: 8 - 379,839 parcels 10.97%


Certification Legend

- 0: Not pursuing certification
- 1: Has not yet contacted Crowe
- 2: Contacted Crowe
- 3: Sent technical documents
- 4: Sent financial documents
- 5: Testing has been scheduled
- 6: Testing complete
- 7: Vendor's software has been certified




Indiana Tax and Billing Vendors Certification Status

Vendor



Certification Legend

- 0: Not pursuing certification
- 1: Has not yet contacted Crowe
- 2: Contacted Crowe
- 3: Sent technical documents
- 4: Sent financial documents
- 5: Testing has been scheduled
- 6: Testing complete
- 7: Vendor's software has been certified



Personal Property Vendors

7

Indiana Personal Property Vendor Certification Status


Vendor

Unknown:	11
AS2:	33
Appraisal Research:	14
CLT:	1
DoxTek:	15
GUTS:	2
In House:	4
Manatron:	9
Quest:	1
Xsoft:	2

Certification Legend

- 0: Not pursuing certification
- 1: Has not yet contacted Crowe
- 2: Contacted Crowe
- 3: Sent technical documents
- 4: Sent financial documents
- 5: Testing has been scheduled
- 6: Testing complete
- 7: Vendor's software has been certified

Crosshatched vendors
have been certified





What's Ahead for Next Year?

- System Integration Testing
- County Installation Testing



What's Ahead for Next Year?

- System Integration Testing
 - Tax/billing and CAMA systems will be tested for compatibility with one another
 - This testing will occur simultaneously with county installation testing



What's Ahead for Next Year?

- County Installation Testing
 - **Deadline for certification:
December 31, 2009**
 - Requires testing of a full system installation, from inputting a parcel through billing and collection
 - Testing conducted independently, at the county's expense, by a third-party testing entity



What's Ahead for Next Year?

- Further information on the next phase of vendor certification is being compiled and will be distributed within the next 30 days.
 - Will include detailed instructions, testing scenarios, process documents, etc.

Questions and Answers

Tim Jorczak

Assistant Director of Operations

(317) 234-5675

tjorczak@dlgf.in.gov