

INDOT LETTING PREPARATION SCHEDULE 2013-2020

October 15, 2013

All District documents are due to Contracts Administration by the Ready For Contracts Date - including the Ten Week Letter and the Contract Requirements Worksheet.

Bid Letting	Plans to DRU	Ready for Letting Docs to CA	CIB Cert Returned to Contracts Administration	Notice Posted, Documents Released	Final Revisions Due to Contracts Administration
	11.0 Weeks	10.0 Weeks	6.7 Weeks	4.0 Weeks	1.0 Weeks
Wed 1/9/13	Wed 10/24/12	Wed 10/31/12	Mon 11/26/12	Wed 12/12/12	Wed 1/2/13
Wed 2/6/13	Wed 11/21/12	Wed 11/28/12	Fri 12/21/12	Wed 1/9/13	Wed 1/30/13
Wed 3/6/13	Wed 12/19/12	Wed 12/26/12	Fri 1/18/13	Wed 2/6/13	Wed 2/27/13
Wed 4/3/13	Wed 1/16/13	Wed 1/23/13	Fri 2/15/13	Wed 3/6/13	Wed 3/27/13
Wed 5/1/13	Wed 2/13/13	Wed 2/20/13	Fri 3/15/13	Wed 4/3/13	Wed 4/24/13
Wed 7/10/13	Wed 4/24/13	Wed 5/1/13	Fri 5/24/13	Wed 6/12/13	Wed 7/3/13
Wed 8/7/13	Wed 5/22/13	Wed 5/29/13	Fri 6/21/13	Wed 7/10/13	Wed 7/31/13
Wed 9/11/13	Wed 6/26/13	Wed 7/3/13	Fri 7/26/13	Wed 8/14/13	Wed 9/4/13
Wed 10/9/13	Wed 7/24/13	Wed 7/31/13	Fri 8/23/13	Wed 9/11/13	Wed 10/2/13
Wed 11/6/13	Wed 8/21/13	Wed 8/28/13	Fri 9/20/13	Wed 10/9/13	Wed 10/30/13
Wed 12/11/13	Wed 9/25/13	Wed 10/2/13	Fri 10/25/13	Wed 11/13/13	Wed 12/4/13
Wed 1/15/14	Wed 10/30/13	Wed 11/6/13	Tue 12/3/13	Wed 12/18/13	Wed 1/8/14
Wed 2/5/14	Wed 11/20/13	Wed 11/27/13	Fri 12/20/13	Wed 1/8/14	Wed 1/29/14
Wed 3/5/14	Wed 12/18/13	Thu 12/26/13	Fri 1/17/14	Wed 2/5/14	Wed 2/26/14
Wed 4/2/14	Wed 1/15/14	Wed 1/22/14	Fri 2/14/14	Wed 3/5/14	Wed 3/26/14
Thu 5/8/14	Wed 2/19/14	Wed 2/26/14	Fri 3/21/14	Wed 4/9/14	Wed 4/30/14
Wed 7/9/14	Wed 4/23/14	Wed 4/30/14	Fri 5/23/14	Wed 6/11/14	Wed 7/2/14
Wed 8/6/14	Wed 5/21/14	Wed 5/28/14	Fri 6/20/14	Wed 7/9/14	Wed 7/30/14
Wed 9/10/14	Wed 6/25/14	Wed 7/2/14	Fri 7/25/14	Wed 8/13/14	Wed 9/3/14
Wed 10/8/14	Wed 7/23/14	Wed 7/30/14	Fri 8/22/14	Wed 9/10/14	Wed 10/1/14
Thu 11/13/14	Wed 8/27/14	Wed 9/3/14	Fri 9/26/14	Wed 10/15/14	Wed 11/5/14
Wed 12/10/14	Wed 9/24/14	Wed 10/1/14	Fri 10/24/14	Wed 11/12/14	Wed 12/3/14
Wed 1/14/15	Wed 10/29/14	Wed 11/5/14	Mon 12/1/14	Wed 12/17/14	Wed 1/7/15
Wed 2/4/15	Wed 11/19/14	Wed 11/26/14	Fri 12/19/14	Wed 1/7/15	Wed 1/28/15
Wed 3/4/15	Wed 12/17/14	Wed 12/24/14	Fri 1/16/15	Wed 2/4/15	Wed 2/25/15
Wed 4/1/15	Wed 1/14/15	Wed 1/21/15	Fri 2/13/15	Wed 3/4/15	Wed 3/25/15

INDOT LETTING PREPARATION SCHEDULE 2013-2020

October 15, 2013

All District documents are due to Contracts Administration by the Ready For Contracts Date - including the Ten Week Letter and the Contract Requirements Worksheet.

Bid Letting	Plans to DRU	Ready for Letting Docs to CA	CIB Cert Returned to Contracts Administration	Notice Posted, Documents Released	Final Revisions Due to Contracts Administration
	11.0 Weeks	10.0 Weeks	6.7 Weeks	4.0 Weeks	1.0 Weeks
Thu 5/7/15	Wed 2/18/15	Wed 2/25/15	Fri 3/20/15	Wed 4/8/15	Wed 4/29/15
Wed 7/8/15	Wed 4/22/15	Wed 4/29/15	Fri 5/22/15	Wed 6/10/15	Wed 7/1/15
Wed 8/5/15	Wed 5/20/15	Wed 5/27/15	Fri 6/19/15	Wed 7/8/15	Wed 7/29/15
Wed 9/2/15	Wed 6/17/15	Wed 6/24/15	Fri 7/17/15	Wed 8/5/15	Wed 8/26/15
Wed 10/7/15	Wed 7/22/15	Wed 7/29/15	Fri 8/21/15	Wed 9/9/15	Wed 9/30/15
Tue 11/10/15	Tue 8/25/15	Tue 9/1/15	Thu 9/24/15	Wed 10/14/15	Wed 11/4/15
Wed 12/9/15	Wed 9/23/15	Wed 9/30/15	Fri 10/23/15	Wed 11/11/15	Wed 12/2/15
Wed 1/13/16	Wed 10/28/15	Wed 11/4/15	Mon 11/30/15	Wed 12/16/15	Wed 1/6/16
Wed 2/3/16	Wed 11/18/15	Wed 11/25/15	Fri 12/18/15	Wed 1/6/16	Wed 1/27/16
Wed 3/2/16	Wed 12/16/15	Wed 12/23/15	Fri 1/15/16	Wed 2/3/16	Wed 2/24/16
Wed 4/6/16	Wed 1/20/16	Wed 1/27/16	Fri 2/19/16	Wed 3/9/16	Wed 3/30/16
Thu 5/5/16	Wed 2/17/16	Wed 2/24/16	Fri 3/18/16	Wed 4/6/16	Wed 4/27/16
Wed 7/13/16	Wed 4/27/16	Wed 5/4/16	Fri 5/27/16	Wed 6/15/16	Wed 7/6/16
Wed 8/10/16	Wed 5/25/16	Wed 6/1/16	Fri 6/24/16	Wed 7/13/16	Wed 8/3/16
Wed 9/14/16	Wed 6/29/16	Wed 7/6/16	Fri 7/29/16	Wed 8/17/16	Wed 9/7/16
Wed 10/5/16	Wed 7/20/16	Wed 7/27/16	Fri 8/19/16	Wed 9/7/16	Wed 9/28/16
Wed 11/16/16	Wed 8/31/16	Wed 9/7/16	Fri 9/30/16	Wed 10/19/16	Wed 11/9/16
Wed 12/14/16	Wed 9/28/16	Wed 10/5/16	Fri 10/28/16	Wed 11/16/16	Wed 12/7/16
Thu 1/19/17	Wed 11/2/16	Wed 11/9/16	Mon 11/28/16	Wed 12/21/16	Wed 1/11/17
Wed 2/8/17	Wed 11/23/16	Wed 11/30/16	Thu 12/22/16	Wed 1/11/17	Wed 2/1/17
Wed 3/1/17	Wed 12/14/16	Wed 12/21/16	Fri 1/13/17	Wed 2/1/17	Wed 2/22/17
Wed 4/5/17	Wed 1/18/17	Wed 1/25/17	Fri 2/17/17	Wed 3/8/17	Wed 3/29/17
Wed 5/10/17	Wed 2/22/17	Wed 3/1/17	Fri 3/24/17	Wed 4/12/17	Wed 5/3/17
Wed 7/12/17	Wed 4/26/17	Wed 5/3/17	Fri 5/26/17	Wed 6/14/17	Wed 7/5/17
Wed 8/9/17	Wed 5/24/17	Wed 5/31/17	Fri 6/23/17	Wed 7/12/17	Wed 8/2/17
Wed 9/13/17	Wed 6/28/17	Wed 7/5/17	Fri 7/28/17	Wed 8/16/17	Wed 9/6/17

INDOT LETTING PREPARATION SCHEDULE 2013-2020

October 15, 2013

All District documents are due to Contracts Administration by the Ready For Contracts Date - including the Ten Week Letter and the Contract Requirements Worksheet.

Bid Letting	Plans to DRU	Ready for Letting Docs to CA	CIB Cert Returned to Contracts Administration	Notice Posted, Documents Released	Final Revisions Due to Contracts Administration
	11.0 Weeks	10.0 Weeks	6.7 Weeks	4.0 Weeks	1.0 Weeks
Thu 10/12/17	Wed 7/26/17	Wed 8/2/17	Fri 8/25/17	Wed 9/13/17	Wed 10/4/17
Wed 11/15/17	Wed 8/30/17	Wed 9/6/17	Fri 9/29/17	Wed 10/18/17	Wed 11/8/17
Wed 12/13/17	Wed 9/27/17	Wed 10/4/17	Fri 10/27/17	Wed 11/15/17	Wed 12/6/17
Thu 1/18/18	Wed 11/1/17	Wed 11/8/17	Mon 11/27/17	Wed 12/20/17	Wed 1/10/18
Wed 2/7/18	Wed 11/22/17	Wed 11/29/17	Fri 12/22/17	Wed 1/10/18	Wed 1/31/18
Wed 3/7/18	Wed 12/20/17	Wed 12/27/17	Fri 1/19/18	Wed 2/7/18	Wed 2/28/18
Wed 4/4/18	Wed 1/17/18	Wed 1/24/18	Fri 2/16/18	Wed 3/7/18	Wed 3/28/18
Thu 5/10/18	Wed 2/21/18	Wed 2/28/18	Fri 3/23/18	Wed 4/11/18	Wed 5/2/18
Wed 7/11/18	Wed 4/25/18	Wed 5/2/18	Fri 5/25/18	Wed 6/13/18	Wed 7/4/18
Wed 8/8/18	Wed 5/23/18	Wed 5/30/18	Fri 6/22/18	Wed 7/11/18	Wed 8/1/18
Wed 9/12/18	Wed 6/27/18	Tue 7/3/18	Fri 7/27/18	Wed 8/15/18	Wed 9/5/18
Thu 10/11/18	Wed 7/25/18	Wed 8/1/18	Fri 8/24/18	Wed 9/12/18	Wed 10/3/18
Thu 11/15/18	Wed 8/29/18	Wed 9/5/18	Fri 9/28/18	Wed 10/17/18	Wed 11/7/18
Wed 12/12/18	Wed 9/26/18	Wed 10/3/18	Fri 10/26/18	Wed 11/14/18	Wed 12/5/18
Wed 1/16/19	Wed 10/31/18	Wed 11/7/18	Mon 11/26/18	Wed 12/19/18	Wed 1/9/19
Wed 2/6/19	Wed 11/21/18	Wed 11/28/18	Fri 12/21/18	Wed 1/9/19	Wed 1/30/19
Wed 3/6/19	Wed 12/19/18	Wed 12/26/18	Fri 1/18/19	Wed 2/6/19	Wed 2/27/19
Wed 4/3/19	Wed 1/16/19	Wed 1/23/19	Fri 2/15/19	Wed 3/6/19	Wed 3/27/19
Thu 5/9/19	Wed 2/20/19	Wed 2/27/19	Fri 3/22/19	Wed 4/10/19	Wed 5/1/19
Wed 7/10/19	Wed 4/24/19	Wed 5/1/19	Fri 5/24/19	Wed 6/12/19	Wed 7/3/19
Wed 8/7/19	Wed 5/22/19	Wed 5/29/19	Fri 6/21/19	Wed 7/10/19	Wed 7/31/19
Wed 9/11/19	Wed 6/26/19	Wed 7/3/19	Fri 7/26/19	Wed 8/14/19	Wed 9/4/19
Wed 10/9/19	Wed 7/24/19	Wed 7/31/19	Fri 8/23/19	Wed 9/11/19	Wed 10/2/19
Thu 11/14/19	Wed 8/28/19	Wed 9/4/19	Fri 9/27/19	Wed 10/16/19	Wed 11/6/19
Wed 12/11/19	Wed 9/25/19	Wed 10/2/19	Fri 10/25/19	Wed 11/13/19	Wed 12/4/19
Wed 1/15/20	Wed 10/30/19	Wed 11/6/19	Fri 11/29/19	Wed 12/18/19	Wed 1/8/20

INDOT LETTING PREPARATION SCHEDULE 2013-2020

October 15, 2013

All District documents are due to Contracts Administration by the Ready For Contracts Date - including the Ten Week Letter and the Contract Requirements Worksheet.

Bid Letting	Plans to DRU	Ready for Letting Docs to CA	CIB Cert Returned to Contracts Administration	Notice Posted, Documents Released	Final Revisions Due to Contracts Administration
	11.0 Weeks	10.0 Weeks	6.7 Weeks	4.0 Weeks	1.0 Weeks
Wed 2/5/20	Wed 11/20/19	Wed 11/27/19	Fri 12/20/19	Wed 1/8/20	Wed 1/29/20
Wed 3/4/20	Wed 12/18/19	Thu 12/26/19	Fri 1/17/20	Wed 2/5/20	Wed 2/26/20
Wed 4/1/20	Wed 1/15/20	Wed 1/22/20	Fri 2/14/20	Wed 3/4/20	Wed 3/25/20
Thu 5/7/20	Wed 2/19/20	Wed 2/26/20	Fri 3/20/20	Wed 4/8/20	Wed 4/29/20
Wed 7/8/20	Wed 4/22/20	Wed 4/29/20	Fri 5/22/20	Wed 6/10/20	Wed 7/1/20
Wed 8/5/20	Wed 5/20/20	Wed 5/27/20	Fri 6/19/20	Wed 7/8/20	Wed 7/29/20
Wed 9/2/20	Wed 6/17/20	Wed 6/24/20	Fri 7/17/20	Wed 8/5/20	Wed 8/26/20
Wed 10/7/20	Wed 7/22/20	Wed 7/29/20	Fri 8/21/20	Wed 9/9/20	Wed 9/30/20
Tue 11/10/20	Tue 8/25/20	Tue 9/1/20	Thu 9/24/20	Wed 10/14/20	Wed 11/4/20
Wed 12/9/20	Wed 9/23/20	Wed 9/30/20	Fri 10/23/20	Wed 11/11/20	Wed 12/2/20

NOTE: This Letting Preparation Schedule applies to standard design-bid-build contracts only. Contact INDOT Contract Administration to establish specific letting preparation schedules for design/build or other non-standard contracts.