

INDOT LETTING PREPARATION SCHEDULE 2015-2022

November 6, 2015

All District documents are due to Contracts Administration by the Ready For Contracts Date - including the Ten Week Letter and the Contract Requirements Worksheet.

Bid Letting	Plans to DRU	Ready for Letting Docs to CA	Notice Posted, Documents Released	Final Revisions Due to Contracts Administration (No Later Than)
	11.0 Weeks	10.0 Weeks	4.0 Weeks	1.0 Weeks
Wed 1/14/15	Wed 10/29/14	Wed 11/5/14	Wed 12/17/14	Wed 1/7/15
Wed 2/4/15	Wed 11/19/14	Wed 11/26/14	Wed 1/7/15	Wed 1/28/15
Wed 3/4/15	Wed 12/17/14	Wed 12/24/14	Wed 2/4/15	Wed 2/25/15
Wed 4/1/15	Wed 1/14/15	Wed 1/21/15	Wed 3/4/15	Wed 3/25/15
Thu 5/7/15	Wed 2/18/15	Wed 2/25/15	Wed 4/8/15	Wed 4/29/15
Wed 7/8/15	Wed 4/22/15	Wed 4/29/15	Wed 6/10/15	Wed 7/1/15
Wed 8/5/15	Wed 5/20/15	Wed 5/27/15	Wed 7/8/15	Wed 7/29/15
Wed 9/2/15	Wed 6/17/15	Wed 6/24/15	Wed 8/5/15	Wed 8/26/15
Wed 10/7/15	Wed 7/22/15	Wed 7/29/15	Wed 9/9/15	Wed 9/30/15
Tue 11/10/15	Tue 8/25/15	Tue 9/1/15	Wed 10/14/15	Wed 11/4/15
Wed 12/9/15	Wed 9/23/15	Wed 9/30/15	Wed 11/11/15	Wed 12/2/15
Wed 1/13/16	Wed 10/28/15	Wed 11/4/15	Wed 12/16/15	Wed 1/6/16
Wed 2/3/16	Wed 11/18/15	Wed 11/25/15	Wed 1/6/16	Wed 1/27/16
Wed 3/2/16	Wed 12/16/15	Wed 12/23/15	Wed 2/3/16	Wed 2/24/16
Wed 4/6/16	Wed 1/20/16	Wed 1/27/16	Wed 3/9/16	Wed 3/30/16
Thu 5/5/16	Wed 2/17/16	Wed 2/24/16	Wed 4/6/16	Wed 4/27/16
Wed 7/13/16	Wed 4/27/16	Wed 5/4/16	Wed 6/15/16	Wed 7/6/16
Wed 8/10/16	Wed 5/25/16	Wed 6/1/16	Wed 7/13/16	Wed 8/3/16
Wed 9/14/16	Wed 6/29/16	Wed 7/6/16	Wed 8/17/16	Wed 9/7/16
Wed 10/5/16	Wed 7/20/16	Wed 7/27/16	Wed 9/7/16	Wed 9/28/16
Wed 11/16/16	Wed 8/31/16	Wed 9/7/16	Wed 10/19/16	Wed 11/9/16
Wed 12/14/16	Wed 9/28/16	Wed 10/5/16	Wed 11/16/16	Wed 12/7/16
Thu 1/19/17	Wed 11/2/16	Wed 11/9/16	Wed 12/21/16	Wed 1/11/17
Wed 2/8/17	Wed 11/23/16	Wed 11/30/16	Wed 1/11/17	Wed 2/1/17
Wed 3/1/17	Wed 12/14/16	Wed 12/21/16	Wed 2/1/17	Wed 2/22/17
Wed 4/5/17	Wed 1/18/17	Wed 1/25/17	Wed 3/8/17	Wed 3/29/17

INDOT LETTING PREPARATION SCHEDULE 2015-2022

November 6, 2015

All District documents are due to Contracts Administration by the Ready For Contracts Date - including the Ten Week Letter and the Contract Requirements Worksheet.

Bid Letting	Plans to DRU	Ready for Letting Docs to CA	Notice Posted, Documents Released	Final Revisions Due to Contracts Administration (No Later Than)
	11.0 Weeks	10.0 Weeks	4.0 Weeks	1.0 Weeks
Wed 5/10/17	Wed 2/22/17	Wed 3/1/17	Wed 4/12/17	Wed 5/3/17
Wed 7/12/17	Wed 4/26/17	Wed 5/3/17	Wed 6/14/17	Wed 7/5/17
Wed 8/9/17	Wed 5/24/17	Wed 5/31/17	Wed 7/12/17	Wed 8/2/17
Wed 9/13/17	Wed 6/28/17	Wed 7/5/17	Wed 8/16/17	Wed 9/6/17
Thu 10/12/17	Wed 7/26/17	Wed 8/2/17	Wed 9/13/17	Wed 10/4/17
Wed 11/15/17	Wed 8/30/17	Wed 9/6/17	Wed 10/18/17	Wed 11/8/17
Wed 12/13/17	Wed 9/27/17	Wed 10/4/17	Wed 11/15/17	Wed 12/6/17
Thu 1/18/18	Wed 11/1/17	Wed 11/8/17	Wed 12/20/17	Wed 1/10/18
Wed 2/7/18	Wed 11/22/17	Wed 11/29/17	Wed 1/10/18	Wed 1/31/18
Wed 3/7/18	Wed 12/20/17	Wed 12/27/17	Wed 2/7/18	Wed 2/28/18
Wed 4/4/18	Wed 1/17/18	Wed 1/24/18	Wed 3/7/18	Wed 3/28/18
Thu 5/10/18	Wed 2/21/18	Wed 2/28/18	Wed 4/11/18	Wed 5/2/18
Wed 7/11/18	Wed 4/25/18	Wed 5/2/18	Wed 6/13/18	Wed 7/4/18
Wed 8/8/18	Wed 5/23/18	Wed 5/30/18	Wed 7/11/18	Wed 8/1/18
Wed 9/12/18	Wed 6/27/18	Tue 7/3/18	Wed 8/15/18	Wed 9/5/18
Thu 10/11/18	Wed 7/25/18	Wed 8/1/18	Wed 9/12/18	Wed 10/3/18
Thu 11/15/18	Wed 8/29/18	Wed 9/5/18	Wed 10/17/18	Wed 11/7/18
Wed 12/12/18	Wed 9/26/18	Wed 10/3/18	Wed 11/14/18	Wed 12/5/18
Wed 1/16/19	Wed 10/31/18	Wed 11/7/18	Wed 12/19/18	Wed 1/9/19
Wed 2/6/19	Wed 11/21/18	Wed 11/28/18	Wed 1/9/19	Wed 1/30/19
Wed 3/6/19	Wed 12/19/18	Wed 12/26/18	Wed 2/6/19	Wed 2/27/19
Wed 4/3/19	Wed 1/16/19	Wed 1/23/19	Wed 3/6/19	Wed 3/27/19
Thu 5/9/19	Wed 2/20/19	Wed 2/27/19	Wed 4/10/19	Wed 5/1/19
Wed 7/10/19	Wed 4/24/19	Wed 5/1/19	Wed 6/12/19	Wed 7/3/19
Wed 8/7/19	Wed 5/22/19	Wed 5/29/19	Wed 7/10/19	Wed 7/31/19
Wed 9/11/19	Wed 6/26/19	Wed 7/3/19	Wed 8/14/19	Wed 9/4/19

INDOT LETTING PREPARATION SCHEDULE 2015-2022

November 6, 2015

All District documents are due to Contracts Administration by the Ready For Contracts Date - including the Ten Week Letter and the Contract Requirements Worksheet.

Bid Letting	Plans to DRU	Ready for Letting Docs to CA	Notice Posted, Documents Released	Final Revisions Due to Contracts Administration (No Later Than)
	11.0 Weeks	10.0 Weeks	4.0 Weeks	1.0 Weeks
Wed 10/9/19	Wed 7/24/19	Wed 7/31/19	Wed 9/11/19	Wed 10/2/19
Thu 11/14/19	Wed 8/28/19	Wed 9/4/19	Wed 10/16/19	Wed 11/6/19
Wed 12/11/19	Wed 9/25/19	Wed 10/2/19	Wed 11/13/19	Wed 12/4/19
Wed 1/15/20	Wed 10/30/19	Wed 11/6/19	Wed 12/18/19	Wed 1/8/20
Wed 2/5/20	Wed 11/20/19	Wed 11/27/19	Wed 1/8/20	Wed 1/29/20
Wed 3/4/20	Wed 12/18/19	Tue 12/24/19	Wed 2/5/20	Wed 2/26/20
Wed 4/1/20	Wed 1/15/20	Wed 1/22/20	Wed 3/4/20	Wed 3/25/20
Thu 5/7/20	Wed 2/19/20	Wed 2/26/20	Wed 4/8/20	Wed 4/29/20
Wed 7/8/20	Wed 4/22/20	Wed 4/29/20	Wed 6/10/20	Wed 7/1/20
Wed 8/5/20	Wed 5/20/20	Wed 5/27/20	Wed 7/8/20	Wed 7/29/20
Wed 9/2/20	Wed 6/17/20	Wed 6/24/20	Wed 8/5/20	Wed 8/26/20
Wed 10/7/20	Wed 7/22/20	Wed 7/29/20	Wed 9/9/20	Wed 9/30/20
Wed 11/11/20	Wed 8/26/20	Wed 9/2/20	Wed 10/14/20	Wed 11/4/20
Wed 12/9/20	Wed 9/23/20	Wed 9/30/20	Wed 11/11/20	Wed 12/2/20
Wed 1/13/21	Wed 10/28/20	Wed 11/4/20	Wed 12/16/20	Wed 1/6/21
Wed 2/3/21	Wed 11/18/20	Wed 11/25/20	Wed 1/6/21	Wed 1/27/21
Wed 3/3/21	Wed 12/16/20	Wed 12/23/20	Wed 2/3/21	Wed 2/24/21
Wed 4/7/21	Wed 1/20/21	Wed 1/27/21	Wed 3/10/21	Wed 3/31/21
Wed 5/5/21	Wed 2/17/21	Wed 2/24/21	Wed 4/7/21	Wed 4/28/21
Wed 7/14/21	Wed 4/28/21	Wed 5/5/21	Wed 6/16/21	Wed 7/7/21
Wed 8/11/21	Wed 5/26/21	Wed 6/2/21	Wed 7/14/21	Wed 8/4/21
Wed 9/15/21	Wed 6/30/21	Wed 7/7/21	Wed 8/18/21	Wed 9/8/21
Thu 10/14/21	Wed 7/28/21	Wed 8/4/21	Wed 9/15/21	Wed 10/6/21
Wed 11/17/21	Wed 9/1/21	Wed 9/8/21	Wed 10/20/21	Wed 11/10/21
Wed 12/8/21	Wed 9/22/21	Wed 9/29/21	Wed 11/10/21	Wed 12/1/21
Wed 1/12/22	Wed 10/27/21	Wed 11/3/21	Wed 12/15/21	Wed 1/5/22

INDOT LETTING PREPARATION SCHEDULE 2015-2022

November 6, 2015

All District documents are due to Contracts Administration by the Ready For Contracts Date - including the Ten Week Letter and the Contract Requirements Worksheet.

Bid Letting	Plans to DRU	Ready for Letting Docs to CA	Notice Posted, Documents Released	Final Revisions Due to Contracts Administration (No Later Than
	11.0 Weeks	10.0 Weeks	4.0 Weeks	1.0 Weeks
Wed 2/2/22	Wed 11/17/21	Wed 11/24/21	Wed 1/5/22	Wed 1/26/22
Wed 3/2/22	Wed 12/15/21	Wed 12/22/21	Wed 2/2/22	Wed 2/23/22
Wed 4/6/22	Wed 1/19/22	Wed 1/26/22	Wed 3/9/22	Wed 3/30/22
Thu 5/5/22	Wed 2/16/22	Wed 2/23/22	Wed 4/6/22	Wed 4/27/22
Wed 7/13/22	Wed 4/27/22	Wed 5/4/22	Wed 6/15/22	Wed 7/6/22
Wed 8/10/22	Wed 5/25/22	Wed 6/1/22	Wed 7/13/22	Wed 8/3/22
Wed 9/14/22	Wed 6/29/22	Wed 7/6/22	Wed 8/17/22	Wed 9/7/22
Thu 10/13/22	Wed 7/27/22	Wed 8/3/22	Wed 9/14/22	Wed 10/5/22
Wed 11/16/22	Wed 8/31/22	Wed 9/7/22	Wed 10/19/22	Wed 11/9/22
Wed 12/7/22	Wed 9/21/22	Wed 9/28/22	Wed 11/9/22	Wed 11/30/22

NOTE: This Letting Preparation Schedule applies to standard design-bid-build contracts only. Contact INDOT Contract Administration to establish specific letting preparation schedules for design/build or other non-standard contracts.