

INDOT LETTING PREPARATION SCHEDULE 2016-2022

January 7, 2016

All District documents are due to Contracts Administration by the Ready For Contracts Date - including the Ten Week Letter and the Contract Requirements Worksheet.

Bid Letting	Stage 3 Submittal	RoW Docs due to District	Final Tracings Submission Due	Plans to DRU	Ready for Letting Docs to CA	Notice Posted, Documents Released	Final Revisions Due to Contracts Administration (No Later Than 11:00 AM)
	75 Days Prior to RFC	75 Days Prior to RFC	30 Days Prior to RFC	11.0 Weeks	10.0 Weeks	4.0 Weeks	1.0 Weeks
Wed 1/13/16	Fri 8/21/15	Fri 8/21/15	Mon 10/5/15	Wed 10/28/15	Wed 11/4/15	Wed 12/16/15	Wed 1/6/16
Wed 2/3/16	Fri 9/11/15	Fri 9/11/15	Mon 10/26/15	Wed 11/18/15	Wed 11/25/15	Wed 1/6/16	Wed 1/27/16
Wed 3/2/16	Fri 10/9/15	Fri 10/9/15	Mon 11/23/15	Wed 12/16/15	Wed 12/23/15	Wed 2/3/16	Wed 2/24/16
Wed 4/6/16	Fri 11/13/15	Fri 11/13/15	Mon 12/28/15	Wed 1/20/16	Wed 1/27/16	Wed 3/9/16	Wed 3/30/16
Thu 5/5/16	Fri 12/11/15	Fri 12/11/15	Mon 1/25/16	Wed 2/17/16	Wed 2/24/16	Wed 4/6/16	Wed 4/27/16
Wed 6/15/16	Fri 1/22/16	Fri 1/22/16	Mon 3/7/16	Wed 3/30/16	Wed 4/6/16	Wed 5/18/16	Wed 6/8/16
Wed 7/13/16	Fri 2/19/16	Fri 2/19/16	Mon 4/4/16	Wed 4/27/16	Wed 5/4/16	Wed 6/15/16	Wed 7/6/16
Wed 8/10/16	Fri 3/18/16	Fri 3/18/16	Mon 5/2/16	Wed 5/25/16	Wed 6/1/16	Wed 7/13/16	Wed 8/3/16
Wed 9/14/16	Fri 4/22/16	Fri 4/22/16	Mon 6/6/16	Wed 6/29/16	Wed 7/6/16	Wed 8/17/16	Wed 9/7/16
Wed 10/5/16	Fri 5/13/16	Fri 5/13/16	Mon 6/27/16	Wed 7/20/16	Wed 7/27/16	Wed 9/7/16	Wed 9/28/16
Wed 11/16/16	Fri 6/24/16	Fri 6/24/16	Mon 8/8/16	Wed 8/31/16	Wed 9/7/16	Wed 10/19/16	Wed 11/9/16
Wed 12/14/16	Fri 7/22/16	Fri 7/22/16	Mon 9/5/16	Wed 9/28/16	Wed 10/5/16	Wed 11/16/16	Wed 12/7/16
Thu 1/19/17	Fri 8/26/16	Fri 8/26/16	Mon 10/10/16	Wed 11/2/16	Wed 11/9/16	Wed 12/21/16	Wed 1/11/17
Wed 2/8/17	Fri 9/16/16	Fri 9/16/16	Mon 10/31/16	Wed 11/23/16	Wed 11/30/16	Wed 1/11/17	Wed 2/1/17
Wed 3/1/17	Fri 10/7/16	Fri 10/7/16	Mon 11/21/16	Wed 12/14/16	Wed 12/21/16	Wed 2/1/17	Wed 2/22/17
Wed 4/5/17	Fri 11/11/16	Fri 11/11/16	Mon 12/26/16	Wed 1/18/17	Wed 1/25/17	Wed 3/8/17	Wed 3/29/17
Wed 5/10/17	Fri 12/16/16	Fri 12/16/16	Mon 1/30/17	Wed 2/22/17	Wed 3/1/17	Wed 4/12/17	Wed 5/3/17
Wed 7/12/17	Fri 2/17/17	Fri 2/17/17	Mon 4/3/17	Wed 4/26/17	Wed 5/3/17	Wed 6/14/17	Wed 7/5/17
Wed 8/9/17	Fri 3/17/17	Fri 3/17/17	Mon 5/1/17	Wed 5/24/17	Wed 5/31/17	Wed 7/12/17	Wed 8/2/17
Wed 9/13/17	Fri 4/21/17	Fri 4/21/17	Mon 6/5/17	Wed 6/28/17	Wed 7/5/17	Wed 8/16/17	Wed 9/6/17
Thu 10/12/17	Fri 5/19/17	Fri 5/19/17	Mon 7/3/17	Wed 7/26/17	Wed 8/2/17	Wed 9/13/17	Wed 10/4/17
Wed 11/15/17	Fri 6/23/17	Fri 6/23/17	Mon 8/7/17	Wed 8/30/17	Wed 9/6/17	Wed 10/18/17	Wed 11/8/17
Wed 12/13/17	Fri 7/21/17	Fri 7/21/17	Mon 9/4/17	Wed 9/27/17	Wed 10/4/17	Wed 11/15/17	Wed 12/6/17
Thu 1/18/18	Fri 8/25/17	Fri 8/25/17	Mon 10/9/17	Wed 11/1/17	Wed 11/8/17	Wed 12/20/17	Wed 1/10/18
Wed 2/7/18	Fri 9/15/17	Fri 9/15/17	Mon 10/30/17	Wed 11/22/17	Wed 11/29/17	Wed 1/10/18	Wed 1/31/18

INDOT LETTING PREPARATION SCHEDULE 2016-2022

January 7, 2016

All District documents are due to Contracts Administration by the Ready For Contracts Date - including the Ten Week Letter and the Contract Requirements Worksheet.

Bid Letting	Stage 3 Submittal	RoW Docs due to District	Final Tracings Submission Due	Plans to DRU	Ready for Letting Docs to CA	Notice Posted, Documents Released	Final Revisions Due to Contracts Administration (No Later Than 11:00 AM)
	75 Days Prior to RFC	75 Days Prior to RFC	30 Days Prior to RFC	11.0 Weeks	10.0 Weeks	4.0 Weeks	1.0 Weeks
Wed 3/7/18	Fri 10/13/17	Fri 10/13/17	Mon 11/27/17	Wed 12/20/17	Wed 12/27/17	Wed 2/7/18	Wed 2/28/18
Wed 4/4/18	Fri 11/10/17	Fri 11/10/17	Mon 12/25/17	Wed 1/17/18	Wed 1/24/18	Wed 3/7/18	Wed 3/28/18
Thu 5/10/18	Fri 12/15/17	Fri 12/15/17	Mon 1/29/18	Wed 2/21/18	Wed 2/28/18	Wed 4/11/18	Wed 5/2/18
Wed 7/11/18	Fri 2/16/18	Fri 2/16/18	Mon 4/2/18	Wed 4/25/18	Wed 5/2/18	Wed 6/13/18	Wed 7/4/18
Wed 8/8/18	Fri 3/16/18	Fri 3/16/18	Mon 4/30/18	Wed 5/23/18	Wed 5/30/18	Wed 7/11/18	Wed 8/1/18
Wed 9/12/18	Fri 4/20/18	Fri 4/20/18	Mon 6/4/18	Wed 6/27/18	Tue 7/3/18	Wed 8/15/18	Wed 9/5/18
Thu 10/11/18	Fri 5/18/18	Fri 5/18/18	Mon 7/2/18	Wed 7/25/18	Wed 8/1/18	Wed 9/12/18	Wed 10/3/18
Thu 11/15/18	Fri 6/22/18	Fri 6/22/18	Mon 8/6/18	Wed 8/29/18	Wed 9/5/18	Wed 10/17/18	Wed 11/7/18
Wed 12/12/18	Fri 7/20/18	Fri 7/20/18	Mon 9/3/18	Wed 9/26/18	Wed 10/3/18	Wed 11/14/18	Wed 12/5/18
Wed 1/16/19	Fri 8/24/18	Fri 8/24/18	Mon 10/8/18	Wed 10/31/18	Wed 11/7/18	Wed 12/19/18	Wed 1/9/19
Wed 2/6/19	Fri 9/14/18	Fri 9/14/18	Mon 10/29/18	Wed 11/21/18	Wed 11/28/18	Wed 1/9/19	Wed 1/30/19
Wed 3/6/19	Fri 10/12/18	Fri 10/12/18	Mon 11/26/18	Wed 12/19/18	Wed 12/26/18	Wed 2/6/19	Wed 2/27/19
Wed 4/3/19	Fri 11/9/18	Fri 11/9/18	Mon 12/24/18	Wed 1/16/19	Wed 1/23/19	Wed 3/6/19	Wed 3/27/19
Thu 5/9/19	Fri 12/14/18	Fri 12/14/18	Mon 1/28/19	Wed 2/20/19	Wed 2/27/19	Wed 4/10/19	Wed 5/1/19
Wed 7/10/19	Fri 2/15/19	Fri 2/15/19	Mon 4/1/19	Wed 4/24/19	Wed 5/1/19	Wed 6/12/19	Wed 7/3/19
Wed 8/7/19	Fri 3/15/19	Fri 3/15/19	Mon 4/29/19	Wed 5/22/19	Wed 5/29/19	Wed 7/10/19	Wed 7/31/19
Wed 9/11/19	Fri 4/19/19	Fri 4/19/19	Mon 6/3/19	Wed 6/26/19	Wed 7/3/19	Wed 8/14/19	Wed 9/4/19
Wed 10/9/19	Fri 5/17/19	Fri 5/17/19	Mon 7/1/19	Wed 7/24/19	Wed 7/31/19	Wed 9/11/19	Wed 10/2/19
Thu 11/14/19	Fri 6/21/19	Fri 6/21/19	Mon 8/5/19	Wed 8/28/19	Wed 9/4/19	Wed 10/16/19	Wed 11/6/19
Wed 12/11/19	Fri 7/19/19	Fri 7/19/19	Mon 9/2/19	Wed 9/25/19	Wed 10/2/19	Wed 11/13/19	Wed 12/4/19
Wed 1/15/20	Fri 8/23/19	Fri 8/23/19	Mon 10/7/19	Wed 10/30/19	Wed 11/6/19	Wed 12/18/19	Wed 1/8/20
Wed 2/5/20	Fri 9/13/19	Fri 9/13/19	Mon 10/28/19	Wed 11/20/19	Wed 11/27/19	Wed 1/8/20	Wed 1/29/20
Wed 3/4/20	Fri 10/11/19	Fri 10/11/19	Mon 11/25/19	Wed 12/18/19	Tue 12/24/19	Wed 2/5/20	Wed 2/26/20
Wed 4/1/20	Fri 11/8/19	Fri 11/8/19	Mon 12/23/19	Wed 1/15/20	Wed 1/22/20	Wed 3/4/20	Wed 3/25/20
Thu 5/7/20	Fri 12/13/19	Fri 12/13/19	Mon 1/27/20	Wed 2/19/20	Wed 2/26/20	Wed 4/8/20	Wed 4/29/20
Wed 7/8/20	Fri 2/14/20	Fri 2/14/20	Mon 3/30/20	Wed 4/22/20	Wed 4/29/20	Wed 6/10/20	Wed 7/1/20

INDOT LETTING PREPARATION SCHEDULE 2016-2022

January 7, 2016

All District documents are due to Contracts Administration by the Ready For Contracts Date - including the Ten Week Letter and the Contract Requirements Worksheet.

Bid Letting	Stage 3 Submittal	RoW Docs due to District	Final Tracings Submission Due	Plans to DRU	Ready for Letting Docs to CA	Notice Posted, Documents Released	Final Revisions Due to Contracts Administration (No Later Than 11:00 AM)
	75 Days Prior to RFC	75 Days Prior to RFC	30 Days Prior to RFC	11.0 Weeks	10.0 Weeks	4.0 Weeks	1.0 Weeks
Wed 8/5/20	Fri 3/13/20	Fri 3/13/20	Mon 4/27/20	Wed 5/20/20	Wed 5/27/20	Wed 7/8/20	Wed 7/29/20
Wed 9/2/20	Fri 4/10/20	Fri 4/10/20	Mon 5/25/20	Wed 6/17/20	Wed 6/24/20	Wed 8/5/20	Wed 8/26/20
Wed 10/7/20	Fri 5/15/20	Fri 5/15/20	Mon 6/29/20	Wed 7/22/20	Wed 7/29/20	Wed 9/9/20	Wed 9/30/20
Wed 11/11/20	Fri 6/19/20	Fri 6/19/20	Mon 8/3/20	Wed 8/26/20	Wed 9/2/20	Wed 10/14/20	Wed 11/4/20
Wed 12/9/20	Fri 7/17/20	Fri 7/17/20	Mon 8/31/20	Wed 9/23/20	Wed 9/30/20	Wed 11/11/20	Wed 12/2/20
Wed 1/13/21	Fri 8/21/20	Fri 8/21/20	Mon 10/5/20	Wed 10/28/20	Wed 11/4/20	Wed 12/16/20	Wed 1/6/21
Wed 2/3/21	Fri 9/11/20	Fri 9/11/20	Mon 10/26/20	Wed 11/18/20	Wed 11/25/20	Wed 1/6/21	Wed 1/27/21
Wed 3/3/21	Fri 10/9/20	Fri 10/9/20	Mon 11/23/20	Wed 12/16/20	Wed 12/23/20	Wed 2/3/21	Wed 2/24/21
Wed 4/7/21	Fri 11/13/20	Fri 11/13/20	Mon 12/28/20	Wed 1/20/21	Wed 1/27/21	Wed 3/10/21	Wed 3/31/21
Wed 5/5/21	Fri 12/11/20	Fri 12/11/20	Mon 1/25/21	Wed 2/17/21	Wed 2/24/21	Wed 4/7/21	Wed 4/28/21
Wed 7/14/21	Fri 2/19/21	Fri 2/19/21	Mon 4/5/21	Wed 4/28/21	Wed 5/5/21	Wed 6/16/21	Wed 7/7/21
Wed 8/11/21	Fri 3/19/21	Fri 3/19/21	Mon 5/3/21	Wed 5/26/21	Wed 6/2/21	Wed 7/14/21	Wed 8/4/21
Wed 9/15/21	Fri 4/23/21	Fri 4/23/21	Mon 6/7/21	Wed 6/30/21	Wed 7/7/21	Wed 8/18/21	Wed 9/8/21
Thu 10/14/21	Fri 5/21/21	Fri 5/21/21	Mon 7/5/21	Wed 7/28/21	Wed 8/4/21	Wed 9/15/21	Wed 10/6/21
Wed 11/17/21	Fri 6/25/21	Fri 6/25/21	Mon 8/9/21	Wed 9/1/21	Wed 9/8/21	Wed 10/20/21	Wed 11/10/21
Wed 12/8/21	Fri 7/16/21	Fri 7/16/21	Mon 8/30/21	Wed 9/22/21	Wed 9/29/21	Wed 11/10/21	Wed 12/1/21
Wed 1/12/22	Fri 8/20/21	Fri 8/20/21	Mon 10/4/21	Wed 10/27/21	Wed 11/3/21	Wed 12/15/21	Wed 1/5/22
Wed 2/2/22	Fri 9/10/21	Fri 9/10/21	Mon 10/25/21	Wed 11/17/21	Wed 11/24/21	Wed 1/5/22	Wed 1/26/22
Wed 3/2/22	Fri 10/8/21	Fri 10/8/21	Mon 11/22/21	Wed 12/15/21	Wed 12/22/21	Wed 2/2/22	Wed 2/23/22
Wed 4/6/22	Fri 11/12/21	Fri 11/12/21	Mon 12/27/21	Wed 1/19/22	Wed 1/26/22	Wed 3/9/22	Wed 3/30/22
Thu 5/5/22	Fri 12/10/21	Fri 12/10/21	Mon 1/24/22	Wed 2/16/22	Wed 2/23/22	Wed 4/6/22	Wed 4/27/22
Wed 7/13/22	Fri 2/18/22	Fri 2/18/22	Mon 4/4/22	Wed 4/27/22	Wed 5/4/22	Wed 6/15/22	Wed 7/6/22
Wed 8/10/22	Fri 3/18/22	Fri 3/18/22	Mon 5/2/22	Wed 5/25/22	Wed 6/1/22	Wed 7/13/22	Wed 8/3/22
Wed 9/14/22	Fri 4/22/22	Fri 4/22/22	Mon 6/6/22	Wed 6/29/22	Wed 7/6/22	Wed 8/17/22	Wed 9/7/22
Thu 10/13/22	Fri 5/20/22	Fri 5/20/22	Mon 7/4/22	Wed 7/27/22	Wed 8/3/22	Wed 9/14/22	Wed 10/5/22
Wed 11/16/22	Fri 6/24/22	Fri 6/24/22	Mon 8/8/22	Wed 8/31/22	Wed 9/7/22	Wed 10/19/22	Wed 11/9/22

INDOT LETTING PREPARATION SCHEDULE 2016-2022

January 7, 2016

All District documents are due to Contracts Administration by the Ready For Contracts Date - including the Ten Week Letter and the Contract Requirements Worksheet.

Bid Letting	Stage 3 Submittal	RoW Docs due to District	Final Tracings Submission Due	Plans to DRU	Ready for Letting Docs to CA	Notice Posted, Documents Released	Final Revisions Due to Contracts Administration (No Later Than 11:00 AM)
	75 Days Prior to RFC	75 Days Prior to RFC	30 Days Prior to RFC	11.0 Weeks	10.0 Weeks	4.0 Weeks	1.0 Weeks
Wed 12/7/22	Fri 7/15/22	Fri 7/15/22	Mon 8/29/22	Wed 9/21/22	Wed 9/28/22	Wed 11/9/22	Wed 11/30/22

NOTE: This Letting Preparation Schedule applies to standard design-bid-build contracts only. Contact INDOT Contract Administration to establish specific letting preparation schedules for design/build or other non-standard contracts.