

ATTACHMENT 1-1
UNIQUE SPECIAL PROVISIONS:
General Scope of Work

A. Progress Meetings	1
B. Coordination with Adjacent Projects	2

PROGRESS MEETINGS

Weekly progress meetings shall be held at the project field office, or other mutually agreed upon location. The Design-Build Contractor shall document the Progress Meetings with meeting minutes and distributed to INDOT within three days after the Progress Meetings.

The Design-Build Contractor shall provide a six week look-ahead schedule at the progress meetings, including the number of Work crews, Work hours, delineation of day time and night time Work and the specific portions of the Work to be performed during the six week period. The Design-Build Contractor shall also discuss the status of the overall project schedule, including critical operations and potential problems. Design-Build Contractor shall provide a Progress Report to INDOT documenting the design and construction progress on a monthly basis.

COORDINATION WITH ADJACENT PROJECTS

The Design-Build Contractor shall coordinate all final design, drainage, maintenance of traffic, incident management, and construction activities with the following projects in accordance with Standard Specification 105.07:

Contract B-28990-Currently Under Construction

1. On I-65 NB & SB over Norfolk Southern Railroad, 3.67 miles north of SR 10; On I-65 NB & SB over Dehann Ditch, 0.73 miles north of CR 1300N

2. Original completion date 10/1/16; intermediate date 7/30/16

Contract B-39158 (DES 1600012) - Scheduled to let 9/13/17: Pipe liner 2.11 miles south of SR 2

Contract B-35145 (LPA DES 1296986) - Scheduled to let 1/18/18: Bridge replacement on 101st Avenue over I-65, 2.5 miles south of US 30

Contract B-36671 - Scheduled to let 1/18/18: Bridge deck replacement on 153rd Avenue over I-65

Other - Department maintenance contracts in the project area.

The following contracts are expected to be let in the vicinity of the project and may impact TMP:

Contract R-33974 (DES 1172261) - Scheduled to let 7/13/16: Pipe lining 1.01 miles south of SR 10

Contract RS-38403 - Scheduled to let 4/6/16: HMA overlay from 2.9 miles north of SR 14 to 0.56 mi south of SR 10

Contract R-36016 - Scheduled to let 2/3/16: CPR on I-65 from US 30 to I-80/94 (Lake county)

Contract R-33941 - Scheduled to let 11/16/16: Pipe liner 0.41 miles south of SR 10 (STR # 65-37-229.15)

Contract B-35290 - Scheduled to let 1/19/17: I-65 Bridge deck overlay SBL at Stover Main Ditch 2.99 miles south of SR 10

Other - Department maintenance contracts

Information on these projects is available on the contract letting page and the 18-month letting list on INDOT website at:

http://www.in.gov/indot/div/lettings/18MonthsConstLettingDetails_Ext.pdf

The Design-Build Contractor is required to become fully informed of the conditions relating to construction of this and any other contracts under which the Work will be or is now being performed, and the Design-Build Contractor shall employ, as far as possible, such methods and means in carrying out of work as will not cause any interruption or interference with any other contractor or agency.

TECHNICAL PROVISIONS – Attachment 1-1
General Scope of Work

The Design-Build Contractor shall coordinate access to their job site with the other contractor(s) as other contractors will be required. The Design-Build Contractor shall afford other contractors reasonable opportunity for the introduction and storage of their materials and the execution of their Work, and shall properly integrate, incorporate, and/or coordinate its Work with theirs. The Design-Build Contractor shall take due account of all such Work and shall arrange its methods of operation and storage of materials and equipment so as to cause a minimum of interferences with the Work to be performed by other contractors, utilities, or any public authority.

If any part of the Design-Build Contractor's Work depends on proper execution or results on the Work of any other contractor, the Design-Build Contractor shall promptly report to the Engineer any defect in Work by another contractor which renders it unsuitable for such proper execution and results. The Design-Build Contractor's failure to inspect and report such defects shall constitute an acceptance of the other contractor's Work as fit and proper for the integration or incorporation of its Work, except as to defects which may develop in the other contractor's Work after the execution of the Design-Build Contractor's Work.

Wherever Work being done by other contractors is in conflict, the respective rights of the various interests involved shall be established by the Engineer, in order to secure the completion of the various portions of the Work in general harmony.

The Contractor shall properly coordinate and expedite its Work in such a manner as to cause the least amount of conflict and interference between its operation and those of all others affected by its operations. Any or all damages or claims resulting from the improper or insufficient notification of all others affected by its operations shall be the responsibility of the Design-Build Contractor. Design-Build Contractor coordination and cooperation shall include, but is not limited to the following:

1. Transportation of construction materials through an adjacent Work zone
2. Construction activities to adjacent construction contracts
3. Maintenance of traffic operations along I-65
4. Placement of temporary erosion control items

No claims for additional compensation or adjustments will be allowed on account of delay or failure of others to complete the above Work as anticipated.