

SiteManager **Training Manual**



Module D
Chapter 1

Generating the Contract Pay Estimate

Student's Version

Indiana Department of Transportation
December 2007, Version 3.7b


This page intentionally left blank

Determining Estimate Dates

This section will explain how to determine the dates to generate estimates for an individual contract.



To determine when you are to pay the estimate, “double-click” on **Contract Administration** located on the **Main Panel**.



“Double-click” on **Contract Records (+)**.



“Double-click” on **Contracts**.

Select Contract

Selection

Contract ID

Find :

Contract ID

Contract ID	Vendor ID	Fed State Proj Nbr	Status	County	Lvl 2	Lvl 3	Lvl 4	Loca
R-90002	99-9999988	STP 3387005	ACTV	C087	660			ON SR 261 AT QA
R-90003	99-9999977	STP 3387005	ACTV	C087	660			ON SR 261 AT QA
R-90004	99-9999966	STP 3387005	ACTV	C087	660			ON SR 261 AT QA
R-90005	99-9999955	STP 3387005	PEND	C087	660			ON SR 261 AT QA
R-90006	99-9999999	STP 3387005	ACTV	C087	660			ON SR 261 AT QA
R-90007	99-9999988	STP 3387005	ACTV	C087	660			ON SR 261 AT QA

OK Cancel

The Select Contract and Estimate window appears.

The Bottom Panel contains the following columns:

- **Contract ID:** the **Contract ID** is the identification number assigned to the contract.
- **Vendor ID:** the **Vendor ID** is the INDOT assigned identification number for the Prime Contractor.
- **Fed State Proj Nbr:** the **Fed State Proj Nbr** is the unique identifier for the project.
- **Status:** the **Status** column indicates current status of the project, Active, Pending, Complete, or Archived.
- **County:** the **County** column shows the county where the majority of the work is located.
- **Lvl 2:** The **Lvl 2** column indicates the District office administering the contract.
- **Lvl 3:** The **Lvl 3** column is currently not utilized by INDOT
- **Lvl 4:** The **Lvl 4** column is currently not utilized by INDOT.
- **Location Description 1:** the **Location Description 1** column contains the description of the actual limits of the contract.

“Double-click” on the appropriate **Contract ID**.

AASHTO SiteManager

File Edit Services Window Help

Contracts

Description Location Payment Data Critical Dates Primary Personnel Prime Contractor DBE Commit Training Plan

Contract ID: R-90004 **INDOT** Fed St/Pr Proj Nbr: STP 3387005

Status: Active

District: 660 Area:

Progress Sched: Variance Pct: .00

Desc: INTERSECTION IMPROVEMENT AND TRAFFIC SIGNAL MODERNIZATION

Time Charges: WORK DAYS Bid Days: 70 Bid Amt: \$658,493.35

Contract Type: INTERSECTION IMPROVEMENT

Work Type: INTERSECTION IMPROVEMENT

Funding: ☐ Federal ☐ State/Province ☒ Both

☐ Fed Oversight ☐ Local Oversight

Proposal Fund Type: F/S

Spec Yr: 1995 Unit System: Metric Suppl Spec Bk Yr: 2004 Alt ID:

Wage Decision ID	Wage Decision Description	Genrl Wg Dcsn ID
INDOT001	State Default Wage Decision	INDOT001

A Window will appear with eight tabs.

- **Description:** The **Description** tab contains basic data regarding the contract
- **Location:** the **Location** tab contains information pertaining to the project site location.
- **Payment Data:** the **Payment Data** tab presents a summary of payments made to date.
- **Critical Dates:** the **Critical Dates** tab presents the projected or actual dates of selected contract events.
- **Primary Personnel:** the **Primary Personnel** tab lists principal INDOT assigned to the contract.
- **Prime Contractor:** the **Prime Contractor** tab lists basic information for the **Prime Contractor**.
- **DBE Commit:** the **DBE Commit** tab list basic information regarding the contractor's **DBE Commitments**.
- **Training Plan:** the **Training Plan** tab is not utilized by INDOT.

For this exercise we are interested in the dates of Progress Estimates.
 “Click” on the **Payment Data** tab.

AASHTO SiteManager

File Edit Services Window Help

Contracts

Description Location **Payment Data** Critical Dates Primary Personnel Prime Contractor DBE Commit Training Plan

Contract ID: R-90004 Current Contract Amt: \$658,493.35

Generate Est1 Day: 4 Contract Limit Amt: \$0.00 Liquidated Dam Rate Amt: \$1,100.00

Generate Est2 Day: 18 Contract Limit Pct: .00 ☐ Auto Liquidated Dam

☐ Price Adjmnt Ind

RETAINAGE

☐ Securities Allowed ☐ Retain Stkipiled Ind ☒ Unlimited Escrow Max Escrow Amt: \$0.00

Retainage Changes:

Work Compl Basis	Effect Date	Pct	Pct Base	Max Pct	Max Amt	Lump Amt	Trgr Pct	Trgr Base
WORK IN PLACE	12/14/05	.00	CURRENT A	.00	\$0.00	\$0.00	.00	CURRENT A

The **Payment Data Tab** contains the following data in the **Top Panel**:

- **Contract ID:** the **Contract ID** is the identification number assigned to the contract.
- **Current Contract Amount:** the **Current Contract Amount** is the Original Contract Amount plus all approved Change Orders.
- **Generate Estimate 1 Day:** the **Generate Estimate 1 Day** is the date of each month for generating the first estimate of the month.
- **Generate Estimate 2 Date:** the **Generate Estimate 2 Date** is the date of each month for generating the second estimate of the month.
- **Contract Limit Amount:** the **Contract Limit Amount** field is not being utilized by INDOT; the amount indicated should be set at \$0.
- **Contract Limit Pct:** the **Contract Limit Pct** field is not utilized by INDOT the amount indicated should be set at 0%.
- **Liquidated Damage Rate Amt:** the **Liquidated Damage Rate Amt** is the specified amount to be charged for each day of overrun should the contractor fail to complete the project on time.
- **Retainage Check Boxes & Escrow Amt:** the **Retainage Check Boxes and Escrow Amt box** are not being utilized by INDOT.

The **Generate Est1 Day** and **Generate Est2 Day** are listed.

Generate the Progress Pay Estimates on these two dates of the month.

For example, if the contract number ends with a 6, then the first estimate of each month will be on the sixth (**Generate Est1 Day**). The second estimate of the month will be two weeks later, on the 20th of each month (**Generate Est2 Day**).

Return to Main Panel by “clicking” on the **Close**  button located on the toolbar.

Determining Estimate Dates

D-1-1-T Group Exercise

Determine for Contract R – 90004, the cutoff dates of the month for preparing Contractor Pay Requests

Log into SiteManager as d90afaul

Password pass

Navigate from **Main Panel**:

“Double-Click” on **Contract Administration (+)** icon

“Double-Click” on **Contract Records (+)** icon

“Double-Click” on **Contracts** icon

“Double-Click” on **Contract ID: R-90004**

“Click” on **Payment Data** Tab

View the **Generate Est1 Day**


View the **Generate Est2 Day**

“Click” on the **Close** located on the Toolbar.


Generating an Estimate

This section will explain how to generate an estimate.


NOTE: In order to Generate an Estimate you must be logged into SiteManager as a PE/S. For training purposes use the UserID: d90bclip and password: pass.




From **Main Panel**, “double-click” on **Contractor Payments (+)**.



“Double-click” on **Estimate (+)**



“Double-click” on **Generate Estimate**.



The **Contract Selection Panel** will appear with the following information:

The Bottom Panel contains columns for:

- **Contract ID:** the **Contract ID** is the identification number assigned to the contract.
- **Vendor ID:** the **Vendor ID** is the INDOT assigned number identifying the Prime Contractor.
- **Fed State Proj Nbr:** the **Fed State Proj Nbr** is the assigned Federal or State Project Number.
- **Status:** the **Status** field indicates the current status of the contract, i.e. Pending, Active, Complete, Archived.
- **County:** the **County** field contains a letter and number code identifying the county where the majority of the work is located.
- **Lvl 2:** the **Lvl 2** column indicates the District office administering the contract.
- **Lvl 3:** the **Lvl 3** column is not utilized by INDOT.
- **Lvl 4:** the **Lvl 4** column is not utilized by INDOT.
- **Location Description 1:** the **Location Description 1** column is the description of the actual limits of the contract.

“Double-click” the appropriate **Contract ID**.

NOTE: The Contract ID cannot be selected to generate an estimate if the Notice to proceed date has not been entered in the Critical Dates tab of the Contract window.

AASHTO SiteManager

File Services Window Help

Generate Estimate

Contract ID: R-90004

Last Estimate Number: 0004

Generate Estimate Number: 0005

Date

Begin: 07/19/2007

End: 12/04/07

December 2007

S	M	T	W	T	F	S
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30	31					

Type

☒ Progress

☐ Final

☐ Supplemental

☐ Delay Generation

The window requires the following information

- **Contract ID:** the **Contract ID** is the identification number assigned to the contract.
- **Last Estimate Number:** The **Last Estimate Number** is the number of the last progress payment generated by SiteManager for this contract.
- **Generate Estimate Number:** The **Generate Estimate Number** is the next number, sequentially, of the progress payment to be generated.

SiteManager will automatically fill in **Last Estimate Number** and will automatically choose the next **Generate Estimate Number**.

- **Date, Begin:** the **Date, Begin** will be the day following the **End** date of the previous estimate. **SiteManager** will automatically fill the beginning calendar date. The date for the first estimate will be the same date as the Engineers Notice to Proceed.
- **Date, End:** The **Date, End** is the final date of the estimate period. To select the **End** date for the estimate period, “click” on the date on the **calendar**. “Clicking” on the **right** and **left arrows** on the calendar can change the month. “Click” on the appropriate **End** date.

NOTE: The default **End** date will correspond with the most recent “Generate EST Day” shown in the Payment Data Screen (see pages 4 of 6 of module D-1-1 “Determining Estimate Date”). If the most recent **Generate Est Day** is less than two weeks prior to the scheduled date the estimate is to be generated, then the default date is the date the estimate is generated.

Note: The **End Date** cannot contain a date greater than the current date or less than the **Estimate Generation Period Begin Date**.

AASHTO SiteManager

File Services Window Help

Generate Estimate

Contract ID: R-90004

Last Estimate Number: 0004

Generate Estimate Number: 0005

Date

Begin: 07/19/2007

End: 12/04/07

December 2007

S	M	T	W	T	F	S
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30	31					

Type

☒ Progress

☐ Final

☐ Supplemental

☐ Delay Generation


- **Type, Progress:** The **Progress Type** estimate is a partial payment for work performed by the contractor during the period of time indicated.
Note: PE/S will only generate **Progress** estimates.
- **Type, Final:** The **Final Type** estimate is the final and last progress payment for the contract.

NOTE: When a **Final** estimate is generated the contract will be locked.


“Click” the button for the correct **Type** of estimate, **Progress** or **Final**.

Delay Generation: the **Delay Generation** check box will cause the estimate to be processed overnight. Otherwise, the estimate will be processed in the background.


“Click” on **Delay Generation**, if appropriate




“Click” on the **Generate Estimate**  button located on the toolbar.




If an estimate was previously generated for the same generation period, this message will appear. To delete the previous estimate and replace it with a new estimate, “click” on **Yes**. “Clicking” **No** will end this generation process.



This message appears after the estimate is generated. “Click” **OK**.




“Click” **OK**.



“Click” **OK**.

“Click” the **Close**  button located on the toolbar.

NOTE: The following Inbox information will NOT appear in the training database.



When the **Estimate** has been generated, a message will be sent to the **In-Box**, (located in **Accessories**), stating if the estimate generation was successful or failed.

“Click” the **Close**  button located on the toolbar.


Printing the Invoice, Progress Estimate and Project Item Report

NOTE: Printing the Progress Estimate can only be done via CITRIX on active Contracts. This process will not work in the training database.


This module will explain how to print the Invoice and Progress Estimate and Project Item Report.

For now the estimate will be printed out for the contractor to sign. This signed estimate will stay with the contract records.


The Invoice, Progress Estimate and Project Item Report have to be processed and printed to be given to the contractor.



“Double-click” on **Contractor Payments (+)** from the **Main Panel**.




“Double-click” on **Process List**.




Verify that the **Process Description**, Invoice and Progress Estimate and Project Item Report is highlighted or Process ID **INVERPT**.


“Click” the **Run Process**  button located on the toolbar.




“Click” on **Subset**.




Choose the appropriate **Estimate Nbr**.




“Click” the **Submit** button.




This Process submitted message will appear. “Click” **OK**.




This DPS Status Monitor message will appear. “Click” **OK**



“Click” on **Services**, then “click” on **Process Status**.




If **Process Running** does not show in the **Status** column, the most recent process generated will be at the bottom of the list.
 “Double-click” on the appropriate **Process Name**. Verify the correct date and time





“Click” in the **Files for Process** panel.


“Double-click” on **Output.pdf**.




Items paid by project can be viewed on this report.





If there are errors in approving an Estimate, then the errors will be listed on the first page of the report. There will also be an “ESTIMATE COULD NOT BE PROCESSED” label on the top of each page of the report.


“Click” the **Print**  button located on the toolbar. The report will print on the default printer.

“Click” on the **X** in the upper right hand corner to close the Report window.




“Click” on the **Close**  button located on the toolbar to close the **Files for Process INVPERPTA** box.

“Click” on the **Close**  button located on the toolbar to close the **Process Status Box**.


“Click” on the **Close**  button located on the toolbar to close the **Process List Box** and return to the Main Menu.

Viewing the Estimate Summary


This module will explain how to view the Estimate Summary.




“Double-click” on **Contractor Payments (+)** from the Main Panel.



“Double-click” on **Estimate (+)**.



“Double-click” on **Estimate Summary**.



The Select Contract and Estimate window appears.

The Bottom Panel contains the following columns:

- **Contract ID:** the **Contract ID** is the identification number assigned to the contract.
- **Vendor ID:** the **Vendor ID** is the INDOT assigned identification number for the Prime Contractor.
- **Fed State Proj Nbr:** the **Fed State Proj Nbr** is the unique identifier for the project.
- **Status:** the **Status** column indicates current status of the project, Active, Pending, Complete, or Archived.
- **County:** the **County** column shows the county where the majority of the work is located.
- **Lvl 2:** The **Lvl 2** column shows the District office administering the contract.
- **Lvl 3:** The **Lvl 3** column is currently not utilized by INDOT.
- **Lvl 4:** The **Lvl 4** column is currently not utilized by INDOT.
- **Location Description 1:** the **Location Description 1** column contains the description of the actual limits of the contract.

“Double-click” on the appropriate **Contract ID**.

Select Contract and Estimate

Selection

Contract: R -90004

Estimate:

Find:

Estimate

Estimate Number	Net Pay	Period End Date	PM User ID	PM Appr. Date	Last Appr. User ID	Last Appr. Date	Est Stat
0005	\$985.00	09/26/07		00/00/00		00/00/00	PEND
0004	\$249.25	07/18/07	d90afaul	07/20/07	d90afaul	07/20/07	APRV
0003	\$2,980.80	08/18/06	d90bclip	09/06/06	d90bclip	09/06/06	APRV
0002	\$95,766.74	08/04/06	d90bclip	09/06/06	d90bclip	09/06/06	APRV
0001	\$25,375.37	07/18/06	d90bclip	08/23/06	d90bclip	08/23/06	APRV

OK Cancel

The **Select Estimate** screen opens containing to following information:

The Lower Panel contains the columns for:

- **Estimate Number:** the pay **Estimate Number** for the data on this line.
- **Net Pay:** the **Net Payment** for this estimate
- **Period End Date:** the **Period End Date** is the final day of the estimate period.
- **PM User ID:** the **PM User ID** is the **SiteManager User ID** of the Project Engineer/Supervisor generating the **Estimate**.
- **PM Appr. Date:** the **PM Appr. Date** is the date the PE/S approved the estimate for payment.
- **Last Appr. User ID:** the **Last Appr. User ID** is the SiteManager User ID of the last person approving the Pay Estimate for Payment. Usually applies only to the **Final Pay Estimates**.
- **Last Appr. Date:** the **Last Appr. Date** is the date that the Last Approver consented to payment of the estimate. Usually applies only to **Final Pay Estimates**.
- **Est. Stat.:** the **Est. Stat.** is the current status of the Pay Request. Status will be shown as either Approved (**APRV**) or Pending (**PEND**).

“Double-click” on the **Estimate Number** to be viewed.

AASHTO SiteManager

File Edit Services Window Help

Estimate Summary

Contract ID: R-90004 Estimate Nbr: 0005

	Previous Estimate(s) (\$)	This Estimate (\$)	Total (\$) To Date
Item Earnings:	\$124,372.16	\$985.00	\$125,357.16
Participating:	\$100,961.09	\$788.00	\$101,749.09
Non - Participating:	\$23,411.07	\$197.00	\$23,608.07
Retainage:	\$0.00	\$0.00	\$0.00
Stockpiled Materials:	\$0.00	\$0.00	\$0.00
Incentive:	\$0.00	\$0.00	\$0.00
Disincentive:	\$0.00	\$0.00	\$0.00
Liquidated Damage:	\$0.00	\$0.00	\$0.00
Other Adjustments:	\$0.00	\$0.00	\$0.00
Paid To Contractor:	\$124,372.16	\$985.00	\$125,357.16

Discrepancies

Deficient Payrolls: ☐ Civil Rights Rpt. Deficiency: ☐ Item: ☐ Other: ☒

Subcontractors Paid: ☐

The overall summary of the estimate selected will appear. The information displayed is:

- **Contract ID:** the **Contract ID** is the identification number assigned to the contract.
- **Estimate Nbr:** the **Estimate Nbr** is the sequential number of the pay estimate data being displayed.

Data for the pay estimate selected is displayed in the columns:

- **Previous Estimate (s) (\$):** the **Previous Estimate (s) (\$)** column contains the combined totals for all previous estimates.
- **This Estimate (\$):** the **This Estimate (\$)** column contains data for the pay estimate selected.
- **Total (\$) to Date:** the **Total (\$) to Date** column contains the sum of the **Previous Estimate** columns and **This Estimate** Column.

Data displayed in the columns includes:

- **Item Earnings:** the **Items Earnings** fields shows the amount paid to the contractor for work performed on contract work items.
- **Participating:** the **Participating** fields shows the amount earned (from Federal funds) on federally funded contract work items.
- **Non-Participating:** the **Non-Participating** fields show the amount earned (from State funds) or for work on contract items that are not Federally funded.

AASHTO SiteManager

File Edit Services Window Help

Estimate Summary

Contract ID: R-90004 Estimate Nbr: 0005

	Previous Estimate(s) (\$)	This Estimate (\$)	Total (\$) To Date
Item Earnings:	\$124,372.16	\$985.00	\$125,357.16
Participating:	\$100,961.09	\$788.00	\$101,749.09
Non - Participating:	\$23,411.07	\$197.00	\$23,608.07
Retainage:	\$0.00	\$0.00	\$0.00
Stockpiled Materials:	\$0.00	\$0.00	\$0.00
Incentive:	\$0.00	\$0.00	\$0.00
Disincentive:	\$0.00	\$0.00	\$0.00
Liquidated Damage:	\$0.00	\$0.00	\$0.00
Other Adjustments:	\$0.00	\$0.00	\$0.00
Paid To Contractor:	\$124,372.16	\$985.00	\$125,357.16

Discrepancies

Deficient Payrolls: ☐ Civil Rights Rpt. Deficiency: ☐ Item: ☐ Other: ☒

Subcontractors Paid: ☐

- **Retainage:** the **Retainage** fields show the amount being withheld as **Retainage**.
- **Stockpiled Materials:** the **Stockpiled Materials** fields show the dollar value of material in stockpiles on site but not installed in the works.
- **Incentive:** the **Incentive** fields show the amount of contract specified **Incentives** assessed. Not utilized by INDOT.
- **Disincentive:** the **Disincentive** fields show the amount of contract specified **Disincentives** assessed. Not utilized by INDOT.
- **Liquidated Damages:** the **Liquidated Damages** fields show the amount of **Liquidated Damages** charged against the contract.
- **Other Adjustments:** the **Other Adjustments** fields show the amount of adjustments or corrections to the contract earnings other than those indicated above.
- **Paid to Contractor:** the **Paid to Contractor** fields show the actual amount **Paid to the Contractor**.

AASHTO SiteManager
 File Edit Services Window Help

Estimate Summary

Contract ID: R-90004 Estimate Nbr: 0005

	Previous Estimate(s) (\$)	This Estimate (\$)	Total (\$) To Date
Item Earnings:	\$124,372.16	\$985.00	\$125,357.16
Participating:	\$100,961.09	\$788.00	\$101,749.09
Non - Participating:	\$23,411.07	\$197.00	\$23,608.07
Retainage:	\$0.00	\$0.00	\$0.00
Stockpiled Materials:	\$0.00	\$0.00	\$0.00
Incentive:	\$0.00	\$0.00	\$0.00
Disincentive:	\$0.00	\$0.00	\$0.00
Liquidated Damage:	\$0.00	\$0.00	\$0.00
Other Adjustments:	\$0.00	\$0.00	\$0.00
Paid To Contractor:	\$124,372.16	\$985.00	\$125,357.16

Discrepancies

Deficient Payrolls: ☐ Civil Rights Rpt. Deficiency: ☐ Item: ☐ Other: ☒

Subcontractors Paid : ☐

The lower portion of the window contains several indicators for possible Pay Estimate **Discrepancies**. The appearance of a **Discrepancy** could hinder and delay the processing of a Pay Request. In most cases the **Discrepancy** will have to be resolved before processing of the pay estimate can be completed. Details of the **Discrepancy** will be report in the **Discrepancy** Window. The types of Discrepancies indicated are:

- **Deficient Payrolls:** the **Deficient Payrolls** checkbox indicates that a payroll report for the period covered is missing or incomplete.
- **Civil Rights Rpt. Discrepancy:** the **Civil Rights Rpt. Discrepancy** checkbox indicates that either a form MBE-2, MBE-3, WH-348 or PR-1391 for the period is missing or incomplete.
- **Items:** the **Items** checkbox indicates that a Discrepancy exists in either a work **Item** quantity or with a material report associated to an **Item**.
- **Other:** the **Other** checkbox indicates that a deficiency **Other** than those shown above exists.

“Click” on **Close**  button on the toolbar to exit.

Viewing the Estimate Summary

Exercise D-2-2-T Group Exercise

Look up the estimate summary for a previous Pay Estimate for contract R-90006.

Log into SiteManager as d90bclip
Password pass

Select User Group: **PE/S**

Navigate from the **Main Panel**:

“Double-Click” on **Contractor Payments (+)** icon

“Double-Click” on **Estimate (+)** icon

“Double-Click” on **Estimate Summary** icon

“Double-Click” on **Contract ID: R-90006**

“Double-Click” on **Estimate Number: 0001**

View **Estimate Summary** information

“Click” on the **Close** button located on the Toolbar.

Viewing Estimate Discrepancies


This section will explain how to view discrepancies on an estimate.

There are four types of Discrepancies associated with an estimate:


1. Material Test Discrepancy
2. Milestone Event Discrepancy
3. Checklist Event Discrepancy
4. Contract Completion Date Discrepancy

Before an estimate is approved, the user must either resolve the discrepancy and recalculate the estimate or override the discrepancy and add a remark in the remarks balloon explaining why the discrepancy is overridden.


NOTE: All discrepancies must be resolved before the final estimate can be approved.



Double-click” on **Contractor Payments** located on the Main Panel.



“Double-click” on **Estimate (+)**.



“Double-click” on **Estimate Discrepancy**.

Select Contract and Estimate

Selection

Contract: R-90004
Estimate: 0004

Find:

Contract ID	Vendor ID	Fed State Proj Nbr	Status	County	Lvl 2	Lvl 3	Lvl 4	Location
R-90004	99-9999966	STP 3387005	ACTV	C087	660			ON SR 261 AT OAK G
R-90006	99-9999999	STP 3387005	ACTV	C087	660			ON SR 261 AT OAK G
R-90007	99-9999988	STP 3387005	ACTV	C087	660			ON SR 261 AT OAK G

OK Cancel

The bottom panel contains the following columns:

- **Contract ID:** the **Contract ID** is the identification number assigned to the contract.
- **Vendor ID:** the **Vendor ID** is the INDOT assigned identification number for the Prime Contractor.
- **Fed State Proj Nbr:** the **Fed State Proj Nbr** is the unique identifier for the project.
- **Status:** the **Status** column indicates current status of the project, Active, Pending, Complete, or Archived.
- **County:** the **County** column shows the county where the majority of the work is located.
- **Lvl 2:** The **Lvl 2** column shows the District office administering the contract.
- **Lvl 3:** The **Lvl 3** column is not utilized by INDOT.
- **Lvl 4:** The **Lvl 4** column is not utilized by INDOT.
- **Location Description 1:** the **Location Description 1** column contains the description of the actual limit of the contract.

“Double-click” on the appropriate **Contract ID**.

Select Contract and Estimate

Selection

Contract: R -90004
 Estimate: 0004

Find:

Estimate


Estimate Number	Net Pay	Period End Date	PM User ID	PM Appr. Date	Last Appr. User ID	Last Appr. Date	Est Stat
0005	\$985.00	09/26/07		00/00/00		00/00/00	PEND
0004	\$249.25	07/18/07	d90aful	07/20/07	d90aful	07/20/07	APRV
0003	\$2,980.80	08/18/06	d90bclip	09/06/06	d90bclip	09/06/06	APRV
0002	\$95,766.74	08/04/06	d90bclip	09/06/06	d90bclip	09/06/06	APRV
0001	\$25,375.37	07/18/06	d90bclip	08/23/06	d90bclip	08/23/06	APRV

OK Cancel

The **Select Estimate** screen appears containing to following information:

- **Estimate Number:** the pay estimate number for the data on this line.
- **Net Pay:** the **Net Payment** for this estimate
- **Period End Date:** the **Period End Date** is the final day of the estimate period.
- **PM User ID:** the **PM User ID** is the **SiteManager User ID** of the PE/S generating the **Estimate**.
- **PM Appr. Date:** the **PM Appr. Date** is the date the PE/S approved the estimate for payment.
- **Last Appr. User ID:** the **Last Appr. User ID** is the SiteManager User ID of the last (final) person approving the estimate for payment.
- **Last Appr. Date:** the **Last Appr. Date** is the date that the Last Approver consented to payment of the estimate.
- **Est. Stat.:** the **Est. Stat.** is the current status of the Pay Request. Status will be shown as either Approved (**APRV**) or Pending (**PEND**).

“Double-click” on the appropriate **Estimate Number**. If the estimate is already open, this step will be skipped.




The **Estimate Discrepancies** window opens containing the following information:

- **Contract ID:** the **Contract ID** is the identification number assigned to the contract
- **Estimate Nbr:** the **Estimate Nbr** indicates the pay estimate currently being displayed.
- **Status:** the **Status** field indicates if the pay estimate being displayed has been Approved or not.

The Lower Panel contains columns for:

1. **Description:** a **Description** of the Discrepancy.
2. **Status:** **Status** of the **Discrepancy**. If it has been **Overridden** or is still **Valid**.
3. **By:** If the **Discrepancy** has been **overridden**, who authorized the **Override**.
4. **Resolve Date:** The **Date** the **Discrepancy** was resolved.
5. **Resolve Time:** **Time** the **Discrepancy** was resolved.

To view previous estimate discrepancies, “click” the “**Open**”  button on the toolbar.

Select Contract and Estimate

Selection

Contract: R-90004
 Estimate: 0004

Find:

Estimate

Estimate Number	Net Pay	Period End Date	PM User ID	PM Appr. Date	Last Appr. User ID	Last Appr. Date	Est Stat
0005	\$985.00	09/26/07		00/00/00		00/00/00	PEND
0004	\$249.25	07/18/07	d90afaul	07/20/07	d90afaul	07/20/07	APRV
0003	\$2,980.80	08/18/06	d90bclip	09/06/06	d90bclip	09/06/06	APRV
0002	\$95,766.74	08/04/06	d90bclip	09/06/06	d90bclip	09/06/06	APRV
0001	\$25,375.37	07/18/06	d90bclip	08/23/06	d90bclip	08/23/06	APRV

OK Cancel

“Double-click” the appropriate **Estimate Number**.

AASHTO SiteManager

File Edit Services Window Help

Estimate Discrepancies Navigation

Contract ID: R-90004 Estimate Nbr: 0004 Status: APRV

Description	Status	By	Resolve Date	Resolve Time
Line Item # 9620710 /0017 has a deficient tested matl discre	Unresolved		00/00/00	00:00:00
Line Item # 9620710 /0036 has a deficient tested matl discre	Unresolved		00/00/00	00:00:00
Line Item # 9620710 /0039 has a deficient tested matl discre	Unresolved		00/00/00	00:00:00
Line Item # 9620710 /0044 has a deficient tested matl discre	Unresolved		00/00/00	00:00:00
Line Item # 9620710 /0047 has a deficient tested matl discre	Unresolved		00/00/00	00:00:00
Line Item # 982071A /0002 has a deficient tested matl discre	Unresolved		00/00/00	00:00:00
Line Item # 982071A /0003 has a deficient tested matl discre	Unresolved		00/00/00	00:00:00
Line Item # 982071A /0005 has a deficient tested matl discre	Unresolved		00/00/00	00:00:00
Milestone 02 is not reached.	Unresolved		00/00/00	00:00:00
Line Item # 9620710 /0007 has a deficient tested matl discre	Unresolved		00/00/00	00:00:00

Viewing Discrepancies: In order to navigate to the correct window to view the discrepancy, “click” on the discrepancy to be viewed.

“Click” the **Navigation** button.


AASHTO SiteManager

File Edit Services Window Help

Estimate Discrepancies

Contract ID: R-90004 Estimate Nbr: 0004 Status: APRV

Description	Status	By	Resolve Date	Resolve Time
Line Item # 9620710 /0017 has a deficient tested matl discre	Unresolved		00/00/00	00:00:00
Line Item # 9620710 /0036 has a deficient tested matl discre	Unresolved		00/00/00	00:00:00
Line Item # 9620710 /0039 has a deficient tested matl discre	Unresolved		00/00/00	00:00:00
Line Item # 9620710 /0044 has a deficient tested matl discre	Unresolved		00/00/00	00:00:00
Line Item # 9620710 /0047 has a deficient tested matl discre	Unresolved		00/00/00	00:00:00
Line Item # 982071A /0002 has a deficient tested matl discre	Unresolved		00/00/00	00:00:00
Line Item # 982071A /0003 has a deficient tested matl discre	Unresolved		00/00/00	00:00:00
Line Item # 982071A /0005 has a deficient tested matl discre	Unresolved		00/00/00	00:00:00
Milestone 02 is not reached.	Unresolved		00/00/00	00:00:00
Line Item # 9620710 /0007 has a deficient tested matl discre	Unresolved		00/00/00	00:00:00

Any override must be supplemented with a remark. Notice that the Remarks  button has lines in it. This means that remarks have been made for the highlighted discrepancy.

AASHTO SiteManager

File Edit Services Window Help

Estimate Discrepancies

Remarks (General Remarks) :

Enter in remarks as to why this material discrepancy has to be overridden.

005 Status: PEND

Resolve Date	Resolve Time
12/13/07	10:54:00
00/00/00	00:00:00
00/00/00	00:00:00
00/00/00	00:00:00
00/00/00	00:00:00
00/00/00	00:00:00
00/00/00	00:00:00
00/00/00	00:00:00
00/00/00	00:00:00
00/00/00	00:00:00

After the **Override** option is chosen from the drop-down list, the **Remarks (General Remarks)** screen will open. This screen can also be seen by “clicking” on the **Remarks** button located on the toolbar.

“Click” the **Remarks**  button to close the **Remarks** box.

“Click” the **Close**  button located on the toolbar.

Viewing Estimate Discrepancies

Exercise D-3-2-T Group Exercise

Log into SiteManager as d90bclip
Password pass

Navigate from the **Main Panel**:

“Double-Click” on **Contractor Payments (+)** icon

“Double-Click” on **Estimate (+)** icon

“Double-Click” on **Estimate Discrepancy** icon

“Double-Click” on **Contract ID: R-90004**

“Double-Click” on **Estimate Number: 0004**

“Click” on appropriate **Estimate Discrepancies**

“Click” on **Navigations** button located on the Toolbar

View the discrepancies information on that page

“Click” on the **Close** button on the Toolbar (Returns to the **Estimate Discrepancies** page)

“Click” on the **Close** button on the Toolbar.

Resolving Estimate Discrepancies


This section will explain how to resolve discrepancies on an estimate.

There are four types of Discrepancies associated with an Estimate.


1. Material Test Discrepancy
2. Milestone Event Discrepancy
3. Checklist Event Discrepancy
4. Contract Completion Date Discrepancy

Before an estimate is approved, the user must either resolve the discrepancy and recalculate the estimate or override the discrepancy and add a remark in the remarks balloon explaining why the discrepancy is overridden.


NOTE: All discrepancies must be resolved before the final estimate can be approved.



Double-click” on **Contractor Payments** located on the Main Panel.



“Double-click” on **Estimate (+)**.



“Double-click” on **Estimate Discrepancy**.

Select Contract and Estimate

Selection

Contract: R -90004
Estimate: 0004

Find:

Contract

Contract ID	Vendor ID	Fed State Proj Nbr	Status	County	Lvl 2	Lvl 3	Lvl 4	Location
R -90004	99-9999966	STP 3387005	ACTV	C087	660			ON SR 261 AT OAK G
R -90006	99-9999999	STP 3387005	ACTV	C087	660			ON SR 261 AT OAK G
R -90007	99-9999988	STP 3387005	ACTV	C087	660			ON SR 261 AT OAK G

OK Cancel

The Select Contract and Estimate window appears.

The Bottom Panel contains the following columns:

- **Contract ID:** the **Contract ID** is the identification number assigned to the contract.
- **Vendor ID:** the **Vendor ID** is the INDOT assigned identification number for the Prime Contractor.
- **Fed State Proj Nbr:** the **Fed State Proj Nbr** is the unique identifier for the project.
- **Status:** the **Status** column indicates current status of the project, Active, Pending, Complete, or Archived.
- **County:** the **County** column shows the county where the majority of the work is located.
- **Lvl 2:** The **Lvl 2** column indicates the District office administering the contract.
- **Lvl 3:** The **Lvl 3** column is currently not utilized by INDOT
- **Lvl 4:** The **Lvl 4** column is currently not utilized by INDOT.
- **Location Description 1:** the **Location Description 1** column contains the description of the actual limits of the contract.

Select Contract and Estimate

Selection

Contract R-90004
 Estimate 0004

Find :

Contract

Contract ID	Vendor ID	Fed State Proj Nbr	Status	County	Lvl 2	Lvl 3	Lvl 4	Location
R-90004	99-9999966	STP 3387005	ACTV	C087	660			ON SR 261 AT OAK C
R-90006	99-9999999	STP 3387005	ACTV	C087	660			ON SR 261 AT OAK C
R-90007	99-9999988	STP 3387005	ACTV	C087	660			ON SR 261 AT OAK C

OK Cancel

“Double-click” the appropriate **Contract ID**. If a contract is already open, then this step will be skipped.

Select Contract and Estimate

Selection

Contract R-90004
 Estimate 0005

Find :

Estimate

Estimate Number	Net Pay	Period End Date	PM User ID	PM Appr. Date	Last Appr. User ID	Last Appr. Date	Est Stat
0005	\$385.00	09/26/07		00/00/00		00/00/00	PEND
0004	\$249.25	07/18/07	d90afaul	07/20/07	d90afaul	07/20/07	APRV
0003	\$2,980.80	08/18/06	d90bclip	09/06/06	d90bclip	09/06/06	APRV
0002	\$95,766.74	08/04/06	d90bclip	09/06/06	d90bclip	09/06/06	APRV
0001	\$25,375.37	07/18/06	d90bclip	08/23/06	d90bclip	08/23/06	APRV

OK Cancel

The **Select Estimate** screen appears containing to following information:

The Lower Panel contains the columns for:

- **Estimate Number:** the pay Estimate Number for the data on this line.
- **Net Pay:** the **Net Payment** for this estimate
- **Period End Date:** the **Period End Date** is the final day of the estimate period.
- **PM User ID:** the **PM User ID** is the **SiteManager User ID** of the PE/S generating the **Estimate**.
- **PM Appr. Date:** the **PM Appr. Date** is the date the PE/S approved the estimate for payment.
- **Last Appr. User ID:** the **Last Appr. User ID** is the SiteManager User ID of the last person approving the Pay Estimate for Payment.

Select Contract and Estimate

Selection

Contract: R-90004

Estimate: 0005

Find:

Estimate

Estimate Number	Net Pay	Period End Date	PM User ID	PM Appr. Date	Last Appr. User ID	Last Appr. Date	Est Stat
0005	\$385.00	09/26/07		00/00/00		00/00/00	PEND
0004	\$249.25	07/18/07	d90afaul	07/20/07	d90afaul	07/20/07	APRV
0003	\$2,980.80	08/18/06	d90bclip	09/06/06	d90bclip	09/06/06	APRV
0002	\$95,766.74	08/04/06	d90bclip	09/06/06	d90bclip	09/06/06	APRV
0001	\$25,375.37	07/18/06	d90bclip	08/23/06	d90bclip	08/23/06	APRV

OK Cancel

- **Last Appr. Date:** the **Last Appr. Date** is the date that the Last Approver consented to payment of the estimate
- **Est. Stat.:** the **Est. Stat.** is the current status of the Pay Request. Status will be shown as either Approved (**APRV**) or Pending (**PEND**).

“Double-click” on the appropriate **Estimate Number**. If the estimate is already open, this step will be skipped.

AASHTO SiteManager

File Edit Services Window Help

Estimate Discrepancies

Contract ID: R-90004 Estimate Nbr: 0005 Status: PEND

Description	Status	By	Resolve Date	Resolve Time
Line Item # 9620710 /0077 has a deficient tested matl discre	Unresolved		00/00/00	00:00:00
Line Item # 9620710 /0001 has a deficient tested matl discre	Unresolved		00/00/00	00:00:00
Line Item # 9620710 /0002 has a deficient tested matl discre	Unresolved		00/00/00	00:00:00
Line Item # 9620710 /0005 has a deficient tested matl discre	Unresolved		00/00/00	00:00:00
Line Item # 9620710 /0008 has a deficient tested matl discre	Unresolved		00/00/00	00:00:00
Line Item # 9620710 /0012 has a deficient tested matl discre	Unresolved		00/00/00	00:00:00
Line Item # 9620710 /0015 has a deficient tested matl discre	Unresolved		00/00/00	00:00:00
Line Item # 9620710 /0017 has a deficient tested matl discre	Unresolved		00/00/00	00:00:00
Line Item # 9620710 /0036 has a deficient tested matl discre	Unresolved		00/00/00	00:00:00
Line Item # 9620710 /0039 has a deficient tested matl discre	Unresolved		00/00/00	00:00:00

The **Estimate Discrepancies** window opens containing the following information:

- **Contract ID:** the **Contract ID** is the identification number assigned to the contract
- **Estimate Nbr:** the **Estimate Nbr** indicates the pay estimate currently being displayed.
- **Status:** the **Status** field indicates if the pay estimate being displayed has been Approved.

AASHTO SiteManager

File Edit Services Window Help


Estimate Discrepancies

Contract ID: R-90004 Estimate Nbr: 0005 Status: PEND

Description	Status	By	Resolve Date	Resolve Time
Line Item # 9620710 /0077 has a deficient tested matl discre	Unresolved		00/00/00	00:00:00
Line Item # 9620710 /0001 has a deficient tested matl discre	Unresolved		00/00/00	00:00:00
Line Item # 9620710 /0002 has a deficient tested matl discre	Unresolved		00/00/00	00:00:00
Line Item # 9620710 /0005 has a deficient tested matl discre	Unresolved		00/00/00	00:00:00
Line Item # 9620710 /0008 has a deficient tested matl discre	Unresolved		00/00/00	00:00:00
Line Item # 9620710 /0012 has a deficient tested matl discre	Unresolved		00/00/00	00:00:00
Line Item # 9620710 /0015 has a deficient tested matl discre	Unresolved		00/00/00	00:00:00
Line Item # 9620710 /0017 has a deficient tested matl discre	Unresolved		00/00/00	00:00:00
Line Item # 9620710 /0036 has a deficient tested matl discre	Unresolved		00/00/00	00:00:00
Line Item # 9620710 /0039 has a deficient tested matl discre	Unresolved		00/00/00	00:00:00

The Lower Panel contains columns for:

1. **Description:** a **Description** of the Discrepancy.
2. **Status:** **Status** of the **Discrepancy**. If it has been **Overridden** or is still **Valid**.
3. **By:** If the **Discrepancy** has been **overridden**, the SiteManager User ID of the user authorizing the override.
4. **Resolve Date:** The **Date** the **Discrepancy** was resolved.
5. **Resolve Time:** the **Time** the **Discrepancy** was resolved.

To view previous estimate discrepancies, “click” the **Folder Open**  button located on the toolbar.

Select Contract and Estimate

Selection

Contract R-90004

Estimate 0005


Find :

Estimate

Estimate Number	Net Pay	Period End Date	PM User ID	PM Appr. Date	Last Appr. User ID	Last Appr. Date	Est Stat
0005	\$985.00	09/26/07		00/00/00		00/00/00	PEND
0004	\$249.25	07/18/07	d90aful	07/20/07	d90aful	07/20/07	APRV
0003	\$2,980.80	08/18/06	d90bclip	09/06/06	d90bclip	09/06/06	APRV
0002	\$95,766.74	08/04/06	d90bclip	09/06/06	d90bclip	09/06/06	APRV
0001	\$25,375.37	07/18/06	d90bclip	08/23/06	d90bclip	08/23/06	APRV

OK Cancel

“Double-click” the appropriate **Estimate Number**.




Resolving Discrepancies: In order to navigate to the correct window to resolve the discrepancy, “click” on the discrepancy to be resolved.

“Click” the **Navigation** button located on the toolbar.


This will navigate you to what needs to be done to correct the discrepancy.

Make the appropriate changes to resolve any discrepancies.



How to Correct Discrepancies;

Discrepancy	Fix
Contract Completion Date	Enter Contract Completion Date in the Key Dates window. If additional days are to be added to the contract, do so by creating a time extension change order. <i>Refer to E-3 “Change Order Time Adjustments”</i>
Key Dates and Critical Dates *Work Begins Date *Open To Traffic Date *Substantial Work Complete Date *Physical Work Complete Date *Accepted Date *End of Sod Maintenance *Suspension of Work *Ready for Final Payment	Enter appropriate date for the corresponding Key Date in the Key Dates window. *These dates are also Critical Dates. Notify “” through an Outlook email about the Critical Date and contract number. The discrepancy will exist until Central Office enters the date in the Critical Dates Window.
Deficient Tested Materials	Authorizing sample records that include the test methods needed to resolve the discrepancy.
Checklist Event Dates	Enter the appropriate Checklist Event Date in the Checklist Event Dates window.
Milestone Completion Dates	Enter the appropriate Milestone date in the Milestones window.



Recalculating Discrepancies: Discrepancies can be recalculated after they are resolved. From the **Estimate Discrepancies** screen, “click” **Services**, and then “click” **Recalculate Discrepancies**.

AASHTO SiteManager

File Edit Services Window Help

Estimate Discrepancies

Contract ID: R-90004 Estimate Nbr: 0005 Status: PEND

Description	Status	By	Resolve Date	Resolve Time
Line Item # 9620710 /0001 has a deficient tested matl discre	Unresolved		00/00/00	00:00:00
Line Item # 9620710 /0002 has a deficient tested matl discre	Unresolved		00/00/00	00:00:00
Line Item # 9620710 /0005 has a deficient tested matl discre	Unresolved		00/00/00	00:00:00
Line Item # 9620710 /0008 has a deficient tested matl discre	Unresolved		00/00/00	00:00:00
Line Item # 9620710 /0012 has a deficient tested matl discre	Unresolved		00/00/00	00:00:00
Line Item # 9620710 /0015 has a deficient tested matl discre	Unresolved		00/00/00	00:00:00
Line Item # 9620710 /0017 has a deficient tested matl discre	Unresolved		00/00/00	00:00:00
Line Item # 9620710 /0036 has a deficient tested matl discre	Unresolved		00/00/00	00:00:00
Line Item # 9620710 /0039 has a deficient tested matl discre	Unresolved		00/00/00	00:00:00
Line Item # 9620710 /0044 has a deficient tested matl discre	Unresolved		00/00/00	00:00:00

Overriding Discrepancies: To override a discrepancy, go to the **Estimate Discrepancy** window.

“Click” on the discrepancy **Description** to be overridden.

AASHTO SiteManager


File Edit Services Window Help


Estimate Discrepancies

Contract ID: R-90004 Estimate Nbr: 0005 Status: PEND

Description	Status	By	Resolve Date	Resolve Time
Line Item # 9620710 /0001 has a deficient tested matl discre	Override	d90bclip	12/16/07	10:10:55
Line Item # 9620710 /0002 has a deficient tested matl discre	Override		00/00/00	00:00:00
Line Item # 9620710 /0005 has a deficient tested matl discre	Unresolved		00/00/00	00:00:00
Line Item # 9620710 /0008 has a deficient tested matl discre			00/00/00	00:00:00
Line Item # 9620710 /0012 has a deficient tested matl discre			00/00/00	00:00:00
Line Item # 9620710 /0015 has a deficient tested matl discre			00/00/00	00:00:00
Line Item # 9620710 /0017 has a deficient tested matl discre			00/00/00	00:00:00
Line Item # 9620710 /0036 has a deficient tested matl discre			00/00/00	00:00:00
Line Item # 9620710 /0039 has a deficient tested matl discre	Unresolved		00/00/00	00:00:00
Line Item # 9620710 /0044 has a deficient tested matl discre	Unresolved		00/00/00	00:00:00


In the **Status** drop-down list, “click” the expand arrow to the right of the current selection and “click” the **Override** choice.



Any override must be supplemented with a remark. After the **Override** option is chosen from the drop-down list, the **Remarks (General Remarks)** screen will open. This screen can also be seen by “clicking” on the **Remarks**  button located on the toolbar.

“Enter” the explanation for the override in the **Remarks** box.

“Click” the **Remarks**  button to close the **Remarks** box.

Notice that the Remarks button  has lines in it. This means that remarks have been made for the highlighted discrepancy.

Continue these steps to override additional discrepancies, if appropriate. When changes are complete “click” the **Save**  button located on the toolbar.



This message will appear if remarks have not been associated to a discrepancy.

All discrepancies must either be resolved or overridden before approving an estimate.

“Click” the **Close**  button located on the toolbar.

Resolving Estimate Discrepancies

Exercise D-1-3-T Group Exercise

Log into SiteManager as d90bclip
Password pass

Navigate from the **Main Panel**:

“Double-Click” on **Contractor Payments (+)** icon

“Double-Click” on **Estimate (+)** icon

“Double-Click” on **Estimate Discrepancy** icon

“Double-Click” on appropriate **Contract ID = R90004**

“Double-Click” on appropriate **Estimate Number = 0004**

“Click” on appropriate Estimate Discrepancies **Description**

“Click” on the **Navigation** button located on the toolbar

Resolve discrepancy

“Click” on **Services** located on the toolbar


“Click” on **Recalculate Discrepancies**

“Click” on **Save** located on the toolbar


“Click” on **Close** located on the toolbar.

Checking the Status of an Estimate (History)


This section will explain how to check the status of an estimate after it has been generated, approved or rejected.



“Double-click” on **Contractor Payments (+)** from the Main Panel.



“Double-click” on **Estimate (+)**.



“Double-click” on **Estimate History**.

Contract Selection

Selection

Contract R -90004

Find :

Contract ID	Vendor ID	Fed State Proj Nbr	Status	County	Lvl 2	Lvl 3	Lvl 4	Location
R -90004	99-9999966	STP 3387005	ACTV	C087	660			ON SR 261 AT OAK G
R -90006	99-9999999	STP 3387005	ACTV	C087	660			ON SR 261 AT OAK G
R -90007	99-9999988	STP 3387005	ACTV	C087	660			ON SR 261 AT OAK G

OK Cancel

The **Contract Selection Panel** will appear with the following information:

The Bottom Panel contains columns for:

- **Contract ID:** the **Contract ID** is the identification number assigned to the contract.
- **Vendor ID:** the **Vendor ID** is the INDOT assigned number identifying the Prime Contractor.
- **Fed State Proj Nbr:** the **Fed State Proj Nbr** is the assigned Federal or State Project Number.
- **Status:** the **Status** field indicates the current status of the contract, i.e. Pending, Active, Complete, Archived.
- **County:** the **County** field contains a letter and number code identifying the county where the majority of the work is located.
- **Lvl 2:** the **Lvl 2** column indicates the District Office administering the contract.
- **Lvl 3:** the **Lvl 3** column is not utilized by INDOT.
- **Lvl 4:** the **Lvl 4** column is not utilized by INDOT.
- **Location Description 1:** the **Location Description 1** column is the description of physical limits of the contract.

“Double-click” on the appropriate **Contract ID**. If the contract is already open, this step will be skipped.

Estimate Number	Net Pay	Period End Date	PM User ID	PE/S Appr. Date	Last Appr. User ID	Last Appr. Date	Est Stat	Est Type
0005	\$985.00	09/26/07		00/00/00		00/00/00	PEND	PROG
0004	\$249.25	07/18/07	d90afaul	07/20/07	d90afaul	07/20/07	APRV	PROG
0003	\$2,980.80	08/18/06	d90bclip	09/06/06	d90bclip	09/06/06	APRV	PROG
0002	\$95,766.74	08/04/06	d90bclip	09/06/06	d90bclip	09/06/06	APRV	PROG
0001	\$25,375.37	07/18/06	d90bclip	08/23/06	d90bclip	08/23/06	APRV	PROG

Information about the estimate can be viewed.

Columns shown are:

- **Estimate Number:** the **Estimate Number** is the sequential Pay Estimate Number for the data shown. The starting estimate is on the first row.
- **Net Pay:** the **Net Pay** is the amount paid to the contractor for the estimate.
- **Period End Date:** the **Period End Date** is the end date for the estimate period.
- **PM User ID:** the **PM User ID** is the SiteManger ID for the person approving the pay estimate.
- **PM Appr. Date:** the **PM Appr. Date** is the date the PE/S approved the pay estimate for payment.
- **Last Appr. Date:** the **Last Appr. Date** is the date final approval is given to make the payment to the contractor.
- **Est Stat:** the **Est Stat** is the Estimate Status Type as defined by the list given below.

INAP	Initial Appr(s) Given (Need Pymt Appr)
INVD	Invalid (DWR unavailable)
APRV	Payment Approval Given
PEND	Pending Approvals (estimate is generated, awaiting approvals)
MINM	Estimate Approved, Payment is below Minimum
RJCT	Rejected

- **Est Type:** the **Est Type** is the Estimate Type as defined by the list given below.

FINL	Final Estimate
PROG	Progress Estimate
SUPL	Supplemental Estimate

“Click” on the **Close**  button on the toolbar to exit.

History - Checking the Status of an Estimate

Exercise D-1-6-1-T Group Exercise

Log into SiteManager as d90afaul
Password pass

Navigate from the **Main Panel**:

“Double-Click” on **Contractor Payments (+)** icon

“Double-Click” on **Estimate (+)** icon

“Double-Click” on **Estimate History** icon


“Double-Click” on **Contract ID: R-90004**

Information about the Contract Estimates can be viewed


“Click” on the **Close** button located on the Toolbar.

Estimate Item Detail


This section will explain how to review the current generated estimate. The **Estimate Item Detail** window displays the item quantities from authorized **Daily Work Reports**.



“Double-click” on **Contractor’s Payments (+)** located on the **Main Panel**.



“Double-click” on **Estimates**.



“Double-click” on **Estimate Item Detail**.

Contract ID	Vendor ID	Fed State Proj Nbr	Status	County	Lvl 2	Lvl 3	Lvl 4	Location
P-90004	99-9999966	STP 3387005	ACTV	C087	660			ON SR 261 AT OAK G

The **Contract Selection Panel** will appear with the following information:

The Bottom Panel contains columns for:

- **Contract ID:** the **Contract ID** is the identification number assigned to the contract.
- **Vendor ID:** the **Vendor ID** is the INDOT assigned number identifying the Prime Contractor.
- **Fed State Proj Nbr:** the **Fed State Proj Nbr** is the assigned Federal or State Project Number.
- **Status:** the **Status** field indicates the current status of the contract, i.e. Pending, Active, Complete, Archived.
- **County:** the **County** field contains a letter and number code identifying the **County** where the majority of the work is located.
- **Lvl 2:** the **Lvl 2** column indicates the District Office administering the contract.
- **Lvl 3:** the **Lvl 3** column is not utilized by INDOT.
- **Lvl 4:** the **Lvl 4** column is not utilized by INDOT.
- **Location Description 1:** the **Location Description 1** column is the description of physical limits of the contract.

“Double-click” on the appropriate **Contract ID**.

If the contract is already open, this step will be skipped.

Estimate Item Detail

Contract ID: R-90004 Estimate Nbr: 0005

Project Nbr	Line Item Number	Item Code	Item Description	Qty Installed This Est.	Amt Installed This Est.
9620710	0001	105-06845	CONSTRUCTION ENGINEERING	0	\$0.00
9620710	0002	105-07039	FIELD OFFICE, B	0	\$0.00
9620710	0005	110-01001	MOBILIZATION AND DEMOBILIZATI	0	\$0.00


	Quantity	Amount	
Bid:	1.000	18,800.00	Unit Price: 18,800.0000
Current:	1.000	18,800.00	Unit of Measure: LUMP SUM
Pending CO:	.000	.00	
Notified Qty:	1.000	18,800.00	
Projected Qty:	1.000	18,800.00	
Installed To Date:	.020	376.00	
Installed This Est:	.000	0.00	
Paid Previously:	.020	376.00	Discrepancies
Pay This Est:	.000	0.00	Deficient Tested Materials Ind: <input checked="" type="checkbox"/>
Paid To Date:	.020	376.00	Exceeds Allowed Overrun Ind: <input type="checkbox"/>

The Top Panel shows all the items on the selected generated **Estimate**. To view all of the items scroll down.

The Top Panel contains the following columns:

- **Project Nbr:** the **Project Nbr** is the identifier unique to the project.
- **Line Item Number:** the **Line Item Number** is the number from the contract that identifies this work item bid proposal.
- **Item Code:** the **Item Code** is the INDOT defined code that describes the work item.
- **Item Description:** the **Item Description** is the Title of the Item.
- **Qty Installed to Date:** the **Qty Installed to Date** is the sum of all quantities for this item authorized for payment as of the end date for Estimate or Estimates shown.
- **Amt Installed to Date:** the **Amt Installed to Date** is the dollar value of **Qty Installed to Date**.
- **Qty Reported to Date:** the **Qty Reported to Date** is the sum of all quantities for an item reported on all **DWR's** up to the end date of the estimate shown.
- **Qty Authorized to Date:** the **Qty Authorized to Date** is the sum of all approved quantities, as reported on approved **DWR's**, for an item up including those approved after the end date of the estimate shown.
- **Supplemental Description 1:** Not utilized by INDOT.
- **Supplemental Description 2:** Not utilized by INDOT.

“Click” on **Item Description** in the top panel to view the details for that **Item** in the Bottom Panel.



To view all contract items “click” on **Services**, then “click” on **View All**.



All the items on the contract appear in the top panel. “Scroll” down to view additional items.

Estimate Item Detail

Contract ID: R-90004 Estimate Nbr: ALL

Project Nbr	Project Line Item Number	Item Code	Item Description	Qty Installed To Date	Amt Installed To Date
INDOT					
9620710	0007	203-02000	EXCAVATION, COMMON	37.000	740.00
9620710	0008	205-06932	TEMPORARY CHECK DAM, STRAW	5.000	62.20

	Quantity	Amount	
Bid:	3,505,000	70,100.00	Unit Price: 20.00000
Current:	3,505,000	70,100.00	Unit of Measure: Cubic Meter (m ³)
Pending CO:	.000	.00	
Notified Qty:	3,505,000	70,100.00	
Projected Qty:	3,505,000	70,100.00	
Installed To Date:	37.000	740.00	
Installed This Est:	N/A	N/A	
Paid Previously:	N/A	N/A	
Pay This Est:	N/A	N/A	
Paid To Date:	37.000	740.00	

The detailed information for individual items appears in the bottom panel.

Information provided in the bottom panel includes:

Columns for:

- **Quantity:** the **Quantity** column presents data on units of work or an item as defined by the **Unit of Measure**.
- **Amount:** the **Amount** column presents data on the dollar value of the units of work as defined by the **Unit Price**.

Lines are given for the following data:

- **Bid:** the **Bid** fields present the original (as bid) quantities and amount for the item.
- **Current:** the **Current** fields present the quantity and amount for an item as modified by approved Change Orders.
- **Pending CO:** the **Pending CO** field presents quantities and amounts for the item from unapproved change orders.
- **Notified Qty:** the **Notified Qty** is the point when if the Installed Quantity is equal to or Greater than, then the Project Manager will be notified.
- **Projected Qty:** the **Projected Qty** is the sum of the original bid quantity plus approved change order quantities plus pending change order quantities for a line item.
- **Installed to Date:** the **Installed To Date** fields is the sum of all quantities recorded on **DWR's** that are authorized on **Diaries** that have not been on a previous estimate and are posted on or before the current estimate date for a line item.
- **Installed this Est.:** the **Installed this Est.** field is the installed quantity of an item able to be paid on the current open estimate.

	Quantity	Amount	
Bid:	3,505.000	70,100.00	Unit Price: 20.00000
Current:	3,505.000	70,100.00	Unit of Measure: Cubic Meter (m ³):
Pending CD:	.000	.00	
Notified Qty:	3,505.000	70,100.00	
Projected Qty:	3,505.000	70,100.00	
Installed To Date:	37.000	740.00	
Installed This Est:	N/A	N/A	
Paid Previously:	N/A	N/A	
Pay This Est:	N/A	N/A	
Paid To Date:	37.000	740.00	

- **Paid Previously:** the **Paid Previously** field shows the sum of the quantities and amounts for an item paid on all previous estimates.
- **Pay this Est:** the **Pay this Est.** fields is the sum of all quantities recorded on **DWR's** that are authorized on **Diaries** that have not been on a previous estimate and are posted on or before the current estimate date for a line item.
- **Paid to Date:** the **Paid to Date** fields present the quantity and amount paid to date.

AASHTO SiteManager

File Services Window Help

Process Status

- View All Ctrl+Shift+L
- View Estimate Ctrl+Shift+T
- View Sample Checklist Alt+I
- Estimate Item Paybook Ctrl+Shift+Y

R-90004 Estimate Nbr: ALL

Nbr	Line Item Number	Code	Item Description	Qty Installed To Date	Amt Installed To Date
INDOT					
9620710	0007	203-02000	EXCAVATION, COMMON	37.000	740.00
9620710	0008	205-06932	TEMPORARY CHECK DAM, STRAW	5.000	62.20

	Quantity	Amount	
Bid:	3,505.000	70,100.00	Unit Price: 20.00000
Current:	3,505.000	70,100.00	Unit of Measure: Cubic Meter (m ³):
Pending CD:	.000	.00	
Notified Qty:	3,505.000	70,100.00	
Projected Qty:	3,505.000	70,100.00	
Installed To Date:	37.000	740.00	
Installed This Est:	N/A	N/A	
Paid Previously:	N/A	N/A	
Pay This Est:	N/A	N/A	
Paid To Date:	37.000	740.00	

“Click” on **Services**, then “click” on **View Estimate** to return to the generated estimate information.

AASHTO SiteManager
 File Services Window Help

Estimate Item Detail

Contract ID: Estimate Nbr:

Project Nbr	Project Line Item Number	Item Code	Item Description	Qty Installed To Date	Amt Installed To Date
INDOT					
9620710	0007	203-02000	EXCAVATION, COMMON	37.000	740.0
9620710	0008	205-06932	TEMPORARY CHECK DAM, STRAW	5.000	62.2

	Quantity	Amount	Unit Price: 20.00000	Unit of Measure: Cubic Meter (m^3)
Bid:	3,505.000	70,100.00		
Current:	3,505.000	70,100.00		
Pending CD:	.000	.00		
Notified Qty:	3,505.000	70,100.00		
Projected Qty:	3,505.000	70,100.00		
Installed To Date:	37.000	740.00		
Installed This Est:	N/A	N/A		
Paid Previously:	N/A	N/A		
Pay This Est:	N/A	N/A		
Paid To Date:	37.000	740.00		

Individual items on estimates that have been generated, but not approved, can be reviewed in this window.

The top panel requires the user to scroll to view all items and details of these

“Click” on the **Close**  button located on the toolbar.

Estimate Item Detail

Exercise D-1-4-T Group Exercise

Log into SiteManager as d90bclip
Password pass

Navigate from **Main Panel**:

“Double-Click” on **Contractor Payment (+)** icon

“Double-Click” on **Estimate (+)** icon

“Double-Click” on **Estimate Item Detail** icon

“Double-Click” on **Contract ID: R-90004**

“Click” on **Item Description: Excavation, Common**

To view all Estimates:

“Click” on **Services** located on the Toolbar


“Click” on **View All**

Review all items associated to the Contract


“Click” on **Close** located on the Toolbar.

ESTIMATE ITEM PAYBOOK


This Estimate Item Paybook is a view only window showing the payment history for a Contract Item. The Estimate Item Paybook window displays the item quantities from authorized Daily Work Reports.



To view this window, “double-click” on **Contractor’s Payments (+)** located on the Main Panel.



“Double-click” on **Estimate (+)**.



“Double-Click” on the **Estimate Item Paybook** icon.

Contract ID	Vendor ID	Fed State Proj Nbr	Status	County	Lvl 2	Lvl 3	Lvl 4	Location
R-90004	99-9999966	STP 3387005	ACTV	C087	660			DN SR 261 AT OAK G
R-90006	99-9999999	STP 3387005	ACTV	C087	660			DN SR 261 AT OAK G
R-90007	99-9999988	STP 3387005	ACTV	C087	660			DN SR 261 AT OAK G

The **Contract Selection Panel** will appear with the following information:

The Bottom Panel contains columns for:

- **Contract ID:** the **Contract ID** is the identification number assigned to the contract.
- **Vendor ID:** the **Vendor ID** is the INDOT assigned number identifying the Prime Contractor.
- **Fed State Proj Nbr:** the **Fed State Proj Nbr** is the assigned Federal or State Project Number.
- **Status:** the **Status** field indicates the current status of the contract, i.e. Pending, Active, Complete, Archived.
- **County:** the **County** field contains a letter and number code identifying the county where the majority of the work is located.
- **Lvl 2:** the **Lvl 2** column indicates the District office administering the contract.
- **Lvl 3:** the **Lvl 3** column is not utilized by INDOT
- **Lvl 4:** the **Lvl 4** column is not utilized by INDOT.
- **Location Description 1:** the **Location Description 1** column is the description of actual limits of the contract.

“Double-Click” on the appropriate **Contract ID**, if not previously selected.

Select Contract and Line Item

Selection

Contract: R-90004

Line Item: [dropdown]

Find: [text box]

Line Item

Cont Id	Prj Nbr	Project Line Nbr	Item Cd	Desc	Su
R-90004	9620710	0004	106-03289	QUALITY ASSURANCE ADJUSTMENT	
R-90004	9620710	0005	110-01001	MOBILIZATION AND DEMOBILIZATION	
R-90004	9620710	0006	201-52370	CLEARING RIGHT OF WAY	
R-90004	9620710	0007	203-02000	EXCAVATION, COMMON	
R-90004	9620710	0008	205-06932	TEMPORARY CHECK DAM, STRAW BALES	
R-90004	9620710	0009	205-06933	TEMPORARY DITCH INLET PROTECTION	

OK Cancel

The **Select Line Item** window appears.

In the Bottom Panel are columns for:

- **Cont ID:** the **Cont ID** column is **Contract ID** for each line.
- **Prj Nbr:** the **Proj Nbr** is the Project Number of the line item
- **Ln Itm Nbr:** the **Ln Itm Nbr** is the **Line Item Number**.
- **Item Cd:** the **Item Cd** is the Item Code for the work activity under this item.
- **Desc:** the **Desc** is the **Description** or Title of the Item.
- **Supplemental Description 1:** for items added by Change Order this will provide additional description of the item.
- **Supplemental Description 2:** for items added by Change Order this will provide additional description of the item.
-

“Double-click” the appropriate **Prj. Nbr** with the associated **Ln Itm Nbr**.


Estimate Nbr	Period End Date	Approver User ID	Approval Date	Total Amt.	Adjmnt (+)	Adjmnt (-)
0004	07/18/07	d90afaul	07/20/07	40.00	.00	.00
0005	09/26/07		00/00/00	700.00	.00	.00

NOTE: The Item payment history displays in chronological order meaning the oldest Estimate Item displays on the first row. Thus, it is possible that the last row has yet to be paid.

Also, contract items that have not been on an estimate will not appear in the Paybook.

The Lower Panel has the following columns:

- **Estimate Nbr:** the **Estimate Nbr** is the sequential Project Pay Estimate for the data presented
- **Period End Date:** the **Period End Date** is the closing date for the **Estimate Nbr** given above.
- **Approver User ID:** the **Approver User ID** is the SiteManager **User ID** of the PE/S approving the estimate.
- **Approval Date:** the **Approval Date** is the date the pay estimate was approved by the PE/S.
- **Total Amt.:** the **Total Amt.** is the amount paid for the Line Item on the Pay Estimate.
- **Adjmnt (+):** the **Adjmnt (+)** is the sum of all positive adjustments to line item on the pay estimate.
- **Adjmnt (-):** the **Adjmnt (-)** is the sum of all negative adjustments to line item on the pay estimate.

“Click” the **Open**  button on the toolbar to select another item.

Repeat this process until appropriate items have been viewed.

“Click” the close  button located on the toolbar.

Estimate Item Paybook

Exercise D-5-T Group Exercise

Log into SiteManager as d90bclip
Password pass

Navigate from the **Main Panel**:

“Double-Click” on **Contractor Payments (+)** icon

“Double-Click” on **Estimate (+)** icon

“Double-Click” on **Estimate Item Paybook** icon

“Double-Click” on **Contract ID: R-90004**

“Double-Click” on **Prj Nbr:9620710** with the associated **Ln Itm Nbr:0036**

View the information for **Ln Itm Nbr: 0036 Safety Metal End Section, 6:1, 375mm**

“Click” the **Open** button located on the Toolbar

“Double-Click” on **Prj Nbr: 9620710** with the associated **Ln Itm Nbr: 0007**

View the information for **Ln Itm Nbr: 0007 Excavation, Common**


“Click” on the **Close** button located on the Toolbar.

Deleting an Estimate


This section will explain how to delete an estimate after it has been generated and before it is approved.

A pending estimate can be deleted, prior to any approval process, in two ways.


- Generating a new estimate that includes the same time period as the pending estimate. The user will then confirm the desire to delete the pending estimate. Deleting the estimate from the **Estimate History** screen.



“Double-click” on **Contractor’s Payments (+)** located on the **Main Panel**.



“Double-click” on **Estimates (+)**.



“Double-click” on **Estimate History**.

Contracts

Selection

Contract: R-90004

Find:

Contract

Contract ID	Vendor ID	Fed State Proj Nbr	Status	County	Lvl 2	Lvl 3	Lvl 4	Location
R-90004	99-9999966	STP 3387005	ACTV	C087	660			ON SR 261 AT OAK G
R-90006	99-9999999	STP 3387005	ACTV	C087	660			ON SR 261 AT OAK G
R-90007	99-9999988	STP 3387005	ACTV	C087	660			ON SR 261 AT OAK G

OK Cancel

The **Contract Selection Panel** will open with the following information:

The Bottom Panel contains columns for:

- **Contract ID:** the **Contract ID** is the identification number assigned to the contract.
- **Vendor ID:** the **Vendor ID** is the INDOT assigned number identifying the Prime Contractor.
- **Fed State Proj Nbr:** the **Fed State Proj Nbr** is the assigned Federal or State Project Number.
- **Status:** the **Status** field indicates the current status of the contract, i.e. Pending, Active, Complete, Archived.
- **County:** the **County** field contains a letter and number code identifying the county where the majority of the work is located.
- **Lvl 2:** the **Lvl 2** column indicates the District Office administering the contract.
- **Lvl 3:** the **Lvl 3** column is not utilized by INDOT.
- **Lvl 4:** the **Lvl 4** column is not utilized by INDOT.
- **Location Description 1:** the **Location Description 1** column is the description of physical limits of the contract.

“Double-click” on the appropriate **Contract ID**. If the contract is already open, this step will be skipped.

AASHTO SiteManager

File Services Window Help

Estimate History Delete

Contract ID: R-90004 Description1: INTERSECTION IMPROVEMENT AND TRAFFIC SI

Estimate Number	Net Pay	Period End Date	PM User ID	PE/S Appr. Date	Last Appr. User ID	Last Appr. Date	Est Stat	Est Type
0005	\$985.00	09/26/07	d90aful	00/00/00	d90aful	00/00/00	PEND	PROG
0004	\$249.25	07/18/07	d90aful	07/20/07	d90aful	07/20/07	APRV	PROG
0003	\$2,980.80	08/18/06	d90bclip	09/06/06	d90bclip	09/06/06	APRV	PROG
0002	\$95,766.74	08/04/06	d90bclip	09/06/06	d90bclip	09/06/06	APRV	PROG
0001	\$25,375.37	07/18/06	d90bclip	08/23/06	d90bclip	08/23/06	APRV	PROG

NOTE: Do NOT delete this estimate in the training database. It will be used in the approving an estimate exercise.


The **Select Estimate** screen appears containing to following information:
In the Upper Panel;

- **Contract:** the **Contract ID** number for the data being displayed
- **Description 1:** The **Description 1** is the title or name of the contract


The Lower Panel contains the columns for:

- **Estimate Number:** the pay Estimate Number for the data on this line.
- **Net Pay:** the **Net Payment** for this estimate
- **Period End Date:** the **Period End Date** is the final day of the estimate period.
- **PM User ID:** the **PM User ID** is the **SiteManager User ID** of the person generating the **Estimate**.
- **PM Appr. Date:** the **PM Appr. Date** is the date the PE/S approved the estimate for payment.
- **Last Appr. User ID:** the **Last Appr. User ID** is the SiteManager User ID of the last person approving the pay estimate for payment. Usually applies only to the **Final Pay Estimates**.
- **Last Appr. Date:** the **Last Appr. Date** is the date that the Last Approver consented to payment of the estimate. Usually applies only to **Final Pay Estimates**.
- **Est. Stat.:** the **Est. Stat.** is the current status of the Pay Request. Status will be shown as either Approved (**APRV**), Pending (**PEND**) or Below Minimum (**MINM**).


“Click” on the appropriate **Estimate Number**, then “click” on the **Delete**  button located on the toolbar.



“Click” **Yes**, if appropriate. After the estimate is deleted, the Contract will revert to the status before the deleted estimate was generated.



NOTE: An approved estimate or an estimate that has been approved once and is awaiting additional approval (Final) cannot be deleted.

“Click” on the **Close**  button on the Toolbar to exit **Estimate History**.

Deleting an Estimate

Exercise D-1-6-1-T Group Exercise

Log into SiteManager as d90bclip
Password pass

Navigate from the **Main Panel**:

“Double-Click” on **Contractor Payments (+)** icon

“Double-Click” on **Estimates (+)** icon

“Double-Click” on **Estimate History** icon

“Double-Click” on appropriate **Contract ID** R90004

“Click” on **Estimate Number** 0004

“Click” on **Delete** located on the Toolbar


“**Do you really want to delete estimate 0003?**” “Click” Yes

“Click” on **Close** located on the Toolbar.


Approving an Estimate

This section will explain how to approve an estimate.


After the contractor's signs the estimate, the PM approves the estimate.




“Double-click” on **Contractor Payments (+)** located on the **Main Panel**.



“Double-click” on **Estimate (+)**.



“Double-click” on **Estimate Approval**.



The **Contract Selection Panel** will open with the following information:


- **Contract ID:** the **Contract ID** is the identification number assigned to the contract.
- **Vendor ID:** the **Vendor ID** is the INDOT assigned number identifying the Prime Contractor.
- **Fed State Proj Nbr:** the **Fed State Proj Nbr** is the assigned Federal or State Project Number.
- **Status:** the **Status** field indicates the current status of the contract, i.e. Pending, Active, Complete, Archived.
- **County:** the **County** field contains a letter and number code identifying the county where the majority of the work is located.
- **Lvl 2:** the **Lvl 2** column indicates the District Office administering the contract.
- **Lvl 3:** the **Lvl 3** column contains is not utilized by INDOT.
- **Lvl 4:** the **Lvl 4** column contains is not utilized by INDOT.
- **Location Description 1:** the **Location Description 1** column is the description of physical limits of the contract.

“Double-click” on the appropriate **Contract ID**.

The **Estimate Approval Level** window opens.
Information fields shown are:


- **Contract ID:** the **Contract ID** is the identification number assigned to the contract.
- **Estimate Nbr:** the **Estimate Nbr** is the system assigned sequential **Pay Estimate Number** for the data shown.
- **Generated By:** the **Generated By** is the **SiteManager User ID** of the person generating the **Estimate**.
- **On:** the **On** fields display the **Date** and **Time** the estimate was forwarded for approval.
- **Type, PROG:** The **Progress Type** estimate is a partial payment for work performed by the contractor during the period of time indicated.
Note: PE/S will only generate **Progress** estimates.
- **Type, FINAL:** The **Final Type** estimate is the final and last progress payment for the contract.

NOTE: When the PE/S is notified that a Final Estimate is to be generated. The PE/S will generate the **Final Estimate** and the Contract will be locked. The **Final Estimate** will also be approved by the District Final Records Review and Central Office Final Review.




“Click” the check box next to appropriate user group to approve the estimate.

“Click” the **Save**  button located on the toolbar.




If this message appears, “click” **No**.

Refer to the **Resolve Estimate Discrepancies** section of this module to resolve or override the discrepancy.




“Click” **OK**.




“Click” **OK**.


The following error messages could appear as a result of process checks performed during estimate generation.




This message appears if the funding level available is less than the Estimate amount payable.




This message appears if a negative Estimate amount payable has been generated.




This message appears if the Estimate amount generated is greater than \$0 and less than \$1 for the project.




This message appears when Item # 108-08463 (Project Estimate Adjustment) does not equal \$0.00 on the Final Estimate.




This message appears if the quantity posted to a “LS” item is greater than 1.0 for a progressive or final estimate.



This message appears if the quantity for line item “Contract Liens” is not equal to “\$0.00” on the final estimate.



Contact the SiteManager System Administrator if this message is received



Once the Approved box is checked, the date, time and SiteManger User ID of the approver will appear in the adjacent boxes.

“Click” the **Close**  button on the toolbar to exit.

Approving an Estimate

Exercise D-7-T Group Exercise

Log into SiteManager as d90afaul
Password pass

Navigate from the **Main Panel**:

“Double-Click” on **Contractor Payments (+)** icon

“Double-Click” on **Estimate (+)** icon

“Double-Click” on **Estimate Approval** icon

“Double-Click” on appropriate **Contract ID** R90004

“Click” on checkbox next to **PE/S**

“Click” on **Save** located on the Toolbar


Process CCPESTAP submitted.: “Click” on OK

Profile CCPESTAP for process CCPESTAP has completed: “Click” on OK


“Click” on **Close** button located on the Toolbar.

Tracking the Approval Process


This section will explain how to track the approval process of an estimate.



From the **Main Panel**, “double-click” on **Contractor Payments (+)**.



“Double-click” on **Estimate (+)**.



“Double-click” on **Estimate Tracking**.

Select Contract and Estimate

Selection

Contract: R-90004
Estimate: 0005, 985.00

Find:

Contract

Contract ID	Vendor ID	Fed State Proj Nbr	Status	County	Lvl 2	Lvl 3	Lvl 4	Location
R-90004	99-9999966	STP 3387005	ACTV	C087	660			ON SR 261 AT OAK C
R-90006	99-9999999	STP 3387005	ACTV	C087	660			ON SR 261 AT OAK C
R-90007	99-9999988	STP 3387005	ACTV	C087	660			ON SR 261 AT OAK C

OK Cancel

The **Contract Selection Panel** opens with the following information:

- **Contract ID:** the **Contract ID** is the identification number assigned to the contract.
- **Vendor ID:** the **Vendor ID** is the INDOT assigned number identifying the Prime Contractor.
- **Fed State Proj Nbr:** the **Fed State Proj Nbr** is the assigned Federal or State Project Number.
- **Status:** the **Status** field indicates the current status of the contract, i.e. Pending, Active, Complete, Archived.
- **County:** the **County** field contains a letter and number code identifying the **County** where the majority of the work is located.
- **Lvl 2:** the **Lvl 2** column is the District Office administering the contract.
- **Lvl 3:** the **Lvl 3** column is not utilized by INDOT
- **Lvl 4:** the **Lvl 4** column is not utilized by INDOT.
- **Location Description 1:** the **Location Description 1** column is the description of physical limits of the contract.

“Double-click” on the appropriate **Contract ID**.

If the contract has already been opened, this step will be skipped.

Select Contract and Estimate

Selection

Contract: R - 90004

Estimate

Find :

Estimate


Estimate Number	Net Pay	Period End Date	PM User ID	PM Appr. Date	Last Appr. User ID	Last Appr. Date	Est Stat
0005	\$985.00	09/26/07	d90bclip	12/16/07	d90bclip	12/16/07	APRV
0004	\$249.25	07/18/07	d90aful	07/20/07	d90aful	07/20/07	APRV
0003	\$2,980.80	08/18/06	d90bclip	09/06/06	d90bclip	09/06/06	APRV
0002	\$95,766.74	08/04/06	d90bclip	09/06/06	d90bclip	09/06/06	APRV
0001	\$25,375.37	07/18/06	d90bclip	08/23/06	d90bclip	08/23/06	APRV

OK Cancel

The **Select Estimate** screen opens containing to following information:

- **Estimate Number:** the pay Estimate Number for the data on this line.
- **Net Pay:** the **Net Payment** for this estimate
- **Period End Date:** the **Period End Date** is the final day of the estimate period.
- **PM User ID:** the **PM User ID** is the **SiteManager User ID** of the PE/S generating the **Estimate**.
- **PM Appr. Date:** the **PM Appr. Date** is the date the PE/S approved the estimate for payment.
- **Last Appr. User ID:** the **Last Appr. User ID** is the SiteManager User ID of the last person approving the pay estimate for payment. Usually applies only to the **Final Pay Estimates**.
- **Last Appr. Date:** the **Last Appr. Date** is the date that the Last Approver consented to payment of the estimate. Usually applies only to **Final Pay Estimates**.
- **Est. Stat.:** the **Est. Stat.** is the current status of the Pay Request. Status will be shown as either Approved (**APRV**) ,Pending (**PEND**) or Below Minimum (**MINM**).

“Double-click” on the appropriate **Estimate Number**.



The Estimate Tracking window opens allowing the tracking of Estimate generation, approval or rejection.

Information displayed in this window includes:

- **Contract ID:** the **Contract ID** is the identification number assigned to the contract.
- **Estimate Nbr:** the **Estimate Nbr** is the system generated sequential **Pay Estimate Number** for the data shown.
- **Generated:** the Generated line indicates the Date, Time, and SiteManager User ID of Estimate Generation.
- **PE/S:** The PE/S line shows the Date, Time, and SiteManager User ID of the Project Engineer/Supervisor approving the Estimate.

The list shows that the estimate has been generated, but has not been approved.

NOTE: All user groups associated with the approval process will be listed. For Progressive Estimates this is only the PE/S. For Final and Supplemental Estimates there will be additional levels of approval shown.

The window now indicates that the estimate has now been approved. When the estimate has been approved by the **PE/S**, the Project Engineer/Supervisor approval **Date**, **Time**, and **UserID** appears.

“Click” the **Close**  button located on the toolbar to exit.

Tracking the Approval Process

D-1-9-T Group Exercise

Log into SiteManager as d90bclip
Password pass

Navigate from the **Main Panel**:

“Double-Click” on **Contractor Payments (+)** icon

“Double-Click” on **Estimate (+)** icon

“Double-Click” on **Estimate Tracking** icon

“Double-Click” on appropriate **Contract ID** R90004

“Double-Click” on appropriate **Estimate Number** 0004

Review Estimate Tracking information

“Click” on **Close** located on the Toolbar.