


INDIANA TOLL ROAD DISTRICT: INTERSTATE 90

2005 CONSTRUCTION SEASON - SUMMARY OF PLANNED CONSTRUCTION LANE RESTRICTIONS



Special Comments for this period : Contract RT-27888 will have paving work in the eastbound and westbound Travel Plazas at Milepost 22. There will also be paving work going on at the east side of the West Point Toll Plaza affecting eastbound and westbound traffic.

Affected Dates: Period of September 25 to October 1, 2005					SEE ITEMS 1, 7, 9, 10, 12 & 14 FOR DETAILS
#	MP Location	Contract	Work Description	2005 Work Dates	Expected Traffic Restrictions/Delays & Information
1	0-156	TT-27864	ITS Devices Maintenance DMS Maintenance & Service	January - December	Shoulder Restrictions & Plaza Lane Restrictions Possible
2	0-156	TT-27886	Pavement Markings	April-June	- None -
3	5, 24 & 153	TT-28301	ITS Communications/DMS Upgrade	September - November	- None -
4	15.5 to 18.5	RT-26701	Third Lane Project 2000 Added Travel Lanes	January - September	- None -
5	24.3 to 32.0	RT-28347	Wire Rope Safety Fence Installation	September - December	- None -
6	56	MT-27397	Rest Area Modernization	January-December	Service Area Parking and Driveway Restrictions Possible
7	0 - 72	RT-27888	Wedge & Level Resurfacing 2005	July-October	Daytime Lane Restrictions
8	72 -156	RT-27887	Wedge & Level Resurfacing 2005	May-August	- None -
9	0 - 72	MT-27763	Guardrail Maintenance Contract	January-December	Shoulder & Lane Restrictions Possible
10	72 - 156	MT-27764	Guardrail Maintenance Contract	January-December	Shoulder & Lane Restrictions Possible
11	87 & 126	MT-27899	New Buildings	April-August	No Mainline Traffic Restrictions
12	102	BT-27455	Mainline Bridge Rehabilitations	April-September	Single Lane Restrictions for both EB & WB
13	126	MT-27396	Rest Area Modernization	January-August	Service Area Parking and Driveway Restrictions Possible
14	144 & 145	BT-27995	Mainline Bridge Rehabilitations	April - November	Single Lane Restrictions for both EB & WB