



#	Mile Post	Contract	Work Description	Work Dates	Expected Traffic Restrictions
1	0 - 156	TT-27864	ITS Devices Maintenance, DMS Maintenance & Service	January - December	Shoulder Restrictions & Plaza Lane Restrictions Possible
2	0 - 156	TT-27886	Pavement Markings	April - June	Daytime Lane Restrictions Possible -Expect Delays
3	15.5 - 18.5	RT-26701	Added Travel Lanes	January - June	Single Lane & Daytime Lane Restrictions Possible -Expect Delays
4	56	MT-27397	Rest Area Modernization	January - December	Service Area Parking and Driveway Restrictions Possible
5	0 - 72	RT-27888	Wedge & Level Resurfacing 2004	July - October	Daytime Lane Restrictions Possible -Expect Delays
6	72 - 156	RT-27887	Wedge & Level Resurfacing 2004	April - July	Daytime Lane Restrictions Possible -Expect Delays
7	0 - 72	MT-27763	Guardrail Maintenance Contract	January - December	Shoulder & Lane Restrictions Possible
8	72 - 156	MT-27764	Guardrail Maintenance Contract	January - December	Shoulder & Lane Restrictions Possible
9	0 - 72	MT-26642	Roadside Mowing	March - October	No Mainline Closures -Shoulder Restrictions Possible
10	72 - 156	MT-26643	Roadside Mowing	March - October	No Mainline Closures -Shoulder Restrictions Possible
11	87 & 126	MT-27899	New Building	April - August	No Mainline Traffic Restrictions
12	102	BT-27455	Mainline Bridge Rehabilitations	April - September	Single Lane & Daytime Lane Restrictions Possible -Expect Delays
13	126	MT-27396	Rest Area Modernization	January - August	Service Area Parking and Driveway Restrictions Possible
14	144 & 145	BT-27995	Mainline Bridge Rehabilitations	April - November	Single Lane & Daytime Lane Restrictions Possible - Expect Delays