

Pre-K Pilot Timeline

Task	April 2014	May	June	July	Aug.	Sept.	Oct.	Nov.	Dec.	Jan. 2015	Feb.	Mar.	Apr.	May	June	July
Steering Committee Convened																
Advisory Working Group Selected																
Advisory Working Group Convenes																
Summer Study Commission Staffing																
Five Counties Selected & Announced																
Matching Fund Guidelines Developed & Published																
Fundraising Activities for Matching Funds																
Pilot Program Designed																
SBOE Review of Pilot Program, Accreditation & RFP																
Pilot Program Guidelines Announced																
Kindergarten Readiness Assessment Identified																
SBOE Approves Recommended Kindergarten Readiness Assessment																
Kindergarten Readiness Assessment: Training & Implementation																
Outcomes-Based Accountability System Developed																
Accountability System: Training & Implementation																
Provider Verification Process Developed																
Provider Eligibility Outreach/Technical Assistance																
Provider Application Process																
List of Eligible Providers Published & Updated																
RFP for Longitudinal Study Developed																
Evaluator for Longitudinal Study Selected																
Student/Family Application Process Developed																
Student/Family Application Communications																
Student/Family Applications Process																
FSSA Implementation Infrastructure Developed (Staff & IT)																