Scope, Schedule, & Budget Project Planning and



DEFINING ENVIRONMENTAL SOLUTIONS

Siting Issues for Wind Farms in Indiana

WIndiana 2008

June 17-18

Indianapolis, IN



Agenda



Overview of Siting Requirements



On-Time & Within Budget



Critical Siting Issues



Managing the Siting Process







What are Siting Issues?

Successful project siting starts by answering some basic questions, and by integrating the answers:

- 1. What kind of a project?
- 2. Can you build it here?
- 3. What do you need to know?
- 4. How do you plug it in?
- 5. How do you get rid of it when you are done?



DEFINING ENVIRONMENTAL SOLUTIONS



What are Siting Issues?

Some examples:

- Wind resource availability
- Land Acquisition
- Permitting/Policy directives
 - Zoning
 - Environmental
 - FAA & Military Radar
 - Traffic & Building Permits
- Transmission
- Small wind v. utility scale
- Decommissioning standards & Requirements







What are Siting Issues?

Our focus today:

Once you know you want to build it, what do you need to know to site your project?

- ✓ Wind resource availability
- **✓** Land Acquisition
- Permitting/Policy directives
 - Zoning
 - Environmental
 - FAA & Military Radar
 - Traffic & Building Permits
- **✓** Transmission
- ✓ Small wind v. utility-scale
- Decommissioning standards & Requirements





Wind Project Siting Requirements

- NEPA/Federal regulatory compliance
- Local/State Permitting Zoning, Siting Restrictions,
 Ordinances
- Ecological
 - Wildlife, Avian Impacts, Bats, Endangered Species
 - Community Assessment/ Conservation
 - Wetlands Delineation, Permitting
- Cultural Resources Historic Properties, Archeology, Recreation, Aesthetics, Community Values





Wind Project Siting Requirements

- NPDES, Erosion & Sediment Control, Floodplains
- Visual Impact Assessment: Viewshed, Photosimulation, Flicker
- Economic Impact
- Noise Mapping & Impact Assessment
- Traffic
- FAA
- Communications, Radar, & Microwave Impact Analysis



DEFINING ENVIRONMENTAL SOLUTIONS



Wind Project Siting Requirements

... some of these siting issues are unique to utility scale wind projects, but many are not

Unique challenges

- big wind projects
- new/developing siting requirements
- critical issues





Example Project Schedule



Staying on Time & within Budget

- Early project scoping
- Critical issues analyses (red flags, fatal flaws)
- Don't underestimate the time it will take to meet environmental requirements
- Remember that issues are interrelated
- Have a plan & use tools to manage critical issues







What are the Critical Siting Issues?

Understanding Siting Challenges

Resolving Constraints &

Optimizing Opportunities





Permitting: the changing landscape

- **Current regulations**
- Federal/State/Local/"Home Rule"
- Indiana
- What to expect
- New directions





The Fish and Wildlife Service and Wind Energy Developmen

Advances in wind turbines technologies and increased interest in renewable energy sources have resulted in rapid expansion of the wind energy industry in the United

The Fish and Wildlife Service's Project Planning Program typically becomes involved in the review of potential wind energy developments on public lands through the National Environmental Policy Act. This may be as a cooperating agency or because of the Service's responsibilities under the Migratory Bird Treaty Act, and the Bald and Golden Eagle Protection Act, or because of the Agency's special technical expertis

The Service established a Wind Turbine Siting Working Group in 2002, to develop a set of comprehensive national guidelines for siting and constructing wind energy facilities. The purpose of the guidelines is to help protect wildlife resources, streamline the site selection and design process, and to assist in avoiding postconstruction environmental concerns

Wind Energy Facts

- Commercial wind energy plants have been constructed in 22 States, with approximately 15,000 total turbines in place by the end of 2001.
- . Developments are planned for several other States as well as coastal and · Wind-generated electrical energy is renewable, produces no emissions, and is
- generally environmentally clean technology. Development of wind energy is strongly endorsed by the Secretary of the

What's New In Wind Energy

- . NEW Notice of Proposed Wind Turbine Guidelines Advisory Committee Charter
- . Service Interim Guidance on Avoiding and Minimizing Wildlife Impacts from
- . Director's Memo on Implementation of Interim Guidelines

Other Service Program Roles in Wind Energy Development

 The Service is required by the Endangered Species Act to assist other Federal
agencies in ensuring that any action they authorize, implement, or fund, including wind energy developments, will not jeopardize the continued existence of any federally endangered or threatened species.

ORDINANCE NO.

AN ORDINANCE AMENDING CHAPTER OF ORDINANCE NO. BEING THE UNIFIED ZONING ORDINANCE OF TIPPECANOE COUNTY.

Be it ordained by the (County Commissioners of Tippecanoe County, Indiana; the Common Council of the City of Lafayette, Indiana; the Common Council of the City of West Lafayette, Indiana; the Town Council of the Town of Battle Ground, Indiana; the Town Council of the Town of Dayton, Indiana; and the Town Council of Clarks Hill, Indiana), that Ordinance No.____, being the Unified Zoning Ordinance of Tippecanoe County is hereby amended as follows:

Section 1: Change UZO Section 1-10-2 Words and Terms Defined to add the following definitions:

Large Wind System. A WECS that has a nameplate capacity (manufacturer's rating) of more than 50 kilowatts per wind tower, or a total height of more than 100', or a swept area of more than 30'. Any WECS meeting one or more of these criteria shall be considered a large wind system.





Visual Impact Assessment

Purpose

- Evaluate the visibility of the proposed project
- Compare landscape with and without the project
- Provide information to decision makers & public
 - understand potential visual impacts
 - make an informed judgment about aesthetic impacts





Visual Impact Assessment

- No specific Federal rules, regulations, or policies govern evaluation of visual resources
- Uses standards & procedures from
 - National Forest Service
 - Bureau of Land Management
 - Federal Highway Administration
 - State agencies







Visual Impact Assessment

- Quantitative (how much is seen, from what locations = visual impact)
- Qualitative (how it will be perceived = aesthetic impact)


Steps:

- 1. Define existing landscape
- 2. Conduct visibility analysis
- 3. Identify sensitive aesthetic resources
- 4. Select key receptors
- 5. Depict the appearance of the completed facility
- 6. Evaluate aesthetic effects of the visual change from project construction & operation
- 7. Identify opportunities for mitigation






Viewshed, example site layout with selected environmental features






Viewshed, Terrain only





Viewshed, leaf-on






DEFINING ENVIRONMENTAL SOLUTIONS

++++++++++++++++++



Viewshed with sensitive aesthetic resources






DEFINING ENVIRONMENTAL SOLUTIONS





Shadow Flicker






~1 km



Noise



____ 35 dB(A)

40 dB(A)

45 dB(A)

____ 50 dB(A)

____ 55 dB(A)

DEFINING ENVIRONMENTAL SOLUTIONS




~1 km 683



Cultural Resources

- Historic Properties (viewshed)
- Archeology
- Recreation
- Cultural/Community Value









Avian & Wildlife Issues

- Bats
- Birds
- Threatened & Endangered Species
- Other Concerns: Habitat
 Fragmentation, Displacement
- Pre and Post-Construction
 Surveys







Bats

Endangered Species

Non-listed Bats







Birds

- Migratory Bird Treaty Act
- Bald & Golden Eagle Protection Act











Other Environmental Impacts

- Wetlands
- Streams
- Natural Areas
- Wild & Scenic Rivers







DEFINING ENVIRONMENTAL SOLUTIONS



Other Environmental Impacts

- NPDES, Erosion & Sediment Control, Floodplains
- Traffic
- Economics





Managing the Siting Process

Bringing it all Together


- Visualize Your Project: GIS
- Watch Your Schedule: Gantt Charts







Visualize Your Project: GIS





Managing the Siting Process

Watch Your Schedule: Gantt Charts

													10	Avian and Bat Preconstruction Surveys	299 days	Fr1 6/1/07	Wed 5/14/08
													11	NPDES Stormwater Discharge Permit	145 days	Sat 2/9/08	Sat 7/26/08
													12	Prepare SWPPP/GPP & Registration Application	20 days	Sat 2/9/08	Mon 3/3/08
											_		13	State Review	45 days	Tue 3/4/08	Thu 4/24/08
					Sep 2003	5		Oct '	2005				14	Public Comment Period (Discretion)	30 days	Fri 4/25/08	Thu 5/29/08
10	T/- N	011	The late	D	36p 200	' I		0012	2000				15	Public Hearing (Discretion)	30 days	Fri 5/30/08	Thu 7/3/08
ID	Task Name	Start	Finish	Duration									16	Respond to Comment & Approval	20 days	Fri 7/4/08	Sat 7/26/08
					9/18	9/25	10/2	10/9	10/16	10/23	10/30		17	NPDES Industrial Multi-Section Stormwater Permit	200 days		Thu 7/31/08
												_	18	Prepare SWPPP/GPP & Registration Application	20 days		Thu 1/3/08
													19				
1	Task I Survey Services	9/16/2005	11/25/2005	51d									20	State Review & Approval	180 days	Fri 1/4/08	Thu 7/31/08
	ruski survey services	3/10/2000	11/20/2000	014									21	Cultural Resources (SHPO) Concurrence Process	325 days	Fri 6/1/07	Fri 6/13/08
													22	Scope of Work Requested and Authorized	16 days	Fri 6/1/07	Tue 6/19/07
														Scope of Work submitted to SHPO for approval/comment	31 days		Wed 7/25/07
2	Task la Project Area Boundary	9/16/2005	11/25/2005	51d	\								23	Scope of Work revised (as needed)	7 days	Thu 7/26/07	Thu 8/2/07
													24	Final Scope of Work approved	7 days	Fri 8/3/07	Fri 8/10/07
3	Task Ib ALTA and Topo	9/16/2005	11/25/2005	51d									25	Archival research and interested party consultation	31 days	Sat 8/11/07	Sat 9/15/07
0	Tabicio NETITATIO TOPO	3/10/2000	11/20/2000	""									26	Field research	62 days	Mon 9/17/07	Tue 11/27/07
													27	Analysis & Reporting	93 days	Wed 11/28/07	Fri 3/14/08
4	Task Ic Construction Staking	8/30/2005	8/30/2005	0d									28	Draft reports submitted to SHPO for approval/comment	31 days	Sat 3/15/08	Sat 4/19/08
												_	29	Reports revised (as needed)	16 days		Thu 5/8/08
5	Task Id As-Built Survey	8/30/2005	8/30/2005	0d									30	Final report to SHPO	1 day	Fri 5/9/08	Fri 5/9/08
5	I dak iu Ma-Duill aurvey	0/30/2005	0/30/2005	Uu									31	Concurrence letter received from SHPO			Fri 6/13/08
													32		30 days		
6	Task II Env Compliance, Surveys and	9/16/2005	11/8/2005	38d								_	33	Flood Zone Construction Permit (if necessary)	30 days	Fri 6/27/08	Thu 7/31/08
0	Reporting	3/10/2005	11/0/2005	Sou									34	Well Drilling Certificate (if necessary)	45 days		Thu 7/31/08
														Permit to install individual sewer sytem (if necessary)	45 days		Thu 7/31/08
7	Task IIa Agency Scoping	9/16/2005	9/23/2005	6d (_								35	Right-of-Entry Permit	45 days	Tue 6/10/08	Thu 7/31/08
1	rask na Agency Scoping	9/10/2005	9/23/2005	ou									36	Building Permit	45 days	Tue 6/10/08	Thu 7/31/08
													37	Dept. of Highways Permits/Approvals	90 days	Fri 4/18/08	Thu 7/31/08
8	Task Ilb Wetland and Floodplain	9/26/2005	9/30/2005	5d	→			_					Page1 of	ri .			
11	Task IIe Comm/MW Impact Analysis Task IIf Noise Study	9/16/2005 9/16/2005	10/31/2005	32d 34d							y						
13	Task Ilg Visual Impact Analysis	9/16/2005	10/14/2005	21d				7	_		_						
14	Task III OPSB Support	8/30/2005	2/3/2006	114d													
15	Task IIIa OPSB Application (pertinent sections by BHE)	10/17/2005	11/11/2005	20d				4	A		 	> V					
16	OPSB Application Submitted (by others)	11/14/2005	11/14/2005	0d								*	5				
17	Compliance Review (by OPSB)	11/14/2005	2/3/2006	60d								¥				_	
18	Task IIIb Response to OPSB Staff	1/2/2006	1/19/2006	14d													
19	Task IIIc Attend OPSB Meetings	8/30/2005	8/30/2005	1d												+	
20	Task IIId Defend Work Product	8/30/2005	8/30/2005	1d												+	
21	Task IIIe Participate in Public Meetings	8/30/2005	8/30/2005	1d												+	
22	Task IIIf Post Application Participation	8/30/2005	8/30/2005	1d												,	







now...

Connect to the Grid (Next)





Contacts

Karen Tyrell, PhD Vice President 865.922.4305 ktyrell@bheenvironmental.com

John Bruck, PE
President
513.326.1557
jbruck@bheenvironmental.com

Matt Bruck, EIT
Project Engineer
513.326.1500
mbruck@bheenvironmental.com



