



INDIANA DEPARTMENT OF TRANSPORTATION
Professional Services Bulletin
ON LINE

100 North Senate Avenue - Room N730 - Indianapolis, Indiana 46204-2249
(317) 232-5325 FAX: (317) 233-1481

jwilliams@indot.state.in.us

FRANK O'BANNON, Governor
J. BRYAN NICOL Commissioner

Professional Services Bulletin - 2002- No. 19

November 27, 2002

This "Professional Services Bulletin" is the official notice of professional services requested by the Indiana Department of Transportation (INDOT). You may submit statements of interest if you have qualifications data currently on file with INDOT's Consulting Services Unit or submit qualifications data with the statement of interest. A statement of interest must include a technical proposal, describing the capabilities and proposed method of completing the requested services.

Statements of interest must comply with the following requirements:

1. Submit one (1) statement of interest in a single sealed envelope.
2. Write the following information in the bottom left hand corner of the envelope containing the statements of interest:
 - a. "PSB - 2002 - No. 19"
 - b. Name of firm submitting statement of interest
 - c. Item number(s) for which the firm has enclosed the statement(s) of interest.
3. INDOT will not accept statements of interest sent collect or be responsible for the consultant's mailing and/or shipping costs.
4. For joint ventures, indicate the work and estimated percentage of the total project to be performed by each participant. If selected, all joint venture participants will be required to sign the INDOT consultant contract as wholly responsible parties.
5. Only statements of interest received by the Consulting Services Unit prior to:
4:00 P.M., Indianapolis time, December 13, 2002,
will be given consideration. Statements of interest received after the deadline will be returned to the consultant unopened.
6. Send statements of interest to:
Jodi Williams, Program Coordinator
Consulting Services Unit
Indiana Department of Transportation
100 North Senate Avenue, Room N730
Indianapolis, Indiana 46204-2249

Engineer's Reports for the advertised projects may be viewed in IGCN 642. Please call Jeff Clanton, Consultant Services Manager, Design Division, at (317)232-4198 to schedule a time to review the paperwork.

The Indiana Department of Transportation will ensure that all certified Disadvantaged Business Enterprises (DBE) will be afforded full opportunity to submit statements of interest and will not discriminate against any consultant on the grounds of race, color, religion, sex, disability, national origin, or ancestry in the selection process.

All consultants selected to provide services shall be required to comply with the following:

A. INDOT Disadvantaged Business Enterprise Program:

1. General

- a. Notice is hereby given to the consultant or subcontractor that failure to carry out the requirements set forth in 49 CFR, Part 26 shall constitute a breach of contract and, after notification, may result in termination of the contract or such remedy as the state deems appropriate.
- b. The referenced section requires the following policy and disadvantaged business enterprise (DBE) obligation to be included in all subsequent agreements between the consultant and any subcontractor:
 - (1) It is the policy of the Indiana Department of Transportation that disadvantaged business enterprises, as defined in 49 CFR Part 26, shall have the maximum opportunity to participate in the performance of contracts financed in whole or in part with federal funds under this contract. Consequently, the DBE requirements of 49 CFR Part 26 will apply to any contract entered into as a result of this "Professional Services Bulletin".
 - (2) The consultant agrees to ensure that disadvantaged business enterprises, as defined in 49 CFR Part 26, have the maximum opportunity to participate in the performance of contracts and subcontracts financed in whole or in part with federal funds provided under contracts with INDOT. In this regard, the consultant shall take all necessary and reasonable steps, in accordance with 49 CFR Part 26, to ensure that disadvantaged business enterprises have the maximum opportunity to compete for and perform contracts. The consultant shall not discriminate on the basis of race, color, national origin, or sex in the award and performance of federally-assisted contracts.
 - (3) In accordance with the STURAA of 1987, women business enterprises (WBE) have been considered to be socially and economically disadvantaged; therefore the DBE program has been combined.
- c. As part of the consultant's equal opportunity affirmative action program, it is required that the consultant shall take positive affirmative actions and put forth good faith efforts to solicit statements of interest from and to utilize disadvantaged business enterprise subcontractors, vendors or suppliers.

2. Definitions

The following definitions apply to this section:

- a. "Disadvantaged Business Enterprise" or DBE means a for profit small business concern that is at least 51 percent owned by one or more individuals who are both socially and economically disadvantaged or, in the case of a corporation, in which 51 percent of the stock is owned by one or more such individuals, and whose management and daily business operations are controlled by one or more of the socially and economically disadvantaged individuals who own it.

- b. “Small Business Concern” means a small business concern as defined pursuant to section 3 of the Small Business Act and SBA regulations implementing it (13 CFR Part 121) that also does not exceed the cap on average annual gross receipts specified in 49 CFR Sec. 26.65(b).
 - c. “Socially and Economically Disadvantaged Individuals” means (i) any individual who is a citizen (or lawfully admitted permanent resident) of the United States and who is any individual who a recipient finds to be a socially and economically disadvantaged individual on a case-by-case basis; or (ii) any individual in the following groups, members of which are rebuttably presumed to be socially and economically disadvantaged:
 - (1) Black Americans which includes persons having origins in any of the Black racial groups of Africa;
 - (2) Hispanic Americans which includes persons of Mexican, Puerto Rican, Cuban, Dominican, Central or South American, or other Spanish or Portuguese culture or origin, regardless of race;
 - (3) Native Americans which includes persons who are American Indians, Eskimos, Aleuts, or Native Hawaiians;
 - (4) Asian-Pacific Americans which includes persons whose origins are from Japan, China, Taiwan, Korea, Burma (Myanmar), Vietnam, Laos, Cambodia (Kampuchea), Thailand, Malaysia, Indonesia, the Philippines, Brunei, Samoa, Guam, the U.S. Trust Territories of the Pacific Islands (Republic of Palau), the Commonwealth of the Northern Marianas Islands, Macao, Fiji, Tonga, Kiribati, Juvalu, Nauru, Federated States of Micronesia, or Hong Kong;
 - (5) Subcontinent Asian Americans which includes persons whose origins are from India, Pakistan, Bangladesh, Bhutan, the Maldives Islands, Nepal or Sri Lanka;
 - (6) Women;
 - (7) Any additional groups whose members are designated as socially and economically disadvantaged by the SBA, at such time as the SBA designation becomes effective.
3. Subcontracts
- a. If the consultant intends to subcontract a portion of the work, the consultant is required to take affirmative actions to seek out and consider disadvantaged business enterprises as potential subcontractors prior to any subcontractual commitment.
 - b. The contracts made with potential disadvantaged business enterprise subcontractors and the results thereof shall be documented and made available to INDOT and the Federal Highway Administration when requested.
 - c. In those cases where the consultant originally did not intend to subcontract a portion of the work and later circumstances dictate subletting a portion of the contract work, the affirmative action contracts covered under paragraphs 3.a. and 3.b. of this section shall be performed.
 - d. No subletting will be approved until the consultant demonstrates compliance with paragraphs 3.a. and 3.b. of this section by submitting Form DBE-2 when subcontracts with non-DBE firms are proposed.
4. Affirmative Actions
- The consultant agrees to establish and conduct a program which will enable disadvantaged business enterprises to be considered fairly as subcontractors and suppliers under this contract. In this connection the consultant shall:
- a. Designate a liaison officer who will administer the consultant's disadvantaged business enterprise program.

- b. Ensure that known disadvantaged business enterprises will have an equitable opportunity to compete for subcontracts, so as to facilitate the participation of disadvantaged business enterprises.
 - c. Maintain records showing (1) procedures which have been adopted to comply with the policies set forth in this clause, including the establishment of a source list of disadvantaged business enterprises, (2) awards to disadvantaged business enterprises on the source list and, (3) specific efforts to identify and award contracts to disadvantaged business enterprises.
 - d. Cooperate with the state in any studies and surveys of the consultant's disadvantaged business enterprise procedures and practices that the state may from time to time conduct.
 - e. Submit periodic reports of subcontracting to known disadvantaged business enterprises with respect to the records referred to in subparagraph (3) above, in such form and manner and at such times as the state may prescribe.
5. **Leases and Rentals**
The consultant shall notify the Indiana Department of Transportation when purchases or rental of equipment (other than leases for hauling) are made with disadvantaged businesses. The information submitted shall include the name of the business, the dollar amount of the transaction, and the type of purchase made or type of equipment rented.
6. Your firm will not be considered a disadvantaged business enterprise (DBE) unless it is currently certified by the Indiana Department of Transportation. If you feel your firm qualifies, please contact Charlotte A. Leavell, Division Chief of the Civil Rights Division, Room N855 of the Indiana Government Center North, Indianapolis, Indiana 46204, to obtain the proper forms.

B. Drug-Free Workplace Certification

A certification is required by Executive Order No. 90-5, April 12, 1990, issued by the Governor of Indiana as a requirement on all contracts and grants with the state of Indiana in excess of \$25,000.00. No award of a contract or grant shall be made, and no contract, purchase order or agreement shall be valid unless and until a certification has been fully executed by the consultant and attached to the contract or agreement as part of the contract documents. False certification or violation of the certification may result in sanctions including, but not limited to, suspension of contract payments, termination of the contract or agreement and/or debarment of contracting opportunities with the state for up to three (3) years.

By signing the certification, which will be attached to the consultant contract, the consultant certifies and agrees that it will provide a drug-free workplace by:

- (a) Publishing and providing all employees engaged in the performance of the contract a statement notifying such employees that the unlawful manufacture, distribution, dispensing, possession or use of a controlled substance is prohibited in the consultant's workplace and specifying the actions that will be taken against employees for violations of such prohibition;
- (b) Establishing a drug-free awareness program to inform such employees about (1) the dangers of drug abuse in the workplace; (2) the consultant's policy of maintaining a drug-free workplace; (3) any available drug counseling, rehabilitation, and employee assistance programs; and (4) the penalties that may be imposed upon an employee for drug abuse violations occurring in the workplace;
- (c) Notifying such employees in the statement required by subparagraph (a) above that as a condition of continued employment on the contract resulting from this solicitation, the employee will (1) abide by the terms of the statement; and (2) notify the employer of any

criminal drug statute conviction for a violation occurring in the workplace no later than five (5) days after such conviction;

- (d) Notifying in writing the Indiana Department of Administration within ten (10) days after receiving notice under subdivision (c)(2) above, from an employee or otherwise receiving actual notice of such conviction;
- (e) Within thirty (30) days after receiving notice under subdivision (c)(2) above of a conviction, imposing the following sanctions or remedial measures on any employee who is convicted of drug abuse violations occurring in the workplace: (1) take appropriate personnel action against the employee, up to and including termination; or (2) require such employee to satisfactorily participate in a drug abuse assistance or rehabilitation program approved for such purposes by a federal, state or local health, law enforcement, or other appropriate agency; and
- (f) Making a good faith effort to maintain a drug-free workplace through the implementation of subparagraphs (a) through (e) above.

Before any contract will be made, the consultant must agree to the above terms. A certification agreeing to such will be attached to each consultant contract which must be signed by the consultant.

C. Facilities Capital Cost of Money (September 1987)

- 1. Facilities capital cost of money will be an allowable cost under the contemplated contract, if the criteria for allowability in subparagraph 31.205-10(a)(2) of the Federal Acquisition Regulation are met. One of the allowability criteria requires the prospective contractor to propose facilities capital cost of money in its offer.
- 2. If the prospective Contractor does not propose this cost, the resulting contract will include the clause Waiver of Facilities Capital Cost of Money.

Selection of consultants by the Indiana Department of Transportation is not based on competitive bidding.

All firms submitting a statement of interest in response to this Professional Services Bulletin will be notified after the consultant selection has been approved.

ITEM: 1 **Added Travel Lanes** on I-69 from .48 mile south of Coldwater Road to .86 mile north of SR 1/Dupont Road in Allen County. Length 4.8 miles. This project will include design of the widening of one mainline bridge pair and the replacement of one overpass structure. The consultant will be responsible for Construction Plans. INDOT will provide a consultant developed survey and environmental and geotechnical services.

Des No. 9829980

Estimated Construction Cost: \$36,350,000

Proposed Schedule

1. Start Plan Development – June 2003
2. Field Check Plans and Preliminary Signing Plans due -- 180 days after the Notice to Proceed
3. Design Summary and permit application forms with documentation due -- 30 days after the Road Field Check.
4. Final Signing Plans due – 60 days after the Signing Field Check
5. Final Plans due -- 60 days after the Road Field Check
6. The consultant will keep the tracings until a time four months prior to a scheduled letting.
7. Anticipated Ready for Letting – December 2006

ITEM: 2 Pavement Rehabilitation on SR 26 from the east corporate limits of Rossville to the Clinton/Floyd County Line in Clinton County. Length 14.5 miles. The consultant will be responsible for survey, Right-of-Way Plans and Construction Plans. INDOT will provide environmental and geotechnical services.

Des No. 9608970

Estimated Construction Cost: \$24,040,000

Proposed Schedule

1. Start Plan Development – June 2003
2. Grade Review Plans due -- 270 days after Start Plan Development
3. Preliminary Field Check Plans due -- 120 days after review of the Grade Review Plans
4. Design Hearing Plans due -- 60 days after the Preliminary Field Check
5. Right-of-Way Plans due -- 60 days after the Preliminary Field Check
6. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans
7. Final Design Summary due -- 30 days after the hearing requirements have been met.
8. If required, DNR permit application with documentation due 30 days after Design Approval
9. If required, Individual Corps permit application with documentation due thirteen months prior to the scheduled ready-for-letting date
10. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date
11. Final Check Prints due -- 60 days after the Final Field Check
12. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit applications with documentation due seven months prior to the scheduled ready-for-letting date
13. The consultant will keep the tracings until a time four months prior to a scheduled letting.
14. Anticipated Ready for Letting – December 2006

ITEM: 3 Rehabilitation of I-64 from 0.48 km west of the Crawford/Harrison County Line to SR 135 in Harrison County. Length 8.7 miles. This project will include design of the rehabilitation of three (3) bridges. The consultant will be responsible for survey and construction plans. INDOT will provide environmental and geotechnical services.

Des No. 0066120

Estimated Construction Cost: \$18,390,000

Proposed Schedule

1. Start Plan Development – June 2003
2. Field Check Plans and Preliminary Signing Plans due -- 180 days after the Notice to Proceed
3. Design Summary and permit application forms with documentation due -- 30 days after the Road Field Check.
4. Final Signing Plans due – 60 days after the Signing Field Check
5. Final Plans due -- 60 days after the Road Field Check
6. The consultant will keep the tracings until a time four months prior to a scheduled letting.
7. Anticipated Ready for Letting – October 2004

ITEM: 4 **New Road Construction** on SR 37 to construct a western bypass of Paoli in Orange County. Length 2.6 miles. The consultant will be responsible for survey, Right-of-Way Plans and Construction Plans. INDOT will provide environmental and geotechnical services.

Des No. 9804670

Estimated Construction Cost: \$12,800,000

Proposed Schedule

1. Start Plan Development – June 2003
2. Grade Review Plans due -- 120 days after Start Plan Development
3. Preliminary Field Check Plans due -- 60 days after review of the Grade Review Plans
4. Design Hearing Plans due -- 60 days after the Preliminary Field Check
5. Right-of-Way Plans due -- 60 days after the Preliminary Field Check
6. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans
7. Final Design Summary due -- 30 days after the hearing requirements have been met.
8. If required, DNR permit application with documentation due 30 days after Design Approval
9. If required, Individual Corps permit application with documentation due thirteen months prior to the scheduled ready-for-letting date
10. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date
11. Final Check Prints due -- 60 days after the Final Field Check
12. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit applications with documentation due seven months prior to the scheduled ready-for-letting date
13. The consultant will keep the tracings until a time four months prior to a scheduled letting.
14. Anticipated Ready for Letting – April 2006

ITEM: 5 **Interchange Modification** on US 41 at the south junction of SR 62/SR 66 (Lloyd Expressway) in Vanderburgh County. The consultant will be responsible for survey, Right-of-Way Plans and Construction Plans. INDOT will provide environmental and geotechnical services.

Des No. 0015020

Estimated Construction Cost: \$10,600,000

Proposed Schedule

1. Start Plan Development – June 2003
2. Interchange Geometrics Plans and hydraulic layout sheets for bridges due -- 120 days after the Notice to Proceed
3. Grade Review and Structure Size & Type Plans due -- 60 days after the hydraulic review
4. Preliminary Field Check Plans due --120 days after review of the Grade Review Plans
5. Design Hearing Plans due -- 60 days after the Preliminary Field Check
6. Right-of-Way Plans due -- 60 days after the Preliminary Field Check
7. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans
8. Final Design Summary due -- 30 days after the hearing requirements have been met.
9. If required, DNR permit application with documentation due 30 days after Design Approval
10. If required, Individual Corps permit application with documentation due thirteen months prior to the scheduled ready-for-letting date
11. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date
12. Final Check Prints due -- 60 days after the Final Field Check
13. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit applications with documentation due seven months prior to the scheduled ready-for-letting date
14. The consultant will keep the tracings until a time four months prior to a scheduled letting.
15. Anticipated Ready for Letting – August 2006

ITEM: 6 Pavement Rehabilitation on SR 32 from 4.01 miles to 0.39 mile west of the south junction of SR 9 in Madison County. Length 3.6 miles. The consultant will be responsible for Right-of-Way Plans and Construction Plans. INDOT will provide a consultant developed survey, environmental and geotechnical services.

Des No. 0013770 & 9802650

Estimated Construction Cost: \$15,080,000

Proposed Schedule

1. Start Plan Development – June 2003
2. Grade Review Plans due -- 150 days after Start Plan Development
3. Preliminary Field Check Plans due -- 90 days after review of the Grade Review Plans
4. Design Hearing Plans due -- 60 days after the Preliminary Field Check
5. Right-of-Way Plans due -- 60 days after the Preliminary Field Check
6. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans
7. Final Design Summary due -- 30 days after the hearing requirements have been met.
8. If required, DNR permit application with documentation due 30 days after Design Approval
9. If required, Individual Corps permit application with documentation due thirteen months prior to the scheduled ready-for-letting date
10. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date
11. Final Check Prints due -- 60 days after the Final Field Check
12. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit applications with documentation due seven months prior to the scheduled ready-for-letting date
13. The consultant will keep the tracings until a time four months prior to a scheduled letting.
14. Anticipated Ready for Letting – November 2006

ITEM: 7 Road Reconstruction on SR 32 from 3.1 miles to 1.58 miles west of US 35 in Delaware County. The consultant will be responsible for survey, Right-of-Way Plans and Construction Plans. INDOT will provide environmental and geotechnical services.

Des No. 9802540

Estimated Construction Cost: \$13,010,000

Proposed Schedule

1. Start Plan Development – September 2003
2. Grade Review Plans due -- 120 days after Start Plan Development
3. Preliminary Field Check Plans due -- 90 days after review of the Grade Review Plans
4. Design Hearing Plans due -- 60 days after the Preliminary Field Check
5. Right-of-Way Plans due -- 60 days after the Preliminary Field Check
6. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans
7. Final Design Summary due -- 30 days after the hearing requirements have been met.
8. If required, DNR permit application with documentation due 30 days after Design Approval
9. If required, Individual Corps permit application with documentation due thirteen months prior to the scheduled ready-for-letting date
10. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date
11. Final Check Prints due -- 60 days after the Final Field Check
12. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit applications with documentation due seven months prior to the scheduled ready-for-letting date
13. The consultant will keep the tracings until a time four months prior to a scheduled letting.
14. Anticipated Ready for Letting – March 2007

ITEM: 8 Road Reconstruction on SR 19 from 2.61 miles north of US 20 (Lusher Ave) to 4.1 miles north of US 20 in Elkhart County. This project will include the rehabilitation of one (1) bridge. The consultant will be responsible for survey, Right-of-Way Plans and Construction Plans. INDOT will provide environmental and geotechnical services.

Des No. 9801130

Estimated Construction Cost: \$9,731,000

Proposed Schedule

1. Start Plan Development – August 2003
2. Grade Review Plans due -- 120 days after Start Plan Development
3. Preliminary Field Check Plans due -- 90 days after review of the Grade Review Plans
4. Design Hearing Plans due -- 60 days after the Preliminary Field Check
5. Right-of-Way Plans due -- 60 days after the Preliminary Field Check
6. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans
7. Final Design Summary due -- 30 days after the hearing requirements have been met.
8. If required, DNR permit application with documentation due 30 days after Design Approval
9. If required, Individual Corps permit application with documentation due thirteen months prior to the scheduled ready-for-letting date
10. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date
11. Final Check Prints due -- 60 days after the Final Field Check
12. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit applications with documentation due seven months prior to the scheduled ready-for-letting date
13. The consultant will keep the tracings until a time four months prior to a scheduled letting.
14. Anticipated Ready for Letting – January 2007

ITEM: 9 Pavement Rehabilitation on SR 32 from 2.72 miles east of US 27 to 8.83 miles east of US 27 in Randolph County. Length 6.1 miles. This project includes design of the replacement of one (1) bridge. The consultant will be responsible for Right-of-Way Plans and Construction Plans. INDOT will provide a consultant developed survey, environmental and geotechnical services.

Des No. 0013850

Estimated Construction Cost: \$9,100,000

Proposed Schedule

1. Start Plan Development – June 2003
2. Grade Review Plans due -- 180 days after Start Plan Development
3. Preliminary Field Check Plans due -- 90 days after review of the Grade Review Plans
4. Design Hearing Plans due -- 60 days after the Preliminary Field Check
5. Right-of-Way Plans due -- 60 days after the Preliminary Field Check
6. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans
7. Final Design Summary due -- 30 days after the hearing requirements have been met.
8. If required, DNR permit application with documentation due 30 days after Design Approval
9. If required, Individual Corps permit application with documentation due thirteen months prior to the scheduled ready-for-letting date
10. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date
11. Final Check Prints due -- 60 days after the Final Field Check
12. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit applications with documentation due seven months prior to the scheduled ready-for-letting date
13. The consultant will keep the tracings until a time four months prior to a scheduled letting.
14. Anticipated Ready for Letting – October 2006

ITEM: 10 Pavement Rehabilitation on US 150 from SR 135 to Harrison/Floyd County Line in Harrison County. Length 4.5 miles. The consultant will be responsible for Right-of-Way Plans and Construction Plans. INDOT will provide a consultant developed survey, environmental and geotechnical services.

Des No. 9902560

Estimated Construction Cost: \$8,450,000

Proposed Schedule

1. Start Plan Development – June 2003
2. Grade Review Plans due -- 150 days after Start Plan Development
3. Preliminary Field Check Plans due -- 90 days after review of the Grade Review Plans
4. Design Hearing Plans due -- 60 days after the Preliminary Field Check
5. Right-of-Way Plans due -- 60 days after the Preliminary Field Check
6. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans
7. Final Design Summary due -- 30 days after the hearing requirements have been met.
8. If required, DNR permit application with documentation due 30 days after Design Approval
9. If required, Individual Corps permit application with documentation due thirteen months prior to the scheduled ready-for-letting date
10. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date
11. Final Check Prints due -- 60 days after the Final Field Check
12. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit applications with documentation due seven months prior to the scheduled ready-for-letting date
13. The consultant will keep the tracings until a time four months prior to a scheduled letting.
14. Anticipated Ready for Letting – December 2007

ITEM: 11
Cancelled

Interchange Modification on I-74 at SR 44 in Shelby County. The consultant will be responsible for survey, Right-of-Way Plans and Construction Plans. INDOT will provide environmental and geotechnical services.

Des No. 9802820

Estimated Construction Cost: \$8,000,000

Proposed Schedule

1. Start Plan Development – June 2003
2. Interchange Geometrics Plans and hydraulic layout sheets for bridges due -- 90 days after the Notice to Proceed
3. Grade Review and Structure Size & Type Plans due -- 60 days after the hydraulic review
4. Preliminary Field Check Plans due --90 days after review of the Grade Review Plans
5. Design Hearing Plans due -- 60 days after the Preliminary Field Check
6. Right-of-Way Plans due -- 60 days after the Preliminary Field Check
7. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans
8. Final Design Summary due -- 30 days after the hearing requirements have been met.
9. If required, DNR permit application with documentation due 30 days after Design Approval
10. If required, Individual Corps permit application with documentation due thirteen months prior to the scheduled ready-for-letting date
11. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date
12. Final Check Prints due -- 60 days after the Final Field Check
13. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit applications with documentation due seven months prior to the scheduled ready-for-letting date
14. The consultant will keep the tracings until a time four months prior to a scheduled letting.
15. Anticipated Ready for Letting – February 2007

ITEM: 12 **Added Travel Lanes** on US 30 from Flaugh Road to .66 mile west of I-69 and **Interchange Modification** at US 33, in Allen County. This project includes design of the replacement of two (2) bridges. The consultant will be responsible for survey, Right-of-Way Plans and Construction Plans. INDOT will provide environmental and geotechnical services.

Des No. 9704150, 9904160, 9904170
Estimated Construction Cost: \$7,500,000

Proposed Schedule

1. Start Plan Development – June 2003
2. Interchange Geometrics Plans due -- 120 days after the Notice to Proceed
3. Grade Review Plans due -- 60 days after the geometric review
4. Preliminary Field Check Plans due --90 days after review of the Grade Review Plans
5. Design Hearing Plans due -- 60 days after the Preliminary Field Check
6. Right-of-Way Plans due -- 60 days after the Preliminary Field Check
7. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans
8. Final Design Summary due -- 30 days after the hearing requirements have been met.
9. If required, DNR permit application with documentation due 30 days after Design Approval
10. If required, Individual Corps permit application with documentation due thirteen months prior to the scheduled ready-for-letting date
11. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date
12. Final Check Prints due -- 60 days after the Final Field Check
13. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit applications with documentation due seven months prior to the scheduled ready-for-letting date
14. The consultant will keep the tracings until a time four months prior to a scheduled letting.

Anticipated Ready for Letting – August 2006

ITEM: 13 New Interchange Construction on SR 49 at CR 400N, 2.7 miles north of US 30 in Porter County. This project will include the design of one (1) new bridge. The consultant will be responsible for Right-of-Way Plans and Construction Plans. INDOT will provide survey, environmental and geotechnical services.

Des No. 9700360

Estimated Construction Cost: \$7,290,000

Proposed Schedule

1. Start Plan Development – August 2003
2. Interchange Geometrics Plans and hydraulic layout sheets for bridges due -- 60 days after the Notice to Proceed
3. Grade Review and Structure Size & Type Plans due -- 60 days after the hydraulic review
4. Preliminary Field Check Plans due --90 days after review of the Grade Review Plans
5. Design Hearing Plans due -- 60 days after the Preliminary Field Check
6. Right-of-Way Plans due -- 60 days after the Preliminary Field Check
7. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans
8. Final Design Summary due -- 30 days after the hearing requirements have been met.
9. If required, DNR permit application with documentation due 30 days after Design Approval
10. If required, Individual Corps permit application with documentation due thirteen months prior to the scheduled ready-for-letting date
11. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date
12. Final Check Prints due -- 60 days after the Final Field Check
13. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit applications with documentation due seven months prior to the scheduled ready-for-letting date
14. The consultant will keep the tracings until a time four months prior to a scheduled letting.
15. Anticipated Ready for Letting – November 2005

ITEM: 14 Pavement Rehabilitation on SR 3 from 0.27 mile south of SR 44 to 1.34 miles north of SR 44 in Rush County. The consultant will be responsible for survey, Right-of-Way Plans and Construction Plans. INDOT will provide environmental and geotechnical services.

Des No. 0013750

Estimated Construction Cost: \$4,890,000

Proposed Schedule

1. Start Plan Development – March 2004
2. Grade Review Plans due -- 90 days after Start Plan Development
3. Preliminary Field Check Plans due -- 90 days after review of the Grade Review Plans
4. Design Hearing Plans due -- 60 days after the Preliminary Field Check
5. Right-of-Way Plans due -- 60 days after the Preliminary Field Check
6. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans
7. Final Design Summary due -- 30 days after the hearing requirements have been met.
8. If required, DNR permit application with documentation due 30 days after Design Approval
9. If required, Individual Corps permit application with documentation due thirteen months prior to the scheduled ready-for-letting date
10. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date
11. Final Check Prints due -- 60 days after the Final Field Check
12. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit applications with documentation due seven months prior to the scheduled ready-for-letting date
13. The consultant will keep the tracings until a time four months prior to a scheduled letting.
14. Anticipated Ready for Letting – March 2007

ITEM: 15 Pavement Rehabilitation on SR 38 from SR 13 to I-69 in Madison County. Length 3.9 miles. This project will include the design of the replacement of one (1) bridge. The consultant will be responsible for survey, Right-of-Way Plans and Construction Plans. INDOT will provide environmental and geotechnical services.

Des No. 9901330

Estimated Construction Cost: \$4,820,000

Proposed Schedule

1. Start Plan Development – October 2003
2. Grade Review Plans due -- 120 days after Start Plan Development
3. Preliminary Field Check Plans due -- 90 days after review of the Grade Review Plans
4. Design Hearing Plans due -- 60 days after the Preliminary Field Check
5. Right-of-Way Plans due -- 60 days after the Preliminary Field Check
6. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans
7. Final Design Summary due -- 30 days after the hearing requirements have been met.
8. If required, DNR permit application with documentation due 30 days after Design Approval
9. If required, Individual Corps permit application with documentation due thirteen months prior to the scheduled ready-for-letting date
10. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date
11. Final Check Prints due -- 60 days after the Final Field Check
12. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit applications with documentation due seven months prior to the scheduled ready-for-letting date
13. The consultant will keep the tracings until a time four months prior to a scheduled letting.
14. Anticipated Ready for Letting – April 2007

ITEM: 16 Pavement Rehabilitation on SR 234 from 2.7 miles east of SR 109 to SR 38 in Henry County. Length 8.4 miles. The consultant will be responsible for survey, Right-of-Way Plans and Construction Plans. INDOT will provide environmental and geotechnical services.

Des No. 0013820 & 9901460

Estimated Construction Cost: \$4,720,000

Proposed Schedule

1. Start Plan Development – June 2003
2. Grade Review Plans due -- 150 days after Start Plan Development
3. Preliminary Field Check Plans due -- 90 days after review of the Grade Review Plans
4. Design Hearing Plans due -- 60 days after the Preliminary Field Check
5. Right-of-Way Plans due -- 60 days after the Preliminary Field Check
6. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans
7. Final Design Summary due -- 30 days after the hearing requirements have been met.
8. If required, DNR permit application with documentation due 30 days after Design Approval
9. If required, Individual Corps permit application with documentation due thirteen months prior to the scheduled ready-for-letting date
10. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date
11. Final Check Prints due -- 60 days after the Final Field Check
12. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit applications with documentation due seven months prior to the scheduled ready-for-letting date
13. The consultant will keep the tracings until a time four months prior to a scheduled letting.
14. Anticipated Ready for Letting – June 2006

ITEM: 17 Interchange Modification on I-65 at SR 43 in Tippecanoe County. The consultant will be responsible for Right-of-Way Plans and Construction Plans. INDOT will provide a consultant developed survey, environmental and geotechnical services.

Des No. 9802790

Estimated Construction Cost: \$3,690,000

Proposed Schedule

1. Start Plan Development – June 2003
2. Interchange Geometrics Plans and hydraulic layout sheets for bridges due -- 60 days after the Notice to Proceed
3. Grade Review and Structure Size & Type Plans due -- 60 days after the hydraulic review
4. Preliminary Field Check Plans due --90 days after review of the Grade Review Plans
5. Design Hearing Plans due -- 60 days after the Preliminary Field Check
6. Right-of-Way Plans due -- 60 days after the Preliminary Field Check
7. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans
8. Final Design Summary due -- 30 days after the hearing requirements have been met.
9. If required, DNR permit application with documentation due 30 days after Design Approval
10. If required, Individual Corps permit application with documentation due thirteen months prior to the scheduled ready-for-letting date
11. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date
12. Final Check Prints due -- 60 days after the Final Field Check
13. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit applications with documentation due seven months prior to the scheduled ready-for-letting date
14. The consultant will keep the tracings until a time four months prior to a scheduled letting.
15. Anticipated Ready for Letting – August 2005

ITEM: 18 Pavement Rehabilitation on SR 1 from the west junction with SR 44 to 0.99 mile north of SR 44 (17th St.) in Fayette County. The consultant will be responsible for Right-of-Way Plans and Construction Plans. INDOT will provide a consultant developed survey, environmental and geotechnical services.

Des No. 9802550

Estimated Construction Cost: \$3,200,000

Proposed Schedule

1. Start Plan Development – June 2003
2. Grade Review Plans due -- 90 days after Start Plan Development
3. Preliminary Field Check Plans due -- 60 days after review of the Grade Review Plans
4. Design Hearing Plans due -- 60 days after the Preliminary Field Check
5. Right-of-Way Plans due -- 60 days after the Preliminary Field Check
6. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans
7. Final Design Summary due -- 30 days after the hearing requirements have been met.
8. If required, DNR permit application with documentation due 30 days after Design Approval
9. If required, Individual Corps permit application with documentation due thirteen months prior to the scheduled ready-for-letting date
10. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date
11. Final Check Prints due -- 60 days after the Final Field Check
12. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit applications with documentation due seven months prior to the scheduled ready-for-letting date
13. The consultant will keep the tracings until a time four months prior to a scheduled letting.
14. Anticipated Ready for Letting – April 2007

ITEM: 19 Interchange Modification on I-70 at SR 41 in Vigo County. The consultant will be responsible for survey, Right-of-Way Plans and Construction Plans. INDOT will provide environmental and geotechnical services.

Des No. 9804330

Estimated Construction Cost: \$2,810,000

Proposed Schedule

1. Start Plan Development – June 2003
2. Interchange Geometrics Plans and hydraulic layout sheets for bridges due -- 90 days after the Notice to Proceed
3. Grade Review and Structure Size & Type Plans due -- 60 days after the hydraulic review
4. Preliminary Field Check Plans due --90 days after review of the Grade Review Plans
5. Design Hearing Plans due -- 60 days after the Preliminary Field Check
6. Right-of-Way Plans due -- 60 days after the Preliminary Field Check
7. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans
8. Final Design Summary due -- 30 days after the hearing requirements have been met.
9. If required, DNR permit application with documentation due 30 days after Design Approval
10. If required, Individual Corps permit application with documentation due thirteen months prior to the scheduled ready-for-letting date
11. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date
12. Final Check Prints due -- 60 days after the Final Field Check
13. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit applications with documentation due seven months prior to the scheduled ready-for-letting date
14. The consultant will keep the tracings until a time four months prior to a scheduled letting.
15. Anticipated Ready for Letting – March 2005

ITEM: 20 Auxiliary Lane Construction on SR 46 (State St.) from Marr Rd. to Mapleton/Pence St. in Bartholomew County. The consultant will be responsible for Right-of-Way Plans and Construction Plans. INDOT will provide a consultant developed survey, environmental and geotechnical services.

Des No. 9902930

Estimated Construction Cost: \$2,800,000

Proposed Schedule

1. Start Plan Development – June 2003
2. Grade Review Plans due -- 90 days after Start Plan Development
3. Preliminary Field Check Plans due -- 90 days after review of the Grade Review Plans
4. Design Hearing Plans due -- 60 days after the Preliminary Field Check
5. Right-of-Way Plans due -- 60 days after the Preliminary Field Check
6. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans
7. Final Design Summary due -- 30 days after the hearing requirements have been met.
8. If required, DNR permit application with documentation due 30 days after Design Approval
9. If required, Individual Corps permit application with documentation due thirteen months prior to the scheduled ready-for-letting date
10. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date
11. Final Check Prints due -- 60 days after the Final Field Check
12. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit applications with documentation due seven months prior to the scheduled ready-for-letting date
13. The consultant will keep the tracings until a time four months prior to a scheduled letting.
14. Anticipated Ready for Letting – August 2006

ITEM: 21 Pavement Replacement on SR 59 from SR 157 to 0.3 mile north of the north junction with SR 246 in Clay County. The consultant will be responsible for Right-of-Way Plans and Construction Plans. INDOT will provide a consultant developed survey, environmental and geotechnical services.

Des No. 9900820

Estimated Construction Cost: \$2,300,000

Proposed Schedule

1. Start Plan Development – June 2003
2. Grade Review Plans due -- 90 days after Start Plan Development
3. Preliminary Field Check Plans due -- 60 days after review of the Grade Review Plans
4. Design Hearing Plans due -- 60 days after the Preliminary Field Check
5. Right-of-Way Plans due -- 60 days after the Preliminary Field Check
6. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans
7. Final Design Summary due -- 30 days after the hearing requirements have been met.
8. If required, DNR permit application with documentation due 30 days after Design Approval
9. If required, Individual Corps permit application with documentation due thirteen months prior to the scheduled ready-for-letting date
10. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date
11. Final Check Prints due -- 60 days after the Final Field Check
12. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit applications with documentation due seven months prior to the scheduled ready-for-letting date
13. The consultant will keep the tracings until a time four months prior to a scheduled letting.
14. Anticipated Ready for Letting – September 2006

ITEM: 22 Pavement Rehabilitation on SR 135 (Thompson Rd.) from Meridian St. to US 31 in Marion County. The consultant will be responsible for Right-of-Way Plans and Construction Plans. INDOT will provide a consultant developed survey, environmental and geotechnical services.

Des No. 0013870

Estimated Construction Cost: \$2,100,000

Proposed Schedule

1. Start Plan Development – June 2003
2. Grade Review Plans due -- 60 days after Start Plan Development
3. Preliminary Field Check Plans due -- 60 days after review of the Grade Review Plans
4. Design Hearing Plans due -- 60 days after the Preliminary Field Check
5. Right-of-Way Plans due -- 60 days after the Preliminary Field Check
6. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans
7. Final Design Summary due -- 30 days after the hearing requirements have been met.
8. If required, DNR permit application with documentation due 30 days after Design Approval
9. If required, Individual Corps permit application with documentation due thirteen months prior to the scheduled ready-for-letting date
10. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date
11. Final Check Prints due -- 60 days after the Final Field Check
12. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit applications with documentation due seven months prior to the scheduled ready-for-letting date
13. The consultant will keep the tracings until a time four months prior to a scheduled letting.
14. Anticipated Ready for Letting – October 2006

ITEM: 23 Road Reconstruction on SR 58 from the west junction with CR 700S to the east junction with CR 700S in Bartholomew County. This project includes the design of one (1) new bridge one (1) bridge replacement and one (1) bridge rehabilitation. The consultant will be responsible for Right-of-Way Plans and Construction Plans. INDOT will provide a consultant developed survey, environmental and geotechnical services.

Des No. 0014850

Estimated Construction Cost: \$2,490,000

Proposed Schedule

1. Start Plan Development – June 2003
2. Hydraulic layout sheets for bridges due -- 60 days after the Notice to Proceed
3. Grade Review and Structure Size & Type Plans due -- 60 days after the hydraulic review
4. Preliminary Field Check Plans due -- 60 days after review of the Grade Review Plans
5. Design Hearing Plans due -- 60 days after the Preliminary Field Check
6. Right-of-Way Plans due -- 60 days after the Preliminary Field Check
7. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans
8. Final Design Summary due -- 30 days after the hearing requirements have been met.
9. If required, DNR permit application with documentation due 30 days after Design Approval
10. If required, Individual Corps permit application with documentation due thirteen months prior to the scheduled ready-for-letting date
11. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date
12. Final Check Prints due -- 60 days after the Final Field Check
13. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit applications with documentation due seven months prior to the scheduled ready-for-letting date
14. The consultant will keep the tracings until a time four months prior to a scheduled letting.
15. Anticipated Ready for Letting – October 2006

ITEM: 24 Road Reconstruction on SR 56 from 0.1 km to 3.5 km east of SR 135 in Washington County. The consultant will be responsible for survey, Right-of-Way Plans and Construction Plans. INDOT will provide environmental and geotechnical services.

Des No. 0014640

Estimated Construction Cost: \$2,150,000

Proposed Schedule

1. Start Plan Development – August 2003
2. Grade Review Plans due -- 120 days after Start Plan Development
3. Preliminary Field Check Plans due -- 90 days after review of the Grade Review Plans
4. Design Hearing Plans due -- 60 days after the Preliminary Field Check
5. Right-of-Way Plans due -- 60 days after the Preliminary Field Check
6. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans
7. Final Design Summary due -- 30 days after the hearing requirements have been met.
8. If required, DNR permit application with documentation due 30 days after Design Approval
9. If required, Individual Corps permit application with documentation due thirteen months prior to the scheduled ready-for-letting date
10. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date
11. Final Check Prints due -- 60 days after the Final Field Check
12. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit applications with documentation due seven months prior to the scheduled ready-for-letting date
13. The consultant will keep the tracings until a time four months prior to a scheduled letting.
14. Anticipated Ready for Letting – February 2007

ITEM: 25 Intersection Improvement on US 231 at Cline Ave., 2.05 miles east of US 41 in Lake County. The consultant will be responsible for survey, Right-of-Way Plans and Construction Plans. INDOT will provide environmental and geotechnical services.

Des No. 0014070

Estimated Construction Cost: \$1,630,000

Proposed Schedule

1. Start Plan Development – June 2003
2. Grade Review Plans due -- 90 days after the Notice to Proceed
3. Preliminary Field Check Plans due -- 60 days after review of the Grade Review Plans
4. Design Hearing Plans due -- 60 days after the Preliminary Field Check
5. Right-of-Way Plans due -- 60 days after the Preliminary Field Check
6. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans
7. Final Design Summary due -- 30 days after the hearing requirements have been met.
8. If required, DNR permit application with documentation due 30 days after Design Approval
9. If required, Individual Corps permit application with documentation due thirteen months prior to the scheduled ready-for-letting date
10. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date
11. Final Check Prints due -- 60 days after the Final Field Check
12. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit applications with documentation due seven months prior to the scheduled ready-for-letting date
13. The consultant will keep the tracings until a time four months prior to a scheduled letting.
14. Anticipated Ready for Letting – September 2006

ITEM: 26 Sight Distance Improvement on SR 26 from 4.29 to 4.47 miles east of I-69 at CR 750S in Grant County. The consultant will be responsible for Right-of-Way Plans and Construction Plans. INDOT will provide survey, environmental and geotechnical services.

Des No. 0011950

Estimated Construction Cost: \$1,540,000

Proposed Schedule

1. Start Plan Development – July 2003
2. Grade Review Plans due -- 150 days after Start Plan Development
3. Preliminary Field Check Plans due -- 90 days after review of the Grade Review Plans
4. Design Hearing Plans due -- 60 days after the Preliminary Field Check
5. Right-of-Way Plans due -- 60 days after the Preliminary Field Check
6. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans
7. Final Design Summary due -- 30 days after the hearing requirements have been met.
8. If required, DNR permit application with documentation due 30 days after Design Approval
9. If required, Individual Corps permit application with documentation due thirteen months prior to the scheduled ready-for-letting date
10. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date
11. Final Check Prints due -- 60 days after the Final Field Check
12. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit applications with documentation due seven months prior to the scheduled ready-for-letting date
13. The consultant will keep the tracings until a time four months prior to a scheduled letting.
14. Anticipated Ready for Letting – January 2007

ITEM: 27
Cancelled

Pavement Rehabilitation on SR 238 from SR 37 to I-69 in Hamilton County. The consultant will be responsible for Right-of-Way Plans and Construction Plans. INDOT will provide a consultant developed survey, environmental and geotechnical services.

Des No. 9901340

Estimated Construction Cost: \$1,185,000

Proposed Schedule

1. Start Plan Development – June 2003
2. Grade Review Plans due -- 60 days after Start Plan Development
3. Preliminary Field Check Plans due -- 60 days after review of the Grade Review Plans
4. Design Hearing Plans due -- 60 days after the Preliminary Field Check
5. Right-of-Way Plans due -- 60 days after the Preliminary Field Check
6. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans
7. Final Design Summary due -- 30 days after the hearing requirements have been met.
8. If required, DNR permit application with documentation due 30 days after Design Approval
9. If required, Individual Corps permit application with documentation due thirteen months prior to the scheduled ready-for-letting date
10. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date
11. Final Check Prints due -- 60 days after the Final Field Check
12. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit applications with documentation due seven months prior to the scheduled ready-for-letting date
13. The consultant will keep the tracings until a time four months prior to a scheduled letting.
14. Anticipated Ready for Letting – August 2006

ITEM: 28 Sight Distance Correction on US 35 at Schultz Road, 0.14 mile north of I-80/90 in LaPorte County. The consultant will be responsible for Right-of-Way Plans and Construction Plans. INDOT will provide a consultant developed survey, environmental and geotechnical services.

Des No. 0014120

Estimated Construction Cost: \$970,000

Proposed Schedule

1. Start Plan Development – June 2003
2. Grade Review Plans due -- 60 days after Start Plan Development
3. Preliminary Field Check Plans due -- 60 days after review of the Grade Review Plans
4. Design Hearing Plans due -- 60 days after the Preliminary Field Check
5. Right-of-Way Plans due -- 60 days after the Preliminary Field Check
6. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans
7. Final Design Summary due -- 30 days after the hearing requirements have been met.
8. If required, DNR permit application with documentation due 30 days after Design Approval
9. If required, Individual Corps permit application with documentation due thirteen months prior to the scheduled ready-for-letting date
10. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date
11. Final Check Prints due -- 60 days after the Final Field Check
12. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit applications with documentation due seven months prior to the scheduled ready-for-letting date
13. The consultant will keep the tracings until a time four months prior to a scheduled letting.
14. Anticipated Ready for Letting – September 2006

ITEM: 29 Pavement Replacement on SR 56 from SR 56 to Splinter Ridge Fish and Wildlife Area Visitors Center in Jefferson County. The consultant will be responsible for Right-of-Way Plans and Construction Plans. INDOT will provide a consultant developed survey, environmental and geotechnical services.

Des No. 0012100

Estimated Construction Cost: \$960,000

Proposed Schedule

1. Start Plan Development – June 2003
2. Grade Review Plans due -- 60 days after Start Plan Development
3. Preliminary Field Check Plans due -- 60 days after review of the Grade Review Plans
4. Design Hearing Plans due -- 60 days after the Preliminary Field Check
5. Right-of-Way Plans due -- 60 days after the Preliminary Field Check
6. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans
7. Final Design Summary due -- 30 days after the hearing requirements have been met.
8. If required, DNR permit application with documentation due 30 days after Design Approval
9. If required, Individual Corps permit application with documentation due thirteen months prior to the scheduled ready-for-letting date
10. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date
11. Final Check Prints due -- 60 days after the Final Field Check
12. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit applications with documentation due seven months prior to the scheduled ready-for-letting date
13. The consultant will keep the tracings until a time four months prior to a scheduled letting.
14. Anticipated Ready for Letting – December 2006

ITEM: 30 Bridge Replacement on SR 152 over CSX and IHB Railroad, 3.48 KM north of I-80/94 in Lake County. The consultant will be responsible for survey, Right-of-Way Plans and Construction Plans. INDOT will provide environmental and geotechnical services.

Des No. 0014210

Estimated Construction Cost: \$9,710,000.

Proposed Schedule

1. Start Plan Development – June 2003
2. Structure Size and Type Plans due --60 days after the Notice to Proceed
3. Preliminary Field Check Plans due -- 60 days after review of the Structure Size and Type Plans
4. Design Hearing Plans due -- 60 days after the Preliminary Field Check
5. Right-of-Way Plans due -- 60 days after the Preliminary Field Check
6. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans
7. Preliminary Plans for Final Approval and Design Summary due -- 30 days after the hearing requirements have been met.
8. If required, DNR permit application with documentation due 30 days after Design Approval
9. If required, Individual Corps permit application with documentation due thirteen months prior to the scheduled ready-for-letting date
10. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date
11. Final Plans due -- 60 days after the Final Field Check
12. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit applications with documentation due seven months prior to the scheduled ready-for-letting date
13. The consultant will keep the tracings until a time four months prior to a scheduled letting.
14. Anticipated Ready for Letting – August 2006

- ITEM: 31** **Road Design Services.** Five (5) consultants will be selected to perform Intersection Improvement Design, Small Structure Replacement Design, Sight Distance Correction Design, Drainage Improvement Design, Road Reconstruction Design, etc., on an as needed basis. Depending upon the qualifications of the selected firms, bridge design work associated with road projects may also be included. Both negotiated lump sum fees and cost plus 15% payment methods will be allowed by the contract. The method of payment for each project will be decided by INDOT upon assignment of each project. The consultant will be required to submit a design fee estimate for each project for negotiation before a start work notice is issued. Projects will be assigned over a two-year period. The contract maximum will be \$500,000.00.
- ITEM: 32** **Road Design Services.** Two (2) consultants will be selected to perform Intersection Improvement Design, Small Structure Replacement Design, Sight Distance Correction Design, Drainage Improvement Design, Road Reconstruction Design, etc., on an as needed basis. Both negotiated lump sum fees and cost plus 15% payment methods will be allowed by the contract. The method of payment for each project will be decided by INDOT upon assignment of each project. The consultant will be required to submit a design fee estimate for each project for negotiation before a start work notice is issued. Projects will be assigned over a two-year period. The contract maximum will be \$300,000.00.
- ITEM: 33** **Bridge Design Services.** One (1) consultant will be selected to perform Bridge Replacement Design, New Bridge Design, Small Structure Replacement Design, Bridge Rehabilitation Design, etc., on an as needed basis. Both negotiated lump sum fees and cost plus 15% payment methods will be allowed by the contract. The method of payment for each project will be decided by INDOT upon assignment of each project. The consultant will be required to submit a design fee estimate for each project for negotiation before a start work notice is issued. Projects will be assigned over a two-year period. The contract maximum will be \$500,000.00.
- ITEM: 34** **Open End Signalization.** One (1) consultant will be selected to prepare plans for intersection signalization projects. The projects will be assigned on an as needed basis. These will be cost-plus 15% contracts for \$200,000.00 with a duration of two (2) years and an option to renew for two (2) additional years at the same terms.

ITEM: 35 Subsurface Utility Engineering. One (1) consultant will be selected to perform subsurface designating, locating, and mapping services on an as needed basis. Work assignments may include entire projects or spot locations within projects. The term “designate” means to indicate, by marking, the presence and approximate horizontal location of a subsurface utility facility using geophysical prospecting techniques. The term “locate” means to obtain an accurate position of a subsurface utility facility (horizontally and vertically) by digging a small diameter test hole using a method such as vacuum excavation. The contract will be a statewide negotiated hourly rate contract with a \$1,000,000.00 maximum. Projects will be assigned over a two (2) year period.

Surveying work shall be performed by or under the direct supervision of an Indiana registered Land Surveyor or an Indiana registered Professional Engineer.

Consultants submitting on this item should submit a complete qualification package as appropriate.

STATEMENT OF INTEREST
PROFESSIONAL SERVICES BULLETIN - 2002 - No. 19

Name of Firm: _____

Indicate the item number or numbers for which you are expressing interest. Multiple items may be listed on the same form if the requested information is the same. This form should be duplicated as necessary.

_ _ _ _ _

Where will the work pertaining to the above items be performed? See the notes at the bottom of this page for each item.

Office Location	Type of Work	Project Manager	Project Engineer	Percent Complete

Indicate the anticipated types of work to be sub-contracted:

Notes: Office Location - Use the Office Code Number from the Office Address Listing.

Type of Work - Indicate what type of work will be performed at different offices. List the types as Road Design, Bridge Design, Survey, etc.

Project Manager - Name the project manager indicating the office where he/she is located. When listing the offices doing the work, a project manager might not be listed at each office.

Project Engineer - Name the person responsible for signing the plans or certifying the survey. This person must be registered in Indiana. A person might not be located in each office.

Percent Complete - List the percentage of each work type that will be completed in each office.

CONTRACT BALANCES

Name of Firm: _____

For those consultants who currently have active or pending contracts with INDOT, please supply the following information for each. Duplicate this sheet if necessary. Please include all projects for which you have been selected and the estimated contract amounts. You may include comments concerning projects that are on hold, but the contract amounts should still be included in the totals. Sub-contracted amounts are also to be included in the totals.

Division : (Check one)	<input type="checkbox"/> Design <input type="checkbox"/> Land Acquisition <input type="checkbox"/> Pre-Eng & Environment <input type="checkbox"/> Planning	<input type="checkbox"/> Toll Road <input type="checkbox"/> Operations Support <input type="checkbox"/> Roadway Management <input type="checkbox"/> Other _____
Description: Des# (if applicable) _____, Active _____ or Pending _____ Project # (if applicable) _____ Route: _____ Description of work _____		
Total or Estimated Contract Amount: \$ _____, Remaining Amount Unbilled: \$ _____		

Division : (Check one)	<input type="checkbox"/> Design <input type="checkbox"/> Land Acquisition <input type="checkbox"/> Pre-Eng & Environment <input type="checkbox"/> Planning	<input type="checkbox"/> Toll Road <input type="checkbox"/> Operations Support <input type="checkbox"/> Roadway Management <input type="checkbox"/> Other _____
Description: Des# (if applicable) _____, Active _____ or Pending _____ Project # (if applicable) _____ Route: _____ Description of work _____		
Total or Estimated Contract Amount: \$ _____, Remaining Amount Unbilled: \$ _____		

Division : (Check one)	<input type="checkbox"/> Design <input type="checkbox"/> Land Acquisition <input type="checkbox"/> Pre-Eng & Environment <input type="checkbox"/> Planning	<input type="checkbox"/> Toll Road <input type="checkbox"/> Operations Support <input type="checkbox"/> Roadway Management <input type="checkbox"/> Other _____
Description: Des# (if applicable) _____, Active _____ or Pending _____ Project # (if applicable) _____ Route: _____ Description of work _____		
Total or Estimated Contract Amount: \$ _____, Remaining Amount Unbilled: \$ _____		

Total Remaining Amount Unbilled for Design Division Contracts: \$ _____ (this sheet), \$ _____ Total

Total Remaining Amount Unbilled for all INDOT Contracts: \$ _____ (this sheet), \$ _____ Total

STATEMENT OF INTEREST
PROFESSIONAL SERVICES BULLETIN - 2002 - No. 19

Name of Firm: _____

CURRENT TRANSPORTATION PROJECTS - List your current non-INDOT highway transportation projects that are being developed by the personnel that would also be working on the INDOT projects included in this Professional Services Bulletin. Copies of this sheet may be used for additional projects.

[illegible]

NOTE: Indicate which office is doing the majority of the work on each project. Use the Office Code Number from the Office Address Listing Form.

STATEMENT OF INTEREST
PROFESSIONAL SERVICES BULLETIN - 2002 - No. 19

Name of Firm: _____

COMPLETED TRANSPORTATION PROJECTS - List the highway transportation projects that were completed by your firm within the last five years. Only projects completed by the personnel listed on your Listing of Personnel Form within this Statement of Interest should be listed. Copies of this sheet may be used for additional projects.

[illegible]

NOTE: Indicate which office is doing the majority of the work on each project. Use the Office Code Number from the Office Address Listing Form.

OFFICE ADDRESS LISTING FORM

Name of Firm : _____

OFFICE ADDRESS LISTING - Main Office should be the office that you prefer that we deal with for qualification, project, and personnel information. Additional offices may be attached on copies of this sheet.

Main Office, Office Code - (1)

Address: Street _____

City, State Zip _____

Telephone, FAX _____

Main Office will work on INDOT projects. Yes _____ No _____

Branch Office, Office Code - (2)

Address: Street _____

City, State Zip _____

Telephone, FAX _____

Office # 2 will work on INDOT projects. Yes _____ No _____

Branch Office, Office Code - (3)

Address: Street _____

City, State Zip _____

Telephone, FAX _____

Office # 3 will work on INDOT projects. Yes _____ No _____

Branch Office, Office Code - (4)

Address: Street _____

City, State Zip _____

Telephone, FAX _____

Office # 4 will work on INDOT projects. Yes _____ No _____

PERSONNEL SUMMARY FORM

Name of Firm :

List the number of employees at each work location for each Personnel Category available for INDOT design and/or survey work. Only full time employees shall be listed. Do not list any employees more than once. **Employees that are working on non-highway transportation work should be listed as Personnel Category - Q.**

PERSONNEL CATEGORIES	MAIN OFFICE	BRANCH	OFFICES
(*) Personnel Categories Code		Indiana	Others
Principal			
(A) Registered Professional Engineer			
(B) Non-Registered Graduate Engineer			
(C) Registered Land Surveyor			
(D) Non-Registered Land Surveyor			
(E) Non-Engineer/Non-Surveyor			
Project Manager			
(F) Registered Professional Engineer			
(G) Non-Registered Graduate Engineer			
(H) Registered Land Surveyor			
(I) Non-Registered Land Surveyor			
(J) Non-Engineer/Non-Surveyor			
Design Engineers			
(K) Registered Professional Engineer			
(L) Non-Registered Graduate Engineer			
Design Technicals - Non-Engineers			
(M) Other Professionals, Planners, etc.			
(N) Engr. Technicians, Draftsman, etc.			
Surveying Technicals			
(O) Registered Land Surveyor			
(P) Surveying Technicals			
Support Personnel			
(Q) Other Firm Personnel			
Totals			

LISTING OF PERSONNEL FORM INSTRUCTIONS

Provide the requested information for all of the employees that you expect to use on INDOT projects. Personnel shall be listed by office, in alphabetical order, starting a new page for each office.

Office Location

Show the Office Location Code at the top of each page from the Office Address Listing Form.

1. Name

Names shall be listed in alphabetical order by last name. Only full time employees shall be listed. No employee shall be listed for more than one office. Employees who work in more than one office shall be listed only for the office in which the most time is spent.

Personnel Category

Show the Personnel Category Code (A through Q) as shown at the left of each Personnel Category Description from the Personnel Summary Form. Indicate only one Personnel Category for each employee. If more than one Personnel Category applies to an employee, indicate the category in which the employee is expected to devote the most time. Employees listed under Personnel Category "Q" do not need to be listed.

Years of Experience

For each employee indicate the number of years of experience with your firm and the total number of years of experience.

2.a. Project

List the project that each employee spent the most time on last year.

2.b. Type of Work

For each employee list the principle type of work performed, bridge design, road design, site design, drafting, survey, environmental, right-of-way engineering, others, etc.

Listing of Personnel Form

Name of Firm: _____

Office Location: _____

[illegible]

STATEMENT OF INTEREST
PROFESSIONAL SERVICES BULLETIN - 2002 - No. 19

Name of Firm: _____

In the spaces below, list the projects that your firm would like to be considered for in the order of preference. From the left to right, list the top ten item numbers of the projects that you are responding to. It is not necessary that ten items be indicated.

1 st	2 nd	3 rd	4 th	5 th	6 th	7 th	8 th	9 th	10 th
-----------------	-----------------	-----------------	-----------------	-----------------	-----------------	-----------------	-----------------	-----------------	------------------

In the space below, include comments as to your selection of preferences. Reasons could include: areas of expertise, work load in certain areas, past experience, etc.

COMMENTS: _____

[illegible]