

INDOT LETTING PREPARATION SCHEDULE 2019-2029

January 7, 2018

All District documents are due to Contracts Administration by the Ready For Contracts Date - including the Ten Week Letter and the Contract Requirements Worksheet.

Bid Letting	Stage 3 Submittal	RoW Docs due to District	Final Tracings Submission Due	Ready for Letting Docs to CA	CIB Cert Returned to Contracts Administration	Notice Posted, Documents Released	Final Revisions Due to Contracts Administration (No Later Than 11:00 AM)
	75 Days Prior to RFC	75 Days Prior to RFC	30 Days Prior to RFC	10.0 Weeks	6.7 Weeks	4.0 Weeks	1.0 Weeks
Wed 1/16/19	Fri 8/24/18	Fri 8/24/18	Mon 10/8/18	Wed 11/7/18	Mon 11/26/18	Wed 12/19/18	Wed 1/9/19
Wed 2/6/19	Fri 9/14/18	Fri 9/14/18	Mon 10/29/18	Wed 11/28/18	Fri 12/21/18	Wed 1/9/19	Wed 1/30/19
Wed 3/6/19	Fri 10/12/18	Fri 10/12/18	Mon 11/26/18	Wed 12/26/18	Fri 1/18/19	Wed 2/6/19	Wed 2/27/19
Wed 4/3/19	Fri 11/9/18	Fri 11/9/18	Mon 12/24/18	Wed 1/23/19	Fri 2/15/19	Wed 3/6/19	Wed 3/27/19
Thu 5/9/19	Fri 12/14/18	Fri 12/14/18	Mon 1/28/19	Wed 2/27/19	Fri 3/22/19	Wed 4/10/19	Wed 5/1/19
Wed 7/10/19	Fri 2/15/19	Fri 2/15/19	Mon 4/1/19	Wed 5/1/19	Fri 5/24/19	Wed 6/12/19	Wed 7/3/19
Wed 8/7/19	Fri 3/15/19	Fri 3/15/19	Mon 4/29/19	Wed 5/29/19	Fri 6/21/19	Wed 7/10/19	Wed 7/31/19
Wed 9/11/19	Fri 4/19/19	Fri 4/19/19	Mon 6/3/19	Wed 7/3/19	Fri 7/26/19	Wed 8/14/19	Wed 9/4/19
Wed 10/9/19	Fri 5/17/19	Fri 5/17/19	Mon 7/1/19	Wed 7/31/19	Fri 8/23/19	Wed 9/11/19	Wed 10/2/19
Thu 11/14/19	Fri 6/21/19	Fri 6/21/19	Mon 8/5/19	Wed 9/4/19	Fri 9/27/19	Wed 10/16/19	Wed 11/6/19
Wed 12/11/19	Fri 7/19/19	Fri 7/19/19	Mon 9/2/19	Wed 10/2/19	Fri 10/25/19	Wed 11/13/19	Wed 12/4/19
Wed 1/15/20	Fri 8/23/19	Fri 8/23/19	Mon 10/7/19	Wed 11/6/19	Fri 11/29/19	Wed 12/18/19	Wed 1/8/20
Wed 2/5/20	Fri 9/13/19	Fri 9/13/19	Mon 10/28/19	Wed 11/27/19	Fri 12/20/19	Wed 1/8/20	Wed 1/29/20
Wed 3/4/20	Fri 10/11/19	Fri 10/11/19	Mon 11/25/19	Tue 12/24/19	Fri 1/17/20	Wed 2/5/20	Wed 2/26/20
Wed 4/1/20	Fri 11/8/19	Fri 11/8/19	Mon 12/23/19	Wed 1/22/20	Fri 2/14/20	Wed 3/4/20	Wed 3/25/20
Thu 5/7/20	Fri 12/13/19	Fri 12/13/19	Mon 1/27/20	Wed 2/26/20	Fri 3/20/20	Wed 4/8/20	Wed 4/29/20
Wed 7/8/20	Fri 2/14/20	Fri 2/14/20	Mon 3/30/20	Wed 4/29/20	Fri 5/22/20	Wed 6/10/20	Wed 7/1/20
Wed 8/5/20	Fri 3/13/20	Fri 3/13/20	Mon 4/27/20	Wed 5/27/20	Fri 6/19/20	Wed 7/8/20	Wed 7/29/20
Wed 9/2/20	Fri 4/10/20	Fri 4/10/20	Mon 5/25/20	Wed 6/24/20	Fri 7/17/20	Wed 8/5/20	Wed 8/26/20
Wed 10/7/20	Fri 5/15/20	Fri 5/15/20	Mon 6/29/20	Wed 7/29/20	Fri 8/21/20	Wed 9/9/20	Wed 9/30/20
Tue 11/10/20	Thu 6/18/20	Thu 6/18/20	Sun 8/2/20	Wed 9/2/20	Fri 9/25/20	Wed 10/14/20	Wed 11/4/20
Wed 12/9/20	Fri 7/17/20	Fri 7/17/20	Mon 8/31/20	Wed 9/30/20	Fri 10/23/20	Wed 11/11/20	Wed 12/2/20
Wed 1/13/21	Fri 8/21/20	Fri 8/21/20	Mon 10/5/20	Wed 11/4/20	Fri 11/27/20	Wed 12/16/20	Wed 1/6/21
Wed 2/3/21	Fri 9/11/20	Fri 9/11/20	Mon 10/26/20	Wed 11/25/20	Fri 12/18/20	Wed 1/6/21	Wed 1/27/21
Wed 3/3/21	Fri 10/9/20	Fri 10/9/20	Mon 11/23/20	Wed 12/23/20	Fri 1/15/21	Wed 2/3/21	Wed 2/24/21

INDOT LETTING PREPARATION SCHEDULE 2019-2029

January 7, 2018

All District documents are due to Contracts Administration by the Ready For Contracts Date - including the Ten Week Letter and the Contract Requirements Worksheet.

Bid Letting	Stage 3 Submittal	RoW Docs due to District	Final Tracings Submission Due	Ready for Letting Docs to CA	CIB Cert Returned to Contracts Administration	Notice Posted, Documents Released	Final Revisions Due to Contracts Administration (No Later Than 11:00 AM)
	75 Days Prior to RFC	75 Days Prior to RFC	30 Days Prior to RFC	10.0 Weeks	6.7 Weeks	4.0 Weeks	1.0 Weeks
Wed 4/7/21	Fri 11/13/20	Fri 11/13/20	Mon 12/28/20	Wed 1/27/21	Fri 2/19/21	Wed 3/10/21	Wed 3/31/21
Wed 5/5/21	Fri 12/11/20	Fri 12/11/20	Mon 1/25/21	Wed 2/24/21	Fri 3/19/21	Wed 4/7/21	Wed 4/28/21
Wed 7/14/21	Fri 2/19/21	Fri 2/19/21	Mon 4/5/21	Wed 5/5/21	Fri 5/28/21	Wed 6/16/21	Wed 7/7/21
Wed 8/11/21	Fri 3/19/21	Fri 3/19/21	Mon 5/3/21	Wed 6/2/21	Fri 6/25/21	Wed 7/14/21	Wed 8/4/21
Wed 9/15/21	Fri 4/23/21	Fri 4/23/21	Mon 6/7/21	Wed 7/7/21	Fri 7/30/21	Wed 8/18/21	Wed 9/8/21
Thu 10/14/21	Fri 5/21/21	Fri 5/21/21	Mon 7/5/21	Wed 8/4/21	Fri 8/27/21	Wed 9/15/21	Wed 10/6/21
Wed 11/17/21	Fri 6/25/21	Fri 6/25/21	Mon 8/9/21	Wed 9/8/21	Fri 10/1/21	Wed 10/20/21	Wed 11/10/21
Wed 12/8/21	Fri 7/16/21	Fri 7/16/21	Mon 8/30/21	Wed 9/29/21	Fri 10/22/21	Wed 11/10/21	Wed 12/1/21
Wed 1/12/22	Fri 8/20/21	Fri 8/20/21	Mon 10/4/21	Wed 11/3/21	Fri 11/26/21	Wed 12/15/21	Wed 1/5/22
Wed 2/2/22	Fri 9/10/21	Fri 9/10/21	Mon 10/25/21	Wed 11/24/21	Fri 12/17/21	Wed 1/5/22	Wed 1/26/22
Wed 3/2/22	Fri 10/8/21	Fri 10/8/21	Mon 11/22/21	Wed 12/22/21	Fri 1/14/22	Wed 2/2/22	Wed 2/23/22
Wed 4/6/22	Fri 11/12/21	Fri 11/12/21	Mon 12/27/21	Wed 1/26/22	Fri 2/18/22	Wed 3/9/22	Wed 3/30/22
Thu 5/5/22	Fri 12/10/21	Fri 12/10/21	Mon 1/24/22	Wed 2/23/22	Fri 3/18/22	Wed 4/6/22	Wed 4/27/22
Wed 7/13/22	Fri 2/18/22	Fri 2/18/22	Mon 4/4/22	Wed 5/4/22	Fri 5/27/22	Wed 6/15/22	Wed 7/6/22
Wed 8/10/22	Fri 3/18/22	Fri 3/18/22	Mon 5/2/22	Wed 6/1/22	Fri 6/24/22	Wed 7/13/22	Wed 8/3/22
Wed 9/14/22	Fri 4/22/22	Fri 4/22/22	Mon 6/6/22	Wed 7/6/22	Fri 7/29/22	Wed 8/17/22	Wed 9/7/22
Thu 10/13/22	Fri 5/20/22	Fri 5/20/22	Mon 7/4/22	Wed 8/3/22	Fri 8/26/22	Wed 9/14/22	Wed 10/5/22
Wed 11/16/22	Fri 6/24/22	Fri 6/24/22	Mon 8/8/22	Wed 9/7/22	Fri 9/30/22	Wed 10/19/22	Wed 11/9/22
Wed 12/7/22	Fri 7/15/22	Fri 7/15/22	Mon 8/29/22	Wed 9/28/22	Fri 10/21/22	Wed 11/9/22	Wed 11/30/22
Thu 1/19/23	Fri 8/26/22	Fri 8/26/22	Mon 10/10/22	Wed 11/9/22	Fri 12/2/22	Wed 12/21/22	Wed 1/11/23
Wed 2/15/23	Fri 9/23/22	Fri 9/23/22	Mon 11/7/22	Wed 12/7/22	Fri 12/30/22	Wed 1/18/23	Wed 2/8/23
Wed 3/15/23	Fri 10/21/22	Fri 10/21/22	Mon 12/5/22	Wed 1/4/23	Fri 1/27/23	Wed 2/15/23	Wed 3/8/23
Wed 4/12/23	Fri 11/18/22	Fri 11/18/22	Mon 1/2/23	Wed 2/1/23	Fri 2/24/23	Wed 3/15/23	Wed 4/5/23
Wed 5/10/23	Fri 12/16/22	Fri 12/16/22	Mon 1/30/23	Wed 3/1/23	Fri 3/24/23	Wed 4/12/23	Wed 5/3/23
Wed 7/12/23	Fri 2/17/23	Fri 2/17/23	Mon 4/3/23	Wed 5/3/23	Fri 5/26/23	Wed 6/14/23	Wed 7/5/23
Wed 8/9/23	Fri 3/17/23	Fri 3/17/23	Mon 5/1/23	Wed 5/31/23	Fri 6/23/23	Wed 7/12/23	Wed 8/2/23

INDOT LETTING PREPARATION SCHEDULE 2019-2029

January 7, 2018

All District documents are due to Contracts Administration by the Ready For Contracts Date - including the Ten Week Letter and the Contract Requirements Worksheet.

Bid Letting	Stage 3 Submittal	RoW Docs due to District	Final Tracings Submission Due	Ready for Letting Docs to CA	CIB Cert Returned to Contracts Administration	Notice Posted, Documents Released	Final Revisions Due to Contracts Administration (No Later Than 11:00 AM)
	75 Days Prior to RFC	75 Days Prior to RFC	30 Days Prior to RFC	10.0 Weeks	6.7 Weeks	4.0 Weeks	1.0 Weeks
Wed 9/13/23	Fri 4/21/23	Fri 4/21/23	Mon 6/5/23	Wed 7/5/23	Fri 7/28/23	Wed 8/16/23	Wed 9/6/23
Thu 10/12/23	Fri 5/19/23	Fri 5/19/23	Mon 7/3/23	Wed 8/2/23	Fri 8/25/23	Wed 9/13/23	Wed 10/4/23
Wed 11/15/23	Fri 6/23/23	Fri 6/23/23	Mon 8/7/23	Wed 9/6/23	Fri 9/29/23	Wed 10/18/23	Wed 11/8/23
Wed 12/13/23	Fri 7/21/23	Fri 7/21/23	Mon 9/4/23	Wed 10/4/23	Fri 10/27/23	Wed 11/15/23	Wed 12/6/23
Thu 1/18/24	Fri 8/25/23	Fri 8/25/23	Mon 10/9/23	Wed 11/8/23	Fri 12/1/23	Wed 12/20/23	Wed 1/10/24
Wed 2/14/24	Fri 9/22/23	Fri 9/22/23	Mon 11/6/23	Wed 12/6/23	Fri 12/29/23	Wed 1/17/24	Wed 2/7/24
Wed 3/13/24	Fri 10/20/23	Fri 10/20/23	Mon 12/4/23	Wed 1/3/24	Fri 1/26/24	Wed 2/14/24	Wed 3/6/24
Wed 4/10/24	Fri 11/17/23	Fri 11/17/23	Mon 1/1/24	Wed 1/31/24	Fri 2/23/24	Wed 3/13/24	Wed 4/3/24
Thu 5/9/24	Fri 12/15/23	Fri 12/15/23	Mon 1/29/24	Wed 2/28/24	Fri 3/22/24	Wed 4/10/24	Wed 5/1/24
Wed 7/10/24	Fri 2/16/24	Fri 2/16/24	Mon 4/1/24	Wed 5/1/24	Fri 5/24/24	Wed 6/12/24	Wed 7/3/24
Wed 8/14/24	Fri 3/22/24	Fri 3/22/24	Mon 5/6/24	Wed 6/5/24	Fri 6/28/24	Wed 7/17/24	Wed 8/7/24
Wed 9/11/24	Fri 4/19/24	Fri 4/19/24	Mon 6/3/24	Wed 7/3/24	Fri 7/26/24	Wed 8/14/24	Wed 9/4/24
Wed 10/9/24	Fri 5/17/24	Fri 5/17/24	Mon 7/1/24	Wed 7/31/24	Fri 8/23/24	Wed 9/11/24	Wed 10/2/24
Thu 11/14/24	Fri 6/21/24	Fri 6/21/24	Mon 8/5/24	Wed 9/4/24	Fri 9/27/24	Wed 10/16/24	Wed 11/6/24
Wed 12/11/24	Fri 7/19/24	Fri 7/19/24	Mon 9/2/24	Wed 10/2/24	Fri 10/25/24	Wed 11/13/24	Wed 12/4/24
Wed 1/15/25	Fri 8/23/24	Fri 8/23/24	Mon 10/7/24	Wed 11/6/24	Fri 11/29/24	Wed 12/18/24	Wed 1/8/25
Wed 2/12/25	Fri 9/20/24	Fri 9/20/24	Mon 11/4/24	Wed 12/4/24	Fri 12/27/24	Wed 1/15/25	Wed 2/5/25
Wed 3/12/25	Fri 10/18/24	Fri 10/18/24	Mon 12/2/24	Wed 1/1/25	Fri 1/24/25	Wed 2/12/25	Wed 3/5/25
Wed 4/9/25	Fri 11/15/24	Fri 11/15/24	Mon 12/30/24	Wed 1/29/25	Fri 2/21/25	Wed 3/12/25	Wed 4/2/25
Wed 5/7/25	Fri 12/13/24	Fri 12/13/24	Mon 1/27/25	Wed 2/26/25	Fri 3/21/25	Wed 4/9/25	Wed 4/30/25
Wed 7/9/25	Fri 2/14/25	Fri 2/14/25	Mon 3/31/25	Wed 4/30/25	Fri 5/23/25	Wed 6/11/25	Wed 7/2/25
Wed 8/6/25	Fri 3/14/25	Fri 3/14/25	Mon 4/28/25	Wed 5/28/25	Fri 6/20/25	Wed 7/9/25	Wed 7/30/25
Wed 9/10/25	Fri 4/18/25	Fri 4/18/25	Mon 6/2/25	Wed 7/2/25	Fri 7/25/25	Wed 8/13/25	Wed 9/3/25
Wed 10/8/25	Fri 5/16/25	Fri 5/16/25	Mon 6/30/25	Wed 7/30/25	Fri 8/22/25	Wed 9/10/25	Wed 10/1/25
Thu 11/13/25	Fri 6/20/25	Fri 6/20/25	Mon 8/4/25	Wed 9/3/25	Fri 9/26/25	Wed 10/15/25	Wed 11/5/25
Wed 12/10/25	Fri 7/18/25	Fri 7/18/25	Mon 9/1/25	Wed 10/1/25	Fri 10/24/25	Wed 11/12/25	Wed 12/3/25

INDOT LETTING PREPARATION SCHEDULE 2019-2029

January 7, 2018

All District documents are due to Contracts Administration by the Ready For Contracts Date - including the Ten Week Letter and the Contract Requirements Worksheet.

Bid Letting	Stage 3 Submittal	RoW Docs due to District	Final Tracings Submission Due	Ready for Letting Docs to CA	CIB Cert Returned to Contracts Administration	Notice Posted, Documents Released	Final Revisions Due to Contracts Administration (No Later Than 11:00 AM)
	75 Days Prior to RFC	75 Days Prior to RFC	30 Days Prior to RFC	10.0 Weeks	6.7 Weeks	4.0 Weeks	1.0 Weeks
Wed 1/14/26	Fri 8/22/25	Fri 8/22/25	Mon 10/6/25	Wed 11/5/25	Fri 11/28/25	Wed 12/17/25	Wed 1/7/26
Wed 2/11/26	Fri 9/19/25	Fri 9/19/25	Mon 11/3/25	Wed 12/3/25	Fri 12/26/25	Wed 1/14/26	Wed 2/4/26
Wed 3/11/26	Fri 10/17/25	Fri 10/17/25	Mon 12/1/25	Wed 12/31/25	Fri 1/23/26	Wed 2/11/26	Wed 3/4/26
Wed 4/8/26	Fri 11/14/25	Fri 11/14/25	Mon 12/29/25	Wed 1/28/26	Fri 2/20/26	Wed 3/11/26	Wed 4/1/26
Thu 5/7/26	Fri 12/12/25	Fri 12/12/25	Mon 1/26/26	Wed 2/25/26	Fri 3/20/26	Wed 4/8/26	Wed 4/29/26
Wed 7/8/26	Fri 2/13/26	Fri 2/13/26	Mon 3/30/26	Wed 4/29/26	Fri 5/22/26	Wed 6/10/26	Wed 7/1/26
Wed 8/5/26	Fri 3/13/26	Fri 3/13/26	Mon 4/27/26	Wed 5/27/26	Fri 6/19/26	Wed 7/8/26	Wed 7/29/26
Wed 9/2/26	Fri 4/10/26	Fri 4/10/26	Mon 5/25/26	Wed 6/24/26	Fri 7/17/26	Wed 8/5/26	Wed 8/26/26
Wed 10/7/26	Fri 5/15/26	Fri 5/15/26	Mon 6/29/26	Wed 7/29/26	Fri 8/21/26	Wed 9/9/26	Wed 9/30/26
Thu 11/5/26	Fri 6/12/26	Fri 6/12/26	Mon 7/27/26	Wed 8/26/26	Fri 9/18/26	Wed 10/7/26	Wed 10/28/26
Wed 12/9/26	Fri 7/17/26	Fri 7/17/26	Mon 8/31/26	Wed 9/30/26	Fri 10/23/26	Wed 11/11/26	Wed 12/2/26
Wed 1/13/27	Fri 8/21/26	Fri 8/21/26	Mon 10/5/26	Wed 11/4/26	Fri 11/27/26	Wed 12/16/26	Wed 1/6/27
Wed 2/10/27	Fri 9/18/26	Fri 9/18/26	Mon 11/2/26	Wed 12/2/26	Fri 12/25/26	Wed 1/13/27	Wed 2/3/27
Wed 3/10/27	Fri 10/16/26	Fri 10/16/26	Mon 11/30/26	Wed 12/30/26	Fri 1/22/27	Wed 2/10/27	Wed 3/3/27
Wed 4/7/27	Fri 11/13/26	Fri 11/13/26	Mon 12/28/26	Wed 1/27/27	Fri 2/19/27	Wed 3/10/27	Wed 3/31/27
Thu 5/6/27	Fri 12/11/26	Fri 12/11/26	Mon 1/25/27	Wed 2/24/27	Fri 3/19/27	Wed 4/7/27	Wed 4/28/27
Wed 7/14/27	Fri 2/19/27	Fri 2/19/27	Mon 4/5/27	Wed 5/5/27	Fri 5/28/27	Wed 6/16/27	Wed 7/7/27
Wed 8/11/27	Fri 3/19/27	Fri 3/19/27	Mon 5/3/27	Wed 6/2/27	Fri 6/25/27	Wed 7/14/27	Wed 8/4/27
Wed 9/15/27	Fri 4/23/27	Fri 4/23/27	Mon 6/7/27	Wed 7/7/27	Fri 7/30/27	Wed 8/18/27	Wed 9/8/27
Thu 10/14/27	Fri 5/21/27	Fri 5/21/27	Mon 7/5/27	Wed 8/4/27	Fri 8/27/27	Wed 9/15/27	Wed 10/6/27
Wed 11/10/27	Fri 6/18/27	Fri 6/18/27	Mon 8/2/27	Wed 9/1/27	Fri 9/24/27	Wed 10/13/27	Wed 11/3/27
Wed 12/8/27	Fri 7/16/27	Fri 7/16/27	Mon 8/30/27	Wed 9/29/27	Fri 10/22/27	Wed 11/10/27	Wed 12/1/27
Wed 1/12/28	Fri 8/20/27	Fri 8/20/27	Mon 10/4/27	Wed 11/3/27	Fri 11/26/27	Wed 12/15/27	Wed 1/5/28
Wed 2/9/28	Fri 9/17/27	Fri 9/17/27	Mon 11/1/27	Wed 12/1/27	Fri 12/24/27	Wed 1/12/28	Wed 2/2/28
Wed 3/8/28	Fri 10/15/27	Fri 10/15/27	Mon 11/29/27	Wed 12/29/27	Fri 1/21/28	Wed 2/9/28	Wed 3/1/28
Wed 4/5/28	Fri 11/12/27	Fri 11/12/27	Mon 12/27/27	Wed 1/26/28	Fri 2/18/28	Wed 3/8/28	Wed 3/29/28

INDOT LETTING PREPARATION SCHEDULE 2019-2029

January 7, 2018

All District documents are due to Contracts Administration by the Ready For Contracts Date - including the Ten Week Letter and the Contract Requirements Worksheet.

Bid Letting	Stage 3 Submittal	RoW Docs due to District	Final Tracings Submission Due	Ready for Letting Docs to CA	CIB Cert Returned to Contracts Administration	Notice Posted, Documents Released	Final Revisions Due to Contracts Administration (No Later Than 11:00 AM)
	75 Days Prior to RFC	75 Days Prior to RFC	30 Days Prior to RFC	10.0 Weeks	6.7 Weeks	4.0 Weeks	1.0 Weeks
Wed 5/10/28	Fri 12/17/27	Fri 12/17/27	Mon 1/31/28	Wed 3/1/28	Fri 3/24/28	Wed 4/12/28	Wed 5/3/28
Wed 7/12/28	Fri 2/18/28	Fri 2/18/28	Mon 4/3/28	Wed 5/3/28	Fri 5/26/28	Wed 6/14/28	Wed 7/5/28
Wed 8/9/28	Fri 3/17/28	Fri 3/17/28	Mon 5/1/28	Wed 5/31/28	Fri 6/23/28	Wed 7/12/28	Wed 8/2/28
Wed 9/13/28	Fri 4/21/28	Fri 4/21/28	Mon 6/5/28	Wed 7/5/28	Fri 7/28/28	Wed 8/16/28	Wed 9/6/28
Thu 10/12/28	Fri 5/19/28	Fri 5/19/28	Mon 7/3/28	Wed 8/2/28	Fri 8/25/28	Wed 9/13/28	Wed 10/4/28
Wed 11/15/28	Fri 6/23/28	Fri 6/23/28	Mon 8/7/28	Wed 9/6/28	Fri 9/29/28	Wed 10/18/28	Wed 11/8/28
Wed 12/13/28	Fri 7/21/28	Fri 7/21/28	Mon 9/4/28	Wed 10/4/28	Fri 10/27/28	Wed 11/15/28	Wed 12/6/28
Thu 1/18/29	Fri 8/25/28	Fri 8/25/28	Mon 10/9/28	Wed 11/8/28	Fri 12/1/28	Wed 12/20/28	Wed 1/10/29
Wed 2/14/29	Fri 9/22/28	Fri 9/22/28	Mon 11/6/28	Wed 12/6/28	Fri 12/29/28	Wed 1/17/29	Wed 2/7/29
Wed 3/14/29	Fri 10/20/28	Fri 10/20/28	Mon 12/4/28	Wed 1/3/29	Fri 1/26/29	Wed 2/14/29	Wed 3/7/29
Wed 4/11/29	Fri 11/17/28	Fri 11/17/28	Mon 1/1/29	Wed 1/31/29	Fri 2/23/29	Wed 3/14/29	Wed 4/4/29
Wed 5/9/29	Fri 12/15/28	Fri 12/15/28	Mon 1/29/29	Wed 2/28/29	Fri 3/23/29	Wed 4/11/29	Wed 5/2/29
Wed 7/11/29	Fri 2/16/29	Fri 2/16/29	Mon 4/2/29	Wed 5/2/29	Fri 5/25/29	Wed 6/13/29	Wed 7/4/29
Wed 8/8/29	Fri 3/16/29	Fri 3/16/29	Mon 4/30/29	Wed 5/30/29	Fri 6/22/29	Wed 7/11/29	Wed 8/1/29
Wed 9/12/29	Fri 4/20/29	Fri 4/20/29	Mon 6/4/29	Wed 7/4/29	Fri 7/27/29	Wed 8/15/29	Wed 9/5/29
Thu 10/11/29	Fri 5/18/29	Fri 5/18/29	Mon 7/2/29	Wed 8/1/29	Fri 8/24/29	Wed 9/12/29	Wed 10/3/29
Wed 11/7/29	Fri 6/15/29	Fri 6/15/29	Mon 7/30/29	Wed 8/29/29	Fri 9/21/29	Wed 10/10/29	Wed 10/31/29
Wed 12/12/29	Fri 7/20/29	Fri 7/20/29	Mon 9/3/29	Wed 10/3/29	Fri 10/26/29	Wed 11/14/29	Wed 12/5/29

NOTE: This Letting Preparation Schedule applies to standard design-bid-build contracts only. Contact INDOT Contract Administration to establish specific letting preparation schedules for design/build or other non-standard contracts.

INDOT LETTING PREPARATION SCHEDULE 2019-2029

January 7, 2018

INDOT LETTING PREPARATION SCHEDULE 2019-2029

January 7, 2018

INDOT LETTING PREPARATION SCHEDULE 2019-2029

January 7, 2018

INDOT LETTING PREPARATION SCHEDULE 2019-2029

January 7, 2018

INDOT LETTING PREPARATION SCHEDULE 2019-2029

January 7, 2018