

TABLE OF CONTENTS

SECTION	TITLE	PAGE
REVISIONS		iii
SECTION 1 – INTRODUCTION		1-1
1.1 ACRONYMS.....		1-1
1.2 ORGANIZATION.....		1-3
1.3 PUBLIC RELATIONS.....		1-4
1.3.1 PE/S Communication Guidelines.....		1-5
1.4 SAFETY.....		1-6
1.5 OCCUPATIONAL SAFETY FOR CONTRACTORS.....		1-7
1.6 FEDERAL HIGHWAY ADMINISTRATION.....		1-8
1.7 UTILITY RELOCATION PROCESS–CONSTRUCTION PHASE.....		1-8
SECTION 2 – GENERAL INSTRUCTIONS		2-1
2.1 CONSTRUCTION INSTRUCTIONS.....		2-1
2.2 CONTRACT.....		2-1
2.3 INITIAL DUTIES OF THE DISTRICT.....		2-1
2.4 LIST OF AGENDA ITEMS FOR PRE-CONSTRUCTION CONFERENCES.....		2-4
2.4.1 General.....		2-4
2.4.2 Bridge Contracts.....		2-6
2.4.3 Federal Aid Contracts.....		2-6
2.5 INITIAL DUTIES OF PE/S.....		2-7
2.5.1 PE/S Environmental Services Permit(s) Checklist.....		2-9
2.6 CONSTRUCTION PROGRESS.....		2-12
2.7 SUBCONTRACTS & RENTAL/LEASE AGREEMENTS.....		2-12
2.7.1 Subcontracts.....		2-12
2.7.2 Field Control of Subcontractors.....		2-13
2.7.3 Rental/Lease Agreements.....		2-15
2.8 MAINTENANCE OF TRAFFIC DEVICES.....		2-17
2.9 MAINTENANCE OF TRAFFIC.....		2-19
2.10 MAINTENANCE OF TRAFFIC DURING WINTER MONTHS.....		2-20
2.11 DETOURS.....		2-20
2.12 CONSTRUCTION ENGINEERING BY CONTRACTOR.....		2-20
2.13 WAGE RATE PROVISIONS ON FEDERAL-AID CONTRACTS.....		2-22
2.14 FIELD OFFICE.....		2-24
2.15 PARTIAL PAYMENT FOR STOCKPILED MATERIALS.....		2-24

TABLE OF CONTENTS

SECTION	TITLE	PAGE
2.16	EQUAL EMPLOYMENT OPPORTUNITY	2-25
2.17	CONTRACT REQUIRED INSURANCE.....	2-27
2.18	CONTRACT TIME ADJUSTMENTS AND TIME WAIVERS	2-28
2.18.1	Contract Time Adjustments.....	2-28
2.18.2	Time Waivers	2-29
2.19	CHANGE ORDERS.....	2-31
2.19.1	Contract Modifications.....	2-31
2.19.2	Procedure for Documenting Non-Participation Pay Items	2-31
2.19.3	Procedure for Documenting Non-Participation in Time Extensions	2-33
2.19.4	Extend of Work Covered by Change Order	2-35
2.19.5	Reason Codes	2-35
2.19.6	Recoverable and Non-Recoverable Change Orders and Delta Costs	2-45
2.19.7	Change Order Approval Authority.....	2-47
2.19.8	Major Change Order Prior Approval.....	2-48
2.19.9	Existing Contract Pay Item Overruns and Underruns	2-50
2.19.10	Contract Scope/Design Element Change Orders.....	2-50
2.19.11	Determination of Required Change Order Work/Work Order Issuance	2-51
2.19.12	Execution of Change Order Document	2-55
2.19.13	Documentation Requirements	2-58
2.20	CLAIMS	2-61
2.20.1	Changed Conditions	2-61
2.20.2	Contractor Notice of Intent to File Claim.....	2-62
2.20.3	Project Level Review	2-63
2.20.4	District and Central Office Reviews, Mediation, and Litigation.....	2-63
2.20.5	SiteManager Documentation Requirements.....	2-63
2.21	COST REDUCTION INCENTIVES.....	2-64
2.22	DEMOLITION WORK.....	2-65
SECTION 3 – STORM WATER MANAGEMENT AND EARTHWORK OPERATIONS		3-1
3.1	STORM WATER MANAGEMENT.....	3-1
3.1.1	Purpose.....	3-1
3.1.2	Storm Water Pollution Prevention Plan	3-2
3.1.3	Erosion and Sediment Control Quality Control Plan	3-2
3.1.4	Installation, Inspection, and Maintenance	3-4
3.2	BORROW AND DISPOSAL SITES	3-4
3.3	GENERAL	3-5

TABLE OF CONTENTS

SECTION	TITLE	PAGE
3.4	STAKING AND CONSTRUCTION ENGINEERING	3-6
3.5	CHECKING ORIGINAL CROSS SECTIONS.....	3-7
3.6	SLOPE STAKES.....	3-8
3.7	CLEARING RIGHT-OF-WAY.....	3-8
3.7.1	Temporary Right-of-Way for Private Drives	3-9
3.7.2	Temporary Right-of-Way for Building Removal.....	3-9
3.7.3	Sign Encroachments.....	3-10
3.7.4	Archeological Artifacts & Historic Features	3-10
3.7.5	Disposal of Timber.....	3-10
3.8	CUTS.....	3-10
3.9	EARTH CLASSIFICATION.....	3-11
3.10	EMBANKMENTS	3-11
3.11	GRADING OVER PEAT MARSHES	3-13
3.12	MEASUREMENT OF PEAT EXCAVATION.....	3-14
3.13	SLIDES.....	3-15
3.14	EXCAVATION FOR SMALL STRUCTURES AND CHANNEL CHANGES	3-15
3.15	SINK HOLES.....	3-16
3.16	BORROW.....	3-17
3.17	B BORROW	3-18
3.18	PLAN QUANTITY PAYMENT FOR COMMON EXCAVATION	3-19
3.19	DEDUCTIONS.....	3-20
3.20	SETTLEMENT STAKES AND PIEZOMETERS.....	3-20
3.21	SUBGRADE TREATMENT.....	3-22
3.22	ARCHAEOLOGICAL ARTIFACTS.....	3-22
3.23	REGULATED MATERIALS.....	3-23
3.24	ASBESTOS CONTAINING MATERIALS.....	3-24
3.25	MECHANICALLY STABILIZED EARTH RETAINING WALLS.....	3-24
SECTION 4 – SMALL DRAINAGE STRUCTURES.....		4-1
4.1	GENERAL	4-1
4.1.1	Structure Sump Requirements.....	4-1
4.2	COUNTY DITCHES.....	4-2
4.3	STAKING STRUCTURES	4-2
4.4	FOUNDATIONS.....	4-2
4.5	BUILDING FORMS & PLACING STEEL	4-2
4.6	CONSTRUCTION JOINTS	4-3
4.7	PLACING STRUCTURAL CONCRETE.....	4-3

TABLE OF CONTENTS

SECTION	TITLE	PAGE
4.8	PLACING STRUCTURAL CONCRETE--COLD WEATHER	4-3
4.9	FINISHING	4-4
4.10	SKEWED STRUCTURES	4-4
4.11	PIPE CULVERTS	4-4
4.11.1	Inspection of Pipes	4-4
4.11.2	Mandrel Testing of Thermoplastic Pipe	4-5
4.11.3	Thermoplastic Slip Lining Existing Pipe	4-6
4.12	PRIVATE ENTRANCE STRUCTURES	4-9
4.13	TILE DRAINS	4-10
4.14	SUBSURFACE DRAINAGE	4-10
4.15	GEOTEXTILES USED WITH UNDERDRAINS	4-11
4.16	SEWERS	4-12
4.17	SEPTIC TANK DRAINS	4-12
4.18	EARTH DITCH TYPE CATCH BASINS AND INLETS	4-12
4.19	STRUCTURE REMOVAL	4-13
4.20	RECORD OF STRUCTURES	4-13
SECTION 5 – BRIDGES		5-1
5.1	INTRODUCTION	5-1
5.2	SAFETY	5-1
5.3	STAKING OUT THE WORK	5-1
5.4	BRIDGE SEATS	5-2
5.5	FOUNDATION EXCAVATION	5-3
5.6	COFFERDAMS	5-4
5.7	DRIVEN PILING	5-4
5.7.1	Introduction	5-4
5.7.2	Types of Piling	5-5
5.7.3	Pile Driving Equipment	5-6
5.7.4	Test Piles	5-7
5.7.5	Pilot Holes	5-10
5.7.6	Production Piles	5-11
5.7.7	Inspection Procedures	5-16
5.7.8	Inspector’s Documentation	5-18
5.7.9	Measurement and Payment	5-18
5.8	FILL AROUND STRUCTURE	5-19
5.9	FALSEWORK	5-19
5.10	FORMS FOR CONCRETE	5-20

TABLE OF CONTENTS

SECTION	TITLE	PAGE
5.11	GRADE CONTROLS FOR BRIDGE FLOORS.....	5-21
5.12	PLACING REINFORCING STEEL	5-22
5.13	MIXING CONCRETE	5-23
5.14	PLACING CONCRETE.....	5-24
5.15	FINISHING CONCRETE SURFACES	5-25
5.16	FINISHING BRIDGE DECKS	5-25
5.17	FINISHING CONSTRUCTION JOINTS	5-26
5.18	CURING CONCRETE.....	5-26
5.19	CONCRETING IN COLD WEATHER.....	5-26
5.20	EXPANSION JOINTS	5-27
5.21	WATERPROOFING	5-27
5.22	STRUCTURAL STEEL ERECTION	5-27
5.23	STRUCTURAL STEEL CONNECTIONS	5-28
5.24	PAINTING STRUCTURAL STEEL	5-29
5.24.1	Introduction.....	5-29
5.24.2	Types of Paint Systems	5-29
5.24.3	SSPC Certification	5-29
5.24.4	Calendar Date Restrictions.....	5-30
5.24.5	Quality Control Plan, QCP.....	5-31
5.24.6	Materials.....	5-31
5.24.7	Beginning of Cleaning and Waste Residue Sampling.....	5-31
5.24.8	Cleaning and Coating Operations.....	5-36
5.24.9	Method of Measurement	5-38
5.24.10	Basis of Payment.....	5-38
5.24.11	Final Construction Record Documentation.....	5-40
5.24.12	Bridge Painting Quality Control Plan Checklist.....	5-40
5.24.13	Department Instructions for Completing the Regulated Waste Activity Form	5-42
5.25	RAILINGS	5-45
5.26	CONCRETE STRUCTURAL MEMBERS.....	5-45
5.27	BRIDGE DECK OVERLAYS	5-45
5.28	TEMPORARY BRIDGES.....	5-45
SECTION 6	– SUBBASE	6-1
6.1	SUBBASE	6-1

TABLE OF CONTENTS

SECTION	TITLE	PAGE
SECTION 7 – COMPACTED AGGREGATE BASE, SURFACE, OR SHOULDERS.....		7-1
7.1	SUBGRADE OR SUBBASE	7-1
7.2	MATERIALS	7-1
7.3	PLACING AND COMPACTING AGGREGATE.....	7-1
SECTION 8 – PORTLAND CEMENT CONCRETE PAVEMENT, PCCP		8-1
8.1	INTRODUCTION	8-1
8.2	PERSONNEL AND EQUIPMENT.....	8-1
8.3	SUBGRADE AND SUBBASE	8-2
8.4	SETTING FORMS	8-2
8.5	ACCEPTANCE TESTING	8-3
8.6	PLACING CONCRETE.....	8-3
8.7	PAVEMENT JOINTS	8-4
8.7.1	Longitudinal Joints.....	8-4
8.7.2	Contraction Joints.....	8-4
8.7.3	Sawed Joints.....	8-5
8.7.4	Expansion Joints.....	8-6
8.7.5	Construction Joints.....	8-6
8.8	FORMED PAVING	8-6
8.9	SLIPFORM PAVING.....	8-9
8.10	TEST PROCEDURE FOR CHECKING POSITION OF DOWEL BARS	8-10
8.11	PERMANENT MARKING OF STATIONING ON PAVEMENT	8-11
8.12	CURING.....	8-11
8.13	PAVEMENT SMOOTHNESS	8-11
8.14	CLEANING PAVEMENT	8-11
8.15	SEALING CRACKS AND JOINTS	8-11
8.16	PAVEMENT INSPECTION	8-12
8.17	TEST BEAMS AND OPENING PAVEMENT TO TRAFFIC.....	8-12
SECTION 9 – CONCRETE PAVEMENT PATCHING		9-1
9.1	SELECTING PATCH AREAS	9-1
9.2	REMOVING PAVEMENT AND PLACING PATCHES.....	9-1

TABLE OF CONTENTS

SECTION	TITLE	PAGE
SECTION 10 – TRANSPORTATION OR OPERATION OF HEAVY EQUIPMENT ON PAVEMENT		10-1
10.1	TRANSPORTATION OR OPERATION OF HEAVY EQUIPMENT ON PAVEMENT	10-1
SECTION 11 – BLANK		11-1
SECTION 12 – UNDERSEALING WITH ASPHALT MATERIAL		12-1
12.1	GENERAL	12-1
12.2	LOCATING AREAS FOR UNDERSEAL	12-1
12.3	PREPARATION FOR UNDERSEALING	12-1
12.4	ASPHALT PUMPING	12-2
12.5	SAFETY	12-3
SECTION 13 – HOT MIX ASPHALT, HMA, PAVEMENT		13-1
13.1	INTRODUCTION	13-1
13.2	QUALITY CONTROL (QC) AND QUALITY ASSURANCE (QA)	13-1
13.3	QUALITY CONTROL PLAN (QCP)	13-1
13.4	QUALITY ASSURANCE PROCEDURES	13-2
13.5	MATERIALS	13-3
13.6	DESIGN MIX FORMULA (DMF)/JOB MIX FORMULA (JMF)	13-4
13.7	MATERIAL SAMPLING AND TESTING	13-5
13.8	MISCELLANEOUS MIXTURES	13-7
13.9	PAVER SEGREGATION PREVENTION FEATURES	13-7
13.10	SUBGRADE TREATMENT OR EXISTING PAVEMENT SURFACE PREPARATION REQUIREMENTS	13-7
13.11	WEATHER LIMITATIONS	13-7
13.12	SPREADING AND FINISHING	13-8
13.13	WEDGE AND LEVEL CONSTRUCTION	13-11
13.14	JOINT CONSTRUCTION	13-12
13.15	SEGREGATION/FLUSHING	13-13
13.16	COMPACTION/DENSITY	13-14
13.17	SMOOTHNESS	13-16
13.18	PAY FACTOR DETERMINATION/QUALITY ASSURANCE ADJUSTMENTS	13-17
13.19	METHOD OF MEASUREMENT/BASIS OF PAYMENT	13-18
13.20	WARRANTY HMA CONTRACTS	13-19
13.21	DOCUMENTATION REQUIREMENTS	13-19

TABLE OF CONTENTS

SECTION	TITLE	PAGE
13.22	TACK COAT	13-20
13.22.1	Tack Coat Quality Control	13-20
13.22.2	Tack Coat Materials	13-20
13.22.3	Tack Coat Equipment.....	13-20
13.22.4	Surface Preparation for Tack Coat	13-20
13.22.5	Tack Coat Application	13-21
13.22.6	Tack Coat Documentation Requirements.....	13-22
13.23	SEAL COAT	13-22
13.23.1	Seal Coat Quality Control	13-23
13.23.2	Seal Coat Materials	13-23
13.23.3	Seal Coat Types.....	13-23
13.23.4	Seal Coat Weather Limitations.....	13-23
13.23.5	Seal Coat Equipment.....	13-23
13.23.6	Surface Preparation for Seal Coat	13-24
13.23.7	Seal Coat Asphalt Material Application.....	13-24
13.23.8	Application of Seal Coat Cover Aggregate	13-25
13.23.9	Rolling of Seal Coat Cover Aggregate.....	13-25
13.23.10	Seal Coat Operation Traffic Control	13-26
13.23.11	Excess Seal Coat Cover Aggregate Removal.....	13-26
13.23.12	Seal Coat Documentations	13-26
13.24	ASPHALT PAVING EQUIPMENT	13-26
13.24.1	Asphalt Mixing Plant	13-26
13.24.2	Asphalt Distributor.....	13-27
13.24.3	Hauling Equipment	13-27
13.24.4	Material Transfer Device.....	13-27
13.24.5	Paver.....	13-28
13.24.6	Wideners	13-29
13.24.7	Tandem Roller.....	13-30
13.24.8	Three Wheel Roller	13-30
13.24.9	Pneumatic Tire Roller	13-31
13.24.10	Vibratory Roller	13-32
13.24.11	Trench Roller	13-33
13.24.12	Aggregate Spreaders	13-33
13.24.13	Rotary Power Broom.....	13-34
13.25	PG ASPHALT BINDER MATERIAL COST ADJUSTMENT.....	13-35
13.25.1	Introduction.....	13-35
13.25.2	Calculation of Adjustments	13-36
13.25.3	Spreadsheet Data Input Instructions.....	13-36

TABLE OF CONTENTS

SECTION	TITLE	PAGE
	13.25.4 Spreadsheet Data File Management	13-38
SECTION 14	– UTILITY RELOCATION INSPECTION PROCEDURES.....	14-1
14.1	INTRODUCTION	14-1
14.2	AUTHORIZATION	14-1
14.3	PRE-CONSTRUCTION CONFERENCE.....	14-2
14.4	INSPECTION	14-3
14.5	RECORDS.....	14-4
14.6	SALVAGE MATERIAL	14-5
14.7	FINAL INSPECTION OF UTILITY	14-7
14.8	TRANSMITTING RECORDS	14-7
14.9	ASSISTANCE TO THE UTILITY	14-7
SECTION 15	– FINISHING SHOULDERS, DITCHES AND SLOPES	15-1
15.1	FINISHING SHOULDERS, DITCHES, AND SLOPES	15-1
SECTION 16	– APPROACHES	16-1
16.1	POLICY AND PERMITS	16-1
16.2	LOCATION OF APPROACHES	16-2
16.3	EXCAVATION AND EMBANKMENT	16-2
16.4	SURFACING APPROACHES ON CONTRACTS	16-3
SECTION 17	– CURBS AND GUTTERS	17-1
17.1	CONCRETE CURB, INTEGRAL CONCRETE CURB, COMBINED CONCRETE CURB AND GUTTER	17-1
17.2	HMA CURBING	17-1
SECTION 18	– ORIGINAL & FINAL CROSS SECTIONS	18-1
18.1	ORIGINAL CROSS SECTIONS	18-1
18.2	FINAL CROSS SECTIONS	18-1
SECTION 19	– MONUMENTS AND GOVERNMENT BENCH MARKS	19-1
19.1	MONUMENTS AND GOVERNMENT BENCHMARKS.....	19-1

TABLE OF CONTENTS

SECTION	TITLE	PAGE
SECTION 20 – SODDING, SEEDING AND LANDSCAPING.....		20-1
20.1 SODDING		20-1
20.2 SEEDING		20-1
20.3 LANDSCAPING		20-3
20.4 MOWING AND HERBICIDE CONTRACTS		20-4
20.5 PLANTS AND SEEDLINGS		20-4
SECTION 21 – GUARDRAIL AND DELINEATORS		21-1
21.1 GUARDRAIL.....		21-1
21.2 DELINEATORS.....		21-1
SECTION 22 – ADA COMPLIANCE FOR SIDEWALK, CURB RAMPS, BLENDED TRANSITIONS AND PEDESTRIAN FACILITIES		22-1
22.1 SIDEWALKS AND CURB RAMPS		22-1
22.1.1 Regulations.....		22-1
22.1.2 General Construction Notes		22-3
22.2 CURB RAMP BASICS		22-3
22.2.1 Components.....		22-3
22.3 SIDEWALK AND CROSSWALK BASICS		22-10
22.4 PEDESTRIAN PUSHBUTTON BASICS.....		22-12
SECTION 23 – PAVED SIDE DITCH AND RIPRAP		23-1
23.1 PAVED SIDE DITCH.....		23-1
23.2 RIPRAP		23-1
SECTION 24 – RIGHT-OF-WAY MARKERS AND FENCE		24-1
24.1 RIGHT-OF-WAY MARKERS.....		24-1
24.2 RIGHT-OF-WAY FENCE		24-1
SECTION 25 – PROJECTS WITH LPA INVOLVEMENT.....		25-1
25.1 GENERAL		25-1
25.2 INTERSECTIONS		25-1
25.3 REMOVAL OF LOCALLY OWNED ITEMS		25-1

TABLE OF CONTENTS

SECTION	TITLE	PAGE
25.4	CLOSURE OF LOCAL ROADS	25-1
25.5	USE OF LOCAL ROADS.....	25-2
SECTION 26 – TRAFFIC CONTROL DEVICES AND LIGHTING		26-1
26.1	[blank].....	26-1
26.2	[blank].....	26-1
26.3	[blank]	26-1
26.4	[blank]	26-1
26.5	[blank]	26-1
26.6	DURABLE PAVEMENT MARKINGS.....	26-1
SECTION 27 – NOTICE OF TERMINATION.....		27-1
27.1	NOTICE OF TERMINATION (NOT).....	27-1
27.1.1	NOT Eligibility Requirement.....	27-1
27.1.2	Procedures for Acquiring NOT Certification	27-1
27.2	FEDERAL-AID CONTRACTS	27-5
SECTION 28 – FIELD DOCUMENTATION		28-1
28.1	GENERAL	28-1
28.2	ORIGINAL FIELD MEASUREMENTS	28-1
28.3	SITEMANAGER DATA ENTRY	28-2
28.3.1	Personal Data Entry.....	28-2
28.3.2	Data Entry Timeframes	28-2
SECTION 29 – SHOP PLANS & FALSEWORK DRAWINGS.....		29-1
29.1	GENERAL	29-1
29.2	STRUCTURAL MEMBERS & ITEMS.....	29-1
29.3	MSE WALLS	29-2
29.4	SOUND BARRIER SYSTEMS	29-2
29.5	PRECAST CONCRETE CULVERTS	29-2
29.6	WELDED WIRE REINFORCEMENT	29-2
29.7	TRAFFIC ITEMS.....	29-2
29.8	FALSEWORK AND TEMPORARY BRIDGE DRAWINGS.....	29-3
29.9	PERMANENT METAL DECK FORMS.....	29-3

TABLE OF CONTENTS

SECTION	TITLE	PAGE
29.10	FOUNDATION SEALS AND DECK POUR SEQUENCES	29-3
29.11	STREAM CROSSINGS AND WORK BRIDGES	29-3
29.12	MISCELLANEOUS	29-4
SECTION 30 – INSPECTION PROCEDURES FOR RAILROAD FORCE ACCOUNT		30-1
30.1	INTRODUCTION	30-1
30.2	AUTHORIZATION	30-1
30.3	RAILROAD GRADE CROSSINGS	30-1
30.4	PRE-CONSTRUCTION CONFERENCE.....	30-3
30.5	INSPECTION	30-4
30.6	RECORDS	30-5
30.7	SALVAGE MATERIAL	30-6
30.8	FINAL INSPECTION OF RRFA.....	30-7
30.9	TRANSMITTING RECORDS	30-9
SECTION 90 – CONSTRUCTION FORMS AND REPORTS		90-1