

2019 Round 1 Onroad and Nonroad Volkswagen Awards

Electric School Bus Group

Applicant	Project City	Project Fuel Type	Project Vehicle Type	Number of Vehicles	Current Status
Bartholomew Consolidated School Corporation	Columbus	Electric	School bus	1	Expected Delivery: November
Monroe County Community School Corporation	Bloomington	Electric	School bus	1	Expected Delivery: June-October
Delphi Community School Corporation	Delphi	Electric	School bus	1	Expected Delivery: November-December
Carmel Clay School District	Carmel	Electric	School bus	1	Delivered: May
TOTALS				4	

Nonelectric School Bus Group

Applicant	Project City	Project Fuel Type	Project Vehicle Type	Number of Vehicles	Current Status
Wa-Nee Community Schools	Nappanee	Propane	School bus	8	Delivered: 4 buses; On Order 4 buses
Dekalb County School District	Waterloo	Propane	School bus	5	Expected Delivery: May
Lake Station Community Schools	Lake Station	Propane	School bus	3	Limited Progress: No order placed to date
MSD of Wayne Township	Indianapolis	Propane	School bus	14	Expected Delivery: May
Greater Clark County Schools	Jeffersonville	Diesel	School bus	8	Delivered: March
Franklin Community Schools	Franklin	Propane	School bus	8	Delivered: 3 buses; On Order 5 buses
Michigan City Area Schools	Michigan City	Propane	School bus	8	Delivered: 5 buses; On Order 3 buses
Tri-Creek School Corporation	Lowell	Diesel	School bus	2	Delivered: December 2019
Kokomo School Corporation	Kokomo	Diesel	School bus	6	Delivered: April
Westview School Corporation	Topeka	Diesel	School bus	2	Expected Delivery: July
MSD of Warren Township	Indianapolis	Propane	School bus	9	Delivered: April
School City of East Chicago	East Chicago	Propane	School bus	5	Expected Delivery: November-December
TOTALS				78	

Nonroad Group

Applicant	Project City	Project Fuel Type	Project Vehicle Type	Number of Engines or Vehicles	Current Status
MM Transportation	Rockport	Diesel	Marine	4	Limited Progress: Engines expected in July
Magnum Logistics	Plainfield	Electric	Short haul	1	No Progress: Declined award due to delivery contract issue
United Airlines	Indianapolis	Electric	Ground Support Equipment	8	No Progress: Requesting extension
Roll & Hold Warehouse	Portage	Electric	Rail	1	Expected Delivery: June
TOTALS				14	

Onroad Vehicles Group - Long/Regional Haul

Applicant	Project City	Project Fuel Type	Project Vehicle Type	Number of Vehicles	Current Status
Walt's Drive-A-Way Services	Evansville	CNG	Long haul	15	Limited Progress: Working on CNG infrastructure
TOTALS				15	

Onroad Vehicles Group - Transit Bus

Applicant	Project City	Project Fuel Type	Project Vehicle Type	Number of Vehicles	Current Status
Gary Public Transit Corp	Gary	Electric	Transit bus	2	Limited Progress: Bus recommendation to Board April/May
Fort Wayne Citilink	Fort Wayne	Electric	Transit bus	2	No Progress: Dependent on outside funding
CityBus of Greater Lafayette Public Transit	Lafayette	CNG	Transit bus	5	Expected Delieri: May (4) and November (1)
TOTALS				9	

Onroad Vehicles Group - Short Haul/Drayage

Applicant	Project City	Project Fuel Type	Project Vehicle Type	Number of Vehicles	Current Status
Jack Gray Transport	Gary	Diesel	Drayage	11	Expected Delieri: June/July
Estes Express Lines	South Bend	Diesel	Short haul	15	Delivered: November 2019
ADS Logistics	Chesterton	Diesel	Drayage	9	Delivered: March
City of Hobart	Hobart	CNG	Short haul	2	Expected Delivery: November
Sanitary District of Michigan City	Michigan City	CNG	Short haul	3	Expected Deliver: September
R & L Transfer	Alexandria	Diesel	Short haul	12	Delivered: December 2019
Omada Worldwide Expedite	Plainfield	Electric	Short haul	1	No Progress: Awaiting reasonable insurance quotes
TOTALS				53	

Onroad Vehicles Group - Refuse Haulers

Applicant	Project City	Project Fuel Type	Project Vehicle Type	Number of Vehicles	Current Status
Homewood Disposal Service	Gary	CNG	Refuse hauler - Private	3	Expected Delivery: April/May
City of Seymour	Seymour	CNG	Refuse hauler - Public	2	No Progress: Declined award due to administration change
Muncie Sanitary District	Muncie	CNG	Refuse hauler - Public	1	Expected Delivery: June
TOTALS				6	

Total Vehicles Funded: 179

Total Project Costs: \$31,012,421

Total Indiana VW Award Support: \$9,830,683