

Indiana EVV

Activities through March 2019



Kickoff

*Initiated project
kickoff with
Sandata and the
IHCP*



Requirements

*Finalized
requirements and
list of service
codes and
modifiers affected
by EVV*



Construction

*Construction
finalized for
CoreMMIS*



Pilot Planning

*Pilot preparation
activities started

Identified provider
types, timeline,
and
communications
for pilot*



Production

*Production release
for CoreMMIS*

Indiana EVV

Pilot Overview



Pilot Setup

Reach out to prospective pilot participants and begin securing providers and vendors



Pilot Groups

Finalize and engage providers and vendors



Pilot Training

Train providers on new systems and form outreach groups



Pilot Start

*Pilot begins July 1, 2019
Teams track defects and concerns*



Pilot End

*Pilot ends August 30, 2019
Finalize defects and update documentation for the next phase*

Indiana EVV

Soft Launch and Go-Live



Soft Launch

Sandata will accept any providers that wish to begin EVV

Claims continue to post and pay according to current guidelines



Go-Live Prep

Final training for providers and any final communication made to providers and members



Go-Live

Claims will now deny based on EVV rules



Monitor EVV

Monitor the EVV project and look for inconsistencies with claim processing and accounts receivable recoupment



Support Phase

Ongoing help desk and maintenance will continue from this point forward