Reassessment Parcel Review Progress - Phase III

Indiana Counties

- Completed: 90
- On Schedule: 0
- Behind Schedule: 2

Statewide Average: 99.74%

State law specifies the following timeline for reassessment:
33% of parcels done by 8/1/2016
66% of parcels done by 11/1/2016
100% of parcel done by 1/1/2017



Department of Local Government Finance
2/17/2017