
Project Task
Month
1
2
3
4
5
6
7
8
9
10
11
12
Task 1 - Project initiation and management
Project update meetings
Monthly progress reports
Initiation meeting
Draft report meeting
Final report meeting
Task 2 - Community engagement
Task 3 - Legal analysis and framework
Task 4 - Review of contracting and programs
Draft legal analysis and framework
Task 5 - Utilization analysis
Data review
Submit utilization data for review
Task 6 - Availability analysis
Task 7 - Disparity analysis
Task 8 - Explanations for observed disparities
Task 9 - Quantitative analysis of marketplace
Task 10 - Qualitative analysis of marketplace
In-depth anecdotal interviews
Public hearings
Assessment of discrimination complaints
Task 11 - Recommendations for contracting policies
Task 12 - Overall DBE goal for IAA and INDOT
Task 13 - Reports and final presentations
Report outline
Draft disparity study reports
Final disparity study reports
Data
Oral presentations