PROJECT 421

Gateway to Madison

PROJECT TIMELINE

DATA COLLECTION AND ENVIRONMENTAL DOCUMENTATION

Timeline:
Now through Spring 2017

- Start date: Aug. 2015 Data Collection
- Dec: Public open house, first CAC and Consulting Parties meetings
- Winter: Stakeholder workshop, public meeting for alternative analysis
- Summer: Stakeholder workshop, public meeting for environmental documentation
- Alternative selection
- Spring: Public hearing

DETAILED DESIGN AND RIGHT OF WAY ACQUISITION

Timeline:
2017–2018

- Begin design
- Finalize design
- Right of way acquisition
- Public outreach

CONSTRUCTION

Timeline:
2019–2020

- Begin construction
- Project completion
- Public outreach

December 2016