
Project initiation
Public hearings
Data collection and analyses
Data review
Draft report
Final report
Sept
Oct
Nov
Dec
Jan
Feb
Mar
Apr
May
June
July
Aug
Sep
Oct
Nov
Dec
2019
2020