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1.  Project Management & Coordination
Anticipated Management Team Meetings    

2.  Data Collection  
     Base Year Model Calibration/Existing Demand 
     Future Travel Demand

3.  Public & Agency Participation
Newsletters   

4.  Land Use and Urban Development Patterns

5.  Alternatives Development and Evaluation   

6.  Strategies to Maximize System Efficiency  

7.   Arterial Grid Roadways Evaluation    

8.  Findings & Recommendations
Base Conditions Report  
Alternatives Analysis & Evaluation
Preliminary Recommendations INDOT Review
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