
SCHEDULE

Final Environmental 
Approval
July 2023

Pre-Final Plans
November 2023

Letting
March 2024

2023 2024 2025 2026

Permit for Submitting
Summer 2023

Final Bid Documents to INDOT
January 2024

Land Aquisition
August 2023 - February 2024

Construction
Spring 2024 - Spring 2026


