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A. Executive Summary 

Executive Summary (Exclude price 
information) 

No forms are 
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Exhibit B, Section 3.1 

B. Proposer Information, Certifications and Documents 
Proposal Letter Form A  Exhibit B, Section 3.2.1 

Authorization Documents No forms are 
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Exhibit B, Section 3.2.1 
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Form B-1 Exhibit B, Section 3.2.2 

Information About Proposer Organization Form B-2   Exhibit B, Section 3.2.2 

Information About Major Participants and 
Identified Contractors 

Form B-3  Exhibit B, Section 3.2.2 

Letter accepting joint and several liability, 
if applicable 
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Exhibit B, Section 3.2.2 

Responsible Proposer and Major 
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Form C Exhibit B, Section 3.2.3 

Industrial Safety Record for Proposer, 
Equity Members and Major Participants 

Form D (as 
applicable) 

Exhibit B, Section 3.2.4 

Personnel Work Assignment Form and 
Commitment of Availability 

Form E Exhibit B, Section 3.2.5 

Letter(s) Regarding Pre-Proposal 
Submittals 

No forms are 
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Exhibit B, Section 3.2.6 

Non-Collusion Affidavit Form F Exhibit B, Section 3.2.7 

DBE Certification Form G  
No forms are 
provided for the DBE 
Performance Plan or 
Job Training Plan 

Exhibit B, Section 3.2.8 

Surety/Financial Institution Information  No forms are 
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Exhibit C, Section 2.1 

1



I-65 NORTHWEST INDIANA
MAJOR MOVES 2020 EXPANSION PROJECT

 

 
Indiana Department of Transportation Exhibit E Request for Proposals 
I-65 Northwest Indiana  ITP Exhibits 
Major Moves 2020 Expansion Project   Addendum 2 
July 1, 2016 Page 2 of 4    
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Form (if any) 
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Cross-Reference 
Conflict of Interest Disclosure Form H Exhibit B, Section 3.2.9 

Certification regarding Buy America Form R Exhibit B, Section 
3.2.10 

Certification regarding Equal 
Employment Opportunity 

Form S Exhibit B, Section 
3.2.11 

Use of Contract Funds for Lobbying 
Certification 

Form T Exhibit B, Section 
3.2.12 

Debarment and Suspension Certification Form U Exhibit B, Section 
3.2.13 

Insurance No forms are 
provided 

Exhibit B, Section 
3.2.14 

Confidential Contents Index No forms are 
provided 

Exhibit B, Section 
3.2.15 

C. Proposal Security (Proposal Bond) 
Proposal Security  Form J (if in the form 

of a bond); no forms 
provided for certified 
check 

Exhibit C, Section 2.2 

D. Proposal  
Stipend Agreement Form O Exhibit B, Section 3.3 

Volume 2 

E. Omitted Form K   

F. Preliminary Performance Plans 
Preliminary Project Management Plan No forms are 

provided 
Exhibit B, Section 5.1 

Preliminary Project Baseline Schedule 
for Design and Construction 

No forms are 
provided 

Exhibit B, Section 5.1.2 

Completion Deadlines Form L Exhibit B, Section 5.1.2 

Preliminary Design-Build Plan  No forms are 
provided 

Exhibit B, Section 5.2 

G. Volume 1 Appendices    

Copies of Organizational Documents No forms are 
provided 

Exhibit B, Section 3.2.2 
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Exhibit B, Section 3.2.2 

Executed Contracts or Term 
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H. Volume 2 Appendices  
Key Personnel Resumes No forms are 
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Technical/Design Drawings, Graphs and 
Data 
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ITP Section 
Cross-Reference 

Proposal Price Form Form I Exhibit C, Section 2.0 

Summary Cost Table Form Form M Exhibit C, Section 2.0 
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A. Proposal Organization/Contents
The Walsh DBT has organized our proposal as out-
lined in the Instructions to Proposers. The Technical 
Proposal is divided into binders, envelopes, and a 
flash drive as shown below:

BINDERS 
Volume 1: Executive Summary, Administrative  
Materials, and Forms 
Volume 1 Appendices: Copies of Organizational Documents 
Volume 2: Preliminary Performance Plans 
Volume 2A Appendices: Personnel Resumes, Sample Plans, 
Utility Conflict Matrix, Preliminary Project Baseline Schedule 
Volume 2B Appendices: Technical/Design Drawings,  
Graphs and Data
Volume 2C Appendices: Technical/Design Drawings,  
Graphs and Data

ENVELOPE: PROPOSAL SECURITY

ENVELOPE: STIPEND AGREEMENT

ELECTRONIC COPY A flash drive containing an electronic 
copy of the Technical Proposal is included with the original 
Technical Proposal.

Our Price Proposal is divided into a binder and a flash 
drive as shown below:

BINDER 
Volume 3: Price Proposal

ELECTRONIC COPY A flash drive containing an electronic 
copy of the Price Proposal is included with the Original and 
copies of the Price Proposal.

B. Changes from SOQ
The Walsh DBT will provide and honor commitments 
included in our Statement of Qualifications.

C. Changes in Organization
The Walsh DBT confirms there are no changes to 
the Proposer’s organization, equity members, major 
participants, and other firms since submittal of our 
Statement of Qualifications.

The I-65 Northwest Indiana Major Moves 2020 Expansion Project (Project) will improve func-
tionality and mobility in Lake and Newton counties – the Walsh Design-Build Team’s (DBT) 
backyard. We take pride in delivering a quality product and are committed to help advance the 
long-term goals of  this heavily traveled Indiana corridor. Our dedicated personnel, experience, 

design and construction approach, and innovations will ensure the Project’s successful 
delivery 57 days ahead of  schedule.

The Walsh DBT includes local Major Participants 
with in-depth knowledge from working along the 

I-65 corridor, established local relationships, and expe-
rience working together on design-build projects.

LEAD CONSTRUCTION/DESIGN-BUILD FIRM:
Walsh Construction Company II, LLC 
ENR Top 5 U.S. transportation and highway 
contractor and Indiana’s largest contractor.

LEAD ENGINEER:
Parsons Transportation Group, Inc. 
Lead Engineer on over 106 design-build transportation 
projects in North America and internationally.

EXCLUSIVE SUBCONTRACTOR (PAVEMENT):
Walsh & Kelly, Inc. 
One of the largest civil contractors in Northern Indiana, 
with over 80 years of experience working locally.

THE WALSH DESIGN-BUILD TEAM

EXECUTIVE SUMMARY

LOCAL DESIGN-BUILD TEAM

65

The Walsh DBT identifies significant benefits to 
INDOT throughout this Technical Proposal with 

the Walsh DBT plus icon ( + ).

DURHAM  
Engineering 

Anderson, IN

Walsh Construction  
Crown Point, IN (Regional) 

Chicago, IL (Corporate)

Heritage Group
Indianapolis, IN

Borshoff
Indianapolis, INEarth  

Exploration
Indianapolis, IN

Parsons
Indianapolis, IN

+ Team members have
completed hundreds of Indiana
projects with 25 projects
along the I-65 corridor.

+ Team member experience
bolstered by specialty
subcontractors and
subconsultants.

+ Quality local craftspeople,
creating Indiana jobs.

The Heritage Group

LEGEND: Office Plant

Walsh & Kelly 
Griffith, IN
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D. Project Management
Proposed Management. The Walsh DBT has worked 
on a combined 25 projects along the I-65 corridor for 
INDOT. Through this experience, we have an in-depth 
understanding of INDOT’s expectations for its DBT. 
We have developed our management structure and in-
ternal organizational systems based on successful prac-
tices used on major design-build and public-private 
partnerships (P3) projects in Indiana and throughout 
the United States. In brief, these practices include: 

ӹӹ Assigning project management professionals to 
collaborate with INDOT from day one of the 
Project through construction completion 

ӹӹ Committing personnel with the experience and 
qualifications to exceed Project requirements

ӹӹ Providing a clear organizational structure where 
INDOT knows exactly who to contact

ӹӹ Implementing a project management plan that 
exceeds to INDOT’s requirements

The Walsh DBT’s Key Personnel were selected for 
their technical expertise and proven ability to commu-
nicate, cooperate, and collaborate. Each has worked in 
Indiana and is familiar with the design-build process. 

Our Key Personnel will be supported by Discipline 
Lead Engineers, Task Managers, and added-value 
personnel. Additional resources will also be readi-
ly available from Walsh Construction’s Ohio River 
Bridge (ORB) projects which are on track to achiev-
ing substantial completion by the end of 2016.

Decision Making. The Walsh DBT will establish 
a thorough decision-making protocol, enhanced 
through a Technical Working Group (TWG), and a 
Leadership Task Force to maintain progress and re-
solve any internal disputes. Informed decision making 
and issue resolution over the life of the Project will 

include major Project participants at multiple levels. 
Integration and alignment of interests will enable our 
team to remain on schedule and maintain the highest 
standards for quality.

Day-to-Day Operational Structure. The Walsh DBT 
is structured to provide clear lines of communication 
between all team members for efficient day-to-day 
operations. Project Manager, Marc Arena, is respon-
sible for overall team performance and will be the 
single point of contact in all matters on behalf of the 
Walsh DBT. Construction Manager, Joe Kislowski, 
will lead day-to-day operations with all operational 
issues flowing through him. Joe will work closely 
with INDOT field personnel to ensure that all con-
tract requirements are being met. The Walsh DBT 
will conduct frequent internal meetings to discuss 
operations and communicate to INDOT the intent for 
upcoming work. Operations and maintenance of the 
existing roadway will be monitored daily to ensure a 
safe roadway for the traveling public and work crews. 

Project 
Manager

Marc Arena

Construction 
Manager

Joe Kislowski

Construction 
Superintendent

Paul Bitters

Lead Engineer/ 
Design Mgr.

Toby Randolph

Erosion/ 
Sediment 

Control Mgr. 

Jonathan 
Siminski

Design Quality 
Manager

Tariq Masud

MOT 
Manager

Chad Conwell

Certified Utility 
Coordinator

Mike Kehle

Kankakee River 
Bridge Lead 

Engineer

Matt Kohut

Leadership Commitment. We have selected Key Personnel with exceptional credentials and a commitment 
to success. Each Major Participant commits to providing all personnel named in this Proposal.

LEGEND: Construction  Design

Project Management 
Benefit Highlights

+ Regional executives to oversee safety and quality – operates
independently from production and maintains open
communication with the Project Manager.
+ Dedicated individuals for both Construction Manager and
Construction Superintendent, with an additional Roadway
Superintendent, to further address the importance of efficient
roadway construction operations.
+ Utilization of local field and management forces.
+ Commitment of individuals for Task Manager involvement
during this pursuit within the Walsh DBT’s integrated team who
will continue throughout the Project.
+ Resources from Walsh’s Indiana Office and equipment yard
located within one mile of the Project limits; Parsons staff of 550,
Midwest-located personnel; Walsh & Kelly’s Griffith office/staff;
and access to over $460 million of owned equipment.

7
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THE WALSH DESIGN-BUILD TEAM

I-65 NORTHWEST INDIANA
MAJOR MOVES 2020 EXPANSION PROJECT

E. Preliminary Project
Management Plan
The Walsh DBT’s Project Management Plan (PMP) 
incorporates key personnel and best practices that 
are well-suited to mitigate risk and expedite Project 
delivery. The plan is based on proven processes from 
each of the member organizations, which are com-
bined into a unified plan. The PMP:

ӹӹ Outlines the Walsh DBT’s management philoso-
phies, internal organization systems, and proce-
dures for design and construction

ӹӹ Presents experienced, qualified personnel and 
significant resources to achieve Project objectives

ӹӹ Outlines quality control and assurance processes
ӹӹ Outlines safety approach to ensure both motorists 

and workforce safety
ӹӹ Provides a process for transparency and frequent 

communication in the interaction between the 
DBT and INDOT, stakeholders, and the public

ӹӹ Presents and describes a Preliminary Project 
Baseline Schedule that provides early substantial 
completion

F. Community Relations
The Walsh DBT has engaged Borshoff, a WBE pub-
lic relations firm, to provide public information (PI) 
services for the Project. Borshoff has a proven track 
record of successfully managing complex public 
outreach for major INDOT projects working along 
side Walsh and Parsons. 

Erin Pipkin, Public Information Coordinator, will be 
INDOT’s direct point of contact regarding events that 
affect the public. With over 12 years of experience 
with Borshoff, nine focused on INDOT projects, Erin 
has the ability to develop, implement, and maintain 
the PIP and provide the support INDOT requires. 

Central to this effort, and as directed by INDOT, the 
Walsh DBT will:

ӹӹ Provide timely notice of road or lane closures or 
restrictions in accordance with the PPA documents

ӹӹ Provide contact information for constant access 
to our PI team

ӹӹ Provide timely notification of emergency events
ӹӹ Coordinate all media requests and public involve-

ment activities with INDOT’s LaPorte District 
Information Director

ӹӹ Coordinate and staff up to three public informa-
tion meetings to inform the public of lane closures, 
alternative routes, detours, or other concerns

ӹӹ Create effective informational maps or displays 
and other collateral material as needed

G. Construction Approach
Environmental Sensitivity. The environmental team 
is composed of proven professionals prepared to man-
age the environmental compliance and permitting of 
the Project to minimize environmental impacts and 
protect the local environment. The environmental 
team will develop and execute an Environmental 
Compliance and Mitigation Plan (ECMP) to ensure 
all necessary approvals are received and environ-
mental obligations and commitments are met. The 
ECMP will be developed to include the methods to 
integrate permits, issues, and commitments associat-
ed with governmental approvals. Work will meet all 

Preliminary Project Management Plan 
Benefit Highlights

+ Committed Task Managers and added-value personnel with
INDOT, I-65, and Northwest Indiana experience.
+ Lead Engineer roles to design for each discipline led by the
Lead Engineer/Design Manager.
+ Substantial qualified personnel resources available upon
completion of the ORB projects, completing in 2016.
+ Specific meetings to ensure involvement and interface between
INDOT, consultants, third parties, stakeholders, agencies, and
local emergency services.

Community Relations 
Benefits Highlights

+ WBE PI firm, Borshoff, to provide PI services.
+ Assistance with informational materials for INDOT use and
24/7 availability.
+ Proactive Risk Management Plan as part of the PIP that
includes notification processes, phone trees, and specific time
frames to address any incidents should they occur.

Erosion and Sediment Control Experience. 
Erosion and Sediment Control Manager Jonathan 

Siminksi, was responsible to develop and implement 
the water filtration system for the $763 million ORB East 
End Crossing P3.

8
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THE WALSH DESIGN-BUILD TEAM

I-65 NORTHWEST INDIANA
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requirements of environmental approvals, commit-
ments, laws, permits, and mitigation measures. 

Erosion and Sediment Control Manager, Jonathan 
Siminski, brings experience gained from serving his 
proposed role on the ORB East End Crossing P3. He 
will manage the installation, inspection, maintenance, 
and removal of all required storm water management 
measures and the implementation of the Walsh DBT’s 
Erosion and Sediment Control Plan. He will commu-
nicate with Dan Miller, who will perform in the add-
ed-value role of Environmental Compliance Manager. 

Safety. The Walsh DBT’s Safety Manager, John 
Coye, brings experience managing safety efforts 
for multiple projects throughout Indiana including 
the ORB East End Crossing P3, where Walsh has 
worked 1,000 days without a lost time incident. He 
is responsible for all health and safety related matters 
and for the implementation of our project-specific 
Safety Plan. John will work with our Deputy Safety 
Manager to ensure a safe interface between paving 
crews and the traveling public. The Safety Plan will 
be based on our teams’ successful corporate processes, 
exceed OSHA requirements, and align with industry 
standards. Employees at all levels will be provided 
the support and core components (as shown below) 
needed to perform work within the plan guidelines by 
providing effective education, planning, implemen-
tation, monitoring, and data review to continuously 
improve the safety program. 

Traffic Management. The Walsh DBT’s Traffic 
Management Plan (TMP) will provide INDOT with a 
Project that is safe with limited restrictions to the trav-
eling public. Our approach to construction staging and 
traffic control allows the Walsh DBT to provide better 
access while minimizing impacts to the environment, 

communities, third parties, and the traveling public. 
The TMP includes the following elements:

ӹӹ Public information coordination procedures
ӹӹ Temporary Traffic Control Plan
ӹӹ Work Vehicle Control Plan
ӹӹ Incident Management Plan
ӹӹ Two lanes of traffic maintained at all time on I-65 

except during temporary night time closures

Key benefits of the Walsh DBT’s TMP include:

+ Improved driver safety with minimized lane shifts
+ Exceeds Project standards for shoulder widths,

construction clear zone, and lane shift tapers in
multiple locations

+ Maintained access to local roads and businesses
throughout construction

+ Maximized capacity on completed segments to
promote traffic flow

+ Proactive communication with stakeholders and
emergency responders

Construction Logistics: The Walsh DBT has as-
sessed laydown, recycling, staging, disposal, and 
maintenance locations in close proximity to each 
segment, as required, for the work being performed.

Construction Staging. The Walsh DBT’s conceptual 
construction staging is planned to minimize impacts 
to motorists and surrounding communities. To lim-
it the number of traffic shifts, our sequencing plan 

Safety Core Components. Employees at all 
levels will be provided the safety core 

components to ensure an effective safety program. 
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Construction Benefit Highlights  
Exceeding Minimum Requirements

+ Added-value Safety Manager and Deputy Safety Manager to
ensure safety of crews and motorists.
+ “Extra clear zones” to provide enhanced access for emergency
vehicles and increase space for safer work zones.
+ Eight signed emergency pull-off areas.
+ Single-span Kankakee River bridges with steel plate girders in
lieu of three-span bridges.
+ Increased shoulder widths, where feasible, on bridges during
MOT enhances safety and driver expectancy, mainly in crossovers.
+ Environmental and safety training for all employees prior to
working on the Project right-of-way.
+ On-site tow truck to improve incident response.
+ Law enforcement officers as determined by construction
operations.
+ Subcontractor Walsh & Kelly shares paving expertise and
resources from their relationship with The Heritage Group.
+ Local expertise, capacity, and resources available from Walsh
Construction’s ORB projects, scheduled to complete in 2016.
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implements larger areas for work to be completed 
resulting in longer zones. This reduces impacts to 
motorists and shortens the overall duration. We 
have sequenced work between the three Segments 
(A, B, and C) to provide optimal efficiency. Phasing 
within each Segment has been devised to maximize 
the amount of work completed during each traffic 
shift. This highly developed construction sequencing 
and maintenance of traffic plan provides a reliable 
schedule while reducing impacts to those potentially 
affected by construction activities. 

H. Achieving DBE Requirements
The Walsh DBT team members have a proven history of 
meeting DBE goals in Indiana and on projects around 
the country. For this Project, we are committed to ex-
ceeding the 10% DBE goal with an additional $500,000 
in participation. Drawing from our successful experience 
on Indiana projects, we will subcontract, package work, 
and evaluate effectiveness to maximize participation. 
Additionally, both Walsh and Parsons commit to offering 
firm assistance and mentoring during the Project.

DBE/EEO Compliance Manager, Brenda Wolf, will 
use Walsh’s proven process in encouraging DBE 
participation. Brenda will communicate opportuni-
ties to DBE firms through e-mail blasts and personal 
contact. She will facilitate meetings with DBE firms 
to clarify bid specifications, details, and ensure the 
correct scope of work is being bid. 

The Walsh DBT has already held an outreach event 
in Lowell, Indiana on June 8, 2016. As a result of 
our outreach, the Walsh DBT has identified scope 
packages and potential DBEs to exceed the DBE 
participation goal.

I. Innovative Concepts
and Approved ATCs
The Walsh DBT made extensive efforts during the 
proposal phase to develop Alternative Technical 
Concepts (ATCs) that are further described in our 
Design-Build Plan and outlined in the below table.

The Walsh DBT also provides technical innovations 
to the Kankakee River Bridges. The Walsh DBT 
proposes to use a single-span bridge with steel plate 
girders. This new, single-span structure will provide 
INDOT a 75-year service life, with lower life cycle 
costs than a three-span bridge. This single-span struc-
ture yields several maintenance advantages over a 
three-span structure as shown on the following page. 

DBE Benefit 
Highlights

+ Commitment to the DBE goal of 10% with an additional
$500,000 in participation.
+ Proactive outreach event hosted for DBE firms and potential
DBEs June 8, 2016 in Lowell, Indiana.
+ Dedicated DBE Compliance Manager to lead DBE outreach and
inclusion efforts and hold additional outreach events post award.
+ Internal audits to monitor DBE goal progress
+ Assistance for eligible DBEs during the Project.

Innovation Benefit 
Highlights

+ ATCs to improve material performance and construction
efficiency.
+ Single-span Kankakee River Crossing that reduces
maintenance, achieves a 75-year service life, eliminates channel
work and scour/drift accumulation, minimizes environmental
impacts, and eliminates all deck drain related maintenance.
+ Optimized pavement design and reduced amount of milling,
overlay, and pavement section depths.

ATC Title Walsh DBT Benefits 

ATC 4
Kentucky 
Concrete Barrier 
Wall Type 9T

+ Length of standard section is 20 feet
– twice as long as the standard 10-foot
INDOT barrier
+ Reduces installation and removal
time to reduce travel impacts

ATC 8 Recycled Asphalt 
Pavement Wedge

+ Meets or exceeds performance of
No. 53 course aggregate
+ Provides greater density after
compaction than No. 53 aggregate
+ Utilizes recycled materials

The Walsh DBT’s Approved ATCs. The following 
Walsh DBT ATCs were approved by INDOT.

Mentorship Programs. C. Lee Construction, 
founded by Frederick "Chip" Lee, is a DBE/MBE 

excavation, demolition, and trucking firm based in 
Griffith, Indiana. They have worked with Walsh on 
various Northwest Indiana projects and have 
participated in Walsh's Mentor-Protégé Program. 

10
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2016 2017 2018

1 Eliminates expansion joints   2 Less bridge deck maintenance   3 Low maintenance weathering steel girders 
4 Limiting waterway obstructions prevent drift and scour issues   5 Minimizes number of bearings – none over waterway

J. Partnership
The Walsh DBT is committed to providing a successful 
Project that is safe, on time, quality-driven, and envi-
ronmentally responsible for all parties involved. We 
understand that successful projects are a result of open 
and transparent communication with no surprises. The 
INDOT project team, along with subconsultants, will 
be included in progress and planning meetings to foster 
a “no surprises” approach in developing the Project.

K. Schedule
The Walsh DBT recognizes the need to open all road-
ways to traffic as early as possible. We are committed 
to achieving this by completing Segments A and C 
by September 1, 2018 and achieving early substantial 
completion by October 1, 2018, nearly two months 
before the Thanksgiving holiday – one of the busiest 
travel days of the year. To achieve this completion 
date, we will create and monitor a detailed critical 
path method Project Baseline Schedule. The schedule 
will include activities for all submittals, reviews, and 
material procurement needs.

The Walsh DBT’s Preliminary Project Baseline 
Schedule includes key activities and milestones for 
both design and construction phases. Accounting 

for critical path items, we will expedite the Project 
Management Plan to reach NTP1 as quickly as possible. 

To maximize traffic flow and minimize impacts to 
the traveling public, the Walsh DBT has scheduled 
completion of certain local access roads, overpasses, 
interchanges, and ramps prior to important dates. 
These dates include the Lake County Fair, commence-
ment dates for local universities, and milestone dates 
indicated in the Technical Provisions. Our schedule 
also ensures overpass bridge construction does not 
interfere with local school bus routes and that no two 
adjacent roadways are closed concurrently. Regular 
schedule updates will be provided to INDOT on MOT 
switches, detours, and any other restrictions that may 
affect the public or third party stakeholders.

GENERAL MILESTONES
1. Award Notification 9/30/16
2. Start Design 10/17/16
3. Execution of PPA 1/5/17
4. Start Construction 4/5/2017
5. Walsh DBT Substantial Completion 10/1/18
6. INDOT’s Substantial Completion 11/27/18

SEGMENT MILESTONES
Segment A (North Limits to 109th Avenue) Open to Traffic 10/31/17
Segment C and Remainder of Segment A Open to Traffic 9/1/18
Segment B Open to Traffic 10/1/18

1 3 42

Schedule Benefit 
Highlights

+ Committed to a October 1, 2018 substantial completion date.
+ Expedite PMP to reach NTP1 as quickly as possible.
+ Continuous monitoring of production against the Project
Baseline Schedule .
+ Subcontractor superintendents participation in MOT
coordination, progress, and schedule status meetings.
+ Key Personnel and Task Managers with experience delivering
projects ahead of schedule.

The Walsh DBT will exceed INDOT’s goal and achieve 
an October 1, 2018 substantial completion date.

The Walsh DBT Kankakee River Crossing. The Walsh DBT proposes a single-span bridge to offer 
maintenance advantages as compared to the original three-span structure. 

4
2 531

2 3 4
1

                                                    WALSH DBT'S SINGLE SPAN BRIDGE
1. Integral end bents eliminate expansion joints
2. Shorter bridge provides less bridge deck area to maintain

3. Low maintenance weathering steel girders
4. Lack of obstructions in waterway prevents drift and scour issues  
5. Minimizes the number of bearings, with none over the waterway

                                                TRADITIONAL THREE SPAN BRIDGE
1. Longer bridge results in an additional 9000 square 
     feet of bridge deck to maintain

2. Potential scour and drift accumulation around piers
3. More costly to maintain or rehabilitate bearings over waterways
4. Expansion joints at end bents generate higher maintenance costs
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1. Integral end bents eliminate expansion joints
2. Shorter bridge provides less bridge deck area to maintain

3. Low maintenance weathering steel girders
4. Lack of obstructions in waterway prevents drift and scour issues
5. Minimizes the number of bearings, with none over the waterway

1. Longer bridge results in an additional 9,000   
    square feet of bridge deck to maintain

2. Potential scour and drift accumulation around piers
3. More costly to maintain or rehabilitate bearings over waterways
4. Expansion joints at end bents generate higher maintenance costs

THE WALSH DBT’S SINGLE-SPAN BRIDGE

TRADITIONAL THREE-SPAN BRIDGE

6

+

Exceeding Your Schedule. The Walsh DBT commits to a substantial completion date of  October 1, 2018 to 
ensure no impacts to the traveling public during the Thanksgiving 2018 holiday.

5
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THE WALSH DESIGN-BUILD TEAM

I-65 NORTHWEST INDIANA
MAJOR MOVES 2020 EXPANSION PROJECT

Roles of Equity Members and Major Participants (including shares and ownership)

Firm Name Role Share of Ownership

Walsh Construction Company II, LLC
Major Participant
Lead Construction/Design-Build Firm

N/A

Parsons Transportation Group, Inc.
Major Participant
Lead Engineering/Design Firm

N/A

Walsh & Kelly, Inc.
Major Participant 
Asphalt Subcontractor

N/A

Firm Name Guarantor Relationship

Walsh Construction Company II, LLC N/A N/A

Parsons Transportation Group, Inc. N/A N/A

Walsh & Kelly, Inc. N/A N/A

Relationship between Equity Members, Major Participants, and Guarantors
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FORM A
Proposal Letter and Authorization Documents
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FORM B-1, B-2, AND B-3
ӹӹ Form B-1: Identification of  Proposer and Equity Members
ӹӹ Form B-2: Information about Proposer Organization
ӹӹ Form B-3: Information about Major Participants and Identified Contractors
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FORM C
Responsible Proposer and  
Major Participant Questionnaire

FO
R

M
 C



IC 5-14-3-4, Sec. 4. (a) (4)



IC 5-14-3-4, Sec. 4. (a) (4)



IC 5-14-3-4, Sec. 4. (a) (4)



IC 5-14-3-4, Sec. 4. (a) (4)



IC 5-14-3-4, Sec. 4. (a) (4)



IC 5-14-3-4, Sec. 4. (a) (4)



IC 5-14-3-4, Sec. 4. (a) (4)



IC 5-14-3-4, Sec. 4. (a) (4)



IC 5-14-3-4, Sec. 4. (a) (4)



IC 5-14-3-4, Sec. 4. (a) (4)



IC 5-14-3-4, Sec. 4. (a) (4)



IC 5-14-3-4, Sec. 4. (a) (4)



IC 5-14-3-4, Sec. 4. (a) (4)



IC 5-14-3-4, Sec. 4. (a) (4)



I-65

FORM D
Industrial Safety Records
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FORM E
Personnel Work Assignment Form  
and Commitment of Availability
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LETTERS REGARDING  
PRE-PROPOSAL SUBMITTALS

ӹӹ 1: Letters and Copies of  General Pre-Proposal Submittals
ӹӹ 2: Letters and Copies of  ATCs
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1. LETTERS AND COPIES 
	 OF GENERAL  
	 PRE-PROPOSAL SUBMITTALS
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2. LETTERS AND COPIES  
    OF ATCS
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FORM F
Non-Collusion Affidavit
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DBE Certification

FO
R

M
 G



79



I-65

SURETY/FINANCIAL  
INSTITUTION INFORMATION 

SU
R

ETY AN
D

 FIN
AN

CIAL 
IN

STITU
TIO

N
 IN

FO
R

M
ATIO

N



80



81



82



I-65

FORM H
Conflict of Interest Disclosure Statement
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FORM R
Buy America Certification
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FORM S
Equal Employment Opportunity Certification
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FORM T
Use of Contract Funds for Lobbying Certificate
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FORM U
Debarment and Suspension Certification
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AON
Aon Risk Services Central, Inc.

August 2, 2016

Indiana Department of Transportation
100 North Senate Avenue, IGCN 755
Indianapolis, Indiana 46204

RE: 1-65Northwest Indiana Major Moves 2020 Expansion Project
Contractor: Walsh Construction Company II, LLC

Please be advised that the insurance companies providing insurance to Walsh Construction
Company II, LLC will be able to obtain and maintain the insurance types and amounts
required by the PPA Documents and can do so under the terms, and subject to the conditions,
specified in Section 9 of the PPA.

Aon Risk Services Central, Inc. will place all such insurance coverages for Walsh
Construction Company II, LLC (should they become Design-Build Contractor).

Aon Risk Services Central, Inc. has read the PPA Documents and insurance requirements set
for the therein and that the Persons required to obtain insurance under the PPA have the
capability of obtaining such insurance in the coverages and under the conditions listed in the
PPA.

Please contact us if you should have any questions.

Richard Subak, CPCU, ARM
Senior Vice President - Strategic Account Manager
Construction Practice Group
312-381-4380
rick.subak@aon.com

Aon Risk Sen/ices Central, fnc.
200 East Randolph Street • 12thFloor· Chicago, Illinois 60601
tel: 312.381.1000 • fax: 312.381.0289
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Confidential Contents Index   | 1I-65 NORTHWEST INDIANA
MAJOR MOVES 2020 EXPANSION PROJECT

THE WALSH DESIGN-BUILD TEAM

Confidential Contents Index

Proposal Volume Description Pages(s)

Technical 
Proposal

Volume 1 Form C: Walsh Construction Company II, LLC 31 - 35

Volume 1 Form C: Parsons Transportation Group, Inc. 36 - 40

Volume 1 Form C: Walsh & Kelly, Inc. 41 - 44

Volume 1 Form D: Walsh Construction Company II, LLC 45 - 48

Volume 1 Form D: Walsh & Kelly, Inc. 49 - 52

Volume 1 Letters and Copies of General Pre-Proposal Submittals 55 - 56

Volume 1 Letters and Copies of ATCs 57 - 76

Volume 1 App. Copies of Organizational Documents 6 - 10

Volume 1 App.
Executed Contracts or Term Sheets/Heads of Terms: 
Walsh Construction Company II, LLC and Parsons Transportation Group, Inc.

11 - 47

Volume 1 App.
Executed Contracts or Term Sheets/Heads of Terms: 
Walsh Construction Company II, LLC and Walsh & Kelly, Inc.

48 - 52

Volume 2A App. Sample Public Involvement Materials 30

Volume 2A App. Sample Safety Materials 31 - 45

Volume 2A App. Sample Quality Materials 46 - 91

Volume 2A App. Sample DBE Materials 92 - 98

Financial 
Proposal

Volume 3 Form I: Price Proposal 6 - 7

Volume 3 Form M: Summary Cost Table 8 - 9
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THE WALSH DESIGN-BUILD TEAM

Sean C. Walsh, President 
Walsh Construction Company II, LLC 
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