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Need for Project
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Bridge Strike Video
youtu.be/HoisCDmpSsU



http://youtu.be/HoisCDmpSsU

Need for Project

= An Increasing number of oversize loads are
striking South Split bridges over 1-65 and |-
70, posing safety concerns

= Feb. 22 collision required a
weekend closure of 1-65 and
|-70 for emergency repairs
to Virginia Ave. bridge

= Attempts to address with
signage have been
unsuccessful

ADLAR;
( k
— s ";4‘
— 3]
S
&
Dp_-rﬁ_b-




Project Goals

" |ncrease vertical
clearances below
South Split
bridges to at least
14 feet 9 inches

" Reduce the
number of
oversize vehicle
collisions
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Project Scope

" | ower the roadbed beneath

seven South Split bridges oy,

= Half mile of new steel-
reinforced concrete pavement

" Replace outside beams on
Virginia Avenue bridges %_‘E

EAST STREET

" In 2014, replace the
East Street structure over |-70
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Interstate Traffic

Route
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"= Begin 1-65 and I-70 closure
from North to South Splits
between Aug. 21 and Sept. 3

= Open to traffic by Nov. 11
"= No work on 1-465 detour
= Modify existing signage

= Temporary two-lane
Pine Street ramp to I-70

" Temp. pavement to keep EB
[-70 to SB 1-65 ramp open



Local Traffic

= Signal timings successfully
used in 2003 during Hyperfix

= Restripe New York Street
with temp. bike lane detour

" Cultural Trail detoured
across Virginia Avenue

" Three local ramp closures
= |-65/1-70 at Washington St.

HYPERFIX7 = Calvary/McCarty Street
entering NB 1-65 & EB 1-70

= |-65/1-70 SB to East St.
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Reducing Closure Days

" Close I-65 and I-70 for up to 90 calendar days

= Contractors compete over cost and closure days
with successful bidding technique

" Closure days known after bidding in early August

= $60,000 per day incentives to open earlier

Bridge Closure Max. Days | Actual | Reduction
Allisonville Rd over 1-465 150 117 22%
I-64 Sherman Minton 210 121 42%
US 421 Milton-Madison 365 10 97%
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Stay In Touch

www.SouthSplit.in.gov
GovDelivery emalil alerts

Indiana Department of
Transportation: East Central

9 @INDOT_ECentral

Toll Free 855-463-6848
EastCentralIN@Iindot.in.gov



mailto:eastcentralin@indot.in.gov
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