YEAR OF EXPENDITURE COSTS

APPENDIX U

The “Conceptual Year of Expenditure Plan” table, below, shows projected year of expenditure
costs to construct the 1-69 Tier 2, Section 1 preferred alternative, Alternative 4, from 1-64 near
Evansville to SR 64 near Oakland City. It provides for design activities to commence with
approval of the Tier 2 Record of Decision (ROD) for Section 1. It calls for all construction
contracts to be let by 2010. An annual inflation rate of 3.5% is applied, as documented in
Appendix C, Cost Analysis Methodology.

The costs used to compare the alternative in Chapter 6 of the FEIS are in Year 2010 dollars.

This Expenditure Plan provides for all expenditures for the project to be obligated no later than
2010, with the majority obligated in 2008 and 2009. Accordingly, the total expenditures shown
here are slightly less than the costs shown in Chapter 6 of the FEIS.

CONCEPTUAL
YEAR OF EXPENDITURE PLAN

Section 1 Inflation Rate 3.50%

l-54 to SR 64

COST Cost Factor Total

2010 09335107 0.966183575 1 1.035( 1.071225| 1.108717875)Expenditure
Dollars 2008 2008 2010 2011 2012 2013
Design Low §7,886,000 57,361,665 57,361,665
High $9,183,000 58572428 58,572,429
JLand Low 510,329,000 $9,642,232 30,642 232
Acquistion High 510,329,000 59,642 232 30,642 232
Design Build
Construction Low $161,689,000 $38,975,000 | $59,282,126 | §61,357,000 159,614,126
Cost High $168,727,000 $38,975,000 | $62,682,126 | 564,876,000 $166,533 126
Utility Relocation  Low 5441000 $100,000 $164,734 $170,500 5435234
Cost High 441,000 $100,000 $164,734 $170,500 5435234
Iiiitigation Low $2,975,560 $500,000 $1,195,927 $1,237,784 52,933,711
Costs High 52,875 564 5500,000 $1,185 927 §1,237. 784 52,933,711
Construction Low 512,871,000 52,023,125 $4,805,737 $4,973,938 512,702,799
Administrafion High $13,123,000 $2,923,125 54,027 476 §5,099 938 512,950,538
Totals Low $196,191,569 $50 502022 | $65,448 524 | $67,739,222 $192,689, 768
High 5204 778 559 $60,712 786 | $68,970.263 | 571,384 222 $201,067 270

The “Interchange Option 2: Present Cost Reduction vs. Future (Year 2020) Cost “ table, below,
shows the Year 2010 cost reduction (estimated $15.9 - $16.6 million) that would be realized with
the construction of 1-64/1-164/1-69 Interchange Option 1 initially. The table also shows the future
(Year 2020) cost of constructing Interchange Option 2 ultimately. (FEIS Chapter 6, Section
6.3.3 discusses the costs associated with these interchange options.)




Interchange Option 2 Present Cost Savings vs. Future (2020) Cost

Section 1 Inflation Rate 3.50%
I-64 to SR 64
COST Cost Factor Taotal
2010 1.410598761) Expenditure
Dollars 20200
ICesign Low 641,000 Ha04,194 904,194
High $744,000 $1,049 485 51,049 485
JLand Low 30 30 50
Acquistion High F0 50 50
Construction Low 514,211,000 520,046,019 $20,046,019
Cost High 14,829 000 20,917,769 20,917 769
Utility Relocation Low 30 50 50
Cost High 50 50 50
|h-1 itigation Low 30 50 50
Costs High 50 50 50
Construction Low 51,040,000 51,467,023 51,467,023
Administration High 51,060,000 51,495 235 51,495 235
Totals Low 515,892 000 522 417,236 522 47,236
High 516,633,000 523 462 489 523 462 489




