APPENDIX AA - YEAR OF EXPENDITURE COSTS

The “Conceptual Year of Expenditure Plan” table, below, shows projected year of expenditure costs to
construct the 1-69 Tier 2, Section 3 preferred alternative, from just north of US 50 to US 231 near Crane
NSWC. It provides for design activities to commence with approval of the Tier 2 Record of Decision (ROD)
for Section 3. It calls for all construction contracts to be let beginning 2010 and continuing into 2011. An
annual inflation rate of 3.5% is applied, as documented in Appendix C, Cost Estimation Methodology.

The costs used to compare the alternative in Chapter 6 of the FEIS are in Year 2010 dollars. This
Expenditure Plan provides for all expenditures for the project to be obligated in 2010 and 2011. The costs
listed below do not include costs associated with deferred construction (rest area, US 231 improvements). The
table does not reflect any additional cost associated with acceleration of construction that might be defined in
the bid document packages that may be associated with the desire to complete construction by 2012.

Section 3 Infiation Rate 350%
S50t US23L
00T Qost Factor Totd
200 | 103 107 1109 1148 1188 Expendiue
Dallars 200 PNl 02 A3 204 205
Desion Low $IL15000]  $580000( 5,775,000 $11,35,000
Hoh | SIL9800|  $6.974000( $6,184000 $12.15,000
Land Low $517L000)  $7586,000{ $7.85L000 $15,437000
foistion ~~— Hoh | S5I7L000(  $7586,000| $7.851000 $15,437,000
Construction— Low | $216,253000 $111.911,000| $115,804.000 $27 115,000
Cost Hgh | $241.97,000 $125,208,000 | $129,563,000 SHATILO0
Uity Relocation Low $1906L000|  $6,34000{ $577000( $6,806,000 $19,736,000
Cost Hoh | $I1906L000] %6400 %6577000| %6,80600 $19.73,000
Mgt~ Low HA600| 47600 9 ] $,476,000
Costs Hph | $47600] %4760 9 ] $,476,000
Construction~ Low $15,82,000 $188000| %4730 $16,661,000
Administraion  Hoh | $17,283,000 B0, $9.256,000 $18,200,000
Totals Low  [$282.942000( 24,996,000 $140,302,000 | $131,082,000 $29%,30000
Hoh  |$310886,000| $25,300,000 | $154,764000 | $146,624,000 35,778,000




