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APPENDIX LL - YEAR OF EXPENDITURE COSTS  
 

The “Conceptual Year of Expenditure Plan” table, below, shows projected year of expenditure costs to 
construct the I-69 Tier 2, Section 4 Refined Preferred Alternative 2, from US 231 near Crane NWSC  to SR 
37  at Bloomington, Indiana. It provides for design activities to commence in anticipation of the approval of 
the Tier 2 Record of Decision (ROD) for Section 4.  It calls for all construction contracts to be let beginning 
2011 and continuing into 2012. Given the recent bid climate, it appears that construction costs will remain 
relatively flat over the next two years. This is the time period of the anticipated lettings. Therefore the 
annual inflation rate of 3.5%, as documented in Appendix D, Cost Estimation Methodology, will not be used 
but an inflation rate of 1.5% will be used for the year 2011 with 3.5% inflation rate thereafter for purposes 
of this year of expenditure cost information.  Years shown in the table below are calendar years and the 
inflation periods are projected to the calendar year when it is anticipated that construction contracts will be 
let.  Please note that INDOT’s fiscal years begin on July 1 of each calendar year, and extend to the following 
June 30. 
 
The costs used to compare the alternatives in Chapter 6 of the FEIS are in Year 2010 dollars.  This 
Expenditure Plan provides for all expenditures for the project to be obligated in 2011 and 2012. The costs 
listed below include costs associated with the project based on using elements of deferred construction 
(Interim Interchange at SR 37). The table does not reflect any additional cost associated with acceleration of 
construction that might be defined in the bid document packages that may be associated with the desire to 
complete construction by 2014. 

Section 4     
Construction 
Inflation Rate     

US 231 to SR 37     1.50% 3.50%   
COST   Cost Factor   Total 
    2010 1.015 1.051 Expenditure 
    Dollars 2011 2012   
            
Design Low $17,897,000  $18,166,000    $18,166,000  
  High $24,711,000  $25,082,000    $25,082,000  
            
Land Low $28,042,000  $11,386,000  $16,826,000  $28,212,000  
Acquisition High $29,788,000  $12,094,000  $18,785,000  $30,879,000  
            
Construction Low $370,133,000  $93,922,000  $291,758,000  $385,680,000  
Cost High $536,403,000  $136,113,000  $422,820,000  $558,933,000  
            
Utility Relocation Low $13,481,000  $3,421,000  $10,627,000  $14,048,000  
Cost High $13,481,000  $3,421,000  $10,627,000  $14,048,000  
            
Mitigation Low $56,124,000  $39,877,000  $17,696,000  $57,573,000  
Costs High $69,706,000  $49,527,000  $21,979,000  $71,506,000  
            
Construction Low $27,082,000  $6,873,000  $21,348,000  $28,221,000  
Administration High $38,314,000  $9,723,000  $30,202,000  $39,925,000  
            
Totals Low $512,759,000  $173,645,000  $358,255,000  $531,900,000  
  High $712,403,000  $235,960,000  $504,413,000  $740,373,000  

 




