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Section 223 of the 2007 Budget Bill requires the Department of Transportation to provide a quarterly report to the legislative council and to the 
governor that describes the projects on which the department has expended or encumbered money from the Major Moves Construction 
Program. 
 
This report meets the requirements of that provision.   The published baseline for Major Moves projects is a list dated May 16, 2006.  The 
provision specifies a list dated April 29, 2007.  These lists are functionally and qualitatively the same list. 
 
As required, this report covers the period beginning July, 2008 through September 30, 2008, the 1st quarter of fiscal year 2009. The Major 
Moves project list is published in fiscal years.  Therefore, this report compares to the fiscal year 2009 page.  This report details the obligations 
to the lease account on specific Major Moves projects. 
 
FY 2009 
 
Major Moves project delivery is progressing according to plan.  The first quarter started several of the important major projects in the major 
moves list of projects. These were accelerated from previous years of the plan.  Notably, the first pieces of construction started on SR 25, 
Hoosier Heartland and US 31 in Howard Co at Kokomo.    
 
During the first quarter of FY 2009, the following projects and phases according to the Major Moves - Major New project list were obligated, 
and construction has begun or is in progress. 
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Table 1 Major Moves Funding Obligations using Lease proceeds thru the 1st quarter FY 2009 

Route County Location FY ’09 Q1  

MM 
Project 

No 
I -465 Marion West Leg from SR 67 to 57th St $ 933,219.13 1 

I-65 Clinton At SR 28 Interchange Modification $ 4,989.00 14 

I -69 Allen From Coldwater Rd to SR 1/Dupont Rd ,Fort Wayne $ 1,800,000.00 20 

US-27 Wayne At Richmond and I-70 $ 670,000.00 29 

SR-641 Vigo From US 41 to I 70 $ 850.00 36 

SR-1 Allen From I 69 to Tonkle Rd, Fort Wayne $ 4,500.00 37 

SR-144 Morgan From SR 67 to Johnson Rd (CR 400E) $ 600,000.00 67 

SR -229 Franklin From Batesville(I-74) to bridge over Salt Creek $ 18,700.00 89 

SR -25 Tippecanoe Hoosier Heartland, From I65 to US 24, first phase $ 10,466,000.00 98 

SR-26 Tippecanoe From I 65 to 5 miles E of I 65 $ 1,217,000.00 105 

SR-32 Hamilton From Moontown Rd to River Ave - E of SR 39 to SR 38 $ 37,981.37 120 

SR-32 Delaware From Mainstreet Yorktown - CR 575W to CR 400W $ 37,888.00 122 

SR-43 Tippecanoe N of I 65 to 1.1 mi N of I 65 $ 560,000.00 142 

SR-46 Bartholomew State St From Marr Rd to Mapleton/Pence St $ 19,220.53 149 

SR-62 Jefferson From SR 56, E jct to Bridge over Cliffty Crk $ 48,000.00 173 

SR-62 Warrick New alignment in Boonville $ 3,256,604.00 175 

US-231 Spencer From SR 66 in Spencer Co to I-64 in Dubois Co $ 5,764,000.00 215 

US-24 Allen Fort to Port, From I-69 to Indiana/Ohio state line $ 517,138.80 218 

US-33 Allen From US 30 to Cook Rd $ 660,000.00 233 

US-36 Marion From SR 9 to SR 13 $ 5,950,000.00 240 

US-6 Noble From W jct with SR 3 to E jct with SR 3 $ 7,000.00 270 

US-6 Porter From SR 51 to SR 149 $ 6,000.00 271 

I-65 Lake I-65 Borman/ I-65 Interchange $ 1,719,860.63 293 

New I-69 Gibson New I69 Evansville to Indianapolis $ 385,000.00 294 

US-31 Howard SR 26 to US 35 (Kokomo) $ 2,518,754.93 296 

I-74 Decatur I 74 Honda Project $ 557,349.33 399 
          

    TOTAL to DATE  $ 37,760,055.72   

Note: The Major Moves Project ID corresponds to the project ID published in the May 2006 Major Moves project plan. 
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The above list represent the total spending of the lease proceeds used in the production of construction projects as was planned in the original 
published list for Major Moves. 
 
The original May 2006 published plan indicated construction spending of $660 million for FY 2009. The forecast for construction in the next 
three quarters is expected to meet or exceed this planned amount. The above list includes all construction obligations using lease proceeds to 
complete the original planned projects.  Construction obligations include the award of the various construction pieces and phases of a project, 
construction utility relocations payments associated with the planned project, construction railroad modifications payments and any cost 
overruns.  


