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Section 223 of the 2007 Budget Bill requires the Department of Transportation to provide a quarterly report to the legislative council and to the 
governor that describes the projects on which the department has expended or encumbered money from the Major Moves Construction 
Program. 
 
This report meets the requirements of that provision.   The published baseline for Major Moves projects is a list dated May 16, 2006.  The 
provision specifies a list dated April 29, 2007.  These lists are functionally and qualitatively the same list. Each published project contains a 
project identification number, which corresponds to the projects in this report. 
 
As required, this report covers the period beginning April 1, 2009 through June 30, 2009, the 4th quarter of fiscal year 2009. The Major Moves 
project list is published in fiscal years.  Therefore, this report compares to the fiscal year 2009 page of the published plan.  This report details 
the obligations to the lease account on the specific Major Moves projects.   
 
FY 2009 
 
Major Moves project delivery is progressing according to plan.  The fourth quarter saw continued progress against the published list of Major 
Moves projects.  $119.5 million of lease proceeds were obligated on the planned projects in the fourth quarter.  For the year $657.2  million 
have been obligated.   
 
Some of the major contracts that started construction in the 4th quarter include: 
SR 25 Hoosier Heartland, Road Construction, $11.5 million 
SR 3, Allen County, Ludwig Rd to DuPont Rd in Fort Wayne, $24 million 
US 24, Fort to Port, Allen County, $25 million 
US 31, St Joseph and Marshall County , $6.7 million 
New I-69, Gibson County, $14.6 million 
 
During the fourth quarter of FY 2009, the projects in the following table, as listed according to the Major Moves - Major New project list were 
obligated, and phases of construction have begun.  The amounts shown are the total of obligations from lease proceeds on the various planned 
projects for the quarter.  This report also indicates the FY 2009 total lease obligations. 
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Route County Project Name  FY '09 Q1 FY '09 Q2 FY '09 Q3 FY '09 Q4 FY '09 Total 

MM 
Project 

No. 

I-465 Marion 
West Leg in Indianapolis ( SR 67 
to 57th St.) $867,028 $131,291,645 $5,439,024 $1,146,536 $138,744,234 001 

I-465 Marion From US 31 Interchange to I-69 $0 $0 $0 $80,000 $80,000 002 

I-64 Floyd At SR 62 and SR 64 $0 $0 $0 $7,590,500 $7,590,500 006 

I-65 Clinton 
At SR 28 Interchange 
Modernization $4,989 $0 $0 $597,800 $602,789 014 

I-69 Allen 
From Coldwater Rd to SR 
1/Dupont Rd, Ft. $1,800,000 $1,500,000 $0 $2,465,150 $5,765,150 020 

I-69 Hamilton From I-465 (75th St) to SR 238 $0 $1,000 $0 $8,097,000 $8,098,000 022 

I-69 Steuben 
At US 20 Interchange 
Modernization $0 $0 $26,093 $3,401 $29,494 023 

I-70 Hancock 
At Mt Comfort Rd, Hancock Co. 
(Interchange) $0 $20,782,757 $951,576 $18,876 $21,753,209 025 

I-70 Wayne At Richmond and I 70 $670,000 $0 $20,000 $460,000 $1,150,000 029 

I-74 Hendricks 
Ronald Reagan Parkway New 
Interchange $0 $0 $310,000 $0 $310,000 030 

PR 641 Vigo From US 41to I 70 $850 $4,266,982 $10,126,123 $0 $14,393,955 036 
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SR 1 Allen 
From I-69 to Tonkle Rd (Ft. 
Wayne) $4,500 $1,200,000 $60,000 $0 $1,264,500 037 

SR 14 Allen 
From Scott Rd to Hadley Rd, 2 mi. 
W of I-69 to I-69 $0 $0 $0 $1,000,000 $1,000,000 064 

SR 144 Morgan 
From SR 67 to Johnson Rd (CR 
400E) $600,000 $10,500 $8,940 $36,000 $655,440 067 

Route County Project Name  FY '09 Q1 FY '09 Q2 FY '09 Q3 FY '09 Q4 FY '09 Total 

MM 
Project 

No. 

SR 229 Franklin 
From Batesville to bridge over Salt 
Creek $18,700 $0 $0 $0 $18,700 089 

SR 23 St Joseph 
From Gumwood Rd to SR 331 
through Granger $0 $95,525 $0 $6,319,655 $6,415,180 090 

SR 25 
Tipp., 
Carroll, Cass 

Hoosier Heartland From I-65 to 
US 24/US 35 $10,466,000 $5,717,957 $8,104,663 $11,529,924 $35,818,544 098 

SR 26 Tippecanoe From I-65 to 5 miles east of I-65 $1,217,000 $300,000 $150,000 $282,678 $1,949,678 105 

SR 3 Allen 
From Ludwig Rd to DuPont Rd, Ft. 
Wayne $0 $0 $4,400,000 $23,868,704 $28,268,704 118 

SR 32 Hamilton 
From Moontown Rd to River Ave - 
E of SR 39 to SR 38 $37,981 $0 $44,358 $0 $82,339 120 

SR 32 Delaware 
From Mainstreet Yorktown - CR 
575W to CR 400W $37,888 $0 $0 $0 $37,888 122 

SR 43 Tippecanoe N of I 65 to 1.1 N of I 65 $560,000 $467,000 $0 $26,000 $1,053,000 142 

SR 431 Hamilton From 96th St to US 31 $0 $20,000,000 $0 $0 $20,000,000 143 
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SR 46 Bartholomew 
State St from Marr Rd to 
Mapleton/Pence St $19,221 $0 $0 $0 $19,221 149 

SR 46 Monroe 
From 3rd St to Walnut St 
(Bypass), Bloomington $0 $14,000 $0 $0 $14,000 150 

SR 48 Monroe From 2 miles W of SR 37 to SR 37 $0 $1,352,462 $10,000 $904,500 $2,266,962 153 

SR 62 Jefferson 
From SR 56 E Jct to bridge over 
Big Clifty Creek $48,000 $12,493,930 $0 $0 $12,541,930 173 

SR 62 Warrick New alignment in Boonville $3,256,604 $5,950 $17,695,917 $504,425 $21,462,896 175 

SR 66 Warrick 
From SR 261 to Yankeetown Rd 
(Phase III) $0 $0 $29,433,983 $851,041 $30,285,024 183 

Route County Project Name  FY '09 Q1 FY '09 Q2 FY '09 Q3 FY '09 Q4 FY '09 Total 

MM 
Project 

No. 

US 231 
Spencer, 
Dubois 

From SR 66 in Spencer County to 
I - 64 in Dubois Co $5,764,000 $32,980,123 $832,000 $530,000 $40,106,123 215 

US 24 Allen 
(Fort to Port) From I-469 to 
Indiana/Ohio State Line  $517,139 $11,497,120 $14,000 $24,852,309 $36,880,568 218 

US 31 Bartholomew 
Auxiliary Lanes in Columbus - S of 
SR 46 to N of SR 46 $0 $246,000 $23,323,575 $840,389 $24,409,965 227 

US 31 
St. Joseph, 
Marshall From US 30 to US 20 - St Joe Co $0 $31,199,060 $2,339,331 $6,735,233 $40,273,624 231 

US 33 Allen From US 30 to Cook Rd $660,000 $160,000 $360,000 $0 $1,180,000 233 

US 35 Howard From SR 213 to Goyer Rd $0 $0 $0 $5,000 $5,000 237 
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US 36 Marion From SR 9 to SR 13 $0 $8,000 $5,950,000 $0 $5,958,000 240 

US 40 Marion From I-465 E side to Cumberland $0 $1,140,000 $13,804,649 $955,000 $15,899,649 246 

US 40 Marion 
From the Marion/Hancock County 
Line to CR 500W $0 $34,875 $0 $0 $34,875 266 

US 6 Noble 
From W Jct  with SR 3 to E Jct 
with SR 3 $7,000 $19,000 $0 $0 $26,000 270 

US 6 Porter From SR 51 to SR 149 $6,000 $0 $0 $0 $6,000 271 

I-80 Lake Borman / I65 Interchange $1,727,134 $99,193,566 $527,487 $578,353 $102,026,540 293 

I-69 Gibson Evansville to Indianapolis $385,000 $0 $1,681,242 $14,621,006 $16,687,248 294 

PR 31 Howard SR 26 to US 35 (Kokomo) $2,518,755 $0 $1,987,452 $35,000 $4,541,207 296 

SR 64 Gibson 
Downtown Princeton - From 9th St 
to State St $0 $25,000 $0 $0 $25,000 372 

Route County Project Name  FY '09 Q1 FY '09 Q2 FY '09 Q3 FY '09 Q4 FY '09 Total 

MM 
Project 

No. 

I-65 Lake New Interchange at 109th St  $0 $0 $1,284,000 $4,550,961 $5,834,961 379 

I-74 Decatur Honda Project $557,349 $726,726 $341,400 $0 $1,625,475 399 

    Totals $31,751,138 $376,729,178 $129,225,813 $119,485,441 $657,191,569   
 
Note: The Major Moves Project No. corresponds to the project ID published in the May 2006 Major Moves project plan. 
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The above list represents the total obligation of the lease proceeds for FY 2009 to date.  
 
The original May 2006 published plan indicated construction spending of $660 million for FY 2009.  The above list and the totals represent the 
sum of all construction obligations using lease proceeds to complete the original planned projects.  Construction obligations include the award 
of the various construction pieces and phases of a project, construction utility relocations payments, railroad modification payments and any 
cost overruns associated with the Major Moves projects.  Only lease proceed amounts on the planned projects are shown. Planned projects, 
phases or amounts using revenues other than lease proceeds are not shown. 


