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OVERDUE STEP 1C CLOSE-OUT  Date: 10/04/2016
Grantee

Project
Stages Comparison

First Stage Stage Date Second Stage Stage Date

       2716  GARY

 DR2-09-265  CLEARANCE  210 Step 1 C Due Date 06/06/2016  220 Step 1 C Received Date 00/00/0000
TINA RONGERS
KARNER BLUE ERA, LLC


