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OVERDUE STEP 1 CLOSE-OUT  Date: 10/04/2016
Grantee

Project
Stages Comparison

First Stage Stage Date Second Stage Stage Date

       2301  LEBANON

  SI-14-100  INFRASTRUCTURE   50 Completion/Modification 08/30/2016  200 Step 1 Received Date 00/00/0000
AMY MILLER
CORNERSTONE GRANTS MANAGEMENT

       2304  LIBERTY

  WW-14-102  INFRASTRUCTURE   20 Completion Deadline 04/30/2016  200 Step 1 Received Date 00/00/0000
SHANNON MCLEOD
PRIORITY PROJECT RESOURCES

       2440  PERU

  PF-13-100  PUBLIC FACILITIES   50 Completion/Modification 07/31/2016  200 Step 1 Received Date 00/00/0000
DONNA ANDERSON
KENNA CONSULTING & MGMT GROUP

       2444  PINE VILLAGE

  WW-13-104  INFRASTRUCTURE   20 Completion Deadline 02/29/2016  200 Step 1 Received Date 00/00/0000
SHAWN CAIN
KANKAKEE-IROQUOIS REG PLAN COM

       2571  VINCENNES

DR1B-09-027  INFRASTRUCTURE   20 Completion Deadline 08/30/2016  200 Step 1 Received Date 00/00/0000
MATT SWARD
SOUTHERN IN DEVELOPMENT COMM


