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OVERDUE RELEASE OF FUNDS DEADLINE  Date: 02/04/2014
Grantee

Project
Stages Comparison

First Stage Stage Date Second Stage Stage Date

       2695  LAWRENCE

 DR2-09-253  CLEARANCE   10 Release of Funds Deadline 05/31/2013  140 Release of Funds Date 00/00/0000
KIESER CONSULTING, LLC
DAVID KIESER


