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OVERDUE STEP 2'S  Date: 01/07/2015
Grantee

Project
Stages Comparison

First Stage Stage Date Second Stage Stage Date

       2096  CLINTON

DR1B-09-019  INFRASTRUCTURE  230 Step 2 Due Date 12/15/2014  240 Step 2 Received Date 00/00/0000
WEST CENTRAL IN ED DISTRICT
KRISTY JERRELL

       2298  LAWRENCE COUNTY

 DR2-09-252  CLEARANCE  230 Step 2 Due Date 01/22/2014  240 Step 2 Received Date 00/00/0000
SOUTHERN IN DEVELOPMENT COMM
RHONDA RUMBLE

       2326  MARTIN COUNTY

  CF-12-125  EMERGENCY SERVICES  230 Step 2 Due Date 09/22/2014  240 Step 2 Received Date 00/00/0000
SOUTHERN IN DEVELOPMENT COMM
RHONDA RUMBLE

       2425  OTTERBEIN

  CF-13-108  EMERGENCY SERVICES  230 Step 2 Due Date 12/12/2014  240 Step 2 Received Date 00/00/0000
PRIORITY PROJECT RESOURCES
SHANNON MCLEOD


