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Louisville - Southern Indiana Ohio River Bridges Project  
Progress Report Number 17    

July 1, 2011 – December 31, 2011   
Implementation of the Section 106 Memorandum of Agreement 

 
The Section 106 Memorandum of Agreement (MOA)1 for the Louisville – Southern Indiana 
Ohio River Bridges Project (Project) was executed on April 1, 2003.  Attachment A provides a 
list of the signatories to the MOA and concurring parties.  Included in the MOA was a stipulation 
providing for the preparation of a Progress Report (Stipulation IX).  The following is Progress 
Report No. 17, which covers the July 1, 2011 – December 31, 2011 reporting period (Reporting 
Period).     
 
Activity during the Reporting Period concentrated on the development and preparation of a 
Supplemental Environmental Impact Statement (SEIS).   This SEIS examined the impacts of 
proposed modifications to the Preferred Alternative detailed in the Final EIS (FEIS)/Section 4(f) 
Evaluation completed on April 8, 2003, and as the Selected Alternative in the Record of 
Decision (ROD) approved on September 6, 2003.  The SEIS was prepared to evaluate the 
impacts of tolling to assist in funding the project, to evaluate cost-saving modifications in the 
design of the Selected Alternative to minimize the amount of needed toll revenue and to update 
information and data where necessary to address changes to the Project and the affected 
environment since the approval in 2003 of the FEIS/ROD. 
 
In conjunction with the development of the SEIS, meetings were initiated with the Section 106 
consulting parties in the development of the First Amended MOA. 
 
PART I – OVERALL PROJECT STATUS   
 
The Indiana Department of Transportation (INDOT) and the Kentucky Transportation Cabinet 
(KYTC) executed the prime contract for Community Transportation Solutions – General 
Engineering Consultant (CTS-GEC) on April 20, 2005.    A description of each section and the 
progress of each Section Design Consultant (SDC) are provided in the following summary. 
 
 

Section 1  Kentucky Downtown Approach (including Kennedy Interchange) – 
 No direct environmental or mitigation efforts were initiated by SDC 1 

during this Reporting Period.   
 

Section 2 Downtown Bridge (using Alternative C-1, Three Tower Cable Stay) –  
 No direct environmental or mitigation efforts were initiated by SDC 2 

during this Reporting Period.   
 
Section 3 Indiana Downtown Approach – Construction of the rehabilitation of the 

Spring Street Freight House (Freight House) continued.   
 

                                                 
1 A copy of the Section 106 MOA can be obtained by accessing the Project Website; the URL address is located at 
http://www.kyinbridges.com/pdfs/rod_d.pdf  
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  Section 4 Kentucky East End Approach – On February 28, 2011, a tornado struck  
   the Rosewell property, including the historic mansion.  As such, SDC 4  
   recommended that needed repairs occur at the same time as a portion of  
   the proposed Rosewell Treatment Plan.  KYTC requested concurrence  
   from FHWA and the Kentucky SHPO (KY SHPO) to commence the  
   repairs as noted.  Final plans were submitted and approved for   
   construction in 2012.      

 
Section 5 East End Bridge – No direct environmental or mitigation efforts were 

initiated by SDC 5 during this Reporting Period.   

 
Section 6 Indiana East End Approach – East End Approach – No direct 

environmental or mitigation efforts were initiated by SDC 6 during this 
Reporting Period.   

 

CTS-GEC worked during this Reporting Period with the BiState Management Team (BSMT), 
which consists of representatives from the INDOT, KYTC and the Federal Highway 
Administration (FHWA), in the project oversight requirements of the SDCs under contract by 
either INDOT and/or KYTC.  
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PART II – IMPLEMENTATION OF MITIGATION MEASURES CONTAINED IN THE 
MOA 
 
Measures to mitigate adverse effects of the Project on historic properties are described in the 
MOA along with a number of activities to guide the development of project plans and provide 
for coordination of those activities through an historic preservation advisory team for the Indiana 
portion of the project and one for the Kentucky portion of the project. 
 
The MOA is divided into the following fourteen (14) stipulations: 
 
 I. Project Coordination 
 II. Project Development 
 III. Site Specific Mitigation 
 IV. Archaeological Resources 
 V. Unanticipated Discoveries 
 VI. Additional Historic Properties and Effects 
 VII. Excess Right of Way 
 VIII. Performance Standards 
 IX. Progress Reports 
 X. Project Modification 
 XI. Amendment 
 XII. Failure to Comply/Termination 
 XIII. Dispute Resolution 
 XIV. Duration 
 
An expanded version of this listing is included as Attachment B to serve as an outline in the 
preparation of the Progress Report.  A complete definition of each of the specific MOA 
stipulations completed during the Reporting Period is contained in Attachment C.  Activities 
completed toward satisfying the various stipulations of the MOA during the Reporting Period are 
described in the following information. 
 

STIPULATION I: Project Coordination 
 
Stipulation I.A.3. provides for the Co-chairs to convene meetings of the HPATs, prepare 
summaries of said meetings and prepare and submit HPAT recommendations to the BSHCT for 
further action.  No HPAT meetings were held during the Reporting Period.   
 
Stipulation I.A.10. provides for the distribution of materials needed for review by the advisory 
teams and comments following scheduled meetings.  No HPAT meetings were held during the 
Reporting Period.          
 
Stipulation I.A.11. provides for the development of recommendations by the Co-chairs based on 
comments provided by the advisory team, for consideration and action by the BSHCT.    No 
comments were received from the HPATs during the Reporting Period.   
 
Stipulation I.B. provides for a BSHCT.  The BSHCT is to consist of representatives of FHWA, 
INDOT, KYTC and the respective State Historic Preservation Officers (SHPOs).  It defines the 
roles and responsibilities of the BSHCT, mandates the scheduling of BSHCT coordination 
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meetings and provides a means to advance recommendations of the HPATs to the BSMT for 
final approval.   
 
The BSHCT held one meeting during the Reporting Period on September 20, 2011.    There 
were no   recommendations elevated from the BSHCT to the BSMT 
 
Stipulation I.C. provides for a BSMT.  The BSMT consists of representatives of INDOT, 
KYTC and FHWA. It defines the roles and responsibilities of the BSMT, mandates the 
preparation of Progress Reports as set forth in Stipulation IX of this MOA and provides a means 
to consider recommendations of the HPATs through the BSHCT for final approval.  The BSMT 
approved Progress Report No.  16 (January 1, 2011 – June 30, 2011) for distribution on 
October 31, 2011.  Following approval, the Progress Report was distributed in accordance 
with Stipulation IX of the MOA on October 31, 2011.  Progress Report Number 17   for the 
Reporting Period of July 1, 2011 – December 31, 2011 is provided in accordance with 
Stipulation IX. 
 
Stipulation I.D. provides for an Ombudsman for the Indiana portion of the Project and one for 
the Kentucky portion of the Project. It defines the qualifications for performance as the Project 
Ombudsman, the roles and responsibilities of the Ombudsman and the location of the office of 
the Ombudsman for each state.  During the Reporting Period, Mr. Carl Pearcy continued to 
serve as the Indiana Ombudsman.  Mr. Lee Douglas Walker continued to serve as the 
Kentucky Ombudsman.  
 

STIPULATION II:  Project Development  
 
Work initiated on implementation of mitigation measures identified in Stipulation II of the MOA 
during the Reporting Period follows.    
 
Stipulation II.B. provides that the views of the public are important and will be solicited and 
considered at a minimum through the normal transportation project development process of each 
state through informal meetings to be convened by the respective State Transportation Agencies 
(STA).  During the Reporting Period, no Area Advisory Team (AAT) or Regional Advisory 
Committee (RAC) meetings were convened.  Public Hearings were held on December 19, 
2011 at 4:00 PM at the Papa John Stadium in Louisville, Kentucky and on December 20, 
2011 at the Holiday Inn Lakeview in Clarksville, Indiana as part of the SEIS process.  
Consulting party meetings were held on the following dates during the Section 106 process: 
 -June 1, 2011 at McCauley – Nicolas Centre in Jeffersonville to initiate the Section 
 106 process and to explain the role of the consulting parties due to potential changes 
 to the Project 
 -September 29, 2011 at the Crowne Plaza Hotel in Louisville to review the 
 identification of historic properties 
 -November 18, 2011 at the Sheraton Inn in Jeffersonville to discuss Project effects 
 on historical and archaeological resources 
 -January 27, 2012 at the Frazier Arms Museum in Louisville to discuss the 
 mitigation of adverse effects    
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Stipulation II.E. provides that the Project shall be designed so as to minimize noise effects on 
historic properties in accordance with state and federal noise regulations, policies, and guidance, 
including special consideration of enhanced noise abatement measures for historic properties. 
During this Reporting Period, the initial noise wall analysis was completed for all sections 
on the Project.  Final analysis will occur during the development of the Supplemental Final 
Environmental Impact Statement (SFEIS), and will be coordinated with the affected 
neighborhoods after the completion of the SFEIS and the Revised ROD. 
 
Stipulation II.F. describes the actions for preparation of HPPs.  The seven historic properties for 
which HPPs are to be developed were identified in Stipulation II.F.2 (a through g).    No 
activities were undertaken during the Reporting Period.   
   

STIPULATION III:  Site Specific Mitigation   
 
Minimal activities were undertaken during the Reporting Period on a few of the site specific 
properties identified in the MOA.   
 
Stipulation III.A.2.b. provides that any work to rehabilitate the Train Depot (Spring Street 
Freight House) shall be undertaken in consultation with the IN SHPO and in accordance with the 
Secretary’s Standards.  Construction of the rehabilitation is underway with an anticipated 
completion date of April 2012.   
 
Stipulation III.A.2.c. provides that a preservation easement shall then be placed on the property 
consistent with Stipulation II.H and the property shall be sold at fair market value to a 
preservation organization or other party acceptable to the BSHCT or donated to a local 
government.  After rehabilitation, the INDOT will place a preservation easement on the 
Freight House and offer the building for sale through the Indiana Department of 
Administration (IDOA) state surplus property sale procedures in accordance with existing 
state law.  Indiana Historic Preservation Advisory Team (IHPAT) members will assist 
FHWA, INDOT and CTS-GEC in defining the specific stipulations of the preservation 
easement.   
 
Stipulation III.A.5. provides that in consultation with the IHPAT and the IN SHPO, the INDOT 
shall develop and place interpretative signage as set forth in Stipulation II.K near the facility to 
explain its historic significance.  INDOT has contacted Mr. Chris Wahlman of the INDOT, 
Seymour District to obtain specifications from the Scenic Byway Project for possible use in 
developing signage at the Freight House.  
 
Stipulation III.H.1. provides for the preparation of an HPP for the Utica Lime Industry Multiple 
Property Listing, including a Context Study focusing on the lime industry in the region.  A 
pamphlet is to be produced, describing the results of such a study.   The Section 106 process is 
to be followed to determine eligibility and effects on the site as part of the SEIS.  The HPP 
will be finalized based on the determinations on the ongoing Section 106 process. 
 
Stipulation III.H.8. requires the INDOT to develop and seek NRHP nomination for the Utica 
Lime Kiln Multiple Property Listing.  The Section 106 process is to be followed to determine 
eligibility and effects on the site as part of the SEIS. 
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Stipulation III.I. FHWA has advised the IN SHPO that the amendment of the MOA for the 
Swartz Farm will be included in the Section 106 Consultation Process for the SEIS.   
 
Stipulation III.I.4. FHWA has advised the IN SHPO that the amendment of the MOA for 
the Swartz Farm will be included in the Section 106 Consultation Process for the SEIS.   
 
Stipulation III.I.7. requires archival documentation of the Central Passage House (CPH) prior to 
its demolition. Photo documentation of the CPH is under review by the IN SHPO and 
INDOT.   
 
Stipulation III.K.1. provides for the preparation of an HPP for the Butchertown Historic 
District.  The HPP for Butchertown will be finalized following completion of the SEIS.  
 
Stipulation III.L.4. provides for the preparation of a treatment plan/reuse options for 
rehabilitation of the Vermont American Buildings affected by the Project.  The building has been 
acquired by KYTC.  Completion of the second draft of the TP is currently pending subject 
review of KYTC. 
 
Stipulation III.M.5. provides that prior to initiating construction activities, KYTC shall ensure 
that contractors shall develop and implement blasting/vibration plans to avoid damage to the 
listed and eligible properties.  Development of these plans would be coordinated with the 
contractors prior to construction.  The blasting and vibration (BV) plans could vary dependent on 
the contractor’s intended method of construction.  Basic  specifications will be  provided to 
the contractors at the time of bid requiring development of the plans.  Upon the 
preparation of the BV plans, additional coordination with the BSHCT will occur. 
 
Stipulation III.N.2. provides that FHWA shall make every effort to acquire or otherwise 
establish an historic preservation easement for the entire Drumanard historic property.  The 
property owner has requested that KYTC purchase the entire property.  Appraisals were 
performed on that basis and negotiations have begun.  
 
Stipulation III.P.1. provides for the preparation of a treatment plan for Rosewell to minimize 
damage to the historic property.  Final plans for the stabilization of Rosewell were submitted 
to SHPO and were approved for construction.  KYTC is working with FHWA to receive 
funding approval.       
 
Kentucky Division of Finance would be the lead agency in overseeing the completion of the 
construction activities and in the contractor prequalification process.  Finance will 
advertise the project in Spring 2012.  A pre-qualification and bid package has been 
prepared to advertise for qualified contractors.  A pre-bid meeting will be held at Rosewell 
prior to the acceptance of the pre-qualification packages.  The KY SHPO would be 
engaged in the pre-qualification and bid package and construction letting processes. 
 
 
 
 

 



 May 30, 2012  Page 8

STIPULATION IV:  Archaeological Resources    
 

The final identification, evaluation and determination of Project effects for archaeological 
resources were phased because alternatives consisted of large corridors where access was 
restricted during the FEIS phase.      
 
Stipulation IV.A.2.  FHWA shall ensure that consultation with Indian Tribes is conducted in a 
manner consistent with 36 CFR 800.2.  The tribes were invited to attend or participate by 
webinar in a Resource Agency coordination meeting that was held on December 14, 2011 as part 
of the SEIS process.    
 
Stipulation IV.A.3.  In order to maximize the opportunity to avoid adverse effects, FHWA will 
make every effort to complete identification and evaluation of archaeological resources at the 
earliest possible time in Project Design.  Archaeological GIS: A GIS database and 
accompanying document have been provided to KYTC and distributed to FHWA, SHPO, 
and CTS-GEC for review and comment in a prior Reporting Period. The database and 
document provide an assessment of archaeological potential by parcel and provide a base 
for decisions regarding archaeological investigations for the Section 1 portion of the 
project.   
 
Stipulation IV.B.1-2.  States that before letting any type of Project construction in the APE or 
selecting sites for ancillary activities associated with the Project, FHWA shall complete the 
identification and evaluation of archaeological resources for inclusion in the NRHP in 
accordance with applicable Federal and state standards and guidelines listed in Stipulation 
VIII.B. and lists examples of ancillary areas.  Rosewell Treatment Plan Archaeology: As a by-
product of the structural assessment of the house, the entire basement of the house has 
been identified as a sensitive resource and no work can occur in the basement (not even 
concrete removal or repair) without prior archaeological review.  The entire property is a 
NRHP listed resource and no work can occur without consulting KYTC and SHPO.  An 
archaeologist will be present during any excavation required during the rehabilitation of 
Rosewell.  Section 1 Archaeological Database and Document: A GIS database and 
accompanying document have been provided to KYTC and distributed to FHWA, SHPO, 
and CTS-GEC for review and comment in a prior Reporting Period. The database and 
document await final concurrence from FHWA and the SHPO. The database and 
document provide an assessment of archaeological potential by parcel and provide a base 
for decisions regarding archaeological investigations for the Section 1 portion of the 
project.  Freight House Archaeology: An archaeologist was present during the excavation 
of the foundation. 
  
Stipulation IV.C.1-6.  States that studies shall be completed with a level of effort consistent 
with 36 CFR 800.4 and provide enough information to determine which archaeological resources 
are eligible for the NRHP.  Indian Tribes will be consulted for their special expertise and FHWA 
shall notify Indian Tribes and other parties, whom so request, of eligibility determinations.  
Provides mechanisms for dispute resolution regarding eligibility and states that any party notified 
of determinations have 15 days to object in writing.  All studies conducted during this Reporting 
Period have been completed in compliance with 36 CFR 800.4 and have provided sufficient 
information to make decisions.  No eligibility determination disputes have occurred during this 
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period.  Freight House Archaeology: On January 24, 2011, the Cultural Resources Office of 
INDOT submitted a draft archaeology monitoring plan for the proposed Freight House 
rehabilitation, including the required monitoring, to the IN SHPO.  The IN SHPO approved the 
archaeological monitoring plan and report on February 8, 2011. 

  
STIPULATION IX:  Progress Reports 

 
Progress Report Number 17 for the Reporting Period of July 1, 2011 – December 31, 2011     
was developed in accordance with Stipulation IX and will be sent to the signatories, concurring 
parties and HPAT members (identified in Attachment A).  Prior to this Progress Report, the 
following Progress Reports have been provided: 
 

Report No. 1 for April 1, 2003 – December 31, 2003 was sent on July 21, 2004 
Report No. 2 for January 1, 2004 – June 30, 2004 was sent on September 20, 2004 
Report No. 3 for July 1, 2004 – December 31, 2004 was sent on April 22, 2005 
Report No. 4 for January 1, 2005 – June 30, 2005 was sent on October 10, 2005 
Report No. 5 for July 1, 2005 – December 31, 2005 was sent on February 20, 2006 
Report No. 6 for January 1, 2006 – June 30, 2006 was sent on November 28, 2006 
Report No. 7 for July 1, 2006 – December 31, 2006 was sent on May 9, 2007 
Report No. 8 for January 1, 2007 – June 30, 2007 was sent on December 17, 2007 
Report No. 9 for July 1, 2007 – December 31, 2007 was sent on March 3, 2008. 
Report No. 10 for January 1, 2008 – June 30, 2008 was sent on September 9, 2008  
Report No. 11 for July 1, 2008 – December 31, 2008 was sent on March 2, 2008  
Report No. 12 for January 1, 2009 – June 30, 2009 was sent on September 3, 2009  
Report No. 13 for July 1, 2009 – December 31, 2009 was sent on April 6, 2010  
Report No. 14 for January 1, 2010 – June 30, 2010 was sent on September 1, 2010  
Report No. 15 for July 1, 2010 – December 31, 2010 was sent on April 11, 2011  
Report No. 16 for January 1, 2011 – June 30, 201 was sent on October 31, 2011  

 
STIPULATION X:  Project Modification 

 
The FHWA, INDOT and KYTC   prepared a Supplemental Environmental Impact Statement 
(SEIS) for the Project.  The Draft SEIS was approved by the FHWA on November 10, 2011 and 
formal public hearings were held on December 19, 2011 (in Kentucky) and on December 20, 
2011 (in Indiana).   
 

STIPULATION XIV:  Duration 
 
The MOA is in effect through April 1, 2023. 
 
During this Reporting Period, a Draft First Amended MOA was prepared in conjunction with the 
SEIS that is currently being developed.  Comments on the document were solicited through the 
BSHCT and HPATs. 
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PART III – PROJECT MILESTONES   
 
Coordination with the HPATs in the development of plan details to implement mitigation 
measures is identified in the MOA at a number of project milestones, including: 
 

Preliminary Plans (about 30%), 
Right of Way Plans (about 60%) 
Final Plans (about 90%) 

 
Attachment D (following) provides a schedule with milestones anticipated for the Project in the 
next Reporting Period.  It has been developed in more detail and will continue to be revised as a 
part of the future preparation of this Progress Report. 
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ATTACHMENT A 
 

SIGNATORIES: 
 

Federal Highway Administration 
 

Advisory Council on Historic Preservation 
 
Indiana State Historic Preservation Officer 
 
Kentucky State Historic Preservation Officer 
 

INVITED SIGNATORIES: 
 
Indiana Department of Transportation 
 
Kentucky Transportation Cabinet 
 

CONCURRING PARTIES: 
 
 American Indian Movement – Mobile Chapter (MO-AIM) 
 
 Butchertown Neighborhood Association 
 

City of Prospect 
 
The Eastern Band of Cherokee Indians 
 
The Eastern Shawnee Tribe of Oklahoma  
 
The Delaware Nation 
 
Louisville Metro Government 
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ATTACHMENT B 
 

SECTION 106 MEMORANDUM OF AGREEMENT 
OUTLINE OF DOCUMENT CONTENT 

 
I. Project Coordination 
 A. Advisory Teams 
 B. Bi-State Historic Consultation Team 
 C. Bi-State Management Team 
 D. Ombudsmen 
II. Project Development 
 A. Project Goals 
 B. Public Involvement 
 C. Context Sensitive Solutions 
 D. Roadway Lighting 
 E. Noise Abatement 
 F. Historic Preservation Plans 
 G. Survey Updates 
 H. Historic Preservation Easements 
 I. National Register Documentation and Nomination 
 J. Streetscape Improvements 
 K. Interpretative Signage 
 L. Blasting and Vibration 
 M. Timing of Construction Activities 
 N. No-Work Zones 
 O. Smart Growth Conference 
 P. Education and Interpretation 
III. Site Specific Mitigation 
 A. Train Depot – Indiana 
 B. Colgate-Palmolive Historic District 
 C. Ohio Falls and Locomotive Historic District 
 D. George Rogers Clark Memorial Bridge 
 E. Old Jeffersonville Historic District 
 F. INAAP Igloo Storage Historic District 
 G. Lentz Cemetery 
 H. Lime Kilns within the Utica Lime Industry Multiple Property Listing 
 I. Swartz Farm Rural Historic District 
 J. Trolley Barn 
 K. Butchertown Historic District 
 L. Phoenix Hill Historic District 
 M. Country Estates Historic District/River Road Corridor 
 N. Drumanard 
 O. Allison-Barrickman House 
 P. Rosewell 
 Q. Belleview 
IV. Archaeological Resources 
 A. Implementation Standards 
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 B. Identification 
 C. Evaluation 
 D. Assessment of Effects 
 E. Treatment 
 F. Qualifications and Reporting 
 G. Distribution of Final Reports 
V. Unanticipated Discoveries 
VI. Additional Historic Properties and Effects 
VII. Excess Right of Way 
VIII. Performance Standards 
IX. Progress Reports 
X. Project Modification 
XI. Amendment 
XII. Failure to Comply/Termination 
XIII. Dispute Resolution 
XIV. Duration 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



FHWA/   STA/  
SHPO GEC Sub-consultant SDC Current Lead Item Pg. No. Description

Identified   
Stakeholders

Anticipated           
Start Date

Anticipated 
Completion Date

MOA               
Deadline

Actual                  
Completion Date Product Implementation Plan

Remarks &                             
Comments

A 3 Advisory Teams HPATs
U CTS NR NR INDOT/ KYTC/ 

INSHPO/ KHC
1 3 Convene IHPAT and KHPAT HPATs December 2003 December 2023 December 31, 2003 (to 

convene initial HPATs)
IHPAT - December 16, 2003 
KHPAT - December 17, 2003

None Bi-monthly HPAT meetings to be held in 
addition to special sessions, which are 
scheduled at the discretion of the BSHCT.

No activity in this Reporting Period.

D CTS NR NR INDOT/ KYTC/ 
INSHPO/ KHC

2 3 Advisory Teams will assist the 
BSHCT and BSMT in 
developing Project design 
details to implement measures 
stipulated in the MOA

HPATs December 2003 December 2012 Duration Ongoing None BSHCT to engage HPATs for 
recommendations.  Recommendations 
considered by BSHCT at bi-monthly 
meetings and elevated to BSMT for final 
decision.

No activity in this Reporting Period.

D CTS NR NR INDOT/ KYTC/ 
INSHPO/ KHC

6 4 Additional participants may be 
invited to participate on the 
Advisory Teams at the 
discretion of the Advisory 
Team Co-chairs.

HPATs December 2003 December 2023 Duration Ongoing None Formal requests made to be considered by 
the BSHCT with final decision made by the 
BSMT.

No activity in this Reporting Period.

D NR NR NR INDOT/ KYTC/ 
INSHPO/ KHC

7 4 ACHP may participate as it 
sees fit on an ad-hoc basis.

HPATs December 2003 December 2023 Duration Ongoing None FHWA to engage, as appropriate by the 
BSHCT and BSMT.

No activity in this Reporting Period.

D INDOT/        
INSHPO/      

KYTC/        
KHC

CTS NR NR INDOT/ KYTC/ 
INSHPO/ KHC

9 4 Co-chairs will convene 
additional meetings at the 
following times to review 
plans, comment & make 
recommendations

HPATs December 2003 December 2023 Duration Ongoing None Bi-monthly HPAT meetings to be held in 
addition to special sessions, which are 
scheduled at the discretion of the BSHCT.

No activity in this Reporting Period.

FHWA/   STA/   
SHPO GEC Sub-consultant SDC Current Lead Item Pg. No. Description

Identified   
Stakeholders

Anticipated            
Start Date

Anticipated Completion 
Date

MOA                
Deadline

Actual                   
Completion Date Product Implementation Plan

Remarks &                               
Comments

U CTS NR NR INDOT/ KYTC/ 
INSHPO/ KHC

b 4 Prior to selection of contractors 
for preparation of HPPs and 
Treatment Plans

HPATs December 2003 December 2012 None Established HPP's - July 14-15, 2004
Rosewell Treatment Plan - 
December 8, 2005

None HPAT recommendations to be considered 
by BSHCT and elevated to BSMT for final 
decision.

No activity in this Reporting Period.

U CTS R, GP All INDOT/ KYTC/ 
INSHPO/ KHC

d 4 Prior to the preliminary plan 
field check inspections (about 
30%) 

HPATs Varies according to 
section

1) Section 1 - 9/22/05          
2) Section 4 - 10/19/06        
3) Section 4 (US 42 Ramp 
Relocation & Exploratory 
Tunnel) - 9/22/05            4) 
Section 6 - 12/16/09

None Established 1) Section 1 - 9/22/05              
2) Section 4 - 10/19/06            
3) Section 4 (US 42 Ramp 
Relocation & Exploratory 
Tunnel) - 9/22/05     4)Section 
6 - 12/16/09

None Plans to be presented to HPATs by SDCs.  
HPAT recommendation to be considered by 
BSHCT and elevated to BSMT for final 
decision.

No activity in this Reporting Period.

ATTACHMENT C
MOA COMMITMENT TRACKING TABLE

Status1 Sub Items

STIPULATION I - PROJECT COORDINATION

(Note - the intent of Attachment C is to provide an summary of commitments made in the Project MOA and provide a
a status of each.  For the complete description of each commitment, please refer to the Project MOA)

MOA Reference Product & ImplementationDuration & DeadlineTaskmaster(s)2 & Lead Stakeholders & Commitment Description

STIPULATION I - PROJECT COORDINATION (Cont. )

Status1

Taskmaster(s)2 & Lead MOA Reference Stakeholders & Commitment Description Duration & Deadline Product & Implementation

Sub Items

U CTS R, GP All INDOT/ KYTC/ 
INSHPO/ KHC

e 4 After preliminary plans are 
revised, to report on how 
comments were addressed 
(about 30%)

HPATs Varies according to 
section

1) Section 1 - 10/25/05        
2) Section 4 - 12/14/06

None Established 1) Section 1 - 10/25/05            
2) Section 4 - 12/14/06

None Plans to be presented to HPATs by SDCs.  
HPAT recommendation to be considered by 
BSHCT and elevated to BSMT for final 
decision.

No activity in this Reporting Period.

U CTS R, GP All INDOT/ KYTC/ 
INSHPO/ KHC

f 4 Prior to design approval (about 
60%)

HPATs Varies according to 
section

1) Section 1 - 3/29/07          
2) Section 4 (US 42 Ramp 
Relocation & Exploratory 
Tunnel) - 2/16/06

None Established 1) Section 1 - 3/29/07              
2) Section 4 (US 42 Ramp 
Relocation & Exploratory 
Tunnel) - 2/16/06

None Plans to be presented to HPATs by SDCs.  
HPAT recommendation to be considered by 
BSHCT and elevated to BSMT for final 
decision.

No activity in this Reporting Period.

U CTS R, GP All INDOT/ KYTC/ 
INSHPO/ KHC

g 4 Prior to the final plan 
inspections (about 90%)

HPATs Varies according to 
section

1) Section 4 (US 42 Ramp 
Relocation & Exploratory 
Tunnel) - 4/27/06

None Established 1) Section 4 (US 42 Ramp 
Relocation & Exploratory 
Tunnel) - 4/27/06

None Plans to be presented to HPATs by SDCs.  
HPAT recommendation to be considered by 
BSHCT and elevated to BSMT for final 
decision.

No activity in this Reporting Period.

NI CTS R, GP All INDOT/ KYTC/ 
INSHPO/ KHC

h 4 After final plans are completed, 
to report on how comments 
were addressed

HPATs Varies according to 
section

December 2012 None Established None Plans to be presented to HPATs by SDCs.  
HPAT recommendation to be considered by 
BSHCT and elevated to BSMT for final 
decision.

No activity in this Reporting Period.

B 4 Bi-State Historic Consultation 
Team

D INDOT/        
INSHPO/      

KYTC/        
KHC

CTS NR NR INDOT/ KYTC/ 
INSHPO/ KHC

2 5 BSHCT will advise the Bi-
State Management Team as to 
appropriate design & 
construction approaches so as 
to comply with the MOA

None Identified December 2003 December 2012 Duration Ongoing None Bi-monthly BSHCT meetings held to ensure 
proper implementation of process.

Items were carried forward by the BSHCT to the 
BSMT as needed.  Recommendations elevated 
from the BSHCT to the BSMT occurred on 3/96/11 
to approve PR No. 15 for distribution and on 
1/12/11 to advance the CE RR/RRC HD HPP for 
final approval.   

D INDOT/ KYTC  NR NR NR INDOT/ KYTC/ 
INSHPO/ KHC

3 5 BSHCT may make final 
decisions as delegated by the 
Bi-State Management Team

None Identified December 2003 December 2023 Duration Ongoing None Bi-monthly BSHCT meetings held to ensure 
proper implementation of process.

Stipulation not implemented during the Reporting 
Period, but will be considered through the duration 
of the Project.
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FHWA/   STA/ 
SHPO GEC Sub-consultant SDC Current Lead Item Pg. No. Description

Identified   
Stakeholders

Anticipated          
Start Date

Anticipated 
Completion Date

MOA               
Deadline

Actual                 
Completion Date Product Implementation Plan

Remarks &                            
Comments

D INDOT/        
INSHPO/       

KYTC/         
KHC

CTS NR NR INDOT/ KYTC/ 
INSHPO/ KHC

4 5 BSHCT shall convene to 
consider recommendations 
provided by the HPATs and 
prepare recommendations to 
the BSMT

None Identified December 2003 December 2023 Duration Ongoing None Bi-monthly BSHCT meetings held to ensure 
proper implementation of process.

No activity during this Rerporting Period.

D INDOT/        
INSHPO/       

KYTC/         
KHC

CTS NR NR INDOT/ KYTC/ 
INSHPO/ KHC

5 5 BSHCT to ensure comments 
& recommendations given full 
consideration in preparing its 
recommendations to the Bi-
State Management Team

None Identified December 2003 December 2023 Duration Ongoing None Bi-monthly BSHCT meetings held to ensure 
proper implementation of process.

Condition has been met and will continue to be 
met the duration of the Project.

C 5 Bi-State Management Team  

D INDOT/ KYTC/ 
FHWA

NR NR NR INDOT/ KYTC/   
FHWA

2 5 Bi-State Management Team to 
ensure consultant services 
procured include professionals 
with the appropriate 
experience to implement 
provisions of MOA.

None Identified December 2003 December 2023 Duration Ongoing None Biweekly meetings of the BSMT to be held 
to ensure work is carried out by qualified 
professionals.

Condition has been met and will continue to be 
met the duration of the Project.

D INDOT/ KYTC/ 
FHWA

CTS NR NR CTS 3 5 Bi-State Management Team to 
prepare progress reports as se
forth in Stipulation IX.

None Identified December 2003 December 2023 Duration Ongoing None BSMT to ensure consultant prepares regular 
progress reports every six months.  Reports 
to be reviewed by BSHCT and elevated to 
BSMT for approval.

Condition to be met the duration of the Project.  
This is Progress Report No. 17 for the Reporting 
Period of 7/1/11 - 12/31/11.

D INDOT/ KYTC/ 
FHWA

CTS NR NR INDOT/ KYTC/   
FHWA

4 5 Bi-State Management Team to 
give full consideration to 
recommendations of BSHCT 
for incorporation into final 
plans.

None Identified December 2003 December 2023 Duration Ongoing None Biweekly meetings of the BSMT to be held 
to consider the recommendations of the 
BSHCT.

Condition has been met and will continue to be 
met the duration of the Project.

D 5 Ombudsmen

D INDOT/        
KYTC

CTS NR NR INDOT/ KYTC 3 5 Ombudsmen will be 
responsible for communicating 
with the public and 
investigating reported 
problems on all aspects of the 
Project.  Will report to the Bi-
State Management Team.

None Identified December 2003 December 2023 Duration Ongoing None Ombudsmen will be involved with meetings 
of the HPATs and BSHCT to stay current 
with historic aspects of the Project.  
Ombudsmen will have regular office hours 
to facilitate public concerns.

The Ombudsmen continued to communicate with 
the public and investigate potential problems.

KEY:

1 - Status
C - Completed U - Underway D - Duration of Project                                         NR - Not Required NI - Not Yet Initiated

2 - Taskmasters
STAs INDOT - Indiana Department of Transportation KYTC - Kentucky Transportation Cabinet
Federal Agency FHWA - Federal Highway Administration
SHPOs INSHPO - Indiana State Historic Preservation Office KHC - Kentucky Heritage Council
GEC R - Ratio Architects CTS - Community Transportation Solutions A - ASC Group GP - Gray and Pape
KY SDCs L - HW Lochner KTA - QKKentucky Transportation Associates
IN SDCs BFS - Butler, Fairman and Seufert IAP - Indiana Approach Partners
SDCs 2 & 5 PB - Parson Brinkerhoff MB - Michael Baker

NR - Not Required 

STIPULATION I - PROJECT COORDINATION (Cont. )

Status1

Taskmaster(s)2 & Lead MOA Reference Stakeholders & Commitment Description Duration & Deadline Product & Implementation

Sub Items
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FHWA/   
STA/    

SHPO GEC Sub-consultant SDC
Current 

Lead Item
Pg. 
No. Description

Identified   
Stakeholders

Anticipated         
Start Date

Anticipated 
Completion Date

MOA                
Deadline

Actual                    
Completion Date Product Implementation Plan

Remarks &                   
Comments

D CTS R, GP All CTS A 6 Project goal is to avoid 
adverse effects to the 
environment and historic 
properties to the maximum 
extent possible.

HPATs, AATs, RAC, 
General Public

December 2003 December 2023 Duration Ongoing Continued coordination with 
HPATs, AATs, RAC and 
SDCs.

Ongoing

D CTS R, GP All INDOT/ 
KYTC

B 6 Informational meetings 
convened by respective STAs 
for public views

City of Jeffersonville, 
Clark County 
Commissioners, Metro 
Government and 
General Public

December 2003 December 2023 None established Ongoing Public to be engaged at the 
discretion of the BSMT

Public hearings were held for the 
SDEIS on December 19, 2011 in 
Louisville and on December 20, 
2011 in Clarksville.

D CTS R, GP All CTS/       
SDCs

C 7 The roadway, bridges, and 
other Project elements shall be
designed and constructed with 
sensitivity to aesthetic values, 
historic cultural landscapes 
and the historic context.

HPATs September 2004 December 2012 None established Ongoing HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

No activity in this Reporting Period.

D CTS R, GP All CTS/       
SDCs

D 7 Roadway lighting within the 
viewshed of historic properties 
& navigational lighting 
designed and constructed to 
minimize dispersion of light 
beyond highway right-of-way 
and include state-of-the-art 
techniques and systems.

HPATs September 2004 December 2012 None established Ongoing HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

No activity in this Reporting Period.

D CTS R, GP All CTS/       
SDCs

E 7 Design Project so as to 
minimize adverse noise effects 
on historic properties in 
accordance with state and 
federal noise regulations, 
policies, and guidance, 
including special consideration 
of enhanced noise abatement 
measures for historic 
properties.

HPATs September 2004 December 2012 None established Ongoing HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Noise wall analysis was completed 
for all sections of the Project in the 
SFEIS.

F 7 HPPs prepared for historic 
properties and districts             

HPATs July 2004 Continuous Prior to Preliminary Field
Check Plans

HPP HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

To be established for site specific 
properties indicated in Stipulation 
III.

U CTS R, GP NR CTS 1 8 HPPs to meet the following 
provisions

HPATs July 2004 Continuous None established HPAT recommendations to be 
considered by BSHCT and 

C CTS R, GP NR CTS/ 
INDOT/ 

KYTC/ KHC/ 
INSHPO

a 8 Scopes of Work to be 
developed in consultation with 
the respective HPATs.

HPATs March 2004 July 2004 None established July 2004 HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

No activity in this Reporting Period.

U CTS R, GP NR CTS b 8 To be developed in 
consultation with owners of 
historic properties and/or 
related neighborhoods.

HPATs July 2004 Continuous HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Condition considered throughout 
development of the HPPs.  Severa
meetings have occurred with 
stakeholders of historic properties 
where HPPs are being developed.

U CTS R, GP NR CTS c 8 Consent to be obtained prior to
entry on privately owned 
property.

HPATs July 2004 Continuous HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
d i i

Obtained as needed

FHWA/   
STA/    

SHPO GEC Sub-consultant SDC
Current 

Lead Item
Pg. 
No. Description

Identified   
Stakeholders

Anticipated         
Start Date

Anticipated 
Completion Date

MOA                
Deadline

Actual                    
Completion Date Product Implementation Plan

Remarks &                   
Comments

U CTS R, GP NR CTS d 8 To consider and build upon 
existing studies and plans.

HPATs, City of 
Jeffersonville, Clark 
County Commissioners 
and Metro Government

July 2004 Continuous HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

No activity this Rerporting Period.

U CTS R, GP NR CTS e 8 Be developed in cooperation 
with the appropriate local 
government and approved by 
the respective SHPO.

HPATs, City of 
Jeffersonville, Clark 
County Commissioners 
and Metro Government

July 2004 Continuous HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

No activity this Rerporting Period.

STIPULATION II - PROJECT DEVELOPMENT ( Cont. )

Status1

Taskmaster(s)2 & Lead MOA Reference Stakeholders & Commitment Description Duration & Deadline Product & Implementation

Sub 
Items

STIPULATION II - PROJECT DEVELOPMENT

Status1
Sub 

Items

Taskmaster(s)2 & Lead MOA Reference Stakeholders & Commitment Description Duration & Deadline Product & Implementation
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U CTS R, GP NR CTS f 8 To recognize the unique 
character, context, and historic
significance of each resource/ 
area.  Identify ways to protect 
and enhance the historic 
qualities.

HPATs July 2004 Continuous HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

No activity this Rerporting Period.

U CTS R, GP NR CTS g 8 To consider land use, 
transportation patterns & other 
urban/suburban planning 
issues

HPATs, City of 
Jeffersonville, Clark 
County Commissioners 
and Metro Government

July 2004 Continuous HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

No activity this Rerporting Period.

NI CTS R, GP NR CTS h 8 Present to relevant city/county 
governments & KIPDA for 
incorporation into local land 
use planning processes.

HPATs, City of 
Jeffersonville, Clark 
County Commissioners 
and Metro Government

July 2004 Continuous HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

No activity this Rerporting Period.

U CTS R, GP NR CTS 2 8 HPPs to be prepared for the 
following properties:

Prior to Preliminary Field
Check Plans

HPP HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

U CTS R, GP NR CTS a 8 Old Jeffersonville Historic 
District

IHPAT March 2006 September 2009 Prior to Preliminary Field
Check Plans

September 28, 2009 HPP HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

No activity this Rerporting Period.

NI CTS R, GP NR CTS b 8 Township of Utica Historic 
Lime Industry

IHPAT, Lime Kiln 
Owners

May 2006 December 2013 Prior to Preliminary Field
Check Plans

HPP HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

No activity this Rerporting Period.

U CTS R, GP NR CTS c 8 Swartz Farm Rural Historic 
District

IHPAT, Swartz Farm 
and Swartz-Voight-
Marble House Owners

January 2006 Unknown Prior to Preliminary Field
Check Plans

HPP The Historic District is no 
longer eligible for the NRHP as 
the farmhouse was razed by 
the property owner.

No activity this Rerporting Period.

NR CTS R, GP NR CTS d 8 James Smith Rural Historic 
Farmstead

IHPAT October 2005 August 2006 Prior to Preliminary Field
Check Plans

August 7, 2006 HPP HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Owners elected to not donate the 
portion of the property determined 
eligible for the NRHP by not 
responding by the established 
deadline; June 14, 2006.

U CTS R, GP NR CTS e 8 Butchertown Historic District KHPAT, Butchertown 
Business Association

November 2004 December 2012 Prior to Preliminary Field
Check Plans

HPP HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

The final draft of the HPP for
Butchertown is pending completion
of the Dispute Resolution.    

C CTS R, GP NR CTS f 8 Phoenix Hill Historic District KHPAT, Phoenix Hill 
Neighborhood 
Association

November 2004 November 2009 Prior to Preliminary Field
Check Plans

November 23, 2009 HPP HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

No activity this Rerporting Period.

U CTS R, GP NR CTS g 8 Country Estates of River Road 
/ River Road Corridor

KHPAT April 2005 June 2010 Prior to Preliminary Field
Check Plans

HPP HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

No activity this Rerporting Period.

G 9 Survey Updates Within five years 
following ROD

Revised Clark County Interim 
Report and Jefferson County 
Inventory

HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

 

U INDOT NR NR NR INSHPO/ 
INDOT

1 9 Clark County Interim Report 
and Indiana Historic Sites and 
Structures Inventory of Clark 
County

Clark County 
Commissioners and 
INSHPO

April 2009 February 2010 September 6, 2008 Revised Clark County Interim 
Report

HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

This task is complete.

FHWA/   
STA/    

SHPO GEC Sub-consultant SDC
Current 

Lead Item
Pg. 
No. Description

Identified   
Stakeholders

Anticipated         
Start Date

Anticipated 
Completion Date

MOA                
Deadline

Actual                    
Completion Date Product Implementation Plan

Remarks &                   
Comments

NI KYTC NR NR NR CTS 2 9 The Jefferson County 
Inventory and  Survey of 
Historic Sites in Kentucky

Metro Government and 
KHC

October 2008 March 2010 September 6, 2008 Revised Jefferson County 
Inventory

HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

This task is complete.

STIPULATION II - PROJECT DEVELOPMENT ( Cont. )

Status1
Sub 

Items

Taskmaster(s)2 & Lead MOA Reference Stakeholders & Commitment Description Duration & Deadline Product & Implementation
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U CTS NR BFS, IAP, 
KTA & HWL

INDOT/ 
KYTC

H 9 Historic Preservation 
Easements to be placed on 
properties identified in 
Stipulation III in perpetuity

INSHPO and KHC January 2009 January 2011 None established Preservation Easement HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

No activity this Reporting Period.

U INDOT CTS R, GP NR INDOT/ CTS I 9 Preparation of NRHP 
documentation and nomination 
of properties identified in 
Stipulation III.

INSHPO  April 2006 November 2009 Within first three years 
following the ROD 
(September 2006)

Completed NRHP Form HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Refer to Stipulation III.A.4, III.B.1, 
III.C.1. and III.H.8.

U CTS R, GP All KTA/ INDOT J 10 Streetscape improvements to 
be designed in consultation 
with the respective SHPOs 
and occur within the public 
right-of-way.  Obtain right-of-
way title holder approval prior 
to use.

HPATs March 2008 March 2012 None established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

To be established for site specific 
properties indicated in Stipulation 
III.

U CTS R, GP All INDOT/ 
KTA/ L / IAP

K 10 Interpretative signage to be 
placed within the right-of-way 
of public streets or on 
easements to explain 
significance of the historic 
properties.  Obtain right-of-way
title holder approval prior to 
use.

HPATs March 2008 March 2012 None established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

To be established for site specific 
properties indicated in Stipulation 
III.

L 10 Blasting & Vibration
U CTS NR All CTS 1 10 Ensure construction 

blasting/vibration plans and 
bridge pier construction plans 
are developed by the 
contractor(s).

Owners of properties 
identified in MOA for 
blasting and vibration 
plans.

January 2006 December 2016 Prior to construction US 42 Ramp Reloc - May 2006 Coordination with SDCs, STAs,
INSHPO, KHC and HPATs.

No blasting or vibration activities 
occurred during the period that 
required implementation of this 
stipulation. 

U All SDCs / CTS 2 10 Plans to be coordinated with 
the contract documents, 
special provisions and notes 
included in the construction 
plans.

HPATs January 2006 December 2016 US 42 Ramp Reloc - May 2006 Coordination with SDCs, STAs,
INSHPO, KHC and HPATs.

No blasting or vibration activities 
occurred during the period that 
required implementation of this 
stipulation. 

U CTS NR NR INDOT/ 
KYTC/ 
FHWA

3 10 BSMT to determine whether 
damage has occurred as a 
result of Project activities.

Owners of properties 
identified in MOA for 
blasting and vibration 
plans.

January 2006 December 2023 As needed US 42 Ramp Reloc - April 2007 Coordination with SDCs, STAs,
INSHPO, KHC and HPATs.

No claims of blasting / vibration 
damage to historic properties 
occurred during the Reporting 
Period.

NI CTS NR NR INDOT/ 
KYTC

4 11 INDOT/KYTC shall be 
responsible for repair of any 
blast and vibration damage to 
historic properties.  Repairs to 
be carried out in accordance 
with the Secretary's 
Standards.

Owners of properties 
identified in MOA for 
blasting and vibration 
plans.

January 2006 December 2023 Prior to entry Coordination with SDCs, STAs,
INSHPO, KHC and HPATs.

Refer to Stipulation II.L.3 above.  

U CTS NR All INDOT/ 
KYTC

5 11 Obtain consent for entry of 
privately owned property to 
access monitoring equipment 
or damage repair. 

Owners of properties 
identified in MOA for 
blasting and vibration 
plans.

January 2006 December 2023 Prior to entry Coordination with SDCs, STAs,
INSHPO, KHC and HPATs.

No blasting or vibration activities 
occurred during the period that 
required implementation of this 
stipulation.

U CTS NR All SDCs  M 11 Include in the Project 
contracts provisions that limit 
construction activities and 
construction noise during 
specific periods of time.

HPATs January 2006 December 2016 None established US 42 Ramp Reloc - May 2006 Coordination with SDCs, STAs,
INSHPO, KHC and HPATs.

None required this Reporting 
Period

U CTS NR All SDCs  N 11 Establish no-work zones on 
construction plans within the 
NRHP boundaries of 
properties identified in 
Stipulation III. 

HPATs January 2006 December 2012 None established US 42 Ramp Reloc - May 2006 Coordination with SDCs, STAs,
INSHPO, KHC and HPATs.

None required this Reporting 
Period

P 12 Education & Interpretation

FHWA/   
STA/    

SHPO GEC Sub-consultant SDC
Current 

Lead Item
Pg. 
No. Description

Identified   
Stakeholders

Anticipated         
Start Date

Anticipated 
Completion Date

MOA                
Deadline

Actual                    
Completion Date Product Implementation Plan

Remarks &                   
Comments

U FHWA / 
INSHPO / 

KHC

NR NR NR FHWA 1 12 Ensure that sensitive 
information about the location 
and nature of archaeological 
resources identified in the APE
are not disclosed.

INSHPO and KHC December 2003 December 2023 None established Coordination with INSHPO, 
KHC and STAs to ensure 
sensitivity.

Condition to be met the duration of 
the Project.

STIPULATION II - PROJECT DEVELOPMENT ( Cont. )

Status1

Taskmaster(s)2 & Lead MOA Reference Stakeholders & Commitment Description Duration & Deadline Product & Implementation

Sub 
Items
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NI CTS R, A, GP NR CTS 2 12 Develop a Popular Report, in 
plain English intended for 
general public, describing 
history, historic properties and 
archaeological resources 
identified in the APE.  Draft 
copy to be provided to parties 
for 30-day review; comments 
to be considered in final report.

HPATs and Native 
American Tribes

June 2008 June 2010 None established Consult with the BSHCT, 
HPATs and Native American 
Tribes to develop report.  
HPAT recommendations 
considered by BSHCT and 
elevated to BSMT for approval. 
Copies distributed to SHPOs, 
stakeholders, libraries and 
museums in Broad APE.

Work activity has not been initiated
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FHWA/   
STA/    
SHPO GEC Sub-consultant SDC

Current 
Lead Item

Pg. 
No. Description

Identified   
Stakeholders

Anticipated         
Start Date

Anticipated 
Completion Date

MOA                      
Deadline

Actual                    
Completion Date Product Implementation Plan

Remarks &                   
Comments

A 13 Train Depot

NI CTS R BFS INDOT 1 13 Streetscape improvements 
within the limits of the Spring 
Street frontage

City of Jeffersonville 
and IHPAT

January 2010 January 2011 None Established SDC 3 to develop plan and 
coordinate with IHPAT and 
general public.

Work activity has not been initiated

NI INDOT CTS NR BFS INDOT 2 a 13 Make available during the 
construction period to house 
personnel assigned to the 
Project & the Indiana 
Ombudsman.

None Identified January 2010 December 2023 None Established SDC 3 to develop rehabilitation 
plan and coordinate with IHPAT
and general public.

Work activity has not been initiated

NI INDOT CTS NR BFS INDOT b 13 Any work to rehabilitate to be 
done in accordance with the 
Secretary of Interior Standards.

INSHPO, IHPAT January 2010 January 2012 None Established July 2012 Construction to occur in 
accordance with the Secretary 
of Interior Standards.

Construction of the rehabilitation is 
underway with an anticipated 
completion date of July 2012.  

NI INDOT CTS NR BFS INDOT c 13 Place preservation easement 
on property and sell at fair 
market value or donate to a 
local government.

INSHPO and IHPAT January 2012 January 2013 None Established Preservation Easement INDOT to place preservation 
easement on property & sell at 
fair market value or donate to a 
local government.

Development of an easement to be 
completed prior to the completion 
of construction.

NI INDOT CTS NR BFS INDOT 4 13 Seek NRHP nomination for 
depot

INSHPO and IHPAT January 2012 January 2013 None Established March 29, 2007

NI CTS R BFS INDOT 5 13 Develop and place 
interpretative signage.

INSHPO, IHPAT and 
City of Jeffersonville

March 2010 March 2012 None Established SDC will develop signage plan 
as part of the construction 
documents.

INDOT has contacted INDOT, 
Seymour District for assistance in 
obtaining specifcations.

B 13 Colgate-Palmolive Historic 
District

NI CTS R BFS INDOT 2 14 Develop and place 
interpretative signage

INSHPO, IHPAT and 
town of Clarksville

March 2010 March 2012

None Established

SDC will develop signage plan 
as part of the construction 
documents.

Development of interpretative 
signing to be completed as part of 
the SDC 3 contract.

C 14 Ohio Falls Car and 
Locomotive Company 
Historic District

U CTS R NR CTS 1 14 Document and seek NRHP 
nomination

INSHPO, IHPAT and 
town Clarksville

July 2007 June 2009 September 2006 June 22, 2009 Completed NRHP Nomination 
Form

CTS-GEC to develop NRHP 
Nomination for review and 
approval for listing by the 
INSHPO and the Keeper of the 
Register.

NRHP Nomination Form prepared 
and submitted to the IN SHPO.  
The Nomination passed the 
technical review on 6/22/09.  
Property owner objections have  
precluded listing.

NI CTS R BFS INDOT 2 14 Develop and place 
interpretative signage

INSHPO, IHPAT and 
Town of Clarksville

March 2010 March 2012 None Established SDC will develop signage plan 
as part of the construction 
documents.

Work activity has not been initiated

NI CTS R BFS INDOT 3 14 Develop and implement a 
blasting/vibration plan as set 
forth in Stipulation II.L.

INSHPO, IHPAT and 
town of Clarksville

March 2012 December 2023 Complete prior to initiation of 
construction

Blasting/Vibration Plan to be 
included in the Final 
Construction Documents

Coordination with SDCs, STAs,
INSHPO, KHC and HPATs.

Work activity has not been initiated

D 14 George Rogers Clark 
Memorial Bridge

NI INDOT CTS R BFS INDOT 1 14 Avoid displacement of the 
historic bridge pylons on the IN 
approach to the bridge

IHPAT and City of 
Jeffersonville

January 2010 January 2012 None Established Avoid displacement of the 
historic bridge pylons on the IN 
approach to the bridge

Work activity has not been initiated

NI CTS NR BFS INDOT 2 14 If displacement cannot be 
avoided, develop and 
implement a Treatment Plan to 
minimize damage to the 
original contributing elements.

IHPAT and City of 
Jeffersonville

January 2012 January 2014 None Established If displacement cannot be 
avoided, develop and 
implement a Treatment Plan to 
minimize damage to the original 
contributing elements.

Work activity has not been initiated

NI CTS NR BFS INDOT 3 15 Relocate pylons in a way to 
ensure protection of the NRHP 
designation.

IHPAT and City of 
Jeffersonville

January 2014 January 2023 None Established Relocate pylons in a way to 
ensure protection of the NRHP 
designation.

Work activity has not been initiated

E 15 Old Jeffersonville Historic 
District

U CTS R NR CTS 1 15 Develop a HPP City of Jeffersonville, 
INSHPO and IHPAT

March 2006 October 2009 Prior to Preliminary Field Check
Plans

September 28, 2009 HPP HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

No activity this Reporting Period.

FHWA/   
STA/    
SHPO GEC Sub-consultant SDC

Current 
Lead Item

Pg. 
No. Description

Identified   
Stakeholders

Anticipated         
Start Date

Anticipated 
Completion Date

MOA                      
Deadline

Actual                    
Completion Date Product Implementation Plan

Remarks &                   
Comments

STIPULATION III - SITE SPECIFIC MITIGATION

Status1
Sub 

Items

Taskmaster(s)2 & Lead MOA Reference Stakeholders & Commitment Description Duration & Deadline Product & Implementation

STIPULATION III - SITE SPECIFIC MITIGATION (Cont. )

Status1

Taskmaster(s)2 & Lead MOA Reference Stakeholders & Commitment Description Duration & Deadline Product & Implementation

Sub 
Items
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NI INDOT CTS R NR CTS 2 15 Present HPP to the City of 
Jeffersonville for potential use 
as a component of the City's 
Comprehensive Plan.

City of Jeffersonville November 2007 January 2010 None Established November 23, 2009 Upon approval by the BSMT, 
HPP to be presented to City of 
Jeffersonville for consideration 
and adoption.

No activity this Reporting Period.

NI CTS R BFS INDOT 3 15 Design and construct 
streetscape improvements 
within the HD between Spring 
Street and the Project.

City of Jeffersonville 
and IHPAT

January 2010 January 2023 None Established Streetscape Plan for 
improvements to the 
designated areas

SDC 3 to develop plan and 
coordinate with IHPAT and 
general public.

No activity this Reporting Period.

U CTS R BFS INDOT 4 15 Design and construct 
pedestrian friendly facilities 
within IN ROW under the new 
bridge and existing I-65 bridge.

City of Jeffersonville January 2010 December 2023 None Established Coordination with City of 
Jeffersonville and the Indiana 
Greenway Commission, if 
required.

No activity this Reporting Period.

U CTS R MB MB 5 15 Minimize spacing between the 
existing bridge and the 
proposed downtown bridge 
consistent with prudent 
engineering principles.

City of Jeffersonville 
and IHPAT

September 2007 January 2023 None Established SDC 2 to coordinate with the 
IHPAT and City of 
Jeffersonville during the design 
process to ensure distance 
between the two bridges is 

No activity this Reporting Period.

NI CTS R BFS INDOT 6 15 Develop and implement 
highway signage plan that 
minimizes the number of 
overhead directional signs on 
the approaches.

City of Jeffersonville 
and IHPAT

January 2010 January 2023 None Established Signage plan to be presented to
IHPAT during development of 
the design.  IHPAT 
recommendation to be 
considered by BSHCT and 
elevated to BSMT for approval.

No activity this Reporting Period.

NI CTS R BFS CTS 7 15 Relocate five contributing 
structures (115 Fort St., 116 
Fort St., 502 W. Market St, 
432 W. Riverside Dr. and 502 
W. Riverside Dr.) that would 
otherwise be demolished by the
Project.  

City of Jeffersonville 
and IHPAT

May 2007 December 2014 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

No activity this Reporting Period.

NI INDOT CTS R BFS CTS a 16 Make a reasonable effort to 
purchase vacant lots within the 
district from a willing seller at 
fair market value.  House to be 
moved & placed on new 
foundations in accordance with 
approaches recommended in 
Moving Historic Buildings.  
Relocated houses to be sold at 
fair market value.

INSHPO January 2011 January 2013 During the Acquisition Phase HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Work activity has not been initiated

NI INDOT CTS NR BFS INDOT b 16 Place preservation easement 
on relocated houses.

INSHPO and IHPAT January 2011 January 2013 None Established Preservation Easement HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Work activity has not been initiated

NI INDOT NR NR NR INDOT c 16 Stipulate through a covenant 
the purchaser must occupy 
house for five years and 
maintain in accordance with 
preservation standards.

INSHPO and City of 
Jeffersonville

January 2011 January 2013 None Established INDOT to coordinate with 
INSHPO to establish covenant 
language.  Once agreed upon, 
covenant with City of 
Jeffersonville.

Work activity has not been initiated

NI INDOT CTS R NR INDOT 8 16 If unable to obtain suitable 
property within the district, 
prepare & implement a 
marketing plan for relocation by
others at a nominal fee.

INSHPO  January 2011 January 2013 None Established Marketing Plan If necessary, plan to be 
developed in consultation with 
INSHPO.

Need to invoke stipulation not yet 
determined.

NI INDOT CTS NR BFS INDOT a 16 Plan to include information 
about the buildings.

continued continued continued continued continued continued Work activity has not been initiated

NI INDOT CTS NR BFS INDOT b 16 Upon INSHPO agreement, 
INDOT to implement for a 
minimum of six months.

continued continued continued continued continued continued Work activity has not been initiated

NI INDOT/ 
INSHPO

NR NR NR INDOT c 16 INDOT to review with INSHPO 
all offers prior to acceptance.

continued continued continued continued continued continued Work activity has not been initiated

NI INDOT CTS R NR INDOT 9 16 If no acceptable offer made 
that conforms to the 
requirements for rehabilitation 
& maintenance, may donate 
property to a local government

INSHPO and IHPAT January 2011 January 2013 None Established If no acceptable offer made that
conforms to the requirements 
for rehabilitation & 
maintenance, may donate 
property to a local government.

Implementation of activity not yet 
warranted

NI CTS R BFS INDOT 10 16 Design and construct roadway 
lighting in the viewshed of 
district as set forth in 
Stipulation II.D.

IHPAT January 2010 January 2013 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Work activity has not been initiated

NI CTS R BFS INDOT 11 16 Implement noise abatement 
measures as set forth in 
Stipulation II.E.

IHPAT January 2010 January 2013 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Work activity has not been initiated

NI INDOT CTS R BFS INDOT 12 16 Timing of construction 
activities shall be scheduled to 
limit construction activities 
which may result in additional 
impacts to the district.

IHPAT January 2011 January 2023 None Established Provision to be included in the 
construction specs for the 
contractor

Work activity has not been initiated

STIPULATION III - SITE SPECIFIC MITIGATION (Cont. )
Taskmaster(s)2 & Lead MOA Reference Stakeholders & Commitment Description Duration & Deadline Product & Implementation
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FHWA/   
STA/    
SHPO GEC Sub-consultant SDC

Current 
Lead Item

Pg. 
No. Description

Identified   
Stakeholders

Anticipated         
Start Date

Anticipated 
Completion Date

MOA                      
Deadline

Actual                    
Completion Date Product Implementation Plan

Remarks &                   
Comments

NI CTS R BFS INDOT 13 17 Develop and implement a 
blasting/vibration plan as set 
forth in Stipulation II.L.

INSHPO, IHPAT and 
City of Jeffersonville

January 2012 December 2016 Complete prior to initiation of 
construction

Blasting/Vibration Plan to be 
included in the Final 
Construction Documents

Coordination with SDCs, STAs,
INSHPO, KHC and HPATs.

Work activity has not been initiated

F 17 INAAP Igloo Storage Historic
District

NI CTS R IAP INDOT 1 17 Develop and implement a 
blasting/vibration plan as set 
forth in Stipulation II.L.  Plan to 
include provisions for blast 
monitoring & repair if the 
Department of the Army grants 
access.

INSHPO, IHPAT, Clark 
County Commissioners 
and the Department of 
the Army

January 2012 December 2016 Complete prior to initiation of 
construction

Blasting/Vibration Plan to be 
included in the Final 
Construction Documents

Coordination with SDCs, STAs,
INSHPO, KHC and HPATs.

Work activity has not been initiated

G 17 Lentz Cemetery

NI CTS R IAP INDOT 1 17 Develop and implement a 
blasting/vibration plan as set 
forth in Stipulation II.L.

INSHPO, IHPAT, Clark 
County Commissioners 
and town of Utica

January 2012 December 2016 Complete prior to initiation of 
construction

Blasting/Vibration Plan to be 
included in the Final 
Construction Documents

Coordination with SDCs, STAs,
INSHPO, KHC and HPATs.

Work activity has not been initiated

NI CTS R IAP INDOT 2 17 Design the section of roadway 
adjacent to the cemetery to 
minimize noise to the property 
and complement the 
refinement with landscaping 
within the public right-of-way.

INSHPO and IHPAT January 2008 January 2013 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Work activity has not been initiated

H 17 Lime Kilns within the Utica 
Lime Industry Multiple 
Property Listing

NI CTS R, GP NR CTS 1 17 Develop a HPP to include a 
Context Study focusing on the 
development of the lime 
industry.  Develop and publish 
a pamphlet for public 
distribution presenting the 
results of the lime industry 
study

Town of Utica, Clark 
County, INSHPO and 
IHPAT

May 2008 December 2012 Prior to Preliminary Field Check
Plans

HPP & Lime Kiln Pamphlet HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Completion of activity pending 
completion of the SEIS.

NI CTS R NR INDOT 2 17 Prepare a condition report of 
the resources, which includes 
photographs, to establish a 
baseline condition.

INSHPO May 2009 December 2012 Prior to initiating construction 
activities within 1,000 feet of 
the lime kilns

Prior to construction, INDOT 
would assess condition of kilns 
and document. Documentation 
to be developed in coordination 
with the IN SHPO.

Initiation of activity pending 
completion of the SEIS.

NI CTS R IAP INDOT 3 18 Develop and implement a 
blasting/vibration plan as set 
forth in Stipulation II.L.  To be 
developed for kilns identified as
IE-HC-48002, IE-HC-48003 
and IE-HC-48004.

INSHPO and IHPAT January 2012 December 2016 Complete prior to initiation of 
construction

Blasting/Vibration Plan to be 
included in the Final 
Construction Documents

Coordination with SDCs, STAs,
INSHPO, KHC and HPATs.

Work activity has not been initiated

NI CTS R IAP INDOT 4 18 Delineate a "no-work zone" 
around the three lime kilns, 
noted above, which is to extend
100 feet from the kilns.

IHPAT January 2008 December 2012 None Established Coordination with SDCs, STAs,
INSHPO, KHC and HPATs.

Work activity has not been initiated

NI INDOT CTS R NR INDOT 5 18 Repair any damage caused by 
the Project to the lime kilns

owners of Lime Kilns, 
INSHPO, and IHPAT

December 2016 December 2023 None Established Upon completion of 
construction, INDOT will 
evaluate the condition of the 
kilns and repair, as appropriate.

No damages have occurred as a 
result of the Project

NI INDOT NR NR NR INDOT 6 18 Acquire Lime Kiln IE-HC-
48004; place a preservation 
easement on the property and 
sell it to a preservation 
organization or donate it to a 
local government

INSHPO and IHPAT January 2010 December 2012 During the Right-of-Way Phase It was determined that the kiln 
was within the existing right-of-
way.  No further action is 
required.

None

NI CTS R IAP INDOT 7 18 Develop and design an 
interpretive marker along Utica 
Pike describing the importance 
of the lime industry & 
significance of the kilns.

INSHPO, IHPAT and 
town of Utica

January 2009 December 2013 None Established Interpretive Marker SDC will develop interpretive 
marker as part of the 
construction documents.  
Content of the marker to be 
coordinated with the IHPAT 
and IN SHPO.

Work activity has not been initiated

NI CTS GP  IAP CTS 8 18 Document and seek NRHP 
nomination

INSHPO, IHPAT and 
town of Utica

July 2008 December 2012 June 2010 Completed NRHP Nomination 
Form

CTS-GEC to develop NRHP 
Nomination for review and 
approval for listing by the 
INSHPO and the Keeper of the

Completion of activity pending 
completion of the SEIS.

I 18 Swartz Farm Rural Historic 
District

FHWA sent a letter advising IN 
SHPO that the amendment for the 
Swartz Farm will be included in the 
Section 106 consultation process 
for the SEIS.  No further work was 
to continue on the amendment or 
the HPP.

U CTS R NR CTS 1 18 Develop thematic context study 
for agriculture in Clark County, 
Indiana and surrounding 
counties to assist in future 
nominations in the region.

Clark County 
Commissioners, 
INSHPO, IHPAT and 
City of Jeffersonville

January 2006 June 2010 Prior to Preliminary Field Check
Plans

June 15, 2009 HPP                                           
Context Study

Complete

Status1
Sub 

Items
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U INDOT NR NR NR INDOT 2 18 Purchase the portion of Swartz 
Farm lying on the west side of 
the Project

None Identified January 2006 Unknown None Established The Historic District is no longer 
eligible for the NRHP as the 
farmhouse was razed by the 
property owner.

NI CTS R IAP INDOT 3 19 Develop and implement a 
blasting/vibration plan as set 
forth in Stipulation II.L.

INSHPO and IHPAT January 2012 Unknown The Historic District is no longer 
eligible for the NRHP as the 
farmhouse was razed by the 
property owner.

FHWA/   
STA/    
SHPO GEC Sub-consultant SDC

Current 
Lead Item

Pg. 
No. Description

Identified   
Stakeholders

Anticipated         
Start Date

Anticipated 
Completion Date

MOA                      
Deadline

Actual                    
Completion Date Product Implementation Plan

Remarks &                   
Comments

NI CTS GP NR CTS 4 19 Document and seek NRHP 
nomination of the remaining 
farmstead

Clark County 
Commissioners, 
INSHPO, IHPAT and 
City of Jeffersonville

July 2007 Unknown September 2006 The Historic District is no longer 
eligible for the NRHP as the 
farmhouse was razed by the 
property owner.

NI CTS R IAP INDOT 5 19 Delineate a "no-work zone" 
around remaining Swartz 
farmstead

IHPAT January 2009 Unknown None Established The Historic District is no longer 
eligible for the NRHP as the 
farmhouse was razed by the 
property owner.

NI INDOT CTS NR IAP INDOT 6 19 Place a preservation easement 
on property and sell to a 
historic preservation 
organization or donate to a 
local government or it can be 
sold to anyone who would 
accept the preservation 
easement.

INSHPO and IHPAT January 2009 Unknown None Established The Historic District is no longer 
eligible for the NRHP as the 
farmhouse was razed by the 
property owner.

NI CTS NR IAP INDOT 7 19 Prepare archival 
documentation for Central 
Passage House

IHPAT and INSHPO January 2009 Unknown Prior to the Central Passage 
House demolition

Archival documentation under 
review by INDOT and IN SHPO.

NI CTS R IAP INDOT 8 19 Develop and implement a 
landscaping plan to minimize 
visual impacts of the Project.

IHPAT June 2008 Unknown None Established The Historic District is no longer 
eligible for the NRHP as the 
farmhouse was razed by the 
property owner.

J 20 Trolley Barn
U FHWA / 

KYTC
NR NR NR KYTC 1 20 Rehabilitation shall be 

developed and implemented in 
consultation with the KY-SHPO

Owner and KHC April 2003 December 2008 August 2008 Rehabilitation shall be 
developed and implemented in 
consultation with the KY-SHPO

Rehabilitation of the Trolley Barn is 
completed.  Building donated to the
Kentucky Center for African-
American Heritage.

K 20 Butchertown Historic District

U CTS R, GP NR CTS 1 20 Develop a HPP, which shall 
develop a thematic context to 
assist with future nominations 
in the region.  Plan is to be 
coordinated with latest 
development plans available 
from Metro Government.

KHPAT November 2004 December 2010 Prior to Preliminary Field Check
Plans

HPP HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Amendment to MOA will be 
included in the Section 106 
consultation process for the SEIS.

U CTS R, GP KTA KTA 2 20 Develop the Witherspoon 
Extension in accordance with 
provisions of HPP as the 
principal east-west route 
through the district and 
implement measures that 
encourage north-south traffic 
through the district to use Clay 
Street and Frankfort Avenue.

KHPAT, Butchertown 
Neighborhood 
Association and Metro 
Government

December 2006 January 2012 HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Amendment to MOA will be 
included in the Section 106 
consultation process for the SEIS.

U CTS R, GP KTA KTA 3 20 Design and construct roadway 
sections along north side of 
district using embankments or 
other designs that support 
aesthetically pleasing noise 
abatement measures, lighting 
and landscaping that maintain 
the context of the district.

KHPAT and Metro 
Government

December 2010 December 2023 HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Recommendations on these 
elements are included as part of 
the Final HPP.  

FHWA/   
STA/    
SHPO GEC Sub-consultant SDC

Current 
Lead Item

Pg. 
No. Description

Identified   
Stakeholders

Anticipated         
Start Date

Anticipated 
Completion Date

MOA                      
Deadline

Actual                    
Completion Date Product Implementation Plan

Remarks &                   
Comments

U KYTC CTS NR KTA KYTC 4 20 Edison House - Provide 
funding for the exterior 
rehabilitation and conduct a 
noise study to determine 
whether interior noise 
abatement measures are 
justified.

Owner and KHPAT July 2008 December 2023 During development of detailed 
plans

Conduct noise readings and 
review in accordance with 
Secretary of Interior Standards.

Amendment to MOA will be 
included in the Section 106 
consultation process for the SEIS.

STIPULATION III - SITE SPECIFIC MITIGATION (Cont. )

Status1

Taskmaster(s)2 & Lead MOA Reference Stakeholders & Commitment Description Duration & Deadline Product & Implementation

Sub 
Items

STIPULATION III - SITE SPECIFIC MITIGATION (Cont. )

Status1

Taskmaster(s)2 & Lead MOA Reference Stakeholders & Commitment Description Duration & Deadline Product & Implementation

Sub 
Items
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U KYTC CTS NR KTA KYTC 5 21 Wesley House - Provide 
funding for the exterior 
rehabilitation and conduct a 
noise study to determine 
whether interior noise 
abatement measures are 
justified.

Owner and KHC July 2008 December 2023 During development of detailed 
plans

Conduct noise readings and 
review in accordance with 
Secretary of Interior Standards.

Amendment to MOA will be 
included in the Section 106 
consultation process for the SEIS.

NI CTS NR KTA KTA 6 21 St. Joseph's Church - Conduct 
a noise study for St. Joseph's 
Church to determine whether 
interior noise abatement 
measures are justified for the 
Church, Day Care Center and 
School.

Owner and KHC December 2010 December 2023 During development of detailed 
plans

Conduct noise readings and 
review in accordance with 
Secretary of Interior Standards.

Amendment to MOA will be 
included in the Section 106 
consultation process for the SEIS.

NI CTS NR KTA KTA 7 21 Franklin Street Baptist Church -
Conduct a noise study for 
Franklin Street Baptist Church 
to determine whether interior 
noise abatement measures are 
justified.

Owner and KHC December 2010 December 2023 During development of detailed 
plans

Conduct noise readings and 
review in accordance with 
Secretary of Interior Standards.

Amendment to MOA will be 
included in the Section 106 
consultation process for the SEIS.

NI CTS NR KTA KTA 8 21 Marcus Lindsay Methodist 
Church - Conduct a noise 
study for Marcus Lindsay 
Methodist Church to determine 
whether interior noise 
abatement measures are 
justified.

Owner and KHC December 2010 December 2023 During development of detailed 
plans

Conduct noise readings and 
review in accordance with 
Secretary of Interior Standards.

Amendment to MOA will be 
included in the Section 106 
consultation process for the SEIS.

NI CTS NR KTA KTA 9 21 Grace Immanuel United 
Church of Christ - Conduct a 
noise study for Grace 
Immanuel United Church of 
Christ to determine whether 
interior noise abatement 
measures are justified.

Owner and KHC December 2010 December 2023 During development of detailed 
plans

Conduct noise readings and 
review in accordance with 
Secretary of Interior Standards.

Amendment to MOA will be 
included in the Section 106 
consultation process for the SEIS.

U CTS R, GP KTA CTS 10 22 Grocers Ice and Cold Storage 
Company - Provide a plan for 
adaptive reuse the property; if 
plan cannot be developed, 
develop documentation of the 
property and proceed to 
demolish the structure once 
the documentation has been 
accepted.

Owner, Metro 
Government and 
KHPAT

September 2008 June 2009 June 18, 2009 Conduct noise readings and 
review in accordance with 
Secretary of Interior Standards.

Treatment Plan was approved by 
the BSMT on 6/15/09 and 
distributed to the KHPAT on 
6/18/09.

U CTS R, GP KTA KTA 12 22 Design and construct 
streetscape improvements 
within the entire district in 
accordance with  provisions of 
the HPP and the KHC 
streetscape design guidelines.

KHC and KHPAT March 2008 December 2023 Streetscape Plan for 
improvements to the 
designated areas

HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

No activity this Reporting Period

NI CTS R, GP KTA KTA 13 22 Design and construct traffic 
calming measures on existing 
streets in the district with 
attention to the expansion of 
east downtown Louisville and 
Phase Two of Waterfront Park.

Metro Government, 
Waterfront 
Development Corp. and 
KHPAT

December 2010 December 2023 HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Work activity has not been initiated

U CTS R, GP KTA KTA 14 22 Design and construct roadway 
lighting within the viewshed of 
the district

KHPAT and Metro 
Government

December 2010 December 2023 HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

No activity this Reporting Period

FHWA/   
STA/    
SHPO GEC Sub-consultant SDC

Current 
Lead Item

Pg. 
No. Description

Identified   
Stakeholders

Anticipated         
Start Date

Anticipated 
Completion Date

MOA                      
Deadline

Actual                    
Completion Date Product Implementation Plan

Remarks &                   
Comments

U CTS R, GP KTA KTA 15 22 Implement noise abatement 
measures as set forth in 
Stipulation II.E where the 
Project is expected to 
adversely effect the district

KHPAT December 2005 December 2023 HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Noise will analysis to be completed 
as part of the SFEIS. 

NI CTS R, GP KTA KTA 16 22 Develop and implement a 
blasting/vibration plan as set 
forth in Stipulation II.L.

KHC and KHPAT December 2008 December 2023 Complete prior to initiation of 
construction

Blasting/Vibration Plan to be 
included in the Final 
Construction Documents

HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Work activity has not been initiated

L 22 Phoenix Hill Historic District

C CTS R, GP KTA CTS 1 22 Develop a HPP, which shall 
develop a thematic context to 
assist with future nominations 
in the region.  Plan is to be 
coordinated with latest 
development plans available 
from Metro Government.

KHC, KHPAT and 
Metro Government

November 2004 April 2007 Prior to Preliminary Field Check
Plans

November 23, 2009 Complete Amendment to MOA will be 
included in the Section 106 
consultation process for the SEIS.

STIPULATION III - SITE SPECIFIC MITIGATION (Cont. )

Status1

Taskmaster(s)2 & Lead MOA Reference Stakeholders & Commitment Description Duration & Deadline Product & Implementation

Sub 
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U CTS R, GP KTA KTA 2 23 Design and construct roadway 
lighting as set forth in 
Stipulation II.D.

KHPAT and Metro 
Government

December 2005 December 2023 HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Amendment to MOA will be 
included in the Section 106 
consultation process for the SEIS.

U KYTC CTS R, GP KTA KYTC 3 23 Work with the owner to 
relocate the Baer Fabrics 
Company within the HD or a 
suitable facility within the 
Phoenix Hill neighborhood

Owner and Phoenix Hill 
Neighborhood 
Association

September 2008 May 2009 Work with the owner to relocate 
the Baer Fabrics Company 
within the HD or a suitable 
facility within the Phoenix Hill 
neighborhood.

Demolition placed on-hold until 
financial considerations of Project 
can be resolved.  FHWA has 
indicated there is no construction 
until the SEIS has been completed.

U CTS R, GP KTA CTS 4 23 Develop a treatment plan for 
rehabilitation of the Vermont 
American Buildings, explore 
options for reuse and 
rehabilitate the exterior of the 
building if recommended in the 
treatment plan

KHPAT and Metro 
Government

September 2007 February 2012 Treatment Plan CTS to coordinate with SHPO 
in development of Treatment 
Plan.  HPAT recommendations 
to be considered by BSHCT 
and elevated to BSMT for final 
decision.

The second draft of the plan is
pending completion of the SEIS.

NI CTS NR KTA KTA 5 23 St. John's Church - Conduct a 
noise study for St. John's 
Church to determine whether 
interior noise abatement 
measures are justified.

Owner and KHC December 2012 December 2023 During development of detailed 
plans

Conduct noise readings and 
review in accordance with 
Secretary of Interior Standards.

Work activity has not been initiated

NI CTS NR KTA KTA 6 23 Refuge in Kentucky Church - 
Conduct a noise study for 
Refuge in Kentucky Church to 
determine whether interior 
noise abatement measures are 
justified for the Church, Day 
Care Center and School.

Owner and KHC December 2012 December 2023 During development of detailed 
plans

Conduct noise readings and 
review in accordance with 
Secretary of Interior Standards.

Work activity has not been initiated

NI CTS R, GP KTA KTA 7 23 Place interpretive signage 
within the district

Metro Government 
KHPAT and KHC

December 2012 December 2023 Interpretive Signage SDC will develop signage plan 
as part of the construction 
documents.

Work activity has not been initiated

U CTS R, GP KTA KTA 8 23 Streetscape improvements 
along Main Street and Market 
Street from Floyd Street to Clay
Street and in the area under 
the I-65 Bridge in accordance 
with  provisions of the HPP and
the KHC streetscape design 
guidelines.

Metro Government and 
KHPAT 

March 2008 March 2012 Streetscape Plan for 
improvements to the 
designated areas

HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Work activity has not been initiated

NI CTS R, GP KTA KTA 9 23 Develop and implement a 
blasting/vibration plan as set 
forth in Stipulation II.L.

Metro Government and 
KHPAT 

January 2008 December 2020 Complete prior to initiation of 
construction

Blasting/Vibration Plan to be 
included in the Final 
Construction Documents

HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Work activity has not been initiated

M 24 Country Estates Historic 
District / River Road 
Corridor

U CTS R, GP L CTS 1 24 Develop a HPP, which shall 
specifically consider and 
develop recommendations for 
the following: 

City of Prospect, Metro 
Government and 
KHPAT

April 2005 October 2009 Prior to Preliminary Field Check
Plans

HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Amendment to MOA will be 
included in the Section 106 
consultation process for the SEIS.

U CTS R, GP L CTS a 24 Country Estates of River Road 
Historic District, including 
individually listed NRHP 
properties within the district

City of Prospect, Metro 
Government and 
KHPAT

April 2005 May 2009 HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

See M.1 update, above

U CTS R, GP L CTS b 24 James T. Taylor / James W. 
Chandler House

City of Prospect, Metro 
Government and 
KHPAT

April 2005 May 2009 HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

See M.1 update, above

FHWA/   
STA/    
SHPO GEC Sub-consultant SDC

Current 
Lead Item

Pg. 
No. Description

Identified   
Stakeholders

Anticipated         
Start Date

Anticipated 
Completion Date

MOA                      
Deadline

Actual                    
Completion Date Product Implementation Plan

Remarks &                   
Comments

U CTS R, GP L CTS c 24 Merriwether House City of Prospect, Metro 
Government and 
KHPAT

April 2005 October 2009 HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

See M.1 update, above

U CTS R, GP L CTS d 24 Upper River Road Bridge over 
Harrods Creek

City of Prospect, Metro 
Government and 
KHPAT

April 2005 October 2009 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

See M.1 update, above

U CTS R, GP L CTS e 24 Harrods Creek Village Historic 
District

City of Prospect, Metro 
Government and 
KHPAT

April 2005 October 2009 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

See M.1 update, above

U CTS R, GP L CTS f 24 Schildknecht House City of Prospect, Metro 
Government and 
KHPAT

April 2005 October 2009 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

See M.1 update, above

U CTS R, GP L CTS g 24 Determan House City of Prospect, Metro 
Government and 
KHPAT

April 2005 October 2009 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

See M.1 update, above

STIPULATION III - SITE SPECIFIC MITIGATION (Cont. )

Status1

Taskmaster(s)2 & Lead MOA Reference Stakeholders & Commitment Description Duration & Deadline Product & Implementation

Sub 
Items
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U CTS R, GP L CTS h 24 Allison-Barrickman House City of Prospect, Metro 
Government and 
KHPAT

April 2005 October 2009 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

See M.1 update, above

U CTS R, GP L CTS i 24 St. Francis in the Fields 
Church

City of Prospect, Metro 
Government and 
KHPAT

April 2005 October 2009 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

See M.1 update, above

U CTS R, GP L CTS j 24 Belleview City of Prospect, Metro 
Government and 
KHPAT

April 2005 October 2009 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

See M.1 update, above

U CTS R, GP L CTS k 24 Rosewell City of Prospect, Metro 
Government and 
KHPAT

April 2005 October 2009 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

See M.1 update, above

U CTS R, GP L L 2 24 Design and construct proposed
roadways, bridges and tunnels 
from I-71 to the OH River, 
taking into consideration the 
cultural landscapes that are 
important contributing elements
to the district.

City of Prospect, Metro 
Government and 
KHPAT

January 2004 December 2015 None Established Design and construct proposed 
roadways, bridges and tunnels 
from I-71 to the OH River, 
taking into consideration the 
cultural landscapes that are 
important contributing elements 
to the district.

Work activity has not yet started.

U CTS R, GP L L 3 24 Design and construct roadway 
lighting as set forth in 
Stipulation II.D.

City of Prospect, Metro 
Government and 
KHPAT

January 2008 December 2015 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Work activity has not yet started.

U CTS R, GP L L 4 24 Implement noise abatement 
measures where the Project 
noise is expected to affect the 
listed and eligible properties as 
set forth in Stipulation II.E.

City of Prospect, Metro 
Government and 
KHPAT

January 2010 December 2015 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Noise analysis to be completed as 
a part of the SFEIS.

U CTS R, GP L L 5 24 Develop and implement a 
blasting/vibration plan as set 
forth in Stipulation II.L.

City of Prospect, Metro 
Government and 
KHPAT

January 2006 December 2015 Complete prior to initiation of 
construction

Blasting/Vibration Plan to be 
included in the Final 
Construction Documents

HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Work activity has not yet started.

U CTS R, GP L L 6 25 Define a "no-work zone" within 
the NRHP boundaries of the 
listed and eligible properties.

City of Prospect, Metro 
Government and 
KHPAT

January 2006 December 2010 None Established Define a "no-work zone" within 
the NRHP boundaries of the 
listed and eligible properties.

Work activity has not yet started.

N 25 Drumanard
U CTS R, GP L FHWA 1 25 Project through this property to 

be contained in a tunnel so as 
to limit adverse effects.

Owner, KYTC, KHC 
and KHPAT

April 2003 December 2015 None Established Project through this property to 
be contained in a tunnel so as 
to limit adverse effects.

Tunnel through this property 
remains a component of Section 4.

U CTS R, GP L KYTC 2 25 Acquire or establish a historic 
preservation easement for the 
entire Drumanard historic 
property

Owner  and KHC January 2005 December 2012 None Established

0

Acquire or establish a historic 
preservation easement for the 
entire Drumanard historic 
property

Property owner has requested that
KYTC make an offer to acquire the
entire property. Negotiations have
begun. 

U CTS R, GP L FHWA 3 25 If acquiring a preservation 
easement is not possible, 
FHWA will acquire the 
property, place the required 
easement on the property and 
transfer to KYTC who shall 
seek to sell the property at fair 
market value or donate to a 
local government. 

Owner  and KHC December 2008 December 2012 None Established If acquiring a preservation 
easement is not possible, 
FHWA will acquire the 
property, place the required 
easement on the property and 
transfer to KYTC who shall 
seek to sell the property at fair 
market value or donate to a 
local government. 

Property owner has requested that
KYTC make an offer to acquire the
entire property. Negotiations have
begun. 

U CTS R, GP L L 4 25 Develop and implement a 
blasting/vibration plan as set 
forth in Stipulation II.L.  Monitor
the historic buildings to 
preclude impacts due to 
blasting.

KHPAT and KHC January 2006 December 2015 Plan to be completed prior to 
initiation of construction.            
Monitoring to occur during 
construction activities.

Blasting/Vibration Plan to be 
included in the Final 
Construction Documents

HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

No blasting or vibration activities 
occurred during the period that 
required implementation of this 
stipulation.  

FHWA/   
STA/    
SHPO GEC Sub-consultant SDC

Current 
Lead Item

Pg. 
No. Description

Identified   
Stakeholders

Anticipated         
Start Date

Anticipated 
Completion Date

MOA                      
Deadline

Actual                    
Completion Date Product Implementation Plan

Remarks &                   
Comments

O 25 Allison-Barrickman House
NI CTS R, GP L KYTC 1 25 Acquire a historic preservation 

easement for the Allison-
Barrickman house on the track 
of land within the NRHP 
boundary and an easement on 
the property bounded by US 
42, KY 841, the Allison-
Barrickman property and Wolf 
Pen Branch Road

Owner and KHC January 2009 January 2011 None Established Acquire a historic preservation 
easement for the Allison-
Barrickman house on the tract 
of land within the NRHP 
boundary and an easement on 
the property bounded by US 
42, KY 841, the Allison-
Barrickman property and Wolf 
Pen Branch Road

For the tract of land within the 
NRHP boundary, coordination with 
the owner is continuing.  For the 
land outside of this tract, the 
property owner has refused to 
place an easement.

U CTS R, GP L L 2 25 Implement noise abatement 
measures as set forth in 
Stipulation II.E.

KHPAT  January 2010 December 2015 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Noise analysis to be completed as 
a part of the SFEIS.

STIPULATION III - SITE SPECIFIC MITIGATION (Cont. )

Status1
Sub 

Items
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U CTS R, GP L L 3 26 Define a "no-work zone" within 
the NRHP boundary of the 
property.

KHPAT and KHC January 2006 December 2010 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

No work zones identified in the US 
42 ramp relocation and exploratory 
tunnel plans.

U CTS R, GP L L 4 26 Develop and implement a 
blasting/vibration plan as set 
forth in Stipulation II.L.

KHPAT and KHC January 2006 December 2015 Complete prior to initiation of 
construction

Blasting/Vibration Plan to be 
included in the Final 
Construction Documents

HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

No blasting or vibration activities 
occurred during the period that 
required implementation of this 
stipulation.  

P 26 Rosewell
U CTS NR L L 1 26 Develop and implement a 

Treatment Plan to minimize 
damage to the property.

KHPAT and KHC January 2006 December 2012 None Established Treatment Plan Develop and implement a 
Treatment Plan to minimize 
damage to the property.

Final plans for the stabilization of
Rosewell were submitted to SHPO
and were approved for
construction. KYTC is working
with FHWA to receive funding
approval. Kentucky Division of
Finance would be the lead agency
in overseeingthe completion of the
construction activities and in the
contractor prequalificationprocess.
Finance will advertise the project in
Spring 2012. A pre-qualification
and bid package has been
prepared to advertise for qualified
contractors. A pre-bid meeting will
be held at Rosewell prior to the
acceptance of the pre-qualification
packages. The KY SHPO would
be engaged in the pre-qualification
and bid package and construction
letting processes.

NI CTS R, GP L KYTC 3 26 Place a preservation easement 
on the property and then sell to 
a local historic preservation 
organization or other 
acceptable party or donate to a 
local government.

Owner, KHPAT and 
KHC

January 2008 December 2009 Immediately following 
acquisition

Place a preservation easement 
on the property and then sell to 
a local historic preservation 
organization or other 
acceptable party or donate to a 
local government.

Refer to III.P.1.

U CTS R, GP L L 4 26 Design and construct roadway 
lighting as set forth in 
Stipulation II.D.

KHPAT, KHC and City 
of Prospect

January 2009 December 2015 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Work activity has not been initiated

U CTS R, GP L L 5 26 Implement noise mitigation 
measures as set forth in 
Stipulation II.E.

KHPAT, KHC and City 
of Prospect

January 2009 December 2015 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Noise analysis to be completed as 
a part of the SFEIS.

NI CTS R, GP L L 6 26 Develop and implement a 
blasting/vibration plan as set 
forth in Stipulation II.L.

KHPAT, KHC and City 
of Prospect

January 2006 December 2012 Complete prior to initiation of 
construction

Blasting/Vibration Plan to be 
included in the Final 
Construction Documents

HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Work activity has not been initiated

NI CTS R, GP L L 7 26 Define a "no-work zone" within 
the NRHP boundary of the 
property.

KHPAT, KHC and City 
of Prospect

January 2006 December 2012 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Work activity has not been initiated

Q 26 Belleview
U 1 CTS R, GP L L 1 26 Design Ohio River Bridge and 

embankment adjacent to the 
property taking into account the
cultural landscape associated 
with this property.  Consider 
context sensitive landscaping 
and other visual treatments on 
or adjacent to the NRHP 
boundary, with owner consent 
and maintenance.

Owner, KHPAT and 
KHC

January 2005 December 2015 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Amendment to MOA will be 
included in the Section 106 
consultation process for the SEIS.

U 2 CTS R, GP L L 2 27 Design and construct roadway 
lighting within the viewshed of 
Belleview as set forth in 
Stipulation II.D.

KHPAT and KHC  January 2008 December 2015 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Work activity has not been initiated

U 3 CTS R, GP L L 3 27 Implement noise mitigation 
measures as set forth in 
Stipulation II.E.

KHPAT and KHC  January 2010 December 2015 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Noise analysis to be completed as 
a part of the SFEIS.

NI 4 CTS R, GP L L 4 27 Develop and implement a 
blasting/vibration plan as set 
forth in Stipulation II.L.

KHPAT and KHC  January 2006 December 2015 Complete prior to initiation of 
construction

Blasting/Vibration Plan to be 
included in the Final 
Construction Documents

HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Work activity has not been initiated

NI 5 CTS R, GP L L 5 27 Define a "no-work zone" within 
the NRHP boundary of the 
property.

KHPAT and KHC  January 2006 December 2012 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Work activity has not been initiated
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FHWA/   
STA/    

SHPO GEC Sub-consultant SDC
Current 

Lead Item
Pg. 
No. Description

Identified   
Stakeholders

Anticipated          
Start Date

Anticipated 
Completion Date

MOA                 
Deadline

Actual                     
Completion Date Product Implementation Plan

Remarks &                    
Comments

A Implementation Standards

U KYTC CTS A NR FHWA 1 27 In implementing Stipulation IV, 
FHWA may withhold or limit 
public disclosure of information 
about historic properties.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

U KYTC CTS A NR FHWA 2 27 FHWA to ensure consultation 
with Indian Tribes is conducted 
in a manner consistent with 36 
CFR 800.2(c)(2)(ii)(A), (B) & 
(C).

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

U KYTC CTS A NR FHWA 3 27 FHWA to make every effort to 
complete identification & 
evaluation of archaeological 
resources at the earliest 
possible time in Project design.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

U FHWA CTS NR NR FHWA 4 27 In implementing Stipulation IV, 
FHWA may consult with the 
parties identified in Attachment 
F of the MOA.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

U KYTC CTS A NR FHWA 5 27 FHWA will take reasonable 
measures to avoid disinterment 
& disturbance to human 
remains and grave goods of 
religious & cultural significance 
to Indian Tribes.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

B 28 Identification None Established
U KYTC CTS A NR FHWA 1 28 Before letting any type of 

Project in the APE or selecting 
sites for ancillary activities 
associated with the Project, 
FHWA shall complete the 
identification & evaluation of 
archaeological resources for 
inclusion in the NRHP

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity this Reporting Period.

U KYTC CTS A NR FHWA 2 28 Examine all locations where 
ground-disturbing are proposed 
or where they may occur within 
temporary right-of-way.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity this Reporting Period.

FHWA/   
STA/    

SHPO GEC Sub-consultant SDC
Current 

Lead Item
Pg. 
No. Description

Identified   
Stakeholders

Anticipated          
Start Date

Anticipated 
Completion Date

MOA                 
Deadline

Actual                     
Completion Date Product Implementation Plan

Remarks &                    
Comments

U KYTC CTS A NR FHWA 3 28 To ensure the sensitive, 
respectful and careful treatment 
of human remains and grave 
goods, FHWA to be guided by 
ACHP's Policy Statement 
Regarding Treatment of Human 
Remains and Grave Goods and 
where appropriate other 
guidelines.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

U KYTC CTS A NR FHWA a 28 Make every reasonable effort to 
avoid disinterment or 
disturbance of human remains 
and grave goods.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

Product & Implementation

Sub 
Items

STIPULATION IV - ARCHAEOLOGICAL RESOURCES*
Product & Implementation

Status1

Duration & Deadline

Sub 
Items

Taskmaster(s)2 & Lead MOA Reference Stakeholders & Commitment Description

STIPULATION IV - ARCHAEOLOGICAL RESOURCES (Cont. )

Status1

Taskmaster(s)2 & Lead MOA Reference Stakeholders & Commitment Description Duration & Deadline
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U KYTC CTS A NR FHWA b 28 Make a reasonable and good 
faith effort to determine the 
location, cultural/temporal 
period, and cultural affiliation of 
human remains and/or grave 
goods without any removal or 
destructive analysis of remains. 
FHWA may remove remains for 
study if determined in 
consultation with KHC & Indian 
Tribes that information cannot 
be obtained without disturbance.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

U KYTC CTS A NR FHWA c 28 Ensure human remains and/or 
grave goods are not 
photographed or subject to 
invasive study.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

U KYTC CTS A NR FHWA d 28 Provide written notification & 
documentation of discovery to 
the appropriate SHPO, Indian 
Tribes & other parties 
determined appropriate within 
48 hours.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

U KYTC CTS A NR FHWA 4 29 Develop a Plan(s) for the 
identification & evaluation of 
archaeological resources.  

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Plan(s) for the identification & 
evaluation of archaeological 
resources.  

Same as Description No activity in this Reporting Period.

U KYTC CTS A NR FHWA a 29 FHWA to provide the SHPOs, 
Indian Tribes and other parties 
determined appropriate 30 days 
to review & comment on 
Plan(s); final Plan(s) to address 
comments.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Draft Plan(s) for the 
identification & evaluation of 
archaeological resources.  

Same as Description No activity in this Reporting Period.

U KYTC CTS A NR FHWA b 29 If no response received from the
above parties in 30 days, 
FHWA may proceed with 
Plan(s).

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Plan(s) for the identification & 
evaluation of archaeological 
resources.  

Same as Description No activity in this Reporting Period.

U KYTC CTS A NR FHWA c 29 Any dispute regarding Plan(s) to
be resolved in accordance with 
Stipulation XIII.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

U KYTC CTS A NR FHWA 5 29 FHWA to prepare & distribute 
final Identification & Evaluation 
reports in accordance with 
Stipulation IV.F.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

C 29 Evaluation HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description

U KYTC CTS A NR FHWA 1 29 Studies completed pursuant to 
Stipulation IV.B to demonstrate 
a level of effort consistent with 
36 CFR 800.4(b)(1) and provide
FHWA with information to 
determine NRHP eligibility.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

FHWA/   
STA/    

SHPO GEC Sub-consultant SDC
Current 

Lead Item
Pg. 
No. Description

Identified   
Stakeholders

Anticipated          
Start Date

Anticipated 
Completion Date

MOA                 
Deadline

Actual                     
Completion Date Product Implementation Plan

Remarks &                    
Comments

U KYTC CTS A NR FHWA 2 29 Archaeological resources 
considered eligible for the 
NRHP by FHWA to be treated 
in accordance with Stipulations 
IV.D & IV.E.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

NI KYTC CTS A NR FHWA 3 29 FHWA to seek a formal 
determination of NRHP eligibility
from Keeper of NRHP if 
disagreement between FHWA 
& SHPO.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description Refer to IV.C.1, above.

U KYTC CTS A NR FHWA 4 29 No further action necessary for 
archaeological resource that 
FHWA & the SHPO agree are 
not eligible for the NRHP.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

NI KYTC CTS A NR FHWA 5 29 FHWA to notify Indian Tribes 
and other parties whom so 
request of findings of eligibility.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

NI KYTC CTS A NR FHWA 6 29 FHWA to reconsider its 
determination if a Party objects 
to FHWAs determination of 
eligibility in writing within 15 
days.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

Taskmaster(s)2 & Lead MOA Reference Stakeholders & Commitment Description Duration & Deadline Product & Implementation

Status1
Sub 

Items

STIPULATION IV - ARCHAEOLOGICAL RESOURCES (Cont. )

Page 29  05/30/12



D 29 Assessment of Effects
U KYTC CTS A NR FHWA 1 30 FHWA to determine if Project 

will adversely effect NRHP 
eligible archaeological 
resources in consultation with 
the SHPO, Indiana Tribes when 
appropriate, & other parties 
deemed appropriate by FHWA.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

NI KYTC CTS A NR FHWA 2 30 If FHWA determines Project 
may adversely affect NRHP 
eligible archaeological 
resources, reasonable efforts to 
be made to avoid/minimize 
adverse effect.  If it's not 
possible to avoid disturbance, 
FHWA to treat resources in 
accordance with Stipulation 
IV.E.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

NI KYTC CTS A NR FHWA 3 30 Disputes regarding the 
determination of effects on 
archaeological resources to be 
resolved in accordance with 
Stipulation XIII.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

E 30 Treatment HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description

NI KYTC CTS A NR FHWA 1 30 If FHWA determines that an 
adverse effect cannot be 
avoided or minimized, a 
treatment plan will be developed 
& implemented to mitigate such 
effects on a site-by-site basis.  
At a minimum, treatment plan is 
to include:

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Treatment plans to be 
implemented prior to 
initiation of any Project 
construction activities 
within a segment that 
could affect that site.

Same as Description No activity in this Reporting Period.

NI KYTC CTS A NR FHWA a 30 Description of the historic 
properties or portions of historic 
properties where treatment will 
be carried out.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

NI KYTC CTS A NR FHWA b 31 Description of any historic 
property or portion thereof that 
will be adversely affected 
without treatment for such 
action.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

NI KYTC CTS A NR FHWA c 31 Methods for site preservation/ 
protection.

HPATs, IN SHPO, KY 
SHPO and Native 
A i T ib

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

NI KYTC CTS A NR FHWA d 31 Research questions to be 
addressed through data 
recovery.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

FHWA/   
STA/    

SHPO GEC Sub-consultant SDC
Current 

Lead Item
Pg. 
No. Description

Identified   
Stakeholders

Anticipated          
Start Date

Anticipated 
Completion Date

MOA                 
Deadline

Actual                     
Completion Date Product Implementation Plan

Remarks &                    
Comments

NI KYTC CTS A NR FHWA e 31 Field methods to be used with 
an explanation of their 
relevance & applicability.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

NI KYTC CTS A NR FHWA f 31 Methods to be used in data 
analysis, data management & 
dissemination of data, including 
a schedule.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

NI KYTC CTS A NR FHWA g 31 Plans for treatment of human 
remains & grave goods.

HPATs, IN SHPO, KY 
SHPO and Native 

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

NI KYTC CTS A NR FHWA h 31 Plans for curation of recovered 
materials & records.

HPATs, IN SHPO, KY 
SHPO and Native 

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

NI KYTC CTS A NR FHWA i 31 Provisions for reburial of human 
remains & grave goods where 
appropriate.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

NI KYTC CTS A NR FHWA j 31 Plans for public education & 
interpretation.

HPATs, IN SHPO, KY 
SHPO and Native 

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

NI KYTC CTS A NR FHWA k 31 Plans for keeping the SHPOs, 
Indian Tribes and other 
appropriate parties informed of 
work progress & findings.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

NI KYTC CTS A NR FHWA l 31 Schedule for the submission of 
reports & other deliverables.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

MOA Reference Stakeholders & Commitment Description Duration & Deadline Product & Implementation

Sub 
Items
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NI KYTC CTS A NR FHWA 2 31 Plans addressing treatment of 
human remains & grave goods 
to be guided by the ACHPs 
Policy Statement Regarding 
Treatment of Human Remains 
& Grave Goods and other 
guidelines where appropriate.  
FHWA to be also be guided by:

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

NI KYTC CTS A NR FHWA a 31 Burials that will not be 
threatened or disturbed by the 
Project shall not be disinterred 
or disturbed through scientific 
study.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

NI KYTC CTS A NR FHWA b 31 If disturbance cannot be 
avoided, FHWA to determine if 
scientific study of human 
remains, grave goods & the 
burial matrix will be conducted.  
FHWAs decision must be 
supported by an explicit set of 
definitive & justified questions 
on a case-by-case basis.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

NI KYTC CTS A NR FHWA c 32 Human remains and funerary 
objects of religious & cultural 
significance to Indian Tribes 
may be photographed only 
when FHWA in consultation 
with the SHPOs, Indiana Tribes 
where appropriate  & other 
appropriate parties determines 
that it is called for & justified in a
site-specific treatment plan to 
support scientific study.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

NI KYTC CTS A NR FHWA d 32 Disinterred human remains 
and/or grave goods should be 
reburied as soon as possible in 
a timeframe, location & manner 
determined appropriate by 
FHWA.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

NI KYTC CTS A NR FHWA 3 32 Human remains & grave goods 
to be made available for reburial 
to appropriate party or 
responsible official 30 days from
determination.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

FHWA/   
STA/    

SHPO GEC Sub-consultant SDC
Current 

Lead Item
Pg. 
No. Description

Identified   
Stakeholders

Anticipated          
Start Date

Anticipated 
Completion Date

MOA                 
Deadline

Actual                     
Completion Date Product Implementation Plan

Remarks &                    
Comments

NI KYTC CTS A NR FHWA 4 32 FHWA to provide ACHP, the 
SHPOs, Indian Tribes who've 
expressed interest in the site, 
other parties deemed 
appropriate by FHWA, 30 days 
to comment on treatment plans.
FHWA to ensure the final 
plan(s) take comments into 
consideration.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

NI KYTC CTS A NR FHWA 5 32 Disputes regarding the 
treatment plan(s) to be resolved 
in accordance with Stipulation 
XIII.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

NI KYTC CTS A NR FHWA 6 32 After implementing stipulations 
for treatment, FHWA may elect 
to monitor construction activities 
in selected portions of right-of-
way.  Monitoring to be 
conducted by qualified 
archaeologist. 

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

F 33 Qualifications & Reporting HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

Stakeholders & Commitment Description Duration & Deadline Product & Implementation

Sub 
Items

STIPULATION IV - ARCHAEOLOGICAL RESOURCES (Cont. )

Status1

Taskmaster(s)2 & Lead MOA Reference
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U FHWA NR NR NR FHWA 1 33 Work carried out is to be 
performed by, or under the 
direct supervision of a person(s)
meeting Secretary of the 
Interior's Professional 
Qualification Standards  in 
archaeology & has supervisory 
experience in prehistoric & 
historic archaeology of the lowe
Ohio Valley.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

U KYTC CTS A NR FHWA 2 33 FHWA to ensure results of 
archaeological studies are 
presented in professionally 
written reports meeting 
standards established by the 
SHPOs.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

D INDOT/ 
KYTC

CTS A NR FHWA 3 33 Sensitive information regarding 
the nature & location of human 
remains/grave goods & the 
location, character & ownership 
of archaeological sites is kept 
confidential from the public.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

D INDOT/ 
KYTC

CTS A NR FHWA 4 33 Parties to have 30 days after 
confirmed receipt to review & 
comment on reports.  FHWA to 
address comments in final 
reports.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

D INDOT/ 
KYTC

CTS A NR FHWA 5 33 Disputes regarding report(s) to 
be resolved in accordance with 
Stipulation XIII.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 When Appropriate Same as Description No activity in this Reporting Period.

G 33 Distribution of Final Reports HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 When Appropriate Same as Description

D INDOT/ 
KYTC

CTS A NR FHWA 1 33 FHWA to provide copies of final 
reports to respective SHPOs, 
STAs & Indian Tribes, when 
appropriate.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Upon Completion of 
Work

Same as Description No activity in this Reporting Period.

D INDOT/ 
KYTC

CTS A NR FHWA 2 33 FHWA to prepare sufficient 
copies of final reports for 
dissemination to public libraries, 
educational institutions & other 
repositories in Jefferson & Clark
Counties.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Same as Description No activity in this Reporting Period.

D INDOT/ 
KYTC

CTS A NR FHWA 3 33 FHWA to ensure that final 
archaeological reports for public 
dissemination do not contain 
sensitive information.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Same as Description No activity in this Reporting Period.

FHWA/   
STA/    

SHPO GEC Sub-consultant SDC
Current 

Lead Item
Pg. 
No. Description

Identified   
Stakeholders

Anticipated          
Start Date

Anticipated 
Completion Date

MOA                 
Deadline

Actual                     
Completion Date Product Implementation Plan

Remarks &                    
Comments

NI INDOT/ 
KYTC

CTS NR NR FHWA A 34 KYTC or INDOT to ensure work 
within 50 ft. around the area of 
an unanticipated discovery 
ceases until a treatment plan is 
developed & implemented.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Duration of Project KYTC or INDOT to ensure work 
within 50 ft. around the area of 
an unanticipated discovery 
ceases until a treatment plan is 
developed & implemented.

No activity in this Reporting Period.

NI INDOT/ 
KYTC

CTS NR NR FHWA B 34 FHWA to make all reasonable 
measures to avoid property until 
conclusion of consultation with 
SHPO, Indian Tribes and other 
appropriate parties.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Duration of Project FHWA to make all reasonable 
measures to avoid property until 
conclusion of consultation with 
SHPO, Indian Tribes and other 
appropriate parties.

No activity in this Reporting Period.

NI INDOT/ 
KYTC

CTS NR NR FHWA C 34 FHWA shall contact SHPO, 
Indian Tribes and other 
appropriate parties within 48 
hours and provide written details
of discovery.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Within 48 hours FHWA shall contact SHPO, 
Indian Tribes and other 
appropriate parties within 48 
hours and provide written details 
of discovery.

No activity in this Reporting Period.

NI INDOT/ 
KYTC

CTS NR NR FHWA D 34 INDOT or KYTC shall conduct 
an on-site evaluation of 
discovery to determine eligibility
effects and possible treatment 
measures.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Within 48 hours, or at the 
earliest opportunity 
thereafter

INDOT or KYTC shall conduct 
an on-site evaluation of 
discovery to determine eligibility, 
effects and possible treatment 
measures.

No activity in this Reporting Period.

Product & Implementation

Sub 
Items

STIPULATION V - UNANTICIPATED DISCOVERIES 

Status1

Taskmaster(s)2 & Lead MOA Reference Stakeholders & Commitment Description Duration & Deadline

* - KYTC has procured the services of Cultural Resource Analysts (CRA), a consultant under a statewide contract, to perform archaeological investigations for Sections 1 and 4, as well as within the Ohio River floodplain in Kentucky.  ASC Group will perform archaeological investigations in Sections 3 and 6, as well as within the Ohio River floodplain in Indiana.

Page 32  05/30/12



NI INDOT/ 
KYTC

CTS NR NR FHWA E 34 Develop appropriate Treatment 
Plan(s) for discovered historic 
property.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Duration of Project Consult with the BSHCT, 
HPATs and Native American 
Tribes to develop report.  HPAT 
recommendations considered by
BSHCT and elevated to BSMT 
for approval. 

No activity in this Reporting Period.

NI INDOT/ 
KYTC

CTS NR NR FHWA F 34 Ground-disturbing work may 
commence at sites determined 
ineligible for NRHP.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Duration of Project Coordination with INSHPO, 
KHC and STAs to ensure site 
clearances

No activity in this Reporting Period.

NI INDOT/ 
KYTC

CTS NR NR FHWA G 34 Parties shall invoke provisions 
for dispute resolution should 
consensus on eligibility not be 
reached.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Duration of Project As required, provisions of 
dispute resolution to be followed 
(Stipulation XIII).

No activity in this Reporting Period.

FHWA/   
STA/    

SHPO GEC Sub-consultant SDC
Current 

Lead Item
Pg. 
No. Description

Identified   
Stakeholders

Anticipated          
Start Date

Anticipated 
Completion Date

MOA                 
Deadline

Actual                     
Completion Date Product Implementation Plan

Remarks &                    
Comments

NI INDOT/ 
KYTC

CTS NR NR FHWA A 35 INDOT or KYTC shall consult 
with FHWA, SHPOs, Indian 
Tribes and other parties to 
determine if other historic 
properties in addition to those 
already identified or through 
Stipulation IV will be affected by 
the Project.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Before approval of sites 
for staging, wetland 
mitigation, borrow or 
waste, dredge disposal, 
or other construction are 
approved.

INDOT or KYTC shall consult 
with FHWA, SHPOs, Indian 
Tribes and other parties to 
determine if other historic 
properties in addition to those 
already identified or through 
Stipulation IV will be affected by 
the Project.

No activity in this Reporting Period.

NI INDOT/ 
KYTC

CTS NR NR FHWA B 35 Where historic properties are 
adversely effected, FHWA shall 
consult with INDOT and/or 
KYTC, SHPO, Indian Tribes 
and other appropriate parties to 
minimize or mitigate effects.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Duration of Project Where historic properties are 
adversely effected, FHWA shall 
consult with INDOT and/or 
KYTC, SHPO, Indian Tribes and
other appropriate parties to 
minimize or mitigate effects.

No activity in this Reporting Period.

NI INDOT/ 
KYTC

CTS NR NR FHWA C 35 If agreement on measures to 
mitigate the adverse effect, 
FHWA will ensure those 
measures are implemented.  
Resolve disputes in accordance 
with Stipulation XIII.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Duration of Project As required, provisions of 
dispute resolution to be followed 
(Stipulation XIII).

No activity in this Reporting Period.

FHWA/   
STA/    

SHPO GEC Sub-consultant SDC
Current 

Lead Item
Pg. 
No. Description

Identified   
Stakeholders

Anticipated          
Start Date

Anticipated 
Completion Date

MOA                 
Deadline

Actual                     
Completion Date Product Implementation Plan

Remarks &                    
Comments

NI INDOT/ 
KYTC

CTS NR NR FHWA 35 If Project should result in 
excess right-of-way to be 
disposed, the FHWA shall 
consult appropriate SHPO to 
determine whether the disposal 
or sale would have an adverse 
effect on historic properties.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Duration of Project If Project should result in excess
right-of-way to be disposed, the 
FHWA shall consult appropriate 
SHPO to determine whether the 
disposal or sale would have an 
adverse effect on historic 
properties.

No excess right-of-way was 
determined necessary during the 
Reporting Period.

FHWA/   
STA/    

SHPO GEC Sub-consultant SDC
Current 

Lead Item
Pg. 
No. Description

Identified   
Stakeholders

Anticipated          
Start Date

Anticipated 
Completion Date

MOA                 
Deadline

Actual                     
Completion Date Product Implementation Plan

Remarks &                    
Comments

U INDOT/ 
KYTC

CTS NR NR FHWA A 35 FHWA shall ensure all cultural 
resources work carried out will 
be carried out by or under the 
direct supervision of individuals 
that meet the Secretary of the 
Interior's Professional 
Qualification Standards.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Duration of Project FHWA shall ensure all cultural 
resources work carried out will 
be carried out by or under the 
direct supervision of individuals 
that meet the Secretary of the 
Interior's Professional 
Qualification Standards.

Condition to be met the duration of 
the Project.

U INDOT/ 
KYTC

CTS NR NR FHWA B 35 FHWA shall ensure all historic 
preservation resource work 
carried out will be guided by the 
most recent version of the 
following standards:

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Duration of Project FHWA shall ensure all historic 
preservation resource work 
carried out will be guided by the 
most recent version of the 
following standards:

Condition to be met the duration of 
the Project.

U INDOT/ 
KYTC

CTS NR NR FHWA 1 35 The Secretary of Interior: 
Standards and Guidelines for 
Archaeology and Historic 
Preservation

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Duration of Project continued Condition to be met the duration of 
the Project.

Product & Implementation

Sub 
Items

Status1
Sub 

Items

Taskmaster(s)2 & Lead

Status1
Sub 

Items

Taskmaster(s)2 & Lead

MOA Reference

MOA Reference

Stakeholders & Commitment Description

Status1

Taskmaster(s)2 & Lead MOA Reference

Stakeholders & Commitment Description Duration & Deadline

Duration & Deadline

Product & ImplementationStakeholders & Commitment Description Duration & Deadline

STIPULATION VI - ADDITIONAL HISTORIC PROPERTIES AND EFFECTS

STIPULATION VII - EXCESS RIGHT OF WAY

STIPULATION VIII - PERFORMANCE STANDARDS

Product & Implementation
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U INDOT/ 
KYTC

CTS NR NR continued 2 35 Advisory Council on Historic 
Preservation: Treatment of 
Archaeological Properties: A 
Handbook

continued continued continued continued continued Condition to be met the duration of 
the Project.

U INDOT/ 
KYTC

CTS NR NR continued 3 36 Indiana Guidelines:  Division of 
Historic Preservation and 
Archaeological Guidelines; most
recent version of the Indiana 
Archaeological Guidelines 
updating the Guidebook for 
Indiana Historic Sites

continued continued continued continued continued Condition to be met the duration of 
the Project.

U INDOT/ 
KYTC

CTS NR NR continued 4 36 Kentucky Guidelines: 
Specifications for Conducting 
Fieldwork and Preparing 
Cultural Resource Assessment 
Reports; most recent version of 
Kentucky State Historic 
Preservation Office

continued continued continued continued continued Condition to be met the duration of 
the Project.

FHWA/   
STA/    

SHPO GEC Sub-consultant SDC
Current 

Lead Item
Pg. 
No. Description

Identified   
Stakeholders

Anticipated          
Start Date

Anticipated 
Completion Date

MOA                 
Deadline

Actual                     
Completion Date Product Implementation Plan

Remarks &                    
Comments

U CTS NR NR CTS A 36 Progress reports detailing 
implementation of the measures 
stipulated within the MOA and 
providing advanced notice of 
milestones.

IHPAT, KHPAT, 
Signatories and 
Concurring Parties of 
MOA

April 2003 December 2023 Every six (6) months until 
all phases of the project 
are complete

Report No. 1  - 7/21/04
Report No. 2 - 9/20/04
Report No. 3 - 4/22/05
Report No. 4 - 10/10/05
Report No. 5 - 2/20/06
Report No. 6 - 11/28/06              
Report No. 7 - 5/9/07                  
Report No. 8 - 12/17/07              
Report No. 9 - 3/5/08                  
Report No. 10 - 9/9/08           
Report No. 11 - 3/2/09         
Report No. 12 - 9/3/09   Report 
No. 13 - 4/6/10   Report No. 14 - 
9/1/10     Report No. 15 - 
4/11/11             Report No. 16 - 
10/31/11

Six Month Progress Report After the expiration of the Six 
Month Period, Progress Report 
to be developed and distributed 
within three months of close of 
Reporting Period.

This Report submitted as Progress 
Report No. 17.

U CTS NR NR CTS C 36 Progress report to identify the 
status of each stipulation 
outlined in the MOA & of 
associated documents.

IHPAT, KHPAT, 
Signatories and 
Concurring Parties of 
MOA

April 2003 December 2023 Six Month Progress Report Progress report to identify the 
status of each stipulation 
outlined in the MOA & of 
associated documents.

Condition to be met the duration of 
the Project.

FHWA/   
STA/    

SHPO GEC Sub-consultant SDC
Current 

Lead Item
Pg. 
No. Description

Identified   
Stakeholders

Anticipated          
Start Date

Anticipated 
Completion Date

MOA                 
Deadline

Actual                     
Completion Date Product Implementation Plan

Remarks &                    
Comments

NI N/A CTS NR NR INDOT and 
KYTC

36 If the Project is significantly 
modified and additional effects 
to historic properties are 
considered the FHWA will 
consult with the signatories to 
determine if the MOA should be 
amended.

IHPAT, KHPAT, 
Signatories and 
Concurring Parties of 
MOA

April 2003 December 2023 Duration of Project If the Project is significantly 
modified and additional effects 
to historic properties are 
considered the FHWA will 
consult with the signatories to 
determine if the MOA should be 
amended.

Amendment underway as part of 
SFEIS.

Status1
Sub 

Items

STIPULATION X - PROJECT MODIFICATIONS

Status1
Sub 

Items

Taskmaster(s)2 & Lead MOA Reference Duration & Deadline

Taskmaster(s)2 & Lead MOA Reference Stakeholders & Commitment Description Duration & Deadline Product & Implementation

Stakeholders & Commitment Description
STIPULATION IX - PROGRESS REPORTS

Product & Implementation
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ATTACHMENT D 
PROGRESS REPORT SCHEDULE 

 
Pursuant to Stipulation IX of the Section 106 MOA, the following milestones are 
identified by section for the Project in ensuing Reporting Periods. 
 
SECTION 1 – KENNEDY INTERCHANGE 

• Butchertown Final HPP Approval –  Pending Completion of the SEIS  
• Section 1A Archaeological Exploration Final Report – Pending Completion of the 

SEIS  
 
SECTION 3 – DOWNTOWN INDIANA 

•  Construction  of Rehabilitation of the Spring Street Freight House – Spring 2012  
• Relocation of the five houses in the Old Jeffersonville Historic District   

 
SECTION 4 – KENTUCKY EAST END  

• Community Meetings to Discuss Noise Barrier Analysis and Possible Design 
Concepts for the Proposed Noise Barriers –  Pending Completion of the SEIS 

• Development of Outfall Treatment Facilities for the Bridge and Tunnel –   
Pending Completion of the SEIS 

  
SECTION 6 – INDIANA EAST END 

• Completion  of Utica Historic Lime Kilns HPP – Pending Completion of the SEIS  
• Utica Historic Lime Kilns NRHP Nomination –  Pending Completion of the SEIS 
• Completion of Noise Wall Analysis – Pending Completion of the SEIS  

 
PROJECT WIDE ACTIVITIES  

Archaeological GIS Revision – Pending Completion of the SEIS 
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