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EXHIBIT E 
 

SUMMARY AND ORDER OF PROPOSAL CONTENTS 

Technical Proposal – Volumes 1 and 2 

Technical Proposal Component Form (if any) 
ITP Section 

Cross-Reference 
Volume 1 
A. Executive Summary 

Executive Summary (Exclude price 
information) 

No forms are 
provided 

Exhibit B, Section 3.1 

B. Proposer Information, Certifications and Documents 
Proposal Letter Form A  Exhibit B, Section 3.2.1 

Authorization Documents No forms are 
provided 

Exhibit B, Section 3.2.1 

Identification of Proposer and Equity 
Members 

Form B-1 Exhibit B, Section 3.2.2 

Information About Proposer Organization Form B-2   Exhibit B, Section 3.2.2 

Information About Major Participants and 
Identified Subcontractors 

Form B-3  Exhibit B, Section 3.2.2 

Letter accepting joint and several liability, 
if applicable 

No forms are 
provided 

Exhibit B, Section 3.2.2 

Responsible Proposer and Major 
Participant Questionnaire 

Form C Exhibit B, Section 3.2.3 

Industrial Safety Record for Proposer, 
Equity Members and Major Participants 

Form D (as 
applicable) 

Exhibit B, Section 3.2.4 

Personnel Work Assignment Form and 
Commitment of Availability 

Form E Exhibit B, Section 3.2.5 

Letter(s) Regarding Pre-Proposal 
Submittals 

No forms are 
provided 

Exhibit B, Section 3.2.6 

Non-Collusion Affidavit Form F Exhibit B, Section 3.2.7 

DBE Certification Form G  
No forms are 
provided for the DBE 
Project Plan or Job 
Training Plan 

Exhibit B, Section 3.2.8 
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Technical Proposal – Volumes 1 and 2 

Technical Proposal Component Form (if any) 
ITP Section 

Cross-Reference 
Conflict of Interest Disclosure Form H Exhibit B, Section 3.2.9 

Certification regarding Buy America Form Q  Exhibit B, Section 
3.2.10 

Certification regarding Equal 
Employment Opportunity 

Form R Exhibit B, Section 
3.2.11 

Use of Contract Funds for Lobbying 
Certification 

Form S Exhibit B, Section 
3.2.12 

Debarment and Suspension Certification Form K Exhibit B, Section 
3.2.13 

Guarantor Commitment Letter Form P Exhibit B, Section 
3.2.14 

Insurance No forms are 
provided 

Exhibit B, Section 
3.2.15 

Confidential Contents Index No forms are 
provided 

Exhibit B, Section 
3.2.16 

Preliminary DBE Project Plan No forms are 
provided 

Exhibit B, Section 
3.2.17 

Prequalification Identification Form U Exhibit B, Section 
3.2.19 

C. Proposal  
Stipend Agreement Form N Exhibit B, Section 

3.2.18 

Volume 2 

F. Preliminary Performance Plans 
Preliminary Project Management Plan No forms are 

provided 
Exhibit B, Section 4.1 

Project Management Approach No forms are 
provided 

Exhibit B, Section 4.1.1 

Preliminary Project Baseline Schedule 
Narrative 

No forms are 
provided 

Exhibit B, Section 
4.1.2(a) 

NTP + 180 Schedule Narrative No forms are 
provided 

Exhibit B, Section 
4.1.2(b) 
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Technical Proposal – Volumes 1 and 2 

Technical Proposal Component Form (if any) 
ITP Section 

Cross-Reference 
Preliminary Quality Management Plan No forms are 

provided 
Exhibit B, Section 4.1.3 

Safety and Environmental Management No forms are 
provided 

Exhibit B, Section 4.1.4 

Public Information Plan No forms are 
provided 

Exhibit B, Section 4.1.5 

Preliminary Design-Build Plan  No forms are 
provided 

Exhibit B, Section 4.2 

Preliminary Transportation Management 
Plan 

No forms are 
provided 

Exhibit B, Section 4.2.1 

Bridge Structures, Retaining Walls, 
Sound Barriers and Other Structures 

No forms are 
provided 

Exhibit B, Section 4.2.2 

Roadway Elements No forms are 
provided 

Exhibit B, Section 4.2.3 

Utility Adjustment Work Elements No forms are 
provided 

Exhibit B, Section 4.2.4 

Drainage Design and Culvert 
Replacement 

No forms are 
provided 

Exhibit B, Section 4.2.5 

Total Project Duration Form L Exhibit B, Section 4.3 

Maximum Closure Durations Form T Exhibit B, Section 4.3 

G. Volume 1 Appendices    

Copies of Organizational Documents No forms are 
provided 

Exhibit B, Section 3.2.2 

Proposer Teaming Agreement or Key 
Terms 

No forms are 
provided 

Exhibit B, Section 3.2.2 

Executed Contracts or Term 
Sheets/Heads of Terms 

No forms are 
provided 

Exhibit B, Section 3.2.2 

H. Volume 2 Appendices  
Technical/Design Drawings, Graphs and 
Data 

No forms are 
provided 

Exhibit B, Section 2 

Key Personnel Resumes No forms are 
provided  

Exhibit B, Section 3.2.5 
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Technical Proposal – Volumes 1 and 2 

Technical Proposal Component Form (if any) 
ITP Section 

Cross-Reference 
Landscape Architecture Firm Description No forms are 

provided 
Exhibit B, Section 
3.2.18 

Preliminary Project Baseline Schedule No forms are 
provided 

Exhibit B, Section 
4.1.2(a) 

I. NTP + 180 Schedule  
NTP + 180 Schedule (Narrative plus 
Schedule) 

No forms are 
provided 

Exhibit B, Section 
4.1.2(b) 

J. Railroad Coordination Bridge Plans 
Railroad Coordination Bridge Plans No forms are 

provided 
Exhibit B, Section 
4.2.2(d) 
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Price Proposal – Volume 3 

Price Proposal Component Form (if any) 
ITP Section 

Cross-Reference 
Volume 3 
A. Financial Capacity Information 

Material Changes in Financial 
Condition 

No form provided Exhibit C, Section 2.1 

B. Proposal Security and Surety Information 
Proposal Security Form J (if in the form 

of a bond); no forms 
provided for certified 
check 

Exhibit C, Section 3.1 

Surety Information No forms are 
provided 

Exhibit C, Section 3.2 

C. Confidential Contents Index 
Confidential Contents Index No forms are 

provided 
Exhibit C, Section 4 

D. Price Proposal Information 
Price Proposal Form Form I Exhibit C, Section 5 

Summary Cost Table Form Form I-1 Exhibit C, Section 5 
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Activity ID Activity Name Original
Duration

Start Finish Calendar

I-65/I-70 North Split Project Bid ScheduleI-65/I-70 North Split Project Bid Schedule 689 10-Mar-20 23-Nov-22

MilestonesMilestones 689 10-Mar-20 23-Nov-22

MILE.1000 Bid Date 0 10-Mar-20* North Split - 7 Day Work Week

MILE.1050 Selection of Proposer 0 6-Apr-20* North Split - 5 Day Work Week 
with Holidays

MILE.2000 Notice to Proceed - Design and Administation 0 2-Jun-20* North Split - 7 Day Work Week

MILE.2040 Contract Duration (From NTP + 905 calendar days) 905 2-Jun-20 23-Nov-22 North Split - 7 Day Work Week

MILE.2010 NEPA Approval Date 0 15-Oct-20* North Split - 7 Day Work Week

MILE.2050 Substantial Completion 0 23-Nov-22* North Split - 7 Day Work Week

FORM T Movement Closure DurationsFORM T Movement Closure Durations 520 10-May-21 11-Oct-22 North Split - 7 Day Work Week

MILE.FORMT.100 I-65 NB to I-70 EB (Sta 113+00, line "P_ALG_I65/I70" to Sta. 41+90, line "P_ALG_I70") (Maximum Duration 560 Days) 520 10-May-21 11-Oct-22 North Split - 7 Day Work Week

MILE.FORMT.110 I-65 NB to I-65 NB (Sta 113+00, line "P_ALG_I65/I70" to Sta. 25+75, line "P_ALG_I65") (Maximum Duration 560 Days) 520 10-May-21 11-Oct-22 North Split - 7 Day Work Week

MILE.FORMT.120 I-65 SB to I-65 SB (Sta 25+75, line "P_ALG_I65" to Sta. 113+00, line "P_ALG_I65/I70") (Maximum Duration 520 Days) 520 10-May-21 11-Oct-22 North Split - 7 Day Work Week

MILE.FORMT.130 I-65 SB to I-65 SB CD (Sta 25+75, line "P_ALG_I65" to Sta. 115+00, line "R_CDS65") (Maximum Duration 520 Days) 520 10-May-21 11-Oct-22 North Split - 7 Day Work Week

MILE.FORMT.140 I-70 WB to I-70 WB (Sta 41+90, line "P_ALG_I70" to Sta. 113+00, line "P_ALG_I65/I70")  (Maximum Duration 430 Days) 430 10-May-21 13-Jul-22 North Split - 7 Day Work Week

MILE.FORMT.150 I-65 SB to I-70 EB (Sta 25+75, line "P_ALG_I65" to Sta. 41+90, line "P_ALG_I70")  (Maximum Duration 45 Days) 1 31-Jul-21 31-Jul-21 North Split - 7 Day Work Week

Table 12-1 Allowable Ramp Movement ClosuresTable 12-1 Allowable Ramp Movement Closures 596 7-Apr-21 23-Nov-22 North Split - 7 Day Work Week

MILE.12-1.1010 I-65 NB to 12th Street Exit Ramp (Maximum Closure 120 Days) 114 7-Apr-21 29-Jul-21 North Split - 7 Day Work Week

MILE.12-1.1000 11th Street On-Ramp to I-65 SB (Maximum Closure 60 Days) 52 14-Apr-21 4-Jun-21 North Split - 7 Day Work Week

MILE.12-1.1040 I-70 WB/I-65 SB CD to Fletcher Ave Exit Ramp (Maximum Closure 520 Days) 520 10-May-21 11-Oct-22 North Split - 7 Day Work Week

MILE.12-1.1050 Fletcher Ave. On-Ramp to I-65NB/I-70EB (Maximum Closure 520 Days) 520 10-May-21 11-Oct-22 North Split - 7 Day Work Week

MILE.12-1.1060 Pine St. On-Ramp to I-65 NB (Maximum Closure 520 Days) 520 10-May-21 11-Oct-22 North Split - 7 Day Work Week

MILE.12-1.1030 I-70 WB/I-65 SB CD to Ohio St Exit Ramp (Maximum Closure 260 Days) 260 29-Nov-21 15-Aug-22 North Split - 7 Day Work Week

MILE.12-1.1020 I-70 WB/I-65 SB CD to Michigan St Exit Ramp (Maximum Closure 260 Days) 100 16-Aug-22 23-Nov-22 North Split - 7 Day Work Week

Phase MilestonesPhase Milestones 511 16-Nov-20 23-Nov-22

MILE.2120 Start Phase 0a (Begin 11/16/20) 0 16-Nov-20* North Split - 7 Day Work Week

MILE.2130 Start Phase 1 (Begin 11/16/20) 0 16-Nov-20* North Split - 7 Day Work Week

MILE.2150 Start Phase 2a (Begin 5/10/21) 0 10-May-21* North Split - 7 Day Work Week

MILE.2200 Complete Phase 0a 0 30-Aug-21 North Split - 7 Day Work Week

MILE.2170 Start Phase 0b 0 31-Aug-21 North Split - 7 Day Work Week

MILE.2100 Complete Phase 1 0 4-Nov-21 North Split - 7 Day Work Week

MILE.2210 Complete Phase 0b 0 7-Dec-21 North Split - 7 Day Work Week

MILE.2180 Start Phase 0c 0 8-Dec-21 North Split - 7 Day Work Week

MILE.3000 Phase 2a Structures and Roadway Completed 0 23-Mar-22 North Split - 6 Day Work Week 
with Holidays

MILE.2220 Complete Phase 0c 0 11-Apr-22 North Split - 7 Day Work Week

MILE.2190 Start Phase 0d 0 12-Apr-22 North Split - 7 Day Work Week

MILE.2090 Start Phase 2b 0 13-Apr-22 North Split - 7 Day Work Week

MILE.2160 Complete Phase 0d  (Finish 4/1/21) 0 8-Jul-22 North Split - 7 Day Work Week

MILE.3010 Phase 2b Structures and Roadway Completed 0 19-Aug-22 North Split - 6 Day Work Week 
with Holidays

MILE.2240 Complete Phase 2a 0 11-Oct-22 North Split - 7 Day Work Week

MILE.2140 Complete Phase 2b 0 23-Nov-22 North Split - 7 Day Work Week

Movement MilestonesMovement Milestones 658 10-Mar-20 11-Oct-22

Movement 1:  I-65NB to I-70EBMovement 1:  I-65NB to I-70EB 361 10-May-21 11-Oct-22 North Split - 5 Day Work Week 
with Holidays

MILE.1010 Start Movement 1 0 10-May-21 North Split - 5 Day Work Week 
with Holidays

MILE.1020 Complete Movement 1 0 11-Oct-22 North Split - 5 Day Work Week 
with Holidays

Movement 2:  I-65NB to I-65NBMovement 2:  I-65NB to I-65NB 361 10-May-21 11-Oct-22 North Split - 5 Day Work Week 
with Holidays

MILE.1030 Start Movement 2 0 10-May-21 North Split - 5 Day Work Week 
with Holidays

MILE.1040 Complete Movement 2 0 11-Oct-22 North Split - 5 Day Work Week 
with Holidays

Movement 3:  I-65SB to I-65SBMovement 3:  I-65SB to I-65SB 361 10-May-21 11-Oct-22 North Split - 5 Day Work Week 
with Holidays

MILE.1320 Start Movement 3 0 10-May-21 North Split - 5 Day Work Week 
with Holidays
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Activity ID Activity Name Original
Duration

Start Finish Calendar

MILE.1340 Complete Movement 3 0 11-Oct-22 North Split - 5 Day Work Week 
with Holidays

Movement 4:  I-65SB to I-65SB CDMovement 4:  I-65SB to I-65SB CD 361 10-May-21 11-Oct-22 North Split - 5 Day Work Week 
with Holidays

MILE.1350 Start Movement 4 0 10-May-21 North Split - 5 Day Work Week 
with Holidays

MILE.1360 Complete Movement 4 0 11-Oct-22 North Split - 5 Day Work Week 
with Holidays

Movement 5:  I-70WB to I-70WBMovement 5:  I-70WB to I-70WB 298 10-May-21 13-Jul-22 North Split - 5 Day Work Week 
with Holidays

MILE.1090 Start Movement 5 0 10-May-21 North Split - 5 Day Work Week 
with Holidays

MILE.1100 Complete Movement 5 0 13-Jul-22 North Split - 5 Day Work Week 
with Holidays

Movement 6:  I-65SB to I-70EBMovement 6:  I-65SB to I-70EB 1 31-Jul-21 31-Jul-21 North Split - 6 Day Work Week 
with Holidays

MILE.1390 Start Movement 6 0 31-Jul-21 North Split - 6 Day Work Week 
with Holidays

MILE.1400 Complete Movement 6 1 31-Jul-21 31-Jul-21 North Split - 6 Day Work Week 
with Holidays

Movement 7:  I-70WB to I-65NBMovement 7:  I-70WB to I-65NB 94 10-May-21 21-Sep-21 North Split - 5 Day Work Week 
with Holidays

MILE.1410 Start Movement 7 0 10-May-21 North Split - 5 Day Work Week 
with Holidays

MILE.1420 Complete Movement 7 0 21-Sep-21 North Split - 5 Day Work Week 
with Holidays

Movement 8: I-65NB to 12th St. ExitMovement 8: I-65NB to 12th St. Exit 354 10-Mar-20 29-Jul-21 North Split - 5 Day Work Week 
with Holidays

MILE.1160 Complete Movement 8 0 10-Mar-20 North Split - 5 Day Work Week 
with Holidays

MILE.1330 Structure 47 Maximum Duration (120 Days) 176 16-Nov-20 29-Jul-21 North Split - 5 Day Work Week 
with Holidays

MILE.1150 Start Movement 8 0 10-May-21 North Split - 5 Day Work Week 
with Holidays

Movement 9: 11th St. On-Ramp to I-70EB (Max 60 Day Closure)Movement 9: 11th St. On-Ramp to I-70EB (Max 60 Day Closure) 101 13-Jan-21 4-Jun-21 North Split - 5 Day Work Week 
with Holidays

MILE.1310 Structure 48 Maximum Duration (60 Days) 101 13-Jan-21 4-Jun-21 North Split - 5 Day Work Week 
with Holidays

MILE.1170 Start Movement 9 0 10-May-21 North Split - 5 Day Work Week 
with Holidays

MILE.1180 Complete Movement 9 0 4-Jun-21 North Split - 5 Day Work Week 
with Holidays

Movement 10:  East End of I-70WBMovement 10:  East End of I-70WB 5 10-May-21 14-May-21 North Split - 5 Day Work Week 
with Holidays

MILE.1190 Start Movement 10 0 10-May-21 North Split - 5 Day Work Week 
with Holidays

MILE.1270 Movement 10 Duration 5 10-May-21 14-May-21 North Split - 5 Day Work Week 
with Holidays

MILE.1200 Complete Movement 10 0 14-May-21 North Split - 5 Day Work Week 
with Holidays

Movement 11:  East End of I-70EBMovement 11:  East End of I-70EB 79 10-May-21 30-Aug-21 North Split - 5 Day Work Week 
with Holidays

MILE.1210 Start Movement 11 0 10-May-21 North Split - 5 Day Work Week 
with Holidays

MILE.1280 Movement 11 Duration 79 10-May-21 30-Aug-21 North Split - 5 Day Work Week 
with Holidays

MILE.1220 Complete Movement 11 0 30-Aug-21 North Split - 5 Day Work Week 
with Holidays

Movement 12:  I-65WB/I-65SB CD to Michigan St. (Max 260 Day Closure)Movement 12:  I-65WB/I-65SB CD to Michigan St. (Max 260 Day Closure) 297 10-Mar-20 10-May-21 North Split - 5 Day Work Week 
with Holidays

MILE.1240 Complete Movement 12 0 10-Mar-20 North Split - 5 Day Work Week 
with Holidays

MILE.1230 Start Movement 12 0 10-May-21 North Split - 5 Day Work Week 
with Holidays

MILE.1290 Movement 12 Duration (260 Days) 0 10-May-21 10-May-21 North Split - 5 Day Work Week 
with Holidays

Movement 13:  I-70WB/I-65SB CD to Ohio St.  (Max 260 Day Closure)Movement 13:  I-70WB/I-65SB CD to Ohio St.  (Max 260 Day Closure) 95 10-May-21 22-Sep-21 North Split - 5 Day Work Week 
with Holidays

MILE.1250 Start Movement 13 0 10-May-21 North Split - 5 Day Work Week 
with Holidays

MILE.1300 Movement 13 Duration (260 Days) 95 10-May-21 22-Sep-21 North Split - 5 Day Work Week 
with Holidays

MILE.1260 Complete Movement 13 0 22-Sep-21 North Split - 5 Day Work Week 
with Holidays

AdministrationAdministration 374 6-Apr-20 23-Sep-21

DesignDesign 374 6-Apr-20 23-Sep-21

DES.004 Phase 1 Design Completion 0 13-Nov-20 North Split - 5 Day Work Week 
with Holidays

DES.005 Phase 2a Design Completion 0 7-May-21 North Split - 5 Day Work Week 
with Holidays

DES.055 Phase 2b Design Completion 0 23-Sep-21 North Split - 5 Day Work Week 
with Holidays

MISCELLANEOUS SERVICESMISCELLANEOUS SERVICES 101 6-Apr-20 24-Aug-20 North Split - 5 Day Work Week 
with Holidays

DES.009 DesignQualityControlPlan 14 6-Apr-20 23-Apr-20 North Split - 5 Day Work Week 
with Holidays

DES.007 Survey1 30 2-Jun-20 13-Jul-20 North Split - 5 Day Work Week 
with Holidays

DES.008 Survey2 30 14-Jul-20 24-Aug-20 North Split - 5 Day Work Week 
with Holidays

GEOTECHNICALGEOTECHNICAL 155 6-Apr-20 9-Nov-20 North Split - 5 Day Work Week 
with Holidays

DES.011 Geotechnical - BoringPlan 15 6-Apr-20 24-Apr-20 North Split - 5 Day Work Week 
with Holidays

DES.012 Geotechnical - INDOTReview 15 27-Apr-20 15-May-20 North Split - 5 Day Work Week 
with Holidays
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Duration

Start Finish Calendar

DES.013 Geotechnical - Borings 30 18-May-20 26-Jun-20 North Split - 5 Day Work Week 
with Holidays

DES.014 Geotechnical - Testing 60 8-Jun-20 28-Aug-20 North Split - 5 Day Work Week 
with Holidays

DES.015 Geotechnical - PreliminaryReport-Structural1 30 29-Jun-20 7-Aug-20 North Split - 5 Day Work Week 
with Holidays

DES.021 Geotechnical - PRELIMINARYREPORT-ROADWAY1 20 29-Jun-20 24-Jul-20 North Split - 5 Day Work Week 
with Holidays

DES.022 Geotechnical - INDOTReview 15 27-Jul-20 14-Aug-20 North Split - 5 Day Work Week 
with Holidays

DES.024 Geotechnical - PRELIMINARYREPORT-ROADWAY2 30 27-Jul-20 4-Sep-20 North Split - 5 Day Work Week 
with Holidays

DES.016 Geotechnical - INDOTReview 15 10-Aug-20 28-Aug-20 North Split - 5 Day Work Week 
with Holidays

DES.018 Geotechnical - PrelminaryReport-Structural2 20 10-Aug-20 4-Sep-20 North Split - 5 Day Work Week 
with Holidays

DES.023 Geotechnical - FinalReport-Roadway1 25 17-Aug-20 21-Sep-20 North Split - 5 Day Work Week 
with Holidays

DES.017 Geotechnical - FinalReport-Structural1 7 31-Aug-20 9-Sep-20 North Split - 5 Day Work Week 
with Holidays

DES.019 Geotechnical - INDOTReview 15 8-Sep-20 28-Sep-20 North Split - 5 Day Work Week 
with Holidays

DES.025 Geotechnical - INDOTReview 15 8-Sep-20 28-Sep-20 North Split - 5 Day Work Week 
with Holidays

DES.020 Geotechnical - FinalReport-Structural2 30 29-Sep-20 9-Nov-20 North Split - 5 Day Work Week 
with Holidays

DES.026 Geotechnical - FinalReport-Roadway2 30 29-Sep-20 9-Nov-20 North Split - 5 Day Work Week 
with Holidays

AESTHETIC AND LANDSCAPEAESTHETIC AND LANDSCAPE 240 2-Jun-20 12-May-21 North Split - 5 Day Work Week 
with Holidays

DES.028 Aesthetic & Landscape - AestheticandEnhancementImplementationPlan 30 2-Jun-20 13-Jul-20 North Split - 5 Day Work Week 
with Holidays

DES.029 Aesthetic & Landscape - INDOTReview 15 14-Jul-20 3-Aug-20 North Split - 5 Day Work Week 
with Holidays

DES.030 Aesthetic & Landscape - PublicInvolvement 90 4-Aug-20 10-Dec-20 North Split - 5 Day Work Week 
with Holidays

DES.034 Aesthetic & Landscape - LandscapePlans 45 25-Aug-20 27-Oct-20 North Split - 5 Day Work Week 
with Holidays

DES.035 Aesthetic & Landscape - INDOTReview 15 28-Oct-20 17-Nov-20 North Split - 5 Day Work Week 
with Holidays

DES.036 Aesthetic & Landscape - FinalLandscapePlans 30 18-Nov-20 5-Jan-21 North Split - 5 Day Work Week 
with Holidays

DES.031 Aesthetic & Landscape - FinalAestheticandEnhancementImplementationPlans 15 11-Dec-20 5-Jan-21 North Split - 5 Day Work Week 
with Holidays

DES.032 Aesthetic & Landscape - FinalPlantspeciesList 30 6-Jan-21 16-Feb-21 North Split - 5 Day Work Week 
with Holidays

DES.037 Aesthetic & Landscape - AestheticandEnhancementMock-Ups 90 6-Jan-21 12-May-21 North Split - 5 Day Work Week 
with Holidays

DES.033 Aesthetic & Landscape - INDOTReview 15 17-Feb-21 9-Mar-21 North Split - 5 Day Work Week 
with Holidays

PERMITSPERMITS 105 2-Jun-20 27-Oct-20

DES.039 Permits - FAA 60 2-Jun-20 31-Jul-20 North Split - 7 Day Work Week

DES.040 Permits - Rule5 120 2-Jun-20 29-Sep-20 North Split - 7 Day Work Week

DES.041 Permits - 401404 60 2-Jun-20 31-Jul-20 North Split - 7 Day Work Week

DES.042 Permits - CityofIndianapolis 60 2-Jun-20 31-Jul-20 North Split - 7 Day Work Week

EROSION CONTROLEROSION CONTROL 105 2-Jun-20 27-Oct-20 North Split - 5 Day Work Week 
with Holidays

PKG1, N. OF 10TH STREETPKG1, N. OF 10TH STREET 105 2-Jun-20 27-Oct-20 North Split - 5 Day Work Week 
with Holidays

DES.045 Erosion Control PKG1 - PreliminarySWPPP 30 2-Jun-20 13-Jul-20 North Split - 5 Day Work Week 
with Holidays

DES.046 Erosion Control PKG1 -  INDOTIDEMandINDYReview 45 14-Jul-20 15-Sep-20 North Split - 5 Day Work Week 
with Holidays

DES.048 Erosion Control PKG1 - PublicNotice 30 14-Jul-20 24-Aug-20 North Split - 5 Day Work Week 
with Holidays

DES.049 Erosion Control PKG1 - NoticeofSufficiency 15 25-Aug-20 15-Sep-20 North Split - 5 Day Work Week 
with Holidays

DES.047 Erosion Control PKG1 - FinalSWPPP 30 16-Sep-20 27-Oct-20 North Split - 5 Day Work Week 
with Holidays

PKG2, S. OF 10TH STREETPKG2, S. OF 10TH STREET 105 2-Jun-20 27-Oct-20 North Split - 5 Day Work Week 
with Holidays

DES.051 Erosion Control PKG2 - PreliminarySWPPP 45 2-Jun-20 3-Aug-20 North Split - 5 Day Work Week 
with Holidays

DES.052 Erosion Control PKG2 - INDOTIDEMandINDYReview 30 4-Aug-20 15-Sep-20 North Split - 5 Day Work Week 
with Holidays

DES.053 Erosion Control PKG2 - FinalSWPPP 30 16-Sep-20 27-Oct-20 North Split - 5 Day Work Week 
with Holidays

ROADROAD 210 2-Jun-20 30-Mar-21 North Split - 5 Day Work Week 
with Holidays

PKG0, LOCAL STREETS, TRAILSPKG0, LOCAL STREETS, TRAILS 118 2-Jun-20 13-Nov-20 North Split - 5 Day Work Week 
with Holidays

DES.056 Road PKG 0 - Stage1 60 2-Jun-20 24-Aug-20 North Split - 5 Day Work Week 
with Holidays

DES.057 Road PKG 0 - INDOTReview 15 25-Aug-20 15-Sep-20 North Split - 5 Day Work Week 
with Holidays

DES.058 Road PKG 0 - Stage3Plans 28 25-Aug-20 2-Oct-20 North Split - 5 Day Work Week 
with Holidays

DES.059 Road PKG 0 - INDOTReview 15 5-Oct-20 23-Oct-20 North Split - 5 Day Work Week 
with Holidays

DES.060 Road PKG 0 - RFCPlans 15 26-Oct-20 13-Nov-20 North Split - 5 Day Work Week 
with Holidays

PKG1, N. OF 10TH STREETPKG1, N. OF 10TH STREET 135 2-Jun-20 10-Dec-20 North Split - 5 Day Work Week 
with Holidays

DES.062 Road PKG 1 - Stage1 60 2-Jun-20 24-Aug-20 North Split - 5 Day Work Week 
with Holidays
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DES.063 Road PKG 1 - INDOTReview 15 25-Aug-20 15-Sep-20 North Split - 5 Day Work Week 
with Holidays

DES.064 Road PKG 1 - Stage3Plans 45 25-Aug-20 27-Oct-20 North Split - 5 Day Work Week 
with Holidays

DES.065 Road PKG 1 - INDOTReview 15 28-Oct-20 17-Nov-20 North Split - 5 Day Work Week 
with Holidays

DES.066 Road PKG 1 - RFCPlans 15 18-Nov-20 10-Dec-20 North Split - 5 Day Work Week 
with Holidays

PKG2, S. OF 10TH STREETPKG2, S. OF 10TH STREET 210 2-Jun-20 30-Mar-21 North Split - 5 Day Work Week 
with Holidays

DES.068 Road PKG 2 - Stage1 90 2-Jun-20 6-Oct-20 North Split - 5 Day Work Week 
with Holidays

DES.069 Road PKG 2 - INDOTReview 15 7-Oct-20 27-Oct-20 North Split - 5 Day Work Week 
with Holidays

DES.070 Road PKG 2 - Stage3Plans 90 7-Oct-20 16-Feb-21 North Split - 5 Day Work Week 
with Holidays

DES.071 Road PKG 2 - INDOTReview 15 17-Feb-21 9-Mar-21 North Split - 5 Day Work Week 
with Holidays

DES.072 Road PKG 2 - RFCPlans 15 10-Mar-21 30-Mar-21 North Split - 5 Day Work Week 
with Holidays

DRAINAGEDRAINAGE 225 2-Jun-20 21-Apr-21 North Split - 5 Day Work Week 
with Holidays

PKG1, N. OF 10TH STREETPKG1, N. OF 10TH STREET 150 2-Jun-20 5-Jan-21 North Split - 5 Day Work Week 
with Holidays

DES.075 Drainage PKG 1 - Stage1ConceptDrainageReport 60 2-Jun-20 24-Aug-20 North Split - 5 Day Work Week 
with Holidays

DES.076 Drainage PKG 1 - INDOTReview 15 25-Aug-20 15-Sep-20 North Split - 5 Day Work Week 
with Holidays

DES.077 Drainage PKG 1 - Stage3PlansDrainageReports 45 16-Sep-20 17-Nov-20 North Split - 5 Day Work Week 
with Holidays

DES.078 Drainage PKG 1 - INDOTReview 15 18-Nov-20 10-Dec-20 North Split - 5 Day Work Week 
with Holidays

DES.079 Drainage PKG 1 - RFCPlans 15 11-Dec-20 5-Jan-21 North Split - 5 Day Work Week 
with Holidays

PKG2, S. OF 10TH STREETPKG2, S. OF 10TH STREET 225 2-Jun-20 21-Apr-21 North Split - 5 Day Work Week 
with Holidays

DES.081 Drainage PKG 2 - Stage1ConceptDrainageReport 90 2-Jun-20 6-Oct-20 North Split - 5 Day Work Week 
with Holidays

DES.082 Drainage PKG 2 - INDOTReview 15 7-Oct-20 27-Oct-20 North Split - 5 Day Work Week 
with Holidays

DES.083 Drainage PKG 2 - Stage3PlansDrainageReports 90 28-Oct-20 9-Mar-21 North Split - 5 Day Work Week 
with Holidays

DES.084 Drainage PKG 2 - INDOTReview 15 10-Mar-21 30-Mar-21 North Split - 5 Day Work Week 
with Holidays

DES.085 Drainage PKG 2 - RFCPlans 15 31-Mar-21 21-Apr-21 North Split - 5 Day Work Week 
with Holidays

SIGNINGSIGNING 225 2-Jun-20 21-Apr-21 North Split - 5 Day Work Week 
with Holidays

DES.087 Signing - SigningRollPlot 15 2-Jun-20 22-Jun-20 North Split - 5 Day Work Week 
with Holidays

DES.088 Signing - INDOTReview 15 23-Jun-20 13-Jul-20 North Split - 5 Day Work Week 
with Holidays

PKG1, N. OF 10TH STREETPKG1, N. OF 10TH STREET 165 23-Jun-20 16-Feb-21 North Split - 5 Day Work Week 
with Holidays

DES.090 Signing PKG1 - Stage1 60 23-Jun-20 15-Sep-20 North Split - 5 Day Work Week 
with Holidays

DES.091 Signing PKG1 - INDOTReview 15 16-Sep-20 6-Oct-20 North Split - 5 Day Work Week 
with Holidays

DES.092 Signing PKG1 - Stage3Plans 45 7-Oct-20 10-Dec-20 North Split - 5 Day Work Week 
with Holidays

DES.093 Signing PKG1 - INDOTReview 15 11-Dec-20 5-Jan-21 North Split - 5 Day Work Week 
with Holidays

DES.094 Signing PKG1 - RFCPlans 30 6-Jan-21 16-Feb-21 North Split - 5 Day Work Week 
with Holidays

PKG2, S. OF 10TH STREETPKG2, S. OF 10TH STREET 225 2-Jun-20 21-Apr-21 North Split - 5 Day Work Week 
with Holidays

DES.096 Signing PKG2 - Stage1 90 2-Jun-20 6-Oct-20 North Split - 5 Day Work Week 
with Holidays

DES.097 Signing PKG2 - INDOTReview 15 7-Oct-20 27-Oct-20 North Split - 5 Day Work Week 
with Holidays

DES.098 Signing PKG2 - Stage3Plans 45 11-Dec-20 16-Feb-21 North Split - 5 Day Work Week 
with Holidays

DES.099 Signing PKG2 - INDOTReview 15 17-Feb-21 9-Mar-21 North Split - 5 Day Work Week 
with Holidays

DES.100 Signing PKG2 - RFCPlans 30 10-Mar-21 21-Apr-21 North Split - 5 Day Work Week 
with Holidays

TRAFFIC SIGNALSTRAFFIC SIGNALS 255 25-Aug-20 27-Aug-21 North Split - 5 Day Work Week 
with Holidays

PKG1, N. OF 10TH STREETPKG1, N. OF 10TH STREET 135 25-Aug-20 9-Mar-21 North Split - 5 Day Work Week 
with Holidays

DES.103 Traffic Signals PKG 1 - Stage1 60 25-Aug-20 17-Nov-20 North Split - 5 Day Work Week 
with Holidays

DES.104 Traffic Signals PKG 1 - INDOTandINDYReview 15 18-Nov-20 10-Dec-20 North Split - 5 Day Work Week 
with Holidays

DES.105 Traffic Signals PKG 1 - Stage3Plans 45 18-Nov-20 26-Jan-21 North Split - 5 Day Work Week 
with Holidays

DES.106 Traffic Signals PKG 1 - INDOTReview 15 27-Jan-21 16-Feb-21 North Split - 5 Day Work Week 
with Holidays

DES.107 Traffic Signals PKG 1 - RFCPlans 15 17-Feb-21 9-Mar-21 North Split - 5 Day Work Week 
with Holidays

PKG2, S. OF 10TH STREETPKG2, S. OF 10TH STREET 150 27-Jan-21 27-Aug-21 North Split - 5 Day Work Week 
with Holidays

DES.109 Traffic Signals PKG 2 - Stage1 60 27-Jan-21 21-Apr-21 North Split - 5 Day Work Week 
with Holidays

DES.110 Traffic Signals PKG 2 - INDOTReview 15 22-Apr-21 12-May-21 North Split - 5 Day Work Week 
with Holidays

DES.111 Traffic Signals PKG 2 - Stage3Plans 45 13-May-21 16-Jul-21 North Split - 5 Day Work Week 
with Holidays

DES.112 Traffic Signals PKG 2 - INDOTReview 15 19-Jul-21 6-Aug-21 North Split - 5 Day Work Week 
with Holidays
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DES.113 Traffic Signals PKG 2 - RFCPlans 15 9-Aug-21 27-Aug-21 North Split - 5 Day Work Week 
with Holidays

LIGHTINGLIGHTING 210 2-Jun-20 30-Mar-21 North Split - 5 Day Work Week 
with Holidays

DES.115 Lighting - LightingRollPlot 30 2-Jun-20 13-Jul-20 North Split - 5 Day Work Week 
with Holidays

DES.116 Lighting - INDOTReview 15 14-Jul-20 3-Aug-20 North Split - 5 Day Work Week 
with Holidays

PKG1, N. OF 10TH STREETPKG1, N. OF 10TH STREET 120 14-Jul-20 5-Jan-21 North Split - 5 Day Work Week 
with Holidays

DES.118 Lighting PKG 1 - Stage1 30 14-Jul-20 24-Aug-20 North Split - 5 Day Work Week 
with Holidays

DES.119 Lighting PKG 1 - INDOTReview 15 25-Aug-20 15-Sep-20 North Split - 5 Day Work Week 
with Holidays

DES.120 Lighting PKG 1 - Stage3Plans 45 16-Sep-20 17-Nov-20 North Split - 5 Day Work Week 
with Holidays

DES.121 Lighting PKG 1 - INDOTReview 15 18-Nov-20 10-Dec-20 North Split - 5 Day Work Week 
with Holidays

DES.122 Lighting PKG 1 - RFCPlans 15 11-Dec-20 5-Jan-21 North Split - 5 Day Work Week 
with Holidays

PKG2, S. OF 10TH STREETPKG2, S. OF 10TH STREET 210 2-Jun-20 30-Mar-21 North Split - 5 Day Work Week 
with Holidays

DES.124 Lighting PKG 2 - Stage1 90 2-Jun-20 6-Oct-20 North Split - 5 Day Work Week 
with Holidays

DES.125 Lighting PKG 2 - INDOTReview 15 7-Oct-20 27-Oct-20 North Split - 5 Day Work Week 
with Holidays

DES.126 Lighting PKG 2 - Stage3Plans 45 11-Dec-20 16-Feb-21 North Split - 5 Day Work Week 
with Holidays

DES.127 Lighting PKG 2 - INDOTReview 15 17-Feb-21 9-Mar-21 North Split - 5 Day Work Week 
with Holidays

DES.128 Lighting PKG 2 - RFCPlans 15 10-Mar-21 30-Mar-21 North Split - 5 Day Work Week 
with Holidays

PAVEMENT MARKINGSPAVEMENT MARKINGS 210 2-Jun-20 30-Mar-21 North Split - 5 Day Work Week 
with Holidays

PKG1, N. OF 10TH STREETPKG1, N. OF 10TH STREET 105 14-Jul-20 10-Dec-20 North Split - 5 Day Work Week 
with Holidays

DES.131 Pavement Marking PKG 1 - Stage1 30 14-Jul-20 24-Aug-20 North Split - 5 Day Work Week 
with Holidays

DES.132 Pavement Marking PKG 1 - INDOTReview 15 25-Aug-20 15-Sep-20 North Split - 5 Day Work Week 
with Holidays

DES.133 Pavement Marking PKG 1 - Stage3Plans 30 16-Sep-20 27-Oct-20 North Split - 5 Day Work Week 
with Holidays

DES.134 Pavement Marking PKG 1 - INDOTReview 15 28-Oct-20 17-Nov-20 North Split - 5 Day Work Week 
with Holidays

DES.135 Pavement Marking PKG 1 - RFCPlans 15 18-Nov-20 10-Dec-20 North Split - 5 Day Work Week 
with Holidays

PKG2, S. OF 10TH STREETPKG2, S. OF 10TH STREET 210 2-Jun-20 30-Mar-21 North Split - 5 Day Work Week 
with Holidays

DES.137 Pavement Marking PKG 2 - Stage1 90 2-Jun-20 6-Oct-20 North Split - 5 Day Work Week 
with Holidays

DES.138 Pavement Marking PKG 2 - INDOTReview 15 7-Oct-20 27-Oct-20 North Split - 5 Day Work Week 
with Holidays

DES.139 Pavement Marking PKG 2 - Stage3Plans 30 6-Jan-21 16-Feb-21 North Split - 5 Day Work Week 
with Holidays

DES.140 Pavement Marking PKG 2 - INDOTReview 15 17-Feb-21 9-Mar-21 North Split - 5 Day Work Week 
with Holidays

DES.141 Pavement Marking PKG 2 - RFCPlans 15 10-Mar-21 30-Mar-21 North Split - 5 Day Work Week 
with Holidays

MAINTENANCE OF TRAFFICMAINTENANCE OF TRAFFIC 305 2-Jun-20 13-Aug-21 North Split - 5 Day Work Week 
with Holidays

DES.143 MOT - TransportationManagementPlanTMP 21 2-Jun-20 30-Jun-20 North Split - 5 Day Work Week 
with Holidays

DES.144 MOT - DraftTemporaryTrafficControlPlanTTCP 21 2-Jun-20 30-Jun-20 North Split - 5 Day Work Week 
with Holidays

DES.147 MOT - DraftTrafficIncidentManagementPlanTIMP 21 2-Jun-20 30-Jun-20 North Split - 5 Day Work Week 
with Holidays

DES.145 MOT - FinalTemporaryTrafficControlPlanPhase0and1 30 1-Jul-20 11-Aug-20 North Split - 5 Day Work Week 
with Holidays

DES.148 MOT - FinalTrafficIncidentManagementPlanTIMP 45 1-Jul-20 1-Sep-20 North Split - 5 Day Work Week 
with Holidays

DES.146 MOT - FinalTemporaryTrafficControlPlanPhase 2 60 12-Aug-20 4-Nov-20 North Split - 5 Day Work Week 
with Holidays

DES.149 MOT - ModificationtoIHCPException 1 5-Nov-20 5-Nov-20 North Split - 5 Day Work Week 
with Holidays

DES.150 MOT - ModificationtoInterstateClosureRequest 1 5-Nov-20 5-Nov-20 North Split - 5 Day Work Week 
with Holidays

TRAIL DETOURTRAIL DETOUR 305 2-Jun-20 13-Aug-21 North Split - 5 Day Work Week 
with Holidays

DES.152 Trail Detour - LocalTrailDetourRouteMononLoop 10 10-Mar-21 23-Mar-21 North Split - 5 Day Work Week 
with Holidays

DES.153 Trail Detour - INDOTandIndyReview 15 24-Mar-21 14-Apr-21 North Split - 5 Day Work Week 
with Holidays

DES.154 Trail Detour - RFCPlans 30 15-Apr-21 26-May-21 North Split - 5 Day Work Week 
with Holidays

PKG1, PHASE 0PKG1, PHASE 0 95 2-Jun-20 13-Oct-20 North Split - 5 Day Work Week 
with Holidays

DES.156 Trail Detour PKG 1 - Stage1 20 2-Jun-20 29-Jun-20 North Split - 5 Day Work Week 
with Holidays

DES.157 Trail Detour PKG 1 - INDOTReview 15 30-Jun-20 20-Jul-20 North Split - 5 Day Work Week 
with Holidays

DES.158 Trail Detour PKG 1 - Stage3Plans 30 21-Jul-20 31-Aug-20 North Split - 5 Day Work Week 
with Holidays

DES.159 Trail Detour PKG 1 - INDOTReview 15 1-Sep-20 22-Sep-20 North Split - 5 Day Work Week 
with Holidays

DES.160 Trail Detour PKG 1 - RFCPlans 15 23-Sep-20 13-Oct-20 North Split - 5 Day Work Week 
with Holidays

PKG2, PHASE 1PKG2, PHASE 1 125 2-Jun-20 24-Nov-20 North Split - 5 Day Work Week 
with Holidays

DES.162 Trail Detour PKG 2 - Stage1 50 2-Jun-20 10-Aug-20 North Split - 5 Day Work Week 
with Holidays
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DES.163 Trail Detour PKG 2 - INDOTReview 15 11-Aug-20 31-Aug-20 North Split - 5 Day Work Week 
with Holidays

DES.164 Trail Detour PKG 2 - Stage3Plans 30 1-Sep-20 13-Oct-20 North Split - 5 Day Work Week 
with Holidays

DES.165 Trail Detour PKG 2 - INDOTReview 15 14-Oct-20 3-Nov-20 North Split - 5 Day Work Week 
with Holidays

DES.166 Trail Detour PKG 2 - RFCPlans 15 4-Nov-20 24-Nov-20 North Split - 5 Day Work Week 
with Holidays

PKG3, PHASE 2PKG3, PHASE 2 120 14-Oct-20 7-Apr-21 North Split - 5 Day Work Week 
with Holidays

DES.168 Trail Detour PKG 3 - Stage1 60 14-Oct-20 12-Jan-21 North Split - 5 Day Work Week 
with Holidays

DES.169 Trail Detour PKG 3 - INDOTReview 15 13-Jan-21 2-Feb-21 North Split - 5 Day Work Week 
with Holidays

DES.170 Trail Detour PKG 3 - Stage3Plans 30 13-Jan-21 23-Feb-21 North Split - 5 Day Work Week 
with Holidays

DES.171 Trail Detour PKG 3 - INDOTReview 15 24-Feb-21 16-Mar-21 North Split - 5 Day Work Week 
with Holidays

DES.172 Trail Detour PKG 3 - RFCPlans 15 17-Mar-21 7-Apr-21 North Split - 5 Day Work Week 
with Holidays

PKG4, PHASE 3PKG4, PHASE 3 120 24-Feb-21 13-Aug-21 North Split - 5 Day Work Week 
with Holidays

DES.174 Trail Detour PKG 4 - Stage1 60 24-Feb-21 19-May-21 North Split - 5 Day Work Week 
with Holidays

DES.175 Trail Detour PKG 4 - INDOTReview 15 20-May-21 10-Jun-21 North Split - 5 Day Work Week 
with Holidays

DES.176 Trail Detour PKG 4 - Stage3Plans 30 20-May-21 1-Jul-21 North Split - 5 Day Work Week 
with Holidays

DES.177 Trail Detour PKG 4 - INDOTReview 15 2-Jul-21 23-Jul-21 North Split - 5 Day Work Week 
with Holidays

DES.178 Trail Detour PKG 4 - RFCPlans 15 26-Jul-21 13-Aug-21 North Split - 5 Day Work Week 
with Holidays

ITSITS 225 2-Jun-20 21-Apr-21 North Split - 5 Day Work Week 
with Holidays

DES.180 ITS - ITSRollPlot 15 2-Jun-20 22-Jun-20 North Split - 5 Day Work Week 
with Holidays

DES.181 ITS - INDOTReview 15 23-Jun-20 13-Jul-20 North Split - 5 Day Work Week 
with Holidays

PKG1, N. OF 10TH STREETPKG1, N. OF 10TH STREET 165 2-Jun-20 26-Jan-21 North Split - 5 Day Work Week 
with Holidays

DES.183 ITS PKG 1 - Stage1Plans 60 2-Jun-20 24-Aug-20 North Split - 5 Day Work Week 
with Holidays

DES.184 ITS PKG 1 - INDOTReview 15 25-Aug-20 15-Sep-20 North Split - 5 Day Work Week 
with Holidays

DES.185 ITS PKG 1 - Stage3Plans 60 16-Sep-20 10-Dec-20 North Split - 5 Day Work Week 
with Holidays

DES.186 ITS PKG 1 - INDOTReview 15 11-Dec-20 5-Jan-21 North Split - 5 Day Work Week 
with Holidays

DES.187 ITS PKG 1 - RFCPlans 15 6-Jan-21 26-Jan-21 North Split - 5 Day Work Week 
with Holidays

PKG2, S. OF 10TH STREETPKG2, S. OF 10TH STREET 225 2-Jun-20 21-Apr-21 North Split - 5 Day Work Week 
with Holidays

DES.189 ITS PKG 2 - Stage1Plans 40 2-Jun-20 27-Jul-20 North Split - 5 Day Work Week 
with Holidays

DES.190 ITS PKG 2 - INDOTReview 15 28-Jul-20 17-Aug-20 North Split - 5 Day Work Week 
with Holidays

DES.191 ITS PKG 2 - Stage3Plans 30 7-Oct-20 17-Nov-20 North Split - 5 Day Work Week 
with Holidays

DES.192 ITS PKG 2 - INDOTReview 15 18-Nov-20 10-Dec-20 North Split - 5 Day Work Week 
with Holidays

DES.193 ITS PKG 2 - RFCPlans 15 31-Mar-21 21-Apr-21 North Split - 5 Day Work Week 
with Holidays

RETAINING WALLSRETAINING WALLS 210 2-Jun-20 30-Mar-21 North Split - 5 Day Work Week 
with Holidays

PKG1, N. OF 10TH STREETPKG1, N. OF 10TH STREET 127 14-Jul-20 14-Jan-21 North Split - 5 Day Work Week 
with Holidays

DES.196 Retaining Walls PKG 1 - Stage1Plans 30 14-Jul-20 24-Aug-20 North Split - 5 Day Work Week 
with Holidays

DES.197 Retaining Walls PKG 1 - INDOTReview 15 25-Aug-20 15-Sep-20 North Split - 5 Day Work Week 
with Holidays

DES.198 Retaining Walls PKG 1 - Stage3Plans 60 16-Sep-20 10-Dec-20 North Split - 5 Day Work Week 
with Holidays

DES.199 Retaining Walls PKG 1 - INDOTReview 15 11-Dec-20 5-Jan-21 North Split - 5 Day Work Week 
with Holidays

DES.200 Retaining Walls PKG 1 - RFCPlans 7 6-Jan-21 14-Jan-21 North Split - 5 Day Work Week 
with Holidays

PKG2, S. OF 10TH STREETPKG2, S. OF 10TH STREET 210 2-Jun-20 30-Mar-21 North Split - 5 Day Work Week 
with Holidays

DES.202 Retaining Walls PKG 2 - Stage1Plans 90 2-Jun-20 6-Oct-20 North Split - 5 Day Work Week 
with Holidays

DES.203 Retaining Walls PKG 2 - INDOTReview 15 7-Oct-20 27-Oct-20 North Split - 5 Day Work Week 
with Holidays

DES.204 Retaining Walls PKG 2 - Stage3Plans 30 6-Jan-21 16-Feb-21 North Split - 5 Day Work Week 
with Holidays

DES.205 Retaining Walls PKG 2 - INDOTReview 15 17-Feb-21 9-Mar-21 North Split - 5 Day Work Week 
with Holidays

DES.206 Retaining Walls PKG 2 - RFCPlans 15 10-Mar-21 30-Mar-21 North Split - 5 Day Work Week 
with Holidays

SOUNDWALLSSOUNDWALLS 105 14-Jul-20 10-Dec-20 North Split - 5 Day Work Week 
with Holidays

PKG1, N. OF 10TH STREETPKG1, N. OF 10TH STREET 105 14-Jul-20 10-Dec-20 North Split - 5 Day Work Week 
with Holidays

DES.209 Soundwalls - Stage1Plans 30 14-Jul-20 24-Aug-20 North Split - 5 Day Work Week 
with Holidays

DES.210 Soundwalls - INDOTReview 15 25-Aug-20 15-Sep-20 North Split - 5 Day Work Week 
with Holidays

DES.211 Soundwalls - Stage3Plans 30 16-Sep-20 27-Oct-20 North Split - 5 Day Work Week 
with Holidays

DES.212 Soundwalls - INDOTReview 15 28-Oct-20 17-Nov-20 North Split - 5 Day Work Week 
with Holidays
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DES.213 Soundwalls - RFCPlans 15 18-Nov-20 10-Dec-20 North Split - 5 Day Work Week 
with Holidays

BRIDGESBRIDGES 333 2-Jun-20 23-Sep-21 North Split - 5 Day Work Week 
with Holidays

PHASE 1PHASE 1 305 2-Jun-20 13-Aug-21 North Split - 5 Day Work Week 
with Holidays

BR43BR43 110 2-Jun-20 3-Nov-20 North Split - 5 Day Work Week 
with Holidays

DES.217 BR43 - Stage1Plans 20 2-Jun-20 29-Jun-20 North Split - 5 Day Work Week 
with Holidays

DES.218 BR43 - INDOTReview 15 30-Jun-20 20-Jul-20 North Split - 5 Day Work Week 
with Holidays

DES.219 BR43 - Stage3Plans 45 21-Jul-20 22-Sep-20 North Split - 5 Day Work Week 
with Holidays

DES.220 BR43 - INDOTReview 15 23-Sep-20 13-Oct-20 North Split - 5 Day Work Week 
with Holidays

DES.221 BR43 - RFCPlans 15 14-Oct-20 3-Nov-20 North Split - 5 Day Work Week 
with Holidays

BR44BR44 90 2-Jun-20 6-Oct-20 North Split - 5 Day Work Week 
with Holidays

DES.223 BR44 - Stage1Plans 15 2-Jun-20 22-Jun-20 North Split - 5 Day Work Week 
with Holidays

DES.224 BR44 - INDOTReview 15 23-Jun-20 13-Jul-20 North Split - 5 Day Work Week 
with Holidays

DES.225 BR44 - Stage3Plans 45 23-Jun-20 24-Aug-20 North Split - 5 Day Work Week 
with Holidays

DES.226 BR44 - INDOTReview 15 25-Aug-20 15-Sep-20 North Split - 5 Day Work Week 
with Holidays

DES.227 BR44 - RFCPlans 15 16-Sep-20 6-Oct-20 North Split - 5 Day Work Week 
with Holidays

BR45BR45 110 2-Jun-20 3-Nov-20 North Split - 5 Day Work Week 
with Holidays

DES.229 BR45 - Stage1Plans 20 2-Jun-20 29-Jun-20 North Split - 5 Day Work Week 
with Holidays

DES.230 BR45 - INDOTReview 15 30-Jun-20 20-Jul-20 North Split - 5 Day Work Week 
with Holidays

DES.231 BR45 - Stage3Plans 45 21-Jul-20 22-Sep-20 North Split - 5 Day Work Week 
with Holidays

DES.232 BR45 - INDOTReview 15 23-Sep-20 13-Oct-20 North Split - 5 Day Work Week 
with Holidays

DES.233 BR45 - RFCPlans 15 14-Oct-20 3-Nov-20 North Split - 5 Day Work Week 
with Holidays

BR46BR46 105 2-Jun-20 27-Oct-20 North Split - 5 Day Work Week 
with Holidays

DES.235 BR46 - Stage1Plans 15 2-Jun-20 22-Jun-20 North Split - 5 Day Work Week 
with Holidays

DES.236 BR46 - INDOTReview 15 23-Jun-20 13-Jul-20 North Split - 5 Day Work Week 
with Holidays

DES.237 BR46 - Stage3Plans 45 14-Jul-20 15-Sep-20 North Split - 5 Day Work Week 
with Holidays

DES.238 BR46 - INDOTReview 15 16-Sep-20 6-Oct-20 North Split - 5 Day Work Week 
with Holidays

DES.239 BR46 - RFCPlans 15 7-Oct-20 27-Oct-20 North Split - 5 Day Work Week 
with Holidays

BR7BR7 275 14-Jul-20 13-Aug-21 North Split - 5 Day Work Week 
with Holidays

DES.241 BR7 - Stage1Plans 20 14-Jul-20 10-Aug-20 North Split - 5 Day Work Week 
with Holidays

DES.242 BR7 - INDOTCSXReview 30 11-Aug-20 22-Sep-20 North Split - 5 Day Work Week 
with Holidays

DES.243 BR7 - Stage3Plans 60 23-Sep-20 17-Dec-20 North Split - 5 Day Work Week 
with Holidays

DES.244 BR7 - INDOTCSXReview 150 18-Dec-20 23-Jul-21 North Split - 5 Day Work Week 
with Holidays

DES.245 BR7 - RFCPlans 15 26-Jul-21 13-Aug-21 North Split - 5 Day Work Week 
with Holidays

BR8BR8 250 11-Aug-20 6-Aug-21 North Split - 5 Day Work Week 
with Holidays

DES.247 BR8 - Stage1Plans 15 11-Aug-20 31-Aug-20 North Split - 5 Day Work Week 
with Holidays

DES.248 BR8 - INDOTCSXReview 30 1-Sep-20 13-Oct-20 North Split - 5 Day Work Week 
with Holidays

DES.249 BR8 - Stage3Plans 40 14-Oct-20 10-Dec-20 North Split - 5 Day Work Week 
with Holidays

DES.250 BR8 - INDOTCSXReview 150 11-Dec-20 16-Jul-21 North Split - 5 Day Work Week 
with Holidays

DES.251 BR8 - RFCPlans 15 19-Jul-21 6-Aug-21 North Split - 5 Day Work Week 
with Holidays

BR9BR9 230 2-Jun-20 28-Apr-21 North Split - 5 Day Work Week 
with Holidays

DES.253 BR9 - Stage1Plans 10 2-Jun-20 15-Jun-20 North Split - 5 Day Work Week 
with Holidays

DES.254 BR9 - INDOTCSXReview 30 16-Jun-20 27-Jul-20 North Split - 5 Day Work Week 
with Holidays

DES.255 BR9 - Stage3Plans 25 28-Jul-20 31-Aug-20 North Split - 5 Day Work Week 
with Holidays

DES.256 BR9 - INDOTCSXReview 150 1-Sep-20 7-Apr-21 North Split - 5 Day Work Week 
with Holidays

DES.257 BR9 - RFCPlans 15 8-Apr-21 28-Apr-21 North Split - 5 Day Work Week 
with Holidays

PHASE 2A-BRIDGESPHASE 2A-BRIDGES 305 16-Jun-20 27-Aug-21 North Split - 5 Day Work Week 
with Holidays

BR47 - SUBSTRUCTUREBR47 - SUBSTRUCTURE 100 23-Sep-20 16-Feb-21 North Split - 5 Day Work Week 
with Holidays

DES.260 BR47 - Stage1Plans 40 23-Sep-20 17-Nov-20 North Split - 5 Day Work Week 
with Holidays

DES.261 BR47 - INDOTReview 15 18-Nov-20 10-Dec-20 North Split - 5 Day Work Week 
with Holidays

DES.262 BR47 - Stage3Plans 30 18-Nov-20 5-Jan-21 North Split - 5 Day Work Week 
with Holidays
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DES.263 BR47 - INDOTReview 15 6-Jan-21 26-Jan-21 North Split - 5 Day Work Week 
with Holidays

DES.264 BR47 - RFCPlans 15 27-Jan-21 16-Feb-21 North Split - 5 Day Work Week 
with Holidays

BR47 - SUPERSTRUCTUREBR47 - SUPERSTRUCTURE 75 6-Jan-21 21-Apr-21 North Split - 5 Day Work Week 
with Holidays

DES.266 BR47 - Stage3Plans 45 6-Jan-21 9-Mar-21 North Split - 5 Day Work Week 
with Holidays

DES.267 BR47 - INDOTReview 15 10-Mar-21 30-Mar-21 North Split - 5 Day Work Week 
with Holidays

DES.268 BR47 - RFCPlans 15 31-Mar-21 21-Apr-21 North Split - 5 Day Work Week 
with Holidays

BR48 - SUBSTRUCTUREBR48 - SUBSTRUCTURE 95 18-Nov-20 7-Apr-21 North Split - 5 Day Work Week 
with Holidays

DES.270 BR48 - Stage1Plans 35 18-Nov-20 12-Jan-21 North Split - 5 Day Work Week 
with Holidays

DES.271 BR48 - INDOTReview 15 13-Jan-21 2-Feb-21 North Split - 5 Day Work Week 
with Holidays

DES.272 BR48 - Stage3Plans 30 13-Jan-21 23-Feb-21 North Split - 5 Day Work Week 
with Holidays

DES.273 BR48 - INDOTReview 15 24-Feb-21 16-Mar-21 North Split - 5 Day Work Week 
with Holidays

DES.274 BR48 - RFCPlans 15 17-Mar-21 7-Apr-21 North Split - 5 Day Work Week 
with Holidays

BR48 - SUPERSTRUCTUREBR48 - SUPERSTRUCTURE 50 24-Feb-21 5-May-21 North Split - 5 Day Work Week 
with Holidays

DES.276 BR48 - Stage3Plans 20 24-Feb-21 23-Mar-21 North Split - 5 Day Work Week 
with Holidays

DES.277 BR48 - INDOTReview 15 24-Mar-21 14-Apr-21 North Split - 5 Day Work Week 
with Holidays

DES.278 BR48 - RFCPlans 15 15-Apr-21 5-May-21 North Split - 5 Day Work Week 
with Holidays

BR27 - SUBSTRUCTUREBR27 - SUBSTRUCTURE 130 23-Jun-20 28-Dec-20 North Split - 5 Day Work Week 
with Holidays

DES.280 BR27 - Stage1Plans 40 23-Jun-20 17-Aug-20 North Split - 5 Day Work Week 
with Holidays

DES.281 BR27 - INDOTReview 15 18-Aug-20 8-Sep-20 North Split - 5 Day Work Week 
with Holidays

DES.282 BR27 - Stage3Plans 60 18-Aug-20 10-Nov-20 North Split - 5 Day Work Week 
with Holidays

DES.283 BR27 - INDOTReview 15 11-Nov-20 3-Dec-20 North Split - 5 Day Work Week 
with Holidays

DES.284 BR27 - RFCPlans 15 4-Dec-20 28-Dec-20 North Split - 5 Day Work Week 
with Holidays

BR27 - SUPERSTRUCTUREBR27 - SUPERSTRUCTURE 90 11-Nov-20 23-Mar-21 North Split - 5 Day Work Week 
with Holidays

DES.286 BR27 - Stage3Plans 60 11-Nov-20 9-Feb-21 North Split - 5 Day Work Week 
with Holidays

DES.287 BR27 - INDOTReview 15 10-Feb-21 2-Mar-21 North Split - 5 Day Work Week 
with Holidays

DES.288 BR27 - RFCPlans 15 3-Mar-21 23-Mar-21 North Split - 5 Day Work Week 
with Holidays

BR28 - SUBSTRUCTUREBR28 - SUBSTRUCTURE 125 18-Aug-20 16-Feb-21 North Split - 5 Day Work Week 
with Holidays

DES.290 BR28 - Stage1Plans 35 18-Aug-20 6-Oct-20 North Split - 5 Day Work Week 
with Holidays

DES.291 BR28 - INDOTReview 15 7-Oct-20 27-Oct-20 North Split - 5 Day Work Week 
with Holidays

DES.292 BR28 - Stage3Plans 60 7-Oct-20 5-Jan-21 North Split - 5 Day Work Week 
with Holidays

DES.293 BR28 - INDOTReview 15 6-Jan-21 26-Jan-21 North Split - 5 Day Work Week 
with Holidays

DES.294 BR28 - RFCPlans 15 27-Jan-21 16-Feb-21 North Split - 5 Day Work Week 
with Holidays

BR28 - SUPERSTRUCTUREBR28 - SUPERSTRUCTURE 85 6-Jan-21 5-May-21 North Split - 5 Day Work Week 
with Holidays

DES.296 BR28 - Stage3Plans 55 6-Jan-21 23-Mar-21 North Split - 5 Day Work Week 
with Holidays

DES.297 BR28 - INDOTReview 15 24-Mar-21 14-Apr-21 North Split - 5 Day Work Week 
with Holidays

DES.298 BR28 - RFCPlans 15 15-Apr-21 5-May-21 North Split - 5 Day Work Week 
with Holidays

BR29 - SUBSTRUCTUREBR29 - SUBSTRUCTURE 100 7-Oct-20 2-Mar-21 North Split - 5 Day Work Week 
with Holidays

DES.300 BR29 - Stage1Plans 30 7-Oct-20 17-Nov-20 North Split - 5 Day Work Week 
with Holidays

DES.301 BR29 - INDOTReview 15 18-Nov-20 10-Dec-20 North Split - 5 Day Work Week 
with Holidays

DES.302 BR29 - Stage3Plans 40 18-Nov-20 19-Jan-21 North Split - 5 Day Work Week 
with Holidays

DES.303 BR29 - INDOTReview 15 20-Jan-21 9-Feb-21 North Split - 5 Day Work Week 
with Holidays

DES.304 BR29 - RFCPlans 15 10-Feb-21 2-Mar-21 North Split - 5 Day Work Week 
with Holidays

BR29 - SUPERSTRUCTUREBR29 - SUPERSTRUCTURE 70 20-Jan-21 28-Apr-21 North Split - 5 Day Work Week 
with Holidays

DES.306 BR29 - Stage3Plans 40 20-Jan-21 16-Mar-21 North Split - 5 Day Work Week 
with Holidays

DES.307 BR29 - INDOTReview 15 17-Mar-21 7-Apr-21 North Split - 5 Day Work Week 
with Holidays

DES.308 BR29 - RFCPlans 15 8-Apr-21 28-Apr-21 North Split - 5 Day Work Week 
with Holidays

BR30 - SUBSTRUCTUREBR30 - SUBSTRUCTURE 70 18-Nov-20 2-Mar-21 North Split - 5 Day Work Week 
with Holidays

DES.310 BR30 - Stage1Plans 20 18-Nov-20 17-Dec-20 North Split - 5 Day Work Week 
with Holidays

DES.311 BR30 - INDOTReview 15 18-Dec-20 12-Jan-21 North Split - 5 Day Work Week 
with Holidays

DES.312 BR30 - Stage3Plans 20 18-Dec-20 19-Jan-21 North Split - 5 Day Work Week 
with Holidays
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DES.313 BR30 - INDOTReview 15 20-Jan-21 9-Feb-21 North Split - 5 Day Work Week 
with Holidays

DES.314 BR30 - RFCPlans 15 10-Feb-21 2-Mar-21 North Split - 5 Day Work Week 
with Holidays

BR30 - SUPERSTRUCTUREBR30 - SUPERSTRUCTURE 75 20-Jan-21 5-May-21 North Split - 5 Day Work Week 
with Holidays

DES.316 BR30 - Stage3Plans 45 20-Jan-21 23-Mar-21 North Split - 5 Day Work Week 
with Holidays

DES.317 BR30 - INDOTReview 15 24-Mar-21 14-Apr-21 North Split - 5 Day Work Week 
with Holidays

DES.318 BR30 - RFCPlans 15 15-Apr-21 5-May-21 North Split - 5 Day Work Week 
with Holidays

BR31 - SUBSTRUCTUREBR31 - SUBSTRUCTURE 105 23-Sep-20 23-Feb-21 North Split - 5 Day Work Week 
with Holidays

DES.320 BR31 - Stage1Plans 45 23-Sep-20 24-Nov-20 North Split - 5 Day Work Week 
with Holidays

DES.321 BR31 - INDOTReview 15 25-Nov-20 17-Dec-20 North Split - 5 Day Work Week 
with Holidays

DES.322 BR31 - Stage3Plans 30 25-Nov-20 12-Jan-21 North Split - 5 Day Work Week 
with Holidays

DES.323 BR31 - INDOTReview 15 13-Jan-21 2-Feb-21 North Split - 5 Day Work Week 
with Holidays

DES.324 BR31 - RFCPlans 15 3-Feb-21 23-Feb-21 North Split - 5 Day Work Week 
with Holidays

BR31 - SUPERSTRUCTUREBR31 - SUPERSTRUCTURE 70 16-Nov-20 26-Feb-21 North Split - 5 Day Work Week 
with Holidays

DES.326 BR31 - Stage3Plans 40 16-Nov-20 15-Jan-21 North Split - 5 Day Work Week 
with Holidays

DES.327 BR31 - INDOTReview 15 18-Jan-21 5-Feb-21 North Split - 5 Day Work Week 
with Holidays

DES.328 BR31 - RFCPlans 15 8-Feb-21 26-Feb-21 North Split - 5 Day Work Week 
with Holidays

BR32 - SUBSTRUCTUREBR32 - SUBSTRUCTURE 70 25-Nov-20 9-Mar-21 North Split - 5 Day Work Week 
with Holidays

DES.330 BR32 - Stage1Plans 20 25-Nov-20 28-Dec-20 North Split - 5 Day Work Week 
with Holidays

DES.331 BR32 - INDOTReview 15 29-Dec-20 19-Jan-21 North Split - 5 Day Work Week 
with Holidays

DES.332 BR32 - Stage3Plans 20 29-Dec-20 26-Jan-21 North Split - 5 Day Work Week 
with Holidays

DES.333 BR32 - INDOTReview 15 27-Jan-21 16-Feb-21 North Split - 5 Day Work Week 
with Holidays

DES.334 BR32 - RFCPlans 15 17-Feb-21 9-Mar-21 North Split - 5 Day Work Week 
with Holidays

BR32 - SUPERSTRUCTUREBR32 - SUPERSTRUCTURE 70 27-Jan-21 5-May-21 North Split - 5 Day Work Week 
with Holidays

DES.336 BR32 - Stage3Plans 40 27-Jan-21 23-Mar-21 North Split - 5 Day Work Week 
with Holidays

DES.337 BR32 - INDOTReview 15 24-Mar-21 14-Apr-21 North Split - 5 Day Work Week 
with Holidays

DES.338 BR32 - RFCPlans 15 15-Apr-21 5-May-21 North Split - 5 Day Work Week 
with Holidays

BR33 - SUBSTRUCTUREBR33 - SUBSTRUCTURE 65 29-Dec-20 30-Mar-21 North Split - 5 Day Work Week 
with Holidays

DES.340 BR33 - Stage1Plans 15 29-Dec-20 19-Jan-21 North Split - 5 Day Work Week 
with Holidays

DES.341 BR33 - INDOTReview 15 20-Jan-21 9-Feb-21 North Split - 5 Day Work Week 
with Holidays

DES.342 BR33 - Stage3Plans 20 20-Jan-21 16-Feb-21 North Split - 5 Day Work Week 
with Holidays

DES.343 BR33 - INDOTReview 15 17-Feb-21 9-Mar-21 North Split - 5 Day Work Week 
with Holidays

DES.344 BR33 - RFCPlans 15 10-Mar-21 30-Mar-21 North Split - 5 Day Work Week 
with Holidays

BR33 - SUPERSTRUCTUREBR33 - SUPERSTRUCTURE 55 17-Feb-21 5-May-21 North Split - 5 Day Work Week 
with Holidays

DES.346 BR33 - Stage3Plans 25 17-Feb-21 23-Mar-21 North Split - 5 Day Work Week 
with Holidays

DES.347 BR33 - INDOTReview 15 24-Mar-21 14-Apr-21 North Split - 5 Day Work Week 
with Holidays

DES.348 BR33 - RFCPlans 15 15-Apr-21 5-May-21 North Split - 5 Day Work Week 
with Holidays

BR34 - SUBSTRUCTUREBR34 - SUBSTRUCTURE 110 7-Oct-20 16-Mar-21 North Split - 5 Day Work Week 
with Holidays

DES.350 BR34 - Stage1Plans 20 7-Oct-20 3-Nov-20 North Split - 5 Day Work Week 
with Holidays

DES.351 BR34 - INDOTReview 15 4-Nov-20 24-Nov-20 North Split - 5 Day Work Week 
with Holidays

DES.352 BR34 - Stage3Plans 45 25-Nov-20 2-Feb-21 North Split - 5 Day Work Week 
with Holidays

DES.353 BR34 - INDOTReview 15 3-Feb-21 23-Feb-21 North Split - 5 Day Work Week 
with Holidays

DES.354 BR34 - RFCPlans 15 24-Feb-21 16-Mar-21 North Split - 5 Day Work Week 
with Holidays

BR34 - SUPERSTRUCTUREBR34 - SUPERSTRUCTURE 65 3-Feb-21 5-May-21 North Split - 5 Day Work Week 
with Holidays

DES.356 BR34 - Stage3Plans 35 3-Feb-21 23-Mar-21 North Split - 5 Day Work Week 
with Holidays

DES.357 BR34 - INDOTReview 15 24-Mar-21 14-Apr-21 North Split - 5 Day Work Week 
with Holidays

DES.358 BR34 - RFCPlans 15 15-Apr-21 5-May-21 North Split - 5 Day Work Week 
with Holidays

BR35 - SUBSTRUCTUREBR35 - SUBSTRUCTURE 135 16-Jun-20 28-Dec-20 North Split - 5 Day Work Week 
with Holidays

DES.360 BR35 - Stage1Plans 30 16-Jun-20 27-Jul-20 North Split - 5 Day Work Week 
with Holidays

DES.361 BR35 - INDOTReview 15 28-Jul-20 17-Aug-20 North Split - 5 Day Work Week 
with Holidays

DES.362 BR35 - Stage3Plans 60 18-Aug-20 10-Nov-20 North Split - 5 Day Work Week 
with Holidays
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DES.363 BR35 - INDOTReview 15 11-Nov-20 3-Dec-20 North Split - 5 Day Work Week 
with Holidays

DES.364 BR35 - RFCPlans 15 4-Dec-20 28-Dec-20 North Split - 5 Day Work Week 
with Holidays

BR35 - SUPERSTRUCTUREBR35 - SUPERSTRUCTURE 90 11-Nov-20 23-Mar-21 North Split - 5 Day Work Week 
with Holidays

DES.366 BR35 - Stage3Plans 60 11-Nov-20 9-Feb-21 North Split - 5 Day Work Week 
with Holidays

DES.367 BR35 - INDOTReview 15 10-Feb-21 2-Mar-21 North Split - 5 Day Work Week 
with Holidays

DES.368 BR35 - RFCPlans 15 3-Mar-21 23-Mar-21 North Split - 5 Day Work Week 
with Holidays

BR36 - SUBSTRUCTUREBR36 - SUBSTRUCTURE 197 16-Nov-20 27-Aug-21 North Split - 5 Day Work Week 
with Holidays

DES.370 BR36 - Stage1Plans 15 16-Nov-20 8-Dec-20 North Split - 5 Day Work Week 
with Holidays

DES.373 BR36 - INDOTReview 15 9-Dec-20 31-Dec-20 North Split - 5 Day Work Week 
with Holidays

DES.372 BR36 - Stage3Plans 40 4-Jan-21 26-Feb-21 North Split - 5 Day Work Week 
with Holidays

DES.371 BR36 - INDOTReview 15 19-Jul-21 6-Aug-21 North Split - 5 Day Work Week 
with Holidays

DES.374 BR36 - RFCPlans 15 9-Aug-21 27-Aug-21 North Split - 5 Day Work Week 
with Holidays

BR36 - SUPERSTRUCTUREBR36 - SUPERSTRUCTURE 90 16-Nov-20 26-Mar-21 North Split - 5 Day Work Week 
with Holidays

DES.376 BR36 - Stage3Plans 60 16-Nov-20 12-Feb-21 North Split - 5 Day Work Week 
with Holidays

DES.377 BR36 - INDOTReview 15 15-Feb-21 5-Mar-21 North Split - 5 Day Work Week 
with Holidays

DES.378 BR36 - RFCPlans 15 8-Mar-21 26-Mar-21 North Split - 5 Day Work Week 
with Holidays

BR37 - SUBSTRUCTUREBR37 - SUBSTRUCTURE 135 7-Oct-20 21-Apr-21 North Split - 5 Day Work Week 
with Holidays

DES.380 BR37 - Stage1Plans 30 7-Oct-20 17-Nov-20 North Split - 5 Day Work Week 
with Holidays

DES.381 BR37 - INDOTReview 15 18-Nov-20 10-Dec-20 North Split - 5 Day Work Week 
with Holidays

DES.382 BR37 - Stage3Plans 60 11-Dec-20 9-Mar-21 North Split - 5 Day Work Week 
with Holidays

DES.383 BR37 - INDOTReview 15 10-Mar-21 30-Mar-21 North Split - 5 Day Work Week 
with Holidays

DES.384 BR37 - RFCPlans 15 31-Mar-21 21-Apr-21 North Split - 5 Day Work Week 
with Holidays

BR37 - SUPERSTRUCTUREBR37 - SUPERSTRUCTURE 90 16-Nov-20 26-Mar-21 North Split - 5 Day Work Week 
with Holidays

DES.386 BR37 - Stage3Plans 60 16-Nov-20 12-Feb-21 North Split - 5 Day Work Week 
with Holidays

DES.387 BR37 - INDOTReview 15 15-Feb-21 5-Mar-21 North Split - 5 Day Work Week 
with Holidays

DES.388 BR37 - RFCPlans 15 8-Mar-21 26-Mar-21 North Split - 5 Day Work Week 
with Holidays

BR38 - SUBSTRUCTUREBR38 - SUBSTRUCTURE 117 16-Nov-20 5-May-21 North Split - 5 Day Work Week 
with Holidays

DES.390 BR38 - Stage1Plans 10 16-Nov-20 1-Dec-20 North Split - 5 Day Work Week 
with Holidays

DES.391 BR38 - INDOTReview 15 13-Jan-21 2-Feb-21 North Split - 5 Day Work Week 
with Holidays

DES.392 BR38 - Stage3Plans 35 3-Feb-21 23-Mar-21 North Split - 5 Day Work Week 
with Holidays

DES.393 BR38 - INDOTReview 15 24-Mar-21 14-Apr-21 North Split - 5 Day Work Week 
with Holidays

DES.394 BR38 - RFCPlans 15 15-Apr-21 5-May-21 North Split - 5 Day Work Week 
with Holidays

BR38 - SUPERSTRUCTUREBR38 - SUPERSTRUCTURE 90 16-Nov-20 26-Mar-21 North Split - 5 Day Work Week 
with Holidays

DES.396 BR38 - Stage3Plans 60 16-Nov-20 12-Feb-21 North Split - 5 Day Work Week 
with Holidays

DES.397 BR38 - INDOTReview 15 15-Feb-21 5-Mar-21 North Split - 5 Day Work Week 
with Holidays

DES.398 BR38 - RFCPlans 15 8-Mar-21 26-Mar-21 North Split - 5 Day Work Week 
with Holidays

BR39 - SUBSTRUCTUREBR39 - SUBSTRUCTURE 115 18-Nov-20 5-May-21 North Split - 5 Day Work Week 
with Holidays

DES.400 BR39 - Stage1Plans 30 18-Nov-20 5-Jan-21 North Split - 5 Day Work Week 
with Holidays

DES.401 BR39 - INDOTReview 15 6-Jan-21 26-Jan-21 North Split - 5 Day Work Week 
with Holidays

DES.402 BR39 - Stage3Plans 40 27-Jan-21 23-Mar-21 North Split - 5 Day Work Week 
with Holidays

DES.403 BR39 - INDOTReview 15 24-Mar-21 14-Apr-21 North Split - 5 Day Work Week 
with Holidays

DES.404 BR39 - RFCPlans 15 15-Apr-21 5-May-21 North Split - 5 Day Work Week 
with Holidays

BR39 - SUPERSTRUCTUREBR39 - SUPERSTRUCTURE 60 16-Nov-20 12-Feb-21 North Split - 5 Day Work Week 
with Holidays

DES.406 BR39 - Stage3Plans 30 16-Nov-20 31-Dec-20 North Split - 5 Day Work Week 
with Holidays

DES.407 BR39 - INDOTReview 15 4-Jan-21 22-Jan-21 North Split - 5 Day Work Week 
with Holidays

DES.408 BR39 - RFCPlans 15 25-Jan-21 12-Feb-21 North Split - 5 Day Work Week 
with Holidays

BR40 - SUBSTRUCTUREBR40 - SUBSTRUCTURE 100 16-Nov-20 12-Apr-21 North Split - 5 Day Work Week 
with Holidays

DES.410 BR40 - Stage1Plans 30 16-Nov-20 31-Dec-20 North Split - 5 Day Work Week 
with Holidays

DES.411 BR40 - INDOTReview 15 4-Jan-21 22-Jan-21 North Split - 5 Day Work Week 
with Holidays

DES.412 BR40 - Stage3Plans 40 4-Jan-21 26-Feb-21 North Split - 5 Day Work Week 
with Holidays
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DES.413 BR40 - INDOTReview 15 1-Mar-21 19-Mar-21 North Split - 5 Day Work Week 
with Holidays

DES.414 BR40 - RFCPlans 15 22-Mar-21 12-Apr-21 North Split - 5 Day Work Week 
with Holidays

BR40 - SUPERSTRUCTUREBR40 - SUPERSTRUCTURE 70 16-Nov-20 26-Feb-21 North Split - 5 Day Work Week 
with Holidays

DES.416 BR40 - Stage3Plans 40 16-Nov-20 15-Jan-21 North Split - 5 Day Work Week 
with Holidays

DES.417 BR40 - INDOTReview 15 18-Jan-21 5-Feb-21 North Split - 5 Day Work Week 
with Holidays

DES.418 BR40 - RFCPlans 15 8-Feb-21 26-Feb-21 North Split - 5 Day Work Week 
with Holidays

BR41 - SUBSTRUCTUREBR41 - SUBSTRUCTURE 80 16-Nov-20 12-Mar-21 North Split - 5 Day Work Week 
with Holidays

DES.420 BR41 - Stage1Plans 15 16-Nov-20 8-Dec-20 North Split - 5 Day Work Week 
with Holidays

DES.421 BR41 - INDOTReview 15 9-Dec-20 31-Dec-20 North Split - 5 Day Work Week 
with Holidays

DES.422 BR41 - Stage3Plans 20 4-Jan-21 29-Jan-21 North Split - 5 Day Work Week 
with Holidays

DES.423 BR41 - INDOTReview 15 1-Feb-21 19-Feb-21 North Split - 5 Day Work Week 
with Holidays

DES.424 BR41 - RFCPlans 15 22-Feb-21 12-Mar-21 North Split - 5 Day Work Week 
with Holidays

BR41 - SUPERSTRUCTUREBR41 - SUPERSTRUCTURE 65 1-Feb-21 3-May-21 North Split - 5 Day Work Week 
with Holidays

DES.426 BR41 - Stage3Plans 35 1-Feb-21 19-Mar-21 North Split - 5 Day Work Week 
with Holidays

DES.427 BR41 - INDOTReview 15 22-Mar-21 12-Apr-21 North Split - 5 Day Work Week 
with Holidays

DES.428 BR41 - RFCPlans 15 13-Apr-21 3-May-21 North Split - 5 Day Work Week 
with Holidays

BR42 - SUBSTRUCTUREBR42 - SUBSTRUCTURE 90 9-Dec-20 19-Apr-21 North Split - 5 Day Work Week 
with Holidays

DES.430 BR42 - Stage1Plans 30 9-Dec-20 22-Jan-21 North Split - 5 Day Work Week 
with Holidays

DES.431 BR42 - INDOTReview 15 25-Jan-21 12-Feb-21 North Split - 5 Day Work Week 
with Holidays

DES.432 BR42 - Stage3Plans 30 25-Jan-21 5-Mar-21 North Split - 5 Day Work Week 
with Holidays

DES.433 BR42 - INDOTReview 15 8-Mar-21 26-Mar-21 North Split - 5 Day Work Week 
with Holidays

DES.434 BR42 - RFCPlans 15 29-Mar-21 19-Apr-21 North Split - 5 Day Work Week 
with Holidays

BR42 - SUPERSTRUCTUREBR42 - SUPERSTRUCTURE 40 8-Mar-21 3-May-21 North Split - 5 Day Work Week 
with Holidays

DES.436 BR42 - Stage3Plans 10 8-Mar-21 19-Mar-21 North Split - 5 Day Work Week 
with Holidays

DES.437 BR42 - INDOTReview 15 22-Mar-21 12-Apr-21 North Split - 5 Day Work Week 
with Holidays

DES.438 BR42 - RFCPlans 15 13-Apr-21 3-May-21 North Split - 5 Day Work Week 
with Holidays

BR17 - SUBSTRUCTUREBR17 - SUBSTRUCTURE 74 2-Dec-20 18-Mar-21 North Split - 5 Day Work Week 
with Holidays

DES.440 BR17 - Stage1Plans 20 2-Dec-20 31-Dec-20 North Split - 5 Day Work Week 
with Holidays

DES.441 BR17 - INDOTReview 15 4-Jan-21 22-Jan-21 North Split - 5 Day Work Week 
with Holidays

DES.442 BR17 - Stage3Plans 24 4-Jan-21 4-Feb-21 North Split - 5 Day Work Week 
with Holidays

DES.443 BR17 - INDOTReview 15 5-Feb-21 25-Feb-21 North Split - 5 Day Work Week 
with Holidays

DES.444 BR17 - RFCPlans 15 26-Feb-21 18-Mar-21 North Split - 5 Day Work Week 
with Holidays

BR17 - SUPERSTRUCTUREBR17 - SUPERSTRUCTURE 65 5-Feb-21 7-May-21 North Split - 5 Day Work Week 
with Holidays

DES.446 BR17 - Stage3Plans 35 5-Feb-21 25-Mar-21 North Split - 5 Day Work Week 
with Holidays

DES.447 BR17 - INDOTReview 15 26-Mar-21 16-Apr-21 North Split - 5 Day Work Week 
with Holidays

DES.448 BR17 - RFCPlans 15 19-Apr-21 7-May-21 North Split - 5 Day Work Week 
with Holidays

PHASE 2B-BRIDGESPHASE 2B-BRIDGES 293 28-Jul-20 23-Sep-21 North Split - 5 Day Work Week 
with Holidays

BR1BR1 110 20-Jan-21 24-Jun-21 North Split - 5 Day Work Week 
with Holidays

DES.451 BR01 - Stage1Plans 20 20-Jan-21 16-Feb-21 North Split - 5 Day Work Week 
with Holidays

DES.452 BR01 - INDOTReview 15 17-Feb-21 9-Mar-21 North Split - 5 Day Work Week 
with Holidays

DES.453 BR01 - Stage3Plans 60 17-Feb-21 12-May-21 North Split - 5 Day Work Week 
with Holidays

DES.454 BR01 - INDOTReview 15 13-May-21 3-Jun-21 North Split - 5 Day Work Week 
with Holidays

DES.455 BR01 - RFCPlans 15 4-Jun-21 24-Jun-21 North Split - 5 Day Work Week 
with Holidays

BR2BR2 120 17-Feb-21 6-Aug-21 North Split - 5 Day Work Week 
with Holidays

DES.457 BR02 - Stage1Plans 15 17-Feb-21 9-Mar-21 North Split - 5 Day Work Week 
with Holidays

DES.458 BR02 - INDOTReview 15 10-Mar-21 30-Mar-21 North Split - 5 Day Work Week 
with Holidays

DES.459 BR02 - Stage3Plans 60 31-Mar-21 24-Jun-21 North Split - 5 Day Work Week 
with Holidays

DES.460 BR02 - INDOTReview 15 25-Jun-21 16-Jul-21 North Split - 5 Day Work Week 
with Holidays

DES.461 BR02 - RFCPlans 15 19-Jul-21 6-Aug-21 North Split - 5 Day Work Week 
with Holidays

BR3BR3 100 10-Mar-21 30-Jul-21 North Split - 5 Day Work Week 
with Holidays
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DES.463 BR03 - Stage1Plans 10 10-Mar-21 23-Mar-21 North Split - 5 Day Work Week 
with Holidays

DES.464 BR03 - INDOTReview 15 24-Mar-21 14-Apr-21 North Split - 5 Day Work Week 
with Holidays

DES.465 BR03 - Stage3Plans 60 24-Mar-21 17-Jun-21 North Split - 5 Day Work Week 
with Holidays

DES.466 BR03 - INDOTReview 15 18-Jun-21 9-Jul-21 North Split - 5 Day Work Week 
with Holidays

DES.467 BR03 - RFCPlans 15 12-Jul-21 30-Jul-21 North Split - 5 Day Work Week 
with Holidays

BR4BR4 110 28-Jul-20 5-Jan-21 North Split - 5 Day Work Week 
with Holidays

DES.469 BR04 - Stage1Plans 20 28-Jul-20 24-Aug-20 North Split - 5 Day Work Week 
with Holidays

DES.470 BR04 - INDOTReview 15 25-Aug-20 15-Sep-20 North Split - 5 Day Work Week 
with Holidays

DES.471 BR04 - Stage3Plans 60 25-Aug-20 17-Nov-20 North Split - 5 Day Work Week 
with Holidays

DES.472 BR04 - INDOTReview 15 18-Nov-20 10-Dec-20 North Split - 5 Day Work Week 
with Holidays

DES.473 BR04 - RFCPlans 15 11-Dec-20 5-Jan-21 North Split - 5 Day Work Week 
with Holidays

BR5BR5 105 25-Aug-20 26-Jan-21 North Split - 5 Day Work Week 
with Holidays

DES.475 BR05 - Stage1Plans 15 25-Aug-20 15-Sep-20 North Split - 5 Day Work Week 
with Holidays

DES.476 BR05 - INDOTReview 15 16-Sep-20 6-Oct-20 North Split - 5 Day Work Week 
with Holidays

DES.477 BR05 - Stage3Plans 60 16-Sep-20 10-Dec-20 North Split - 5 Day Work Week 
with Holidays

DES.478 BR05 - INDOTReview 15 11-Dec-20 5-Jan-21 North Split - 5 Day Work Week 
with Holidays

DES.479 BR05 - RFCPlans 15 6-Jan-21 26-Jan-21 North Split - 5 Day Work Week 
with Holidays

BR6BR6 100 16-Sep-20 9-Feb-21 North Split - 5 Day Work Week 
with Holidays

DES.481 BR06 - Stage1Plans 10 16-Sep-20 29-Sep-20 North Split - 5 Day Work Week 
with Holidays

DES.482 BR06 - INDOTReview 15 30-Sep-20 20-Oct-20 North Split - 5 Day Work Week 
with Holidays

DES.483 BR06 - Stage3Plans 60 30-Sep-20 28-Dec-20 North Split - 5 Day Work Week 
with Holidays

DES.484 BR06 - INDOTReview 15 29-Dec-20 19-Jan-21 North Split - 5 Day Work Week 
with Holidays

DES.485 BR06 - RFCPlans 15 20-Jan-21 9-Feb-21 North Split - 5 Day Work Week 
with Holidays

BR13ABR13A 100 25-Jan-21 15-Jun-21 North Split - 5 Day Work Week 
with Holidays

DES.487 BR13A - Stage1Plans 10 25-Jan-21 5-Feb-21 North Split - 5 Day Work Week 
with Holidays

DES.488 BR13A - INDOTReview 15 8-Feb-21 26-Feb-21 North Split - 5 Day Work Week 
with Holidays

DES.489 BR13A - Stage3Plans 60 8-Feb-21 3-May-21 North Split - 5 Day Work Week 
with Holidays

DES.490 BR13A - INDOTReview 15 4-May-21 24-May-21 North Split - 5 Day Work Week 
with Holidays

DES.491 BR13A - RFCPlans 15 25-May-21 15-Jun-21 North Split - 5 Day Work Week 
with Holidays

BR13BBR13B 115 8-Feb-21 21-Jul-21 North Split - 5 Day Work Week 
with Holidays

DES.493 BR13B - Stage1Plans 10 8-Feb-21 19-Feb-21 North Split - 5 Day Work Week 
with Holidays

DES.494 BR13B - INDOTReview 15 22-Feb-21 12-Mar-21 North Split - 5 Day Work Week 
with Holidays

DES.495 BR13B - Stage3Plans 60 15-Mar-21 8-Jun-21 North Split - 5 Day Work Week 
with Holidays

DES.496 BR13B - INDOTReview 15 9-Jun-21 29-Jun-21 North Split - 5 Day Work Week 
with Holidays

DES.497 BR13B - RFCPlans 15 30-Jun-21 21-Jul-21 North Split - 5 Day Work Week 
with Holidays

BR13CBR13C 100 22-Feb-21 14-Jul-21 North Split - 5 Day Work Week 
with Holidays

DES.499 BR13C - Stage1Plans 10 22-Feb-21 5-Mar-21 North Split - 5 Day Work Week 
with Holidays

DES.500 BR13C - INDOTReview 15 8-Mar-21 26-Mar-21 North Split - 5 Day Work Week 
with Holidays

DES.501 BR13C - Stage3Plans 60 8-Mar-21 1-Jun-21 North Split - 5 Day Work Week 
with Holidays

DES.502 BR13C - INDOTReview 15 2-Jun-21 22-Jun-21 North Split - 5 Day Work Week 
with Holidays

DES.503 BR13C - RFCPlans 15 23-Jun-21 14-Jul-21 North Split - 5 Day Work Week 
with Holidays

BR18BR18 110 13-Jan-21 17-Jun-21 North Split - 5 Day Work Week 
with Holidays

DES.505 BR18 - Stage1Plans 20 13-Jan-21 9-Feb-21 North Split - 5 Day Work Week 
with Holidays

DES.506 BR18 - INDOTReview 15 10-Feb-21 2-Mar-21 North Split - 5 Day Work Week 
with Holidays

DES.507 BR18 - Stage3Plans 60 10-Feb-21 5-May-21 North Split - 5 Day Work Week 
with Holidays

DES.508 BR18 - INDOTReview 15 6-May-21 26-May-21 North Split - 5 Day Work Week 
with Holidays

DES.509 BR18 - RFCPlans 15 27-May-21 17-Jun-21 North Split - 5 Day Work Week 
with Holidays

BR19BR19 105 10-Feb-21 9-Jul-21 North Split - 5 Day Work Week 
with Holidays

DES.511 BR19 - Stage1Plans 15 10-Feb-21 2-Mar-21 North Split - 5 Day Work Week 
with Holidays

DES.512 BR19 - INDOTReview 15 3-Mar-21 23-Mar-21 North Split - 5 Day Work Week 
with Holidays
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DES.513 BR19 - Stage3Plans 60 3-Mar-21 26-May-21 North Split - 5 Day Work Week 
with Holidays

DES.514 BR19 - INDOTReview 15 27-May-21 17-Jun-21 North Split - 5 Day Work Week 
with Holidays

DES.515 BR19 - RFCPlans 15 18-Jun-21 9-Jul-21 North Split - 5 Day Work Week 
with Holidays

BR20BR20 100 3-Mar-21 23-Jul-21 North Split - 5 Day Work Week 
with Holidays

DES.517 BR20 - Stage1Plans 10 3-Mar-21 16-Mar-21 North Split - 5 Day Work Week 
with Holidays

DES.518 BR20 - INDOTReview 15 17-Mar-21 7-Apr-21 North Split - 5 Day Work Week 
with Holidays

DES.519 BR20 - Stage3Plans 60 17-Mar-21 10-Jun-21 North Split - 5 Day Work Week 
with Holidays

DES.520 BR20 - INDOTReview 15 11-Jun-21 1-Jul-21 North Split - 5 Day Work Week 
with Holidays

DES.521 BR20 - RFCPlans 15 2-Jul-21 23-Jul-21 North Split - 5 Day Work Week 
with Holidays

BR21BR21 95 17-Mar-21 30-Jul-21 North Split - 5 Day Work Week 
with Holidays

DES.523 BR21 - Stage1Plans 5 17-Mar-21 23-Mar-21 North Split - 5 Day Work Week 
with Holidays

DES.524 BR21 - INDOTReview 15 24-Mar-21 14-Apr-21 North Split - 5 Day Work Week 
with Holidays

DES.525 BR21 - Stage3Plans 60 24-Mar-21 17-Jun-21 North Split - 5 Day Work Week 
with Holidays

DES.526 BR21 - INDOTReview 15 18-Jun-21 9-Jul-21 North Split - 5 Day Work Week 
with Holidays

DES.527 BR21 - RFCPlans 15 12-Jul-21 30-Jul-21 North Split - 5 Day Work Week 
with Holidays

BR10BR10 110 30-Sep-20 9-Mar-21 North Split - 5 Day Work Week 
with Holidays

DES.529 BR10 - Stage1Plans 20 30-Sep-20 27-Oct-20 North Split - 5 Day Work Week 
with Holidays

DES.530 BR10 - INDOTReview 15 28-Oct-20 17-Nov-20 North Split - 5 Day Work Week 
with Holidays

DES.531 BR10 - Stage3Plans 60 28-Oct-20 26-Jan-21 North Split - 5 Day Work Week 
with Holidays

DES.532 BR10 - INDOTReview 15 27-Jan-21 16-Feb-21 North Split - 5 Day Work Week 
with Holidays

DES.533 BR10 - RFCPlans 15 17-Feb-21 9-Mar-21 North Split - 5 Day Work Week 
with Holidays

BR11BR11 105 28-Oct-20 30-Mar-21 North Split - 5 Day Work Week 
with Holidays

DES.535 BR11 - Stage1Plans 15 28-Oct-20 17-Nov-20 North Split - 5 Day Work Week 
with Holidays

DES.536 BR11 - INDOTReview 15 18-Nov-20 10-Dec-20 North Split - 5 Day Work Week 
with Holidays

DES.537 BR11 - Stage3Plans 60 18-Nov-20 16-Feb-21 North Split - 5 Day Work Week 
with Holidays

DES.538 BR11 - INDOTReview 15 17-Feb-21 9-Mar-21 North Split - 5 Day Work Week 
with Holidays

DES.539 BR11 - RFCPlans 15 10-Mar-21 30-Mar-21 North Split - 5 Day Work Week 
with Holidays

BR12BR12 100 18-Nov-20 14-Apr-21 North Split - 5 Day Work Week 
with Holidays

DES.541 BR12 - Stage1Plans 10 18-Nov-20 3-Dec-20 North Split - 5 Day Work Week 
with Holidays

DES.542 BR12 - INDOTReview 15 4-Dec-20 28-Dec-20 North Split - 5 Day Work Week 
with Holidays

DES.543 BR12 - Stage3Plans 60 4-Dec-20 2-Mar-21 North Split - 5 Day Work Week 
with Holidays

DES.544 BR12 - INDOTReview 15 3-Mar-21 23-Mar-21 North Split - 5 Day Work Week 
with Holidays

DES.545 BR12 - RFCPlans 15 24-Mar-21 14-Apr-21 North Split - 5 Day Work Week 
with Holidays

BR14BR14 110 4-Jan-21 8-Jun-21 North Split - 5 Day Work Week 
with Holidays

DES.547 BR14 - Stage1Plans 20 4-Jan-21 29-Jan-21 North Split - 5 Day Work Week 
with Holidays

DES.548 BR14 - INDOTReview 15 1-Feb-21 19-Feb-21 North Split - 5 Day Work Week 
with Holidays

DES.549 BR14 - Stage3Plans 60 1-Feb-21 26-Apr-21 North Split - 5 Day Work Week 
with Holidays

DES.550 BR14 - INDOTReview 15 27-Apr-21 17-May-21 North Split - 5 Day Work Week 
with Holidays

DES.551 BR14 - RFCPlans 15 18-May-21 8-Jun-21 North Split - 5 Day Work Week 
with Holidays

BR15BR15 105 1-Feb-21 29-Jun-21 North Split - 5 Day Work Week 
with Holidays

DES.553 BR15 - Stage1Plans 15 1-Feb-21 19-Feb-21 North Split - 5 Day Work Week 
with Holidays

DES.554 BR15 - INDOTReview 15 22-Feb-21 12-Mar-21 North Split - 5 Day Work Week 
with Holidays

DES.555 BR15 - Stage3Plans 60 22-Feb-21 17-May-21 North Split - 5 Day Work Week 
with Holidays

DES.556 BR15 - INDOTReview 15 18-May-21 8-Jun-21 North Split - 5 Day Work Week 
with Holidays

DES.557 BR15 - RFCPlans 15 9-Jun-21 29-Jun-21 North Split - 5 Day Work Week 
with Holidays

BR16BR16 100 22-Feb-21 14-Jul-21 North Split - 5 Day Work Week 
with Holidays

DES.559 BR16 - Stage1Plans 10 22-Feb-21 5-Mar-21 North Split - 5 Day Work Week 
with Holidays

DES.560 BR16 - INDOTReview 15 8-Mar-21 26-Mar-21 North Split - 5 Day Work Week 
with Holidays

DES.561 BR16 - Stage3Plans 60 8-Mar-21 1-Jun-21 North Split - 5 Day Work Week 
with Holidays

DES.562 BR16 - INDOTReview 15 2-Jun-21 22-Jun-21 North Split - 5 Day Work Week 
with Holidays
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DES.563 BR16 - RFCPlans 15 23-Jun-21 14-Jul-21 North Split - 5 Day Work Week 
with Holidays

BR23BR23 110 8-Mar-21 11-Aug-21 North Split - 5 Day Work Week 
with Holidays

DES.565 BR23 - Stage1Plans 20 8-Mar-21 5-Apr-21 North Split - 5 Day Work Week 
with Holidays

DES.566 BR23 - INDOTReview 15 6-Apr-21 26-Apr-21 North Split - 5 Day Work Week 
with Holidays

DES.567 BR23 - Stage3Plans 60 6-Apr-21 29-Jun-21 North Split - 5 Day Work Week 
with Holidays

DES.568 BR23 - INDOTReview 15 30-Jun-21 21-Jul-21 North Split - 5 Day Work Week 
with Holidays

DES.569 BR23 - RFCPlans 15 22-Jul-21 11-Aug-21 North Split - 5 Day Work Week 
with Holidays

BR24BR24 105 6-Apr-21 1-Sep-21 North Split - 5 Day Work Week 
with Holidays

DES.571 BR24 - Stage1Plans 15 6-Apr-21 26-Apr-21 North Split - 5 Day Work Week 
with Holidays

DES.572 BR24 - INDOTReview 15 27-Apr-21 17-May-21 North Split - 5 Day Work Week 
with Holidays

DES.573 BR24 - Stage3Plans 60 27-Apr-21 21-Jul-21 North Split - 5 Day Work Week 
with Holidays

DES.574 BR24 - INDOTReview 15 22-Jul-21 11-Aug-21 North Split - 5 Day Work Week 
with Holidays

DES.575 BR24 - RFCPlans 15 12-Aug-21 1-Sep-21 North Split - 5 Day Work Week 
with Holidays

BR25BR25 100 27-Apr-21 16-Sep-21 North Split - 5 Day Work Week 
with Holidays

DES.577 BR25 - Stage1Plans 10 27-Apr-21 10-May-21 North Split - 5 Day Work Week 
with Holidays

DES.578 BR25 - INDOTReview 15 11-May-21 1-Jun-21 North Split - 5 Day Work Week 
with Holidays

DES.579 BR25 - Stage3Plans 60 11-May-21 4-Aug-21 North Split - 5 Day Work Week 
with Holidays

DES.580 BR25 - INDOTReview 15 5-Aug-21 25-Aug-21 North Split - 5 Day Work Week 
with Holidays

DES.581 BR25 - RFCPlans 15 26-Aug-21 16-Sep-21 North Split - 5 Day Work Week 
with Holidays

BR26BR26 95 11-May-21 23-Sep-21 North Split - 5 Day Work Week 
with Holidays

DES.583 BR26 - Stage1Plans 5 11-May-21 17-May-21 North Split - 5 Day Work Week 
with Holidays

DES.584 BR26 - INDOTReview 15 18-May-21 8-Jun-21 North Split - 5 Day Work Week 
with Holidays

DES.585 BR26 - Stage3Plans 60 18-May-21 11-Aug-21 North Split - 5 Day Work Week 
with Holidays

DES.586 BR26 - INDOTReview 15 12-Aug-21 1-Sep-21 North Split - 5 Day Work Week 
with Holidays

DES.587 BR26 - RFCPlans 15 2-Sep-21 23-Sep-21 North Split - 5 Day Work Week 
with Holidays

SubmittalsSubmittals 30 2-Jun-20 13-Jul-20 North Split - 5 Day Work Week 
with Holidays

SUBM.100 Submit Vibration and Noise Abatement Management Plans 30 2-Jun-20 13-Jul-20 North Split - 5 Day Work Week 
with Holidays

SUBM.110 Submit QC Plan for Grading and Borrow Sources 30 2-Jun-20 13-Jul-20 North Split - 5 Day Work Week 
with Holidays

SUBM.120 Submit QC Plan for CRCP, PCCP, JPCP, HMA and Temporary HMA Paving 30 2-Jun-20 13-Jul-20 North Split - 5 Day Work Week 
with Holidays

SUBM.130 Submit QC Plan for Storm Water Management 30 2-Jun-20 13-Jul-20 North Split - 5 Day Work Week 
with Holidays

SUBM.140 Submit QC Plan for Structural Steel Painting or Metallizing 30 2-Jun-20 13-Jul-20 North Split - 5 Day Work Week 
with Holidays

SUBM.150 Schedule Pre-Paving Conference for Roadway 30 2-Jun-20 13-Jul-20 North Split - 5 Day Work Week 
with Holidays

SUBM.160 Schedule Pre-Pour Conference for Bridge Decks 30 2-Jun-20 13-Jul-20 North Split - 5 Day Work Week 
with Holidays

SUBM.170 Schedule Fabrication Plant Inspections 30 2-Jun-20 13-Jul-20 North Split - 5 Day Work Week 
with Holidays

SUBM.180 Submit Working Drawings 30 2-Jun-20 13-Jul-20 North Split - 5 Day Work Week 
with Holidays

SUBM.190 Schedule Pre-Phase Site Construction Meeting 30 2-Jun-20 13-Jul-20 North Split - 5 Day Work Week 
with Holidays

SUBM.200 Schedule Meeting After Reinforcing Bar Placement 30 2-Jun-20 13-Jul-20 North Split - 5 Day Work Week 
with Holidays

SUBM.210 Schedule Structural Concrete Placement Meeting 30 2-Jun-20 13-Jul-20 North Split - 5 Day Work Week 
with Holidays

SUBM.220 Submit Falsework Plan 30 2-Jun-20 13-Jul-20 North Split - 5 Day Work Week 
with Holidays

SUBM.230 Submit Post Tensioning Technical Data and Details 30 2-Jun-20 13-Jul-20 North Split - 5 Day Work Week 
with Holidays

SUBM.240 Submit Erection Plan for Overhead Structural Members 30 2-Jun-20 13-Jul-20 North Split - 5 Day Work Week 
with Holidays

SUBM.250 Submit Demolition/Removal Plan Approval for Existing Structures 30 2-Jun-20 13-Jul-20 North Split - 5 Day Work Week 
with Holidays

SUBM.260 Submit Superstructure Installation Slide or Roll-In Plans 30 2-Jun-20 13-Jul-20 North Split - 5 Day Work Week 
with Holidays

SUBM.270 Submit Noise Barrier Working Drawings and Calculations 30 2-Jun-20 13-Jul-20 North Split - 5 Day Work Week 
with Holidays

SUBM.280 Submit Work Area Access Plan Approval 30 2-Jun-20 13-Jul-20 North Split - 5 Day Work Week 
with Holidays

SUBM.290 Submit ITS Submittals 30 2-Jun-20 13-Jul-20 North Split - 5 Day Work Week 
with Holidays

Review and ApprovalReview and Approval 20 14-Jul-20 10-Aug-20 North Split - 5 Day Work Week 
with Holidays

REVIEW.100 Review and Approval Vibration and Noise Abatement Management Plans 20 14-Jul-20 10-Aug-20 North Split - 5 Day Work Week 
with Holidays

REVIEW.110 Review and Approval QC Plan for Grading and Borrow Sources 20 14-Jul-20 10-Aug-20 North Split - 5 Day Work Week 
with Holidays

REVIEW.120 Review and Approval QC Plan for CRCP, PCCP, JPCP, HMA and Temporary HMA Paving 20 14-Jul-20 10-Aug-20 North Split - 5 Day Work Week 
with Holidays
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REVIEW.130 Review and Approval QC Plan for Storm Water Management 20 14-Jul-20 10-Aug-20 North Split - 5 Day Work Week 
with Holidays

REVIEW.140 Review and Approval QC Plan for Structural Steel Painting or Metallizing 20 14-Jul-20 10-Aug-20 North Split - 5 Day Work Week 
with Holidays

REVIEW.180 Review and Approval Working Drawings 20 14-Jul-20 10-Aug-20 North Split - 5 Day Work Week 
with Holidays

REVIEW.220 Review and Approval Falsework Plan 20 14-Jul-20 10-Aug-20 North Split - 5 Day Work Week 
with Holidays

REVIEW.230 Review and Approval Post Tensioning Technical Data and Details 20 14-Jul-20 10-Aug-20 North Split - 5 Day Work Week 
with Holidays

REVIEW.240 Review and Approval Erection Plan for Overhead Structural Members 20 14-Jul-20 10-Aug-20 North Split - 5 Day Work Week 
with Holidays

REVIEW.250 Review and Approval Demolition/Removal Plan Approval for Existing Structures 20 14-Jul-20 10-Aug-20 North Split - 5 Day Work Week 
with Holidays

REVIEW.260 Review and Approval Superstructure Installation Slide or Roll-In Plans 20 14-Jul-20 10-Aug-20 North Split - 5 Day Work Week 
with Holidays

REVIEW.270 Review and Approval Noise Barrier Working Drawings and Calculations 20 14-Jul-20 10-Aug-20 North Split - 5 Day Work Week 
with Holidays

REVIEW.280 Review and Approval Work Area Access Plan Approval 20 14-Jul-20 10-Aug-20 North Split - 5 Day Work Week 
with Holidays

REVIEW.290 Review and Approval ITS Submittals 20 14-Jul-20 10-Aug-20 North Split - 5 Day Work Week 
with Holidays

Procurement and FabricationProcurement and Fabrication 153 14-Jul-20 13-Dec-20 North Split - 7 Day Work Week

PRO.1020 Procure Sound Wall Panels 30 14-Jul-20 12-Aug-20 North Split - 7 Day Work Week

PRO.1060 Procure Post Tensioning 30 11-Aug-20 9-Sep-20 North Split - 7 Day Work Week

PRO.1100 Procure ITS Material 30 11-Aug-20 9-Sep-20 North Split - 7 Day Work Week

PRO.1000 Procure Piling 30 14-Nov-20 13-Dec-20 North Split - 7 Day Work Week

PRO.1010 Procure MSE Wall Panels 30 14-Nov-20 13-Dec-20 North Split - 7 Day Work Week

PRO.1030 Procure Bearings 30 14-Nov-20 13-Dec-20 North Split - 7 Day Work Week

PRO.1040 Procure Structural Steel 30 14-Nov-20 13-Dec-20 North Split - 7 Day Work Week

PRO.1050 Procure Precast Beams 30 14-Nov-20 13-Dec-20 North Split - 7 Day Work Week

PRO.1070 Procure Formliners 30 14-Nov-20 13-Dec-20 North Split - 7 Day Work Week

PRO.1080 Procure Paving Accessories 30 14-Nov-20 13-Dec-20 North Split - 7 Day Work Week

PRO.1090 Procure Deck Reinforcement 30 14-Nov-20 13-Dec-20 North Split - 7 Day Work Week

PRO.1110 Procure Electrical & Lighting 30 14-Nov-20 13-Dec-20 North Split - 7 Day Work Week

PRO.1120 Procure Drainage Structures 30 14-Nov-20 13-Dec-20 North Split - 7 Day Work Week

PRO.1130 Procure Drilled Shaft Casing 30 14-Nov-20 13-Dec-20 North Split - 7 Day Work Week

Utility RelocationUtility Relocation 300 15-Oct-20 10-Aug-21 North Split - 7 Day Work Week

Type IType I 300 15-Oct-20 10-Aug-21 North Split - 7 Day Work Week

UTIL.1060 OH Power - I-65 Over Lewis St. - IP&L Distribution 225 15-Oct-20 27-May-21 North Split - 7 Day Work Week

UTIL.1250 OH Power - I-65 Over Vermont St. - IP&L Distribution 225 15-Oct-20 27-May-21 North Split - 7 Day Work Week

UTIL.1290 OH Power - I-65 Over Michigan St. - IP&L Distribution 225 15-Oct-20 27-May-21 North Split - 7 Day Work Week

UTIL.1310 OH Power - I-65 Over St. Clair - IP&L Transmission 300 15-Oct-20 10-Aug-21 North Split - 7 Day Work Week

UTIL.1330 Underground Fiber Optic - I-65 Over St. Clair - Centurylink 95 15-Oct-20 17-Jan-21 North Split - 7 Day Work Week

UTIL.1360 Ariel Fiber Optic - I-65 Over St. Clair - Crown Castle 95 15-Oct-20 17-Jan-21 North Split - 7 Day Work Week

UTIL.1400 OH Power - I-65 Over 10th St. - IP&L Transmission 300 15-Oct-20 10-Aug-21 North Split - 7 Day Work Week

UTIL.1320 OH Power - I-65 Over NB/SB - IP&L Distribution 225 15-Oct-20 27-May-21 North Split - 7 Day Work Week

Type IIType II 225 15-Oct-20 27-May-21 North Split - 7 Day Work Week

UTIL.1180 Fiber Optic - I-65 Over Washington - Centurylink & Crown Castle 95 15-Oct-20 17-Jan-21 North Split - 7 Day Work Week

UTIL.1200 Fiber Optic - I-65 Over Market St. - Crown Castle 95 15-Oct-20 17-Jan-21 North Split - 7 Day Work Week

UTIL.1390 OH Power - I-65 Over 10th St. - IP&L Distribution 225 15-Oct-20 27-May-21 North Split - 7 Day Work Week

UTIL.1410 Gas Main - Alabama - CEG 90 15-Oct-20 12-Jan-21 North Split - 7 Day Work Week

ConstructionConstruction 511 16-Nov-20 23-Nov-22

Phase 0aPhase 0a 198 16-Nov-20 30-Aug-21

StructuresStructures 143 16-Nov-20 11-Jun-21

Structure 44AStructure 44A 100 16-Nov-20 12-Apr-21

DemolitionDemolition 8 16-Nov-20 25-Nov-20 North Split - 5 Day Work Week 
with Holidays

STR44A.1000 Structure 44A - Demolition of Existing Bridge 8 16-Nov-20 25-Nov-20 North Split - 5 Day Work Week 
with Holidays

FoundationsFoundations 20 30-Nov-20 29-Dec-20 North Split - 5 Day Work Week 
with Holidays

STR44A.1010 Structure 44A - Excavation for Substructure 4 30-Nov-20 3-Dec-20 North Split - 5 Day Work Week 
with Holidays
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STR44A.1020 Structure 44A - Drive Pile Abutment #1 2 14-Dec-20 15-Dec-20 North Split - 5 Day Work Week 
with Holidays

STR44A.1220 Structure 44A - Drive Pile Pier #2 3 16-Dec-20 18-Dec-20 North Split - 5 Day Work Week 
with Holidays

STR44A.1230 Structure 44A - Drive Pile Pier #3 3 21-Dec-20 23-Dec-20 North Split - 5 Day Work Week 
with Holidays

STR44A.1030 Structure 44A - Drive Pile Abutment #4 2 28-Dec-20 29-Dec-20 North Split - 5 Day Work Week 
with Holidays

SubstructureSubstructure 36 16-Dec-20 8-Feb-21 North Split - 5 Day Work Week 
with Holidays

STR44A.1060 Structure 44A - Construct Abutment #1 6 16-Dec-20 23-Dec-20 North Split - 5 Day Work Week 
with Holidays

STR44A.1080 Structure 44A - Construct Pier #2 12 28-Dec-20 13-Jan-21 North Split - 5 Day Work Week 
with Holidays

STR44A.1090 Structure 44A - Construct Pier #3 12 14-Jan-21 29-Jan-21 North Split - 5 Day Work Week 
with Holidays

STR44A.1070 Structure 44A - Construct Abutment #4 6 1-Feb-21 8-Feb-21 North Split - 5 Day Work Week 
with Holidays

SuperstructureSuperstructure 44 9-Feb-21 12-Apr-21

STR44A.1100 Structure 44A - Erect Beams 2 9-Feb-21 10-Feb-21 North Split - 5 Day Work Week 
with Holidays

STR44A.1110 Structure 44A - Install SIP Decking 5 11-Feb-21 17-Feb-21 North Split - 5 Day Work Week 
with Holidays

STR44A.1240 Structure 44A - Form/Rebar/Place/Strip Diaphragm Abutment #1 6 11-Feb-21 18-Feb-21 North Split - 5 Day Work Week 
with Holidays

STR44A.1250 Structure 44A - Form/Rebar/Place/Strip Diaphragm Abutment #4 6 11-Feb-21 18-Feb-21 North Split - 5 Day Work Week 
with Holidays

STR44A.1120 Structure 44A - Install Overhangs 5 18-Feb-21 24-Feb-21 North Split - 5 Day Work Week 
with Holidays

STR44A.1130 Structure 44A - Install Deck Reinforcing 5 25-Feb-21 3-Mar-21 North Split - 5 Day Work Week 
with Holidays

STR44A.1210 Structure 44A - Setup Bidwell and Dry Run 4 4-Mar-21 9-Mar-21 North Split - 5 Day Work Week 
with Holidays

STR44A.1140 Structure 44A - Place Concrete Deck 1 10-Mar-21 10-Mar-21 North Split - 5 Day Work Week 
with Holidays

STR44A.1150 Structure 44A - Cure Concrete Deck 7 11-Mar-21 17-Mar-21 North Split - 7 Day Work Week

STR44A.1160 Structure 44A - Form/Rebar/Place/Strip Sleeper Slab Abutment #1 2 18-Mar-21 19-Mar-21 North Split - 5 Day Work Week 
with Holidays

STR44A.1170 Structure 44A - Form/Rebar/Place/Strip Sleeper Slab Abutment #4 2 18-Mar-21 19-Mar-21 North Split - 5 Day Work Week 
with Holidays

STR44A.1180 Structure 44A - Form/Rebar/Place/Strip Approach Slab Abutment #1 6 22-Mar-21 29-Mar-21 North Split - 5 Day Work Week 
with Holidays

STR44A.1190 Structure 44A - Form/Rebar/Place/Strip Approach Slab Abutment #4 6 22-Mar-21 29-Mar-21 North Split - 5 Day Work Week 
with Holidays

STR44A.1200 Structure 44A - Install Barrier Wall 3 30-Mar-21 1-Apr-21 North Split - 5 Day Work Week 
with Holidays

STR44A.1260 Structure 44A - Structural Steel Painting 6 5-Apr-21 12-Apr-21 North Split - 5 Day Work Week 
with Holidays

Structure 46AStructure 46A 24 10-May-21 11-Jun-21

DemolitionDemolition 3 10-May-21 12-May-21 North Split - 5 Day Work Week 
with Holidays

STR46A.1000 Structure 46A - Demolition of Existing Approaches 3 10-May-21 12-May-21 North Split - 5 Day Work Week 
with Holidays

SuperstructureSuperstructure 21 13-May-21 11-Jun-21

STR46A.1130 Structure 46A - Overlay Prep 6 13-May-21 19-May-21 North Split - Winter Overlay 
Calendar

STR46A.1210 Structure 46A - Setup Bidwell and Dry Run 3 20-May-21 22-May-21 North Split - Winter Overlay 
Calendar

STR46A.1140 Structure 46A - Place Overlay 2 24-May-21 25-May-21 North Split - Winter Overlay 
Calendar

STR46A.1150 Structure 46A - Overlay Cure 1 26-May-21 26-May-21 North Split - 7 Day Work Week

STR46A.1160 Structure 46A - Form/Rebar/Place/Strip Sleeper Slab Abutment #1 2 27-May-21 28-May-21 North Split - 5 Day Work Week 
with Holidays

STR46A.1170 Structure 46A - Form/Rebar/Place/Strip Sleeper Slab Abutment #2 2 27-May-21 28-May-21 North Split - 5 Day Work Week 
with Holidays

STR46A.1180 Structure 46A - Form/Rebar/Place/Strip Approach Slab Abutment #1 6 1-Jun-21 8-Jun-21 North Split - 5 Day Work Week 
with Holidays

STR46A.1190 Structure 46A - Form/Rebar/Place/Strip Approach Slab Abutment #2 6 1-Jun-21 8-Jun-21 North Split - 5 Day Work Week 
with Holidays

STR46A.1200 Structure 46A - Install Barrier Wall Transitions 3 9-Jun-21 11-Jun-21 North Split - 5 Day Work Week 
with Holidays

Roadway Phase 0aRoadway Phase 0a 79 10-May-21 30-Aug-21

RDPH0a.1000 Phase 0a - Install Erosion & Sediment Control 2 10-May-21 11-May-21 North Split - 5 Day Work Week 
with Holidays

RDPH0a.1090 Phase 0a - Install Temporary Barrier Wall 3 12-May-21 14-May-21 North Split - 5 Day Work Week 
with Holidays

RDPH0a.1160 Phase 0a - Install Earthwork , Subbase, & Temporary Paving 6 17-May-21 24-May-21 North Split - 5 Day Work Week 
with Holidays

RDPH0a.1010 Phase 0a - Remove Existing Pavement 8 25-May-21 4-Jun-21 North Split - 5 Day Work Week 
with Holidays

RDPH0a.1020 Phase 0a - Excavation - Cut/Fill 8 7-Jun-21 16-Jun-21 North Split - 5 Day Work Week 
with Holidays

RDPH0a.1040 Phase 0a - Install Drainage 10 17-Jun-21 30-Jun-21 North Split - 5 Day Work Week 
with Holidays

RDPH0a.1060 Phase 0a - Subgrade Treatment 5 1-Jul-21 8-Jul-21 North Split - 5 Day Work Week 
with Holidays

RDPH0a.1170 Phase 0a - Install Geotextile Type 2B 3 9-Jul-21 13-Jul-21 North Split - 5 Day Work Week 
with Holidays

RDPH0a.1070 Phase 0a - Install Underdrains 3 14-Jul-21 16-Jul-21 North Split - 5 Day Work Week 
with Holidays

RDPH0a.1080 Phase 0a - Install Stone Subbase 6 19-Jul-21 26-Jul-21 North Split - 5 Day Work Week 
with Holidays

RDPH0a.1110 Phase 0a - Install PCCP Paving from 44A-46A 4 27-Jul-21 30-Jul-21 North Split - 5 Day Work Week 
with Holidays
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RDPH0a.1190 Phase 0a - Install HMA Subbase from 41 - 44A 3 27-Jul-21 29-Jul-21 North Split - 5 Day Work Week 
with Holidays

RDPH0a.1200 Phase 0a - Install Reinforcing for Pavement from 41 - 44A 3 30-Jul-21 3-Aug-21 North Split - Paving Calendar

RDPH0a.1210 Phase 0a - Install CRC Paving from 41 - 44A 4 4-Aug-21 9-Aug-21 North Split - Paving Calendar

RDPH0a.1130 Phase 0a - Install Shoulder Stone 2 10-Aug-21 11-Aug-21 North Split - 5 Day Work Week 
with Holidays

RDPH0a.1180 Phase 0a - Pavement Grooving 3 10-Aug-21 12-Aug-21 North Split - 5 Day Work Week 
with Holidays

RDPH0a.1050 Phase 0a - Install Sign/Light Foundations incl Conduit + ITS 5 12-Aug-21 18-Aug-21 North Split - 5 Day Work Week 
with Holidays

RDPH0a.1140 Phase 0a - Install Permanent Landscaping 3 19-Aug-21 23-Aug-21 North Split - 5 Day Work Week 
with Holidays

RDPH0a.1150 Phase 0a - Install Guardrail/Signs/Fence/Lighting 5 24-Aug-21 30-Aug-21 North Split - 5 Day Work Week 
with Holidays

Phase 0bPhase 0b 68 31-Aug-21 7-Dec-21

StructuresStructures 48 31-Aug-21 5-Nov-21

Structure 44BStructure 44B 48 31-Aug-21 5-Nov-21

DemolitionDemolition 6 31-Aug-21 8-Sep-21 North Split - 5 Day Work Week 
with Holidays

STR44B.1220 Structure 44B - Demolition of Existing Bridge 6 31-Aug-21 8-Sep-21 North Split - 5 Day Work Week 
with Holidays

SuperstructureSuperstructure 42 9-Sep-21 5-Nov-21

STR44B.1240 Structure 44B - Form/Rebar/Place/Strip Diaphragm Abutment #1 6 9-Sep-21 16-Sep-21 North Split - 5 Day Work Week 
with Holidays

STR44B.1250 Structure 44B - Form/Rebar/Place/Strip Diaphragm Abutment #4 6 9-Sep-21 16-Sep-21 North Split - 5 Day Work Week 
with Holidays

STR44B.1230 Structure 44B - Install SIP Decking 5 9-Sep-21 15-Sep-21 North Split - 5 Day Work Week 
with Holidays

STR44B.1120 Structure 44B - Install Overhangs 5 16-Sep-21 22-Sep-21 North Split - 5 Day Work Week 
with Holidays

STR44B.1130 Structure 44B - Install Deck Reinforcing 5 23-Sep-21 29-Sep-21 North Split - 5 Day Work Week 
with Holidays

STR44B.1210 Structure 44B - Setup Bidwell and Dry Run 4 30-Sep-21 5-Oct-21 North Split - 5 Day Work Week 
with Holidays

STR44B.1140 Structure 44B - Place Concrete Deck 1 6-Oct-21 6-Oct-21 North Split - 5 Day Work Week 
with Holidays

STR44B.1150 Structure 44B - Cure Concrete Deck 7 7-Oct-21 13-Oct-21 North Split - 7 Day Work Week

STR44B.1160 Structure 44B - Form/Rebar/Place/Strip Sleeper Slab Abutment #1 2 14-Oct-21 15-Oct-21 North Split - 5 Day Work Week 
with Holidays

STR44B.1170 Structure 44B - Form/Rebar/Place/Strip Sleeper Slab Abutment #4 2 14-Oct-21 15-Oct-21 North Split - 5 Day Work Week 
with Holidays

STR44B.1180 Structure 44B - Form/Rebar/Place/Strip Approach Slab Abutment #1 6 18-Oct-21 25-Oct-21 North Split - 5 Day Work Week 
with Holidays

STR44B.1190 Structure 44B - Form/Rebar/Place/Strip Approach Slab Abutment #4 6 18-Oct-21 25-Oct-21 North Split - 5 Day Work Week 
with Holidays

STR44B.1200 Structure 44B - Install Barrier Wall 3 26-Oct-21 28-Oct-21 North Split - 5 Day Work Week 
with Holidays

STR44B.1300 Structure 44B - Structural Steel Painting 6 29-Oct-21 5-Nov-21 North Split - 5 Day Work Week 
with Holidays

Structure 46BStructure 46B 23 31-Aug-21 1-Oct-21

DemolitionDemolition 3 31-Aug-21 2-Sep-21 North Split - 5 Day Work Week 
with Holidays

STR46B.1220 Structure 46B - Demolition of Existing Bridge Approaches 3 31-Aug-21 2-Sep-21 North Split - 5 Day Work Week 
with Holidays

SuperstructureSuperstructure 20 3-Sep-21 1-Oct-21

STR46B.1440 Structure 46B - Overlay Prep 6 3-Sep-21 9-Sep-21 North Split - Winter Overlay 
Calendar

STR46B.1430 Structure 46B - Setup Bidwell and Dry Run 3 10-Sep-21 13-Sep-21 North Split - Winter Overlay 
Calendar

STR46B.1360 Structure 46B - Place Overlay 2 14-Sep-21 15-Sep-21 North Split - Winter Overlay 
Calendar

STR46B.1370 Structure 46B - Overlay Cure 1 16-Sep-21 16-Sep-21 North Split - 7 Day Work Week

STR46B.1380 Structure 46B - Form/Rebar/Place/Strip Sleeper Slab Abutment #1 2 17-Sep-21 20-Sep-21 North Split - 5 Day Work Week 
with Holidays

STR46B.1390 Structure 46B - Form/Rebar/Place/Strip Sleeper Slab Abutment #4 2 17-Sep-21 20-Sep-21 North Split - 5 Day Work Week 
with Holidays

STR46B.1400 Structure 46B - Form/Rebar/Place/Strip Approach Slab Abutment #1 6 21-Sep-21 28-Sep-21 North Split - 5 Day Work Week 
with Holidays

STR46B.1410 Structure 46B - Form/Rebar/Place/Strip Approach Slab Abutment #4 6 21-Sep-21 28-Sep-21 North Split - 5 Day Work Week 
with Holidays

STR46B.1420 Structure 46B - Install Barrier Wall Transitions 3 29-Sep-21 1-Oct-21 North Split - 5 Day Work Week 
with Holidays

Roadway Phase 0bRoadway Phase 0b 68 31-Aug-21 7-Dec-21

RDPH0b.1090 Phase 0b - Install Temporary Barrier Wall 3 31-Aug-21 2-Sep-21 North Split - 5 Day Work Week 
with Holidays

RDPH0b.1010 Phase 0b - Remove Existing Pavement 8 3-Sep-21 15-Sep-21 North Split - 5 Day Work Week 
with Holidays

RDPH0b.1020 Phase 0b - Excavation - Cut/Fill 8 16-Sep-21 27-Sep-21 North Split - 5 Day Work Week 
with Holidays

RDPH0b.1040 Phase 0b - Install Drainage 10 28-Sep-21 11-Oct-21 North Split - 5 Day Work Week 
with Holidays

RDPH0b.1060 Phase 0b - Subgrade Treatment 5 12-Oct-21 18-Oct-21 North Split - 5 Day Work Week 
with Holidays

RDPH0b.1170 Phase 0b - Install Geotextile Type 2B 3 19-Oct-21 21-Oct-21 North Split - 5 Day Work Week 
with Holidays

RDPH0b.1070 Phase 0b - Install Underdrains 3 22-Oct-21 26-Oct-21 North Split - 5 Day Work Week 
with Holidays

RDPH0b.1080 Phase 0b - Install Stone Subbase 6 27-Oct-21 3-Nov-21 North Split - 5 Day Work Week 
with Holidays
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RDPH0b.1110 Phase 0b - Install PCCP Paving from 44B-46B 4 4-Nov-21 9-Nov-21 North Split - 5 Day Work Week 
with Holidays

RDPH0b.1190 Phase 0b - Install HMA Subbase from 44B-46B 3 4-Nov-21 8-Nov-21 North Split - 5 Day Work Week 
with Holidays

RDPH0b.1200 Phase 0b - Install Reinforcing for Pavement from 44B-46B 3 9-Nov-21 11-Nov-21 North Split - Paving Calendar

RDPH0b.1210 Phase 0b - Install CRC Paving from 44B-46B 4 12-Nov-21 17-Nov-21 North Split - Paving Calendar

RDPH0b.1120 Phase 0b - Install Permanent Barrier Wall* 2 18-Nov-21 19-Nov-21 North Split - 5 Day Work Week 
with Holidays

RDPH0b.1180 Phase 0b - Pavement Grooving 3 18-Nov-21 22-Nov-21 North Split - 5 Day Work Week 
with Holidays

RDPH0b.1050 Phase 0b - Install Sign/Light Foundations incl Conduit + ITS 5 22-Nov-21 30-Nov-21 North Split - 5 Day Work Week 
with Holidays

RDPH0b.1150 Phase 0b - Install Guardrail/Signs/Fence/Lighting 5 1-Dec-21 7-Dec-21 North Split - 5 Day Work Week 
with Holidays

Phase 0cPhase 0c 87 8-Dec-21 11-Apr-22

StructuresStructures 87 8-Dec-21 11-Apr-22

Structure 43AStructure 43A 87 8-Dec-21 11-Apr-22

DemolitionDemolition 3 8-Dec-21 10-Dec-21 North Split - 5 Day Work Week 
with Holidays

STR43A.1220 Structure 43A - Demolition of Existing Approaches 3 8-Dec-21 10-Dec-21 North Split - 5 Day Work Week 
with Holidays

SuperstructureSuperstructure 20 15-Mar-22 11-Apr-22

STR43A.1440 Structure 43A - Overlay Prep 6 15-Mar-22 21-Mar-22 North Split - Winter Overlay 
Calendar

STR43A.1430 Structure 43A - Setup Bidwell and Dry Run 3 22-Mar-22 24-Mar-22 North Split - Winter Overlay 
Calendar

STR43A.1360 Structure 43A - Place Overlay 2 25-Mar-22 26-Mar-22 North Split - Winter Overlay 
Calendar

STR43A.1370 Structure 43A - Overlay Cure 1 27-Mar-22 27-Mar-22 North Split - 7 Day Work Week

STR43A.1380 Structure 43A - Form/Rebar/Place/Strip Sleeper Slab Abutment #1 2 28-Mar-22 29-Mar-22 North Split - 5 Day Work Week 
with Holidays

STR43A.1390 Structure 43A - Form/Rebar/Place/Strip Sleeper Slab Abutment #4 2 28-Mar-22 29-Mar-22 North Split - 5 Day Work Week 
with Holidays

STR43A.1400 Structure 43A - Form/Rebar/Place/Strip Approach Slab Abutment #1 6 30-Mar-22 6-Apr-22 North Split - 5 Day Work Week 
with Holidays

STR43A.1410 Structure 43A - Form/Rebar/Place/Strip Approach Slab Abutment #4 6 30-Mar-22 6-Apr-22 North Split - 5 Day Work Week 
with Holidays

STR43A.1420 Structure 43A - Install Barrier Wall Transitions 3 7-Apr-22 11-Apr-22 North Split - 5 Day Work Week 
with Holidays

Structure 45AStructure 45A 87 8-Dec-21 11-Apr-22

DemolitionDemolition 7 8-Dec-21 16-Dec-21 North Split - 5 Day Work Week 
with Holidays

STR45A.1220 Structure 45A - Demolition of Existing Approaches 7 8-Dec-21 16-Dec-21 North Split - 5 Day Work Week 
with Holidays

SuperstructureSuperstructure 20 15-Mar-22 11-Apr-22

STR45A.1440 Structure 45A - Overlay Prep 6 15-Mar-22 21-Mar-22 North Split - Winter Overlay 
Calendar

STR45A.1430 Structure 45A - Setup Bidwell and Dry Run 3 22-Mar-22 24-Mar-22 North Split - Winter Overlay 
Calendar

STR45A.1360 Structure 45A - Place Overlay 2 25-Mar-22 26-Mar-22 North Split - Winter Overlay 
Calendar

STR45A.1370 Structure 45A - Overlay Cure 1 27-Mar-22 27-Mar-22 North Split - 7 Day Work Week

STR45A.1380 Structure 45A - Form/Rebar/Place/Strip Sleeper Slab Abutment #1 2 28-Mar-22 29-Mar-22 North Split - 5 Day Work Week 
with Holidays

STR45A.1390 Structure 45A - Form/Rebar/Place/Strip Sleeper Slab Abutment #4 2 28-Mar-22 29-Mar-22 North Split - 5 Day Work Week 
with Holidays

STR45A.1400 Structure 45A - Form/Rebar/Place/Strip Approach Slab Abutment #1 6 30-Mar-22 6-Apr-22 North Split - 5 Day Work Week 
with Holidays

STR45A.1410 Structure 45A - Form/Rebar/Place/Strip Approach Slab Abutment #4 6 30-Mar-22 6-Apr-22 North Split - 5 Day Work Week 
with Holidays

STR45A.1420 Structure 45A - Install Barrier Wall Transitions 3 7-Apr-22 11-Apr-22 North Split - 5 Day Work Week 
with Holidays

Roadway Phase 0cRoadway Phase 0c 76 8-Dec-21 25-Mar-22

RDPH0c.1090 Phase 0c - Install Temporary Barrier Wall 3 8-Dec-21 10-Dec-21 North Split - 5 Day Work Week 
with Holidays

RDPH0c.1010 Phase 0c - Remove Existing Pavement 5 13-Dec-21 17-Dec-21 North Split - 5 Day Work Week 
with Holidays

RDPH0c.1020 Phase 0c - Excavation - Cut/Fill 5 20-Dec-21 27-Dec-21 North Split - 5 Day Work Week 
with Holidays

RDPH0c.1040 Phase 0c - Install Drainage 6 28-Dec-21 5-Jan-22 North Split - 5 Day Work Week 
with Holidays

RDPH0c.1060 Phase 0c - Subgrade Treatment 4 6-Jan-22 11-Jan-22 North Split - 5 Day Work Week 
with Holidays

RDPH0c.1170 Phase 0c - Install Geotextile Type 2B 2 12-Jan-22 13-Jan-22 North Split - 5 Day Work Week 
with Holidays

RDPH0c.1070 Phase 0c - Install Underdrains 3 14-Jan-22 18-Jan-22 North Split - 5 Day Work Week 
with Holidays

RDPH0c.1080 Phase 0c - Install Stone Subbase 4 19-Jan-22 24-Jan-22 North Split - 5 Day Work Week 
with Holidays

RDPH0c.1190 Phase 0c - Install HMA Subbase from 40-43A 3 25-Jan-22 27-Jan-22 North Split - 5 Day Work Week 
with Holidays

RDPH0c.1200 Phase 0c - Install Reinforcing for Pavement from 40-43A 3 1-Mar-22 3-Mar-22 North Split - Paving Calendar

RDPH0c.1210 Phase 0c - Install CRC Paving from from 40-43A 4 4-Mar-22 9-Mar-22 North Split - Paving Calendar

RDPH0c.1120 Phase 0c - Install Permanent Barrier Wall* 2 10-Mar-22 11-Mar-22 North Split - 5 Day Work Week 
with Holidays

RDPH0c.1180 Phase 0c - Pavement Grooving 2 10-Mar-22 11-Mar-22 North Split - 5 Day Work Week 
with Holidays
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RDPH0c.1050 Phase 0c - Install Sign/Light Foundations incl Conduit + ITS 5 14-Mar-22 18-Mar-22 North Split - 5 Day Work Week 
with Holidays

RDPH0c.1150 Phase 0c - Install Guardrail/Signs/Fence/Lighting 5 21-Mar-22 25-Mar-22 North Split - 5 Day Work Week 
with Holidays

Phase 0dPhase 0d 61 12-Apr-22 8-Jul-22

StructuresStructures 23 12-Apr-22 13-May-22

Structure 43BStructure 43B 23 12-Apr-22 13-May-22

DemolitionDemolition 3 12-Apr-22 14-Apr-22 North Split - 5 Day Work Week 
with Holidays

STR43B.1220 Structure 43B - Demolition of Existing Approaches 3 12-Apr-22 14-Apr-22 North Split - 5 Day Work Week 
with Holidays

SuperstructureSuperstructure 20 15-Apr-22 13-May-22

STR43B.1440 Structure 43B - Overlay Prep 6 15-Apr-22 21-Apr-22 North Split - Winter Overlay 
Calendar

STR43B.1430 Structure 43B - Setup Bidwell and Dry Run 3 22-Apr-22 25-Apr-22 North Split - Winter Overlay 
Calendar

STR43B.1360 Structure 43B - Place Overlay 2 26-Apr-22 27-Apr-22 North Split - Winter Overlay 
Calendar

STR43B.1370 Structure 43B - Overlay Cure 1 28-Apr-22 28-Apr-22 North Split - 7 Day Work Week

STR43B.1380 Structure 43B - Form/Rebar/Place/Strip Sleeper Slab Abutment #1 2 29-Apr-22 2-May-22 North Split - 5 Day Work Week 
with Holidays

STR43B.1390 Structure 43B - Form/Rebar/Place/Strip Sleeper Slab Abutment #4 2 29-Apr-22 2-May-22 North Split - 5 Day Work Week 
with Holidays

STR43B.1400 Structure 43B - Form/Rebar/Place/Strip Approach Slab Abutment #1 6 3-May-22 10-May-22 North Split - 5 Day Work Week 
with Holidays

STR43B.1410 Structure 43B - Form/Rebar/Place/Strip Approach Slab Abutment #4 6 3-May-22 10-May-22 North Split - 5 Day Work Week 
with Holidays

STR43B.1420 Structure 43B - Install Barrier Wall Transitions 3 11-May-22 13-May-22 North Split - 5 Day Work Week 
with Holidays

Structure 45BStructure 45B 23 12-Apr-22 13-May-22

DemolitionDemolition 3 12-Apr-22 14-Apr-22 North Split - 5 Day Work Week 
with Holidays

STR45B.1220 Structure 45B - Demolition of Existing Approaches 3 12-Apr-22 14-Apr-22 North Split - 5 Day Work Week 
with Holidays

SuperstructureSuperstructure 20 15-Apr-22 13-May-22

STR45B.1440 Structure 45B - Overlay Prep 6 15-Apr-22 21-Apr-22 North Split - Winter Overlay 
Calendar

STR45B.1430 Structure 45B - Setup Bidwell and Dry Run 3 22-Apr-22 25-Apr-22 North Split - Winter Overlay 
Calendar

STR45B.1360 Structure 45B - Place Overlay 2 26-Apr-22 27-Apr-22 North Split - Winter Overlay 
Calendar

STR45B.1370 Structure 45B - Overlay Cure 1 28-Apr-22 28-Apr-22 North Split - 7 Day Work Week

STR45B.1380 Structure 45B - Form/Rebar/Place/Strip Sleeper Slab Abutment #1 2 29-Apr-22 2-May-22 North Split - 5 Day Work Week 
with Holidays

STR45B.1390 Structure 45B - Form/Rebar/Place/Strip Sleeper Slab Abutment #4 2 29-Apr-22 2-May-22 North Split - 5 Day Work Week 
with Holidays

STR45B.1400 Structure 45B - Form/Rebar/Place/Strip Approach Slab Abutment #1 6 3-May-22 10-May-22 North Split - 5 Day Work Week 
with Holidays

STR45B.1410 Structure 45B - Form/Rebar/Place/Strip Approach Slab Abutment #4 6 3-May-22 10-May-22 North Split - 5 Day Work Week 
with Holidays

STR45B.1420 Structure 45B - Install Barrier Wall Transitions 3 11-May-22 13-May-22 North Split - 5 Day Work Week 
with Holidays

Roadway Phase 0dRoadway Phase 0d 61 12-Apr-22 8-Jul-22

RDPH0d.1000 Phase 0d - Install Erosion & Sediment Control 2 12-Apr-22 13-Apr-22 North Split - 5 Day Work Week 
with Holidays

RDPH0d.1030 Phase 0d - Install Noise Wall 32 14-Apr-22 31-May-22 North Split - 5 Day Work Week 
with Holidays

RDPH0d.1090 Phase 0d - Install Temporary Barrier Wall 3 14-Apr-22 19-Apr-22 North Split - 5 Day Work Week 
with Holidays

RDPH0d.1010 Phase 0d - Remove Existing Pavement 5 20-Apr-22 26-Apr-22 North Split - 5 Day Work Week 
with Holidays

RDPH0d.1020 Phase 0d - Excavation - Cut/Fill 5 27-Apr-22 3-May-22 North Split - 5 Day Work Week 
with Holidays

RDPH0d.1040 Phase 0d - Install Drainage 6 4-May-22 11-May-22 North Split - 5 Day Work Week 
with Holidays

RDPH0d.1060 Phase 0d - Subgrade Treatment 4 12-May-22 17-May-22 North Split - 5 Day Work Week 
with Holidays

RDPH0d.1170 Phase 0d - Install Geotextile Type 2B 2 18-May-22 19-May-22 North Split - 5 Day Work Week 
with Holidays

RDPH0d.1070 Phase 0d - Install Underdrains 3 20-May-22 24-May-22 North Split - 5 Day Work Week 
with Holidays

RDPH0d.1080 Phase 0d - Install Stone Subbase 4 25-May-22 31-May-22 North Split - 5 Day Work Week 
with Holidays

RDPH0d.1190 Phase 0d - Install HMA Subbase from 40-43A 3 1-Jun-22 3-Jun-22 North Split - 5 Day Work Week 
with Holidays

RDPH0d.1200 Phase 0d - Install Reinforcing for Pavement from 40-43A 3 6-Jun-22 8-Jun-22 North Split - Paving Calendar

RDPH0d.1210 Phase 0d - Install CRC Paving from from 40-43A 4 9-Jun-22 14-Jun-22 North Split - Paving Calendar

RDPH0d.1120 Phase 0d - Install Permanent Barrier Wall* 2 15-Jun-22 16-Jun-22 North Split - 5 Day Work Week 
with Holidays

RDPH0d.1180 Phase 0d - Pavement Grooving 2 15-Jun-22 16-Jun-22 North Split - 5 Day Work Week 
with Holidays

RDPH0d.1130 Phase 0d - Install Shoulder Stone 2 17-Jun-22 20-Jun-22 North Split - 5 Day Work Week 
with Holidays

RDPH0d.1050 Phase 0d - Install Sign/Light Foundations incl Conduit + ITS 5 21-Jun-22 27-Jun-22 North Split - 5 Day Work Week 
with Holidays

RDPH0d.1140 Phase 0d - Install Permanent Landscaping 3 28-Jun-22 30-Jun-22 North Split - 5 Day Work Week 
with Holidays

RDPH0d.1150 Phase 0d - Install Guardrail/Signs/Fence/Lighting 5 1-Jul-22 8-Jul-22 North Split - 5 Day Work Week 
with Holidays
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Phase 1 - Offline ConstructionPhase 1 - Offline Construction 245 16-Nov-20 4-Nov-21

StructuresStructures 245 16-Nov-20 4-Nov-21

Structure 27 (Central Ave.) (off-line)Structure 27 (Central Ave.) (off-line) 104 16-Nov-20 16-Apr-21

DemolitionDemolition 4 16-Nov-20 19-Nov-20 North Split - 6 Day Work Week 
with Holidays

STR27.1000 Structure 27 - Partial Demolition of Existing Bridge 4 16-Nov-20 19-Nov-20 North Split - 6 Day Work Week 
with Holidays

FoundationsFoundations 24 20-Nov-20 29-Dec-20

STR27.1010 Structure 27 - Excavation for MSE Wall at Abutment #1 3 20-Nov-20 23-Nov-20 North Split - 6 Day Work Week 
with Holidays

STR27.1210 Structure 27 - Excavation for MSE Wall at Abutment #2 3 20-Nov-20 24-Nov-20 North Split - 5 Day Work Week 
with Holidays

STR27.2230 Structure 27 - Drive Pile Abutment #1 5 14-Dec-20 18-Dec-20 North Split - 5 Day Work Week 
with Holidays

STR27.2240 Structure 27 - Drive Pile Abutment #2 5 21-Dec-20 29-Dec-20 North Split - 5 Day Work Week 
with Holidays

SubstructureSubstructure 20 28-Jan-21 19-Feb-21 North Split - 6 Day Work Week 
with Holidays

STR27.1040 Structure 27 - Construct MSE Wall Abutment #1 12 28-Jan-21 10-Feb-21 North Split - 6 Day Work Week 
with Holidays

STR27.1050 Structure 27 - Construct MSE Wall Abutment #2 12 28-Jan-21 10-Feb-21 North Split - 6 Day Work Week 
with Holidays

STR27.1060 Structure 27 - Construct Abutment #1 6 11-Feb-21 17-Feb-21 North Split - 6 Day Work Week 
with Holidays

STR27.1070 Structure 27 - Construct Abutment #2 6 11-Feb-21 17-Feb-21 North Split - 6 Day Work Week 
with Holidays

STR27.1080 Structure 27 - Install U-Drain & Backfill Abutment #1 2 18-Feb-21 19-Feb-21 North Split - 6 Day Work Week 
with Holidays

STR27.1090 Structure 27 - Install U-Drain & Backfill Abutment #2 2 18-Feb-21 19-Feb-21 North Split - 6 Day Work Week 
with Holidays

SuperstructureSuperstructure 39 20-Feb-21 16-Apr-21

STR27.1100 Structure 27 - Erect Beams 3 20-Feb-21 23-Feb-21 North Split - 6 Day Work Week 
with Holidays

STR27.1110 Structure 27 - Install SIP Decking 5 24-Feb-21 1-Mar-21 North Split - 6 Day Work Week 
with Holidays

STR27.2220 Structure 27 - Form/Rebar/Place/Strip Diaphragm Abutment #1 4 24-Feb-21 27-Feb-21 North Split - 6 Day Work Week 
with Holidays

STR27.1230 Structure 27 - Form/Rebar/Place/Strip Diaphragm Abutment #2 4 24-Feb-21 27-Feb-21 North Split - 6 Day Work Week 
with Holidays

STR27.1120 Structure 27 - Install Overhangs 6 2-Mar-21 8-Mar-21 North Split - 6 Day Work Week 
with Holidays

STR27.1130 Structure 27 - Install Deck Reinforcing 5 9-Mar-21 13-Mar-21 North Split - 6 Day Work Week 
with Holidays

STR27.1420 Structure 27 - Setup Bidwell and Dry Run 4 15-Mar-21 18-Mar-21 North Split - 6 Day Work Week 
with Holidays

STR27.1140 Structure 27 - Place Concrete Deck 1 19-Mar-21 19-Mar-21 North Split - 6 Day Work Week 
with Holidays

STR27.1150 Structure 27 - Cure Concrete Deck 7 20-Mar-21 26-Mar-21 North Split - 7 Day Work Week

STR27.1240 Structure 27 - Overlay Prep 4 27-Mar-21 31-Mar-21 North Split - Winter Overlay 
Calendar

STR27.1250 Structure 27 - Place Overlay 1 1-Apr-21 1-Apr-21 North Split - Winter Overlay 
Calendar

STR27.1260 Structure 27 - Overlay Cure 1 2-Apr-21 2-Apr-21 North Split - 7 Day Work Week

STR27.1160 Structure 27 - Form/Rebar/Place/Strip Sleeper Slab Abutment #1 2 5-Apr-21 6-Apr-21 North Split - 6 Day Work Week 
with Holidays

STR27.1170 Structure 27 - Form/Rebar/Place/Strip Sleeper Slab Abutment #2 2 5-Apr-21 6-Apr-21 North Split - 6 Day Work Week 
with Holidays

STR27.1180 Structure 27 - Form/Rebar/Place/Strip Approach Slab Abutment #1 6 7-Apr-21 13-Apr-21 North Split - 6 Day Work Week 
with Holidays

STR27.1190 Structure 27 - Form/Rebar/Place/Strip Approach Slab Abutment #2 6 7-Apr-21 13-Apr-21 North Split - 6 Day Work Week 
with Holidays

STR27.1200 Structure 27 - Install Barrier Wall 3 14-Apr-21 16-Apr-21 North Split - 6 Day Work Week 
with Holidays

Structure 30 (Central Ave.) (off-line)Structure 30 (Central Ave.) (off-line) 129 16-Nov-20 21-May-21

DemolitionDemolition 7 16-Nov-20 24-Nov-20 North Split - 5 Day Work Week 
with Holidays

STR30.1210 Structure 30 - Demolition of Existing Bridge 7 16-Nov-20 24-Nov-20 North Split - 5 Day Work Week 
with Holidays

FoundationsFoundations 49 25-Nov-20 8-Feb-21

STR30.1220 Structure 30 - Excavation for MSE Wall at Abutment #1 4 25-Nov-20 2-Dec-20 North Split - 5 Day Work Week 
with Holidays

STR30.1430 Structure 30 - Excavation for MSE Wall at Abutment #2 4 25-Nov-20 2-Dec-20 North Split - 5 Day Work Week 
with Holidays

STR30.1230 Structure 30 - Drive Pile Abutment #1 5 28-Jan-21 2-Feb-21 North Split - 6 Day Work Week 
with Holidays

STR30.1240 Structure 30 - Drive Pile Abutment #2 5 3-Feb-21 8-Feb-21 North Split - 6 Day Work Week 
with Holidays

SubstructureSubstructure 33 3-Feb-21 19-Mar-21 North Split - 5 Day Work Week 
with Holidays

STR30.1250 Structure 30 - Construct MSE Wall Abutment #1 15 3-Feb-21 23-Feb-21 North Split - 5 Day Work Week 
with Holidays

STR30.1260 Structure 30 - Construct MSE Wall Abutment #2 15 9-Feb-21 1-Mar-21 North Split - 5 Day Work Week 
with Holidays

STR30.1270 Structure 30 - Construct Abutment #1 12 24-Feb-21 11-Mar-21 North Split - 5 Day Work Week 
with Holidays

STR30.1280 Structure 30 - Construct Abutment #2 12 2-Mar-21 17-Mar-21 North Split - 5 Day Work Week 
with Holidays

STR30.1290 Structure 30 - Install U-Drain & Backfill Abutment #1 2 12-Mar-21 15-Mar-21 North Split - 5 Day Work Week 
with Holidays

STR30.1300 Structure 30 - Install U-Drain & Backfill Abutment #2 2 18-Mar-21 19-Mar-21 North Split - 5 Day Work Week 
with Holidays
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SuperstructureSuperstructure 44 22-Mar-21 21-May-21

STR30.1310 Structure 30 - Erect Beams 3 22-Mar-21 24-Mar-21 North Split - 5 Day Work Week 
with Holidays

STR30.1320 Structure 30 - Install SIP Decking 5 25-Mar-21 31-Mar-21 North Split - 5 Day Work Week 
with Holidays

STR30.2220 Structure 30 - Form/Rebar/Place/Strip Diaphragm Abutment #1 4 25-Mar-21 29-Mar-21 North Split - 6 Day Work Week 
with Holidays

STR30.1600 Structure 30 - Form/Rebar/Place/Strip Diaphragm Abutment #2 4 25-Mar-21 29-Mar-21 North Split - 6 Day Work Week 
with Holidays

STR30.1330 Structure 30 - Install Overhangs 5 1-Apr-21 8-Apr-21 North Split - 5 Day Work Week 
with Holidays

STR30.1340 Structure 30 - Install Deck Reinforcing 5 9-Apr-21 15-Apr-21 North Split - 5 Day Work Week 
with Holidays

STR30.1420 Structure 30 - Setup Bidwell and Dry Run 4 16-Apr-21 21-Apr-21 North Split - 5 Day Work Week 
with Holidays

STR30.1350 Structure 30 - Place Concrete Deck 1 22-Apr-21 22-Apr-21 North Split - 5 Day Work Week 
with Holidays

STR30.1360 Structure 30 - Cure Concrete Deck 7 23-Apr-21 29-Apr-21 North Split - 7 Day Work Week

STR30.1610 Structure 30 - Overlay Prep 4 30-Apr-21 4-May-21 North Split - Winter Overlay 
Calendar

STR30.1620 Structure 30 - Place Overlay 1 5-May-21 5-May-21 North Split - Winter Overlay 
Calendar

STR30.1630 Structure 30 - Overlay Cure 1 6-May-21 6-May-21 North Split - 7 Day Work Week

STR30.1370 Structure 30 - Form/Rebar/Place/Strip Sleeper Slab Abutment #1 2 7-May-21 10-May-21 North Split - 5 Day Work Week 
with Holidays

STR30.1380 Structure 30 - Form/Rebar/Place/Strip Sleeper Slab Abutment #2 2 7-May-21 10-May-21 North Split - 5 Day Work Week 
with Holidays

STR30.1390 Structure 30 - Form/Rebar/Place/Strip Approach Slab Abutment #1 6 11-May-21 18-May-21 North Split - 5 Day Work Week 
with Holidays

STR30.1400 Structure 30 - Form/Rebar/Place/Strip Approach Slab Abutment #2 6 11-May-21 18-May-21 North Split - 5 Day Work Week 
with Holidays

STR30.1410 Structure 30 - Install Barrier Wall 3 19-May-21 21-May-21 North Split - 5 Day Work Week 
with Holidays

Structure 31 & 33 (College St.) (off-line)Structure 31 & 33 (College St.) (off-line) 94 10-May-21 21-Sep-21

FoundationsFoundations 19 10-May-21 4-Jun-21

STR31-33.1010 Structure 31 - Excavation for MSE Wall at Abutment #1 4 10-May-21 13-May-21 North Split - 5 Day Work Week 
with Holidays

STR31-33.1220 Structure 31 - Excavation for MSE Wall at Abutment #2 4 10-May-21 13-May-21 North Split - 5 Day Work Week 
with Holidays

STR31-33.1020 Structure 31 - Drive Pile Abutment #1 9 14-May-21 24-May-21 North Split - 6 Day Work Week 
with Holidays

STR31-33.1030 Structure 31 - Drive Pile Abutment #2 9 25-May-21 4-Jun-21 North Split - 6 Day Work Week 
with Holidays

SubstructureSubstructure 40 25-May-21 21-Jul-21 North Split - 5 Day Work Week 
with Holidays

STR31-33.1040 Structure 31 - Construct MSE Wall Abutment #1 15 25-May-21 15-Jun-21 North Split - 5 Day Work Week 
with Holidays

STR31-33.1050 Structure 31 - Construct MSE Wall Abutment #2 15 7-Jun-21 25-Jun-21 North Split - 5 Day Work Week 
with Holidays

STR31-33.1060 Structure 31 - Construct Abutment #1 12 16-Jun-21 1-Jul-21 North Split - 5 Day Work Week 
with Holidays

STR31-33.1070 Structure 31 - Construct Abutment #2 12 28-Jun-21 14-Jul-21 North Split - 5 Day Work Week 
with Holidays

STR31-33.1080 Structure 31 - Install U-Drain & Backfill Abutment #1 5 2-Jul-21 9-Jul-21 North Split - 5 Day Work Week 
with Holidays

STR31-33.1090 Structure 31 - Install U-Drain & Backfill Abutment #2 5 15-Jul-21 21-Jul-21 North Split - 5 Day Work Week 
with Holidays

SuperstructureSuperstructure 43 22-Jul-21 21-Sep-21

Structure 31 (off-line)Structure 31 (off-line) 43 22-Jul-21 21-Sep-21

STR31.1100 Structure 31 - Erect Beams 3 22-Jul-21 26-Jul-21 North Split - 5 Day Work Week 
with Holidays

STR31.1110 Structure 31 - Install SIP Decking 5 27-Jul-21 2-Aug-21 North Split - 5 Day Work Week 
with Holidays

STR31.2220 Structure 31 - Form/Rebar/Place/Strip Diaphragm Abutment #1 4 27-Jul-21 30-Jul-21 North Split - 6 Day Work Week 
with Holidays

STR31.1230 Structure 31 - Form/Rebar/Place/Strip Diaphragm Abutment #2 4 27-Jul-21 30-Jul-21 North Split - 6 Day Work Week 
with Holidays

STR31.1120 Structure 31 - Install Overhangs 5 3-Aug-21 9-Aug-21 North Split - 5 Day Work Week 
with Holidays

STR31.1130 Structure 31 - Install Deck Reinforcing 5 10-Aug-21 16-Aug-21 North Split - 5 Day Work Week 
with Holidays

STR31.1210 Structure 31 - Setup Bidwell and Dry Run 4 17-Aug-21 20-Aug-21 North Split - 5 Day Work Week 
with Holidays

STR31.1140 Structure 31 - Place Concrete Deck 1 23-Aug-21 23-Aug-21 North Split - 5 Day Work Week 
with Holidays

STR31.1150 Structure 31 - Cure Concrete Deck 7 24-Aug-21 30-Aug-21 North Split - 7 Day Work Week

STR31.1240 Structure 31 - Overlay Prep 4 31-Aug-21 3-Sep-21 North Split - Winter Overlay 
Calendar

STR31.1250 Structure 31 - Place Overlay 1 4-Sep-21 4-Sep-21 North Split - Winter Overlay 
Calendar

STR31.1260 Structure 31 - Overlay Cure 1 5-Sep-21 5-Sep-21 North Split - 7 Day Work Week

STR31.1160 Structure 31 - Form/Rebar/Place/Strip Sleeper Slab Abutment #1 2 7-Sep-21 8-Sep-21 North Split - 5 Day Work Week 
with Holidays

STR31.1170 Structure 31 - Form/Rebar/Place/Strip Sleeper Slab Abutment #2 2 7-Sep-21 8-Sep-21 North Split - 5 Day Work Week 
with Holidays

STR31.1180 Structure 31 - Form/Rebar/Place/Strip Approach Slab Abutment #1 6 9-Sep-21 16-Sep-21 North Split - 5 Day Work Week 
with Holidays

STR31.1190 Structure 31 - Form/Rebar/Place/Strip Approach Slab Abutment #2 6 9-Sep-21 16-Sep-21 North Split - 5 Day Work Week 
with Holidays

STR31.1200 Structure 31 - Install Barrier Wall 3 17-Sep-21 21-Sep-21 North Split - 5 Day Work Week 
with Holidays

M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

2020 2021 2022

I-65/I-70 North Split Project Bid Schedule All Activities

Page 21 of 55



Activity ID Activity Name Original
Duration

Start Finish Calendar

Structure 33 (off-line)Structure 33 (off-line) 43 22-Jul-21 21-Sep-21

STR33.1100 Structure 33 - Erect Beams 3 22-Jul-21 26-Jul-21 North Split - 5 Day Work Week 
with Holidays

STR33.1110 Structure 33 - Install SIP Decking 5 27-Jul-21 2-Aug-21 North Split - 5 Day Work Week 
with Holidays

STR33.3220 Structure 33 - Form/Rebar/Place/Strip Diaphragm Abutment #1 4 27-Jul-21 30-Jul-21 North Split - 6 Day Work Week 
with Holidays

STR33.2230 Structure 33 - Form/Rebar/Place/Strip Diaphragm Abutment #2 4 27-Jul-21 30-Jul-21 North Split - 6 Day Work Week 
with Holidays

STR33.1120 Structure 33 - Install Overhangs 5 3-Aug-21 9-Aug-21 North Split - 5 Day Work Week 
with Holidays

STR33.1130 Structure 33 - Install Deck Reinforcing 5 10-Aug-21 16-Aug-21 North Split - 5 Day Work Week 
with Holidays

STR33.1420 Structure 33 - Setup Bidwell and Dry Run 4 17-Aug-21 20-Aug-21 North Split - 5 Day Work Week 
with Holidays

STR33.1140 Structure 33 - Place Concrete Deck 1 23-Aug-21 23-Aug-21 North Split - 5 Day Work Week 
with Holidays

STR33.1150 Structure 33 - Cure Concrete Deck 7 24-Aug-21 30-Aug-21 North Split - 7 Day Work Week

STR33.2240 Structure 33 - Overlay Prep 4 31-Aug-21 3-Sep-21 North Split - Winter Overlay 
Calendar

STR33.2250 Structure 33 - Place Overlay 1 4-Sep-21 4-Sep-21 North Split - Winter Overlay 
Calendar

STR33.2260 Structure 33 - Overlay Cure 1 5-Sep-21 5-Sep-21 North Split - 7 Day Work Week

STR33.1160 Structure 33 - Form/Rebar/Place/Strip Sleeper Slab Abutment #1 2 7-Sep-21 8-Sep-21 North Split - 5 Day Work Week 
with Holidays

STR33.1170 Structure 33 - Form/Rebar/Place/Strip Sleeper Slab Abutment #2 2 7-Sep-21 8-Sep-21 North Split - 5 Day Work Week 
with Holidays

STR33.1180 Structure 33 - Form/Rebar/Place/Strip Approach Slab Abutment #1 6 9-Sep-21 16-Sep-21 North Split - 5 Day Work Week 
with Holidays

STR33.1190 Structure 33 - Form/Rebar/Place/Strip Approach Slab Abutment #2 6 9-Sep-21 16-Sep-21 North Split - 5 Day Work Week 
with Holidays

STR33.1200 Structure 33 - Install Barrier Wall 3 17-Sep-21 21-Sep-21 North Split - 5 Day Work Week 
with Holidays

Structure 34 (Fly-Over Structure) (off-line)Structure 34 (Fly-Over Structure) (off-line) 168 16-Nov-20 19-Jul-21

FoundationsFoundations 63 16-Nov-20 17-Feb-21 North Split - 5 Day Work Week 
with Holidays

STR34.1010 Structure 34 - Excavation for MSE Wall at Bent #10 6 16-Nov-20 23-Nov-20 North Split - 5 Day Work Week 
with Holidays

STR34.1630 Structure 34 - Drive Pile Bent #10 3 14-Dec-20 16-Dec-20 North Split - 5 Day Work Week 
with Holidays

STR34.1620 Structure 34 - Drive Pile Pier #9 6 17-Dec-20 28-Dec-20 North Split - 5 Day Work Week 
with Holidays

STR34.1610 Structure 34 - Drive Pile Pier #8 6 29-Dec-20 6-Jan-21 North Split - 5 Day Work Week 
with Holidays

STR34.1200 Structure 34 - Drive Pile Pier #7 6 7-Jan-21 14-Jan-21 North Split - 5 Day Work Week 
with Holidays

STR34.1150 Structure 34 - Drive Pile Pier #6 6 15-Jan-21 22-Jan-21 North Split - 5 Day Work Week 
with Holidays

STR34.1140 Structure 34 - Drive Pile Pier #5 6 25-Jan-21 1-Feb-21 North Split - 5 Day Work Week 
with Holidays

STR34.1030 Structure 34 - Drive Pile Pier #4 6 2-Feb-21 9-Feb-21 North Split - 5 Day Work Week 
with Holidays

STR34.1020 Structure 34 - Drive Pile Pier #3 6 10-Feb-21 17-Feb-21 North Split - 5 Day Work Week 
with Holidays

SubstructureSubstructure 92 17-Dec-20 29-Apr-21 North Split - 5 Day Work Week 
with Holidays

STR34.1040 Structure 34 - Construct MSE Wall Abutment #10 15 17-Dec-20 11-Jan-21 North Split - 5 Day Work Week 
with Holidays

STR34.1790 Structure 34 - Construct Footer Pier #9 8 29-Dec-20 8-Jan-21 North Split - 5 Day Work Week 
with Holidays

STR34.1760 Structure 34 - Construct Footer Pier #8 8 11-Jan-21 20-Jan-21 North Split - 5 Day Work Week 
with Holidays

STR34.1800 Structure 34 - Construct Stem Pier #9 10 11-Jan-21 22-Jan-21 North Split - 5 Day Work Week 
with Holidays

STR34.1820 Stucture 34 - Construct Bent #10 10 12-Jan-21 25-Jan-21 North Split - 5 Day Work Week 
with Holidays

STR34.1730 Structure 34 - Construct Footer Pier #7 8 21-Jan-21 1-Feb-21 North Split - 5 Day Work Week 
with Holidays

STR34.1770 Structure 34 - Construct Stem Pier #8 10 25-Jan-21 5-Feb-21 North Split - 5 Day Work Week 
with Holidays

STR34.1810 Structure 34 - Construct Cap Pier #9 8 25-Jan-21 3-Feb-21 North Split - 5 Day Work Week 
with Holidays

STR34.1700 Structure 34 - Construct Footer Pier #6 8 2-Feb-21 11-Feb-21 North Split - 5 Day Work Week 
with Holidays

STR34.1740 Structure 34 - Construct Stem Pier #7 10 8-Feb-21 19-Feb-21 North Split - 5 Day Work Week 
with Holidays

STR34.1780 Structure 34 - Construct Cap Pier #8 8 8-Feb-21 17-Feb-21 North Split - 5 Day Work Week 
with Holidays

STR34.1670 Structure 34 - Construct Footer Pier #5 8 12-Feb-21 23-Feb-21 North Split - 5 Day Work Week 
with Holidays

STR34.1710 Structure 34 - Construct Stem Pier #6 10 22-Feb-21 5-Mar-21 North Split - 5 Day Work Week 
with Holidays

STR34.1750 Structure 34 - Construct Cap Pier #7 8 22-Feb-21 3-Mar-21 North Split - 5 Day Work Week 
with Holidays

STR34.1640 Structure 34 - Construct Footer Pier #4 8 24-Feb-21 5-Mar-21 North Split - 5 Day Work Week 
with Holidays

STR34.1100 Structure 34 - Construct Footer Pier #3 8 8-Mar-21 17-Mar-21 North Split - 5 Day Work Week 
with Holidays

STR34.1680 Structure 34 - Construct Stem Pier #5 10 8-Mar-21 19-Mar-21 North Split - 5 Day Work Week 
with Holidays

STR34.1720 Structure 34 - Construct Cap Pier #6 8 8-Mar-21 17-Mar-21 North Split - 5 Day Work Week 
with Holidays

STR34.1650 Structure 34 - Construct Stem Pier #4 10 22-Mar-21 5-Apr-21 North Split - 5 Day Work Week 
with Holidays

STR34.1690 Structure 34 - Construct Cap Pier #5 8 22-Mar-21 31-Mar-21 North Split - 5 Day Work Week 
with Holidays
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STR34.1110 Structure 34 - Construct Stem Pier #3 10 6-Apr-21 19-Apr-21 North Split - 5 Day Work Week 
with Holidays

STR34.1660 Structure 34 - Construct Cap Pier #4 8 6-Apr-21 15-Apr-21 North Split - 5 Day Work Week 
with Holidays

STR34.1120 Structure 34 - Construct Cap Pier #3 8 20-Apr-21 29-Apr-21 North Split - 5 Day Work Week 
with Holidays

SuperstructureSuperstructure 55 30-Apr-21 19-Jul-21

Span 1Span 1 55 30-Apr-21 19-Jul-21

STR34.1210 Structure 34 Phase 1 - Span C to Span I - Erect Beams 21 30-Apr-21 28-May-21 North Split - 5 Day Work Week 
with Holidays

STR34.2270 Structure 34 Phase 1 - Install SIP Decking 6 1-Jun-21 8-Jun-21 North Split - 5 Day Work Week 
with Holidays

STR34.2290 Structure 34 Phase 1 - Form/Rebar/Place/Strip Diaphragm Abutment #10 6 1-Jun-21 7-Jun-21 North Split - 6 Day Work Week 
with Holidays

STR34.2300 Structure 34 Phase 1 - Install Overhangs 6 9-Jun-21 16-Jun-21 North Split - 5 Day Work Week 
with Holidays

STR34.2310 Structure 34 Phase 1 - Install Deck Reinforcing 6 17-Jun-21 24-Jun-21 North Split - 5 Day Work Week 
with Holidays

STR34.2320 Structure 34 Phase 1 - Setup Bidwell and Dry Run 4 25-Jun-21 30-Jun-21 North Split - 5 Day Work Week 
with Holidays

STR34.2330 Structure 34 Phase 1 - Place Concrete Deck 1 1-Jul-21 1-Jul-21 North Split - 5 Day Work Week 
with Holidays

STR34.2340 Structure 34 Phase 1 - Cure Concrete Deck 7 2-Jul-21 8-Jul-21 North Split - 7 Day Work Week

STR34.2350 Structure 34 Phase 1 - Overlay Prep 3 9-Jul-21 12-Jul-21 North Split - Winter Overlay 
Calendar

STR34.2360 Structure 34 Phase 1 - Place Overlay 1 13-Jul-21 13-Jul-21 North Split - Winter Overlay 
Calendar

STR34.2370 Structure 34 Phase 1 - Overlay Cure 1 14-Jul-21 14-Jul-21 North Split - 7 Day Work Week

STR34.2420 Structure 34 Phase 1- Install Barrier Wall 3 15-Jul-21 19-Jul-21 North Split - 5 Day Work Week 
with Holidays

Structure 36 (I70 WB to I65 NB over I65 NB) (off-line)Structure 36 (I70 WB to I65 NB over I65 NB) (off-line) 195 16-Nov-20 25-Aug-21

FoundationsFoundations 128 16-Nov-20 20-May-21

STR36.1010 Structure 36 - Excavation for MSE Wall at Abutment #1 5 16-Nov-20 20-Nov-20 North Split - 5 Day Work Week 
with Holidays

STR36.1020 Structure 36 - Drive Pile Abutment #1 5 18-Feb-21 23-Feb-21 North Split - 6 Day Work Week 
with Holidays

STR36.1220 Structure 36 - Excavation for MSE Wall at Abutment #2 5 10-May-21 14-May-21 North Split - 5 Day Work Week 
with Holidays

STR36.1030 Structure 36 - Drive Pile Abutment #2 5 15-May-21 20-May-21 North Split - 6 Day Work Week 
with Holidays

SubstructureSubstructure 81 24-Feb-21 18-Jun-21 North Split - 5 Day Work Week 
with Holidays

STR36.1040 Structure 36 - Construct MSE Wall Abutment #1 10 24-Feb-21 9-Mar-21 North Split - 5 Day Work Week 
with Holidays

STR36.1060 Structure 36 - Construct Abutment #1 8 10-Mar-21 19-Mar-21 North Split - 5 Day Work Week 
with Holidays

STR36.1080 Structure 36 - Install U-Drain & Backfill Abutment #1 2 22-Mar-21 23-Mar-21 North Split - 5 Day Work Week 
with Holidays

STR36.1050 Structure 36 - Construct MSE Wall Abutment #2 10 21-May-21 4-Jun-21 North Split - 5 Day Work Week 
with Holidays

STR36.1070 Structure 36 - Construct Abutment #2 8 7-Jun-21 16-Jun-21 North Split - 5 Day Work Week 
with Holidays

STR36.1090 Structure 36 - Install U-Drain & Backfill Abutment #2 2 17-Jun-21 18-Jun-21 North Split - 5 Day Work Week 
with Holidays

SuperstructureSuperstructure 47 21-Jun-21 25-Aug-21

STR36.1100 Structure 36 - Erect Beams 3 21-Jun-21 23-Jun-21 North Split - 5 Day Work Week 
with Holidays

STR36.1110 Structure 36 - Install SIP Decking 5 24-Jun-21 30-Jun-21 North Split - 5 Day Work Week 
with Holidays

STR36.2220 Structure 36 - Form/Rebar/Place/Strip Diaphragm Abutment #1 6 24-Jun-21 30-Jun-21 North Split - 6 Day Work Week 
with Holidays

STR36.2230 Structure 36 - Form/Rebar/Place/Strip Diaphragm Abutment #2 6 24-Jun-21 30-Jun-21 North Split - 6 Day Work Week 
with Holidays

STR36.1120 Structure 36 - Install Overhangs 7 1-Jul-21 12-Jul-21 North Split - 5 Day Work Week 
with Holidays

STR36.1130 Structure 36 - Install Deck Reinforcing 6 13-Jul-21 20-Jul-21 North Split - 5 Day Work Week 
with Holidays

STR36.1210 Structure 36 - Setup Bidwell and Dry Run 4 21-Jul-21 26-Jul-21 North Split - 5 Day Work Week 
with Holidays

STR36.1140 Structure 36 - Place Concrete Deck 1 27-Jul-21 27-Jul-21 North Split - 5 Day Work Week 
with Holidays

STR36.1150 Structure 36 - Cure Concrete Deck 7 28-Jul-21 3-Aug-21 North Split - 7 Day Work Week

STR36.2240 Structure 36 - Overlay Prep 4 4-Aug-21 7-Aug-21 North Split - Winter Overlay 
Calendar

STR36.2250 Structure 36 - Place Overlay 1 9-Aug-21 9-Aug-21 North Split - Winter Overlay 
Calendar

STR36.2260 Structure 36 - Overlay Cure 1 10-Aug-21 10-Aug-21 North Split - 7 Day Work Week

STR36.1160 Structure 36 - Form/Rebar/Place/Strip Sleeper Slab Abutment #1 2 11-Aug-21 12-Aug-21 North Split - 5 Day Work Week 
with Holidays

STR36.1170 Structure 36 - Form/Rebar/Place/Strip Sleeper Slab Abutment #2 2 11-Aug-21 12-Aug-21 North Split - 5 Day Work Week 
with Holidays

STR36.1180 Structure 36 - Form/Rebar/Place/Strip Approach Slab Abutment #1 6 13-Aug-21 20-Aug-21 North Split - 5 Day Work Week 
with Holidays

STR36.1190 Structure 36 - Form/Rebar/Place/Strip Approach Slab Abutment #2 6 13-Aug-21 20-Aug-21 North Split - 5 Day Work Week 
with Holidays

STR36.1200 Structure 36 - Install Barrier Wall 3 23-Aug-21 25-Aug-21 North Split - 5 Day Work Week 
with Holidays

Structure 39 & 40 (CD Over Lewis St. MT) (off-line)Structure 39 & 40 (CD Over Lewis St. MT) (off-line) 112 28-May-21 4-Nov-21

DemolitionDemolition 5 28-May-21 4-Jun-21 North Split - 5 Day Work Week 
with Holidays
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STR39.1000 Structure 39-40 - Demolition of Existing Bridge 5 28-May-21 4-Jun-21 North Split - 5 Day Work Week 
with Holidays

FoundationsFoundations 31 7-Jun-21 20-Jul-21 North Split - 5 Day Work Week 
with Holidays

STR39.1010 Structure 39-40 - Excavation for MSE Wall at Abutment #1 5 7-Jun-21 11-Jun-21 North Split - 5 Day Work Week 
with Holidays

STR39.1220 Structure 39-40 - Excavation for Pier #2 4 7-Jun-21 10-Jun-21 North Split - 5 Day Work Week 
with Holidays

STR39.1230 Structure 39-40 - Excavation for MSE Wall at Abutment #3 5 7-Jun-21 11-Jun-21 North Split - 5 Day Work Week 
with Holidays

STR39.1020 Structure 39-40 - Drive Pile Abutment #1 8 14-Jun-21 23-Jun-21 North Split - 5 Day Work Week 
with Holidays

STR39.1240 Structure 39-40 - Drive Pile Pier #2 10 24-Jun-21 8-Jul-21 North Split - 5 Day Work Week 
with Holidays

STR39.1030 Structure 39-40 - Drive Pile Abutment #3 8 9-Jul-21 20-Jul-21 North Split - 5 Day Work Week 
with Holidays

SubstructureSubstructure 46 24-Jun-21 27-Aug-21 North Split - 5 Day Work Week 
with Holidays

STR39.1040 Structure 39-40 - Construct MSE Wall Abutment #1 12 24-Jun-21 12-Jul-21 North Split - 5 Day Work Week 
with Holidays

STR39.1250 Structure 39-40 - Construct Pier Footing #2 8 9-Jul-21 20-Jul-21 North Split - 5 Day Work Week 
with Holidays

STR39.1060 Structure 39-40 - Construct Abutment #1 8 13-Jul-21 22-Jul-21 North Split - 5 Day Work Week 
with Holidays

STR39.1050 Structure 39-40 - Construct MSE Wall Abutment #3 12 21-Jul-21 5-Aug-21 North Split - 5 Day Work Week 
with Holidays

STR39.1260 Structure 39-40 - Construct Pier Stem #2 14 21-Jul-21 9-Aug-21 North Split - 5 Day Work Week 
with Holidays

STR39.1080 Structure 39-40 - Install U-Drain & Backfill Abutment #1 2 23-Jul-21 26-Jul-21 North Split - 5 Day Work Week 
with Holidays

STR39.1070 Structure 39-40 - Construct Abutment #3 8 6-Aug-21 17-Aug-21 North Split - 5 Day Work Week 
with Holidays

STR39.1270 Structure 39-40 - Construct Pier Cap #2 14 10-Aug-21 27-Aug-21 North Split - 5 Day Work Week 
with Holidays

STR39.1090 Structure 39-40 - Install U-Drain & Backfill Abutment #3 2 18-Aug-21 19-Aug-21 North Split - 5 Day Work Week 
with Holidays

SuperstructureSuperstructure 48 30-Aug-21 4-Nov-21

Structure 39 (off-line)Structure 39 (off-line) 48 30-Aug-21 4-Nov-21

STR39.1100 Structure 39 - Erect Beams 3 30-Aug-21 1-Sep-21 North Split - 5 Day Work Week 
with Holidays

STR39.1110 Structure 39 - Install SIP Decking 6 2-Sep-21 10-Sep-21 North Split - 5 Day Work Week 
with Holidays

STR39.2220 Structure 39 - Form/Rebar/Place/Strip Diaphragm Abutment #1 4 2-Sep-21 7-Sep-21 North Split - 6 Day Work Week 
with Holidays

STR39.2230 Structure 39 - Form/Rebar/Place/Strip Diaphragm Abutment #2 4 2-Sep-21 7-Sep-21 North Split - 6 Day Work Week 
with Holidays

STR39.1120 Structure 39 - Install Overhangs 7 13-Sep-21 21-Sep-21 North Split - 5 Day Work Week 
with Holidays

STR39.1130 Structure 39 - Install Deck Reinforcing 6 22-Sep-21 29-Sep-21 North Split - 5 Day Work Week 
with Holidays

STR39.1210 Structure 39 - Setup Bidwell and Dry Run 4 30-Sep-21 5-Oct-21 North Split - 5 Day Work Week 
with Holidays

STR39.1140 Structure 39 - Place Concrete Deck 1 6-Oct-21 6-Oct-21 North Split - 5 Day Work Week 
with Holidays

STR39.1150 Structure 39 - Cure Concrete Deck 7 7-Oct-21 13-Oct-21 North Split - 7 Day Work Week

STR39.2240 Structure 39 - Overlay Prep 4 14-Oct-21 18-Oct-21 North Split - Winter Overlay 
Calendar

STR39.2250 Structure 39 - Place Overlay 1 19-Oct-21 19-Oct-21 North Split - Winter Overlay 
Calendar

STR39.2260 Structure 39 - Overlay Cure 1 20-Oct-21 20-Oct-21 North Split - 7 Day Work Week

STR39.1160 Structure 39 - Form/Rebar/Place/Strip Sleeper Slab Abutment #1 2 21-Oct-21 22-Oct-21 North Split - 5 Day Work Week 
with Holidays

STR39.1170 Structure 39 - Form/Rebar/Place/Strip Sleeper Slab Abutment #2 2 21-Oct-21 22-Oct-21 North Split - 5 Day Work Week 
with Holidays

STR39.1180 Structure 39 - Form/Rebar/Place/Strip Approach Slab Abutment #1 6 25-Oct-21 1-Nov-21 North Split - 5 Day Work Week 
with Holidays

STR39.1190 Structure 39 - Form/Rebar/Place/Strip Approach Slab Abutment #2 6 25-Oct-21 1-Nov-21 North Split - 5 Day Work Week 
with Holidays

STR39.1200 Structure 39 - Install Barrier Wall 3 2-Nov-21 4-Nov-21 North Split - 5 Day Work Week 
with Holidays

Structure 40 (off-line)Structure 40 (off-line) 48 30-Aug-21 4-Nov-21

STR40.1100 Structure 40 - Erect Beams 3 30-Aug-21 1-Sep-21 North Split - 5 Day Work Week 
with Holidays

STR40.1110 Structure 40 - Install SIP Decking 6 2-Sep-21 10-Sep-21 North Split - 5 Day Work Week 
with Holidays

STR40.2220 Structure 40 - Form/Rebar/Place/Strip Diaphragm Abutment #1 4 2-Sep-21 7-Sep-21 North Split - 6 Day Work Week 
with Holidays

STR40.2230 Structure 40 - Form/Rebar/Place/Strip Diaphragm Abutment #2 4 2-Sep-21 7-Sep-21 North Split - 6 Day Work Week 
with Holidays

STR40.1120 Structure 40 - Install Overhangs 7 13-Sep-21 21-Sep-21 North Split - 5 Day Work Week 
with Holidays

STR40.1130 Structure 40 - Install Deck Reinforcing 6 22-Sep-21 29-Sep-21 North Split - 5 Day Work Week 
with Holidays

STR40.1210 Structure 40 - Setup Bidwell and Dry Run 4 30-Sep-21 5-Oct-21 North Split - 5 Day Work Week 
with Holidays

STR40.1140 Structure 40 - Place Concrete Deck 1 6-Oct-21 6-Oct-21 North Split - 5 Day Work Week 
with Holidays

STR40.1150 Structure 40 - Cure Concrete Deck 7 7-Oct-21 13-Oct-21 North Split - 7 Day Work Week

STR40.2240 Structure 40 - Overlay Prep 4 14-Oct-21 18-Oct-21 North Split - Winter Overlay 
Calendar

STR40.2250 Structure 40 - Place Overlay 1 19-Oct-21 19-Oct-21 North Split - Winter Overlay 
Calendar

STR40.2260 Structure 40 - Overlay Cure 1 20-Oct-21 20-Oct-21 North Split - 7 Day Work Week
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STR40.1160 Structure 40 - Form/Rebar/Place/Strip Sleeper Slab Abutment #1 2 21-Oct-21 22-Oct-21 North Split - 5 Day Work Week 
with Holidays

STR40.1170 Structure 40 - Form/Rebar/Place/Strip Sleeper Slab Abutment #2 2 21-Oct-21 22-Oct-21 North Split - 5 Day Work Week 
with Holidays

STR40.1180 Structure 40 - Form/Rebar/Place/Strip Approach Slab Abutment #1 6 25-Oct-21 1-Nov-21 North Split - 5 Day Work Week 
with Holidays

STR40.1190 Structure 40 - Form/Rebar/Place/Strip Approach Slab Abutment #2 6 25-Oct-21 1-Nov-21 North Split - 5 Day Work Week 
with Holidays

STR40.1200 Structure 40 - Install Barrier Wall 3 2-Nov-21 4-Nov-21 North Split - 5 Day Work Week 
with Holidays

Structure 41 (I65 SB to I70 EB over Lewis St. MT) (off-line)Structure 41 (I65 SB to I70 EB over Lewis St. MT) (off-line) 177 16-Nov-20 31-Jul-21

FoundationsFoundations 161 16-Nov-20 3-Jun-21 North Split - 6 Day Work Week 
with Holidays

STR41.1010 Structure 41 - Excavation for MSE Wall at Abutment #1 4 16-Nov-20 19-Nov-20 North Split - 6 Day Work Week 
with Holidays

STR41.1220 Structure 41 - Excavation for MSE Wall at Abutment #3 4 20-Nov-20 24-Nov-20 North Split - 6 Day Work Week 
with Holidays

STR41.1230 Structure 41 - Excavation for Pier #2 5 20-Nov-20 25-Nov-20 North Split - 6 Day Work Week 
with Holidays

STR41.1020 Structure 41 - Drive Pile Abutment #1 5 14-Dec-20 18-Dec-20 North Split - 6 Day Work Week 
with Holidays

STR41.1240 Structure 41 - Drive Pile Pier #2 6 19-Dec-20 29-Dec-20 North Split - 6 Day Work Week 
with Holidays

STR41.1030 Structure 41 - Drive Pile Abutment #3 5 28-May-21 3-Jun-21 North Split - 6 Day Work Week 
with Holidays

SubstructureSubstructure 151 19-Dec-20 22-Jun-21 North Split - 6 Day Work Week 
with Holidays

STR41.1040 Structure 41 - Construct MSE Wall Abutment #1 15 19-Dec-20 11-Jan-21 North Split - 6 Day Work Week 
with Holidays

STR41.1250 Structure 41 - Construct Pier Footing #2 6 30-Dec-20 7-Jan-21 North Split - 6 Day Work Week 
with Holidays

STR41.1260 Structure 41 - Construct Pier Stem #2 14 8-Jan-21 23-Jan-21 North Split - 6 Day Work Week 
with Holidays

STR41.1060 Structure 41 - Construct Abutment #1 10 12-Jan-21 22-Jan-21 North Split - 6 Day Work Week 
with Holidays

STR41.1080 Structure 41 - Install U-Drain & Backfill Abutment #1 5 23-Jan-21 28-Jan-21 North Split - 6 Day Work Week 
with Holidays

STR41.1270 Structure 41 - Construct Pier Cap #2 14 25-Jan-21 9-Feb-21 North Split - 6 Day Work Week 
with Holidays

STR41.1050 Structure 41 - Construct MSE Wall Abutment #3 (DS) 9 4-Jun-21 14-Jun-21 North Split - 6 Day Work Week 
with Holidays

STR41.1070 Structure 41 - Construct Abutment #2 (DS) 6 15-Jun-21 21-Jun-21 North Split - 6 Day Work Week 
with Holidays

STR41.1090 Structure 41 - Install U-Drain & Backfill Abutment #3 1 22-Jun-21 22-Jun-21 North Split - 6 Day Work Week 
with Holidays

SuperstructureSuperstructure 27 23-Jun-21 31-Jul-21

STR41.1100 Structure 41 - Erect Beams 2 23-Jun-21 24-Jun-21 North Split - 6 Day Work Week 
with Holidays

STR41.1110 Structure 41 - Install SIP Decking 3 25-Jun-21 28-Jun-21 North Split - 6 Day Work Week 
with Holidays

STR41.2220 Structure 41 - Form/Rebar/Place/Strip Diaphragm Abutment #1 5 25-Jun-21 30-Jun-21 North Split - 6 Day Work Week 
with Holidays

STR41.2230 Structure 41 - Form/Rebar/Place/Strip Diaphragm Abutment #3 5 25-Jun-21 30-Jun-21 North Split - 6 Day Work Week 
with Holidays

STR41.1120 Structure 41 - Install Overhangs 4 29-Jun-21 2-Jul-21 North Split - 6 Day Work Week 
with Holidays

STR41.1130 Structure 41 - Install Deck Reinforcing 4 6-Jul-21 9-Jul-21 North Split - 6 Day Work Week 
with Holidays

STR41.1210 Structure 41 - Setup Bidwell and Dry Run 2 10-Jul-21 12-Jul-21 North Split - 6 Day Work Week 
with Holidays

STR41.1140 Structure 41 - Place Concrete Deck 1 13-Jul-21 13-Jul-21 North Split - 6 Day Work Week 
with Holidays

STR41.1150 Structure 41 - Cure Concrete Deck 7 14-Jul-21 20-Jul-21 North Split - 7 Day Work Week

STR41.2240 Structure 41 - Overlay Prep 2 21-Jul-21 22-Jul-21 North Split - Winter Overlay 
Calendar

STR41.2250 Structure 41 - Place Overlay 1 23-Jul-21 23-Jul-21 North Split - Winter Overlay 
Calendar

STR41.2260 Structure 41 - Overlay Cure 1 24-Jul-21 24-Jul-21 North Split - 7 Day Work Week

STR41.1160 Structure 41 - Form/Rebar/Place/Strip Sleeper Slab Abutment #1 2 26-Jul-21 27-Jul-21 North Split - 6 Day Work Week 
with Holidays

STR41.1170 Structure 41 - Form/Rebar/Place/Strip Sleeper Slab Abutment #2 2 26-Jul-21 27-Jul-21 North Split - 6 Day Work Week 
with Holidays

STR41.1180 Structure 41 - Form/Rebar/Place/Strip Approach Slab Abutment #1 3 28-Jul-21 30-Jul-21 North Split - 6 Day Work Week 
with Holidays

STR41.1190 Structure 41 - Form/Rebar/Place/Strip Approach Slab Abutment #2 3 28-Jul-21 30-Jul-21 North Split - 6 Day Work Week 
with Holidays

STR41.1200 Structure 41 - Install Barrier Wall 1 31-Jul-21 31-Jul-21 North Split - 6 Day Work Week 
with Holidays

Structure 47 (I-65 Monster Bridge/Delaware) (off-line)Structure 47 (I-65 Monster Bridge/Delaware) (off-line) 176 16-Nov-20 29-Jul-21

DemolitionDemolition 8 16-Nov-20 24-Nov-20 North Split - 6 Day Work Week 
with Holidays

STR47.1000 Structure 47 - Demolition of Existing Bridge Deck 8 16-Nov-20 24-Nov-20 North Split - 6 Day Work Week 
with Holidays

FoundationsFoundations 13 25-Nov-20 15-Dec-20 North Split - 5 Day Work Week 
with Holidays

STR47.1010 Structure 47 - Excavation for Substructure 6 25-Nov-20 4-Dec-20 North Split - 5 Day Work Week 
with Holidays

STR47.1040 Structure 47 - Drive Pile Abutment #46 2 14-Dec-20 15-Dec-20 North Split - 5 Day Work Week 
with Holidays

SubstructureSubstructure 88 16-Dec-20 22-Apr-21 North Split - 5 Day Work Week 
with Holidays

STR47.1060 Structure 47 - Construct Abutment #46 8 16-Dec-20 29-Dec-20 North Split - 5 Day Work Week 
with Holidays

STR47.1250 Structure 47 - Construct Pier Footing #45 4 30-Dec-20 5-Jan-21 North Split - 5 Day Work Week 
with Holidays
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STR47.1260 Structure 47 - Construct Pier Stem #45 4 6-Jan-21 11-Jan-21 North Split - 5 Day Work Week 
with Holidays

STR47.1270 Structure 47 - Construct Pier Cap #45 8 12-Jan-21 21-Jan-21 North Split - 5 Day Work Week 
with Holidays

STR47.1280 Structure 47 - Construct Pier Footing #44 4 22-Jan-21 27-Jan-21 North Split - 5 Day Work Week 
with Holidays

STR47.1290 Structure 47 - Construct Pier Stem #44 4 28-Jan-21 2-Feb-21 North Split - 5 Day Work Week 
with Holidays

STR47.1300 Structure 47 - Construct Pier Cap #44 8 3-Feb-21 12-Feb-21 North Split - 5 Day Work Week 
with Holidays

STR47.1310 Structure 47 - Construct Pier Footing #43 4 15-Feb-21 18-Feb-21 North Split - 5 Day Work Week 
with Holidays

STR47.1320 Structure 47 - Construct Pier Stem #43 4 19-Feb-21 24-Feb-21 North Split - 5 Day Work Week 
with Holidays

STR47.1330 Structure 47 - Construct Pier Cap #43 8 25-Feb-21 8-Mar-21 North Split - 5 Day Work Week 
with Holidays

STR47.1340 Structure 47 - Construct Pier Footing #42 4 9-Mar-21 12-Mar-21 North Split - 5 Day Work Week 
with Holidays

STR47.1350 Structure 47 - Construct Pier Stem #42 4 15-Mar-21 18-Mar-21 North Split - 5 Day Work Week 
with Holidays

STR47.1360 Structure 47 - Construct Pier Cap #42 8 19-Mar-21 30-Mar-21 North Split - 5 Day Work Week 
with Holidays

STR47.1370 Structure 47 - Construct Pier Footing #41 4 31-Mar-21 6-Apr-21 North Split - 5 Day Work Week 
with Holidays

STR47.1380 Structure 47 - Construct Pier Stem #41 4 7-Apr-21 12-Apr-21 North Split - 5 Day Work Week 
with Holidays

STR47.1390 Structure 47 - Construct Pier Cap #41 8 13-Apr-21 22-Apr-21 North Split - 5 Day Work Week 
with Holidays

SuperstructureSuperstructure 68 23-Apr-21 29-Jul-21

STR47.1020 Structure 47 - Erect Beam Line 12 23-Apr-21 6-May-21 North Split - 6 Day Work Week 
with Holidays

STR47.1110 Structure 47 - Install SIP Decking 5 7-May-21 12-May-21 North Split - 6 Day Work Week 
with Holidays

STR47.1220 Structure 47 - Phase Line Falsework 8 13-May-21 24-May-21 North Split - 5 Day Work Week 
with Holidays

STR47.1120 Structure 47 - Install Overhangs 8 25-May-21 3-Jun-21 North Split - 6 Day Work Week 
with Holidays

STR47.1130 Structure 47 - Install Deck Reinforcing 5 4-Jun-21 9-Jun-21 North Split - 6 Day Work Week 
with Holidays

STR47.1230 Structure 47 - Setup Bidwell and Dry Run 4 10-Jun-21 15-Jun-21 North Split - 5 Day Work Week 
with Holidays

STR47.1140 Structure 47 - Place Concrete Deck 3 16-Jun-21 18-Jun-21 North Split - 6 Day Work Week 
with Holidays

STR47.1150 Structure 47 - Cure Concrete Deck 7 19-Jun-21 25-Jun-21 North Split - 7 Day Work Week

STR47.1240 Structure 47 - Overlay Prep 4 26-Jun-21 30-Jun-21 North Split - Winter Overlay 
Calendar

STR47.1400 Structure 47 - Place Overlay 3 1-Jul-21 3-Jul-21 North Split - Winter Overlay 
Calendar

STR47.1410 Structure 47 - Overlay Cure 1 4-Jul-21 4-Jul-21 North Split - 7 Day Work Week

STR47.1160 Structure 47 - Form/Rebar/Place/Strip Sleeper Slab Abutment #46 2 6-Jul-21 7-Jul-21 North Split - 6 Day Work Week 
with Holidays

STR47.1170 Structure 47 - Form/Rebar/Place/Strip Approach Slab Abutment #46 8 8-Jul-21 19-Jul-21 North Split - 5 Day Work Week 
with Holidays

STR47.1200 Structure 47 - Install Barrier Wall 3 20-Jul-21 22-Jul-21 North Split - 6 Day Work Week 
with Holidays

STR47.1190 Structure 47 - Structural Steel Painting 6 23-Jul-21 29-Jul-21 North Split - 6 Day Work Week 
with Holidays

STR47.1210 Structure 47 - Open Bridge 0 29-Jul-21 North Split - 6 Day Work Week 
with Holidays

Structure 48 (I-65 Monster Bridge/Delaware) (off-line)Structure 48 (I-65 Monster Bridge/Delaware) (off-line) 101 13-Jan-21 4-Jun-21

DemolitionDemolition 8 13-Jan-21 20-Jan-21 North Split - 7 Day Work Week

STR48.1000 Structure 48 - Demolition of Existing Bridge Deck 8 13-Jan-21 20-Jan-21 North Split - 7 Day Work Week

FoundationsFoundations 7 21-Jan-21 27-Jan-21 North Split - 7 Day Work Week

STR48.1010 Structure 48 - Excavation for Substructure 6 21-Jan-21 26-Jan-21 North Split - 7 Day Work Week

STR48.1040 Structure 48 - Drive Pile Abutment #46 2 21-Jan-21 22-Jan-21 North Split - 7 Day Work Week

STR48.1050 Structure 48 - Drive Pile Abutment #42 5 23-Jan-21 27-Jan-21 North Split - 7 Day Work Week

SubstructureSubstructure 64 23-Jan-21 27-Mar-21 North Split - 7 Day Work Week

STR48.1060 Structure 48 - Construct Abutment #46 8 23-Jan-21 30-Jan-21 North Split - 7 Day Work Week

STR48.1250 Structure 48 - Construct Pier Footing #45 4 31-Jan-21 3-Feb-21 North Split - 7 Day Work Week

STR48.1260 Structure 48 - Construct Pier Stem #45 4 4-Feb-21 7-Feb-21 North Split - 7 Day Work Week

STR48.1270 Structure 48 - Construct Pier Cap #45 8 8-Feb-21 15-Feb-21 North Split - 7 Day Work Week

STR48.1280 Structure 48 - Construct Pier Footing #44 4 16-Feb-21 19-Feb-21 North Split - 7 Day Work Week

STR48.1290 Structure 48 - Construct Pier Stem #44 4 20-Feb-21 23-Feb-21 North Split - 7 Day Work Week

STR48.1300 Structure 48 - Construct Pier Cap #44 8 24-Feb-21 3-Mar-21 North Split - 7 Day Work Week

STR48.1310 Structure 48 - Construct Pier Footing #43S 4 4-Mar-21 7-Mar-21 North Split - 7 Day Work Week

STR48.1320 Structure 48 - Construct Pier Stem #43S 4 8-Mar-21 11-Mar-21 North Split - 7 Day Work Week

STR48.1330 Structure 48 - Construct Pier Cap #43S 8 12-Mar-21 19-Mar-21 North Split - 7 Day Work Week

STR48.1420 Structure 48 - Construct Abutment #42 8 20-Mar-21 27-Mar-21 North Split - 7 Day Work Week
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SuperstructureSuperstructure 48 28-Mar-21 4-Jun-21

STR48.1020 Structure 48 - Erect Beam Line 6 28-Mar-21 2-Apr-21 North Split - 7 Day Work Week

STR48.1110 Structure 48 - Install SIP Decking 5 3-Apr-21 7-Apr-21 North Split - 7 Day Work Week

STR48.1220 Structure 48 - Phase Line Falsework 6 8-Apr-21 13-Apr-21 North Split - 7 Day Work Week

STR48.1120 Structure 48 - Install Overhangs 6 14-Apr-21 19-Apr-21 North Split - 7 Day Work Week

STR48.1130 Structure 48 - Install Deck Reinforcing 5 20-Apr-21 24-Apr-21 North Split - 7 Day Work Week

STR48.1230 Structure 48 - Setup Bidwell and Dry Run 4 25-Apr-21 28-Apr-21 North Split - 7 Day Work Week

STR48.1140 Structure 48 - Place Concrete Deck 2 29-Apr-21 30-Apr-21 North Split - 7 Day Work Week

STR48.1150 Structure 48 - Cure Concrete Deck 7 1-May-21 7-May-21 North Split - 7 Day Work Week

STR48.1240 Structure 48 - Overlay Prep 4 8-May-21 12-May-21 North Split - Winter Overlay 
Calendar

STR48.1400 Structure 48 - Place Overlay 3 13-May-21 15-May-21 North Split - Winter Overlay 
Calendar

STR48.1410 Structure 48 - Overlay Cure 1 16-May-21 16-May-21 North Split - 7 Day Work Week

STR48.1160 Structure 48 - Form/Rebar/Place/Strip Sleeper Slab Abutment #46 2 17-May-21 18-May-21 North Split - 7 Day Work Week

STR48.1340 Structure 48 - Form/Rebar/Place/Strip Approach Slabs 6 19-May-21 26-May-21 North Split - 5 Day Work Week 
with Holidays

STR48.1200 Structure 48 - Install Barrier Wall 3 27-May-21 29-May-21 North Split - 7 Day Work Week

STR48.1190 Structure 48 - Structural Steel Painting 6 30-May-21 4-Jun-21 North Split - 7 Day Work Week

STR48.1210 Structure 48 - Open Bridge 0 4-Jun-21 North Split - 7 Day Work Week

Phase 2aPhase 2a 480 16-Nov-20 11-Oct-22

StructuresStructures 361 10-May-21 11-Oct-22

South Leg Closure ASouth Leg Closure A 361 10-May-21 11-Oct-22

Structures 01, 02, & 03 (Washington St.)Structures 01, 02, & 03 (Washington St.) 92 10-May-21 18-Sep-21

DemolitionDemolition 15 10-May-21 26-May-21 North Split - 6 Day Work Week 
with Holidays

STR09-11-12.200Structure 01-02-03 - Demolition of Existing Bridge 15 10-May-21 26-May-21 North Split - 6 Day Work Week 
with Holidays

FoundationsFoundations 20 27-May-21 19-Jun-21 North Split - 6 Day Work Week 
with Holidays

STR01-02-03..210Structure 01-02-03 - Excavation for MSE Wall at Abutment #1 4 27-May-21 1-Jun-21 North Split - 6 Day Work Week 
with Holidays

STR01-02-03..220Structure 01-02-03 - Excavation for MSE Wall at Abutment #2 4 27-May-21 1-Jun-21 North Split - 6 Day Work Week 
with Holidays

STR01-02-03..230Structure 01-02-03 - Drive Pile Abutment #1 8 2-Jun-21 10-Jun-21 North Split - 6 Day Work Week 
with Holidays

STR01-02-03..240Structure 01-02-03 - Drive Pile Abutment #2 8 11-Jun-21 19-Jun-21 North Split - 6 Day Work Week 
with Holidays

SubstructureSubstructure 35 11-Jun-21 23-Jul-21 North Split - 6 Day Work Week 
with Holidays

STR01-02-03..250Structure 01-02-03 - Construct MSE Wall Abutment #1 13 11-Jun-21 25-Jun-21 North Split - 6 Day Work Week 
with Holidays

STR01-02-03..260Structure 01-02-03 - Construct MSE Wall Abutment #2 13 21-Jun-21 7-Jul-21 North Split - 6 Day Work Week 
with Holidays

STR01-02-03..270Structure 01-02-03 - Construct Abutment #1 12 26-Jun-21 12-Jul-21 North Split - 6 Day Work Week 
with Holidays

STR01-02-03..280Structure 01-02-03 - Construct Abutment #2 12 8-Jul-21 21-Jul-21 North Split - 6 Day Work Week 
with Holidays

STR01-02-03..290Structure 01-02-03 - Install U-Drain & Backfill Abutment #1 2 13-Jul-21 14-Jul-21 North Split - 6 Day Work Week 
with Holidays

STR01-02-03..300Structure 01-02-03 - Install U-Drain & Backfill Abutment #2 2 22-Jul-21 23-Jul-21 North Split - 6 Day Work Week 
with Holidays

SuperstructureSuperstructure 39 24-Jul-21 18-Sep-21

Structure 01Structure 01 36 24-Jul-21 14-Sep-21

SuperstructureSuperstructure 36 24-Jul-21 14-Sep-21

STR01.0110Structure 01 - Erect Beams 2 24-Jul-21 26-Jul-21 North Split - 6 Day Work Week 
with Holidays

STR01.0120Structure 01 - Install SIP Decking 5 27-Jul-21 31-Jul-21 North Split - 6 Day Work Week 
with Holidays

STR01.1220Structure 01 - Form/Rebar/Place/Strip Diaphragm Abutment #1 4 27-Jul-21 30-Jul-21 North Split - 6 Day Work Week 
with Holidays

STR01.1230Structure 01 - Form/Rebar/Place/Strip Diaphragm Abutment #2 4 27-Jul-21 30-Jul-21 North Split - 6 Day Work Week 
with Holidays

STR01.0130Structure 01 - Install Overhangs 5 2-Aug-21 6-Aug-21 North Split - 6 Day Work Week 
with Holidays

STR01.0140Structure 01 - Install Deck Reinforcing 4 7-Aug-21 11-Aug-21 North Split - 6 Day Work Week 
with Holidays

STR01.0220Structure 01 - Setup Bidwell and Dry Run 4 12-Aug-21 16-Aug-21 North Split - 6 Day Work Week 
with Holidays

STR01.0150Structure 01 - Place Concrete Deck 1 17-Aug-21 17-Aug-21 North Split - 6 Day Work Week 
with Holidays

STR01.0160Structure 01 - Cure Concrete Deck 7 18-Aug-21 24-Aug-21 North Split - 7 Day Work Week

STR01.1240Structure 01 - Overlay Prep 4 25-Aug-21 28-Aug-21 North Split - Winter Overlay 
Calendar

STR01.1250Structure 01 - Place Overlay 1 30-Aug-21 30-Aug-21 North Split - Winter Overlay 
Calendar

STR01.1260Structure 01 - Overlay Cure 1 31-Aug-21 31-Aug-21 North Split - 7 Day Work Week

M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

2020 2021 2022

I-65/I-70 North Split Project Bid Schedule All Activities

Page 27 of 55



Activity ID Activity Name Original
Duration

Start Finish Calendar

STR01.0170Structure 01 - Form/Rebar/Place/Strip Sleeper Slab Abutment #1 2 1-Sep-21 2-Sep-21 North Split - 6 Day Work Week 
with Holidays

STR01.0180Structure 01 - Form/Rebar/Place/Strip Sleeper Slab Abutment #2 2 1-Sep-21 2-Sep-21 North Split - 6 Day Work Week 
with Holidays

STR01.0190Structure 01 - Form/Rebar/Place/Strip Approach Slab Abutment #1 6 3-Sep-21 10-Sep-21 North Split - 6 Day Work Week 
with Holidays

STR01.0200Structure 01 - Form/Rebar/Place/Strip Approach Slab Abutment #2 6 3-Sep-21 10-Sep-21 North Split - 6 Day Work Week 
with Holidays

STR01.0210Structure 01 - Install Barrier Wall 3 11-Sep-21 14-Sep-21 North Split - 6 Day Work Week 
with Holidays

Structure 02Structure 02 38 27-Jul-21 17-Sep-21

SuperstructureSuperstructure 38 27-Jul-21 17-Sep-21

STR02.1100Structure 02 - Erect Beams 2 27-Jul-21 28-Jul-21 North Split - 6 Day Work Week 
with Holidays

STR02.1110Structure 02 - Install SIP Decking 5 29-Jul-21 3-Aug-21 North Split - 6 Day Work Week 
with Holidays

STR02.1220Structure 02 - Form/Rebar/Place/Strip Diaphragm Abutment #1 4 29-Jul-21 2-Aug-21 North Split - 6 Day Work Week 
with Holidays

STR02.1230Structure 02 - Form/Rebar/Place/Strip Diaphragm Abutment #2 4 29-Jul-21 2-Aug-21 North Split - 6 Day Work Week 
with Holidays

STR02.1120Structure 02 - Install Overhangs 5 4-Aug-21 9-Aug-21 North Split - 6 Day Work Week 
with Holidays

STR02.1130Structure 02 - Install Deck Reinforcing 5 10-Aug-21 14-Aug-21 North Split - 6 Day Work Week 
with Holidays

STR02.1210Structure 02 - Setup Bidwell and Dry Run 4 16-Aug-21 19-Aug-21 North Split - 6 Day Work Week 
with Holidays

STR02.1140Structure 02 - Place Concrete Deck 1 20-Aug-21 20-Aug-21 North Split - 6 Day Work Week 
with Holidays

STR02.1150Structure 02 - Cure Concrete Deck 7 21-Aug-21 27-Aug-21 North Split - 7 Day Work Week

STR02.1240Structure 02 - Overlay Prep 4 28-Aug-21 1-Sep-21 North Split - Winter Overlay 
Calendar

STR02.1250Structure 02 - Place Overlay 1 2-Sep-21 2-Sep-21 North Split - Winter Overlay 
Calendar

STR02.1260Structure 02 - Overlay Cure 1 3-Sep-21 3-Sep-21 North Split - 7 Day Work Week

STR02.1160Structure 02 - Form/Rebar/Place/Strip Sleeper Slab Abutment #1 2 4-Sep-21 7-Sep-21 North Split - 6 Day Work Week 
with Holidays

STR02.1170Structure 02 - Form/Rebar/Place/Strip Sleeper Slab Abutment #2 2 4-Sep-21 7-Sep-21 North Split - 6 Day Work Week 
with Holidays

STR02.1180Structure 02 - Form/Rebar/Place/Strip Approach Slab Abutment #1 6 8-Sep-21 14-Sep-21 North Split - 6 Day Work Week 
with Holidays

STR02.1190Structure 02 - Form/Rebar/Place/Strip Approach Slab Abutment #2 6 8-Sep-21 14-Sep-21 North Split - 6 Day Work Week 
with Holidays

STR02.1200Structure 02 - Install Barrier Wall 3 15-Sep-21 17-Sep-21 North Split - 6 Day Work Week 
with Holidays

Structure 03Structure 03 36 29-Jul-21 18-Sep-21

SuperstructureSuperstructure 36 29-Jul-21 18-Sep-21

STR03.1310Structure 03 - Erect Beams 2 29-Jul-21 30-Jul-21 North Split - 6 Day Work Week 
with Holidays

STR03.1320Structure 03 - Install SIP Decking 5 31-Jul-21 5-Aug-21 North Split - 6 Day Work Week 
with Holidays

STR03.1220Structure 03 - Form/Rebar/Place/Strip Diaphragm Abutment #1 4 31-Jul-21 4-Aug-21 North Split - 6 Day Work Week 
with Holidays

STR03.1230Structure 03 - Form/Rebar/Place/Strip Diaphragm Abutment #2 4 31-Jul-21 4-Aug-21 North Split - 6 Day Work Week 
with Holidays

STR03.1330Structure 03 - Install Overhangs 5 6-Aug-21 11-Aug-21 North Split - 6 Day Work Week 
with Holidays

STR03.1340Structure 03 - Install Deck Reinforcing 5 12-Aug-21 17-Aug-21 North Split - 6 Day Work Week 
with Holidays

STR03.1420Structure 03 - Setup Bidwell and Dry Run 4 18-Aug-21 21-Aug-21 North Split - 6 Day Work Week 
with Holidays

STR03.1350Structure 03 - Place Concrete Deck 1 23-Aug-21 23-Aug-21 North Split - 6 Day Work Week 
with Holidays

STR03.1360Structure 03 - Cure Concrete Deck 7 24-Aug-21 30-Aug-21 North Split - 7 Day Work Week

STR03.1240Structure 03 - Overlay Prep 4 31-Aug-21 3-Sep-21 North Split - Winter Overlay 
Calendar

STR03.1250Structure 03 - Place Overlay 1 4-Sep-21 4-Sep-21 North Split - Winter Overlay 
Calendar

STR03.1260Structure 03 - Overlay Cure 1 5-Sep-21 5-Sep-21 North Split - 7 Day Work Week

STR03.1370Structure 03 - Form/Rebar/Place/Strip Sleeper Slab Abutment #1 2 7-Sep-21 8-Sep-21 North Split - 6 Day Work Week 
with Holidays

STR03.1380Structure 03 - Form/Rebar/Place/Strip Sleeper Slab Abutment #2 2 7-Sep-21 8-Sep-21 North Split - 6 Day Work Week 
with Holidays

STR03.1390Structure 03 - Form/Rebar/Place/Strip Approach Slab Abutment #1 6 9-Sep-21 15-Sep-21 North Split - 6 Day Work Week 
with Holidays

STR03.1400Structure 03 - Form/Rebar/Place/Strip Approach Slab Abutment #2 6 9-Sep-21 15-Sep-21 North Split - 6 Day Work Week 
with Holidays

STR03.1410Structure 03 - Install Barrier Wall 3 16-Sep-21 18-Sep-21 North Split - 6 Day Work Week 
with Holidays

Structure 04, 05, & 06 (Market St.)Structure 04, 05, & 06 (Market St.) 94 10-May-21 30-Aug-21 North Split - 6 Day Work Week 
with Holidays

DemolitionDemolition 18 10-May-21 29-May-21 North Split - 6 Day Work Week 
with Holidays

STR04-05-06.0010Structure 04-05-06 - Demolition of Existing Bridge 18 10-May-21 29-May-21 North Split - 6 Day Work Week 
with Holidays

FoundationsFoundations 28 1-Jun-21 2-Jul-21 North Split - 6 Day Work Week 
with Holidays

STR04-05-06.0020Structure 04-05-06 - Structure Excavation at Abutment #1 4 1-Jun-21 4-Jun-21 North Split - 6 Day Work Week 
with Holidays

STR04-05-06.0230Structure 04-05-06 - Structure Excavation at Abutment #2 4 1-Jun-21 4-Jun-21 North Split - 6 Day Work Week 
with Holidays

STR04-05-06.0030Structure 04-05-06 - Drive Pile Abutment #1 12 5-Jun-21 18-Jun-21 North Split - 6 Day Work Week 
with Holidays
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STR04-05-06.0040Structure 04-05-06 - Drive Pile Abutment #2 12 19-Jun-21 2-Jul-21 North Split - 6 Day Work Week 
with Holidays

SubstructureSubstructure 60 19-Jun-21 30-Aug-21 North Split - 6 Day Work Week 
with Holidays

STR04-05-06.0050Structure 04-05-06 - Construct Abutment Footing #1 10 19-Jun-21 30-Jun-21 North Split - 6 Day Work Week 
with Holidays

STR04-05-06.0070Structure 04-05-06 - Construct Abutment Stem #1 10 1-Jul-21 14-Jul-21 North Split - 6 Day Work Week 
with Holidays

STR04-05-06.0060Structure 04-05-06 - Construct Abutment Footing #2 10 6-Jul-21 16-Jul-21 North Split - 6 Day Work Week 
with Holidays

STR04-05-06.0090Structure 04-05-06 - Construct Abutment Stem #2 10 15-Jul-21 26-Jul-21 North Split - 6 Day Work Week 
with Holidays

STR04-05-06..0110Structure 04-05-06 - Set Precast Arch 6 27-Jul-21 2-Aug-21 North Split - 6 Day Work Week 
with Holidays

STR04-05-06.0080Structure 04-05-06 - Construct MSE Wall Abutment #1 12 3-Aug-21 16-Aug-21 North Split - 6 Day Work Week 
with Holidays

STR04-05-06.0100Structure 04-05-06 - Construct MSE Wall Abutment #2 12 17-Aug-21 30-Aug-21 North Split - 6 Day Work Week 
with Holidays

Structures 07, 08, & 09 (EB Ohio St./ CSX)Structures 07, 08, & 09 (EB Ohio St./ CSX) 111 10-May-21 14-Oct-21

DemolitionDemolition 15 10-May-21 26-May-21 North Split - 6 Day Work Week 
with Holidays

STR07-08-09.1000Structure 07-08-09 - Demolition of Existing Bridge 15 10-May-21 26-May-21 North Split - 6 Day Work Week 
with Holidays

FoundationsFoundations 29 27-May-21 30-Jun-21 North Split - 6 Day Work Week 
with Holidays

STR07-08-09.1010Structure 07-08-09 - Excavation for MSE Wall at Abutment #1 5 27-May-21 2-Jun-21 North Split - 6 Day Work Week 
with Holidays

STR07-08-09.1270Structure 07-08-09 - Excavation for MSE Wall at Abutment #3 5 27-May-21 2-Jun-21 North Split - 6 Day Work Week 
with Holidays

STR07-08-09.1020Structure 07-08-09 - Drive Pile Abutment #1 8 3-Jun-21 11-Jun-21 North Split - 6 Day Work Week 
with Holidays

STR07-08-09.1280Structure 07-08-09 - Drive PIle Pier #2 8 12-Jun-21 21-Jun-21 North Split - 6 Day Work Week 
with Holidays

STR07-08-09.1030Structure 07-08-09 - Drive Pile Abutment #3 8 22-Jun-21 30-Jun-21 North Split - 6 Day Work Week 
with Holidays

SubstructureSubstructure 40 12-Jun-21 30-Jul-21 North Split - 6 Day Work Week 
with Holidays

STR07-08-09.1040Structure 07-08-09 - Construct MSE Wall Abutment #1 10 12-Jun-21 23-Jun-21 North Split - 6 Day Work Week 
with Holidays

STR07-08-09.1300Structure 07-08-09 - Construct Pier Footer #2 8 22-Jun-21 30-Jun-21 North Split - 6 Day Work Week 
with Holidays

STR07-08-09.1060Structure 07-08-09 - Construct Abutment #1 9 24-Jun-21 6-Jul-21 North Split - 6 Day Work Week 
with Holidays

STR07-08-09.1050Structure 07-08-09 - Construct MSE Wall Abutment #3 10 1-Jul-21 14-Jul-21 North Split - 6 Day Work Week 
with Holidays

STR07-08-09.1290Structure 07-08-09 - Construct Pier Stem #2 12 1-Jul-21 16-Jul-21 North Split - 6 Day Work Week 
with Holidays

STR07-08-09.1080Structure 07-08-09 - Install U-Drain & Backfill Abutment #1 2 7-Jul-21 8-Jul-21 North Split - 6 Day Work Week 
with Holidays

STR07-08-09.1070Structure 07-08-09 - Construct Abutment #3 9 15-Jul-21 24-Jul-21 North Split - 6 Day Work Week 
with Holidays

STR07-08-09.3310Structure 07-08-09 - Construct Pier Cap #2 12 17-Jul-21 30-Jul-21 North Split - 6 Day Work Week 
with Holidays

STR07-08-09.1090Structure 07-08-09 - Install U-Drain & Backfill Abutment #3 2 26-Jul-21 27-Jul-21 North Split - 6 Day Work Week 
with Holidays

StructuresStructures 53 31-Jul-21 14-Oct-21

Structure 07Structure 07 44 31-Jul-21 1-Oct-21

SuperstructureSuperstructure 44 31-Jul-21 1-Oct-21

STR07.0110Structure 07 - Erect Beams 3 31-Jul-21 3-Aug-21 North Split - 6 Day Work Week 
with Holidays

STR07.0120Structure 07 - Install SIP Decking 6 4-Aug-21 10-Aug-21 North Split - 6 Day Work Week 
with Holidays

STR07.1220Structure 07 - Form/Rebar/Place/Strip Diaphragm Abutment #1 4 4-Aug-21 7-Aug-21 North Split - 6 Day Work Week 
with Holidays

STR07.1230Structure 07 - Form/Rebar/Place/Strip Diaphragm Abutment #2 4 4-Aug-21 7-Aug-21 North Split - 6 Day Work Week 
with Holidays

STR07.0130Structure 07 - Install Overhangs 7 11-Aug-21 18-Aug-21 North Split - 6 Day Work Week 
with Holidays

STR07.0140Structure 07 - Install Deck Reinforcing 6 19-Aug-21 25-Aug-21 North Split - 6 Day Work Week 
with Holidays

STR07.0220Structure 07 - Setup Bidwell and Dry Run 4 26-Aug-21 30-Aug-21 North Split - 6 Day Work Week 
with Holidays

STR07.0150Structure 07 - Place Concrete Deck 1 31-Aug-21 31-Aug-21 North Split - 6 Day Work Week 
with Holidays

STR07.0160Structure 07 - Cure Concrete Deck 7 1-Sep-21 7-Sep-21 North Split - 7 Day Work Week

STR07.1240Structure 07 - Overlay Prep 4 8-Sep-21 11-Sep-21 North Split - Winter Overlay 
Calendar

STR07.1250Structure 07 - Place Overlay 1 18-Sep-21 18-Sep-21 North Split - Winter Overlay 
Calendar

STR07.1260Structure 07 - Overlay Cure 1 19-Sep-21 19-Sep-21 North Split - 7 Day Work Week

STR07.0170Structure 07 - Form/Rebar/Place/Strip Sleeper Slab Abutment #1 2 20-Sep-21 21-Sep-21 North Split - 6 Day Work Week 
with Holidays

STR07.0180Structure 07 - Form/Rebar/Place/Strip Sleeper Slab Abutment #2 2 20-Sep-21 21-Sep-21 North Split - 6 Day Work Week 
with Holidays

STR07.0190Structure 07 - Form/Rebar/Place/Strip Approach Slab Abutment #1 6 22-Sep-21 28-Sep-21 North Split - 6 Day Work Week 
with Holidays

STR07.0200Structure 07 - Form/Rebar/Place/Strip Approach Slab Abutment #2 6 22-Sep-21 28-Sep-21 North Split - 6 Day Work Week 
with Holidays

STR07.0210Structure 07 - Install Barrier Wall 3 29-Sep-21 1-Oct-21 North Split - 6 Day Work Week 
with Holidays

Structure 08Structure 08 42 7-Aug-21 6-Oct-21

SuperstructureSuperstructure 42 7-Aug-21 6-Oct-21
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STR08.1100Structure 08 - Erect Beams 3 7-Aug-21 10-Aug-21 North Split - 6 Day Work Week 
with Holidays

STR08.1110Structure 08 - Install SIP Decking 6 11-Aug-21 17-Aug-21 North Split - 6 Day Work Week 
with Holidays

STR08.1220Structure 08 - Form/Rebar/Place/Strip Diaphragm Abutment #1 4 18-Aug-21 21-Aug-21 North Split - 6 Day Work Week 
with Holidays

STR08.1230Structure 08 - Form/Rebar/Place/Strip Diaphragm Abutment #2 4 18-Aug-21 21-Aug-21 North Split - 6 Day Work Week 
with Holidays

STR08.1120Structure 08 - Install Overhangs 7 19-Aug-21 26-Aug-21 North Split - 6 Day Work Week 
with Holidays

STR08.1130Structure 08 - Install Deck Reinforcing 6 27-Aug-21 2-Sep-21 North Split - 6 Day Work Week 
with Holidays

STR08.1210Structure 08 - Setup Bidwell and Dry Run 4 3-Sep-21 8-Sep-21 North Split - 6 Day Work Week 
with Holidays

STR08.1140Structure 08 - Place Concrete Deck 1 9-Sep-21 9-Sep-21 North Split - 6 Day Work Week 
with Holidays

STR08.1150Structure 08 - Cure Concrete Deck 7 10-Sep-21 16-Sep-21 North Split - 7 Day Work Week

STR08.1240Structure 08 - Overlay Prep 4 17-Sep-21 21-Sep-21 North Split - Winter Overlay 
Calendar

STR08.1250Structure 08 - Place Overlay 1 22-Sep-21 22-Sep-21 North Split - Winter Overlay 
Calendar

STR08.1260Structure 08 - Overlay Cure 1 23-Sep-21 23-Sep-21 North Split - 7 Day Work Week

STR08.1160Structure 08 - Form/Rebar/Place/Strip Sleeper Slab Abutment #1 2 24-Sep-21 25-Sep-21 North Split - 6 Day Work Week 
with Holidays

STR08.1170Structure 08 - Form/Rebar/Place/Strip Sleeper Slab Abutment #2 2 24-Sep-21 25-Sep-21 North Split - 6 Day Work Week 
with Holidays

STR08.1180Structure 08 - Form/Rebar/Place/Strip Approach Slab Abutment #1 6 27-Sep-21 2-Oct-21 North Split - 6 Day Work Week 
with Holidays

STR08.1190Structure 08 - Form/Rebar/Place/Strip Approach Slab Abutment #2 6 27-Sep-21 2-Oct-21 North Split - 6 Day Work Week 
with Holidays

STR08.1200Structure 08 - Install Barrier Wall 3 4-Oct-21 6-Oct-21 North Split - 6 Day Work Week 
with Holidays

Structure 09Structure 09 46 11-Aug-21 14-Oct-21

SuperstructureSuperstructure 46 11-Aug-21 14-Oct-21

STR09.1310Structure 09 - Erect Beams 3 11-Aug-21 13-Aug-21 North Split - 6 Day Work Week 
with Holidays

STR09.1320Structure 09 - Install SIP Decking 6 18-Aug-21 24-Aug-21 North Split - 6 Day Work Week 
with Holidays

STR09.1220Structure 09 - Form/Rebar/Place/Strip Diaphragm Abutment #1 4 18-Aug-21 21-Aug-21 North Split - 6 Day Work Week 
with Holidays

STR09.1230Structure 09 - Form/Rebar/Place/Strip Diaphragm Abutment #2 4 18-Aug-21 21-Aug-21 North Split - 6 Day Work Week 
with Holidays

STR09.1330Structure 09 - Install Overhangs 7 27-Aug-21 3-Sep-21 North Split - 6 Day Work Week 
with Holidays

STR09.1340Structure 09 - Install Deck Reinforcing 6 4-Sep-21 11-Sep-21 North Split - 6 Day Work Week 
with Holidays

STR09.1420Structure 09 - Setup Bidwell and Dry Run 4 13-Sep-21 16-Sep-21 North Split - 6 Day Work Week 
with Holidays

STR09.1350Structure 09 - Place Concrete Deck 1 17-Sep-21 17-Sep-21 North Split - 6 Day Work Week 
with Holidays

STR09.1360Structure 09 - Cure Concrete Deck 7 18-Sep-21 24-Sep-21 North Split - 7 Day Work Week

STR09.1240Structure 09 - Overlay Prep 4 25-Sep-21 29-Sep-21 North Split - Winter Overlay 
Calendar

STR09.1250Structure 09 - Place Overlay 1 30-Sep-21 30-Sep-21 North Split - Winter Overlay 
Calendar

STR09.1260Structure 09 - Overlay Cure 1 1-Oct-21 1-Oct-21 North Split - 7 Day Work Week

STR09.1370Structure 09 - Form/Rebar/Place/Strip Sleeper Slab Abutment #1 2 2-Oct-21 4-Oct-21 North Split - 6 Day Work Week 
with Holidays

STR09.1380Structure 09 - Form/Rebar/Place/Strip Sleeper Slab Abutment #2 2 2-Oct-21 4-Oct-21 North Split - 6 Day Work Week 
with Holidays

STR09.1390Structure 09 - Form/Rebar/Place/Strip Approach Slab Abutment #1 6 5-Oct-21 11-Oct-21 North Split - 6 Day Work Week 
with Holidays

STR09.1400Structure 09 - Form/Rebar/Place/Strip Approach Slab Abutment #2 6 5-Oct-21 11-Oct-21 North Split - 6 Day Work Week 
with Holidays

STR09.1410Structure 09 - Install Barrier Wall 3 12-Oct-21 14-Oct-21 North Split - 6 Day Work Week 
with Holidays

Structures 13A, 13B, & 13C (Vermont St.)Structures 13A, 13B, & 13C (Vermont St.) 99 10-May-21 28-Sep-21

DemolitionDemolition 15 10-May-21 26-May-21 North Split - 6 Day Work Week 
with Holidays

STR13A-13B-13C.1000Structure 13A-13B-13C - Demolition of Existing Bridge 15 10-May-21 26-May-21 North Split - 6 Day Work Week 
with Holidays

FoundationsFoundations 21 27-May-21 21-Jun-21 North Split - 6 Day Work Week 
with Holidays

STR13A-13B-13C..1270Structure 13A-13B-13C - Excavation for MSE Wall at Abutment #2 4 27-May-21 1-Jun-21 North Split - 6 Day Work Week 
with Holidays

STR13A-13B-13C..1010Structure 13A-13B-13C - Excavation for MSE Wall at Abutment #1 4 28-May-21 2-Jun-21 North Split - 6 Day Work Week 
with Holidays

STR13A-13B-13C..1020Structure 13A-13B-13C - Drive Pile Abutment #1 8 3-Jun-21 11-Jun-21 North Split - 6 Day Work Week 
with Holidays

STR13A-13B-13C..1030Structure 13A-13B-13C - Drive Pile Abutment #2 8 12-Jun-21 21-Jun-21 North Split - 6 Day Work Week 
with Holidays

SubstructureSubstructure 36 12-Jun-21 26-Jul-21 North Split - 6 Day Work Week 
with Holidays

STR13A-13B-13C..1040Structure 13A-13B-13C - Construct MSE Wall Abutment #1 14 12-Jun-21 28-Jun-21 North Split - 6 Day Work Week 
with Holidays

STR13A-13B-13C..1050Structure 13A-13B-13C - Construct MSE Wall Abutment #2 14 22-Jun-21 9-Jul-21 North Split - 6 Day Work Week 
with Holidays

STR13A-13B-13C..1060Structure 13A-13B-13C - Construct Abutment #1 12 29-Jun-21 14-Jul-21 North Split - 6 Day Work Week 
with Holidays

STR13A-13B-13C..1070Structure 13A-13B-13C - Construct Abutment #2 12 10-Jul-21 23-Jul-21 North Split - 6 Day Work Week 
with Holidays

STR13A-13B-13C..1080Structure 13A-13B-13C - Install U-Drain & Backfill Abutment #1 2 15-Jul-21 16-Jul-21 North Split - 6 Day Work Week 
with Holidays
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STR13A-13B-13C..1090Structure 13A-13B-13C - Install U-Drain & Backfill Abutment #2 2 24-Jul-21 26-Jul-21 North Split - 6 Day Work Week 
with Holidays

StructuresStructures 45 27-Jul-21 28-Sep-21

Structure 13AStructure 13A 38 27-Jul-21 17-Sep-21

SuperstructureSuperstructure 38 27-Jul-21 17-Sep-21

STR13A.1100Structure 13A - Erect Beams 2 27-Jul-21 28-Jul-21 North Split - 6 Day Work Week 
with Holidays

STR13A.1110Structure 13A - Install SIP Decking 5 29-Jul-21 3-Aug-21 North Split - 6 Day Work Week 
with Holidays

STR13A.1120Structure 13A - Install Overhangs 5 4-Aug-21 9-Aug-21 North Split - 6 Day Work Week 
with Holidays

STR13A.1220Structure 13A - Form/Rebar/Place/Strip Diaphragm Abutment #1 4 4-Aug-21 7-Aug-21 North Split - 6 Day Work Week 
with Holidays

STR13A.1230Structure 13A - Form/Rebar/Place/Strip Diaphragm Abutment #2 4 4-Aug-21 7-Aug-21 North Split - 6 Day Work Week 
with Holidays

STR13A.1130Structure 13A - Install Deck Reinforcing 5 10-Aug-21 14-Aug-21 North Split - 6 Day Work Week 
with Holidays

STR13A.1630Structure 13A - Setup Bidwell and Dry Run 4 16-Aug-21 19-Aug-21 North Split - 6 Day Work Week 
with Holidays

STR13A.1140Structure 13A - Place Concrete Deck 1 20-Aug-21 20-Aug-21 North Split - 6 Day Work Week 
with Holidays

STR13A.1150Structure 13A - Cure Concrete Deck 7 21-Aug-21 27-Aug-21 North Split - 7 Day Work Week

STR13A.1240Structure 13A - Overlay Prep 4 28-Aug-21 1-Sep-21 North Split - Winter Overlay 
Calendar

STR13A.1250Structure 13A - Place Overlay 1 2-Sep-21 2-Sep-21 North Split - Winter Overlay 
Calendar

STR13A.1260Structure 13A - Overlay Cure 1 3-Sep-21 3-Sep-21 North Split - 7 Day Work Week

STR13A.1160Structure 13A - Form/Rebar/Place/Strip Sleeper Slab Abutment #1 2 4-Sep-21 7-Sep-21 North Split - 6 Day Work Week 
with Holidays

STR13A.1170Structure 13A - Form/Rebar/Place/Strip Sleeper Slab Abutment #2 2 4-Sep-21 7-Sep-21 North Split - 6 Day Work Week 
with Holidays

STR13A.1180Structure 13A - Form/Rebar/Place/Strip Approach Slab Abutment #1 6 8-Sep-21 14-Sep-21 North Split - 6 Day Work Week 
with Holidays

STR13A.1190Structure 13A - Form/Rebar/Place/Strip Approach Slab Abutment #2 6 8-Sep-21 14-Sep-21 North Split - 6 Day Work Week 
with Holidays

STR13A.1200Structure 13A - Install Barrier Wall 3 15-Sep-21 17-Sep-21 North Split - 6 Day Work Week 
with Holidays

Structure 13BStructure 13B 39 29-Jul-21 22-Sep-21

SuperstructureSuperstructure 39 29-Jul-21 22-Sep-21

STR13B.1520Structure 13B - Erect Beams 2 29-Jul-21 30-Jul-21 North Split - 6 Day Work Week 
with Holidays

STR13B.1530Structure 13B - Install SIP Decking 5 4-Aug-21 9-Aug-21 North Split - 6 Day Work Week 
with Holidays

STR13B.1220Structure 13B - Form/Rebar/Place/Strip Diaphragm Abutment #1 4 4-Aug-21 7-Aug-21 North Split - 6 Day Work Week 
with Holidays

STR13B.1230Structure 13B - Form/Rebar/Place/Strip Diaphragm Abutment #2 4 4-Aug-21 7-Aug-21 North Split - 6 Day Work Week 
with Holidays

STR13B.1540Structure 13B - Install Overhangs 5 10-Aug-21 14-Aug-21 North Split - 6 Day Work Week 
with Holidays

STR13B.1550Structure 13B - Install Deck Reinforcing 5 16-Aug-21 20-Aug-21 North Split - 6 Day Work Week 
with Holidays

STR13B.1640Structure 13B - Setup Bidwell and Dry Run 4 21-Aug-21 25-Aug-21 North Split - 6 Day Work Week 
with Holidays

STR13B.1560Structure 13B - Place Concrete Deck 1 26-Aug-21 26-Aug-21 North Split - 6 Day Work Week 
with Holidays

STR13B.1570Structure 13B - Cure Concrete Deck 7 27-Aug-21 2-Sep-21 North Split - 7 Day Work Week

STR13B.1240Structure 13B - Overlay Prep 4 3-Sep-21 7-Sep-21 North Split - Winter Overlay 
Calendar

STR13B.1250Structure 13B - Place Overlay 1 8-Sep-21 8-Sep-21 North Split - Winter Overlay 
Calendar

STR13B.1260Structure 13B - Overlay Cure 1 9-Sep-21 9-Sep-21 North Split - 7 Day Work Week

STR13B.1580Structure 13B - Form/Rebar/Place/Strip Sleeper Slab Abutment #1 2 10-Sep-21 11-Sep-21 North Split - 6 Day Work Week 
with Holidays

STR13B.1590Structure 13B - Form/Rebar/Place/Strip Sleeper Slab Abutment #2 2 10-Sep-21 11-Sep-21 North Split - 6 Day Work Week 
with Holidays

STR13B.1600Structure 13B - Form/Rebar/Place/Strip Approach Slab Abutment #1 6 13-Sep-21 18-Sep-21 North Split - 6 Day Work Week 
with Holidays

STR13B.1610Structure 13B - Form/Rebar/Place/Strip Approach Slab Abutment #2 6 13-Sep-21 18-Sep-21 North Split - 6 Day Work Week 
with Holidays

STR13B.1620Structure 13B - Install Barrier Wall 3 20-Sep-21 22-Sep-21 North Split - 6 Day Work Week 
with Holidays

Structure 13CStructure 13C 41 31-Jul-21 28-Sep-21

SuperstructureSuperstructure 41 31-Jul-21 28-Sep-21

STR13C.0110Structure 13C - Erect Beams 2 31-Jul-21 2-Aug-21 North Split - 6 Day Work Week 
with Holidays

STR13C.0120Structure 13C - Install SIP Decking 5 10-Aug-21 14-Aug-21 North Split - 6 Day Work Week 
with Holidays

STR13C.1220Structure 13C - Form/Rebar/Place/Strip Diaphragm Abutment #1 4 10-Aug-21 13-Aug-21 North Split - 6 Day Work Week 
with Holidays

STR13C.1230Structure 13C - Form/Rebar/Place/Strip Diaphragm Abutment #2 4 10-Aug-21 13-Aug-21 North Split - 6 Day Work Week 
with Holidays

STR13C.0130Structure 13C - Install Overhangs 5 16-Aug-21 20-Aug-21 North Split - 6 Day Work Week 
with Holidays

STR13C.0140Structure 13C - Install Deck Reinforcing 5 21-Aug-21 26-Aug-21 North Split - 6 Day Work Week 
with Holidays

STR13C.0220Structure 13C - Setup Bidwell and Dry Run 4 27-Aug-21 31-Aug-21 North Split - 6 Day Work Week 
with Holidays

STR13C.0150Structure 13C - Place Concrete Deck 1 1-Sep-21 1-Sep-21 North Split - 6 Day Work Week 
with Holidays
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STR13C.0160Structure 13C - Cure Concrete Deck 7 2-Sep-21 8-Sep-21 North Split - 7 Day Work Week

STR13C.1240Structure 13C - Overlay Prep 4 9-Sep-21 13-Sep-21 North Split - Winter Overlay 
Calendar

STR13C.1250Structure 13C - Place Overlay 1 14-Sep-21 14-Sep-21 North Split - Winter Overlay 
Calendar

STR13C.1260Structure 13C - Overlay Cure 1 15-Sep-21 15-Sep-21 North Split - 7 Day Work Week

STR13C.0170Structure 13C - Form/Rebar/Place/Strip Sleeper Slab Abutment #1 2 16-Sep-21 17-Sep-21 North Split - 6 Day Work Week 
with Holidays

STR13C.0180Structure 13C - Form/Rebar/Place/Strip Sleeper Slab Abutment #2 2 16-Sep-21 17-Sep-21 North Split - 6 Day Work Week 
with Holidays

STR13C.0190Structure 13C - Form/Rebar/Place/Strip Approach Slab Abutment #1 6 18-Sep-21 24-Sep-21 North Split - 6 Day Work Week 
with Holidays

STR13C.0200Structure 13C - Form/Rebar/Place/Strip Approach Slab Abutment #2 6 18-Sep-21 24-Sep-21 North Split - 6 Day Work Week 
with Holidays

STR13C.0210Structure 13C - Install Barrier Wall 3 25-Sep-21 28-Sep-21 North Split - 6 Day Work Week 
with Holidays

Structure 18 (St. Clair St.)Structure 18 (St. Clair St.) 119 10-May-21 26-Oct-21

DemolitionDemolition 6 10-May-21 15-May-21 North Split - 6 Day Work Week 
with Holidays

STR18.0010 Structure 18 - Demolition of Existing Bridge 6 10-May-21 15-May-21 North Split - 6 Day Work Week 
with Holidays

FoundationsFoundations 76 17-May-21 16-Aug-21 North Split - 6 Day Work Week 
with Holidays

STR18.0020 Structure 18 - Excavation for MSE Wall at Abutment #1 3 17-May-21 19-May-21 North Split - 6 Day Work Week 
with Holidays

STR18.0030 Structure 18 - Drive Pile Abutment #1 5 20-May-21 25-May-21 North Split - 6 Day Work Week 
with Holidays

STR18.0230 Structure 18 - Excavation for MSE Wall at Abutment #2 3 11-Aug-21 13-Aug-21 North Split - 6 Day Work Week 
with Holidays

STR18.0040 Structure 18 - Drive Pile Abutment #2 2 14-Aug-21 16-Aug-21 North Split - 6 Day Work Week 
with Holidays

SubstructureSubstructure 83 26-May-21 2-Sep-21 North Split - 6 Day Work Week 
with Holidays

STR18.0050 Structure 18 - Construct MSE Wall Abutment #1 7 26-May-21 3-Jun-21 North Split - 6 Day Work Week 
with Holidays

STR18.0070 Structure 18 - Construct Abutment #1 6 4-Jun-21 10-Jun-21 North Split - 6 Day Work Week 
with Holidays

STR18.0090 Structure 18 - Install U-Drain & Backfill Abutment #1 2 11-Jun-21 12-Jun-21 North Split - 6 Day Work Week 
with Holidays

STR18.0060 Structure 18 - Construct MSE Wall Abutment #2 7 17-Aug-21 24-Aug-21 North Split - 6 Day Work Week 
with Holidays

STR18.0080 Structure 18 - Construct Abutment #2 6 25-Aug-21 31-Aug-21 North Split - 6 Day Work Week 
with Holidays

STR18.0100 Structure 18 - Install U-Drain & Backfill Abutment #2 2 1-Sep-21 2-Sep-21 North Split - 6 Day Work Week 
with Holidays

SuperstructureSuperstructure 37 3-Sep-21 26-Oct-21

STR18.0110 Structure 18 - Erect Beams 2 3-Sep-21 4-Sep-21 North Split - 6 Day Work Week 
with Holidays

STR18.0120 Structure 18 - Install SIP Decking 5 7-Sep-21 11-Sep-21 North Split - 6 Day Work Week 
with Holidays

STR18.1220 Structure 18 - Form/Rebar/Place/Strip Diaphragm Abutment #1 4 7-Sep-21 10-Sep-21 North Split - 6 Day Work Week 
with Holidays

STR18.1230 Structure 18 - Form/Rebar/Place/Strip Diaphragm Abutment #2 4 7-Sep-21 10-Sep-21 North Split - 6 Day Work Week 
with Holidays

STR18.0130 Structure 18 - Install Overhangs 5 13-Sep-21 17-Sep-21 North Split - 6 Day Work Week 
with Holidays

STR18.0140 Structure 18 - Install Deck Reinforcing 5 18-Sep-21 23-Sep-21 North Split - 6 Day Work Week 
with Holidays

STR18.0220 Structure 18 - Setup Bidwell and Dry Run 4 24-Sep-21 28-Sep-21 North Split - 6 Day Work Week 
with Holidays

STR18.0150 Structure 18 - Place Concrete Deck 1 29-Sep-21 29-Sep-21 North Split - 6 Day Work Week 
with Holidays

STR18.0160 Structure 18 - Cure Concrete Deck 7 30-Sep-21 6-Oct-21 North Split - 7 Day Work Week

STR18.1240 Structure 18 - Overlay Prep 4 7-Oct-21 11-Oct-21 North Split - Winter Overlay 
Calendar

STR18.1250 Structure 18 - Place Overlay 1 12-Oct-21 12-Oct-21 North Split - Winter Overlay 
Calendar

STR18.1260 Structure 18 - Overlay Cure 1 13-Oct-21 13-Oct-21 North Split - 7 Day Work Week

STR18.0170 Structure 18 - Form/Rebar/Place/Strip Sleeper Slab Abutment #1 2 14-Oct-21 15-Oct-21 North Split - 6 Day Work Week 
with Holidays

STR18.0180 Structure 18 - Form/Rebar/Place/Strip Sleeper Slab Abutment #2 2 14-Oct-21 15-Oct-21 North Split - 6 Day Work Week 
with Holidays

STR18.0190 Structure 18 - Form/Rebar/Place/Strip Approach Slab Abutment #1 6 16-Oct-21 22-Oct-21 North Split - 6 Day Work Week 
with Holidays

STR18.0200 Structure 18 - Form/Rebar/Place/Strip Approach Slab Abutment #2 6 16-Oct-21 22-Oct-21 North Split - 6 Day Work Week 
with Holidays

STR18.0210 Structure 18 - Install Barrier Wall 3 23-Oct-21 26-Oct-21 North Split - 6 Day Work Week 
with Holidays

Structures 19 & 20 (St. Clair St.)Structures 19 & 20 (St. Clair St.) 132 10-May-21 13-Nov-21

DemolitionDemolition 15 10-May-21 26-May-21 North Split - 6 Day Work Week 
with Holidays

STR19-20.200 Structure 19-20 - Demolition of Existing Bridge 15 10-May-21 26-May-21 North Split - 6 Day Work Week 
with Holidays

FoundationsFoundations 72 27-May-21 21-Aug-21 North Split - 6 Day Work Week 
with Holidays

STR19-20.210 Structure 19-20 - Excavation for MSE Wall at Abutment #1 4 27-May-21 1-Jun-21 North Split - 6 Day Work Week 
with Holidays

STR19-20.220 Structure 19-20 - Excavation for MSE Wall at Abutment #2 4 11-Aug-21 14-Aug-21 North Split - 6 Day Work Week 
with Holidays

STR19-20.230 Structure 19-20 - Drive Pile Abutment #1 2 17-Aug-21 18-Aug-21 North Split - 6 Day Work Week 
with Holidays

STR19-20.240 Structure 19-20 - Drive Pile Abutment #2 3 19-Aug-21 21-Aug-21 North Split - 6 Day Work Week 
with Holidays
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SubstructureSubstructure 30 19-Aug-21 23-Sep-21 North Split - 6 Day Work Week 
with Holidays

STR19-20.250 Structure 19-20 - Construct MSE Wall Abutment #1 15 19-Aug-21 4-Sep-21 North Split - 6 Day Work Week 
with Holidays

STR19-20.260 Structure 19-20 - Construct MSE Wall Abutment #2 15 23-Aug-21 9-Sep-21 North Split - 6 Day Work Week 
with Holidays

STR19-20.270 Structure 19-20 - Construct Abutment #1 10 7-Sep-21 17-Sep-21 North Split - 6 Day Work Week 
with Holidays

STR19-20.280 Structure 19-20 - Construct Abutment #2 10 10-Sep-21 21-Sep-21 North Split - 6 Day Work Week 
with Holidays

STR19-20.290 Structure 19-20 - Install U-Drain & Backfill Abutment #1 2 18-Sep-21 20-Sep-21 North Split - 6 Day Work Week 
with Holidays

STR19-20.300 Structure 19-20 - Install U-Drain & Backfill Abutment #2 2 22-Sep-21 23-Sep-21 North Split - 6 Day Work Week 
with Holidays

SuperstructureSuperstructure 36 24-Sep-21 13-Nov-21

Structure 19Structure 19 36 24-Sep-21 13-Nov-21

SuperstructureSuperstructure 36 24-Sep-21 13-Nov-21

STR19.1100Structure 19 - Erect Beams 2 24-Sep-21 25-Sep-21 North Split - 6 Day Work Week 
with Holidays

STR19.1110Structure 19 - Install SIP Decking 5 27-Sep-21 1-Oct-21 North Split - 6 Day Work Week 
with Holidays

STR19.1220Structure 19 - Form/Rebar/Place/Strip Diaphragm Abutment #1 4 27-Sep-21 30-Sep-21 North Split - 6 Day Work Week 
with Holidays

STR19.1230Structure 19 - Form/Rebar/Place/Strip Diaphragm Abutment #2 4 27-Sep-21 30-Sep-21 North Split - 6 Day Work Week 
with Holidays

STR19.1120Structure 19 - Install Overhangs 5 2-Oct-21 7-Oct-21 North Split - 6 Day Work Week 
with Holidays

STR19.1130Structure 19 - Install Deck Reinforcing 5 8-Oct-21 13-Oct-21 North Split - 6 Day Work Week 
with Holidays

STR19.1210Structure 19 - Setup Bidwell and Dry Run 4 14-Oct-21 18-Oct-21 North Split - 6 Day Work Week 
with Holidays

STR19.1140Structure 19 - Place Concrete Deck 1 19-Oct-21 19-Oct-21 North Split - 6 Day Work Week 
with Holidays

STR19.1150Structure 19 - Cure Concrete Deck 7 20-Oct-21 26-Oct-21 North Split - 7 Day Work Week

STR19.1240Structure 19 - Overlay Prep 4 27-Oct-21 30-Oct-21 North Split - Winter Overlay 
Calendar

STR19.1250Structure 19 - Place Overlay 1 1-Nov-21 1-Nov-21 North Split - Winter Overlay 
Calendar

STR19.1260Structure 19 - Overlay Cure 1 2-Nov-21 2-Nov-21 North Split - 7 Day Work Week

STR19.1160Structure 19 - Form/Rebar/Place/Strip Sleeper Slab Abutment #1 2 3-Nov-21 4-Nov-21 North Split - 6 Day Work Week 
with Holidays

STR19.1170Structure 19 - Form/Rebar/Place/Strip Sleeper Slab Abutment #2 2 3-Nov-21 4-Nov-21 North Split - 6 Day Work Week 
with Holidays

STR19.1180Structure 19 - Form/Rebar/Place/Strip Approach Slab Abutment #1 6 5-Nov-21 11-Nov-21 North Split - 6 Day Work Week 
with Holidays

STR19.1190Structure 19 - Form/Rebar/Place/Strip Approach Slab Abutment #2 6 5-Nov-21 11-Nov-21 North Split - 6 Day Work Week 
with Holidays

STR19.1200Structure 19 - Install Barrier Wall 2 12-Nov-21 13-Nov-21 North Split - 6 Day Work Week 
with Holidays

Structure 20Structure 20 36 24-Sep-21 13-Nov-21

SuperstructureSuperstructure 36 24-Sep-21 13-Nov-21

STR20.1100Structure 20 - Erect Beams 2 24-Sep-21 25-Sep-21 North Split - 6 Day Work Week 
with Holidays

STR20.1110Structure 20 - Install SIP Decking 5 27-Sep-21 1-Oct-21 North Split - 6 Day Work Week 
with Holidays

STR20.1220Structure 20 - Form/Rebar/Place/Strip Diaphragm Abutment #1 4 27-Sep-21 30-Sep-21 North Split - 6 Day Work Week 
with Holidays

STR20.1230Structure 20 - Form/Rebar/Place/Strip Diaphragm Abutment #2 4 27-Sep-21 30-Sep-21 North Split - 6 Day Work Week 
with Holidays

STR20.1120Structure 20 - Install Overhangs 5 2-Oct-21 7-Oct-21 North Split - 6 Day Work Week 
with Holidays

STR20.1130Structure 20 - Install Deck Reinforcing 5 8-Oct-21 13-Oct-21 North Split - 6 Day Work Week 
with Holidays

STR20.1210Structure 20 - Setup Bidwell and Dry Run 4 14-Oct-21 18-Oct-21 North Split - 6 Day Work Week 
with Holidays

STR20.1140Structure 20 - Place Concrete Deck 1 19-Oct-21 19-Oct-21 North Split - 6 Day Work Week 
with Holidays

STR20.1150Structure 20 - Cure Concrete Deck 7 20-Oct-21 26-Oct-21 North Split - 7 Day Work Week

STR20.1240Structure 20 - Overlay Prep 4 27-Oct-21 30-Oct-21 North Split - Winter Overlay 
Calendar

STR20.1250Structure 20 - Place Overlay 1 1-Nov-21 1-Nov-21 North Split - Winter Overlay 
Calendar

STR20.1260Structure 20 - Overlay Cure 1 2-Nov-21 2-Nov-21 North Split - 7 Day Work Week

STR20.1160Structure 20 - Form/Rebar/Place/Strip Sleeper Slab Abutment #1 2 3-Nov-21 4-Nov-21 North Split - 6 Day Work Week 
with Holidays

STR20.1170Structure 20 - Form/Rebar/Place/Strip Sleeper Slab Abutment #2 2 3-Nov-21 4-Nov-21 North Split - 6 Day Work Week 
with Holidays

STR20.1180Structure 20 - Form/Rebar/Place/Strip Approach Slab Abutment #1 6 5-Nov-21 11-Nov-21 North Split - 6 Day Work Week 
with Holidays

STR20.1190Structure 20 - Form/Rebar/Place/Strip Approach Slab Abutment #2 6 5-Nov-21 11-Nov-21 North Split - 6 Day Work Week 
with Holidays

STR20.1200Structure 20 - Install Barrier Wall 2 12-Nov-21 13-Nov-21 North Split - 6 Day Work Week 
with Holidays

Structure 32 (College St.)Structure 32 (College St.) 84 10-May-21 7-Sep-21

DemolitionDemolition 8 10-May-21 19-May-21 North Split - 5 Day Work Week 
with Holidays

STR32.1210 Structure 32 - Demolition of Existing Bridge 8 10-May-21 19-May-21 North Split - 5 Day Work Week 
with Holidays

FoundationsFoundations 14 20-May-21 9-Jun-21
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STR32.1220 Structure 32 - Excavation for MSE Wall at Abutment #1 4 20-May-21 25-May-21 North Split - 5 Day Work Week 
with Holidays

STR32.1420 Structure 32 - Excavation for MSE Wall at Abutment #2 4 20-May-21 25-May-21 North Split - 5 Day Work Week 
with Holidays

STR32.1230 Structure 32 - Drive Pile Abutment #1 6 26-May-21 2-Jun-21 North Split - 6 Day Work Week 
with Holidays

STR32.1240 Structure 32 - Drive Pile Abutment #2 6 3-Jun-21 9-Jun-21 North Split - 6 Day Work Week 
with Holidays

SubstructureSubstructure 23 3-Jun-21 6-Jul-21 North Split - 5 Day Work Week 
with Holidays

STR32.1250 Structure 32 - Construct MSE Wall Abutment #1 10 3-Jun-21 16-Jun-21 North Split - 5 Day Work Week 
with Holidays

STR32.1260 Structure 32 - Construct MSE Wall Abutment #2 10 10-Jun-21 23-Jun-21 North Split - 5 Day Work Week 
with Holidays

STR32.1270 Structure 32 - Construct Abutment #1 6 17-Jun-21 24-Jun-21 North Split - 5 Day Work Week 
with Holidays

STR32.1280 Structure 32 - Construct Abutment #2 6 24-Jun-21 1-Jul-21 North Split - 5 Day Work Week 
with Holidays

STR32.1290 Structure 32 - Install U-Drain & Backfill Abutment #1 2 25-Jun-21 28-Jun-21 North Split - 5 Day Work Week 
with Holidays

STR32.1300 Structure 32 - Install U-Drain & Backfill Abutment #2 2 2-Jul-21 6-Jul-21 North Split - 5 Day Work Week 
with Holidays

SuperstructureSuperstructure 44 7-Jul-21 7-Sep-21

STR32.1310 Structure 32 - Erect Beams 3 7-Jul-21 9-Jul-21 North Split - 5 Day Work Week 
with Holidays

STR32.1320 Structure 32 - Install SIP Decking 5 12-Jul-21 16-Jul-21 North Split - 5 Day Work Week 
with Holidays

STR32.2220 Structure 32 - Form/Rebar/Place/Strip Diaphragm Abutment #1 4 12-Jul-21 15-Jul-21 North Split - 6 Day Work Week 
with Holidays

STR32.2230 Structure 32 - Form/Rebar/Place/Strip Diaphragm Abutment #2 4 12-Jul-21 15-Jul-21 North Split - 6 Day Work Week 
with Holidays

STR32.1330 Structure 32 - Install Overhangs 5 19-Jul-21 23-Jul-21 North Split - 5 Day Work Week 
with Holidays

STR32.1340 Structure 32 - Install Deck Reinforcing 5 26-Jul-21 30-Jul-21 North Split - 5 Day Work Week 
with Holidays

STR32.1430 Structure 32 - Setup Bidwell and Dry Run 4 2-Aug-21 5-Aug-21 North Split - 5 Day Work Week 
with Holidays

STR32.1350 Structure 32 - Place Concrete Deck 1 6-Aug-21 6-Aug-21 North Split - 5 Day Work Week 
with Holidays

STR32.1360 Structure 32 - Cure Concrete Deck 7 7-Aug-21 13-Aug-21 North Split - 7 Day Work Week

STR32.2240 Structure 32 - Overlay Prep 4 14-Aug-21 18-Aug-21 North Split - Winter Overlay 
Calendar

STR32.2250 Structure 32 - Place Overlay 1 19-Aug-21 19-Aug-21 North Split - Winter Overlay 
Calendar

STR32.2260 Structure 32 - Overlay Cure 1 20-Aug-21 20-Aug-21 North Split - 7 Day Work Week

STR32.1370 Structure 32 - Form/Rebar/Place/Strip Sleeper Slab Abutment #1 2 23-Aug-21 24-Aug-21 North Split - 5 Day Work Week 
with Holidays

STR32.1380 Structure 32 - Form/Rebar/Place/Strip Sleeper Slab Abutment #2 2 23-Aug-21 24-Aug-21 North Split - 5 Day Work Week 
with Holidays

STR32.1390 Structure 32 - Form/Rebar/Place/Strip Approach Slab Abutment #1 6 25-Aug-21 1-Sep-21 North Split - 5 Day Work Week 
with Holidays

STR32.1400 Structure 32 - Form/Rebar/Place/Strip Approach Slab Abutment #2 6 25-Aug-21 1-Sep-21 North Split - 5 Day Work Week 
with Holidays

STR32.1410 Structure 32 - Install Barrier Wall 3 2-Sep-21 7-Sep-21 North Split - 5 Day Work Week 
with Holidays

Structure 42 (I70 EB over Lewis St. MT)Structure 42 (I70 EB over Lewis St. MT) 84 14-Jun-22 11-Oct-22

DemolitionDemolition 15 14-Jun-22 30-Jun-22 North Split - 6 Day Work Week 
with Holidays

STR42.0010 Structure 42 - Demolition of Existing Bridge 15 14-Jun-22 30-Jun-22 North Split - 6 Day Work Week 
with Holidays

FoundationsFoundations 22 1-Jul-22 28-Jul-22 North Split - 6 Day Work Week 
with Holidays

STR42.0020 Structure 42 - Excavation for MSE Wall at Abutment #1 6 1-Jul-22 9-Jul-22 North Split - 6 Day Work Week 
with Holidays

STR42.1220 Structure 42 - Excavation for Pier #2 4 1-Jul-22 7-Jul-22 North Split - 6 Day Work Week 
with Holidays

STR42.0230 Structure 42 - Excavation for MSE Wall at Abutment #3 6 1-Jul-22 9-Jul-22 North Split - 6 Day Work Week 
with Holidays

STR42.0030 Structure 42 - Drive Pile Abutment #1 5 11-Jul-22 15-Jul-22 North Split - 6 Day Work Week 
with Holidays

STR42.1240 Structure 42 - Drive Pile Pier #2 6 16-Jul-22 22-Jul-22 North Split - 6 Day Work Week 
with Holidays

STR42.0040 Structure 42 - Drive Pile Abutment #3 5 23-Jul-22 28-Jul-22 North Split - 6 Day Work Week 
with Holidays

SubstructureSubstructure 32 16-Jul-22 22-Aug-22 North Split - 6 Day Work Week 
with Holidays

STR42.0050 Structure 42 - Construct MSE Wall Abutment #1 8 16-Jul-22 25-Jul-22 North Split - 6 Day Work Week 
with Holidays

STR42.1250 Structure 42 - Construct Pier Footing #2 6 23-Jul-22 29-Jul-22 North Split - 6 Day Work Week 
with Holidays

STR42.0070 Structure 42 - Construct Abutment #1 8 26-Jul-22 3-Aug-22 North Split - 6 Day Work Week 
with Holidays

STR42.0060 Structure 42 - Construct MSE Wall Abutment #2 8 29-Jul-22 6-Aug-22 North Split - 6 Day Work Week 
with Holidays

STR42.1260 Structure 42 - Construct Pier Stem #2 10 30-Jul-22 10-Aug-22 North Split - 6 Day Work Week 
with Holidays

STR42.0090 Structure 42 - Install U-Drain & Backfill Abutment #1 5 4-Aug-22 9-Aug-22 North Split - 6 Day Work Week 
with Holidays

STR42.0080 Structure 42 - Construct Abutment #2 8 8-Aug-22 16-Aug-22 North Split - 6 Day Work Week 
with Holidays

STR42.1270 Structure 42 - Construct Pier Cap #2 10 11-Aug-22 22-Aug-22 North Split - 6 Day Work Week 
with Holidays

STR42.0100 Structure 42 - Install U-Drain & Backfill Abutment #2 5 17-Aug-22 22-Aug-22 North Split - 6 Day Work Week 
with Holidays

SuperstructureSuperstructure 35 23-Aug-22 11-Oct-22
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STR42.0110 Structure 42 - Erect Beams 2 23-Aug-22 24-Aug-22 North Split - 6 Day Work Week 
with Holidays

STR42.0120 Structure 42 - Install SIP Decking 5 25-Aug-22 30-Aug-22 North Split - 6 Day Work Week 
with Holidays

STR42.2220 Structure 42 - Form/Rebar/Place/Strip Diaphragm Abutment #1 4 25-Aug-22 29-Aug-22 North Split - 6 Day Work Week 
with Holidays

STR42.2230 Structure 42 - Form/Rebar/Place/Strip Diaphragm Abutment #3 4 25-Aug-22 29-Aug-22 North Split - 6 Day Work Week 
with Holidays

STR42.0130 Structure 42 - Install Overhangs 5 31-Aug-22 6-Sep-22 North Split - 6 Day Work Week 
with Holidays

STR42.0140 Structure 42 - Install Deck Reinforcing 4 7-Sep-22 10-Sep-22 North Split - 6 Day Work Week 
with Holidays

STR42.0220 Structure 42 - Setup Bidwell and Dry Run 4 12-Sep-22 15-Sep-22 North Split - 6 Day Work Week 
with Holidays

STR42.0150 Structure 42 - Place Concrete Deck 1 16-Sep-22 16-Sep-22 North Split - 6 Day Work Week 
with Holidays

STR42.0160 Structure 42 - Cure Concrete Deck 7 17-Sep-22 23-Sep-22 North Split - 7 Day Work Week

STR42.2240 Structure 42 - Overlay Prep 4 24-Sep-22 28-Sep-22 North Split - Winter Overlay 
Calendar

STR42.2250 Structure 42 - Place Overlay 1 29-Sep-22 29-Sep-22 North Split - Winter Overlay 
Calendar

STR42.2260 Structure 42 - Overlay Cure 1 30-Sep-22 30-Sep-22 North Split - 7 Day Work Week

STR42.0170 Structure 42 - Form/Rebar/Place/Strip Sleeper Slab Abutment #1 2 1-Oct-22 3-Oct-22 North Split - 6 Day Work Week 
with Holidays

STR42.0180 Structure 42 - Form/Rebar/Place/Strip Sleeper Slab Abutment #3 2 1-Oct-22 3-Oct-22 North Split - 6 Day Work Week 
with Holidays

STR42.0190 Structure 42 - Form/Rebar/Place/Strip Approach Slab Abutment #1 5 4-Oct-22 8-Oct-22 North Split - 6 Day Work Week 
with Holidays

STR42.0200 Structure 42 - Form/Rebar/Place/Strip Approach Slab Abutment #3 5 4-Oct-22 8-Oct-22 North Split - 6 Day Work Week 
with Holidays

STR42.0210 Structure 42 - Install Barrier Wall 2 10-Oct-22 11-Oct-22 North Split - 6 Day Work Week 
with Holidays

South Leg Closure BSouth Leg Closure B 221 10-May-21 23-Mar-22

Structures 10, 11, & 12 (New York St.)Structures 10, 11, & 12 (New York St.) 107 15-Oct-21 20-Mar-22

DemolitionDemolition 15 15-Oct-21 1-Nov-21 North Split - 6 Day Work Week 
with Holidays

STR10-11-12.200Structure 10-11-12 - Demolition of Existing Bridge 15 15-Oct-21 1-Nov-21 North Split - 6 Day Work Week 
with Holidays

FoundationsFoundations 20 2-Nov-21 24-Nov-21 North Split - 6 Day Work Week 
with Holidays

STR10-11-12..210Structure 10-11-12 - Excavation for MSE Wall at Abutment #1 4 2-Nov-21 5-Nov-21 North Split - 6 Day Work Week 
with Holidays

STR10-11-12..220Structure 10-11-12 - Excavation for MSE Wall at Abutment #2 4 2-Nov-21 5-Nov-21 North Split - 6 Day Work Week 
with Holidays

STR10-11-12..230Structure 10-11-12 - Drive Pile Abutment #1 8 6-Nov-21 15-Nov-21 North Split - 6 Day Work Week 
with Holidays

STR10-11-12..240Structure 10-11-12 - Drive Pile Abutment #2 8 16-Nov-21 24-Nov-21 North Split - 6 Day Work Week 
with Holidays

SubstructureSubstructure 37 16-Nov-21 4-Jan-22 North Split - 6 Day Work Week 
with Holidays

STR10-11-12..250Structure 10-11-12 - Construct MSE Wall Abutment #1 15 16-Nov-21 6-Dec-21 North Split - 6 Day Work Week 
with Holidays

STR10-11-12..260Structure 10-11-12 - Construct MSE Wall Abutment #2 15 29-Nov-21 15-Dec-21 North Split - 6 Day Work Week 
with Holidays

STR10-11-12..270Structure 10-11-12 - Construct Abutment #1 12 7-Dec-21 20-Dec-21 North Split - 6 Day Work Week 
with Holidays

STR10-11-12..280Structure 10-11-12 - Construct Abutment #2 12 16-Dec-21 31-Dec-21 North Split - 6 Day Work Week 
with Holidays

STR10-11-12..290Structure 10-11-12 - Install U-Drain & Backfill Abutment #1 2 21-Dec-21 22-Dec-21 North Split - 6 Day Work Week 
with Holidays

STR10-11-12..300Structure 10-11-12 - Install U-Drain & Backfill Abutment #2 2 3-Jan-22 4-Jan-22 North Split - 6 Day Work Week 
with Holidays

SuperstructureSuperstructure 53 5-Jan-22 20-Mar-22

Structure 10Structure 10 53 5-Jan-22 20-Mar-22

SuperstructureSuperstructure 53 5-Jan-22 20-Mar-22

STR10.0110Structure 10 - Erect Beams 2 5-Jan-22 6-Jan-22 North Split - 6 Day Work Week 
with Holidays

STR10.0120Structure 10 - Install SIP Decking 5 7-Jan-22 12-Jan-22 North Split - 6 Day Work Week 
with Holidays

STR10.1220Structure 10 - Form/Rebar/Place/Strip Diaphragm Abutment #1 4 7-Jan-22 11-Jan-22 North Split - 6 Day Work Week 
with Holidays

STR10.1230Structure 10 - Form/Rebar/Place/Strip Diaphragm Abutment #2 4 7-Jan-22 11-Jan-22 North Split - 6 Day Work Week 
with Holidays

STR10.0130Structure 10 - Install Overhangs 5 13-Jan-22 18-Jan-22 North Split - 6 Day Work Week 
with Holidays

STR10.0140Structure 10 - Install Deck Reinforcing 5 19-Jan-22 24-Jan-22 North Split - 6 Day Work Week 
with Holidays

STR10.0220Structure 10 - Setup Bidwell and Dry Run 4 25-Jan-22 28-Jan-22 North Split - 6 Day Work Week 
with Holidays

STR10.0150Structure 10 - Place Concrete Deck 1 29-Jan-22 29-Jan-22 North Split - 6 Day Work Week 
with Holidays

STR10.0160Structure 10 - Cure Concrete Deck 7 30-Jan-22 5-Feb-22 North Split - 7 Day Work Week

STR10.0170Structure 10 - Form/Rebar/Place/Strip Sleeper Slab Abutment #1 2 7-Feb-22 8-Feb-22 North Split - 6 Day Work Week 
with Holidays

STR10.0180Structure 10 - Form/Rebar/Place/Strip Sleeper Slab Abutment #2 2 7-Feb-22 8-Feb-22 North Split - 6 Day Work Week 
with Holidays

STR10.0190Structure 10 - Form/Rebar/Place/Strip Approach Slab Abutment #1 6 9-Feb-22 15-Feb-22 North Split - 6 Day Work Week 
with Holidays

STR10.0200Structure 10 - Form/Rebar/Place/Strip Approach Slab Abutment #2 6 9-Feb-22 15-Feb-22 North Split - 6 Day Work Week 
with Holidays

STR10.0210Structure 10 - Install Barrier Wall 2 16-Feb-22 17-Feb-22 North Split - 6 Day Work Week 
with Holidays
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STR10.1240Structure 10 - Overlay Prep 4 15-Mar-22 18-Mar-22 North Split - Winter Overlay 
Calendar

STR10.1250Structure 10 - Place Overlay 1 19-Mar-22 19-Mar-22 North Split - Winter Overlay 
Calendar

STR10.1260Structure 10 - Overlay Cure 1 20-Mar-22 20-Mar-22 North Split - 7 Day Work Week

Structure 11Structure 11 53 5-Jan-22 20-Mar-22

SuperstructureSuperstructure 53 5-Jan-22 20-Mar-22

STR11.1100Structure 11 - Erect Beams 2 5-Jan-22 6-Jan-22 North Split - 6 Day Work Week 
with Holidays

STR11.1110Structure 11 - Install SIP Decking 5 7-Jan-22 12-Jan-22 North Split - 6 Day Work Week 
with Holidays

STR11.1220Structure 11 - Form/Rebar/Place/Strip Diaphragm Abutment #1 4 7-Jan-22 11-Jan-22 North Split - 6 Day Work Week 
with Holidays

STR11.1230Structure 11 - Form/Rebar/Place/Strip Diaphragm Abutment #2 4 7-Jan-22 11-Jan-22 North Split - 6 Day Work Week 
with Holidays

STR11.1120Structure 11 - Install Overhangs 5 13-Jan-22 18-Jan-22 North Split - 6 Day Work Week 
with Holidays

STR11.1130Structure 11 - Install Deck Reinforcing 5 19-Jan-22 24-Jan-22 North Split - 6 Day Work Week 
with Holidays

STR11.1210Structure 11 - Setup Bidwell and Dry Run 4 25-Jan-22 28-Jan-22 North Split - 6 Day Work Week 
with Holidays

STR11.1140Structure 11 - Place Concrete Deck 1 29-Jan-22 29-Jan-22 North Split - 6 Day Work Week 
with Holidays

STR11.1150Structure 11 - Cure Concrete Deck 7 30-Jan-22 5-Feb-22 North Split - 7 Day Work Week

STR11.1160Structure 11 - Form/Rebar/Place/Strip Sleeper Slab Abutment #1 2 7-Feb-22 8-Feb-22 North Split - 6 Day Work Week 
with Holidays

STR11.1170Structure 11 - Form/Rebar/Place/Strip Sleeper Slab Abutment #2 2 7-Feb-22 8-Feb-22 North Split - 6 Day Work Week 
with Holidays

STR11.1180Structure 11 - Form/Rebar/Place/Strip Approach Slab Abutment #1 6 9-Feb-22 15-Feb-22 North Split - 6 Day Work Week 
with Holidays

STR11.1190Structure 11 - Form/Rebar/Place/Strip Approach Slab Abutment #2 6 9-Feb-22 15-Feb-22 North Split - 6 Day Work Week 
with Holidays

STR11.1200Structure 11 - Install Barrier Wall 2 16-Feb-22 17-Feb-22 North Split - 6 Day Work Week 
with Holidays

STR11.1240Structure 11 - Overlay Prep 4 15-Mar-22 18-Mar-22 North Split - Winter Overlay 
Calendar

STR11.1250Structure 11 - Place Overlay 1 19-Mar-22 19-Mar-22 North Split - Winter Overlay 
Calendar

STR11.1260Structure 11 - Overlay Cure 1 20-Mar-22 20-Mar-22 North Split - 7 Day Work Week

Structure 12Structure 12 53 5-Jan-22 20-Mar-22

SuperstructureSuperstructure 53 5-Jan-22 20-Mar-22

STR12.1310Structure 12 - Erect Beams 2 5-Jan-22 6-Jan-22 North Split - 6 Day Work Week 
with Holidays

STR12.1320Structure 12 - Install SIP Decking 5 7-Jan-22 12-Jan-22 North Split - 6 Day Work Week 
with Holidays

STR12.1220Structure 12 - Form/Rebar/Place/Strip Diaphragm Abutment #1 4 7-Jan-22 11-Jan-22 North Split - 6 Day Work Week 
with Holidays

STR12.1230Structure 12 - Form/Rebar/Place/Strip Diaphragm Abutment #2 4 7-Jan-22 11-Jan-22 North Split - 6 Day Work Week 
with Holidays

STR12.1330Structure 12 - Install Overhangs 5 13-Jan-22 18-Jan-22 North Split - 6 Day Work Week 
with Holidays

STR12.1340Structure 12 - Install Deck Reinforcing 5 19-Jan-22 24-Jan-22 North Split - 6 Day Work Week 
with Holidays

STR12.1420Structure 12 - Setup Bidwell and Dry Run 4 25-Jan-22 28-Jan-22 North Split - 6 Day Work Week 
with Holidays

STR12.1350Structure 12 - Place Concrete Deck 1 29-Jan-22 29-Jan-22 North Split - 6 Day Work Week 
with Holidays

STR12.1360Structure 12 - Cure Concrete Deck 7 30-Jan-22 5-Feb-22 North Split - 7 Day Work Week

STR12.1370Structure 12 - Form/Rebar/Place/Strip Sleeper Slab Abutment #1 2 7-Feb-22 8-Feb-22 North Split - 6 Day Work Week 
with Holidays

STR12.1380Structure 12 - Form/Rebar/Place/Strip Sleeper Slab Abutment #2 2 7-Feb-22 8-Feb-22 North Split - 6 Day Work Week 
with Holidays

STR12.1390Structure 12 - Form/Rebar/Place/Strip Approach Slab Abutment #1 6 9-Feb-22 15-Feb-22 North Split - 6 Day Work Week 
with Holidays

STR12.1400Structure 12 - Form/Rebar/Place/Strip Approach Slab Abutment #2 6 9-Feb-22 15-Feb-22 North Split - 6 Day Work Week 
with Holidays

STR12.1410Structure 12 - Install Barrier Wall 2 16-Feb-22 17-Feb-22 North Split - 6 Day Work Week 
with Holidays

STR12.1240Structure 12 - Overlay Prep 4 15-Mar-22 18-Mar-22 North Split - Winter Overlay 
Calendar

STR12.1250Structure 12 - Place Overlay 1 19-Mar-22 19-Mar-22 North Split - Winter Overlay 
Calendar

STR12.1260Structure 12 - Overlay Cure 1 20-Mar-22 20-Mar-22 North Split - 7 Day Work Week

Structures 14, 15, & 16 (Michigan St.)Structures 14, 15, & 16 (Michigan St.) 89 15-Nov-21 23-Mar-22

DemolitionDemolition 15 15-Nov-21 4-Dec-21 North Split - 6 Day Work Week 
with Holidays

STR14-15-16.200Structure 14-15-16 - Demolition of Existing Bridge 15 15-Nov-21 4-Dec-21 North Split - 6 Day Work Week 
with Holidays

FoundationsFoundations 22 6-Dec-21 3-Jan-22 North Split - 6 Day Work Week 
with Holidays

STR14-15-16..210Structure 14-15-16 - Excavation for MSE Wall at Abutment #1 4 6-Dec-21 9-Dec-21 North Split - 6 Day Work Week 
with Holidays

STR14-15-16..220Structure 14-15-16 - Excavation for MSE Wall at Abutment #2 4 6-Dec-21 9-Dec-21 North Split - 6 Day Work Week 
with Holidays

STR14-15-16..230Structure 14-15-16 - Drive Pile Abutment #1 9 10-Dec-21 20-Dec-21 North Split - 6 Day Work Week 
with Holidays

STR14-15-16..240Structure 14-15-16 - Drive Pile Abutment #2 9 21-Dec-21 3-Jan-22 North Split - 6 Day Work Week 
with Holidays

SubstructureSubstructure 38 21-Dec-21 5-Feb-22 North Split - 6 Day Work Week 
with Holidays
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STR14-15-16..250Structure 14-15-16 - Construct MSE Wall Abutment #1 15 21-Dec-21 10-Jan-22 North Split - 6 Day Work Week 
with Holidays

STR14-15-16..260Structure 14-15-16 - Construct MSE Wall Abutment #2 15 4-Jan-22 20-Jan-22 North Split - 6 Day Work Week 
with Holidays

STR14-15-16..270Structure 14-15-16 - Construct Abutment #1 12 11-Jan-22 24-Jan-22 North Split - 6 Day Work Week 
with Holidays

STR14-15-16..280Structure 14-15-16 - Construct Abutment #2 12 21-Jan-22 3-Feb-22 North Split - 6 Day Work Week 
with Holidays

STR14-15-16..290Structure 14-15-16 - Install U-Drain & Backfill Abutment #1 2 25-Jan-22 26-Jan-22 North Split - 6 Day Work Week 
with Holidays

STR14-15-16..300Structure 14-15-16 - Install U-Drain & Backfill Abutment #2 2 4-Feb-22 5-Feb-22 North Split - 6 Day Work Week 
with Holidays

SuperstructureSuperstructure 33 7-Feb-22 23-Mar-22

Structure 14Structure 14 33 7-Feb-22 23-Mar-22

SuperstructureSuperstructure 33 7-Feb-22 23-Mar-22

STR14.0110Structure 14 - Erect Beams 2 7-Feb-22 8-Feb-22 North Split - 6 Day Work Week 
with Holidays

STR14.0120Structure 14 - Install SIP Decking 5 9-Feb-22 14-Feb-22 North Split - 6 Day Work Week 
with Holidays

STR14.1220Structure 14 - Form/Rebar/Place/Strip Diaphragm Abutment #1 4 9-Feb-22 12-Feb-22 North Split - 6 Day Work Week 
with Holidays

STR14.1230Structure 14 - Form/Rebar/Place/Strip Diaphragm Abutment #2 4 9-Feb-22 12-Feb-22 North Split - 6 Day Work Week 
with Holidays

STR14.0130Structure 14 - Install Overhangs 5 15-Feb-22 19-Feb-22 North Split - 6 Day Work Week 
with Holidays

STR14.0140Structure 14 - Install Deck Reinforcing 5 21-Feb-22 25-Feb-22 North Split - 6 Day Work Week 
with Holidays

STR14.0220Structure 14 - Setup Bidwell and Dry Run 4 26-Feb-22 2-Mar-22 North Split - 6 Day Work Week 
with Holidays

STR14.0150Structure 14 - Place Concrete Deck 1 3-Mar-22 3-Mar-22 North Split - 6 Day Work Week 
with Holidays

STR14.0160Structure 14 - Cure Concrete Deck 7 4-Mar-22 10-Mar-22 North Split - 7 Day Work Week

STR14.0170Structure 14 - Form/Rebar/Place/Strip Sleeper Slab Abutment #1 2 11-Mar-22 12-Mar-22 North Split - 6 Day Work Week 
with Holidays

STR14.0180Structure 14 - Form/Rebar/Place/Strip Sleeper Slab Abutment #2 2 11-Mar-22 12-Mar-22 North Split - 6 Day Work Week 
with Holidays

STR14.0190Structure 14 - Form/Rebar/Place/Strip Approach Slab Abutment #1 6 14-Mar-22 19-Mar-22 North Split - 6 Day Work Week 
with Holidays

STR14.0200Structure 14 - Form/Rebar/Place/Strip Approach Slab Abutment #2 6 14-Mar-22 19-Mar-22 North Split - 6 Day Work Week 
with Holidays

STR14.1240Structure 14 - Overlay Prep 4 15-Mar-22 18-Mar-22 North Split - Winter Overlay 
Calendar

STR14.1250Structure 14 - Place Overlay 1 19-Mar-22 19-Mar-22 North Split - Winter Overlay 
Calendar

STR14.1260Structure 14 - Overlay Cure 1 20-Mar-22 20-Mar-22 North Split - 7 Day Work Week

STR14.0210Structure 14 - Install Barrier Wall 3 21-Mar-22 23-Mar-22 North Split - 6 Day Work Week 
with Holidays

Structure 15Structure 15 33 7-Feb-22 23-Mar-22

SuperstructureSuperstructure 33 7-Feb-22 23-Mar-22

STR15.1100Structure 15 - Erect Beams 2 7-Feb-22 8-Feb-22 North Split - 6 Day Work Week 
with Holidays

STR15.1110Structure 15 - Install SIP Decking 5 9-Feb-22 14-Feb-22 North Split - 6 Day Work Week 
with Holidays

STR15.1220Structure 15 - Form/Rebar/Place/Strip Diaphragm Abutment #1 4 9-Feb-22 12-Feb-22 North Split - 6 Day Work Week 
with Holidays

STR15.1230Structure 15 - Form/Rebar/Place/Strip Diaphragm Abutment #2 4 9-Feb-22 12-Feb-22 North Split - 6 Day Work Week 
with Holidays

STR15.1120Structure 15 - Install Overhangs 5 15-Feb-22 19-Feb-22 North Split - 6 Day Work Week 
with Holidays

STR15.1130Structure 15 - Install Deck Reinforcing 5 21-Feb-22 25-Feb-22 North Split - 6 Day Work Week 
with Holidays

STR15.1210Structure 15 - Setup Bidwell and Dry Run 4 26-Feb-22 2-Mar-22 North Split - 6 Day Work Week 
with Holidays

STR15.1140Structure 15 - Place Concrete Deck 1 3-Mar-22 3-Mar-22 North Split - 6 Day Work Week 
with Holidays

STR15.1150Structure 15 - Cure Concrete Deck 7 4-Mar-22 10-Mar-22 North Split - 7 Day Work Week

STR15.1160Structure 15 - Form/Rebar/Place/Strip Sleeper Slab Abutment #1 2 11-Mar-22 12-Mar-22 North Split - 6 Day Work Week 
with Holidays

STR15.1170Structure 15 - Form/Rebar/Place/Strip Sleeper Slab Abutment #2 2 11-Mar-22 12-Mar-22 North Split - 6 Day Work Week 
with Holidays

STR15.1180Structure 15 - Form/Rebar/Place/Strip Approach Slab Abutment #1 6 14-Mar-22 19-Mar-22 North Split - 6 Day Work Week 
with Holidays

STR15.1190Structure 15 - Form/Rebar/Place/Strip Approach Slab Abutment #2 6 14-Mar-22 19-Mar-22 North Split - 6 Day Work Week 
with Holidays

STR15.1240Structure 15 - Overlay Prep 4 15-Mar-22 18-Mar-22 North Split - Winter Overlay 
Calendar

STR15.1250Structure 15 - Place Overlay 1 19-Mar-22 19-Mar-22 North Split - Winter Overlay 
Calendar

STR15.1260Structure 15 - Overlay Cure 1 20-Mar-22 20-Mar-22 North Split - 7 Day Work Week

STR15.1200Structure 15 - Install Barrier Wall 3 21-Mar-22 23-Mar-22 North Split - 6 Day Work Week 
with Holidays

Structure 16Structure 16 33 7-Feb-22 23-Mar-22

SuperstructureSuperstructure 33 7-Feb-22 23-Mar-22

STR16.1100Structure 16 - Erect Beams 2 7-Feb-22 8-Feb-22 North Split - 6 Day Work Week 
with Holidays

STR16.1110Structure 16 - Install SIP Decking 5 9-Feb-22 14-Feb-22 North Split - 6 Day Work Week 
with Holidays

STR16.2220Structure 16 - Form/Rebar/Place/Strip Diaphragm Abutment #1 4 9-Feb-22 12-Feb-22 North Split - 6 Day Work Week 
with Holidays
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STR16.2230Structure 16 - Form/Rebar/Place/Strip Diaphragm Abutment #2 4 9-Feb-22 12-Feb-22 North Split - 6 Day Work Week 
with Holidays

STR16.1120Structure 16 - Install Overhangs 5 15-Feb-22 19-Feb-22 North Split - 6 Day Work Week 
with Holidays

STR16.1130Structure 16 - Install Deck Reinforcing 5 21-Feb-22 25-Feb-22 North Split - 6 Day Work Week 
with Holidays

STR16.1420Structure 16 - Setup Bidwell and Dry Run 4 26-Feb-22 2-Mar-22 North Split - 6 Day Work Week 
with Holidays

STR16.1140Structure 16 - Place Concrete Deck 1 3-Mar-22 3-Mar-22 North Split - 6 Day Work Week 
with Holidays

STR16.1150Structure 16 - Cure Concrete Deck 7 4-Mar-22 10-Mar-22 North Split - 7 Day Work Week

STR16.1160Structure 16 - Form/Rebar/Place/Strip Sleeper Slab Abutment #1 2 11-Mar-22 12-Mar-22 North Split - 6 Day Work Week 
with Holidays

STR16.1170Structure 16 - Form/Rebar/Place/Strip Sleeper Slab Abutment #2 2 11-Mar-22 12-Mar-22 North Split - 6 Day Work Week 
with Holidays

STR16.1180Structure 16 - Form/Rebar/Place/Strip Approach Slab Abutment #1 6 14-Mar-22 19-Mar-22 North Split - 6 Day Work Week 
with Holidays

STR16.1190Structure 16 - Form/Rebar/Place/Strip Approach Slab Abutment #2 6 14-Mar-22 19-Mar-22 North Split - 6 Day Work Week 
with Holidays

STR16.2240Structure 16 - Overlay Prep 4 15-Mar-22 18-Mar-22 North Split - Winter Overlay 
Calendar

STR16.2250Structure 16 - Place Overlay 1 19-Mar-22 19-Mar-22 North Split - Winter Overlay 
Calendar

STR16.2260Structure 16 - Overlay Cure 1 20-Mar-22 20-Mar-22 North Split - 7 Day Work Week

STR16.1200Structure 16 - Install Barrier Wall 3 21-Mar-22 23-Mar-22 North Split - 6 Day Work Week 
with Holidays

Structure 17 (I65NB Over 70EB Entrance)Structure 17 (I65NB Over 70EB Entrance) 115 10-May-21 20-Oct-21

DemolitionDemolition 12 10-May-21 22-May-21 North Split - 6 Day Work Week 
with Holidays

STR17.1000 Structure 17 - Demolition of Existing Bridge 12 10-May-21 22-May-21 North Split - 6 Day Work Week 
with Holidays

FoundationsFoundations 29 24-May-21 26-Jun-21 North Split - 6 Day Work Week 
with Holidays

STR17.1010 Structure 17 - Excavation for MSE Wall at Abutment #1 5 24-May-21 28-May-21 North Split - 6 Day Work Week 
with Holidays

STR17.1270 Structure 17 - Excavation for MSE Wall at Abutment #3 5 24-May-21 28-May-21 North Split - 6 Day Work Week 
with Holidays

STR17.1020 Structure 17 - Drive Pile Abutment #1 7 29-May-21 7-Jun-21 North Split - 6 Day Work Week 
with Holidays

STR17.1030 Structure 17 - Drive Pile Abutment #3 7 8-Jun-21 15-Jun-21 North Split - 6 Day Work Week 
with Holidays

STR17.1280 Structure 17 - Install Drilled Shafts Pier #2 (includes CSL Tubes) 10 16-Jun-21 26-Jun-21 North Split - 6 Day Work Week 
with Holidays

SubstructureSubstructure 61 8-Jun-21 19-Aug-21 North Split - 6 Day Work Week 
with Holidays

STR17.1040 Structure 17 - Construct MSE Wall Abutment #1 12 8-Jun-21 21-Jun-21 North Split - 6 Day Work Week 
with Holidays

STR17.1050 Structure 17 - Construct MSE Wall Abutment #3 12 16-Jun-21 29-Jun-21 North Split - 6 Day Work Week 
with Holidays

STR17.1060 Structure 17 - Construct Abutment #1 9 22-Jun-21 1-Jul-21 North Split - 6 Day Work Week 
with Holidays

STR17.1300 Structure 17 - Construct Stradle Bent Columns #2 8 28-Jun-21 8-Jul-21 North Split - 6 Day Work Week 
with Holidays

STR17.1070 Structure 17 - Construct Abutment #3 9 30-Jun-21 12-Jul-21 North Split - 6 Day Work Week 
with Holidays

STR17.1080 Structure 17 - Install U-Drain & Backfill Abutment #1 2 2-Jul-21 6-Jul-21 North Split - 6 Day Work Week 
with Holidays

STR17.1290 Structure 17 - Construct Shoring Stradle Bent #2 18 9-Jul-21 29-Jul-21 North Split - 6 Day Work Week 
with Holidays

STR17.1090 Structure 17 - Install U-Drain & Backfill Abutment #3 2 13-Jul-21 14-Jul-21 North Split - 6 Day Work Week 
with Holidays

STR17.1310 Structure 17 - Construct Stradle Bent Cap #2 (including PT) 18 30-Jul-21 19-Aug-21 North Split - 6 Day Work Week 
with Holidays

SuperstructureSuperstructure 43 20-Aug-21 20-Oct-21

STR17.1100 Structure 17 - Erect Beams 6 20-Aug-21 26-Aug-21 North Split - 6 Day Work Week 
with Holidays

STR17.1110 Structure 17 - Install SIP Decking 6 27-Aug-21 2-Sep-21 North Split - 6 Day Work Week 
with Holidays

STR17.1220 Structure 17 - Form/Rebar/Place/Strip Diaphragm Abutment #1 4 27-Aug-21 31-Aug-21 North Split - 6 Day Work Week 
with Holidays

STR17.1230 Structure 17 - Form/Rebar/Place/Strip Diaphragm Abutment #2 4 27-Aug-21 31-Aug-21 North Split - 6 Day Work Week 
with Holidays

STR17.1120 Structure 17 - Install Overhangs 6 3-Sep-21 10-Sep-21 North Split - 6 Day Work Week 
with Holidays

STR17.1130 Structure 17 - Install Deck Reinforcing 6 11-Sep-21 17-Sep-21 North Split - 6 Day Work Week 
with Holidays

STR17.1210 Structure 17 - Setup Bidwell and Dry Run 4 18-Sep-21 22-Sep-21 North Split - 6 Day Work Week 
with Holidays

STR17.1140 Structure 17 - Place Concrete Deck 1 23-Sep-21 23-Sep-21 North Split - 6 Day Work Week 
with Holidays

STR17.1150 Structure 17 - Cure Concrete Deck 7 24-Sep-21 30-Sep-21 North Split - 7 Day Work Week

STR17.1240 Structure 17 - Overlay Prep 4 1-Oct-21 5-Oct-21 North Split - Winter Overlay 
Calendar

STR17.1250 Structure 17 - Place Overlay 1 6-Oct-21 6-Oct-21 North Split - Winter Overlay 
Calendar

STR17.1260 Structure 17 - Overlay Cure 1 7-Oct-21 7-Oct-21 North Split - 7 Day Work Week

STR17.1160 Structure 17 - Form/Rebar/Place/Strip Sleeper Slab Abutment #1 2 8-Oct-21 9-Oct-21 North Split - 6 Day Work Week 
with Holidays

STR17.1170 Structure 17 - Form/Rebar/Place/Strip Sleeper Slab Abutment #2 2 8-Oct-21 9-Oct-21 North Split - 6 Day Work Week 
with Holidays

STR17.1180 Structure 17 - Form/Rebar/Place/Strip Approach Slab Abutment #1 6 11-Oct-21 16-Oct-21 North Split - 6 Day Work Week 
with Holidays

STR17.1190 Structure 17 - Form/Rebar/Place/Strip Approach Slab Abutment #2 6 11-Oct-21 16-Oct-21 North Split - 6 Day Work Week 
with Holidays

M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

2020 2021 2022

I-65/I-70 North Split Project Bid Schedule All Activities

Page 38 of 55



Activity ID Activity Name Original
Duration

Start Finish Calendar

STR17.1200 Structure 17 - Install Barrier Wall 3 18-Oct-21 20-Oct-21 North Split - 6 Day Work Week 
with Holidays

Structures 22, 23, & 24 (10th St.)Structures 22, 23, & 24 (10th St.) 112 8-Oct-21 20-Mar-22

DemolitionDemolition 15 8-Oct-21 25-Oct-21 North Split - 6 Day Work Week 
with Holidays

STR22-23-24.100Structure 22-23-24 - Demolition of Existing Bridge 15 8-Oct-21 25-Oct-21 North Split - 6 Day Work Week 
with Holidays

FoundationsFoundations 22 26-Oct-21 19-Nov-21 North Split - 6 Day Work Week 
with Holidays

STR22-23-24.110Structure 22-23-24 - Excavation for MSE Wall at Abutment #1 4 26-Oct-21 29-Oct-21 North Split - 6 Day Work Week 
with Holidays

STR22-23-24.115Structure 22-23-24 - Excavation for MSE Wall at Abutment #2 4 26-Oct-21 29-Oct-21 North Split - 6 Day Work Week 
with Holidays

STR22-23-24.120Structure 22-23-24 - Drive Pile Abutment #1 9 30-Oct-21 9-Nov-21 North Split - 6 Day Work Week 
with Holidays

STR22-23-24.130Structure 22-23-24 - Drive Pile Abutment #2 9 10-Nov-21 19-Nov-21 North Split - 6 Day Work Week 
with Holidays

SubstructureSubstructure 38 10-Nov-21 29-Dec-21 North Split - 6 Day Work Week 
with Holidays

STR22-23-24.140Structure 22-23-24 - Construct MSE Wall Abutment #1 15 10-Nov-21 30-Nov-21 North Split - 6 Day Work Week 
with Holidays

STR22-23-24.150Structure 22-23-24 - Construct MSE Wall Abutment #2 15 20-Nov-21 10-Dec-21 North Split - 6 Day Work Week 
with Holidays

STR22-23-24.160Structure 22-23-24 - Construct Abutment #1 12 1-Dec-21 14-Dec-21 North Split - 6 Day Work Week 
with Holidays

STR22-23-24.170Structure 22-23-24 - Construct Abutment #2 12 11-Dec-21 27-Dec-21 North Split - 6 Day Work Week 
with Holidays

STR22-23-24.180Structure 22-23-24 - Install U-Drain & Backfill Abutment #1 2 15-Dec-21 16-Dec-21 North Split - 6 Day Work Week 
with Holidays

STR22-23-24.190Structure 22-23-24 - Install U-Drain & Backfill Abutment #2 2 28-Dec-21 29-Dec-21 North Split - 6 Day Work Week 
with Holidays

SuperstructureSuperstructure 56 30-Dec-21 20-Mar-22

Structure 22Structure 22 56 30-Dec-21 20-Mar-22

SuperstructureSuperstructure 56 30-Dec-21 20-Mar-22

STR22.1100Structure 22 - Erect Beams 3 30-Dec-21 3-Jan-22 North Split - 6 Day Work Week 
with Holidays

STR22.1110Structure 22 - Install SIP Decking 5 4-Jan-22 8-Jan-22 North Split - 6 Day Work Week 
with Holidays

STR22.1220Structure 22 - Form/Rebar/Place/Strip Diaphragm Abutment #1 4 4-Jan-22 7-Jan-22 North Split - 6 Day Work Week 
with Holidays

STR22.1230Structure 22 - Form/Rebar/Place/Strip Diaphragm Abutment #2 4 4-Jan-22 7-Jan-22 North Split - 6 Day Work Week 
with Holidays

STR22.1120Structure 22 - Install Overhangs 5 10-Jan-22 14-Jan-22 North Split - 6 Day Work Week 
with Holidays

STR22.1130Structure 22 - Install Deck Reinforcing 5 15-Jan-22 20-Jan-22 North Split - 6 Day Work Week 
with Holidays

STR22.1210Structure 22 - Setup Bidwell and Dryrun 4 21-Jan-22 25-Jan-22 North Split - 6 Day Work Week 
with Holidays

STR22.1140Structure 22 - Place Concrete Deck 1 26-Jan-22 26-Jan-22 North Split - 6 Day Work Week 
with Holidays

STR22.1150Structure 22 - Cure Concrete Deck 7 27-Jan-22 2-Feb-22 North Split - 7 Day Work Week

STR22.1160Structure 22 - Form/Rebar/Place/Strip Sleeper Slab Abutment #1 2 3-Feb-22 4-Feb-22 North Split - 6 Day Work Week 
with Holidays

STR22.1170Structure 22 - Form/Rebar/Place/Strip Sleeper Slab Abutment #2 2 3-Feb-22 4-Feb-22 North Split - 6 Day Work Week 
with Holidays

STR22.1180Structure 22 - Form/Rebar/Place/Strip Approach Slab Abutment #1 6 5-Feb-22 11-Feb-22 North Split - 6 Day Work Week 
with Holidays

STR22.1190Structure 22 - Form/Rebar/Place/Strip Approach Slab Abutment #2 6 5-Feb-22 11-Feb-22 North Split - 6 Day Work Week 
with Holidays

STR22.1200Structure 22 - Install Barrier Wall 2 12-Feb-22 14-Feb-22 North Split - 6 Day Work Week 
with Holidays

STR22.1240Structure 22 - Overlay Prep 4 15-Mar-22 18-Mar-22 North Split - Winter Overlay 
Calendar

STR22.1250Structure 22 - Place Overlay 1 19-Mar-22 19-Mar-22 North Split - Winter Overlay 
Calendar

STR22.1260Structure 22 - Overlay Cure 1 20-Mar-22 20-Mar-22 North Split - 7 Day Work Week

Structure 23Structure 23 56 30-Dec-21 20-Mar-22

SuperstructureSuperstructure 56 30-Dec-21 20-Mar-22

STR23.0110Structure 23 - Erect Beams 2 30-Dec-21 31-Dec-21 North Split - 6 Day Work Week 
with Holidays

STR23.0120Structure 23 - Install SIP Decking 5 3-Jan-22 7-Jan-22 North Split - 6 Day Work Week 
with Holidays

STR23.0230Structure 23 - Form/Rebar/Place/Strip Diaphragm Abutment #1 4 3-Jan-22 6-Jan-22 North Split - 6 Day Work Week 
with Holidays

STR23.0240Structure 23 - Form/Rebar/Place/Strip Diaphragm Abutment #2 4 3-Jan-22 6-Jan-22 North Split - 6 Day Work Week 
with Holidays

STR23.0130Structure 23 - Install Overhangs 5 8-Jan-22 13-Jan-22 North Split - 6 Day Work Week 
with Holidays

STR23.0140Structure 23 - Install Deck Reinforcing 5 14-Jan-22 19-Jan-22 North Split - 6 Day Work Week 
with Holidays

STR23.0220Structure 23 - Setup Bidwell and Dry Run 4 20-Jan-22 24-Jan-22 North Split - 6 Day Work Week 
with Holidays

STR23.0150Structure 23 - Place Concrete Deck 1 25-Jan-22 25-Jan-22 North Split - 6 Day Work Week 
with Holidays

STR23.0160Structure 23 - Cure Concrete Deck 7 26-Jan-22 1-Feb-22 North Split - 7 Day Work Week

STR23.0170Structure 23 - Form/Rebar/Place/Strip Sleeper Slab Abutment #1 2 2-Feb-22 3-Feb-22 North Split - 6 Day Work Week 
with Holidays

STR23.0180Structure 23 - Form/Rebar/Place/Strip Sleeper Slab Abutment #2 2 2-Feb-22 3-Feb-22 North Split - 6 Day Work Week 
with Holidays

STR23.0190Structure 23 - Form/Rebar/Place/Strip Approach Slab Abutment #1 6 4-Feb-22 10-Feb-22 North Split - 6 Day Work Week 
with Holidays
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STR23.0200Structure 23 - Form/Rebar/Place/Strip Approach Slab Abutment #2 6 4-Feb-22 10-Feb-22 North Split - 6 Day Work Week 
with Holidays

STR23.0210Structure 23 - Install Barrier Wall 2 11-Feb-22 12-Feb-22 North Split - 6 Day Work Week 
with Holidays

STR23.0250Structure 23 - Overlay Prep 4 15-Mar-22 18-Mar-22 North Split - Winter Overlay 
Calendar

STR23.0260Structure 23 - Place Overlay 1 19-Mar-22 19-Mar-22 North Split - Winter Overlay 
Calendar

STR23.0270Structure 23 - Overlay Cure 1 20-Mar-22 20-Mar-22 North Split - 7 Day Work Week

Structure 24Structure 24 56 30-Dec-21 20-Mar-22

SuperstructureSuperstructure 56 30-Dec-21 20-Mar-22

STR24.1100Structure 24 - Erect Beams 3 30-Dec-21 3-Jan-22 North Split - 6 Day Work Week 
with Holidays

STR24.1110Structure 24 - Install SIP Decking 5 4-Jan-22 8-Jan-22 North Split - 6 Day Work Week 
with Holidays

STR24.0230Structure 24 - Form/Rebar/Place/Strip Diaphragm Abutment #1 4 4-Jan-22 7-Jan-22 North Split - 6 Day Work Week 
with Holidays

STR24.0240Structure 24 - Form/Rebar/Place/Strip Diaphragm Abutment #2 4 4-Jan-22 7-Jan-22 North Split - 6 Day Work Week 
with Holidays

STR24.1120Structure 24 - Install Overhangs 5 10-Jan-22 14-Jan-22 North Split - 6 Day Work Week 
with Holidays

STR24.1130Structure 24 - Install Deck Reinforcing 5 15-Jan-22 20-Jan-22 North Split - 6 Day Work Week 
with Holidays

STR24.1210Structure 24 - Setup Bidwell and Dry Run 4 21-Jan-22 25-Jan-22 North Split - 6 Day Work Week 
with Holidays

STR24.1140Structure 24 - Place Concrete Deck 1 26-Jan-22 26-Jan-22 North Split - 6 Day Work Week 
with Holidays

STR24.1150Structure 24 - Cure Concrete Deck 7 27-Jan-22 2-Feb-22 North Split - 7 Day Work Week

STR24.1160Structure 24 - Form/Rebar/Place/Strip Sleeper Slab Abutment #1 2 3-Feb-22 4-Feb-22 North Split - 6 Day Work Week 
with Holidays

STR24.1170Structure 24 - Form/Rebar/Place/Strip Sleeper Slab Abutment #2 2 3-Feb-22 4-Feb-22 North Split - 6 Day Work Week 
with Holidays

STR24.1180Structure 24 - Form/Rebar/Place/Strip Approach Slab Abutment #1 6 5-Feb-22 11-Feb-22 North Split - 6 Day Work Week 
with Holidays

STR24.1190Structure 24 - Form/Rebar/Place/Strip Approach Slab Abutment #2 6 5-Feb-22 11-Feb-22 North Split - 6 Day Work Week 
with Holidays

STR24.1200Structure 24 - Install Barrier Wall 2 12-Feb-22 14-Feb-22 North Split - 6 Day Work Week 
with Holidays

STR24.0250Structure 24 - Overlay Prep 4 15-Mar-22 18-Mar-22 North Split - Winter Overlay 
Calendar

STR24.0260Structure 24 - Place Overlay 1 19-Mar-22 19-Mar-22 North Split - Winter Overlay 
Calendar

STR24.0270Structure 24 - Overlay Cure 1 20-Mar-22 20-Mar-22 North Split - 7 Day Work Week

Structure 25 (10 St.)Structure 25 (10 St.) 112 8-Oct-21 20-Mar-22

DemolitionDemolition 10 8-Oct-21 19-Oct-21 North Split - 6 Day Work Week 
with Holidays

STR25.1000 Structure 25 - Demolition of Existing Bridge 10 8-Oct-21 19-Oct-21 North Split - 6 Day Work Week 
with Holidays

FoundationsFoundations 23 20-Oct-21 15-Nov-21 North Split - 6 Day Work Week 
with Holidays

STR25.1010 Structure 25 - Excavation for MSE Wall at Abutment #1 5 20-Oct-21 25-Oct-21 North Split - 6 Day Work Week 
with Holidays

STR25.1270 Structure 25 - Excavation for MSE Wall at Abutment #3 5 20-Oct-21 25-Oct-21 North Split - 6 Day Work Week 
with Holidays

STR25.1290 Structure 25 - Excavation for Pier #2 4 20-Oct-21 23-Oct-21 North Split - 6 Day Work Week 
with Holidays

STR25.1020 Structure 25 - Drive Pile Abutment #1 6 26-Oct-21 1-Nov-21 North Split - 6 Day Work Week 
with Holidays

STR25.1280 Structure 25 - Drive Pile Pier #2 6 2-Nov-21 8-Nov-21 North Split - 6 Day Work Week 
with Holidays

STR25.1030 Structure 25 - Drive Pile Abutment #3 6 9-Nov-21 15-Nov-21 North Split - 6 Day Work Week 
with Holidays

SubstructureSubstructure 40 2-Nov-21 21-Dec-21 North Split - 6 Day Work Week 
with Holidays

STR25.1040 Structure 25 - Construct MSE Wall Abutment #1 12 2-Nov-21 15-Nov-21 North Split - 6 Day Work Week 
with Holidays

STR25.1300 Structure 25 - Construct Pier Footing #2 6 9-Nov-21 15-Nov-21 North Split - 6 Day Work Week 
with Holidays

STR25.1050 Structure 25 - Construct MSE Wall Abutment #3 12 16-Nov-21 2-Dec-21 North Split - 6 Day Work Week 
with Holidays

STR25.1060 Structure 25 - Construct Abutment #1 8 16-Nov-21 24-Nov-21 North Split - 6 Day Work Week 
with Holidays

STR25.1310 Structure 25 - Construct Pier Stem #2 14 16-Nov-21 4-Dec-21 North Split - 6 Day Work Week 
with Holidays

STR25.1080 Structure 25 - Install U-Drain & Backfill Abutment #1 2 29-Nov-21 30-Nov-21 North Split - 6 Day Work Week 
with Holidays

STR25.1070 Structure 25 - Construct Abutment #3 8 3-Dec-21 11-Dec-21 North Split - 6 Day Work Week 
with Holidays

STR25.1320 Structure 25 - Construct Pier Cap #2 14 6-Dec-21 21-Dec-21 North Split - 6 Day Work Week 
with Holidays

STR25.1090 Structure 25 - Install U-Drain & Backfill Abutment #3 2 13-Dec-21 14-Dec-21 North Split - 6 Day Work Week 
with Holidays

SuperstructureSuperstructure 61 22-Dec-21 20-Mar-22

STR25.1100 Structure 25 - Erect Beams 5 22-Dec-21 29-Dec-21 North Split - 6 Day Work Week 
with Holidays

STR25.1110 Structure 25 - Install SIP Decking 6 30-Dec-21 6-Jan-22 North Split - 6 Day Work Week 
with Holidays

STR25.1220 Structure 25 - Form/Rebar/Place/Strip Diaphragm Abutment #1 4 30-Dec-21 4-Jan-22 North Split - 6 Day Work Week 
with Holidays

STR25.1230 Structure 25 - Form/Rebar/Place/Strip Diaphragm Abutment #3 4 30-Dec-21 4-Jan-22 North Split - 6 Day Work Week 
with Holidays

STR25.1120 Structure 25 - Install Overhangs 7 7-Jan-22 14-Jan-22 North Split - 6 Day Work Week 
with Holidays
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STR25.1130 Structure 25 - Install Deck Reinforcing 6 15-Jan-22 21-Jan-22 North Split - 6 Day Work Week 
with Holidays

STR25.1210 Structure 25 - Setup Bidwell and Dry Run 4 22-Jan-22 26-Jan-22 North Split - 6 Day Work Week 
with Holidays

STR25.1140 Structure 25 - Place Concrete Deck 1 27-Jan-22 27-Jan-22 North Split - 6 Day Work Week 
with Holidays

STR25.1150 Structure 25 - Cure Concrete Deck 7 28-Jan-22 3-Feb-22 North Split - 7 Day Work Week

STR25.1160 Structure 25 - Form/Rebar/Place/Strip Sleeper Slab Abutment #1 2 4-Feb-22 5-Feb-22 North Split - 6 Day Work Week 
with Holidays

STR25.1170 Structure 25 - Form/Rebar/Place/Strip Sleeper Slab Abutment #3 2 4-Feb-22 5-Feb-22 North Split - 6 Day Work Week 
with Holidays

STR25.1180 Structure 25 - Form/Rebar/Place/Strip Approach Slab Abutment #1 6 7-Feb-22 12-Feb-22 North Split - 6 Day Work Week 
with Holidays

STR25.1190 Structure 25 - Form/Rebar/Place/Strip Approach Slab Abutment #3 6 7-Feb-22 12-Feb-22 North Split - 6 Day Work Week 
with Holidays

STR25.1200 Structure 25 - Install Barrier Wall 3 14-Feb-22 16-Feb-22 North Split - 6 Day Work Week 
with Holidays

STR25.1240 Structure 25 - Overlay Prep 4 15-Mar-22 18-Mar-22 North Split - Winter Overlay 
Calendar

STR25.1250 Structure 25 - Place Overlay 1 19-Mar-22 19-Mar-22 North Split - Winter Overlay 
Calendar

STR25.1260 Structure 25 - Overlay Cure 1 20-Mar-22 20-Mar-22 North Split - 7 Day Work Week

InterchangeInterchange 101 10-May-21 30-Sep-21

Structure 34 (Fly-Over Structure)Structure 34 (Fly-Over Structure) 58 10-May-21 31-Jul-21

DemolitionDemolition 5 10-May-21 14-May-21 North Split - 6 Day Work Week 
with Holidays

STR34.1410 Structure 34 - Demolition of Existing Bridge 5 10-May-21 14-May-21 North Split - 6 Day Work Week 
with Holidays

FoundationsFoundations 14 10-May-21 25-May-21 North Split - 6 Day Work Week 
with Holidays

STR34.1440 Structure 34 - Drive Pile Pier #2 6 10-May-21 15-May-21 North Split - 6 Day Work Week 
with Holidays

STR34.1420 Structure 34 - Excavation for MSE Wall Bent #1 6 15-May-21 21-May-21 North Split - 6 Day Work Week 
with Holidays

STR34.1430 Structure 34 - Drive Pile Bent #1 3 22-May-21 25-May-21 North Split - 6 Day Work Week 
with Holidays

SubstructureSubstructure 28 15-May-21 17-Jun-21 North Split - 6 Day Work Week 
with Holidays

STR34.1450 Structure 34 - Construct MSE Wall Bent #1 (DS) 6 15-May-21 21-May-21 North Split - 6 Day Work Week 
with Holidays

STR34.1460 Structure 34 - Construct Bent #1 6 26-May-21 2-Jun-21 North Split - 6 Day Work Week 
with Holidays

STR34.1470 Structure 34 - Construct Footer Pier #2 (DS) 4 3-Jun-21 7-Jun-21 North Split - 6 Day Work Week 
with Holidays

STR34.1480 Structure 34 - Construct Stem Pier #2 (DS) 3 8-Jun-21 10-Jun-21 North Split - 6 Day Work Week 
with Holidays

STR34.1490 Structure 34 - Construct Cap Pier #2 6 11-Jun-21 17-Jun-21 North Split - 6 Day Work Week 
with Holidays

SuperstructureSuperstructure 30 18-Jun-21 31-Jul-21

STR34.1310 Structure 34 - Span A to Span C - Erect Beams 2 18-Jun-21 19-Jun-21 North Split - 6 Day Work Week 
with Holidays

STR34.1320 Structure 34 - Install SIP Decking 5 21-Jun-21 25-Jun-21 North Split - 6 Day Work Week 
with Holidays

STR34.2220 Structure 34 - Form/Rebar/Place/Strip Diaphragm Abutment #1 6 21-Jun-21 26-Jun-21 North Split - 6 Day Work Week 
with Holidays

STR34.2230 Structure 34 - Form/Rebar/Place/Strip Diaphragm Abutment #10 6 21-Jun-21 26-Jun-21 North Split - 6 Day Work Week 
with Holidays

STR34.1330 Structure 34 - Install Overhangs 5 26-Jun-21 1-Jul-21 North Split - 6 Day Work Week 
with Holidays

STR34.1340 Structure 34 - Install Deck Reinforcing 5 2-Jul-21 9-Jul-21 North Split - 6 Day Work Week 
with Holidays

STR34.1500 Structure 34 - Setup Bidwell and Dry Run 2 10-Jul-21 12-Jul-21 North Split - 6 Day Work Week 
with Holidays

STR34.1350 Structure 34 - Place Concrete Deck 2 13-Jul-21 14-Jul-21 North Split - 6 Day Work Week 
with Holidays

STR34.1360 Structure 34 - Cure Concrete Deck 7 15-Jul-21 21-Jul-21 North Split - 7 Day Work Week

STR34.2240 Structure 34 - Overlay Prep 2 22-Jul-21 23-Jul-21 North Split - Winter Overlay 
Calendar

STR34.2250 Structure 34 - Place Overlay 1 24-Jul-21 24-Jul-21 North Split - Winter Overlay 
Calendar

STR34.2260 Structure 34 - Overlay Cure 1 25-Jul-21 25-Jul-21 North Split - 7 Day Work Week

STR34.1370 Structure 34 - Form/Rebar/Place/Strip Sleeper Slab Abutment #1 2 26-Jul-21 27-Jul-21 North Split - 6 Day Work Week 
with Holidays

STR34.1380 Structure 34 - Form/Rebar/Place/Strip Sleeper Slab Abutment #10 2 26-Jul-21 27-Jul-21 North Split - 6 Day Work Week 
with Holidays

STR34.1390 Structure 34 - Form/Rebar/Place/Strip Approach Slab Abutment #1 3 28-Jul-21 30-Jul-21 North Split - 6 Day Work Week 
with Holidays

STR34.1400 Structure 34 - Form/Rebar/Place/Strip Approach Slab Abutment #10 3 28-Jul-21 30-Jul-21 North Split - 6 Day Work Week 
with Holidays

STR34.1510 Structure 34 - Install Barrier Wall 1 31-Jul-21 31-Jul-21 North Split - 6 Day Work Week 
with Holidays

Structure 35 (I65 NB Over I70 WB and SB CD)Structure 35 (I65 NB Over I70 WB and SB CD) 101 10-May-21 30-Sep-21

DemolitionDemolition 10 10-May-21 20-May-21 North Split - 6 Day Work Week 
with Holidays

STR35.1000 Structure 35 - Demolition of Existing Bridge 10 10-May-21 20-May-21 North Split - 6 Day Work Week 
with Holidays

FoundationsFoundations 20 21-May-21 18-Jun-21

STR35.1010 Structure 35 - Excavation for MSE Wall at Abutment #1 5 21-May-21 26-May-21 North Split - 6 Day Work Week 
with Holidays

STR35.1270 Structure 35 - Excavation for MSE Wall at Abutment #2 5 21-May-21 27-May-21 North Split - 5 Day Work Week 
with Holidays
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STR35.1290 Structure 35 - Excavation for Pier #2 4 21-May-21 26-May-21 North Split - 5 Day Work Week 
with Holidays

STR35.1020 Structure 35 - Drive Pile Abutment #1 6 27-May-21 3-Jun-21 North Split - 6 Day Work Week 
with Holidays

STR35.1280 Structure 35 - Drive Pile Pier #2 6 4-Jun-21 11-Jun-21 North Split - 5 Day Work Week 
with Holidays

STR35.1030 Structure 35 - Drive Pile Abutment #2 (including restrike) 6 12-Jun-21 18-Jun-21 North Split - 6 Day Work Week 
with Holidays

SubstructureSubstructure 40 4-Jun-21 30-Jul-21

STR35.1040 Structure 35 - Construct MSE Wall Abutment #1 12 4-Jun-21 17-Jun-21 North Split - 6 Day Work Week 
with Holidays

STR35.1300 Structure 35 - Construct Pier Footing #2 6 14-Jun-21 21-Jun-21 North Split - 5 Day Work Week 
with Holidays

STR35.1060 Structure 35 - Construct Abutment #1 8 18-Jun-21 26-Jun-21 North Split - 6 Day Work Week 
with Holidays

STR35.1050 Structure 35 - Construct MSE Wall Abutment #3 12 19-Jun-21 2-Jul-21 North Split - 6 Day Work Week 
with Holidays

STR35.1310 Structure 35 - Construct Pier Stem #2 14 22-Jun-21 12-Jul-21 North Split - 5 Day Work Week 
with Holidays

STR35.1080 Structure 35 - Install U-Drain & Backfill Abutment #1 2 28-Jun-21 29-Jun-21 North Split - 6 Day Work Week 
with Holidays

STR35.1070 Structure 35 - Construct Abutment #3 8 6-Jul-21 14-Jul-21 North Split - 6 Day Work Week 
with Holidays

STR35.1320 Structure 35 - Construct Pier Cap #2 14 13-Jul-21 30-Jul-21 North Split - 5 Day Work Week 
with Holidays

STR35.1090 Structure 35 - Install U-Drain & Backfill Abutment #3 2 15-Jul-21 16-Jul-21 North Split - 6 Day Work Week 
with Holidays

SuperstructureSuperstructure 43 31-Jul-21 30-Sep-21

STR35.1100 Structure 35 - Erect Beams 6 31-Jul-21 6-Aug-21 North Split - 6 Day Work Week 
with Holidays

STR35.1110 Structure 35 - Install SIP Decking 6 7-Aug-21 13-Aug-21 North Split - 6 Day Work Week 
with Holidays

STR35.1220 Structure 35 - Form/Rebar/Place/Strip Diaphragm Abutment #1 4 7-Aug-21 11-Aug-21 North Split - 6 Day Work Week 
with Holidays

STR35.1230 Structure 35 - Form/Rebar/Place/Strip Diaphragm Abutment #3 4 7-Aug-21 11-Aug-21 North Split - 6 Day Work Week 
with Holidays

STR35.1120 Structure 35 - Install Overhangs 7 14-Aug-21 21-Aug-21 North Split - 6 Day Work Week 
with Holidays

STR35.1130 Structure 35 - Install Deck Reinforcing 6 23-Aug-21 28-Aug-21 North Split - 6 Day Work Week 
with Holidays

STR35.1210 Structure 35 - Setup Bidwell and Dry Run 4 30-Aug-21 2-Sep-21 North Split - 6 Day Work Week 
with Holidays

STR35.1140 Structure 35 - Place Concrete Deck 1 3-Sep-21 3-Sep-21 North Split - 6 Day Work Week 
with Holidays

STR35.1150 Structure 35 - Cure Concrete Deck 7 4-Sep-21 10-Sep-21 North Split - 7 Day Work Week

STR35.1240 Structure 35 - Overlay Prep 4 11-Sep-21 15-Sep-21 North Split - Winter Overlay 
Calendar

STR35.1250 Structure 35 - Place Overlay 1 16-Sep-21 16-Sep-21 North Split - Winter Overlay 
Calendar

STR35.1260 Structure 35 - Overlay Cure 1 17-Sep-21 17-Sep-21 North Split - 7 Day Work Week

STR35.1160 Structure 35 - Form/Rebar/Place/Strip Sleeper Slab Abutment #1 2 18-Sep-21 20-Sep-21 North Split - 6 Day Work Week 
with Holidays

STR35.1170 Structure 35 - Form/Rebar/Place/Strip Sleeper Slab Abutment #3 2 18-Sep-21 20-Sep-21 North Split - 6 Day Work Week 
with Holidays

STR35.1180 Structure 35 - Form/Rebar/Place/Strip Approach Slab Abutment #1 6 21-Sep-21 27-Sep-21 North Split - 6 Day Work Week 
with Holidays

STR35.1190 Structure 35 - Form/Rebar/Place/Strip Approach Slab Abutment #3 6 21-Sep-21 27-Sep-21 North Split - 6 Day Work Week 
with Holidays

STR35.1200 Structure 35 - Install Barrier Wall 3 28-Sep-21 30-Sep-21 North Split - 6 Day Work Week 
with Holidays

Structure 37 (I65 SB Over SB CD and I70 WB)Structure 37 (I65 SB Over SB CD and I70 WB) 98 10-May-21 27-Sep-21

FoundationsFoundations 21 10-May-21 8-Jun-21 North Split - 5 Day Work Week 
with Holidays

STR37.1010 Structure 37 - Excavation for MSE Wall at Abutment #1 4 10-May-21 13-May-21 North Split - 5 Day Work Week 
with Holidays

STR37.1230 Structure 37 - Excavation for MSE Wall at Abutment #3 5 10-May-21 14-May-21 North Split - 5 Day Work Week 
with Holidays

STR37.1240 Structure 37 - Excavation for Pier #2 5 10-May-21 14-May-21 North Split - 5 Day Work Week 
with Holidays

STR37.1020 Structure 37 - Drive Pile Abutment #1 6 14-May-21 21-May-21 North Split - 5 Day Work Week 
with Holidays

STR37.1220 Structure 37 - Drive Pile Pier #2 5 24-May-21 28-May-21 North Split - 5 Day Work Week 
with Holidays

STR37.1030 Structure 37 - Drive Pile Abutment #3 6 1-Jun-21 8-Jun-21 North Split - 5 Day Work Week 
with Holidays

SubstructureSubstructure 39 24-May-21 19-Jul-21 North Split - 5 Day Work Week 
with Holidays

STR37.1040 Structure 37 - Construct MSE Wall Abutment #1 12 24-May-21 9-Jun-21 North Split - 5 Day Work Week 
with Holidays

STR37.1250 Structure 37 - Construct Pier Footing #2 6 1-Jun-21 8-Jun-21 North Split - 5 Day Work Week 
with Holidays

STR37.1050 Structure 37 - Construct MSE Wall Abutment #3 12 9-Jun-21 24-Jun-21 North Split - 5 Day Work Week 
with Holidays

STR37.1260 Structure 37 - Construct Pier Stem #2 14 9-Jun-21 28-Jun-21 North Split - 5 Day Work Week 
with Holidays

STR37.1060 Structure 37 - Construct Abutment #1 8 10-Jun-21 21-Jun-21 North Split - 5 Day Work Week 
with Holidays

STR37.1080 Structure 37 - Install U-Drain & Backfill Abutment #1 2 22-Jun-21 23-Jun-21 North Split - 5 Day Work Week 
with Holidays

STR37.1070 Structure 37 - Construct Abutment #3 8 25-Jun-21 7-Jul-21 North Split - 5 Day Work Week 
with Holidays

STR37.1270 Structure 37 - Construct Pier Cap #2 14 29-Jun-21 19-Jul-21 North Split - 5 Day Work Week 
with Holidays

STR37.1090 Structure 37 - Install U-Drain & Backfill Abutment #3 2 8-Jul-21 9-Jul-21 North Split - 5 Day Work Week 
with Holidays
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SuperstructureSuperstructure 49 20-Jul-21 27-Sep-21

STR37.1100 Structure 37 - Erect Beams 6 20-Jul-21 27-Jul-21 North Split - 5 Day Work Week 
with Holidays

STR37.1110 Structure 37 - Install SIP Decking 6 28-Jul-21 4-Aug-21 North Split - 5 Day Work Week 
with Holidays

STR37.2220 Structure 37 - Form/Rebar/Place/Strip Diaphragm Abutment #1 4 28-Jul-21 31-Jul-21 North Split - 6 Day Work Week 
with Holidays

STR37.2230 Structure 37 - Form/Rebar/Place/Strip Diaphragm Abutment #2 4 28-Jul-21 31-Jul-21 North Split - 6 Day Work Week 
with Holidays

STR37.1120 Structure 37 - Install Overhangs 7 5-Aug-21 13-Aug-21 North Split - 5 Day Work Week 
with Holidays

STR37.1130 Structure 37 - Install Deck Reinforcing 6 16-Aug-21 23-Aug-21 North Split - 5 Day Work Week 
with Holidays

STR37.1210 Structure 37 - Setup Bidwell and Dry Run 4 24-Aug-21 27-Aug-21 North Split - 5 Day Work Week 
with Holidays

STR37.1140 Structure 37 - Place Concrete Deck 1 30-Aug-21 30-Aug-21 North Split - 5 Day Work Week 
with Holidays

STR37.1150 Structure 37 - Cure Concrete Deck 7 31-Aug-21 6-Sep-21 North Split - 7 Day Work Week

STR37.2240 Structure 37 - Overlay Prep 4 7-Sep-21 10-Sep-21 North Split - Winter Overlay 
Calendar

STR37.2250 Structure 37 - Place Overlay 1 11-Sep-21 11-Sep-21 North Split - Winter Overlay 
Calendar

STR37.2260 Structure 37 - Overlay Cure 1 12-Sep-21 12-Sep-21 North Split - 7 Day Work Week

STR37.1160 Structure 37 - Form/Rebar/Place/Strip Sleeper Slab Abutment #1 2 13-Sep-21 14-Sep-21 North Split - 5 Day Work Week 
with Holidays

STR37.1170 Structure 37 - Form/Rebar/Place/Strip Sleeper Slab Abutment #2 2 13-Sep-21 14-Sep-21 North Split - 5 Day Work Week 
with Holidays

STR37.1180 Structure 37 - Form/Rebar/Place/Strip Approach Slab Abutment #1 6 15-Sep-21 22-Sep-21 North Split - 5 Day Work Week 
with Holidays

STR37.1190 Structure 37 - Form/Rebar/Place/Strip Approach Slab Abutment #2 6 15-Sep-21 22-Sep-21 North Split - 5 Day Work Week 
with Holidays

STR37.1200 Structure 37 - Install Barrier Wall 3 23-Sep-21 27-Sep-21 North Split - 5 Day Work Week 
with Holidays

Structure 38 (I70 EB Over I65 NB)Structure 38 (I70 EB Over I65 NB) 87 10-May-21 10-Sep-21

FoundationsFoundations 15 10-May-21 28-May-21 North Split - 5 Day Work Week 
with Holidays

STR38.0020 Structure 38 - Excavation for MSE Wall at Abutment #1 5 10-May-21 14-May-21 North Split - 5 Day Work Week 
with Holidays

STR38.0230 Structure 38 - Excavation for MSE Wall at Abutment #2 5 10-May-21 14-May-21 North Split - 5 Day Work Week 
with Holidays

STR38.0030 Structure 38 - Drive Pile Abutment #1 5 17-May-21 21-May-21 North Split - 5 Day Work Week 
with Holidays

STR38.0040 Structure 38 - Drive Pile Abutment #2 5 24-May-21 28-May-21 North Split - 5 Day Work Week 
with Holidays

SubstructureSubstructure 27 24-May-21 30-Jun-21 North Split - 5 Day Work Week 
with Holidays

STR38.0050 Structure 38 - Construct MSE Wall Abutment #1 12 24-May-21 9-Jun-21 North Split - 5 Day Work Week 
with Holidays

STR38.0060 Structure 38 - Construct MSE Wall Abutment #2 12 1-Jun-21 16-Jun-21 North Split - 5 Day Work Week 
with Holidays

STR38.0070 Structure 38 - Construct Abutment #1 8 10-Jun-21 21-Jun-21 North Split - 5 Day Work Week 
with Holidays

STR38.0080 Structure 38 - Construct Abutment #2 8 17-Jun-21 28-Jun-21 North Split - 5 Day Work Week 
with Holidays

STR38.0090 Structure 38 - Install U-Drain & Backfill Abutment #1 2 22-Jun-21 23-Jun-21 North Split - 5 Day Work Week 
with Holidays

STR38.0100 Structure 38 - Install U-Drain & Backfill Abutment #2 2 29-Jun-21 30-Jun-21 North Split - 5 Day Work Week 
with Holidays

SuperstructureSuperstructure 50 1-Jul-21 10-Sep-21

STR38.0110 Structure 38 - Erect Beams 5 1-Jul-21 8-Jul-21 North Split - 5 Day Work Week 
with Holidays

STR38.0120 Structure 38 - Install SIP Decking 6 9-Jul-21 16-Jul-21 North Split - 5 Day Work Week 
with Holidays

STR38.2220 Structure 38 - Form/Rebar/Place/Strip Diaphragm Abutment #1 8 9-Jul-21 17-Jul-21 North Split - 6 Day Work Week 
with Holidays

STR38.2230 Structure 38 - Form/Rebar/Place/Strip Diaphragm Abutment #2 8 9-Jul-21 17-Jul-21 North Split - 6 Day Work Week 
with Holidays

STR38.0130 Structure 38 - Install Overhangs 7 19-Jul-21 27-Jul-21 North Split - 5 Day Work Week 
with Holidays

STR38.0140 Structure 38 - Install Deck Reinforcing 6 28-Jul-21 4-Aug-21 North Split - 5 Day Work Week 
with Holidays

STR38.0220 Structure 38 - Setup Bidwell and Dry Run 4 5-Aug-21 10-Aug-21 North Split - 5 Day Work Week 
with Holidays

STR38.0150 Structure 38 - Place Concrete Deck 1 11-Aug-21 11-Aug-21 North Split - 5 Day Work Week 
with Holidays

STR38.0160 Structure 38 - Cure Concrete Deck 7 12-Aug-21 18-Aug-21 North Split - 7 Day Work Week

STR38.2240 Structure 38 - Overlay Prep 4 19-Aug-21 23-Aug-21 North Split - Winter Overlay 
Calendar

STR38.2250 Structure 38 - Place Overlay 1 24-Aug-21 24-Aug-21 North Split - Winter Overlay 
Calendar

STR38.2260 Structure 38 - Overlay Cure 1 25-Aug-21 25-Aug-21 North Split - 7 Day Work Week

STR38.0170 Structure 38 - Form/Rebar/Place/Strip Sleeper Slab Abutment #1 2 26-Aug-21 27-Aug-21 North Split - 5 Day Work Week 
with Holidays

STR38.0180 Structure 38 - Form/Rebar/Place/Strip Sleeper Slab Abutment #3 2 26-Aug-21 27-Aug-21 North Split - 5 Day Work Week 
with Holidays

STR38.0190 Structure 38 - Form/Rebar/Place/Strip Approach Slab Abutment #1 6 30-Aug-21 7-Sep-21 North Split - 5 Day Work Week 
with Holidays

STR38.0200 Structure 38 - Form/Rebar/Place/Strip Approach Slab Abutment #3 6 30-Aug-21 7-Sep-21 North Split - 5 Day Work Week 
with Holidays

STR38.0210 Structure 38 - Install Barrier Wall 3 8-Sep-21 10-Sep-21 North Split - 5 Day Work Week 
with Holidays

RoadwayRoadway 454 16-Nov-20 3-Sep-22
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South LegSouth Leg 333 10-May-21 31-Aug-22

RoadwayRoadway 213 10-May-21 11-Mar-22 North Split - 5 Day Work Week 
with Holidays

Project Limits to Washington St.Project Limits to Washington St. 48 10-May-21 16-Jul-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.1000 Project Limits to Washington St - Install Erosion & Sediment Control 2 10-May-21 11-May-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.1010 Project Limits to Washington St - Remove Existing Pavement 7 12-May-21 20-May-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.1020 Project Limits to Washington St - Excavation - Cut/Fill 5 21-May-21 27-May-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.1040 Project Limits to Washington St - Install Drainage 10 28-May-21 11-Jun-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.1050 Project Limits to Washington St - Install Sign/Light Foundations incl Conduit + ITS 7 14-Jun-21 22-Jun-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.1060 Project Limits to Washington St - Subgrade Treatment 4 23-Jun-21 28-Jun-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.1340 Project Limits to Washington St - Install Geotextile Type 2B 3 29-Jun-21 1-Jul-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.1070 Project Limits to Washington St - Install Underdrains 3 2-Jul-21 7-Jul-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.1080 Project Limits to Washington St - Install Stone Subbase 4 8-Jul-21 13-Jul-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.1090 Project Limits to Washington St - Install HMA Subbase 3 14-Jul-21 16-Jul-21 North Split - 5 Day Work Week 
with Holidays

Washington St. to Market St.Washington St. to Market St. 48 10-May-21 16-Jul-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.1350 Washington St to Market St - Install Erosion & Sediment Control 2 10-May-21 11-May-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.1360 Washington St to Market St - Remove Existing Pavement 7 12-May-21 20-May-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.1370 Washington St to Market St - Excavation - Cut/Fill 5 21-May-21 27-May-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.1380 Washington St to Market St - Install Drainage 10 28-May-21 11-Jun-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.1390 Washington St to Market St - Install Sign/Light Foundations incl Conduit + ITS 7 14-Jun-21 22-Jun-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.1400 Washington St to Market St - Subgrade Treatment 4 23-Jun-21 28-Jun-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.1410 Washington St to Market St - Install Geotextile Type 2B 3 29-Jun-21 1-Jul-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.1420 Washington St to Market St - Install Underdrains 3 2-Jul-21 7-Jul-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.1430 Washington St to Market St - Install Stone Subbase 4 8-Jul-21 13-Jul-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.1440 Washington St to Market St - Install HMA Subbase 3 14-Jul-21 16-Jul-21 North Split - 5 Day Work Week 
with Holidays

Market St. to CSX/Ohio St.Market St. to CSX/Ohio St. 48 10-May-21 16-Jul-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.1450 Market St to CSX/Ohio St - Install Erosion & Sediment Control 2 10-May-21 11-May-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.1460 Market St to CSX/Ohio St - Remove Existing Pavement 7 12-May-21 20-May-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.1470 Market St to CSX/Ohio St - Excavation - Cut/Fill 5 21-May-21 27-May-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.1480 Market St to CSX/Ohio St - Install Drainage 10 28-May-21 11-Jun-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.1490 Market St to CSX/Ohio St - Install Sign/Light Foundations incl Conduit + ITS 7 14-Jun-21 22-Jun-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.1500 Market St to CSX/Ohio St - Subgrade Treatment 4 23-Jun-21 28-Jun-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.1510 Market St to CSX/Ohio St - Install Geotextile Type 2B 3 29-Jun-21 1-Jul-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.1520 Market St to CSX/Ohio St - Install Underdrains 3 2-Jul-21 7-Jul-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.1530 Market St to CSX/Ohio St - Install Stone Subbase 4 8-Jul-21 13-Jul-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.1540 Market St to CSX/Ohio St - Install HMA Subbase 3 14-Jul-21 16-Jul-21 North Split - 5 Day Work Week 
with Holidays

CSX/Ohio St. to New York St.CSX/Ohio St. to New York St. 63 15-Oct-21 17-Jan-22 North Split - 5 Day Work Week 
with Holidays

RDPH2a.1550 CSX/Ohio St to New York St - Install Erosion & Sediment Control 2 15-Oct-21 18-Oct-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.1560 CSX/Ohio St to New York St - Remove Existing Pavement 7 19-Oct-21 27-Oct-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2350 CSX/Ohio St to New York St - Install Retaining Wall 15 28-Oct-21 17-Nov-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.1570 CSX/Ohio St to New York St - Excavation - Cut/Fill 5 18-Nov-21 24-Nov-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.1580 CSX/Ohio St to New York St - Install Drainage 10 29-Nov-21 10-Dec-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.1590 CSX/Ohio St to New York St - Install Sign/Light Foundations incl Conduit + ITS 7 13-Dec-21 21-Dec-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.1600 CSX/Ohio St to New York St - Subgrade Treatment 4 22-Dec-21 28-Dec-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.1610 CSX/Ohio St to New York St - Install Geotextile Type 2B 3 29-Dec-21 3-Jan-22 North Split - 5 Day Work Week 
with Holidays

RDPH2a.1620 CSX/Ohio St to New York St - Install Underdrains 3 4-Jan-22 6-Jan-22 North Split - 5 Day Work Week 
with Holidays

RDPH2a.1630 CSX/Ohio St to New York St - Install Stone Subbase 4 7-Jan-22 12-Jan-22 North Split - 5 Day Work Week 
with Holidays

RDPH2a.1640 CSX/Ohio St to New York St - Install HMA Subbase 3 13-Jan-22 17-Jan-22 North Split - 5 Day Work Week 
with Holidays

New York St. to Vermont St.New York St. to Vermont St. 66 10-May-21 11-Aug-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.1650 New York St to Vermont St - Install Erosion & Sediment Control 2 10-May-21 11-May-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.1660 New York St to Vermont St - Remove Existing Pavement 7 12-May-21 20-May-21 North Split - 5 Day Work Week 
with Holidays
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RDPH2a.2360 New York St to Vermont St - Install Retaining Wall 18 21-May-21 16-Jun-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.1670 New York St to Vermont St - Excavation - Cut/Fill 5 17-Jun-21 23-Jun-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.1680 New York St to Vermont St - Install Drainage 10 24-Jun-21 8-Jul-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.1690 New York St to Vermont St - Install Sign/Light Foundations incl Conduit + ITS 7 9-Jul-21 19-Jul-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.1700 New York St to Vermont St - Subgrade Treatment 4 20-Jul-21 23-Jul-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.1710 New York St to Vermont St - Install Geotextile Type 2B 3 26-Jul-21 28-Jul-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.1720 New York St to Vermont St - Install Underdrains 3 29-Jul-21 2-Aug-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.1730 New York St to Vermont St - Install Stone Subbase 4 3-Aug-21 6-Aug-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.1740 New York St to Vermont St - Install HMA Subbase 3 9-Aug-21 11-Aug-21 North Split - 5 Day Work Week 
with Holidays

Vermont St. to Michigan St.Vermont St. to Michigan St. 66 28-May-21 31-Aug-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.1750 Vermont St to Michigan St - Install Erosion & Sediment Control 2 28-May-21 1-Jun-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.1760 Vermont St to Michigan St - Remove Existing Pavement 7 2-Jun-21 10-Jun-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2370 Vermont St to Michigan St - Install Retaining Wall 18 11-Jun-21 7-Jul-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.1770 Vermont St to Michigan St - Excavation - Cut/Fill 5 8-Jul-21 14-Jul-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.1780 Vermont St to Michigan St - Install Drainage 10 15-Jul-21 28-Jul-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.1790 Vermont St to Michigan St - Install Sign/Light Foundations incl Conduit + ITS 7 29-Jul-21 6-Aug-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.1800 Vermont St to Michigan St - Subgrade Treatment 4 9-Aug-21 12-Aug-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.1810 Vermont St to Michigan St - Install Geotextile Type 2B 3 13-Aug-21 17-Aug-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.1820 Vermont St to Michigan St - Install Underdrains 3 18-Aug-21 20-Aug-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.1830 Vermont St to Michigan St - Install Stone Subbase 4 23-Aug-21 26-Aug-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.1840 Vermont St to Michigan St - Install HMA Subbase 3 27-Aug-21 31-Aug-21 North Split - 5 Day Work Week 
with Holidays

Michigan St. to St. Clair St.Michigan St. to St. Clair St. 81 15-Nov-21 11-Mar-22 North Split - 5 Day Work Week 
with Holidays

RDPH2a.1850 Michigan St to St. Clair St - Install Erosion & Sediment Control 3 15-Nov-21 17-Nov-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.1860 Michigan St to St. Clair St - Remove Existing Pavement 12 18-Nov-21 7-Dec-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2380 Michigan St to St. Clair St - Install Retaining Wall 12 8-Dec-21 23-Dec-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.1870 Michigan St to St. Clair St - Excavation - Cut/Fill 8 27-Dec-21 6-Jan-22 North Split - 5 Day Work Week 
with Holidays

RDPH2a.1880 Michigan St to St. Clair St - Install Drainage 12 7-Jan-22 24-Jan-22 North Split - 5 Day Work Week 
with Holidays

RDPH2a.1890 Michigan St to St. Clair St - Install Sign/Light Foundations incl Conduit + ITS 7 25-Jan-22 2-Feb-22 North Split - 5 Day Work Week 
with Holidays

RDPH2a.1900 Michigan St to St. Clair St - Subgrade Treatment 6 3-Feb-22 10-Feb-22 North Split - 5 Day Work Week 
with Holidays

RDPH2a.1910 Michigan St to St. Clair St - Install Geotextile Type 2B 5 11-Feb-22 17-Feb-22 North Split - 5 Day Work Week 
with Holidays

RDPH2a.1920 Michigan St to St. Clair St - Install Underdrains 5 18-Feb-22 24-Feb-22 North Split - 5 Day Work Week 
with Holidays

RDPH2a.1930 Michigan St to St. Clair St - Install Stone Subbase 6 25-Feb-22 4-Mar-22 North Split - 5 Day Work Week 
with Holidays

RDPH2a.1940 Michigan St to St. Clair St - Install HMA Subbase 5 7-Mar-22 11-Mar-22 North Split - 5 Day Work Week 
with Holidays

St. Clair St. to 10th St.St. Clair St. to 10th St. 69 10-May-21 16-Aug-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.1950 St. Clair St to 10th St - Install Erosion & Sediment Control 3 10-May-21 12-May-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.1960 St. Clair St to 10th St - Remove Existing Pavement 12 13-May-21 28-May-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.1970 St. Clair St to 10th St - Excavation - Cut/Fill 8 1-Jun-21 10-Jun-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.1980 St. Clair St to 10th St - Install Drainage 12 11-Jun-21 28-Jun-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.1990 St. Clair St to 10th St - Install Sign/Light Foundations incl Conduit + ITS 7 29-Jun-21 8-Jul-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2000 St. Clair St to 10th St - Subgrade Treatment 6 9-Jul-21 16-Jul-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2010 St. Clair St to 10th St - Install Geotextile Type 2B 5 19-Jul-21 23-Jul-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2020 St. Clair St to 10th St - Install Underdrains 5 26-Jul-21 30-Jul-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2030 St. Clair St to 10th St - Install Stone Subbase 6 2-Aug-21 9-Aug-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2040 St. Clair St to 10th St - Install HMA Subbase 5 10-Aug-21 16-Aug-21 North Split - 5 Day Work Week 
with Holidays

N65 Ramp - Michigan St. to St. ClairN65 Ramp - Michigan St. to St. Clair 91 10-May-21 16-Sep-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2050 N65 Ramp - Michigan St to St. Clair - Install Erosion & Sediment Control 3 10-May-21 12-May-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2060 N65 Ramp - Michigan St to St. Clair - Remove Existing Pavement 12 13-May-21 28-May-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2390 N65 Ramp - Michigan St to St. Clair - Install Retaining Wall 22 1-Jun-21 30-Jun-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2070 N65 Ramp - Michigan St to St. Clair - Excavation - Cut/Fill 8 1-Jul-21 13-Jul-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2080 N65 Ramp - Michigan St to St. Clair - Install Drainage 12 14-Jul-21 29-Jul-21 North Split - 5 Day Work Week 
with Holidays
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RDPH2a.2090 N65 Ramp - Michigan St to St. Clair - Install Sign/Light Foundations incl Conduit + ITS 7 30-Jul-21 9-Aug-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2100 N65 Ramp - Michigan St to St. Clair - Subgrade Treatment 6 10-Aug-21 17-Aug-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2110 N65 Ramp - Michigan St to St. Clair - Install Geotextile Type 2B 5 18-Aug-21 24-Aug-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2120 N65 Ramp - Michigan St to St. Clair - Install Underdrains 5 25-Aug-21 31-Aug-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2130 N65 Ramp - Michigan St to St. Clair - Install Stone Subbase 6 1-Sep-21 9-Sep-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2140 N65 Ramp - Michigan St to St. Clair - Install HMA Subbase 5 10-Sep-21 16-Sep-21 North Split - 5 Day Work Week 
with Holidays

N65 Ramp - St. Clair St. to 10th St.N65 Ramp - St. Clair St. to 10th St. 69 29-Nov-21 7-Mar-22 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2150 N65 Ramp - St. Clair to 10th St - Install Erosion & Sediment Control 3 29-Nov-21 1-Dec-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2160 N65 Ramp - St. Clair to 10th St - Remove Existing Pavement 12 2-Dec-21 17-Dec-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2170 N65 Ramp - St. Clair to 10th St - Excavation - Cut/Fill 8 20-Dec-21 30-Dec-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2180 N65 Ramp - St. Clair to 10th St - Install Drainage 12 3-Jan-22 18-Jan-22 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2190 N65 Ramp - St. Clair to 10th St - Install Sign/Light Foundations incl Conduit + ITS 7 19-Jan-22 27-Jan-22 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2200 N65 Ramp - St. Clair to 10th St - Subgrade Treatment 6 28-Jan-22 4-Feb-22 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2210 N65 Ramp - St. Clair to 10th St - Install Geotextile Type 2B 5 7-Feb-22 11-Feb-22 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2220 N65 Ramp - St. Clair to 10th St - Install Underdrains 5 14-Feb-22 18-Feb-22 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2230 N65 Ramp - St. Clair to 10th St - Install Stone Subbase 6 21-Feb-22 28-Feb-22 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2240 N65 Ramp - St. Clair to 10th St - Install HMA Subbase 5 1-Mar-22 7-Mar-22 North Split - 5 Day Work Week 
with Holidays

Ohio St. Off RampOhio St. Off Ramp 48 15-Oct-21 23-Dec-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2250 Ohio St Off Ramp - Install Erosion & Sediment Control 2 15-Oct-21 18-Oct-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2260 Ohio St Off Ramp - Remove Existing Pavement 7 19-Oct-21 27-Oct-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2270 Ohio St Off Ramp - Excavation - Cut/Fill 5 28-Oct-21 3-Nov-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2280 Ohio St Off Ramp - Install Drainage 10 4-Nov-21 17-Nov-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2290 Ohio St Off Ramp - Install Sign/Light Foundations incl Conduit + ITS 7 18-Nov-21 30-Nov-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2300 Ohio St Off Ramp - Subgrade Treatment 4 1-Dec-21 6-Dec-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2310 Ohio St Off Ramp - Install Geotextile Type 2B 3 7-Dec-21 9-Dec-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2320 Ohio St Off Ramp - Install Underdrains 3 10-Dec-21 14-Dec-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2330 Ohio St Off Ramp - Install Stone Subbase 4 15-Dec-21 20-Dec-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2340 Ohio St Off Ramp - Install HMA Subbase 3 21-Dec-21 23-Dec-21 North Split - 5 Day Work Week 
with Holidays

Pine St. On Ramp to I-65NPine St. On Ramp to I-65N 68 10-May-21 13-Aug-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2600 Pine St On Ramp - Install Erosion & Sediment Control 2 10-May-21 11-May-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2610 Pine St On Ramp - Remove Existing Pavement 12 12-May-21 27-May-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2620 Pine St On Ramp - Excavation - Cut/Fill 8 28-May-21 9-Jun-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2630 Pine St On Ramp - Install Drainage 12 10-Jun-21 25-Jun-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2640 Pine St On Ramp - Install Sign/Light Foundations incl Conduit + ITS 7 28-Jun-21 7-Jul-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2650 Pine St On Ramp - Subgrade Treatment 6 8-Jul-21 15-Jul-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2660 Pine St On Ramp - Install Geotextile Type 2B 5 16-Jul-21 22-Jul-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2670 Pine St On Ramp - Install Underdrains 5 23-Jul-21 29-Jul-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2680 Pine St On Ramp - Install Stone Subbase 6 30-Jul-21 6-Aug-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2690 Pine St On Ramp - Install HMA Subbase 5 9-Aug-21 13-Aug-21 North Split - 5 Day Work Week 
with Holidays

PavingPaving 112 24-Mar-22 31-Aug-22

SB I65/I70 South Leg - Structure 24/25 to 2SB I65/I70 South Leg - Structure 24/25 to 2 56 24-Mar-22 13-Jun-22

PAVPH2a.1190 SBI65/I70 South Leg - Install Reinforcing for Pavement 24 24-Mar-22 26-Apr-22 North Split - Paving Calendar

PAVPH2a.1200 SBI65/I70 South Leg - Install CRC Paving 24 28-Mar-22 28-Apr-22 North Split - Paving Calendar

PAVPH2a.1210 SBI65/I70 South Leg - Install Permanent Barrier Wall* 12 29-Apr-22 12-May-22 North Split - 6 Day Work Week 
with Holidays

PAVPH2a.1240 SBI65/I70 South Leg - Install Guardrail/Signs/Fence/Lighting 15 13-May-22 1-Jun-22 North Split - 6 Day Work Week 
with Holidays

PAVPH2a.1250 SBI65/I70 South Leg - Pavement Grooving 5 2-Jun-22 8-Jun-22 North Split - 5 Day Work Week 
with Holidays

PAVPH2a.1260 SBI65/I70 South Leg - Install RPM's & Pavement Markings 4 9-Jun-22 13-Jun-22 North Split - 6 Day Work Week 
with Holidays

NB I65/I70 South Leg - Structure 1 to 23NB I65/I70 South Leg - Structure 1 to 23 70 29-Apr-22 8-Aug-22

PAVPH2a.1100 NBI65/I70 South Leg - Install Reinforcing for Pavement 24 29-Apr-22 1-Jun-22 North Split - Paving Calendar

PAVPH2a.1110 NBI65/I70 South Leg - Install CRC Paving 24 3-May-22 3-Jun-22 North Split - Paving Calendar
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PAVPH2a.1120 NBI65/I70 South Leg - Install Permanent Barrier Wall* 12 4-Jun-22 17-Jun-22 North Split - 6 Day Work Week 
with Holidays

PAVPH2a.1130 NBI65/I70 South Leg - Install Shoulder Stone 5 18-Jun-22 23-Jun-22 North Split - 6 Day Work Week 
with Holidays

PAVPH2a.1140 NBI65/I70 South Leg - Install Permanent Landscaping 12 24-Jun-22 9-Jul-22 North Split - 6 Day Work Week 
with Holidays

PAVPH2a.1150 NBI65/I70 South Leg - Install Guardrail/Signs/Fence/Lighting 15 11-Jul-22 27-Jul-22 North Split - 6 Day Work Week 
with Holidays

PAVPH2a.1180 NBI65/I70 South Leg - Pavement Grooving 5 28-Jul-22 3-Aug-22 North Split - 5 Day Work Week 
with Holidays

PAVPH2a.1160 NBI65/I70 South Leg - Install RPM's & Pavement Markings 4 4-Aug-22 8-Aug-22 North Split - 6 Day Work Week 
with Holidays

SB CD I65 South Leg - Structure 3 to MI St. RampSB CD I65 South Leg - Structure 3 to MI St. Ramp 61 6-Jun-22 30-Aug-22

PAVPH2a.1270 SB CD I65 South Leg - Install Reinforcing for Pavement 18 6-Jun-22 29-Jun-22 North Split - Paving Calendar

PAVPH2a.1280 SB CD I65 South Leg - Install CRC Paving 18 8-Jun-22 1-Jul-22 North Split - Paving Calendar

PAVPH2a.1290 SB CD I65 South Leg - Install Permanent Barrier Wall* 8 5-Jul-22 13-Jul-22 North Split - 6 Day Work Week 
with Holidays

PAVPH2a.1300 SB CD I65 South Leg - Install Shoulder Stone 4 14-Jul-22 18-Jul-22 North Split - 6 Day Work Week 
with Holidays

PAVPH2a.1310 SB CD I65 South Leg - Install Permanent Landscaping 12 19-Jul-22 1-Aug-22 North Split - 6 Day Work Week 
with Holidays

PAVPH2a.1320 SB CD I65 South Leg - Install Guardrail/Signs/Fence/Lighting 15 2-Aug-22 18-Aug-22 North Split - 6 Day Work Week 
with Holidays

PAVPH2a.1330 SB CD I65 South Leg - Pavement Grooving 5 19-Aug-22 25-Aug-22 North Split - 5 Day Work Week 
with Holidays

PAVPH2a.1340 SB CD I65 South Leg - Install RPM's & Pavement Markings 4 26-Aug-22 30-Aug-22 North Split - 6 Day Work Week 
with Holidays

NB 65 MI On Ramp to Interchange South Leg - Pine St. to 10th St. (Structure 22)NB 65 MI On Ramp to Interchange South Leg - Pine St. to 10th St. (Structure 22) 42 4-Jul-22 31-Aug-22

PAVPH2a.1510 NB 65 MI On Ramp to Interchange South Leg - Install Reinforcing for Pavement 12 4-Jul-22 19-Jul-22 North Split - Paving Calendar

PAVPH2a.1520 NB 65 MI On Ramp to Interchange South Leg - Install CRC Paving 12 6-Jul-22 21-Jul-22 North Split - Paving Calendar

PAVPH2a.1530 NB 65 MI On Ramp to Interchange South Leg - Install Permanent Barrier Wall* 6 22-Jul-22 28-Jul-22 North Split - 6 Day Work Week 
with Holidays

PAVPH2a.1540 NB 65 MI On Ramp to Interchange South Leg - Install Shoulder Stone 3 29-Jul-22 1-Aug-22 North Split - 6 Day Work Week 
with Holidays

PAVPH2a.1550 NB 65 MI On Ramp to Interchange South Leg - Install Permanent Landscaping 8 2-Aug-22 10-Aug-22 North Split - 6 Day Work Week 
with Holidays

PAVPH2a.1560 NB 65 MI On Ramp to Interchange South Leg - Install Guardrail/Signs/Fence/Lighting 8 11-Aug-22 19-Aug-22 North Split - 6 Day Work Week 
with Holidays

PAVPH2a.1570 NB 65 MI On Ramp to Interchange South Leg - Pavement Grooving 5 22-Aug-22 26-Aug-22 North Split - 5 Day Work Week 
with Holidays

PAVPH2a.1580 NB 65 MI On Ramp to Interchange South Leg - Install RPM's & Pavement Markings 4 27-Aug-22 31-Aug-22 North Split - 6 Day Work Week 
with Holidays

SB CD I65 Ohio Off Ramp South LegSB CD I65 Ohio Off Ramp South Leg 17 22-Jul-22 15-Aug-22

PAVPH2a.1590 SB CD I65 Ohio Off Ramp South Leg - Install Reinforcing for Pavement 4 22-Jul-22 27-Jul-22 North Split - Paving Calendar

PAVPH2a.1600 SB CD I65 Ohio Off Ramp South Leg - Install CRC Paving 4 26-Jul-22 29-Jul-22 North Split - Paving Calendar

PAVPH2a.1610 SB CD I65 Ohio Off Ramp South Leg - Install Permanent Barrier Wall* 3 30-Jul-22 2-Aug-22 North Split - 6 Day Work Week 
with Holidays

PAVPH2a.1620 SB CD I65 Ohio Off Ramp South Leg - Install Shoulder Stone 1 3-Aug-22 3-Aug-22 North Split - 6 Day Work Week 
with Holidays

PAVPH2a.1630 SB CD I65 Ohio Off Ramp South Leg - Install Permanent Landscaping 2 4-Aug-22 5-Aug-22 North Split - 6 Day Work Week 
with Holidays

PAVPH2a.1640 SB CD I65 Ohio Off Ramp South Leg - Install Guardrail/Signs/Fence/Lighting 3 6-Aug-22 9-Aug-22 North Split - 6 Day Work Week 
with Holidays

PAVPH2a.1650 SB CD I65 Ohio Off Ramp South Leg - Pavement Grooving 3 10-Aug-22 12-Aug-22 North Split - 5 Day Work Week 
with Holidays

PAVPH2a.1660 SB CD I65 Ohio Off Ramp South Leg - Install RPM's & Pavement Markings 2 13-Aug-22 15-Aug-22 North Split - 6 Day Work Week 
with Holidays

West CooridorWest Cooridor 298 1-Apr-21 6-Jun-22

RoadwayRoadway 74 1-Apr-21 16-Jul-21 North Split - 5 Day Work Week 
with Holidays

Alabama St. to Central Ave.Alabama St. to Central Ave. 74 1-Apr-21 16-Jul-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2700 Alabama St to Central Ave - Install Retaining Wall 30 1-Apr-21* 13-May-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2400 Alabama St to Central Ave - Install Erosion & Sediment Control 2 10-May-21 11-May-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2410 Alabama St to Central Ave - Remove Existing Pavement 7 12-May-21 20-May-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2420 Alabama St to Central Ave - Excavation - Cut/Fill 5 21-May-21 27-May-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2430 Alabama St to Central Ave - Install Drainage 10 28-May-21 11-Jun-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2440 Alabama St to Central Ave - Install Sign/Light Foundations incl Conduit + ITS 7 14-Jun-21 22-Jun-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2450 Alabama St to Central Ave - Subgrade Treatment 4 23-Jun-21 28-Jun-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2460 Alabama St to Central Ave - Install Geotextile Type 2B 3 29-Jun-21 1-Jul-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2470 Alabama St to Central Ave - Install Underdrains 3 2-Jul-21 7-Jul-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2480 Alabama St to Central Ave - Install Stone Subbase 4 8-Jul-21 13-Jul-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2490 Alabama St to Central Ave - Install HMA Subbase 3 14-Jul-21 16-Jul-21 North Split - 5 Day Work Week 
with Holidays

Central Ave. to College Ave.Central Ave. to College Ave. 74 1-Apr-21 16-Jul-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2710 Central Ave to College Ave - Install Retaining Wall 35 1-Apr-21 20-May-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2500 Central Ave to College Ave - Install Erosion & Sediment Control 2 10-May-21 11-May-21 North Split - 5 Day Work Week 
with Holidays
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RDPH2a.2510 Central Ave to College Ave - Remove Existing Pavement 7 12-May-21 20-May-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2520 Central Ave to College Ave - Excavation - Cut/Fill 5 21-May-21 27-May-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2530 Central Ave to College Ave - Install Drainage 10 28-May-21 11-Jun-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2540 Central Ave to College Ave - Install Sign/Light Foundations incl Conduit + ITS 7 14-Jun-21 22-Jun-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2550 Central Ave to College Ave - Subgrade Treatment 4 23-Jun-21 28-Jun-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2570 Central Ave to College Ave - Install Underdrains 3 29-Jun-21 1-Jul-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2560 Central Ave to College Ave - Install Geotextile Type 2B 3 2-Jul-21 7-Jul-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2580 Central Ave to College Ave - Install Stone Subbase 4 8-Jul-21 13-Jul-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2590 Central Ave to College Ave - Install HMA Subbase 3 14-Jul-21 16-Jul-21 North Split - 5 Day Work Week 
with Holidays

PavingPaving 51 24-Mar-22 6-Jun-22

E CD I70 West Corridor - Alabama to College Ave. (Str. 34)E CD I70 West Corridor - Alabama to College Ave. (Str. 34) 39 24-Mar-22 18-May-22

PAVPH2a.1670 E CD 170 West Corridor - Install Reinforcing for Pavement 12 24-Mar-22 8-Apr-22 North Split - Paving Calendar

PAVPH2a.1680 E CD 170 West Corridor - Install CRC Paving 12 28-Mar-22 12-Apr-22 North Split - Paving Calendar

PAVPH2a.1690 E CD 170 West Corridor - Install Permanent Barrier Wall* 6 13-Apr-22 21-Apr-22 North Split - 6 Day Work Week 
with Holidays

PAVPH2a.1700 E CD 170 West Corridor - Install Shoulder Stone 3 22-Apr-22 25-Apr-22 North Split - 6 Day Work Week 
with Holidays

PAVPH2a.1710 E CD 170 West Corridor - Install Permanent Landscaping 5 26-Apr-22 30-Apr-22 North Split - 6 Day Work Week 
with Holidays

PAVPH2a.1720 E CD 170 West Corridor - Install Guardrail/Signs/Fence/Lighting 5 2-May-22 6-May-22 North Split - 6 Day Work Week 
with Holidays

PAVPH2a.1730 E CD 170 West Corridor - Pavement Grooving 5 9-May-22 13-May-22 North Split - 5 Day Work Week 
with Holidays

PAVPH2a.1740 E CD 170 West Corridor - Install RPM's & Pavement Markings 4 14-May-22 18-May-22 North Split - 6 Day Work Week 
with Holidays

N CD I65 West Corridor - Pennsylvania St. to College Ave. (Str. 34)N CD I65 West Corridor - Pennsylvania St. to College Ave. (Str. 34) 37 13-Apr-22 6-Jun-22

PAVPH2a.1750 N CD 165 West Corridor - Install Reinforcing for Pavement 12 13-Apr-22 28-Apr-22 North Split - Paving Calendar

PAVPH2a.1760 N CD 165 West Corridor - Install CRC Paving 12 15-Apr-22 2-May-22 North Split - Paving Calendar

PAVPH2a.1770 N CD 165 West Corridor - Install Permanent Barrier Wall* 6 3-May-22 9-May-22 North Split - 6 Day Work Week 
with Holidays

PAVPH2a.1780 N CD 165 West Corridor - Install Shoulder Stone 3 10-May-22 12-May-22 North Split - 6 Day Work Week 
with Holidays

PAVPH2a.1790 N CD 165 West Corridor - Install Permanent Landscaping 5 13-May-22 18-May-22 North Split - 6 Day Work Week 
with Holidays

PAVPH2a.1800 N CD 165 West Corridor - Install Guardrail/Signs/Fence/Lighting 5 19-May-22 24-May-22 North Split - 6 Day Work Week 
with Holidays

PAVPH2a.1810 N CD 165 West Corridor - Pavement Grooving 5 25-May-22 1-Jun-22 North Split - 5 Day Work Week 
with Holidays

PAVPH2a.1820 N CD 165 West Corridor- Install RPM's & Pavement Markings 4 2-Jun-22 6-Jun-22 North Split - 6 Day Work Week 
with Holidays

InterchangeInterchange 454 16-Nov-20 3-Sep-22

RoadwayRoadway 256 16-Nov-20 19-Nov-21

Ramp N-65Ramp N-65 82 21-May-21 16-Sep-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2720 Ramp N-65 - Install Erosion & Sediment Control 5 21-May-21 27-May-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2730 Ramp N-65 - Remove Existing Pavement 12 28-May-21 15-Jun-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2750 Ramp N-65 - Excavation - Cut/Fill 18 16-Jun-21 12-Jul-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2760 Ramp N-65 - Install Drainage 12 13-Jul-21 28-Jul-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2770 Ramp N-65 - Install Sign/Light Foundations incl Conduit + ITS 7 29-Jul-21 6-Aug-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2780 Ramp N-65 - Subgrade Treatment 6 9-Aug-21 16-Aug-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2800 Ramp N-65 - Install Underdrains 5 17-Aug-21 23-Aug-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2790 Ramp N-65 - Install Geotextile Type 2B 5 24-Aug-21 30-Aug-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2810 Ramp N-65 - Install Stone Subbase 6 31-Aug-21 8-Sep-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2820 Ramp N-65 - Install HMA Subbase 6 9-Sep-21 16-Sep-21 North Split - 5 Day Work Week 
with Holidays

Ramp E-70Ramp E-70 80 10-May-21 31-Aug-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2830 Ramp E-70 - Install Erosion & Sediment Control 5 10-May-21 14-May-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2840 Ramp E-70 - Remove Existing Pavement 12 17-May-21 2-Jun-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2850 Ramp E-70 - Install Retaining Wall 12 3-Jun-21 18-Jun-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2860 Ramp E-70 - Excavation - Cut/Fill 14 21-Jun-21 9-Jul-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2870 Ramp E-70 - Install Drainage 10 12-Jul-21 23-Jul-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2880 Ramp E-70 - Install Sign/Light Foundations incl Conduit + ITS 7 26-Jul-21 3-Aug-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2890 Ramp E-70 - Subgrade Treatment 5 4-Aug-21 10-Aug-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2910 Ramp E-70 - Install Underdrains 3 11-Aug-21 13-Aug-21 North Split - 5 Day Work Week 
with Holidays
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RDPH2a.2900 Ramp E-70 - Install Geotextile Type 2B 5 16-Aug-21 20-Aug-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2920 Ramp E-70 - Install Stone Subbase 4 23-Aug-21 26-Aug-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2930 Ramp E-70 - Install HMA Subbase 3 27-Aug-21 31-Aug-21 North Split - 5 Day Work Week 
with Holidays

Ramp S-65Ramp S-65 86 22-Jul-21 19-Nov-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2940 Ramp S-65 - Install Erosion & Sediment Control 3 22-Jul-21 26-Jul-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2950 Ramp S-65 - Remove Existing Pavement 10 27-Jul-21 9-Aug-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2960 Ramp S-65 - Install Retaining Wall 18 10-Aug-21 2-Sep-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2970 Ramp S-65 - Excavation - Cut/Fill 14 3-Sep-21 23-Sep-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2980 Ramp S-65 - Install Drainage 12 24-Sep-21 11-Oct-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.2990 Ramp S-65 - Install Sign/Light Foundations incl Conduit + ITS 7 12-Oct-21 20-Oct-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.3000 Ramp S-65 - Subgrade Treatment 5 21-Oct-21 27-Oct-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.3010 Ramp S-65 - Install Underdrains 3 28-Oct-21 1-Nov-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.3020 Ramp S-65 - Install Geotextile Type 2B 5 2-Nov-21 8-Nov-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.3030 Ramp S-65 - Install Stone Subbase 5 9-Nov-21 15-Nov-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.3040 Ramp S-65 - Install HMA Subbase 4 16-Nov-21 19-Nov-21 North Split - 5 Day Work Week 
with Holidays

Ramp W-70Ramp W-70 62 10-May-21 5-Aug-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.3050 Ramp W-70 - Install Erosion & Sediment Control 3 10-May-21 12-May-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.3060 Ramp W-70 - Remove Existing Pavement 2 13-May-21 14-May-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.3080 Ramp W-70 - Excavation - Cut/Fill 10 17-May-21 28-May-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.3090 Ramp W-70 - Install Drainage 18 1-Jun-21 24-Jun-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.3100 Ramp W-70 - Install Sign/Light Foundations incl Conduit + ITS 7 25-Jun-21 6-Jul-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.3110 Ramp W-70 - Subgrade Treatment 5 7-Jul-21 13-Jul-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.3120 Ramp W-70 - Install Underdrains 4 14-Jul-21 19-Jul-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.3130 Ramp W-70 - Install Geotextile Type 2B 4 20-Jul-21 23-Jul-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.3140 Ramp W-70 - Install Stone Subbase 5 26-Jul-21 30-Jul-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.3150 Ramp W-70 - Install HMA Subbase 4 2-Aug-21 5-Aug-21 North Split - 5 Day Work Week 
with Holidays

Ramp W-70 to CDS-65Ramp W-70 to CDS-65 62 10-May-21 5-Aug-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.3160 Ramp W-70 TO CDS-65 - Install Erosion & Sediment Control 3 10-May-21 12-May-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.3170 Ramp W-70 TO CDS-65 - Remove Existing Pavement 2 13-May-21 14-May-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.3190 Ramp W-70 TO CDS-65 - Excavation - Cut/Fill 10 17-May-21 28-May-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.3200 Ramp W-70 TO CDS-65 - Install Drainage 18 1-Jun-21 24-Jun-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.3210 Ramp W-70 TO CDS-65 - Install Sign/Light Foundations incl Conduit + ITS 7 25-Jun-21 6-Jul-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.3220 Ramp W-70 TO CDS-65 - Subgrade Treatment 5 7-Jul-21 13-Jul-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.3230 Ramp W-70 TO CDS-65 - Install Underdrains 4 14-Jul-21 19-Jul-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.3240 Ramp W-70 TO CDS-65 - Install Geotextile Type 2B 4 20-Jul-21 23-Jul-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.3250 Ramp W-70 TO CDS-65 - Install Stone Subbase 5 26-Jul-21 30-Jul-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.3260 Ramp W-70 TO CDS-65 - Install HMA Subbase 4 2-Aug-21 5-Aug-21 North Split - 5 Day Work Week 
with Holidays

Ramp S-65 to CDS-65Ramp S-65 to CDS-65 52 10-May-21 22-Jul-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.3270 Ramp S-65 TO CDS-65 - Install Erosion & Sediment Control 3 10-May-21 12-May-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.3280 Ramp S-65 TO CDS-65 - Remove Existing Pavement 2 13-May-21 14-May-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.3300 Ramp S-65 TO CDS-65 - Excavation - Cut/Fill 10 17-May-21 28-May-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.3310 Ramp S-65 TO CDS-65 - Install Drainage 12 1-Jun-21 16-Jun-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.3320 Ramp S-65 TO CDS-65 - Install Sign/Light Foundations incl Conduit + ITS 7 17-Jun-21 25-Jun-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.3330 Ramp S-65 TO CDS-65 - Subgrade Treatment 3 28-Jun-21 30-Jun-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.3340 Ramp S-65 TO CDS-65 - Install Underdrains 3 1-Jul-21 6-Jul-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.3350 Ramp S-65 TO CDS-65 - Install Geotextile Type 2B 3 7-Jul-21 9-Jul-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.3360 Ramp S-65 TO CDS-65 - Install Stone Subbase 5 12-Jul-21 16-Jul-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.3370 Ramp S-65 TO CDS-65 - Install HMA Subbase 4 19-Jul-21 22-Jul-21 North Split - 5 Day Work Week 
with Holidays

Ramp W-70 to N-65Ramp W-70 to N-65 88 7-Jun-21 8-Oct-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.3380 Ramp W-70 to N-65 - Install Erosion & Sediment Control 2 7-Jun-21 8-Jun-21 North Split - 5 Day Work Week 
with Holidays
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RDPH2a.3390 Ramp W-70 to N-65 - Remove Existing Pavement 2 9-Jun-21 10-Jun-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.3400 Ramp W-70 to N-65 - Install Retaining Wall 24 11-Jun-21 15-Jul-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.3410 Ramp W-70 to N-65 - Excavation - Cut/Fill 15 16-Jul-21 5-Aug-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.3420 Ramp W-70 to N-65 - Install Drainage 12 6-Aug-21 23-Aug-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.3430 Ramp W-70 to N-65 - Install Sign/Light Foundations incl Conduit + ITS 7 24-Aug-21 1-Sep-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.3440 Ramp W-70 to N-65 - Subgrade Treatment 6 2-Sep-21 10-Sep-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.3450 Ramp W-70 to N-65 - Install Underdrains 5 13-Sep-21 17-Sep-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.3460 Ramp W-70 to N-65 - Install Geotextile Type 2B 5 20-Sep-21 24-Sep-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.3470 Ramp W-70 to N-65 - Install Stone Subbase 6 27-Sep-21 4-Oct-21 North Split - 5 Day Work Week 
with Holidays

RDPH2a.3480 Ramp W-70 to N-65 - Install HMA Subbase 4 5-Oct-21 8-Oct-21 North Split - 5 Day Work Week 
with Holidays

Ramp S-65 to E-70Ramp S-65 to E-70 59 16-Nov-20 1-Feb-21 North Split - 6 Day Work Week 
with Holidays

RDPH2a.3490 Ramp S-65 to E-70 - Install Erosion & Sediment Control (off-line) 3 16-Nov-20 18-Nov-20 North Split - 6 Day Work Week 
with Holidays

RDPH2a.3500 Ramp S-65 to E-70 - Remove Existing Pavement (off-line) 4 19-Nov-20 23-Nov-20 North Split - 6 Day Work Week 
with Holidays

RDPH2a.3510 Ramp S-65 to E-70 - Install Retaining Wall  (off-line) 18 24-Nov-20 17-Dec-20 North Split - 6 Day Work Week 
with Holidays

RDPH2a.3520 Ramp S-65 to E-70 - Excavation - Cut/Fill 8 18-Dec-20 30-Dec-20 North Split - 6 Day Work Week 
with Holidays

RDPH2a.3530 Ramp S-65 to E-70 - Install Drainage 6 31-Dec-20 8-Jan-21 North Split - 6 Day Work Week 
with Holidays

RDPH2a.3540 Ramp S-65 to E-70 - Install Sign/Light Foundations incl Conduit + ITS 6 9-Jan-21 15-Jan-21 North Split - 6 Day Work Week 
with Holidays

RDPH2a.3550 Ramp S-65 to E-70 - Subgrade Treatment 3 16-Jan-21 19-Jan-21 North Split - 6 Day Work Week 
with Holidays

RDPH2a.3560 Ramp S-65 to E-70 - Install Underdrains 3 20-Jan-21 22-Jan-21 North Split - 6 Day Work Week 
with Holidays

RDPH2a.3570 Ramp S-65 to E-70 - Install Geotextile Type 2B 2 23-Jan-21 25-Jan-21 North Split - 6 Day Work Week 
with Holidays

RDPH2a.3580 Ramp S-65 to E-70 - Install Stone Subbase 3 26-Jan-21 28-Jan-21 North Split - 6 Day Work Week 
with Holidays

RDPH2a.3590 Ramp S-65 to E-70 - Install HMA Subbase 3 29-Jan-21 1-Feb-21 North Split - 6 Day Work Week 
with Holidays

PavingPaving 384 1-Mar-21 3-Sep-22

Ramp S-65 to E-70Ramp S-65 to E-70 19 1-Mar-21 25-Mar-21

PAVPH2a.2390 Ramp S-65 to E-70 - Install Reinforcing for Pavement 4 1-Mar-21 4-Mar-21 North Split - Paving Calendar

PAVPH2a.2400 Ramp S-65 to E-70 - Install CRC Paving 4 3-Mar-21 8-Mar-21 North Split - Paving Calendar

PAVPH2a.2410 Ramp S-65 to E-70 - Install Permanent Barrier Wall* 2 9-Mar-21 10-Mar-21 North Split - 6 Day Work Week 
with Holidays

PAVPH2a.2420 Ramp S-65 to E-70 - Install Shoulder Stone 2 11-Mar-21 12-Mar-21 North Split - 6 Day Work Week 
with Holidays

PAVPH2a.2430 Ramp S-65 to E-70 - Install Permanent Landscaping 2 13-Mar-21 15-Mar-21 North Split - 6 Day Work Week 
with Holidays

PAVPH2a.2440 Ramp S-65 to E-70 - Install Guardrail/Signs/Fence/Lighting 5 16-Mar-21 20-Mar-21 North Split - 6 Day Work Week 
with Holidays

PAVPH2a.2450 Ramp S-65 to E-70 - Pavement Grooving 2 22-Mar-21 23-Mar-21 North Split - 5 Day Work Week 
with Holidays

PAVPH2a.2460 Ramp S-65 to E-70- Install RPM's & Pavement Markings 2 24-Mar-21 25-Mar-21 North Split - 6 Day Work Week 
with Holidays

Ramp W-70Ramp W-70 38 24-Mar-22 17-May-22

PAVPH2a.2070 Ramp W-70 - Install Reinforcing for Pavement 12 24-Mar-22 8-Apr-22 North Split - Paving Calendar

PAVPH2a.2080 Ramp W-70 - Install CRC Paving 12 28-Mar-22 12-Apr-22 North Split - Paving Calendar

PAVPH2a.2090 Ramp W-70 - Install Permanent Barrier Wall* 6 13-Apr-22 21-Apr-22 North Split - 6 Day Work Week 
with Holidays

PAVPH2a.2100 Ramp W-70 - Install Shoulder Stone 4 22-Apr-22 26-Apr-22 North Split - 6 Day Work Week 
with Holidays

PAVPH2a.2110 Ramp W-70 - Install Permanent Landscaping 3 27-Apr-22 29-Apr-22 North Split - 6 Day Work Week 
with Holidays

PAVPH2a.2120 Ramp W-70 - Install Guardrail/Signs/Fence/Lighting 5 30-Apr-22 5-May-22 North Split - 6 Day Work Week 
with Holidays

PAVPH2a.2130 Ramp W-70 - Pavement Grooving 4 6-May-22 11-May-22 North Split - 5 Day Work Week 
with Holidays

PAVPH2a.2140 Ramp W-70- Install RPM's & Pavement Markings 5 12-May-22 17-May-22 North Split - 6 Day Work Week 
with Holidays

Ramp W-70 to CDS-65Ramp W-70 to CDS-65 63 13-Apr-22 13-Jul-22

PAVPH2a.2150 Ramp W-70 to CDS-65 - Install Reinforcing for Pavement 12 13-Apr-22 28-Apr-22 North Split - Paving Calendar

PAVPH2a.2160 Ramp W-70 to CDS-65 - Install CRC Paving 12 15-Apr-22 2-May-22 North Split - Paving Calendar

PAVPH2a.2170 Ramp W-70 to CDS-65 - Install Permanent Barrier Wall* 9 3-May-22 12-May-22 North Split - 6 Day Work Week 
with Holidays

PAVPH2a.2180 Ramp W-70 to CDS-65 - Install Shoulder Stone 12 13-May-22 26-May-22 North Split - 6 Day Work Week 
with Holidays

PAVPH2a.2190 Ramp W-70 to CDS-65 - Install Permanent Landscaping 7 27-May-22 6-Jun-22 North Split - 6 Day Work Week 
with Holidays

PAVPH2a.2200 Ramp W-70 to CDS-65 - Install Guardrail/Signs/Fence/Lighting 10 7-Jun-22 17-Jun-22 North Split - 6 Day Work Week 
with Holidays

PAVPH2a.2210 Ramp W-70 to CDS-65 - Pavement Grooving 12 20-Jun-22 6-Jul-22 North Split - 5 Day Work Week 
with Holidays

PAVPH2a.2220 Ramp W-70 to CDS-65- Install RPM's & Pavement Markings 6 7-Jul-22 13-Jul-22 North Split - 6 Day Work Week 
with Holidays
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Ramp E-70Ramp E-70 30 3-May-22 14-Jun-22

PAVPH2a.1910 Ramp E-70 - Install Reinforcing for Pavement 8 3-May-22 12-May-22 North Split - Paving Calendar

PAVPH2a.1920 Ramp E-70 - Install CRC Paving 8 5-May-22 16-May-22 North Split - Paving Calendar

PAVPH2a.1930 Ramp E-70 - Install Permanent Barrier Wall* 4 17-May-22 20-May-22 North Split - 6 Day Work Week 
with Holidays

PAVPH2a.1940 Ramp E-70 - Install Shoulder Stone 3 21-May-22 24-May-22 North Split - 6 Day Work Week 
with Holidays

PAVPH2a.1950 Ramp E-70 - Install Permanent Landscaping 5 25-May-22 1-Jun-22 North Split - 6 Day Work Week 
with Holidays

PAVPH2a.1960 Ramp E-70 - Install Guardrail/Signs/Fence/Lighting 3 2-Jun-22 4-Jun-22 North Split - 6 Day Work Week 
with Holidays

PAVPH2a.1970 Ramp E-70 - Pavement Grooving 4 6-Jun-22 9-Jun-22 North Split - 5 Day Work Week 
with Holidays

PAVPH2a.1980 Ramp E-70- Install RPM's & Pavement Markings 4 10-Jun-22 14-Jun-22 North Split - 6 Day Work Week 
with Holidays

Ramp S-65Ramp S-65 37 17-May-22 8-Jul-22

PAVPH2a.1990 Ramp S-65 - Install Reinforcing for Pavement 12 17-May-22 1-Jun-22 North Split - Paving Calendar

PAVPH2a.2000 Ramp S-65 - Install CRC Paving 12 19-May-22 3-Jun-22 North Split - Paving Calendar

PAVPH2a.2010 Ramp S-65 - Install Permanent Barrier Wall* 6 4-Jun-22 10-Jun-22 North Split - 6 Day Work Week 
with Holidays

PAVPH2a.2020 Ramp S-65 - Install Shoulder Stone 4 11-Jun-22 15-Jun-22 North Split - 6 Day Work Week 
with Holidays

PAVPH2a.2030 Ramp S-65 - Install Permanent Landscaping 3 16-Jun-22 18-Jun-22 North Split - 6 Day Work Week 
with Holidays

PAVPH2a.2040 Ramp S-65 - Install Guardrail/Signs/Fence/Lighting 5 20-Jun-22 24-Jun-22 North Split - 6 Day Work Week 
with Holidays

PAVPH2a.2050 Ramp S-65 - Pavement Grooving 4 27-Jun-22 30-Jun-22 North Split - 5 Day Work Week 
with Holidays

PAVPH2a.2060 Ramp S-65- Install RPM's & Pavement Markings 5 1-Jul-22 8-Jul-22 North Split - 6 Day Work Week 
with Holidays

Ramp N-65Ramp N-65 37 14-Jul-22 3-Sep-22

PAVPH2a.1830 Ramp N-65 - Install Reinforcing for Pavement 12 14-Jul-22 29-Jul-22 North Split - Paving Calendar

PAVPH2a.1840 Ramp N-65 - Install CRC Paving 12 18-Jul-22 2-Aug-22 North Split - Paving Calendar

PAVPH2a.1850 Ramp N-65 - Install Permanent Barrier Wall* 6 3-Aug-22 9-Aug-22 North Split - 6 Day Work Week 
with Holidays

PAVPH2a.1860 Ramp N-65 - Install Shoulder Stone 4 10-Aug-22 13-Aug-22 North Split - 6 Day Work Week 
with Holidays

PAVPH2a.1870 Ramp N-65 - Install Permanent Landscaping 3 15-Aug-22 17-Aug-22 North Split - 6 Day Work Week 
with Holidays

PAVPH2a.1880 Ramp N-65 - Install Guardrail/Signs/Fence/Lighting 5 18-Aug-22 23-Aug-22 North Split - 6 Day Work Week 
with Holidays

PAVPH2a.1890 Ramp N-65 - Pavement Grooving 4 24-Aug-22 29-Aug-22 North Split - 5 Day Work Week 
with Holidays

PAVPH2a.1900 Ramp N-65- Install RPM's & Pavement Markings 5 30-Aug-22 3-Sep-22 North Split - 6 Day Work Week 
with Holidays

Ramp W-70 to N-65Ramp W-70 to N-65 37 14-Jul-22 3-Sep-22

PAVPH2a.2310 Ramp W-70 to N-65 - Install Reinforcing for Pavement 12 14-Jul-22 29-Jul-22 North Split - Paving Calendar

PAVPH2a.2320 Ramp W-70 to N-65 - Install CRC Paving 12 18-Jul-22 2-Aug-22 North Split - Paving Calendar

PAVPH2a.2330 Ramp W-70 to N-65 - Install Permanent Barrier Wall* 6 3-Aug-22 9-Aug-22 North Split - 6 Day Work Week 
with Holidays

PAVPH2a.2340 Ramp W-70 to N-65 - Install Shoulder Stone 4 10-Aug-22 13-Aug-22 North Split - 6 Day Work Week 
with Holidays

PAVPH2a.2350 Ramp W-70 to N-65 - Install Permanent Landscaping 3 15-Aug-22 17-Aug-22 North Split - 6 Day Work Week 
with Holidays

PAVPH2a.2360 Ramp W-70 to N-65 - Install Guardrail/Signs/Fence/Lighting 5 18-Aug-22 23-Aug-22 North Split - 6 Day Work Week 
with Holidays

PAVPH2a.2370 Ramp W-70 to N-65 - Pavement Grooving 4 24-Aug-22 29-Aug-22 North Split - 5 Day Work Week 
with Holidays

PAVPH2a.2380 Ramp W-70 to N-65- Install RPM's & Pavement Markings 5 30-Aug-22 3-Sep-22 North Split - 6 Day Work Week 
with Holidays

Ramp S-65 to CDS-65Ramp S-65 to CDS-65 27 14-Jul-22 20-Aug-22

PAVPH2a.2230 Ramp S-65 to CDS-65 - Install Reinforcing for Pavement 8 14-Jul-22 25-Jul-22 North Split - Paving Calendar

PAVPH2a.2240 Ramp S-65 to CDS-65 - Install CRC Paving 8 18-Jul-22 27-Jul-22 North Split - Paving Calendar

PAVPH2a.2250 Ramp S-65 to CDS-65 - Install Permanent Barrier Wall* 4 28-Jul-22 1-Aug-22 North Split - 6 Day Work Week 
with Holidays

PAVPH2a.2260 Ramp S-65 to CDS-65 - Install Shoulder Stone 2 2-Aug-22 3-Aug-22 North Split - 6 Day Work Week 
with Holidays

PAVPH2a.2270 Ramp S-65 to CDS-65 - Install Permanent Landscaping 3 4-Aug-22 6-Aug-22 North Split - 6 Day Work Week 
with Holidays

PAVPH2a.2280 Ramp S-65 to CDS-65 - Install Guardrail/Signs/Fence/Lighting 5 8-Aug-22 12-Aug-22 North Split - 6 Day Work Week 
with Holidays

PAVPH2a.2290 Ramp S-65 to CDS-65 - Pavement Grooving 3 15-Aug-22 17-Aug-22 North Split - 5 Day Work Week 
with Holidays

PAVPH2a.2300 Ramp S-65 to CDS-65- Install RPM's & Pavement Markings 3 18-Aug-22 20-Aug-22 North Split - 6 Day Work Week 
with Holidays

Phase 2bPhase 2b 157 13-Apr-22 23-Nov-22

StructuresStructures 99 13-Apr-22 1-Sep-22

Structure 21 (St. Clair)Structure 21 (St. Clair) 78 13-May-22 1-Sep-22

DemolitionDemolition 6 13-May-22 19-May-22 North Split - 6 Day Work Week 
with Holidays

STR21.1210 Structure 21 - Demolition of Existing Bridge 6 13-May-22 19-May-22 North Split - 6 Day Work Week 
with Holidays
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FoundationsFoundations 20 20-May-22 14-Jun-22 North Split - 6 Day Work Week 
with Holidays

STR21.1220 Structure 21 - Excavation for MSE Wall at Abutment #1 4 20-May-22 24-May-22 North Split - 6 Day Work Week 
with Holidays

STR21.1420 Structure 21 - Excavation for MSE Wall at Abutment #2 4 20-May-22 24-May-22 North Split - 6 Day Work Week 
with Holidays

STR21.1230 Structure 21 - Drive Pile Abutment #1 8 25-May-22 4-Jun-22 North Split - 6 Day Work Week 
with Holidays

STR21.1240 Structure 21 - Drive Pile Abutment #2 8 6-Jun-22 14-Jun-22 North Split - 6 Day Work Week 
with Holidays

SubstructureSubstructure 28 6-Jun-22 9-Jul-22 North Split - 6 Day Work Week 
with Holidays

STR21.1250 Structure 21 - Construct MSE Wall Abutment #1 12 6-Jun-22 18-Jun-22 North Split - 6 Day Work Week 
with Holidays

STR21.1260 Structure 21 - Construct MSE Wall Abutment #2 12 15-Jun-22 28-Jun-22 North Split - 6 Day Work Week 
with Holidays

STR21.1270 Structure 21 - Construct Abutment #1 6 20-Jun-22 25-Jun-22 North Split - 6 Day Work Week 
with Holidays

STR21.1290 Structure 21 - Install U-Drain & Backfill Abutment #1 2 27-Jun-22 28-Jun-22 North Split - 6 Day Work Week 
with Holidays

STR21.1280 Structure 21 - Construct Abutment #2 6 29-Jun-22 7-Jul-22 North Split - 6 Day Work Week 
with Holidays

STR21.1300 Structure 21 - Install U-Drain & Backfill Abutment #2 2 8-Jul-22 9-Jul-22 North Split - 6 Day Work Week 
with Holidays

SuperstructureSuperstructure 39 11-Jul-22 1-Sep-22

STR21.1310 Structure 21 - Erect Beams 3 11-Jul-22 13-Jul-22 North Split - 6 Day Work Week 
with Holidays

STR21.1320 Structure 21 - Install SIP Decking 5 14-Jul-22 19-Jul-22 North Split - 6 Day Work Week 
with Holidays

STR21.2270 Structure 21 - Form/Rebar/Place/Strip Diaphragm Abutment #1 4 14-Jul-22 18-Jul-22 North Split - 6 Day Work Week 
with Holidays

STR21.2280 Structure 21 - Form/Rebar/Place/Strip Diaphragm Abutment #2 4 14-Jul-22 18-Jul-22 North Split - 6 Day Work Week 
with Holidays

STR21.1330 Structure 21 - Install Overhangs 5 20-Jul-22 25-Jul-22 North Split - 6 Day Work Week 
with Holidays

STR21.1340 Structure 21 - Install Deck Reinforcing 5 26-Jul-22 30-Jul-22 North Split - 6 Day Work Week 
with Holidays

STR21.1640 Structure 21 - Setup Bidwell and Dry Run 4 1-Aug-22 4-Aug-22 North Split - 6 Day Work Week 
with Holidays

STR21.1350 Structure 21 - Place Concrete Deck 1 5-Aug-22 5-Aug-22 North Split - 6 Day Work Week 
with Holidays

STR21.1360 Structure 21 - Cure Concrete Deck 7 6-Aug-22 12-Aug-22 North Split - 7 Day Work Week

STR21.2290 Structure 21 - Overlay Prep 4 13-Aug-22 17-Aug-22 North Split - Winter Overlay 
Calendar

STR21.2300 Structure 21 - Place Overlay 1 18-Aug-22 18-Aug-22 North Split - Winter Overlay 
Calendar

STR21.2310 Structure 21 - Overlay Cure 1 19-Aug-22 19-Aug-22 North Split - 7 Day Work Week

STR21.1370 Structure 21 - Form/Rebar/Place/Strip Sleeper Slab Abutment #1 2 20-Aug-22 22-Aug-22 North Split - 6 Day Work Week 
with Holidays

STR21.1380 Structure 21 - Form/Rebar/Place/Strip Sleeper Slab Abutment #2 2 20-Aug-22 22-Aug-22 North Split - 6 Day Work Week 
with Holidays

STR21.1390 Structure 21 - Form/Rebar/Place/Strip Approach Slab Abutment #1 6 23-Aug-22 29-Aug-22 North Split - 6 Day Work Week 
with Holidays

STR21.1400 Structure 21 - Form/Rebar/Place/Strip Approach Slab Abutment #2 6 23-Aug-22 29-Aug-22 North Split - 6 Day Work Week 
with Holidays

STR21.1410 Structure 21 - Install Barrier Wall 3 30-Aug-22 1-Sep-22 North Split - 6 Day Work Week 
with Holidays

Structure 26 (10th St.)Structure 26 (10th St.) 87 13-Apr-22 16-Aug-22

DemolitionDemolition 6 13-Apr-22 21-Apr-22 North Split - 6 Day Work Week 
with Holidays

STR26.1000 Structure 26 - Demolition of Existing Bridge 6 13-Apr-22 21-Apr-22 North Split - 6 Day Work Week 
with Holidays

FoundationsFoundations 22 22-Apr-22 17-May-22 North Split - 6 Day Work Week 
with Holidays

STR26.1010 Structure 26 - Excavation for MSE Wall at Abutment #1 4 22-Apr-22 26-Apr-22 North Split - 6 Day Work Week 
with Holidays

STR26.1270 Structure 26 - Excavation for MSE Wall at Abutment #2 4 22-Apr-22 26-Apr-22 North Split - 6 Day Work Week 
with Holidays

STR26.1290 Structure 26 - Excavation for Pier #2 4 22-Apr-22 26-Apr-22 North Split - 6 Day Work Week 
with Holidays

STR26.1020 Structure 26 - Drive Pile Abutment #1 6 27-Apr-22 3-May-22 North Split - 6 Day Work Week 
with Holidays

STR26.1280 Structure 26 - Drive Pile Pier #2 6 4-May-22 10-May-22 North Split - 6 Day Work Week 
with Holidays

STR26.1030 Structure 26 - Drive Pile Abutment #2 6 11-May-22 17-May-22 North Split - 6 Day Work Week 
with Holidays

SubstructureSubstructure 30 4-May-22 15-Jun-22

STR26.1040 Structure 26 - Construct MSE Wall Abutment #1 10 4-May-22 14-May-22 North Split - 6 Day Work Week 
with Holidays

STR26.1300 Structure 26 - Construct Pier Footing #2 6 11-May-22 18-May-22 North Split - 5 Day Work Week 
with Holidays

STR26.1060 Structure 26 - Construct Abutment #1 8 16-May-22 24-May-22 North Split - 6 Day Work Week 
with Holidays

STR26.1050 Structure 26 - Construct MSE Wall Abutment #3 10 18-May-22 31-May-22 North Split - 6 Day Work Week 
with Holidays

STR26.1310 Structure 26 - Construct Pier Stem #2 10 19-May-22 1-Jun-22 North Split - 6 Day Work Week 
with Holidays

STR26.1080 Structure 26 - Install U-Drain & Backfill Abutment #1 2 25-May-22 26-May-22 North Split - 6 Day Work Week 
with Holidays

STR26.1070 Structure 26 - Construct Abutment #3 8 1-Jun-22 9-Jun-22 North Split - 6 Day Work Week 
with Holidays

STR26.1320 Structure 26 - Construct Pier Cap #2 12 2-Jun-22 15-Jun-22 North Split - 6 Day Work Week 
with Holidays

STR26.1090 Structure 26 - Install U-Drain & Backfill Abutment #3 2 10-Jun-22 11-Jun-22 North Split - 6 Day Work Week 
with Holidays
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SuperstructureSuperstructure 43 16-Jun-22 16-Aug-22

STR26.1100 Structure 26 - Erect Beams 4 16-Jun-22 20-Jun-22 North Split - 6 Day Work Week 
with Holidays

STR26.1110 Structure 26 - Install SIP Decking 6 21-Jun-22 27-Jun-22 North Split - 6 Day Work Week 
with Holidays

STR26.1220 Structure 26 - Form/Rebar/Place/Strip Diaphragm Abutment #1 4 21-Jun-22 24-Jun-22 North Split - 6 Day Work Week 
with Holidays

STR26.1230 Structure 26 - Form/Rebar/Place/Strip Diaphragm Abutment #3 4 21-Jun-22 24-Jun-22 North Split - 6 Day Work Week 
with Holidays

STR26.1120 Structure 26 - Install Overhangs 7 28-Jun-22 7-Jul-22 North Split - 6 Day Work Week 
with Holidays

STR26.1130 Structure 26 - Install Deck Reinforcing 6 8-Jul-22 14-Jul-22 North Split - 6 Day Work Week 
with Holidays

STR26.1210 Structure 26 - Setup Bidwell and Dry Run 4 15-Jul-22 19-Jul-22 North Split - 6 Day Work Week 
with Holidays

STR26.1140 Structure 26 - Place Concrete Deck 1 20-Jul-22 20-Jul-22 North Split - 6 Day Work Week 
with Holidays

STR26.1150 Structure 26 - Cure Concrete Deck 7 21-Jul-22 27-Jul-22 North Split - 7 Day Work Week

STR26.1240 Structure 26 - Overlay Prep 4 28-Jul-22 1-Aug-22 North Split - Winter Overlay 
Calendar

STR26.1250 Structure 26 - Place Overlay 1 2-Aug-22 2-Aug-22 North Split - Winter Overlay 
Calendar

STR26.1260 Structure 26 - Overlay Cure 1 3-Aug-22 3-Aug-22 North Split - 7 Day Work Week

STR26.1160 Structure 26 - Form/Rebar/Place/Strip Sleeper Slab Abutment #1 2 4-Aug-22 5-Aug-22 North Split - 6 Day Work Week 
with Holidays

STR26.1170 Structure 26 - Form/Rebar/Place/Strip Sleeper Slab Abutment #3 2 4-Aug-22 5-Aug-22 North Split - 6 Day Work Week 
with Holidays

STR26.1180 Structure 26 - Form/Rebar/Place/Strip Approach Slab Abutment #1 6 6-Aug-22 12-Aug-22 North Split - 6 Day Work Week 
with Holidays

STR26.1190 Structure 26 - Form/Rebar/Place/Strip Approach Slab Abutment #3 6 6-Aug-22 12-Aug-22 North Split - 6 Day Work Week 
with Holidays

STR26.1200 Structure 26 - Install Barrier Wall 3 13-Aug-22 16-Aug-22 North Split - 6 Day Work Week 
with Holidays

Structure 28 & 29 (Central Ave.)Structure 28 & 29 (Central Ave.) 91 13-Apr-22 22-Aug-22

DemolitionDemolition 12 13-Apr-22 28-Apr-22 North Split - 6 Day Work Week 
with Holidays

STR28-29.1360 Structure 28-29 - Demolition of Existing Bridge 12 13-Apr-22 28-Apr-22 North Split - 6 Day Work Week 
with Holidays

FoundationsFoundations 22 29-Apr-22 24-May-22 North Split - 6 Day Work Week 
with Holidays

STR28-29.1370 Structure 28-29 - Excavation for MSE Wall at Abutment #1 4 29-Apr-22 3-May-22 North Split - 6 Day Work Week 
with Holidays

STR28-29.1400 Structure 28-29 - Excavation for MSE Wall at Abutment #2 4 29-Apr-22 3-May-22 North Split - 6 Day Work Week 
with Holidays

STR28-29.1380 Structure 28-29 - Drive Pile Abutment #1 9 4-May-22 13-May-22 North Split - 6 Day Work Week 
with Holidays

STR28-29.1390 Structure 28-29 - Drive Pile Abutment #2 9 14-May-22 24-May-22 North Split - 6 Day Work Week 
with Holidays

SubstructureSubstructure 36 14-May-22 27-Jun-22 North Split - 6 Day Work Week 
with Holidays

STR28-29.1410 Structure 28-29 - Construct MSE Wall Abutment #1 13 14-May-22 31-May-22 North Split - 6 Day Work Week 
with Holidays

STR28-29.1420 Structure 28-29 - Construct MSE Wall Abutment #2 13 25-May-22 10-Jun-22 North Split - 6 Day Work Week 
with Holidays

STR28-29.1430 Structure 28-29 - Construct Abutment #1 12 1-Jun-22 14-Jun-22 North Split - 6 Day Work Week 
with Holidays

STR28-29.1440 Structure 28-29 - Construct Abutment #2 12 11-Jun-22 24-Jun-22 North Split - 6 Day Work Week 
with Holidays

STR28-29.1450 Structure 28-29 - Install U-Drain & Backfill Abutment #1 2 15-Jun-22 16-Jun-22 North Split - 6 Day Work Week 
with Holidays

STR28-29.1460 Structure 28-29 - Install U-Drain & Backfill Abutment #2 2 25-Jun-22 27-Jun-22 North Split - 6 Day Work Week 
with Holidays

SuperstructureSuperstructure 39 28-Jun-22 22-Aug-22

Structure 28Structure 28 39 28-Jun-22 22-Aug-22

SuperstructureSuperstructure 39 28-Jun-22 22-Aug-22

STR28.1000 Structure 28 - Erect Beams 3 28-Jun-22 30-Jun-22 North Split - 6 Day Work Week 
with Holidays

STR28.1010 Structure 28 - Install SIP Decking 5 1-Jul-22 8-Jul-22 North Split - 6 Day Work Week 
with Holidays

STR28.1470 Structure 28 - Form/Rebar/Place/Strip Diaphragm Abutment #1 4 1-Jul-22 7-Jul-22 North Split - 6 Day Work Week 
with Holidays

STR28.1480 Structure 28 - Form/Rebar/Place/Strip Diaphragm Abutment #2 4 1-Jul-22 7-Jul-22 North Split - 6 Day Work Week 
with Holidays

STR28.1020 Structure 28 - Install Overhangs 5 9-Jul-22 14-Jul-22 North Split - 6 Day Work Week 
with Holidays

STR28.1030 Structure 28 - Install Deck Reinforcing 5 15-Jul-22 20-Jul-22 North Split - 6 Day Work Week 
with Holidays

STR28.1330 Structure 28 - Setup Bidwell and Dry Run 4 21-Jul-22 25-Jul-22 North Split - 6 Day Work Week 
with Holidays

STR28.1040 Structure 28 - Place Concrete Deck 1 26-Jul-22 26-Jul-22 North Split - 6 Day Work Week 
with Holidays

STR28.1050 Structure 28 - Cure Concrete Deck 7 27-Jul-22 2-Aug-22 North Split - 7 Day Work Week

STR28.1490 Structure 28 - Overlay Prep 4 3-Aug-22 6-Aug-22 North Split - Winter Overlay 
Calendar

STR28.1500 Structure 28 - Place Overlay 1 8-Aug-22 8-Aug-22 North Split - Winter Overlay 
Calendar

STR28.1510 Structure 28 - Overlay Cure 1 9-Aug-22 9-Aug-22 North Split - 7 Day Work Week

STR28.1060 Structure 28 - Form/Rebar/Place/Strip Sleeper Slab Abutment #1 2 10-Aug-22 11-Aug-22 North Split - 6 Day Work Week 
with Holidays

STR28.1070 Structure 28 - Form/Rebar/Place/Strip Sleeper Slab Abutment #2 2 10-Aug-22 11-Aug-22 North Split - 6 Day Work Week 
with Holidays
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STR28.1080 Structure 28 - Form/Rebar/Place/Strip Approach Slab Abutment #1 6 12-Aug-22 18-Aug-22 North Split - 6 Day Work Week 
with Holidays

STR28.1090 Structure 28 - Form/Rebar/Place/Strip Approach Slab Abutment #2 6 12-Aug-22 18-Aug-22 North Split - 6 Day Work Week 
with Holidays

STR28.1100 Structure 28 - Install Barrier Wall 3 19-Aug-22 22-Aug-22 North Split - 6 Day Work Week 
with Holidays

Structure 29Structure 29 39 28-Jun-22 22-Aug-22

SuperstructureSuperstructure 39 28-Jun-22 22-Aug-22

STR29.1110 Structure 29 - Erect Beams 3 28-Jun-22 30-Jun-22 North Split - 6 Day Work Week 
with Holidays

STR29.1120 Structure 29 - Install SIP Decking 5 1-Jul-22 8-Jul-22 North Split - 6 Day Work Week 
with Holidays

STR29.1520 Structure 29 - Form/Rebar/Place/Strip Diaphragm Abutment #1 4 1-Jul-22 7-Jul-22 North Split - 6 Day Work Week 
with Holidays

STR29.1530 Structure 29 - Form/Rebar/Place/Strip Diaphragm Abutment #2 4 1-Jul-22 7-Jul-22 North Split - 6 Day Work Week 
with Holidays

STR29.1130 Structure 29 - Install Overhangs 5 9-Jul-22 14-Jul-22 North Split - 6 Day Work Week 
with Holidays

STR29.1140 Structure 29 - Install Deck Reinforcing 5 15-Jul-22 20-Jul-22 North Split - 6 Day Work Week 
with Holidays

STR29.1340 Structure 29 - Setup Bidwell and Dry Run 4 21-Jul-22 25-Jul-22 North Split - 6 Day Work Week 
with Holidays

STR29.1150 Structure 29 - Place Concrete Deck 1 26-Jul-22 26-Jul-22 North Split - 6 Day Work Week 
with Holidays

STR29.1160 Structure 29 - Cure Concrete Deck 7 27-Jul-22 2-Aug-22 North Split - 7 Day Work Week

STR29.1540 Structure 29 - Overlay Prep 4 3-Aug-22 6-Aug-22 North Split - Winter Overlay 
Calendar

STR29.1550 Structure 29 - Place Overlay 1 8-Aug-22 8-Aug-22 North Split - Winter Overlay 
Calendar

STR29.1560 Structure 29 - Overlay Cure 1 9-Aug-22 9-Aug-22 North Split - 7 Day Work Week

STR29.1170 Structure 29 - Form/Rebar/Place/Strip Sleeper Slab Abutment #1 2 10-Aug-22 11-Aug-22 North Split - 6 Day Work Week 
with Holidays

STR29.1180 Structure 29 - Form/Rebar/Place/Strip Sleeper Slab Abutment #2 2 10-Aug-22 11-Aug-22 North Split - 6 Day Work Week 
with Holidays

STR29.1190 Structure 29 - Form/Rebar/Place/Strip Approach Slab Abutment #1 6 12-Aug-22 18-Aug-22 North Split - 6 Day Work Week 
with Holidays

STR29.1200 Structure 29 - Form/Rebar/Place/Strip Approach Slab Abutment #2 6 12-Aug-22 18-Aug-22 North Split - 6 Day Work Week 
with Holidays

STR29.1210 Structure 29 - Install Barrier Wall 3 19-Aug-22 22-Aug-22 North Split - 6 Day Work Week 
with Holidays

RoadwayRoadway 69 13-Apr-22 21-Jul-22 North Split - 5 Day Work Week 
with Holidays

Michigan St. Off RampMichigan St. Off Ramp 48 13-May-22 21-Jul-22 North Split - 5 Day Work Week 
with Holidays

RDPH2b.2710 Michigan St. Off Ramp - Install Erosion & Sediment Control 2 13-May-22 16-May-22 North Split - 5 Day Work Week 
with Holidays

RDPH2b.2720 Michigan St. Off Ramp - Remove Existing Pavement 7 17-May-22 25-May-22 North Split - 5 Day Work Week 
with Holidays

RDPH2b.2740 Michigan St. Off Ramp - Excavation - Cut/Fill 5 26-May-22 2-Jun-22 North Split - 5 Day Work Week 
with Holidays

RDPH2b.2750 Michigan St. Off Ramp - Install Drainage 10 3-Jun-22 16-Jun-22 North Split - 5 Day Work Week 
with Holidays

RDPH2b.2760 Michigan St. Off Ramp - Install Sign/Light Foundations incl Conduit + ITS 7 17-Jun-22 27-Jun-22 North Split - 5 Day Work Week 
with Holidays

RDPH2b.2770 Michigan St. Off Ramp - Subgrade Treatment 4 28-Jun-22 1-Jul-22 North Split - 5 Day Work Week 
with Holidays

RDPH2b.2780 Michigan St. Off Ramp - Install Geotextile Type 2B 3 5-Jul-22 7-Jul-22 North Split - 5 Day Work Week 
with Holidays

RDPH2b.2790 Michigan St. Off Ramp - Install Underdrains 3 8-Jul-22 12-Jul-22 North Split - 5 Day Work Week 
with Holidays

RDPH2b.2800 Michigan St. Off Ramp - Install Stone Subbase 4 13-Jul-22 18-Jul-22 North Split - 5 Day Work Week 
with Holidays

RDPH2b.2810 Michigan St. Off Ramp - Install HMA Subbase 3 19-Jul-22 21-Jul-22 North Split - 5 Day Work Week 
with Holidays

St. Clair St. to 10th St.St. Clair St. to 10th St. 48 13-Apr-22 21-Jun-22 North Split - 5 Day Work Week 
with Holidays

RDPH2b.2820 St Clair to 10th St Phase 2b - Install Erosion & Sediment Control 2 13-Apr-22 14-Apr-22 North Split - 5 Day Work Week 
with Holidays

RDPH2b.2830 St Clair to 10th St Phase 2b - Remove Existing Pavement 7 18-Apr-22 26-Apr-22 North Split - 5 Day Work Week 
with Holidays

RDPH2b.2850 St Clair to 10th St Phase 2b - Excavation - Cut/Fill 5 27-Apr-22 3-May-22 North Split - 5 Day Work Week 
with Holidays

RDPH2b.2860 St Clair to 10th St Phase 2b - Install Drainage 10 4-May-22 17-May-22 North Split - 5 Day Work Week 
with Holidays

RDPH2b.2870 St Clair to 10th St Phase 2b - Install Sign/Light Foundations incl Conduit + ITS 7 18-May-22 26-May-22 North Split - 5 Day Work Week 
with Holidays

RDPH2b.2880 St Clair to 10th St Phase 2b - Subgrade Treatment 4 27-May-22 2-Jun-22 North Split - 5 Day Work Week 
with Holidays

RDPH2b.2890 St Clair to 10th St Phase 2b - Install Geotextile Type 2B 3 3-Jun-22 7-Jun-22 North Split - 5 Day Work Week 
with Holidays

RDPH2b.2900 St Clair to 10th St Phase 2b - Install Underdrains 3 8-Jun-22 10-Jun-22 North Split - 5 Day Work Week 
with Holidays

RDPH2b.2910 St Clair to 10th St Phase 2b - Install Stone Subbase 4 13-Jun-22 16-Jun-22 North Split - 5 Day Work Week 
with Holidays

RDPH2b.2920 St Clair to 10th St Phase 2b - Install HMA Subbase 3 17-Jun-22 21-Jun-22 North Split - 5 Day Work Week 
with Holidays

Alabama St. to Central Ave.Alabama St. to Central Ave. 48 13-Apr-22 21-Jun-22 North Split - 5 Day Work Week 
with Holidays

RDPH2b.2400 Alabama St to Central Ave Phase 2b - Install Erosion & Sediment Control 2 13-Apr-22 14-Apr-22 North Split - 5 Day Work Week 
with Holidays

RDPH2b.2410 Alabama St to Central Ave Phase 2b  - Remove Existing Pavement 7 18-Apr-22 26-Apr-22 North Split - 5 Day Work Week 
with Holidays

RDPH2b.2420 Alabama St to Central Ave Phase 2b  - Excavation - Cut/Fill 5 27-Apr-22 3-May-22 North Split - 5 Day Work Week 
with Holidays

RDPH2b.2430 Alabama St to Central Ave Phase 2b  - Install Drainage 10 4-May-22 17-May-22 North Split - 5 Day Work Week 
with Holidays
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RDPH2b.2440 Alabama St to Central Ave Phase 2b  - Install Sign/Light Foundations incl Conduit + ITS 7 18-May-22 26-May-22 North Split - 5 Day Work Week 
with Holidays

RDPH2b.2450 Alabama St to Central Ave Phase 2b - Subgrade Treatment 4 27-May-22 2-Jun-22 North Split - 5 Day Work Week 
with Holidays

RDPH2b.2460 Alabama St to Central Ave Phase 2b - Install Geotextile Type 2B 3 3-Jun-22 7-Jun-22 North Split - 5 Day Work Week 
with Holidays

RDPH2b.2470 Alabama St to Central Ave Phase 2b  - Install Underdrains 3 8-Jun-22 10-Jun-22 North Split - 5 Day Work Week 
with Holidays

RDPH2b.2480 Alabama St to Central Ave Phase 2b  - Install Stone Subbase 4 13-Jun-22 16-Jun-22 North Split - 5 Day Work Week 
with Holidays

RDPH2b.2490 Alabama St to Central Ave Phase 2b  - Install HMA Subbase 3 17-Jun-22 21-Jun-22 North Split - 5 Day Work Week 
with Holidays

Central Ave. to College Ave.Central Ave. to College Ave. 48 13-Apr-22 21-Jun-22 North Split - 5 Day Work Week 
with Holidays

RDPH2b.2930 Central Ave to College Ave - Install Erosion & Sediment Control 2 13-Apr-22 14-Apr-22 North Split - 5 Day Work Week 
with Holidays

RDPH2b.2940 Central Ave to College Ave - Remove Existing Pavement 7 18-Apr-22 26-Apr-22 North Split - 5 Day Work Week 
with Holidays

RDPH2b.2960 Central Ave to College Ave - Excavation - Cut/Fill 5 27-Apr-22 3-May-22 North Split - 5 Day Work Week 
with Holidays

RDPH2b.2970 Central Ave to College Ave - Install Drainage 10 4-May-22 17-May-22 North Split - 5 Day Work Week 
with Holidays

RDPH2b.2980 Central Ave to College Ave - Install Sign/Light Foundations incl Conduit + ITS 7 18-May-22 26-May-22 North Split - 5 Day Work Week 
with Holidays

RDPH2b.2990 Central Ave to College Ave - Subgrade Treatment 4 27-May-22 2-Jun-22 North Split - 5 Day Work Week 
with Holidays

RDPH2b.3000 Central Ave to College Ave - Install Geotextile Type 2B 3 3-Jun-22 7-Jun-22 North Split - 5 Day Work Week 
with Holidays

RDPH2b.3010 Central Ave to College Ave - Install Underdrains 3 8-Jun-22 10-Jun-22 North Split - 5 Day Work Week 
with Holidays

RDPH2b.3020 Central Ave to College Ave - Install Stone Subbase 4 13-Jun-22 16-Jun-22 North Split - 5 Day Work Week 
with Holidays

RDPH2b.3030 Central Ave to College Ave - Install HMA Subbase 3 17-Jun-22 21-Jun-22 North Split - 5 Day Work Week 
with Holidays

PavingPaving 67 22-Aug-22 23-Nov-22

I-65 SB West Corridor - Alabama to College Ave. (Str. 33)I-65 SB West Corridor - Alabama to College Ave. (Str. 33) 34 22-Aug-22 7-Oct-22

PAVPH2b.1510 I-65 SB West Corridor - Install Reinforcing for Pavement 15 22-Aug-22 9-Sep-22 North Split - Paving Calendar

PAVPH2b.1520 I-65 SB West Corridor - Install CRC Paving 15 24-Aug-22 13-Sep-22 North Split - Paving Calendar

PAVPH2b.1530 I-65 SB West Corridor - Install Permanent Barrier Wall* 6 14-Sep-22 20-Sep-22 North Split - 6 Day Work Week 
with Holidays

PAVPH2b.1560 I-65 SB West Corridor - Install Guardrail/Signs/Fence/Lighting 5 21-Sep-22 26-Sep-22 North Split - 6 Day Work Week 
with Holidays

PAVPH2b.1570 I-65 SB West Corridor - Pavement Grooving 5 27-Sep-22 3-Oct-22 North Split - 5 Day Work Week 
with Holidays

PAVPH2b.1580 I-65 SB West Corridor - Install RPM's & Pavement Markings 4 4-Oct-22 7-Oct-22 North Split - 6 Day Work Week 
with Holidays

I-65 NB West Corridor - Pennsylvania St. to Alabama St. (Str. 31)I-65 NB West Corridor - Pennsylvania St. to Alabama St. (Str. 31) 34 14-Sep-22 31-Oct-22

PAVPH2b.1590 I-65 NB West Corridor - Install Reinforcing for Pavement 15 14-Sep-22 4-Oct-22 North Split - Paving Calendar

PAVPH2b.1600 I-65 NB West Corridor - Install CRC Paving 15 16-Sep-22 6-Oct-22 North Split - Paving Calendar

PAVPH2b.1610 I-65 NB West Corridor - Install Permanent Barrier Wall* 6 7-Oct-22 13-Oct-22 North Split - 6 Day Work Week 
with Holidays

PAVPH2b.1640 I-65 NB West Corridor - Install Guardrail/Signs/Fence/Lighting 5 14-Oct-22 19-Oct-22 North Split - 6 Day Work Week 
with Holidays

PAVPH2b.1650 I-65 NB West Corridor - Pavement Grooving 5 20-Oct-22 26-Oct-22 North Split - 5 Day Work Week 
with Holidays

PAVPH2b.1660 I-65 NB West Corridor - Install RPM's & Pavement Markings 4 27-Oct-22 31-Oct-22 North Split - 6 Day Work Week 
with Holidays

SB CD I65 MI Off Ramp South LegSB CD I65 MI Off Ramp South Leg 25 20-Oct-22 23-Nov-22

PAVPH2b.1430 SB CD I65 MI Off Ramp South Leg - Install Reinforcing for Pavement 4 20-Oct-22 25-Oct-22 North Split - Paving Calendar

PAVPH2b.1440 SB CD I65 MI Off Ramp South Leg - Install CRC Paving 4 24-Oct-22 27-Oct-22 North Split - Paving Calendar

PAVPH2b.1450 SB CD I65 MI Off Ramp South Leg - Install Permanent Barrier Wall* 4 28-Oct-22 1-Nov-22 North Split - 6 Day Work Week 
with Holidays

PAVPH2b.1460 SB CD I65 MI Off Ramp South Leg - Install Shoulder Stone 2 2-Nov-22 3-Nov-22 North Split - 6 Day Work Week 
with Holidays

PAVPH2b.1470 SB CD I65 MI Off Ramp South Leg - Install Permanent Landscaping 5 4-Nov-22 9-Nov-22 North Split - 6 Day Work Week 
with Holidays

PAVPH2b.1480 SB CD I65 MI Off Ramp South Leg - Install Guardrail/Signs/Fence/Lighting 6 10-Nov-22 16-Nov-22 North Split - 6 Day Work Week 
with Holidays

PAVPH2b.1490 SB CD I65 MI Off Ramp South Leg - Pavement Grooving 4 17-Nov-22 21-Nov-22 North Split - 6 Day Work Week 
with Holidays

PAVPH2b.1500 SB CD I65 MI Off Ramp South Leg - Install RPM's & Pavement Markings 2 22-Nov-22 23-Nov-22 North Split - 7 Day Work Week

SB CD I65 South Leg - Michigan St. Ramp to Structure 26SB CD I65 South Leg - Michigan St. Ramp to Structure 26 34 7-Oct-22 23-Nov-22

PAVPH2b.1350 NBI65/I70 South Leg Phase 2b - Install Reinforcing for Pavement 7 7-Oct-22 17-Oct-22 North Split - Paving Calendar

PAVPH2b.1360 NBI65/I70 South Leg Phase 2b - Install CRC Paving 7 11-Oct-22 19-Oct-22 North Split - Paving Calendar

PAVPH2b.1370 NBI65/I70 South Leg Phase 2b - Install Permanent Barrier Wall* 6 20-Oct-22 26-Oct-22 North Split - 6 Day Work Week 

PAVPH2b.1380 NBI65/I70 South Leg Phase 2b - Install Shoulder Stone 4 27-Oct-22 31-Oct-22 North Split - 6 Day Work Week 

PAVPH2b.1390 NBI65/I70 South Leg Phase 2b - Install Permanent Landscaping 5 1-Nov-22 5-Nov-22 North Split - 6 Day Work Week 
with HolidaysPAVPH2b.1400 NBI65/I70 South Leg Phase 2b - Install Guardrail/Signs/Fence/Lighting 7 7-Nov-22 14-Nov-22 North Split - 6 Day Work Week 
with HolidaysPAVPH2b.1410 NBI65/I70 South Leg Phase 2b - Pavement Grooving 5 15-Nov-22 19-Nov-22 North Split - 6 Day Work Week 
with HolidaysPAVPH2b.1420 NBI65/I70 South Leg Phase 2b - Install RPM's & Pavement Markings 3 21-Nov-22 23-Nov-22 North Split - 6 Day Work Week 
with Holidays
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