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3.1 Executive Summary 

Kokosing Construction Company, Inc. (Kokosing) is 

pleased for the opportunity to submit our Technical 

Proposal for the design and construction of the 

Sherman Minton Corridor Project. We have assembled 

a team of professionals who have generated a 

complete and well-thought-out design and construction 

plan to deliver this project safely, efficiently, and cost 

effectively. 

a) Explanation of Organization and 

Contents of Proposal 

The contents of this proposal are presented in an order 

consistent with the ITP Exhibit E “checklist”. This 

checklist has been provided at the beginning of each 

Proposal volume and references the page number on 

which each item can be found for ease of navigation. 

Volume 1 of the Technical Proposal contains executed 

forms from our design-build team members as 

appropriate, along with our teams approved ATCs, 

letters of commitment from our insurance agencies, a 

Preliminary DBE Performance Plan, and an index for 

confidential contents. Additional materials in Volume 1 

consist of authorization and organizational documents 

and DB teaming agreements and contracts. 

Volume 2 of the Technical Proposal begins with a 

narrative description of our teams Preliminary 

Performance Plan and then transitions into the 

Preliminary Design-Build Plan. Resumes for Key 

Personnel, which were approved by the IFA as part of 

the Pre-Proposal Submittal, are included as an 

appendix in Volume 2. Following the resumes are the 

teams technical drawings and roll plots for preliminary 

design and then the Preliminary Project Baseline 

Schedule. 

Included as part of the Technical Proposal, but 

provided separately, is our NTP + 180 Schedule which 

is consistent with the Preliminary Project Baseline 

Schedule provided in the Proposal. 

b) Summary of Changes to Information 

Submitted in Proposer’s  SOQ 

The Kokosing DBT would like to clarify that during the 

SOQ process it was recognized by the IFA that 

Kokosing Inc. was the Financially Responsible Party for 

Kokosing Construction Company, Inc. The Kokosing 

DBT agreed with this interpretation and submitted 

additional information at the time of SOQ submission to 

clarify this point. With this Technical Proposal 

submission, we are reaffirming that this relationship 

remains unchanged and that Kokosing Inc. is the 

Financially Responsible Party for Kokosing 

Construction Company, Inc. and therefore a Major 

Participant as defined in the PPA, and Kokosing 

Construction Company, Inc. is the Proposer for the 

project.   

A change from SOQ submission for the Kokosing DBT 

was the addition of Metric Environmental, LLC. Metric 

Environmental qualifies as a Major Participant on the 

project as one of their employees, Samantha Wickizer, 

will fulfill a Key Personnel position. Metric’s expertise in 

the field of environmental compliance, cultural 

resources, and permitting brings great value to our 

team and we are excited to bring them on board. 

c) Summary of Proposer’s 

Organization 

A graphical representation of our design-build team is 

shown on the last page of this Executive Summary. It 

starts with Kokosing Construction as the Proposer 

and prime contractor for the project with the financial 

backing and guarantee of Kokosing, Inc. We will be 

supported by a design team and a subcontracting 

effort. North Star Painting will be the team’s structural 
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painting subcontractor as identified previously in the 

SOQ. Providing additional construction services will be 

Metric Environmental and DLZ to support the 

construction team with environmental compliance and 

quality control management respectively. 

Jacobs will lead the engineering design effort, 

supported by subconsultants whose qualifications 

match the unique challenges of the Sherman Minton 

Corridor Project. Design subconsultants, DLZ, Metric 

Environmental, and Modjeski & Masters were 

strategically selected for their expertise and specialized 

knowledge of INDOT and KYTC procedures, structural 

rehabilitation specialties, local subsurface conditions, 

and utility coordination. 

d) A summary of the proposed 

management, decision making, and 

day-to-day operation structure of 

Proposer, and a statement that each 

Major Participant who is not an 

Equity Member has committed to 

provide the specified people 

As the Project Manager, Vince Martini will have 

ultimate responsibility for the overall project. He will 

oversee all aspects of the job including management of 

the design and construction. Vince is one of Kokosing’s 

top project managers, currently finishing the 

construction of a $1 billion expansion at the 

Cincinnati/Northern Kentucky International Airport, 

where he leads the site development team.  

He will actively manage the project, working closely 

with Design Manager Daniel Morris and Construction 

Manager Brad Young while partnering with the IFA, 

INDOT, KYTC, and other stakeholders to confirm 

project success. He is a hands-on manager, actively 

leading and participating in management and task force 

meetings and coordinating with Owner representatives 

and third parties. 

Design Manager Daniel Morris leads the design team 

and is responsible for the overall management of 

design production and delivery, including staffing, 

implementing design criteria and procedures, and 

managing the design schedule and budget. Daniel’s 

leadership of multi-discipline design teams along with 

his ability to manage any kind of project makes him 

best suited to successfully lead the design team to 

deliver this project to IFA. 

A key piece Daniel’s design team will be Structural 

Design Lead Engineer, John Finke. John will be 

responsible for managing the structures taskforce team 

of Jacobs engineer and subconsultants and will be 

overall responsible for the structures design.  

Construction Manager, Brad Young, will manage and 

oversee all project construction and have the authority 

to leverage Kokosing’s personnel and equipment 

resources, ensuring the project is built safely to plans 

and specifications and on schedule. He will be 

responsible for the day-to-day activities on site 

including multiple trade superintendents reporting to 

Brad, implementation of Safety Manager Ashley 

Hagan’s site-specific safety plan, and coordination with 

subcontractors on-site including Major Participant North 

Star Painting. 

As the Design-Build Coordinator, Mark Maday will be 

responsible for providing overall coordination between 

design work and construction work. He will provide 

oversight and supervision over the design team’s 

technical work and resolve issues pertaining to the 

review of plans and designer submittals to make sure 

we meet project and constructability standards. 

Kokosing Construction Company has committed to 

provide the following Key Personnel: 

• Project Manager – Vince Martini 

• Construction Manager – Brad Young 

• MOT Design-Build Coordinator – Shane Santos 

• Safety Manager – Ashley Hagan  

• Project Scheduler – Gary Obert, PE 

Jacobs Engineering has committed to provide the 

following Key Personnel: 

• Design Manager – Dan Morris, PE 

• Structural Design Lead Engineer – John Finke, 

D.Engr., PE, SE, F.SEI 

• Design-Build Coordinator – Mark Maday, PE 
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• Design Quality Manager – Debra Herrmann, AICP 

 

DLZ has committed to provide the following Key 

Personnel: 

• Construction Quality Manager - Michael Leavitt, PE 

• Public Information Coordinator - Brandon Lowe, PE 

North Star Painting has committed to provide the 

following Key Personnel: 

• Structural Steel Painting Manager - Ioannis Kalouris 

Metric Environmental has committed to provide the 

following Key Personnel: 

• Environmental Compliance Manager – Samantha 

Wickizer 

e) A summary of the Preliminary 

Project Management Plan  

Our Project Management Plan (PMP) is a combined, 

multidiscipline effort addressing both design and 

construction. Vince Martini works with task force 

leaders and coordinates the effort to create, oversee, 

and manage any revisions to the PMP. A cohesive 

document, the PMP will combine the following 

individual plans to create a project-specific document 

that sets the project up for success throughout its 

duration: 

• Project Administration Plan 

• Design Quality Management Plan 

• Construction Quality Management Plan 

• Environmental Management Plan 

• Safety Plan 

• Public Involvement Plan 

The PMP will contain commitments and requirements 

that the project sponsors will be able to verify through 

their audit and monitoring processes. 

f) A summary of Proposer’s approach 

to addressing environmental 

sensitivity, safety, traffic 

management, and construction 

staging 

Environmental Sensitivity 
Prior to construction, an initial pre-disturbance meeting 

shall be conducted with the Stormwater Quality 

Manager and appropriate entities from the Kokosing 

DBT, INDOT, KYTC, and IFA to discuss initial 

implementation of the Stormwater Pollution Prevention 

Plan, waterway permit conditions and authorized 

impacts, delineation of environmentally sensitive areas, 

and all relevant environmental commitments and 

special provisions.   

To properly track and verify that environmental 

commitments are implemented, we will construct a risk 

register that identifies and lists the potential risks 

associated with each environmental commitment and 

other environmental project risk factors that could result 

in a non-compliance or affect project schedule and/or 

cost. The risk register is forward looking and will include 

presumptive engineering and/or work controls to 

mitigate, eliminate, or reduce associated risks including 

avoidance. 

Safety 
At Kokosing, our number one core value is Safety First 

and, as such, it is fundamental to the way we manage 

our projects. As noted above, Ashley Hagan will be 

leading our safety efforts. Our approach starts with a 

well-defined safety kick-off meeting before construction 

work begins. We communicate these safety 

expectations to all parties involved in the project. 

Ashley is committed to connecting with each individual 

on the project to drive zero at-risk behaviors through 

both coaching and observation. 

Kokosing continues to monitor the spread of the 

coronavirus. We are focused on keeping people healthy 

and making sure we can continue providing services to 

our project owners through prevention protocols and 

well-defined processes for our projects to utilize. 

Traffic Management 

We implement Temporary Traffic Control plans that are 

easily understood by the traveling public which 

increases safety in the work zone for both the public 

and workers on the project. The foundation of our 

safety philosophy is that zero recordable incidents can 
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be accomplished with proper planning, resources, and 

follow-through that conveys traffic safely through the 

high-volume, high-speed freight corridor. A summary of 

traffic management throughout construction consists of 

providing: 

• Two EB lanes and two WB lanes of traffic on I-64 

• Maintain usage of adjacent project interstate ramps 

• Access to all businesses and residences 

• A detailed Public Improvement Plan that is 

coordinated with the IFA, local agencies and 

emergency services 

• An effective and continuously monitored Traffic 

Incident Management and Response plan 

• Regularly scheduled MOT Task Force Group 

meetings to evaluate operation of the work zone 

Construction Sequencing 
Our sequencing consists of a four-phase approach 

using contraflow traffic and each phase will build one 

half of either the upper or lower Sherman Minton and 

adjacent bridge decks. Phase 1 will be construction of 

half of the I-64 EB bridge deck. One lane of EB traffic 

will be maintained on the EB deck while the other lane 

is placed in contra-flow on the I-64 WB bridge deck with 

two lanes of I-64 WB traffic. Phase 2 will move the 

single I-64 EB lane onto the new bridge deck and 

complete construction of the other half of the EB deck. 

Phase 3 will construct half of the I-64 WB bridge deck. 

One lane of WB traffic will be maintained on the WB 

deck while the other lane is placed in contra-flow on the 

I-64 EB bridge deck with two lanes of I-64 EB traffic. 

Phase 4 will move the single I-64 WB lane onto the new 

bridge deck and complete construction of the other half 

of the WB deck. Cable hangers will be replaced during 

Phases 3 and 4. 

g) A summary of Proposer’s approach 

to satisfying the applicable DBE 

requirements 

The Kokosing DBT is committed to meeting the 6% 

DBE goal for the Sherman Minton project. We 

conducted the first steps to achieving this goal pre-bid. 

We identified potential work packages for DBE firms 

early in the bid process and calculated ballpark 

estimates of the potential value of the DBE work. We 

then used this preliminary DBE goal attainment report 

to seek out DBE firms that were willing and capable of 

performing the work to achieve the goal. We 

communicated with potential DBE firms that perform 

work relevant to the project by sending solicitations, 

follow up emails, and then follow up phone calls to 

make sure that as many firms as possible were 

considered. We logged communications with all DBE 

firms as part of our Good Faith Effort.  

As we received DBE firm proposals, we carefully 

reviewed and consider them toward attaining the DBE 

goal. Once our team is the awarded bidder for the 

project, we will sign subcontracts and vendor 

agreements with the selected DBE firms. Prior to 

starting work on the project, our staff will meet 

individually with the DBE firms, usually on-site at the 

project field office, to review the project site conditions, 

project schedule, safety, maintenance of traffic, erosion 

control, and any additional requirements relative to the 

DBE firms’ successful performance of their work.  

We continuously track DBE firm usage throughout the 

project to verify that we meet the project’s goal. As the 

individual DBE firms perform work on the project, 

project staff will record each firm’s contract amounts 

paid throughout the life of the project. We regularly 

review the DBE contract amounts paid and progress 

toward the DBE goal attainment to make sure that that 

our team is on track to meet the project goal. 

h) A summary of any innovative 

concepts and approved ATCs 

included (including the listing of the 

ATC number) 

Throughout the procurement process, the Kokosing 

DBT submitted 13 separate ATCs. The four ATC's 

listed below were conditionally approved and are 

incorporated into our proposal. 

• ATC 01 – Alternate Temporary Concrete Barrier 

• ATC 03 – Alternative Bridge Railing on Sherman 

Minton Spans 
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• ATC 05R1 – Revised Cable Hanger Replacement 

Provisions 

• ATC 08 – Alternate Temporary Steel Barrier 

ATC 01 and ATC 08 are both related to using 

alternative temporary barrier wall types on the project. 

We do intend to utilize both of these on the project with 

a combination of concrete and steel barrier wall as they 

serve different purposes in different locations on the 

job. We understand that barrier wall types cannot be 

mixed within a barrier wall run and we will adhere to 

this requirement. 

Key to the project’s success will be the cable hanger 

replacements. Using ATC 05R1 is critical to our team’s 

implementation of the cable replacements. Rather than 

utilize a system of temporary hangers to remove the 

existing hangers and then install new hangers, we are 

proposing to eliminate temporary hangers altogether.  

We accomplish this by mounting the new permanent 

hanger system outboard of their current location. Figure 

1 below shows a typical section for the proposed final 

configuration of the system with existing cables 

removed. 

 
Figure 1 - Proposed Lower Hanger Connection System 

Another area of innovation on the project which we feel 

brings tremendous value is the demolition and 

replacement of the cover concrete on the KY Approach 

Pier Caps. We have preliminarily analyzed the piers 

and developed a strategy for safely removing the cover 

concrete on the cap beams without the need for 

temporary supports. The cover concrete shall be 

removed in discrete sections at each face of the caps 

as follows: front face, back face, ends, bottom faces 

outside of columns, bottom face between columns, and 

top face. Removal and replacement shall be limited to 

no more than half the length of the cap at any face.  

This will be accomplished using of state-of-the-art 

hydro demolition equipment. Minor hand chipping will 

also be utilized along with water pressured wands to 

reach into tight areas and clean out debris. 

 

Figure 2 - AquaJet Aqua Cutter is a remote controlled and 
telescoping hydro demolition equipment to be utilized for cover 
concrete removal 

i) A summary describing Proposer’s 

approach for working with the 

Project Sponsors and third parties, 

including the approach to resolving 

conflicts 

We will bring an integrated team approach to provide 

effective communication and coordination with the IFA, 

INDOT, and KYTC. All owners will be encouraged to 

attend and actively participate in all Task Force 

Meetings and the weekly Design Coordination Meeting. 

Additionally, the Kokosing DBT will coordinate project 

items with IFA at progress meetings that will include 

key subcontractors and other project stakeholders. 
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IFA staff engaged as part of the Task Force meetings, 

design review meetings, and over-the-shoulder design 

reviews enable prompt owner feedback, resolve design 

or constructability issues, and to provide IFA with the 

opportunity to influence design decisions. 

Our team members, both corporately and individually, 

have worked together on past projects and very familiar 

with each other’s processes and personalities. Our 

corporate philosophies align in mutual trust and 

respect. Both Kokosing and Jacobs take a shirt-sleeve 

approach to decision-making and conflict resolution, 

working as a committed partnership striving to make 

decisions at the lowest level possible.  

We empower our employees to work with their 

counterparts in other firms to make decisions that keep 

the project moving. This starts with informal partnering 

among our team members during a post-bid kickoff 

meeting. The project staff will discuss the expectations 

and common goals for the project, along with reviewing 

the decision-making tree that helps align various 

communicating entities. 

In addition to regular Task Force Meetings, we promptly 

conduct issue-specific meetings to discuss design 

development, utility adjustments, railroad coordination, 

and other meetings with appropriate personnel and 

representatives to proactively address potential issues. 

We will form an Executive Committee comprised of 

Kevin Ohl from Kokosing and John Ferguson from 

Jacobs. Each is a Vice President within their company 

with a specific focus on the design-build delivery 

method. Kevin and John have worked together for 

years and jointly developed Jacobs’ design 

subcontract. They will stay informed about the project 

through regular meetings with the on-site staff, and if 

any issues need elevation above the project level, 

Kevin and John are empowered to resolve them, 

allowing the dedicated project staff to focus on 

continuing their design and construction functions. 

j) A summary of Proposer’s conceptual 

Project schedule, anticipated 

milestones for development, design 

and construction of the Project.  

The Preliminary Project Baseline Schedule duration for 

this project meets the contract requirements with an 

assumed notice to proceed date of February 9, 2021 

resulting in a substantial completion date of August 27, 

2023. Figure 3 below provides a summary of the project 

schedule with anticipated milestones. 

  

Figure 3 - Summary of Key Project Milestones 
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Requested Organization Charts (not in page count ) 

The organization chart below shows our team’s composition, with Kokosing Construction Company as the Proposer 

working with Jacobs, North Star Painting, DLZ, and Metric Environmental as Major Participants.  

Rounding out our team is Modjeski and Masters, a subcontractor to Jacobs. DLZ and Metric Environmental will be 

providing both design and construction services. Both are working for Kokosing, but will collaborate with Jacobs for 

design related items. 

Kokosing, Inc. is the parent company of Kokosing Construction Company. Kokosing, Inc. serves as the Equity 

Member, Guarantor, and Financially Responsible Party. 
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CERTIFICATE OF EXISTENCE 
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I, CONNIE LAWSON, Secretary of State of Indiana, do hereby certify that I am, by virtue of the laws of 

the State of Indiana, the custodian of the corporate records and the proper official to execute this 

certificate. 

I further certify that records of this office disclose that 

KOKOSING CONSTRUCTION COMPANY, INC.

duly filed the requisite documents to commence business activities under the laws of the State of 

Indiana on April 22, 1992, and was in existence or authorized to transact business in the State of 

Indiana on November 09, 2020.

I further certify this Foreign For-Profit Corporation has filed its most recent report required by Indiana 

law with the Secretary of State, or is not yet required to file such report, and that no notice of 

withdrawal, dissolution, or expiration has been filed or taken place. All fees, taxes, interest, and 

penalties owed to Indiana by the domestic or foreign entity and collected by the Secretary of State 

have been paid. 

In Witness Whereof, I have caused to be affixed my 
signature and the seal of the State of Indiana, at the City 
of Indianapolis, November 09, 2020 

CONNIE LAWSON 
SECRETARY OF STATE 

1992050106 / 20201706000 
All certificates should be validated here: https://bsd.sos.in.gov/ValidateCertificate 

Expires on December 09, 2020. 



























State of Indiana

DEMOGRAPHIC INFORMATION

Name: Daniel Michael Morris

ADDRESS INFORMATION

City/State/Zip: Saint Charles MO 63304
County: Saint Charles

LICENSE INFORMATION

Lic #: PE10707463 Profession: Engineer 
Board

Type: Professional 
Engineer

Secondary:

Status: Active Issued: 1/12/2007 Expiration: 7/31/2022
Method: Comity

DISCIPLINE INFORMATION

-

RELATED LICENSES

No Related Licenses

DOCUMENTS

No Public Documents Available

Page 1 of 1Details

10/1/2020https://mylicense.in.gov/everification/Details.aspx?result=9c63d308-b123-4aef-b0d8-8248...



Search for Kentucky Licensees

Number Found: 1

Individual Results 

FirstName LastName AddressLine1 City State Zip PE #
PE 

Status
Expires

LS 
#

LS 
Status

Expires
Disciplinary 

Action?

Select Daniel Morris
107 
GIBRALTAR 
POINT CT

SAINT 
CHARLES MO 63304 30355 Current 6/30/2022 No

Page 1 of 1KY Board of Licensure for Engineers and Land Surveyors

10/8/2020https://elsweb.kyboels.ky.gov/kweb/Searchable-Roster



State of Indiana

DEMOGRAPHIC INFORMATION

Name: John E. Finke

ADDRESS INFORMATION

City/State/Zip: Florissant MO 63033
County: Saint Louis

LICENSE INFORMATION

Lic #: PE11100226 Profession: Engineer 
Board

Type: Professional 
Engineer

Secondary:

Status: Active Issued: 4/18/2011 Expiration: 7/31/2022
Method: Comity

DISCIPLINE INFORMATION

-

RELATED LICENSES

No Related Licenses

DOCUMENTS

No Public Documents Available

Page 1 of 1Details

10/1/2020https://mylicense.in.gov/EVerification/Details.aspx?result=7771a790-39d8-4a79-b5b7-160...





Search for Kentucky Licensees

Legal Name: Jacobs Engineering Group, Incorporated
Engineering Permit: Number: 824

Status: Current
Issue Date: 07/18/1994
Expiration Date: 12/31/2020

Land Surveying Permit:
Address of Record: 1000 Wilshire Blvd., Ste. 2100 (Legal)

Los Angeles, CA 90017
Responsible Charge(s): Responsible Charge(s):

FirstName LastName PE LS PE Status LS Status

Select Zhiyong Zhao 25775 Current

Disciplinary Action?:

javascript:__doPostBack('ctl00$MainContentArea$GridViewResponsibleCharge$ctl02$ctl00','')
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Commonwealth of Kentucky
Michael G. Adams, Secretary of State

Michael G. Adams
Secretary of State

P. O. Box 718
Frankfort, KY 40602-0718

(502) 564-3490
http://www.sos.ky.gov

Certificate of Authorization

Authentication number: 238296
Visit https://web.sos.ky.gov/ftshow/certvalidate.aspx to authenticate this certificate.

Michael G. Adams
Secretary of State
Commonwealth of Kentucky
238296/0947922

I, Michael G. Adams, Secretary of State of the Commonwealth of Kentucky, do
hereby certify that according to the records in the Office of the Secretary of State,

METRIC ENVIRONMENTAL LLC

, a limited liability company authorized under the laws of the state of Indiana, is
authorized to transact business in the Commonwealth of Kentucky, and received the
authority to transact business in Kentucky on March 23, 2016.

I further certify that all fees and penalties owed to the Secretary of State have been
paid; that an application for certificate of withdrawal has not been filed; and that the
most recent annual report required by KRS 14A.6-010 has been delivered to the
Secretary of State.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my Official Seal
at Frankfort, Kentucky, this 11th day of November, 2020, in the 229th year of the
Commonwealth.

















 







REQUEST FOR PROPOSAL  |  Response to the Request for Proposal to 
Sherman Minton Corridor Project through a Public-Private Agreement  |  INDIANA FINANCE AUTHORITY  

VOLUME 1

Information About Major Participants  
and Identified Subcontractors - Form B-3

Information About Major 
Participants and

Identified Subcontractors
■ Form B-3











REQUEST FOR PROPOSAL  |  Response to the Request for Proposal to 
Sherman Minton Corridor Project through a Public-Private Agreement  |  INDIANA FINANCE AUTHORITY  

VOLUME 1

Responsible Proposer and Major 
Participant Questionnaire - Form C-1Responsible Proposer 

and Major Participant 
Questionnaire

■ Form C-1



































































REQUEST FOR PROPOSAL  |  Response to the Request for Proposal to 
Sherman Minton Corridor Project through a Public-Private Agreement  |  INDIANA FINANCE AUTHORITY  
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Industrial Safety Record - Form D

Industrial Safety Record for 
Proposer, Equity Members  

and Major Participants
■ Form D



















REQUEST FOR PROPOSAL  |  Response to the Request for Proposal to 
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Personnel W
ork Assignment Form and

Commitment of Availability - Form E

Personnel Work  
Assignment Form and 

Commitment of Availability
■ Form E
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Letter(s) Regarding  
Pre-Proposal Submittals

Letter(s) Regarding  
Pre-Proposal 

Submittals





 

  

Indiana Finance Authority 
Indiana Department of Transportation 

Sherman Minton Corridor Project 

 

 

November 6, 2020 
 
VIA E-MAIL 

Kokosing Construction Company, Inc. 
Kevin Ohl 
6235 Westerville Rd 
Westerville, OH 43081 
kao@kokosing.biz 
 
RE:  Sherman Minton Corridor Project – Public-Private Agreement 

Pre-Proposal Submittal – Key Personnel Approval and Additional Information 
 
Dear Mr. Ohl, 
 
Reference is made to that certain Request for Proposals issued by the Indiana Finance Authority (“IFA”) 
on June 15, 2020 to design and construct the Sherman Minton Corridor Project through a Public-Private 
Partnership (as amended, the “RFP”).  Capitalized terms not defined in this letter have the meanings given 
in the RFP. 
 
We are in receipt of the Pre-Proposal Submittals provided by Kokosing Construction Company, Inc. 
(“Proposer”) on October 13, 2020, and October 26, 2020 requesting approval of Proposer’s designated 
Key Personnel.   
 
After reviewing the materials provided, IFA approves the Key Personnel listed by Proposer in its Pre-
Proposal Submittals, as set forth in Exhibit A attached. 
 
Please note that, to the extent set forth in the RFP, certain of the materials included in the Pre-Proposal 
Submittals must still be provided as part of Proposer’s Proposal. 
 
Nothing in this letter modifies or alters the terms of the RFP or the Public-Private Agreement and each of 
such items, including IFA’s reserved rights under the RFP, and such terms shall remain in full force and 
effect.  
 
IFA appreciates your continued interest in the Sherman Minton Corridor Project and this procurement. 
 
Sincerely, 

 
Mary E. Loy 
Procurement Contact and Authorized Representative 
  

mailto:kao@kokosing.biz


 

  

Indiana Finance Authority 
Indiana Department of Transportation 

Sherman Minton Corridor Project 

 

 

EXHIBIT A 
LIST OF KEY PERSONNEL 

 

ROLE APPROVED DESIGNATED KEY PERSON 

Project Manager Vince Martini 

Design Manager Daniel Morris, PE 

Structural Design Lead Engineer John Finke, PE 

Construction Manager Brad Young 

Design-Build Coordinator Mark Maday, PE 

Design-Build Quality Manager Debra Herrmann 

Construction Quality Manager Michael Leavitt, PE 

Maintenance of Traffic Design-Build Coordinator Shane Santos 

Structural Steel Painting Manager Iaonnis Kalouris 

Public Information Coordinator Brandon Lowe, PE 

Environmental Compliance Manager Samantha Wickizer 

Safety Manager Ashley Hagan 

Project Scheduler Gary Obert, PE 

 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



[REDACTED] 



REQUEST FOR PROPOSAL  |  Response to the Request for Proposal to 
Sherman Minton Corridor Project through a Public-Private Agreement  |  INDIANA FINANCE AUTHORITY  

VOLUME 1

Non-Collusion Affidavit - Form F

Non-Collusion Affidavit
■ Form F
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DBE Certification - Form G

DBE Certification
■ Form G
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Sherman Minton Corridor Project through a Public-Private Agreement  |  INDIANA FINANCE AUTHORITY  

VOLUME 1

Conflict of Interest  
Disclosure - Form H

Conflict of Interest 
Disclosure

■ Form H









REQUEST FOR PROPOSAL  |  Response to the Request for Proposal to 
Sherman Minton Corridor Project through a Public-Private Agreement  |  INDIANA FINANCE AUTHORITY  

VOLUME 1

Certification Regarding  
Buy America - Form Q

Certification Regarding 
Buy America

■ Form Q





REQUEST FOR PROPOSAL  |  Response to the Request for Proposal to 
Sherman Minton Corridor Project through a Public-Private Agreement  |  INDIANA FINANCE AUTHORITY  

VOLUME 1

Certification Regarding Equal
Employment Opportunity - Form R

Certification Regarding 
Equal Employment 

Opportunity
■ Form R































REQUEST FOR PROPOSAL  |  Response to the Request for Proposal to 
Sherman Minton Corridor Project through a Public-Private Agreement  |  INDIANA FINANCE AUTHORITY  

VOLUME 1

Use of Contract Funds for  
Lobbying Certification - Form S

Use of Contract 
Funds for Lobbying 

Certification
■ Form S











 

 

Indiana Finance Authority Form S Request for Proposals 

Sherman Minton Corridor Project  ITP Forms 

October 15, 2020  Addendum #2 

Page 1 of 2 
 

FORM S 
 

USE OF CONTRACT FUNDS FOR LOBBYING CERTIFICATE 
 

The undersigned [NTD: check one] 

Proposer  Equity Member  Major Participant  proposed Subcontractor  

The undersigned certifies, to the best of its knowledge and belief, that:  

1. The firm/entity for which the undersigned is making this certification has 
complied with Section 1352, Title 31, U.S. Code, and specifically, that: 

a. No federal appropriated funds have been paid or will be paid, by or 
on behalf of such firm/entity, to any person for influencing or 
attempting to influence an officer or employee of any federal agency, 
a Member of Congress, an officer or employee of Congress, or an 
employee of a Member of Congress in connection with the awarding 
of any federal agreements, the making of any federal grant, the 
making of any federal loan, the entering into of any cooperative 
agreement, and the extension, continuation, renewal, amendment, or 
modification of any federal agreement, grant, loan, or cooperative 
agreement. 

b. If any funds other than federal appropriated funds have been paid or 
will be paid to any person for influencing or attempting to influence 
an officer or employee of any federal agency, a Member of 
Congress, an officer or employee of Congress, or an employee of a 
Member of Congress in connection with such federal agreement, 
grant, loan, or cooperative agreement, the undersigned shall 
complete and submit Standard Form-LLL “Disclosure Form to Report 
Lobbying,” in accordance with its instructions.  

2. The firm/entity for which the undersigned is making this certification also 
agrees that it shall require that the language of this certification be included 
in all contractor agreements including lower tier subcontracts, which exceed 
$100,000, and that all such sub recipients shall certify and disclose 
accordingly.  Any person who fails to sign or file this required certification 
shall be subject to a civil penalty of not less than $10,000 and not more than 
$100,000 for each failure  

Date:  November 6, 2020 

Firm/Entity: Jacobs Engineering Group Inc.  









 

 

Indiana Finance Authority Form S Request for Proposals 

Sherman Minton Corridor Project  ITP Forms 

October 15, 2020  Addendum #2 

Page 1 of 2 
 

FORM S 
 

USE OF CONTRACT FUNDS FOR LOBBYING CERTIFICATE 
 

The undersigned [NTD: check one] 

Proposer  Equity Member  Major Participant  proposed Subcontractor  

The undersigned certifies, to the best of its knowledge and belief, that:  

1. The firm/entity for which the undersigned is making this certification has 
complied with Section 1352, Title 31, U.S. Code, and specifically, that: 

a. No federal appropriated funds have been paid or will be paid, by or 
on behalf of such firm/entity, to any person for influencing or 
attempting to influence an officer or employee of any federal agency, 
a Member of Congress, an officer or employee of Congress, or an 
employee of a Member of Congress in connection with the awarding 
of any federal agreements, the making of any federal grant, the 
making of any federal loan, the entering into of any cooperative 
agreement, and the extension, continuation, renewal, amendment, or 
modification of any federal agreement, grant, loan, or cooperative 
agreement. 

b. If any funds other than federal appropriated funds have been paid or 
will be paid to any person for influencing or attempting to influence 
an officer or employee of any federal agency, a Member of 
Congress, an officer or employee of Congress, or an employee of a 
Member of Congress in connection with such federal agreement, 
grant, loan, or cooperative agreement, the undersigned shall 
complete and submit Standard Form-LLL “Disclosure Form to Report 
Lobbying,” in accordance with its instructions.  

2. The firm/entity for which the undersigned is making this certification also 
agrees that it shall require that the language of this certification be included 
in all contractor agreements including lower tier subcontracts, which exceed 
$100,000, and that all such sub recipients shall certify and disclose 
accordingly.  Any person who fails to sign or file this required certification 
shall be subject to a civil penalty of not less than $10,000 and not more than 
$100,000 for each failure  

Date:  November 9, 2020 

Firm/Entity: DLZ Indiana, LLC  





 

 

Indiana Finance Authority Form S Request for Proposals 

Sherman Minton Corridor Project  ITP Forms 

October 15, 2020  Addendum #2 

Page 1 of 2 
 

FORM S 
 

USE OF CONTRACT FUNDS FOR LOBBYING CERTIFICATE 
 

The undersigned [NTD: check one] 

Proposer  Equity Member  Major Participant  proposed Subcontractor  

The undersigned certifies, to the best of its knowledge and belief, that:  

1. The firm/entity for which the undersigned is making this certification has 
complied with Section 1352, Title 31, U.S. Code, and specifically, that: 

a. No federal appropriated funds have been paid or will be paid, by or 
on behalf of such firm/entity, to any person for influencing or 
attempting to influence an officer or employee of any federal agency, 
a Member of Congress, an officer or employee of Congress, or an 
employee of a Member of Congress in connection with the awarding 
of any federal agreements, the making of any federal grant, the 
making of any federal loan, the entering into of any cooperative 
agreement, and the extension, continuation, renewal, amendment, or 
modification of any federal agreement, grant, loan, or cooperative 
agreement. 

b. If any funds other than federal appropriated funds have been paid or 
will be paid to any person for influencing or attempting to influence 
an officer or employee of any federal agency, a Member of 
Congress, an officer or employee of Congress, or an employee of a 
Member of Congress in connection with such federal agreement, 
grant, loan, or cooperative agreement, the undersigned shall 
complete and submit Standard Form-LLL “Disclosure Form to Report 
Lobbying,” in accordance with its instructions.  

2. The firm/entity for which the undersigned is making this certification also 
agrees that it shall require that the language of this certification be included 
in all contractor agreements including lower tier subcontracts, which exceed 
$100,000, and that all such sub recipients shall certify and disclose 
accordingly.  Any person who fails to sign or file this required certification 
shall be subject to a civil penalty of not less than $10,000 and not more than 
$100,000 for each failure  

Date:  November 9, 2020 

Firm/Entity: Metric Environmental, LLC  
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Sherman Minton Corridor Project through a Public-Private Agreement  |  INDIANA FINANCE AUTHORITY  

VOLUME 1

Debarment and Suspension 
Certification - Form K

Debarment and 
Suspension 
Certification

■ Form K
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Guarantor Commitment 
Letter - Form P

Guarantor  
Commitment Letter

■ Form P
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Sherman Minton Corridor Project through a Public-Private Agreement  |  INDIANA FINANCE AUTHORITY  

VOLUME 1

Insurance

Insurance



Scott Pell - CIC 
Senior Vice President 

Marsh USA Inc. 
125 Ottawa Avenue, N.W. 
Suite 400 
Grand Rapids, MI 49503 
+1 616 233 4200
scott.j.pell@marsh.com
www.marsh.com

October 30, 2020 

Subject: Kokosing Construction Company, Inc. – Broker Verification Letter – Indiana Financing 
Authority/INDOT – Sherman Minton Corridor Project 

To Whom it May Concern: 

As the insurance broker for Kokosing Construction Company, Inc., (the "Client"), we have been requested to 
provide you with this letter with respect to certain insurance placed by us on the Client's behalf. 

In connection with this letter, we have reviewed have read the attached Private Public Agreement(including 
the insurance requirements) and can confirm that our Client will be able to obtain and maintain the 
insurance types and amounts required by the PPA Documents and can do so under the terms, and subject 
to the conditions, specified in Section 9 of the PPA.  

We express no view and assume no liability with respect to the above provided information.  We assume no 
obligation to advise you of any developments regarding the provided data subsequent to the date hereof.  
This letter is given on the condition that you forever waive any liability against us based upon the placement 
of the Policies and/or the statements made herein except to the extent arising out of our gross negligence or 
fraud.    

This letter may not be republished by you or used for any other purpose without our prior written consent. 

Sincerely, 
Marsh USA Inc. 

Scott Pell – CIC  
Senior Vice President 
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Confidential Contents Index





REQUEST FOR PROPOSAL  |  Response to the Request for Proposal to 
Sherman Minton Corridor Project through a Public-Private Agreement  |  INDIANA FINANCE AUTHORITY  

VOLUME 1

Preliminary DBE Performance Plan

Preliminary DBE 
Performance Plan



PROPOSAL |  I N D I A N A  F I N A N C E  A U T H O R I T Y   
Des ign and Bui ld the Sherman Minton  Corr idor  Projec t   

through a  Pub l ic-Pr iva te  Agreement 

VOLUME 1 3.2 Proposer  Informat ion,  Cer t i f icat ions and Documents |   

3.2.17 Preliminary DBE  
Performance Plan 

a) A Comprehensive and Aggressive 
Approach to Achieving the DBE 
goals 

The Kokosing DBT is committed to meeting the 6% 
DBE goal for the Sherman Minton project. We conduct 
the first steps to achieving this goal pre-bid. We identify 
potential work packages for DBE firms early in the bid 
process and calculate ballpark estimates of the 
potential value of the DBE work. We then use this 
preliminary DBE goal attainment report to seek out 
DBE firms that are willing and capable of performing 
the work to achieve the goal. We communicate with 
potential DBE firms that perform work relevant to the 
project by sending solicitations, follow up emails, and 
then follow up phone calls to ensure that as many firms 
as possible were considered. Communications with all 
DBE firms are logged as part of our Good Faith Effort.  

As we receive DBE firm proposals, we carefully review 
and consider them toward attaining the DBE goal. We 
track DBE firms known at bid time and continually 
monitor the KYTC and INDOT DBE sites to identify new 
DBE firms who may be able to assist with the project 
during construction.  

Once our team is the awarded bidder for the project, we 
will sign subcontracts and vender agreements with the 
selected DBE firms. Prior to starting work on the 
project, our staff will meet individually with the DBE 
firms, usually on-site at the project field office, to review 
the project site conditions, project schedule, safety, 
maintenance of traffic, erosion control, and any 
additional requirements relative to the DBE firms’ 
successful performance of their work. DBE firms are 
continuously tracked throughout the project to ensure 
we meet the project’s goal. Figure 4 provides an 
example of a Kokosing’s DBE tracking report.  

As the individual DBE firms perform work on the 
project, the project staff will keep of record of each 
firm’s contract amounts paid throughout the life of the 
project. We regularly review the DBE contract amounts 
paid and progress toward the DBE goal attainment to 

Kokosing was recently awarded as the 2020 
Ohio Transportation Excellence in Diversity and 
Inclusion – Prime Contractor of the Year as part 
of the Ohio Civil Rights Transportation 
Symposium. This recognizes Kokosing’s 
outstanding track record of DBE participation, 
fostered relationships, and utilization on Ohio 
Department of Transportation (ODOT) contracts. 

DATE: 6/30/2020

Anticipated Contract $135,002,874.88 SUBMITTED DBE 

DBE Goal $16,200,344.99 $14,410,754.40
DBE Goal (%) 12.00% 10.67%

 SUBMITTED 
DOLLARS TOTAL PAID (JTD)

RETAINAGE 
(JTD) TOTAL EARNED

 TOTAL 
REMAINING 

% 
COMPLETE

PROJECTED FINAL 
CONTRACT COMMENTS

 $            751,611.00  $                  85,903.60  $                 -    $            85,903.60  $                  -   100.00%  $                 85,903.60 
 $            147,735.00  $                147,735.00  $                 -    $          147,735.00  $                  -   100.00%  $               147,735.00 
 $            887,345.00  $                881,576.40  $      29,347.74  $          910,924.14  $    (193,588.88) 82.47%  $            1,104,513.02 
 $            330,526.00  $                259,360.33  $      19,849.56  $          279,209.89  $     (73,665.96) 79.12%  $               352,875.85 
 $            619,362.00  $             1,018,138.35  $                 -    $       1,018,138.35  $     (31,850.08) 96.97%  $            1,049,988.43 
 $              63,550.00  $                  61,533.03  $                 -    $            61,533.03  $                  -   100.00%  $                 61,533.03 

DBE TRACKING REPORT
KCC #15879  ODOT 218(16) - CUY/SUM

CURRENT DBE (TOTAL EARNED) PROJECTED FINAL
$17,457,637.64 $17,778,010.19

12.93% 13.17%
 ENGINEER TO COMPLETE

 Calculations based on Orig. Contract Goal 

SUBCONTRACTORS

Cook Paving

American Roadway Logistics
CBD Fabrication

Cuyahoga Fence
Cuyahoga Supply (Material Mfg)
DHDC Engineering Consulting Services, Inc.

Figure 4 - Example Kokosing DBE Tracking Report 
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make sure that that the DBT is on track to meet the 
project goal. 

 
Key to the success of meeting the DBE goal of this 
project was adding DBE subconsultant Metric 
Environmental. Metric Environmental will provide 
environmental compliance management services along 
with cultural and historic research and permitting 
expertise. 

b) Approach to Encourage 
Participation of DBE Firms 

The Kokosing DBT regularly attends project-specific 
DBE Matchmaker events held by ODOT. These events 
are aimed at encouraging interested DBE firms to make 
networking connections with prime contractors and 
understand the project’s scope of work and how they 
might provide benefit to the project. These events have 
helped us connect with many new DBE firms over the 
years and enable us to use those connections to reach 
out and encourage their participation on upcoming 
projects we are bidding which they may not have 
otherwise heard about.  

For this project we combined both the Kentucky and 
Indiana DBE data bases and identified potential DBE 
firms that performed work relative to the project’s 
scope. In total we engaged 104 potential DBE firms 

with solicitations, follow-up emails, and follow-up phone 
calls to reach as many firms as possible. We used a 
ShareFile site to aid in communication and plan 
distribution of relevant RFP documents. We logged 
communications with DBE firms as part of our Good 
Faith Effort.  

To further encourage DBE participation, we have 
appropriately sized our subcontractor packages as we 
understand that not all firms are capable of handling 
large portions of scope on a project of this size. 
Additionally, we have considered subcontracting work 
to DBE firms to gain participation on work that we 
would typically self-perform. 

c) Approach to Outreach and 
Assistance for Potential DBE Firms 
who may be Eligible to Become 
Certified and Participate as a DBE 

Kokosing has a dedicated team of subcontracting, 
purchasing, and buyout personnel who are responsible 
for achieving the company’s subcontracting DBE goals. 
Throughout the bid process, they have used aggressive 
and innovative strategies to attract DBE firms and they 
will continue to encourage more potential firms to 
obtain a DBE status to further support the project.  

Kokosing has an ongoing $160 million design-build 
project named Opportunity Corridor 3 which is aimed at 
providing transportation access to underserved 
neighborhoods and serving the community with job 
opportunities during the project’s construction. Through 
our work on this project, we have worked with DBE 
subconsultants Artessa Building Group, Career 
Development and Placement Strategies, and 
Brownstone Grey to develop strategies for DBE 
outreach. Our work with Artessa introduced us to the 
Spanish American Committee, the Hispanic Business 
Center, and mentoring of new DBE firms through 
SCORE’s (Service Corps of Retired Executives) 
mentorship program. All of these groups have provided 
great resources for us to further develop relationships 
within the DBE community, and we have drawn upon 
these resources to encourage further DBE participation. 
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d) Description of How Proposer Shall 
Challenge and Expand Technical, 
Management, and Business 
Capabilities of DBE Firms 

In the past, Kokosing has participated as a mentor in a 
partnered ODOT and Ohio Contractor Association 
Mentor/Protégé program. Through the program, 
Kokosing spent one year with a DBE firm, educating its 
staff on the various facets of our business. These 
efforts included meetings with members of our upper 
management team in our corporate headquarters, walk-
throughs of Kokosing facilities, and tours of several 
jobsites. This program allowed Kokosing to impart 
knowledge regarding how we bid, how our accounting 
system operates, how we make corporate decisions, 
and ultimately how Kokosing runs projects. From all of 
this, Kokosing worked with the partnered DBE firm to 
create a plan of action to expand their firms’ 
capabilities. Some key points we implemented as part 
of the plan included: 

• Conducted readiness assessments reviewing DBE 
firms’ infrastructure, staff, certifications, and 
bonding. Evaluate firms’ access to capital 
qualification, capability, and capacity.  

• Held quarterly workshops focused on best practices, 
common mistakes to avoid, management, 
leadership, the importance of marketing, and 
advertising. Assist in developing practices that will 
enable long-term viability for future construction 
projects. 

• Strategic Planning Workshop provided a six-step 
framework to guide DBE firms through their 
business plan. Quarterly Developmental Workshops 
will focus on bonding, estimating, scheduling, cost 
control, prequalification, and general contract 
knowledge. 

• Conducted branding workshops to introduce new 
innovative concepts to DBE’s firms for branding their 
staff and vehicles, creating business slogans, and 
training their staff. Business expansion strategies 
will include social media marketing, search engine 
optimization, online reviews, networking with 
potential clients, and getting accredited. 

We will utilize our lessons learned from this program to 
assist DBE firms on the Sherman Minton project 
wishing to expand their capabilities. 
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FORM T 

PREQUALIFICATION IDENTIFICATION 

[This form will be used to provide information about the team members, as of the Proposal 
Due Date, required for the Proposer team to satisfy the Prequalification Work Type 
Certification requirements set forth in ITP Section 1.13 (other than clauses (i)-(vi) of 
Section 1.13(c), which need not be satisfied as of the Proposal Due Date.] 

Proposer Name: Kokosing Construction Company, Inc. 

ITP Section Cross-

Reference 

Prequalification Work Type Proposer Team Member 

Satisfying 

Prequalification 

Section 1.13(a) INDOT Certificate of 

Qualification for at least $150 

million in the aggregate 

Kokosing Construction 

Company, Inc. 

Section 1.13(b)(i) $Unlimited in the following 

INDOT construction 

prequalification work type: 

D (a)  Highway or 

Railroad Bridges over Water 

Kokosing Construction 

Company, Inc. 

Section 1.13(b)(ii) $Unlimited in the following 

INDOT construction 

prequalification work type: 

D (c) Bridge Involving 

Protection of Railroad Tracks 

Kokosing Construction 

Company, Inc. 

Section 1.13(c)(vii) 
INDOT Prequalification Work 

Type E (l) Structural Steel 

Erection 

Kokosing Construction 

Company, Inc. 

Section 1.13(c)(viii) 
INDOT Prequalification Work 

Type E (m) Cleaning and 

Painting Bridges 

North Star Painting Co. Inc. 

Section 1.13(d)(i) 
INDOT Prequalification Work Jacobs Engineering Group 
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Type Certification in  3.2

 Complex Traffic Capacity 

and Operations Analysis 

Inc. 

Section 1.13(d)(ii) 
INDOT Prequalification Work 

Type Certification in 5.6 

Waterway Permits 

Metric Environmental, LLC 

Section 1.13(d)(iii) 
INDOT Prequalification Work 

Type Certification in 5.9 

Archaeological 

Investigations 

Metric Environmental, LLC 

Section 1.13(d)(iv) 
INDOT Prequalification Work 

Type Certification in  5.10 

Historical/Architectural 

Investigations  

Metric Environmental, LLC 

Section 1.13(d)(v) 
INDOT Prequalification Work 

Type Certification in  6.1 

Topographic Survey Data 

Collection 

DLZ Indiana, LLC 

Section 1.13(d)(vi) 
INDOT Prequalification Work 

Type Certification in  

7.1  Geotechnical 

Engineering Services 

DLZ Indiana, LLC 

Section 1.13(d)(vii) 
INDOT Prequalification Work 

Type Certification in 8.2 

Complex Roadway Design 

Jacobs Engineering Group 

Inc. 

Section 1.13(d)(viii) 
INDOT Prequalification Work 

Type Certification in 9.1 Level 1 

Bridge Design 

Jacobs Engineering Group 

Inc. 

Section 1.13(d)(ix) 
INDOT Prequalification Work 

Type Certification in 9.2 

Level 2 Bridge Design 

Jacobs Engineering Group 

Inc. 

Section 1.13(d)(x) 
INDOT Prequalification Work 

Type Certification in 10.1 

Traffic Signal Design 

Jacobs Engineering Group 

Inc. 
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Section 1.13(d)(xi) 
INDOT Prequalification Work 

Type Certification in 10.3  

Complex Roadway Sign Design 

Jacobs Engineering Group 

Inc. 

Section 1.13(d)(xii) 
INDOT Prequalification Work 

Type Certification in 10.4 

Lighting Design 

Jacobs Engineering Group 

Inc. 

Section 1.13(d)(xiii) 
INDOT Prequalification Work 

Type Certification in  10.5 

Intelligent Transportation 

System Design 

Jacobs Engineering Group 

Inc. 

Section 1.13(d)(xiv) 
INDOT Prequalification Work 

Type Certification in 10.6 

Intelligent Transportation 

System Integration 

Jacobs Engineering Group 

Inc. 

Section 1.13(d)(xv) 
INDOT Prequalification Work 

Type Certification in 14.1 

Regular Bridge 

Inspections 

DLZ Indiana, LLC 

Section 1.13(d)(xvi) 
INDOT Prequalification Work 

Type Certification in  14.2

 Complex Bridge 

Inspections 

DLZ Indiana, LLC 

Section 1.13(d)(xvii) 
INDOT Prequalification Work 

Type Certification in 14.5 

Bridge Load Capacity Rating & 

Other Bridge Analysis/Testing 

Jacobs Engineering Group 

Inc. 

Section 1.13(d)(xviii) 
INDOT Prequalification Work 

Type Certification in 16.1  Utility 

Coordination 

DLZ Indiana, LLC 

Section 1.13(d)(xix) 
INDOT Prequalification Work 

Type Certification in 17.3 Storm 

Sewer and Detention Design 

Jacobs Engineering Group 

Inc. 

Section 1.13(d)(xx) 
INDOT Prequalification Work 

Type Certification in 18.1 

Pavement Analysis and 

DLZ Indiana, LLC 
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Design 

Section 1.13(d)(xxi) 
KYTC Prequalification Work 

Type Certification in [Bridge] 

Spans Less Than 500 Feet 

(Including Culvert Design) 

Jacobs Engineering Group 

Inc. 

Section 1.13(d)(xxii) 
INDOT Prequalification Work 

Type Certification in Level 3 

Design Elements, including 

design and rehabilitation of deck 

truss, through truss, and tied-

arch through truss type 

structures 

Not applicable, per note 

below  

Section 1.13(d)(xxiii) 
KYTC Prequalification Work 

Type Certification in [Bridge] 

Spans Greater Than 500 Feet 

Jacobs Engineering Group 

Inc. 

Note: 

1. In accordance with Section 1.13(d) of the ITP, Proposer (or its Equity Members or
Major Participants) must have the required prequalification for either Level 3
Design Elements, including design and rehabilitation of deck truss, through truss,
and tied-arch through truss type structures (INDOT) or [Bridge] Spans Greater
Than 500 Feet (KYTC).
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.......................... $UNLIMITED.......................................................................................................................AGGREGATE

Valid September 4, 2020 Thru July 31, 2021

TO

KOKOSING CONSTRUCTION CO INC WESTERVILLE, OH

INDIANAPOLIS, IN September 4, 2020

$UNLIMITEDA(A) CONCRETE PAVEMENT: GENERAL .......................................................................................................

$UNLIMITEDC(A) HEAVY GRADING ......................................................................................................................................

$UNLIMITEDD(A) HIGHWAY OR RAILROAD BRIDGE OVER WATER ..............................................................................

$UNLIMITEDD(B) HIGHWAY OR RAILROAD BRIDGE OVER HIGHWAY .........................................................................

$UNLIMITEDD(C) HWY/RR BRIDGE REQ RR TRACK PROTECTION .................................................................................

$UNLIMITEDE(B) ASPHALT PVMT: W/O INDOT CERT HMA PLANT ................................................................................

$UNLIMITEDE(C) BRIDGE DECK OVERLAY& MINOR BRIDGE REPAIR .........................................................................

$UNLIMITEDE(E) SMALL STRUCTURES AND DRAINAGE ITEMS ....................................................................................

E(F) SURFACE MASONRY AND MISC CONCRETE ....................................................................................... $10,000,000

$UNLIMITEDE(H) DEEP SEWER AND/OR EXCAVATION ....................................................................................................

$UNLIMITEDE(I) PERMANENT SEEDING, SODDING, AND TOP SOIL .............................................................................







Firm Information

Technical Information Form: Completed Application Type: General/Technical Modification

INDOT PSCS Portal Welcome!!!   Roshanna Tokh

Firm Name Jacobs Engineering Group, 
Inc. 

Registration/General 
Expiration 05/31/2022 Highest Financial 

Level CPA Audit 

Prequalification Required Yes Technical Expiration 05/31/2022 Financial Expiration 03/27/2021 

Prequalification Status Approved Approved WorkTypes Approved for 22 worktypes.   Details

Application is in View Mode, no editing allowed when in view mode. 

General Form Technical Form

Quick Steps for filling out the Technical Prequalification Application: 

◾ Use the ( ) to add a new work type.
◾ Select a predefined work type or choose 15.1 for specialty not listed.
◾ If requesting 15.1, add a brief description of the type of work in the text box.
◾ The firm must associate qualified person(s) to each work type by clicking on the ( )  icon. If only one qualifying person is required per the Consultant Prequalification 

Manual, then the application will only let you submit one person.
◾ Provide information about the qualifying person, including professional licenses, active registrations, and certifications by clicking on the ( )icon next to the person name.
◾ List the qualifying person’s education.
◾ List projects related to the requested work type, including detail about each project and the role the qualifying person played in the project.
◾ Select the work types that were performed on each project entered. At least one project associated to the work type(s) requested is required to submit the application. 
◾ Provide a brief summary of the qualifying person’s employment history, experience, and qualifications. 
◾ Use the ( ) icon to remove a qualified person from a work type.
◾ Use the ( ) icon to remove a work type. 
◾ Use the ( ) icon to view or print a qualified person's details. 

Application Work Types

Filter: AND

Work Type Work Type Description Status QP Min/Max Qualifying Persons 

1.1 Systems Planning Approved 1/1 Culter, Paul Approved

2.2 Traffic Forecasting Approved 1/1 Jakobsen, Craig Approved

3.1 Non-Complex Traffic Capacity and Operations Analysis Approved 1/1 Hammerl, Chad Approved

3.2 Complex Traffic Capacity and Operations Analysis Approved 1/1 Hammerl, Chad Approved

4.1 Traffic Safety Analysis Approved 1/1 Hammerl, Chad Approved

5.1 Environmental Document Preparation - EA/EIS Approved 1/1 Frantz, Jeff Approved

5.2 Environmental Document Preparation - CE Approved 1/1 Frantz, Jeff Approved

5.3 Environmental Document Preparation - Section 4(f) Approved 1/1 Frantz, Jeff Approved

5.4 Ecological Surveys Approved 1/3

Abbott, Matthew J Approved

Hook, Robert Approved

Johnson, Jeffrey P Approved

5.5 Wetland Mitigation Firm Removed 1/1
5.6 Waterway Permits Firm Removed 1/1
5.8 Noise Analysis and Abatement Design Firm Removed 1/1

8.1 Non-Complex Roadway Design Approved 1/1 Morris, Daniel M Approved

8.2 Complex Roadway Design Approved 2/2
Morris, Daniel M Approved

Pettit, Tom Approved

9.1 Level 1 Bridge Design Approved 2/2
Cronin, Michael J Approved

Finke, John E Approved

9.2 Level 2 Bridge Design Approved 2/2
Cronin, Michael J Approved

Finke, John E Approved

10.1 Traffic Signal Design Approved 1/1 Hammerl, Chad Approved

10.2 Traffic Signal System Design Approved 1/1 Hammerl, Chad Approved

10.3 Complex Roadway Sign Design Approved 1/1 Bartolucci, William J Approved

10.4 Lighting Design Approved 1/1 Swanson, Robert Approved

10.5 Intelligent Transportation Systems Design Approved 2/2
Hammerl, Chad Approved

Swanson, Robert Approved

10.6 Intelligent Transportation Systems Integration Approved 2/2
Duzan, Daniel Approved

Swanson, Robert Approved

13.1 Construction Inspection Approved 2/2 Catalanotte, AJ Approved



Hernandez, Dennis Approved

14.1 Regular Bridge Inspection INDOT Denied 1/1 Breen, Ryan Denied

14.2 Complex Bridge Inspection INDOT Denied 1/1

14.3 Underwater/In-Water Bridge Inspection INDOT Denied 3/3

Breen, Ryan Not Reviewed

Karl, Daniel Denied

Lytle, Geoffrey Denied

14.4 Small Structure and Miscellaneous Structure Inspections INDOT Denied 2/2 Raney, Tucker Approved

14.5 Bridge Load Capacity Rating & Other Bridge Analysis/Testing Approved 1/1 Loureiro, Marco Approved

15.1 Aviation Planning/Airport Design Firm Removed 1/3
15.1 GIS System Design Firm Removed 1/3
15.1 Landscape Architecture Firm Removed 1/3
15.1 Transit Planning Firm Removed 1/3
15.1 Specialty Not Defined Firm Removed 1/3

17.3 Storm Sewer and Detention Design Approved 1/1 Kokal, Jeffrey F Approved

Showing 1-34 of 34 Items Per Page 50 Prev 1 Next

View All Technical Documents

To sign, click the "I affirm" statement checkbox when all information is completed.
If the entered information does not validate, the "I affirm" checkbox will not remain checked and error messages will be displayed.
Signature is required before being able to submit the application. 

I affirm the information submitted is true to the best of my knowledge.
Technical Information Form has been signed by Tokh, Roshanna on 7/31/2020 12:55:17 PM. 

Click here to print the Technical Application.    Click here to print Qualification Person information. 

Close

Application Submittal
Application Type: General/Technical Modification 

Application submitted by Tokh, Roshanna on 7/31/2020 1:01:19 PM

Submit

Indiana Department of Transportation  

















July 21, 2020 Prequalification Section 
(317) 232-5095 

Eric Holcomb, Governor 
Joe McGuinness,  Commissioner 
 

PHONE: (317) 232-5095 
FAX: (317) 233-8862  

100 North Senate Avenue                                 
Room N725  
Indianapolis, Indiana 46204                                                                                            

Kenneth Beache 
Metric Environmental, LLC 
6971 Hillsdale Court 
Indianapolis, IN 46250 
 
Re: Consultant Prequalification 
 
Dear Kenneth Beache: 

The Consultant Prequalification Financial Other Application submitted on 7/14/2020 has been reviewed by this 
office. Your firm has been prequalified to provide consulting services to the Indiana Department of Transportation 
(INDOT) in the work groups listed on the attached Work Type Certification, effective 07/21/2020. This approval 
supersedes any previous approval for prequalification, but is subject to revision or modification in accordance with 
the most current edition of the INDOT Consultant Prequalification Manual. Your Financial approval will expire on 
06/30/2021.  Your General/Technical approval will expire on 05/31/2022. 
 
Your Firm's annual contracting capacity for the CPA Audit Level is $2,722,626.00 for the fiscal period that ended on 
12/31/2019. Your firm was approved for this financial level as notified separately by the External Audit Section. The 
requested and approved financial level determines the firm’s service limitations as stated in the INDOT Consultant 
Prequalification Manual.  Consultant firms must submit their annual financial application within 180 calendar days of 
the end of each fiscal year.   
 
You are required to submit a modification application in the event of any changes in firm ownership, firm address, 
form of business entity under which the firm operates, manpower significant enough to affect the firm's qualifications 
or capacity (or operations of laboratories, facilities, etc.), financial status (such as filing for bankruptcy), or any other 
change which affects an element INDOT considers when prequalifying a consultant.  The Consultant must notify 
INDOT within 15 days of any change in the information provided in its Prequalification Application and to submit a 
modification application in a timely manner.  Failure to submit a modification application within 15 days after the 
initial notification will result in the loss of the Consultants Prequalification Status. 
 
Please contact Mr. John Leming, Consultant Prequalification Research Analyst at 317-234-4917 if you have any 
questions on this matter. 

cc: Prequalification File 
      External Audit 

Respectfully, 
 
 
 
Jose M. Murillo, P.E. 
Prequalification Engineer 

www.in.gov/dot/ 

An Equal Opportunity Employer 



 

07/21/2020 Date Printed: 

Indiana Department of Transportation 

Issued By 

Prequalified Work Type Certification 

Metric Environmental, LLC 

05/31/2022 Expires on: 07/21/2020 Effective: 

Valid Work Groups 

Work Type Description Qualifying Person(s) Work Type Code 

5.1 Environmental Document Preparation - EA/EIS 

Epps, Vince L 

5.2 Environmental Document Preparation - CE 

Epps, Vince L 

5.3 Environmental Document Preparation - Section 4(f) 

Peterson, Jessica 

5.4 Ecological Surveys 

Epps, Vince L 

Smith, Amy 

5.5 Wetland Mitigation 

Smith, Amy 

5.6 Waterway Permits 

Smith, Amy 

5.7 Air Quality Analysis 

Beache, Kenneth 

5.8 Noise Analysis and Abatement Design 

Beache, Kenneth 

5.9 Archaeological Investigations 

Snell, Samuel P 

5.10 Historical/Architectural Investigations 

Hillen, Luella B 

5.13 ESA Screening and Phase I ESA 

Epps, Vince L 

5.14 Phase II ESA and Further Site Investigation/Corrective Action 

Epps, Vince L 

__________________________ 
 
Jose M. Murillo, P.E. 
Prequalification Engineer 

cc: Prequalification File 
 

www.in.gov/dot/ 

An Equal Opportunity Employer Page 1 of 1 
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