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MINUTES 
HAMILTON COUNTY REGIONAL UTILITY DISTRICT 

BOARD OF TRUSTEES 
JANUARY 13, 2025 

 
Hamilton County Government & Judicial Center 

Commissioners Courtroom 
One Hamilton County Square 

Noblesville, Indiana 
 
 
President Mark Heirbrandt called the meeting to order at 10:13 a.m. declaring a quorum present of 
Christine Altman, Steven C. Dillinger, and Mark Heirbrandt. 
 
Approval of Executive Session Memoranda 
Dillinger moved to approve the executive session memoranda for January 13, 2025.  Altman seconded.  
Motion carried unanimously. 
 
Approval of Minutes 
Dillinger moved to approve the minutes of the December 09, 2024, meeting.  Altman seconded.  Motion 
carried unanimously. 
 
General Manager’s Report 
Mr. C.J. Taylor stated, the plants are not operational yet, of course.  We will be proposing a Phase 3 
extension project to you in the near future.  A proposed 2025 Annual Operation Budget for the district.  I 
would like your review and approval of that today if you so desire.  I will submit that to the auditor for 
an appropriation from the county council.  
 
Trustee Heirbrandt mentioned, that is what was discussed in our joint council commissioner meeting. 
 
Mr. Connor Sullivan commented, that is correct, and this will ultimately be included in the eventual 
interlocal agreement between the utility district and the county as a reimbursement. 
 
Altman moved to approve the subject to provision of reimbursement.  Dillinger seconded.  Motion 
carried unanimously. 
 
Mr. Taylor added, the last item I have is, we have an update that we have the MaintainX system 
purchased.  We are doing user training, and we are creating the database.  I have reached out to ISS to 
create a district website, an email address, and requested a separate phone line to be ran into the 
planning office so we can keep those district businesses separated. 
 
Trustee Altman asked, where are we with the rates and connection fees, etc.? 
 
Trustee Heirbrandt,  Mr. Wessler brought this up and he can go over that in his engineer’s report. 
 
Trustee Altman stated, because right-of-way seems to be costing more and I think we need to 
concentrate on some of the direct access points. 
 
Trustee Heirbrandt,  moving on to the engineer’s report. 
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Engineer Report 
Mrs. Katie Castro Jackson, Wessler Engineering, I will start with the engineer’s report for the 
construction side.  Phase 1, they are approximately 75% billed with the budget on that. Water and 
sanitary is almost completely installed. Wastewater treatment plant, we are working on miscellaneous 
items of hand rails, some misc. concrete, mostly trying to get electrical in so they can start working on 
the controls for the plant.  Phase 2, they are at 60% billed.  They have water ran from the treatment 
plant all the way up to the armory so we can meet those contractual deadlines.  They are working on the 
lift station and the water tower at 276th Street.  The structures have been set for Lift Station 4 at that 
location and they will be starting to work on the chemical building soon. 
 
Mr. Marty Wessler, on the rate ordinance, all of the numbers and the system development charge, the 
EDU calculations have been furnished to Christina at Bondry.  She has developed the preliminary rate 
options for the board to consider.  She did not have a system develop charges in her previous rate study 
which was before the holidays.  We will need to get with her and have that finalized and sent out. 
 
Trustee Altman, can we have as a board, that information before we start spending money on 
consultants? 
 
Mr. Wessler, certainly. 
 
Mr. Connor Sullivan, addressing Trustee Altman then Mr. Wessler, I think that we need that as soon as 
possible because we will have to have a public notice and a rate hearing. Trustee Altman, correct me if I 
am wrong, I think we need to give it to them in adequate time so they can review and approve it 
especially if there are different options.  I would say within the next five to seven business days. 
 
Mr. Wessler, what would be the ideal timing?  Would it be ideal to have the rate hearing at next 
month’s meeting?  Is that possible? 
 
Mr. Sullivan, it is going to depend on how much time we give them to review the numbers.  I think the 
latest date we can plan for is March but if we can get the numbers to them relatively soon… 
 
Trustee Altman, I don’t know if it permissible or not, but I would like to explore a couple of concepts 
before we start finalizing. 
 
Mr. Sullivan, we will set up a call with you, Trustee Altman, Christina, Mr. Taylor, Mr. Wessler, and 
myself to go through those with them. 
 
Trustee Altman, because all of these go through the IRUC, correct or do we set our own? 
 
Mr. Sullivan, we set our own. 
 
Trustee Altman, well that gives us flexibility.  We can then go on with an expediated basis with the 
hearing, etc. 
 
Mr. Wessler, I don’t believe that you have to submit this to the IURC.  I would look to Chris Janak for the 
final confirmation. 
 
Mr. Sullivan, we do submit but they do not have to approve it. 
 
Trustee Altman, they just hold it as a public record? 
 
Mr. Sullivan, yes, there is not a review or approval process unlike other utilities.  We just have to send it 
to them for the IURC for their review.  Not an approval, denial, or adjustment. 
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Attorney’s Report 
Mr. Connor Sullivan stated, we will work on helping set up a phone call with the rate consultant.  We will 
make sure Chris Janak is on that call and Trustee Altman, we will make sure that it will work with your 
schedule. 
 
We are finalizing the contract for operations soon.  I believe the TriCo contract is close to being fully 
completed.  There may be a few minor adjustments that I know Chris Janak has been working with Mr. 
Taylor and the Wessler team to finalize the Indiana American contract.  I anticipate those would be in 
front of you at your next meeting in 30 days.  Once they are completed, we will send them to you fully 
ahead of time for your review.   
 
 
Public Comment as per IC 13-26-4-8 
None…public portion closed at 10:21am 
 
Next Meeting Date 
February 10, 2025, at 10:00 a.m. 
 
Adjournment 
Dillinger moved to adjourn.  Altman seconded.  Motion carried unanimously. 
 
Trustee Heirbrandt reopened the meeting at 10:22am for another item. 
 
Mr. Sullivan stated that Indiana American presented Mr. Taylor and the Wessler team with a CTA for a 
sewer/septic area just outside of Sheridan.  It is technically near our jurisdiction that is why they put us 
on notice.  It does not interfere with our current boundaries or any possible expansion areas at least in 
the very near future.  They sent that to us per statute to notice us.  Either the trustee members can sign 
off on it or you can authorize Mr. Taylor as your general manager to sign off on it.   
 
Trustee Altman, why do we sign off on it? 
 
Mr. Sullivan,  that it has been received. 
 
Mr. Taylor, it is a Certificate of Territorial Authority (CTA) for Indiana American to extend their territory 
into this area.  Mr. Taylor referring to a map, this is their area, and this is our area.   
 
Trustee Altman,  ok, so it is just an acknowledgment that the letter was received. 
 
Mr. Sullivan, by statute, they have to do that on record. 
 
Dillinger moved to approve Mr. Taylor to sign the CTA letter.  Altman seconded.  Motion carried 
unanimously. 
 
 
Final Adjournment 
Dillinger moved to adjourn.  Altman seconded.  Motion carried unanimously. 
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Present 
Christine Altman, Trustee 
Steven C. Dillinger, Trustee 
Mark Heirbrandt, Trustee 
Connor Sullivan, Attorney 
Marty Wessler, Wessler Engineering 
Steve Wood, Buildings & Grounds Superintendent 
C.J. Taylor, General Manager 
Annette Harlow, Secretary 
 
 

HAMILTON COUNTY REGIONAL UTILITY DISTRICT BOARD OF TRUSTEES 
 
 
Date Approved: February 10, 2025 


