


I-69 Major Moves 2020 Expansion 
 

9/17/2015 Milestone Contractors L.P.

Unique ID Activity Name Start Duration Finish

2016 20172015 2018
S O N D F M A M J J A S O N D J F M A M J J A S O N D J F M A M J JJ

7 28 19 9 30 21 11 8 7 4 2 30 27 25 22 19 17 14 12 9 6 6 3 1 29 26 24 21 18 16 13 11 8 5 5 2 30 28 25
GC100

GC110

GC120

GC130

GC140

GC150

GC160

GC170

GC180

GC190

GC200

GC210

GC220

GC230

GC240

GC250

GC260

GC270

DWP100

DWP110

DWP120

DWP130

DWP140

DWP150

General Conditions 

Proposal Due Date (09/21/2015)

Anticipated Notification of Preffered Proposer (10/14/2015)

Anticipated NTP (01/12/2016)

Rule 5 Application 

Meeting with District Traffic Engineer

Meet with ITS Project Manager 

Anticipated Pre Construction Meeting 

Design Build Orientation 

Conduct Public Information Meeting 

Submit Detail list of Pay Items 

Submit Borrow/Disposal Site Information 

Submit Work area Access Plan 

Anticipated Date to Receive INDR Construction 

Construction Engineering for Utility Work 

Baseline Substantial Completion (11/30/2017)

Partial Acceptance Deadline (06/30/2018)

Final Acceptance Deadline (10/15/2018)

Design Witness Points 

Plan Sheets Not Defined as Hold Points 

Preliminary Layout, Typical Sections and Design
Computations for the Interchange 

Finalized Cross Sections 

Pipe Structure Details & Drainage Calcs

Transportation Management Plan 

Mon 09/21/15

Mon 09/21/15

Wed 10/14/15

Tue 01/12/16

Wed 01/13/16

Mon 02/22/16

Mon 02/22/16

Tue 03/01/16

Wed 03/02/16

Tue 03/01/16

Wed 01/27/16

Wed 01/27/16

Thu 01/28/16

Fri 01/29/16

Mon 02/01/16

Thu 11/30/17

Thu 11/30/17

Thu 11/30/17

Wed 01/27/16

Wed 02/03/16

Thu 02/04/16

Wed 01/27/16

Thu 01/28/16

Thu 02/18/16

573d 7h

1d

1d

1d

1d

1d

1d

1d

1d

1d

1d

1d

1d

1d

1d

17d

1d

1d

1d

1d

1d

Thu 11/30/17

Mon 09/21/15

Wed 10/14/15

Tue 01/12/16

Wed 01/13/16

Mon 02/22/16

Mon 02/22/16

Tue 03/01/16

Wed 03/02/16

Tue 03/01/16

Wed 01/27/16

Wed 01/27/16

Thu 01/28/16

Fri 01/29/16

Mon 02/01/16

Thu 11/30/17

Thu 11/30/17

Thu 11/30/17

Thu 02/18/16

Wed 02/03/16

Thu 02/04/16

Wed 01/27/16

Thu 01/28/16

Thu 02/18/16

1 General Conditions 

2 Proposal Due Date (09/21/2015)

3 Anticipated Notification of Preffered Proposer (10/14/2015)

4 Anticipated NTP (01/12/2016)

5 Rule 5 Application 

6 Meeting with District Traffic Engineer

7 Meet with ITS Project Manager 

8 Anticipated Pre Construction Meeting 

9 Design Build Orientation 

10 Conduct Public Information Meeting 

11 Submit Detail list of Pay Items 

12 Submit Borrow/Disposal Site Information 

13 Submit Work area Access Plan 

14 Anticipated Date to Receive INDR Construction 

15 Construction Engineering for Utility Work 

16 Baseline Substantial Completion (11/30/2017)

17 Partial Acceptance Deadline (06/30/2018)

18 Final Acceptance Deadline (10/15/2018)

19 Design Witness Points 

20 Plan Sheets Not Defined as Hold Points 

21 Preliminary Layout, Typical Sections and Design Computations for the Interchange 

22 Finalized Cross Sections 

23 Pipe Structure Details & Drainage Calcs

24 Transportation Management Plan 

1 General Conditions 

2 Proposal Due Date (09/21/2015)

3 Anticipated Notification of Preffered Proposer (10/14/2015)

4 Anticipated NTP (01/12/2016)

5 Rule 5 Application 

6 Meeting with District Traffic Engineer

7 Meet with ITS Project Manager 

8 Anticipated Pre Construction Meeting 

9 Design Build Orientation 

10 Conduct Public Information Meeting 

11 Submit Detail list of Pay Items 

12 Submit Borrow/Disposal Site Information 

13 Submit Work area Access Plan 

14 Anticipated Date to Receive INDR Construction 

15 Construction Engineering for Utility Work 

16 Baseline Substantial Completion (11/30/2017)

17 Partial Acceptance Deadline (06/30/2018)

18 Final Acceptance Deadline (10/15/2018)

19 Design Witness Points 

20 Plan Sheets Not Defined as Hold Points 

21 Preliminary Layout, Typical Sections and Design Computations for the Interchange 

22 Finalized Cross Sections 

23 Pipe Structure Details & Drainage Calcs

24 Transportation Management Plan 

5d14d10d5d10d15d15d10d
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9/17/2015 Milestone Contractors L.P.

Unique ID Activity Name Start Duration Finish

2016 20172015 2018
S O N D F M A M J J A S O N D J F M A M J J A S O N D J F M A M J JJ

7 28 19 9 30 21 11 8 7 4 2 30 27 25 22 19 17 14 12 9 6 6 3 1 29 26 24 21 18 16 13 11 8 5 5 2 30 28 25
DHP100

DHP110

DHP120

DHP130

DHP140

DHP150

DHP160

DHP170

DHP180

DHP190

DHP200

DHP210

DHP220

DHP230

DHP240

DHP250

DHP260

DHP270

DHP280

DHP290

DHP300

DHP310

DHP320

DHP330

DHP340

Design Hold Points

Submit Detention Design 

***Hold Point*** Approval of Detention Design 

Submit Hamilton County Drainage Board Permit

***Hold Point*** Approval of Hamilton County Drainage Board
Permit 

Submit Madison County Drainage Board Permit 

***Hold Point*** Approval of Madison County Drainage Permit 

Submit Rule 5 NOI 

***Hold Point*** Approval of Rule 5 

Submit Interchange Justification Reports 

***Hold Point*** Approval of Interchange Justification Reports

Submit Final MOT Details 

***Hold Point*** Approval of Final MOT Details 

Submit MOT Level 1 Design Criteria Checklist 

***Hold Point*** Approval of MOT Level 1 Design Criteria
Checklist 

Submit MOT Operations Analysis 

***Hold Point** Approval of MOT Operations Analysis 

Submit Level 1 Design Criteria Checklist for Design Items 

***Hold Point*** Approval of Level 1 Design Criteria Checklist
for Design Items

Submit Level 2 Design Criteria For Design Items 

***Hold Point*** Approval of Level 2 Design Criteria for Design
Items 

Submit Final Interchange Geometric Layout 

***Hold Point*** Approval of Interchange Geometric Layout 

Submit Pavement Design 

***Hold Point*** Approval of Pavement Design 

Wed 01/13/16

Wed 01/13/16

Thu 01/14/16

Wed 01/13/16

Thu 01/14/16

Wed 01/13/16

Thu 01/14/16

Thu 01/14/16

Fri 01/15/16

Fri 02/05/16

Mon 02/08/16

Fri 03/11/16

Mon 03/14/16

Wed 01/27/16

Thu 01/28/16

Wed 01/27/16

Thu 01/28/16

Wed 01/27/16

Thu 01/28/16

Thu 02/18/16

Fri 02/19/16

Mon 02/29/16

Tue 03/01/16

Wed 01/20/16

Thu 01/21/16

110d

1d

15d

1d

15d

1d

15d

1d

28d

1d

15d

1d

15d

1d

15d

1d

15d

1d

15d

1d

15d

1d

15d

1d

15d

Tue 06/14/16

Wed 01/13/16

Wed 02/03/16

Wed 01/13/16

Wed 02/03/16

Wed 01/13/16

Wed 02/03/16

Thu 01/14/16

Tue 02/23/16

Fri 02/05/16

Fri 02/26/16

Fri 03/11/16

Fri 04/01/16

Wed 01/27/16

Wed 02/17/16

Wed 01/27/16

Wed 02/17/16

Wed 01/27/16

Wed 02/17/16

Thu 02/18/16

Thu 03/10/16

Mon 02/29/16

Mon 03/21/16

Wed 01/20/16

Wed 02/10/16

25 Design Hold Points

26 Submit Detention Design 

27 ***Hold Point*** Approval of Detention Design 

28 Submit Hamilton County Drainage Board Permit

29 ***Hold Point*** Approval of Hamilton County Drainage Board Permit 

30 Submit Madison County Drainage Board Permit 

31 ***Hold Point*** Approval of Madison County Drainage Permit 

32 Submit Rule 5 NOI 

33 ***Hold Point*** Approval of Rule 5 

34 Submit Interchange Justification Reports 

35 ***Hold Point*** Approval of Interchange Justification Reports

36 Submit Final MOT Details 

37 ***Hold Point*** Approval of Final MOT Details 

38 Submit MOT Level 1 Design Criteria Checklist 

39 ***Hold Point*** Approval of MOT Level 1 Design Criteria Checklist 

40 Submit MOT Operations Analysis 

41 ***Hold Point** Approval of MOT Operations Analysis 

42 Submit Level 1 Design Criteria Checklist for Design Items 

43 ***Hold Point*** Approval of Level 1 Design Criteria Checklist for Design Items

44 Submit Level 2 Design Criteria For Design Items 

45 ***Hold Point*** Approval of Level 2 Design Criteria for Design Items 

46 Submit Final Interchange Geometric Layout 

47 ***Hold Point*** Approval of Interchange Geometric Layout 

48 Submit Pavement Design 

49 ***Hold Point*** Approval of Pavement Design 

25 Design Hold Points

26 Submit Detention Design 

27 ***Hold Point*** Approval of Detention Design 

28 Submit Hamilton County Drainage Board Permit

29 ***Hold Point*** Approval of Hamilton County Drainage Board Permit 

30 Submit Madison County Drainage Board Permit 

31 ***Hold Point*** Approval of Madison County Drainage Permit 

32 Submit Rule 5 NOI 

33 ***Hold Point*** Approval of Rule 5 

34 Submit Interchange Justification Reports 

35 ***Hold Point*** Approval of Interchange Justification Reports

36 Submit Final MOT Details 

37 ***Hold Point*** Approval of Final MOT Details 

38 Submit MOT Level 1 Design Criteria Checklist 

39 ***Hold Point*** Approval of MOT Level 1 Design Criteria Checklist 

40 Submit MOT Operations Analysis 

41 ***Hold Point** Approval of MOT Operations Analysis 

42 Submit Level 1 Design Criteria Checklist for Design Items 

43 ***Hold Point*** Approval of Level 1 Design Criteria Checklist for Design Items

44 Submit Level 2 Design Criteria For Design Items 

45 ***Hold Point*** Approval of Level 2 Design Criteria for Design Items 

46 Submit Final Interchange Geometric Layout 

47 ***Hold Point*** Approval of Interchange Geometric Layout 

48 Submit Pavement Design 

49 ***Hold Point*** Approval of Pavement Design 
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9/17/2015 Milestone Contractors L.P.

Unique ID Activity Name Start Duration Finish

2016 20172015 2018
S O N D F M A M J J A S O N D J F M A M J J A S O N D J F M A M J JJ

7 28 19 9 30 21 11 8 7 4 2 30 27 25 22 19 17 14 12 9 6 6 3 1 29 26 24 21 18 16 13 11 8 5 5 2 30 28 25
DHP350

DHP360

DHP370

DHP380

DHP390

DHP400

DHP410

DHP420

DHP430

DHP440

DHP450

DHP460

DHP470

DHP480

DHP490

DHP500

DHP510

DHP520

DHP530

DHP540

DHP550

DHP560

DHP570

DHP580

DHP590

Submit Finalized Typical Cross Sections 

***Hold Point*** Approval of Final Cross Sections 

Submit Final Profile Grade 

***Hold Point*** Approval of Final Profile Grade 

Submit Clearances & Geometrics for Structures 

***Hold Point*** Approval of Clearances & Geometric
Structures 

Submit Foundation Review 

***Hold Point** Approval of Foundation Review 

Submit Foundation Design for Overhead Sign Structures 

***Hold Point*** Approval of Foundation Design for Overhead
Sign Structures 

Submit Roadside Barrier Design 

***Hold Point*** Approval of Roadside Barrier Design 

Submit Load Ratings for Bridges 

***Hold Point*** Approval of Load Ratings for Bridges 

Submit Geo Tech Reports 

***Hold Point*** Approval of Geo Tech Report 

Submit Retaining Wall Design and Details 

***Hold Point*** Approval of Retaining Wall Design and
Details 

Submit Signing Plans 

***Hold Point*** Approval of Signing Plans 

Submit Traffic Signal Plans 

***Hold Point*** Approval of Traffic Signal Plans 

Submit Lighting Plans 

***Hold Point*** Approval of Lighting Plans 

Submit ITS Tech Data within 30 Days of NTP 

Thu 01/28/16

Fri 01/29/16

Thu 01/28/16

Fri 01/29/16

Thu 02/18/16

Fri 02/19/16

Thu 02/18/16

Fri 02/19/16

Thu 02/18/16

Fri 02/19/16

Thu 01/28/16

Fri 01/29/16

Fri 02/19/16

Mon 02/22/16

Mon 02/22/16

Tue 02/23/16

Fri 01/29/16

Mon 02/01/16

Thu 01/28/16

Fri 01/29/16

Thu 01/28/16

Fri 01/29/16

Thu 01/28/16

Fri 01/29/16

Wed 01/20/16

1d

15d

1d

15d

1d

15d

1d

15d

1d

15d

1d

15d

1d

15d

1d

15d

1d

15d

1d

15d

1d

15d

1d

15d

30d

Thu 01/28/16

Thu 02/18/16

Thu 01/28/16

Thu 02/18/16

Thu 02/18/16

Thu 03/10/16

Thu 02/18/16

Thu 03/10/16

Thu 02/18/16

Thu 03/10/16

Thu 01/28/16

Thu 02/18/16

Fri 02/19/16

Fri 03/11/16

Mon 02/22/16

Mon 03/14/16

Fri 01/29/16

Fri 02/19/16

Thu 01/28/16

Thu 02/18/16

Thu 01/28/16

Thu 02/18/16

Thu 01/28/16

Thu 02/18/16

Tue 03/01/16

50 Submit Finalized Typical Cross Sections 

51 ***Hold Point*** Approval of Final Cross Sections 

52 Submit Final Profile Grade 

53 ***Hold Point*** Approval of Final Profile Grade 

54 Submit Clearances & Geometrics for Structures 

55 ***Hold Point*** Approval of Clearances & Geometric Structures 

56 Submit Foundation Review 

57 ***Hold Point** Approval of Foundation Review 

58 Submit Foundation Design for Overhead Sign Structures 

59 ***Hold Point*** Approval of Foundation Design for Overhead Sign Structures 

60 Submit Roadside Barrier Design 

61 ***Hold Point*** Approval of Roadside Barrier Design 

62 Submit Load Ratings for Bridges 

63 ***Hold Point*** Approval of Load Ratings for Bridges 

64 Submit Geo Tech Reports 

65 ***Hold Point*** Approval of Geo Tech Report 

66 Submit Retaining Wall Design and Details 

67 ***Hold Point*** Approval of Retaining Wall Design and Details 

68 Submit Signing Plans 

69 ***Hold Point*** Approval of Signing Plans 

70 Submit Traffic Signal Plans 

71 ***Hold Point*** Approval of Traffic Signal Plans 

72 Submit Lighting Plans 

73 ***Hold Point*** Approval of Lighting Plans 

74 Submit ITS Tech Data within 30 Days of NTP 

50 Submit Finalized Typical Cross Sections 

51 ***Hold Point*** Approval of Final Cross Sections 

52 Submit Final Profile Grade 

53 ***Hold Point*** Approval of Final Profile Grade 

54 Submit Clearances & Geometrics for Structures 

55 ***Hold Point*** Approval of Clearances & Geometric Structures 

56 Submit Foundation Review 

57 ***Hold Point** Approval of Foundation Review 

58 Submit Foundation Design for Overhead Sign Structures 

59 ***Hold Point*** Approval of Foundation Design for Overhead Sign Structures 

60 Submit Roadside Barrier Design 

61 ***Hold Point*** Approval of Roadside Barrier Design 

62 Submit Load Ratings for Bridges 

63 ***Hold Point*** Approval of Load Ratings for Bridges 

64 Submit Geo Tech Reports 

65 ***Hold Point*** Approval of Geo Tech Report 

66 Submit Retaining Wall Design and Details 

67 ***Hold Point*** Approval of Retaining Wall Design and Details 

68 Submit Signing Plans 

69 ***Hold Point*** Approval of Signing Plans 

70 Submit Traffic Signal Plans 

71 ***Hold Point*** Approval of Traffic Signal Plans 

72 Submit Lighting Plans 

73 ***Hold Point*** Approval of Lighting Plans 

74 Submit ITS Tech Data within 30 Days of NTP 
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9/17/2015 Milestone Contractors L.P.

Unique ID Activity Name Start Duration Finish

2016 20172015 2018
S O N D F M A M J J A S O N D J F M A M J J A S O N D J F M A M J JJ

7 28 19 9 30 21 11 8 7 4 2 30 27 25 22 19 17 14 12 9 6 6 3 1 29 26 24 21 18 16 13 11 8 5 5 2 30 28 25
DHP600

DHP610

DHP620

DHP630

DHP640

DHP650

DHP660

DHP670

DHP680

DHP690

DHP700

DHP710

DHP720

DHP730

CHP100

CHP110

CHP120

CHP130

CHP140

CHP150

CHP160

CHP170

CHP180

CHP190

CHP200

Submit ITS Plans/Drawings within 90 Days of NTP 

***Hold Point*** Approval of ITS 

Submit Environmental Permits 

***Hold Point*** Approval of Environmental Permits 

Submit Preliminary Plans for Bridge Rehab Calcs 

***Hold Point*** Approval of Preliminary Plans for Bridge
Rehab Calcs 

Submit Final Plans and Calcs for Bridges 

***Hold Point*** Approval of Final Plans and Calcs for Bridges 

Submit Bridge Scour Reports as Noted in Section 

***Hold Point*** Approval of Bridge Scour Reports 

Submit Working Drawings 

***Hold Point*** Approval of Working Drawings 

Submit Erosion and Sediment Control Plans 

***Hold Point*** Approval of Erosion and Sediment Control
Plans

Construction Hold Points 

Submit QC Plan for Grading 

***Hold Point*** Approval of QC Plan for Grading 

Submit QC Plan for HMA 

***Hold Point*** Approval of QC Plan for HMA 

Submit QC Plan for Erosion Control (Due 14 Days After Award
of Contract)

***Hold Point*** Approval of QC Plan for Erosion Control 

Submit QC Plan for Painting for Structural Steel 

***Hold Point*** Approval of QC Plan for Painting Structural
Steel

***Hold Point*** Conduct Pre Paving Conference 

***Hold Point*** Fabrication Inspections 

Wed 01/20/16

Wed 05/25/16

Wed 01/13/16

Thu 01/14/16

Mon 02/22/16

Tue 02/23/16

Mon 02/22/16

Tue 02/23/16

Mon 02/22/16

Tue 02/23/16

Mon 02/22/16

Tue 02/23/16

Wed 01/13/16

Thu 01/14/16

Tue 02/02/16

Thu 02/04/16

Fri 02/05/16

Thu 02/11/16

Fri 02/12/16

Tue 02/02/16

Tue 02/02/16

Tue 03/15/16

Wed 03/16/16

Fri 03/04/16

Fri 03/25/16

90d

15d

1d

15d

1d

15d

1d

15d

1d

15d

1d

15d

1d

15d

63d

1d

15d

1d

15d

1d

15d

1d

15d

15d

15d

Tue 05/24/16

Tue 06/14/16

Wed 01/13/16

Wed 02/03/16

Mon 02/22/16

Mon 03/14/16

Mon 02/22/16

Mon 03/14/16

Mon 02/22/16

Mon 03/14/16

Mon 02/22/16

Mon 03/14/16

Wed 01/13/16

Wed 02/03/16

Thu 04/28/16

Thu 02/04/16

Thu 02/25/16

Thu 02/11/16

Thu 03/03/16

Tue 02/02/16

Mon 02/22/16

Tue 03/15/16

Tue 04/05/16

Thu 03/24/16

Thu 04/14/16

75 Submit ITS Plans/Drawings within 90 Days of NTP 

76 ***Hold Point*** Approval of ITS 

77 Submit Environmental Permits 

78 ***Hold Point*** Approval of Environmental Permits 

79 Submit Preliminary Plans for Bridge Rehab Calcs 

80 ***Hold Point*** Approval of Preliminary Plans for Bridge Rehab Calcs 

81 Submit Final Plans and Calcs for Bridges 

82 ***Hold Point*** Approval of Final Plans and Calcs for Bridges 

83 Submit Bridge Scour Reports as Noted in Section 

84 ***Hold Point*** Approval of Bridge Scour Reports 

85 Submit Working Drawings 

86 ***Hold Point*** Approval of Working Drawings 

87 Submit Erosion and Sediment Control Plans 

88 ***Hold Point*** Approval of Erosion and Sediment Control Plans

89 Construction Hold Points 

90 Submit QC Plan for Grading 

91 ***Hold Point*** Approval of QC Plan for Grading 

92 Submit QC Plan for HMA 

93 ***Hold Point*** Approval of QC Plan for HMA 

94 Submit QC Plan for Erosion Control (Due 14 Days After Award of Contract)

95 ***Hold Point*** Approval of QC Plan for Erosion Control 

96 Submit QC Plan for Painting for Structural Steel 

97 ***Hold Point*** Approval of QC Plan for Painting Structural Steel

98 ***Hold Point*** Conduct Pre Paving Conference 

99 ***Hold Point*** Fabrication Inspections 

75 Submit ITS Plans/Drawings within 90 Days of NTP 

76 ***Hold Point*** Approval of ITS 

77 Submit Environmental Permits 

78 ***Hold Point*** Approval of Environmental Permits 

79 Submit Preliminary Plans for Bridge Rehab Calcs 

80 ***Hold Point*** Approval of Preliminary Plans for Bridge Rehab Calcs 

81 Submit Final Plans and Calcs for Bridges 

82 ***Hold Point*** Approval of Final Plans and Calcs for Bridges 

83 Submit Bridge Scour Reports as Noted in Section 

84 ***Hold Point*** Approval of Bridge Scour Reports 

85 Submit Working Drawings 

86 ***Hold Point*** Approval of Working Drawings 

87 Submit Erosion and Sediment Control Plans 

88 ***Hold Point*** Approval of Erosion and Sediment Control Plans

89 Construction Hold Points 

90 Submit QC Plan for Grading 

91 ***Hold Point*** Approval of QC Plan for Grading 

92 Submit QC Plan for HMA 

93 ***Hold Point*** Approval of QC Plan for HMA 

94 Submit QC Plan for Erosion Control (Due 14 Days After Award of Contract)

95 ***Hold Point*** Approval of QC Plan for Erosion Control 

96 Submit QC Plan for Painting for Structural Steel 

97 ***Hold Point*** Approval of QC Plan for Painting Structural Steel

98 ***Hold Point*** Conduct Pre Paving Conference 

99 ***Hold Point*** Fabrication Inspections 
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9/17/2015 Milestone Contractors L.P.

Unique ID Activity Name Start Duration Finish

2016 20172015 2018
S O N D F M A M J J A S O N D J F M A M J J A S O N D J F M A M J JJ

7 28 19 9 30 21 11 8 7 4 2 30 27 25 22 19 17 14 12 9 6 6 3 1 29 26 24 21 18 16 13 11 8 5 5 2 30 28 25
CHP210

CHP220

CHP230

CHP240

CHP250

CHP260

CHP270

CHP280

CHP290

CHP300

CHP310

CHP320

ML-SA

ML102

ML104

ML106

ML108

ML110

ML112

ML114

ML116

ML118

ML120

ML122

ML124

Submit Reinforcing Bar Placement Plan

***Hold Point*** Apporval of Reinforcing Bar Placement Plan

Submit Structural Concrete Placement Plan/QC/Mix
Design/Etc

***Hold Point*** Approval of  Structural Concrete Placement
Plan/QC/Mix Design/Etc

Submit Falsework Plans 

***Hold Point*** Approval of Falsework Plans 

Submit Post Tensioning Data and Details 

***Hold Point*** Approval of Post Tensioning Data and Details 

Submit Erection Plan for Overhead Structural Members 

***Hold Point*** Approval of Erection Plan for Overhead
Structural Members 

Submit Plan for Removal of Existing Structures 

***Hold Point*** Approval of Plan for Removal of Existing
Structures 

Section A - Construction 

Set Constructions Signs

Phase 1A & 1B - Main Line Patching & Mill and

Overlay 

Phase 1A Main Line Patching HMA & Concrete - Night

Work 

Submit Mix Design for Concrete Patching

Submit Steel Specs for Concrete Patching 

***Hold Point*** Aprroval of Concrete Mix design 

***Hold Point*** Approval of Steel spec for Concrete
Patching 

Main Line Patching NB Sta 307+10.00 to 812+00 - Driving
lane & shoulder   

Main Line Patching NB Sta 307+10.00 to 812+00 - Passing
lane 

Main Line Patching SB Sta 242+85 to Sta 812+50 - Driving
lane and shoulder 

Main Line Patching SB Sta  to 242+85 Sta 812+50 -
Passing lane 

Phase 1B Main Line Mill & Overlay - Night Work 

Wed 04/06/16

Thu 04/07/16

Wed 04/06/16

Thu 04/07/16

Thu 04/07/16

Fri 04/08/16

Thu 04/07/16

Fri 04/08/16

Thu 04/07/16

Fri 04/08/16

Tue 03/15/16

Wed 03/16/16

Thu 02/11/16

Mon 04/04/16

Thu 02/11/16

Thu 02/11/16

Thu 02/11/16

Thu 02/11/16

Fri 02/12/16

Fri 02/12/16

Mon 06/05/17

Tue 06/13/17

Mon 06/05/17

Tue 06/13/17

Fri 04/01/16

1d

15d

1d

15d

1d

15d

1d

15d

1d

15d

1d

15d

562d 5h

1d

189d 8h

355d 7h

1d

1d

15d

15d

6d

6d

6d

6d

38d 9h

Wed 04/06/16

Wed 04/27/16

Wed 04/06/16

Wed 04/27/16

Thu 04/07/16

Thu 04/28/16

Thu 04/07/16

Thu 04/28/16

Thu 04/07/16

Thu 04/28/16

Tue 03/15/16

Tue 04/05/16

Tue 11/28/17

Mon 04/04/16

Thu 06/22/17

Thu 06/22/17

Thu 02/11/16

Thu 02/11/16

Thu 03/03/16

Thu 03/03/16

Tue 06/13/17

Thu 06/22/17

Tue 06/13/17

Thu 06/22/17

Thu 06/16/16

100 Submit Reinforcing Bar Placement Plan

101 ***Hold Point*** Apporval of Reinforcing Bar Placement Plan

102 Submit Structural Concrete Placement Plan/QC/Mix Design/Etc

103 ***Hold Point*** Approval of  Structural Concrete Placement Plan/QC/Mix Design/Etc

104 Submit Falsework Plans 

105 ***Hold Point*** Approval of Falsework Plans 

106 Submit Post Tensioning Data and Details 

107 ***Hold Point*** Approval of Post Tensioning Data and Details 

108 Submit Erection Plan for Overhead Structural Members 

109 ***Hold Point*** Approval of Erection Plan for Overhead Structural Members 

110 Submit Plan for Removal of Existing Structures 

111 ***Hold Point*** Approval of Plan for Removal of Existing Structures 

112 Section A 

113 Set Constructions Signs

114 Phase 1A & 1B - Main Line Patching & Mill and Overlay 

115 Phase 1A Main Line Patching HMA & Concrete - Night Work 

116 Submit Mix Design for Concrete Patching

117 Submit Steel Specs for Concrete Patching 

118 ***Hold Point*** Aprroval of Concrete Mix design 

119 ***Hold Point*** Approval of Steel spec for Concrete Patching 

120 Main Line Patching NB Sta 307+10.00 to 812+00 - Driving lane & shoulder   

121 Main Line Patching NB Sta 307+10.00 to 812+00 - Passing lane 

122 Main Line Patching SB Sta 242+85 to Sta 812+50 - Driving lane and shoulder 

123 Main Line Patching SB Sta  to 242+85 Sta 812+50 - Passing lane 

124 Phase 1B Main Line Mill & Overlay - Night Work 

100 Submit Reinforcing Bar Placement Plan

101 ***Hold Point*** Apporval of Reinforcing Bar Placement Plan

102 Submit Structural Concrete Placement Plan/QC/Mix Design/Etc

103 ***Hold Point*** Approval of  Structural Concrete Placement Plan/QC/Mix Design/Etc

104 Submit Falsework Plans 

105 ***Hold Point*** Approval of Falsework Plans 

106 Submit Post Tensioning Data and Details 

107 ***Hold Point*** Approval of Post Tensioning Data and Details 

108 Submit Erection Plan for Overhead Structural Members 

109 ***Hold Point*** Approval of Erection Plan for Overhead Structural Members 

110 Submit Plan for Removal of Existing Structures 

111 ***Hold Point*** Approval of Plan for Removal of Existing Structures 

112 Section A 

113 Set Constructions Signs

114 Phase 1A & 1B - Main Line Patching & Mill and Overlay 

115 Phase 1A Main Line Patching HMA & Concrete - Night Work 

116 Submit Mix Design for Concrete Patching

117 Submit Steel Specs for Concrete Patching 

118 ***Hold Point*** Aprroval of Concrete Mix design 

119 ***Hold Point*** Approval of Steel spec for Concrete Patching 

120 Main Line Patching NB Sta 307+10.00 to 812+00 - Driving lane & shoulder   

121 Main Line Patching NB Sta 307+10.00 to 812+00 - Passing lane 

122 Main Line Patching SB Sta 242+85 to Sta 812+50 - Driving lane and shoulder 

123 Main Line Patching SB Sta  to 242+85 Sta 812+50 - Passing lane 

124 Phase 1B Main Line Mill & Overlay - Night Work 

-7d



I-69 Major Moves 2020 Expansion 
 

9/17/2015 Milestone Contractors L.P.

Unique ID Activity Name Start Duration Finish

2016 20172015 2018
S O N D F M A M J J A S O N D J F M A M J J A S O N D J F M A M J JJ

7 28 19 9 30 21 11 8 7 4 2 30 27 25 22 19 17 14 12 9 6 6 3 1 29 26 24 21 18 16 13 11 8 5 5 2 30 28 25
ML126

ML128

ML130

ML132

ML134

ML136

ML138

ML140

ML142

ML144

ML200

ML202

ML204

ML206

ML208

ML210

ML212

ML214

ML216

ML218

ML220

ML222

ML224

ML226

ML300

Submit HMA Mix Design for Overlay

***Hold Point*** Approval of HMA Mix design 

Main Line Milling and Overlay NB INT Only Sta 307+10 to
506+00

Main Line Milling & Overlay NB INT Only Sta 506+00 to
770+00

Main Line Milling & Overlay NB INT Only Sta 770+00 to
812+50

Main Line Mill & Overlay NB INT Only Sta 812+50 to
943+00 

Main Line Mill & Overlay SB INT Only Sta 242+85 to
506+00 

Main Line Milling & Overlay SB INT Only Sta 506+00 to
770+00

Main Line Milling & Overlay SB INT Only Sta 770+00 to
812+50

Main Line Milling & Overlay SB INT Only Sta 812+50 to
943+00

Phase II - Added Travel Lane 

Phase II Median Work - Sta 242+85 to 506+00 - NB and

SB 

Shift Traffic 

Set Barrier Wall 

Earthwork 

Storm Water System 

Subgrade Treatment 

Underdrains

Retro Underdrains 

HMA Paving 

Stone Shoulders

Guard Rail 

Remove Barrier Wall 

Temp Pavement Markings 

Phase II Median Work - Sta 506+00 to 770+00 - NB and

SB 

Fri 04/01/16

Mon 04/04/16

Mon 05/02/16

Wed 05/18/16

Fri 06/03/16

Thu 06/09/16

Mon 05/02/16

Thu 05/19/16

Sat 06/04/16

Fri 06/10/16

Thu 05/19/16

Thu 05/19/16

Thu 05/19/16

Sat 05/21/16

Mon 05/23/16

Tue 05/31/16

Wed 06/22/16

Mon 06/27/16

Thu 06/30/16

Thu 07/07/16

Tue 07/26/16

Thu 07/28/16

Fri 08/19/16

Wed 09/07/16

Fri 09/09/16

1d

15d

10d

9d

5d

4d

11d

9d

5d

4d

249d 7h

76d 9h

1d

16d

28d

24d

10d

13d

12d

29d

18d

26d

16d

2d

127d

Fri 04/01/16

Fri 04/22/16

Wed 05/18/16

Fri 06/03/16

Thu 06/09/16

Wed 06/15/16

Thu 05/19/16

Sat 06/04/16

Fri 06/10/16

Thu 06/16/16

Wed 10/11/17

Fri 09/09/16

Sat 05/21/16

Wed 06/15/16

Tue 07/05/16

Tue 07/05/16

Wed 07/06/16

Fri 07/15/16

Wed 07/20/16

Wed 08/17/16

Fri 08/19/16

Fri 09/02/16

Wed 09/07/16

Fri 09/09/16

Wed 08/09/17

125 Submit HMA Mix Design for Overlay

126 ***Hold Point*** Approval of HMA Mix design 

127 Main Line Milling and Overlay NB INT Only Sta 307+10 to 506+00

128 Main Line Milling & Overlay NB INT Only Sta 506+00 to 770+00

129 Main Line Milling & Overlay NB INT Only Sta 770+00 to 812+50

130 Main Line Mill & Overlay NB INT Only Sta 812+50 to 943+00 

131 Main Line Mill & Overlay SB INT Only Sta 242+85 to 506+00 

132 Main Line Milling & Overlay SB INT Only Sta 506+00 to 770+00

133 Main Line Milling & Overlay SB INT Only Sta 770+00 to 812+50

134 Main Line Milling & Overlay SB INT Only Sta 812+50 to 943+00

135 Phase II - Added Travel Lane 

136 Phase II Median Work - Sta 242+85 to 506+00 - NB and SB 

137 Shift Traffic 

138 Set Barrier Wall 

139 Earthwork 

140 Storm Water System 

141 Subgrade Treatment 

142 Underdrains

143 Retro Underdrains 

144 HMA Paving 

145 Stone Shoulders

146 Guard Rail 

147 Remove Barrier Wall 

148 Temp Pavement Markings 

149 Phase II Median Work - Sta 506+00 to 770+00 - NB and SB 

125 Submit HMA Mix Design for Overlay

126 ***Hold Point*** Approval of HMA Mix design 

127 Main Line Milling and Overlay NB INT Only Sta 307+10 to 506+00

128 Main Line Milling & Overlay NB INT Only Sta 506+00 to 770+00

129 Main Line Milling & Overlay NB INT Only Sta 770+00 to 812+50

130 Main Line Mill & Overlay NB INT Only Sta 812+50 to 943+00 

131 Main Line Mill & Overlay SB INT Only Sta 242+85 to 506+00 

132 Main Line Milling & Overlay SB INT Only Sta 506+00 to 770+00

133 Main Line Milling & Overlay SB INT Only Sta 770+00 to 812+50

134 Main Line Milling & Overlay SB INT Only Sta 812+50 to 943+00

135 Phase II - Added Travel Lane 

136 Phase II Median Work - Sta 242+85 to 506+00 - NB and SB 

137 Shift Traffic 

138 Set Barrier Wall 

139 Earthwork 

140 Storm Water System 

141 Subgrade Treatment 

142 Underdrains

143 Retro Underdrains 

144 HMA Paving 

145 Stone Shoulders

146 Guard Rail 

147 Remove Barrier Wall 

148 Temp Pavement Markings 

149 Phase II Median Work - Sta 506+00 to 770+00 - NB and SB 



I-69 Major Moves 2020 Expansion 
 

9/17/2015 Milestone Contractors L.P.

Unique ID Activity Name Start Duration Finish

2016 20172015 2018
S O N D F M A M J J A S O N D J F M A M J J A S O N D J F M A M J JJ

7 28 19 9 30 21 11 8 7 4 2 30 27 25 22 19 17 14 12 9 6 6 3 1 29 26 24 21 18 16 13 11 8 5 5 2 30 28 25
ML302

ML304

ML306

ML308

ML310

ML312

ML314

ML316

ML318

ML320

ML322

ML324

ML400

ML402

ML404

ML406

ML408

ML410

ML412

ML414

ML416

ML418

ML420

ML422

SMA-1

Shift Traffic 

Set Barrier Wall 

Earthwork 

Storm Water System 

Subgrade Treatment 

Underdrains

Retro Underdrains 

HMA Paving 

Stone Shoulders

Guard Rail 

Remove Barrier Wall 

Temp Pavement Markings 

Phase II Median Work - Sta 770 to 812+50 - NB and SB -

Cont into Sec C 

Shift Traffic 

Set Barrier Wall 

Earthwork 

Storm Water System 

Subgrade Treatment 

Underdrains

Retro Underdrains 

HMA Paving 

Stone Shoulders

Guard Rail 

Temp Pavement Markings 

Phase IV - SMA Surface Main Line 

Fri 09/09/16

Sat 09/10/16

Mon 10/03/16

Thu 11/03/16

Mon 05/08/17

Fri 05/12/17

Thu 05/18/17

Mon 06/05/17

Sat 06/24/17

Tue 06/27/17

Fri 07/21/17

Mon 08/07/17

Wed 08/09/17

Wed 08/09/17

Fri 08/11/17

Fri 08/11/17

Sat 08/19/17

Fri 08/25/17

Wed 08/30/17

Tue 09/05/17

Thu 09/14/17

Tue 09/19/17

Tue 09/26/17

Mon 10/09/17

Sat 08/19/17

6d

16d

43d

26d

10d

13d

13d

35d

18d

26d

14d

2d

45d 8h

2d

5d

10d

6d

7d

8d

8d

8d

9d

10d

2d

54d

Sat 09/17/16

Mon 10/03/16

Wed 05/03/17

Mon 05/08/17

Tue 05/23/17

Fri 06/02/17

Thu 06/08/17

Mon 07/24/17

Wed 07/19/17

Wed 08/02/17

Mon 08/07/17

Wed 08/09/17

Wed 10/11/17

Fri 08/11/17

Sat 08/19/17

Sat 08/26/17

Mon 08/28/17

Sat 09/02/17

Mon 09/11/17

Sat 09/16/17

Mon 09/25/17

Sat 09/30/17

Mon 10/09/17

Wed 10/11/17

Mon 11/06/17

150 Shift Traffic 

151 Set Barrier Wall 

152 Earthwork 

153 Storm Water System 

154 Subgrade Treatment 

155 Underdrains

156 Retro Underdrains 

157 HMA Paving 

158 Stone Shoulders

159 Guard Rail 

160 Remove Barrier Wall 

161 Temp Pavement Markings 

162 Phase II Median Work - Sta 770 to 812+50 - NB and SB - Cont into Sec C 

163 Shift Traffic 

164 Set Barrier Wall 

165 Earthwork 

166 Storm Water System 

167 Subgrade Treatment 

168 Underdrains

169 Retro Underdrains 

170 HMA Paving 

171 Stone Shoulders

172 Guard Rail 

173 Temp Pavement Markings 

174 Phase IV - SMA Surface Main Line 

150 Shift Traffic 

151 Set Barrier Wall 

152 Earthwork 

153 Storm Water System 

154 Subgrade Treatment 

155 Underdrains

156 Retro Underdrains 

157 HMA Paving 

158 Stone Shoulders

159 Guard Rail 

160 Remove Barrier Wall 

161 Temp Pavement Markings 

162 Phase II Median Work - Sta 770 to 812+50 - NB and SB - Cont into Sec C 

163 Shift Traffic 

164 Set Barrier Wall 

165 Earthwork 

166 Storm Water System 

167 Subgrade Treatment 

168 Underdrains

169 Retro Underdrains 

170 HMA Paving 

171 Stone Shoulders

172 Guard Rail 

173 Temp Pavement Markings 

174 Phase IV - SMA Surface Main Line 

5d



I-69 Major Moves 2020 Expansion 
 

9/17/2015 Milestone Contractors L.P.

Unique ID Activity Name Start Duration Finish

2016 20172015 2018
S O N D F M A M J J A S O N D J F M A M J J A S O N D J F M A M J JJ

7 28 19 9 30 21 11 8 7 4 2 30 27 25 22 19 17 14 12 9 6 6 3 1 29 26 24 21 18 16 13 11 8 5 5 2 30 28 25
SMA100

SMA105

SMA110

SMA115

SMA120

SMA125

SMA200

SMA205

SMA210

SMA215

SMA220

SMA300

SMA305

SMA310

SMA315

SMA320

SMA400

SMA405

SMA410

SMA415

SMA420

SMA425

SMA500

SMA505

SMA510

Phase IV Surface Main line NB I-69 Sta 307+10 to 506+00

MOT Set Up 

SMA Surface 

RPM's and Corrugations 

Pavement Markings 

Open to Traffic 

Phase IV Surface Main line NB I-69 Sta 506+00 to 770+00

SMA Surface 

RPM's and Corrugations 

Pavement Markings 

Open to Traffic 

Phase IV Surface Main line NB I-69 Sta 770+00 to 812+50 

SMA Surface 

RPM's and Corrugations 

Pavement Markings 

Open to Traffic 

Phase IV Surface Main line SB I-69 Sta 812+50 to 770+00

MOT Set Up 

SMA Surface 

RPM's and Corrugations 

Pavement Markings 

Open to Traffic 

Phase IV Surface Main line SB I-69 Sta 770+00 to 506+00

SMA Surface 

RPM's and Corrugations 

Sat 08/19/17

Sat 08/19/17

Mon 08/21/17

Wed 09/06/17

Wed 09/06/17

Thu 09/14/17

Wed 09/06/17

Wed 09/06/17

Fri 09/22/17

Fri 09/22/17

Fri 09/29/17

Fri 09/22/17

Fri 09/22/17

Fri 10/13/17

Fri 10/13/17

Fri 10/20/17

Sat 08/19/17

Sat 08/19/17

Mon 08/21/17

Tue 09/12/17

Tue 09/12/17

Tue 09/19/17

Tue 09/12/17

Tue 09/12/17

Tue 10/03/17

19d

1d

12d

5d

5d

1d

18d

12d

5d

5d

1d

21d

15d

5d

5d

1d

23d

1d

16d

5d

5d

1d

22d

16d

5d

Fri 09/15/17

Mon 08/21/17

Wed 09/06/17

Thu 09/14/17

Thu 09/14/17

Fri 09/15/17

Sat 09/30/17

Fri 09/22/17

Fri 09/29/17

Fri 09/29/17

Sat 09/30/17

Mon 10/23/17

Fri 10/13/17

Fri 10/20/17

Fri 10/20/17

Mon 10/23/17

Wed 09/20/17

Mon 08/21/17

Tue 09/12/17

Tue 09/19/17

Tue 09/19/17

Wed 09/20/17

Wed 10/11/17

Tue 10/03/17

Tue 10/10/17

175 Phase IV Surface Main line NB I-69 Sta 307+10 to 506+00

176 MOT Set Up 

177 SMA Surface 

178 RPM's and Corrugations 

179 Pavement Markings 

180 Open to Traffic 

181 Phase IV Surface Main line NB I-69 Sta 506+00 to 770+00

182 SMA Surface 

183 RPM's and Corrugations 

184 Pavement Markings 

185 Open to Traffic 

186 Phase IV Surface Main line NB I-69 Sta 770+00 to 812+50 

187 SMA Surface 

188 RPM's and Corrugations 

189 Pavement Markings 

190 Open to Traffic 

191 Phase IV Surface Main line SB I-69 Sta 812+50 to 770+00

192 MOT Set Up 

193 SMA Surface 

194 RPM's and Corrugations 

195 Pavement Markings 

196 Open to Traffic 

197 Phase IV Surface Main line SB I-69 Sta 770+00 to 506+00

198 SMA Surface 

199 RPM's and Corrugations 

175 Phase IV Surface Main line NB I-69 Sta 307+10 to 506+00

176 MOT Set Up 

177 SMA Surface 

178 RPM's and Corrugations 

179 Pavement Markings 

180 Open to Traffic 

181 Phase IV Surface Main line NB I-69 Sta 506+00 to 770+00

182 SMA Surface 

183 RPM's and Corrugations 

184 Pavement Markings 

185 Open to Traffic 

186 Phase IV Surface Main line NB I-69 Sta 770+00 to 812+50 

187 SMA Surface 

188 RPM's and Corrugations 

189 Pavement Markings 

190 Open to Traffic 

191 Phase IV Surface Main line SB I-69 Sta 812+50 to 770+00

192 MOT Set Up 

193 SMA Surface 

194 RPM's and Corrugations 

195 Pavement Markings 

196 Open to Traffic 

197 Phase IV Surface Main line SB I-69 Sta 770+00 to 506+00

198 SMA Surface 

199 RPM's and Corrugations 



I-69 Major Moves 2020 Expansion 
 

9/17/2015 Milestone Contractors L.P.

Unique ID Activity Name Start Duration Finish

2016 20172015 2018
S O N D F M A M J J A S O N D J F M A M J J A S O N D J F M A M J JJ

7 28 19 9 30 21 11 8 7 4 2 30 27 25 22 19 17 14 12 9 6 6 3 1 29 26 24 21 18 16 13 11 8 5 5 2 30 28 25
SMA515

SMA520

SMA600

SMA605

SMA610

SMA615

SMA620

SW-100

SW-200

SW-201

SW-202

SW-203

SW-300

SW-301

SW-302

SW-303

SW-400

SW-401

SW-402

SW-403

B-SA

B-100

B-102

B-104

B-106

Pavement Markings 

Open to Traffic 

Phase IV Surface Main line SB I-69 Sta 506+00 to 242+85

SMA Surface 

RPM's and Corrugations 

Pavement Markings 

Open to Traffic 

Sound Walls 

Sound Wall B

Prep for Sound Wall 

Install Post 

Install Panels and Stone 

Sound Wall C

Prep for Sound Wall 

Install Post

Install Panels and Stone 

Sound Wall D 

Prep for Sound Wall 

Install Post

Install Panels and Stone 

Bridge Structures 

Str. #1 & #2 (I-69 Over Sand Creek)

Phase 1 (Inside Lanes & Widening)

Set Barrier Wall

Demolition

Tue 10/03/17

Tue 10/10/17

Tue 10/03/17

Tue 10/03/17

Wed 10/25/17

Wed 10/25/17

Fri 11/03/17

Wed 05/03/17

Wed 05/03/17

Wed 05/03/17

Thu 05/18/17

Wed 06/14/17

Mon 07/10/17

Mon 07/10/17

Mon 07/17/17

Tue 08/01/17

Thu 08/17/17

Thu 08/17/17

Wed 08/23/17

Tue 09/05/17

Mon 05/02/16

Mon 05/02/16

Mon 05/02/16

Mon 05/02/16

Wed 05/04/16

5d

1d

21d

15d

5d

5d

1d

95d

44d

10d

17d

17d

28d

6d

11d

11d

23d

5d

9d

9d

264d 6h

116d

87d

1d

15d

Tue 10/10/17

Wed 10/11/17

Mon 11/06/17

Wed 10/25/17

Fri 11/03/17

Fri 11/03/17

Mon 11/06/17

Mon 09/18/17

Mon 07/10/17

Thu 05/18/17

Wed 06/14/17

Mon 07/10/17

Thu 08/17/17

Mon 07/17/17

Tue 08/01/17

Thu 08/17/17

Mon 09/18/17

Wed 08/23/17

Tue 09/05/17

Mon 09/18/17

Tue 11/28/17

Tue 10/04/16

Fri 08/26/16

Mon 05/02/16

Mon 05/23/16

200 Pavement Markings 

201 Open to Traffic 

202 Phase IV Surface Main line SB I-69 Sta 506+00 to 242+85

203 SMA Surface 

204 RPM's and Corrugations 

205 Pavement Markings 

206 Open to Traffic 

207 Sound Walls 

208 Sound Wall B

209 Prep for Sound Wall 

210 Install Post 

211 Install Panels and Stone 

212 Sound Wall C

213 Prep for Sound Wall 

214 Install Post

215 Install Panels and Stone 

216 Sound Wall D 

217 Prep for Sound Wall 

218 Install Post

219 Install Panels and Stone 

220 Bridge Structures 

221 Str. #1 & #2 (I-69 Over Sand Creek)

222 Phase 1 (Inside Lanes & Widening)

223 Set Barrier Wall

224 Demolition

200 Pavement Markings 

201 Open to Traffic 

202 Phase IV Surface Main line SB I-69 Sta 506+00 to 242+85

203 SMA Surface 

204 RPM's and Corrugations 

205 Pavement Markings 

206 Open to Traffic 

207 Sound Walls 

208 Sound Wall B

209 Prep for Sound Wall 

210 Install Post 

211 Install Panels and Stone 

212 Sound Wall C

213 Prep for Sound Wall 

214 Install Post

215 Install Panels and Stone 

216 Sound Wall D 

217 Prep for Sound Wall 

218 Install Post

219 Install Panels and Stone 

220 Bridge Structures 

221 Str. #1 & #2 (I-69 Over Sand Creek)

222 Phase 1 (Inside Lanes & Widening)

223 Set Barrier Wall

224 Demolition

15d



I-69 Major Moves 2020 Expansion 
 

9/17/2015 Milestone Contractors L.P.

Unique ID Activity Name Start Duration Finish

2016 20172015 2018
S O N D F M A M J J A S O N D J F M A M J J A S O N D J F M A M J JJ

7 28 19 9 30 21 11 8 7 4 2 30 27 25 22 19 17 14 12 9 6 6 3 1 29 26 24 21 18 16 13 11 8 5 5 2 30 28 25
B-108

B-110

B-112

B-114

B-116

B-118

B-120

B-122

B-124

B-126

B-128

B-130

B-132

B-134

B-136

B-138

B-140

B-142

B-144

B-146

B-148

B-150

B-152

B-154

B-156

Drive Piling

F/P/W Substructure Widening

Place Rip Rap

F/P/W Deck Widening W/ Cure

F/P/W Approach Slabs w/ Cure

Seal Approach Slabs

Mill & Hydrodemo Deck

Deck Patching

Overlay Deck w/ Cure

Slip Bridge Rail

Install Guard rail

Phase 2 (Outside Lane)

Shift Barrier Wall

Demo Approach Slabs, Railings, & Transitions

F/P/W Approach Slabs w/ Cure

Bridge Rail

Seal Approach Slabs

Mill & Hydrodemo Deck

Deck Patching

Overlay Deck w/ Cure

Place Rip Rap

Install Guard rail

Remove Barrier Wall

Phase 3 (Outside Lane)

Shift Barrier Wall

Tue 05/24/16

Fri 06/10/16

Thu 06/30/16

Tue 07/05/16

Tue 08/02/16

Sat 08/13/16

Sat 08/13/16

Tue 08/16/16

Wed 08/17/16

Thu 08/25/16

Fri 08/26/16

Sat 08/27/16

Sat 08/27/16

Mon 08/29/16

Thu 09/01/16

Thu 09/15/16

Thu 09/15/16

Mon 09/19/16

Wed 09/21/16

Mon 09/26/16

Fri 09/30/16

Mon 10/03/16

Tue 10/04/16

Sat 08/27/16

Sat 08/27/16

12d

15d

2d

30d

8d

1d

2d

1d

6d

1d

1d

29d

1d

3d

8d

3d

1d

2d

4d

6d

2d

1d

1d

29d

1d

Thu 06/09/16

Wed 06/29/16

Fri 07/01/16

Thu 08/11/16

Fri 08/12/16

Sat 08/13/16

Mon 08/15/16

Tue 08/16/16

Wed 08/24/16

Thu 08/25/16

Fri 08/26/16

Tue 10/04/16

Sat 08/27/16

Wed 08/31/16

Tue 09/13/16

Sat 09/17/16

Thu 09/15/16

Tue 09/20/16

Sat 09/24/16

Sat 10/01/16

Sat 10/01/16

Mon 10/03/16

Tue 10/04/16

Tue 10/04/16

Sat 08/27/16

225 Drive Piling

226 F/P/W Substructure Widening

227 Place Rip Rap

228 F/P/W Deck Widening W/ Cure

229 F/P/W Approach Slabs w/ Cure

230 Seal Approach Slabs

231 Mill & Hydrodemo Deck

232 Deck Patching

233 Overlay Deck w/ Cure

234 Slip Bridge Rail

235 Install Guard rail

236 Phase 2 (Outside Lane)

237 Shift Barrier Wall

238 Demo Approach Slabs, Railings, & Transitions

239 F/P/W Approach Slabs w/ Cure

240 Bridge Rail

241 Seal Approach Slabs

242 Mill & Hydrodemo Deck

243 Deck Patching

244 Overlay Deck w/ Cure

245 Place Rip Rap

246 Install Guard rail

247 Remove Barrier Wall

248 Phase 3 (Outside Lane)

249 Shift Barrier Wall

225 Drive Piling

226 F/P/W Substructure Widening

227 Place Rip Rap

228 F/P/W Deck Widening W/ Cure

229 F/P/W Approach Slabs w/ Cure

230 Seal Approach Slabs

231 Mill & Hydrodemo Deck

232 Deck Patching

233 Overlay Deck w/ Cure

234 Slip Bridge Rail

235 Install Guard rail

236 Phase 2 (Outside Lane)

237 Shift Barrier Wall

238 Demo Approach Slabs, Railings, & Transitions

239 F/P/W Approach Slabs w/ Cure

240 Bridge Rail

241 Seal Approach Slabs

242 Mill & Hydrodemo Deck

243 Deck Patching

244 Overlay Deck w/ Cure

245 Place Rip Rap

246 Install Guard rail

247 Remove Barrier Wall

248 Phase 3 (Outside Lane)

249 Shift Barrier Wall



I-69 Major Moves 2020 Expansion 
 

9/17/2015 Milestone Contractors L.P.

Unique ID Activity Name Start Duration Finish

2016 20172015 2018
S O N D F M A M J J A S O N D J F M A M J J A S O N D J F M A M J JJ

7 28 19 9 30 21 11 8 7 4 2 30 27 25 22 19 17 14 12 9 6 6 3 1 29 26 24 21 18 16 13 11 8 5 5 2 30 28 25
B-158

B-160

B-162

B-164

B-166

B-168

B-170

B-172

B-174

B-176

B-200

B-202

B-204

B-206

B-207

B-208

B-209

B-210

B-212

B-214

B-216

B-218

B-220

B-222

B-224

Demo Approach Slabs, Railings, & Transitions

F/P/W Approach Slabs w/ Cure

Bridge Rail

Seal Approach Slabs

Mill & Hydrodemo Deck

Deck Patching

Overlay Deck w/ Cure

Place Rip Rap

Install Guard rail

Remove Barrier Wall

Str. #3 & #4 (I-69 Over Mud Creek)

Phase 1 (Inside Lanes & Widening)

Set Barrier Wall

Demolition

Drive Piling

F/P/W Substructure Widening

Place Rip Rap

F/P/W Deck Widening W/ Cure

F/P/W Approach Slabs w/ Cure

Seal Approach Slabs

Mill & Hydrodemo Deck

Deck Patching

Overlay Deck w/ Cure

Slip Bridge Rail

Install Guard rail

Mon 08/29/16

Thu 09/01/16

Thu 09/15/16

Thu 09/15/16

Mon 09/19/16

Wed 09/21/16

Mon 09/26/16

Fri 09/30/16

Mon 10/03/16

Tue 10/04/16

Mon 05/23/16

Mon 05/23/16

Mon 05/23/16

Wed 05/25/16

Tue 06/21/16

Fri 07/08/16

Wed 08/03/16

Fri 08/05/16

Mon 09/12/16

Fri 09/23/16

Fri 09/23/16

Tue 09/27/16

Wed 09/28/16

Mon 10/10/16

Tue 10/11/16

3d

8d

3d

1d

2d

4d

6d

2d

1d

1d

277d 8h

87d

1d

15d

12d

15d

2d

30d

8d

1d

2d

1d

6d

1d

1d

Wed 08/31/16

Tue 09/13/16

Sat 09/17/16

Thu 09/15/16

Tue 09/20/16

Sat 09/24/16

Sat 10/01/16

Sat 10/01/16

Mon 10/03/16

Tue 10/04/16

Sat 10/07/17

Tue 10/11/16

Mon 05/23/16

Mon 06/20/16

Thu 07/07/16

Tue 08/02/16

Thu 08/04/16

Tue 09/20/16

Thu 09/22/16

Fri 09/23/16

Mon 09/26/16

Tue 09/27/16

Thu 10/06/16

Mon 10/10/16

Tue 10/11/16

250 Demo Approach Slabs, Railings, & Transitions

251 F/P/W Approach Slabs w/ Cure

252 Bridge Rail

253 Seal Approach Slabs

254 Mill & Hydrodemo Deck

255 Deck Patching

256 Overlay Deck w/ Cure

257 Place Rip Rap

258 Install Guard rail

259 Remove Barrier Wall

260 Str. #3 & #4 (I-69 Over Mud Creek)

261 Phase 1 (Inside Lanes & Widening)

262 Set Barrier Wall

263 Demolition

264 Drive Piling

265 F/P/W Substructure Widening

266 Place Rip Rap

267 F/P/W Deck Widening W/ Cure

268 F/P/W Approach Slabs w/ Cure

269 Seal Approach Slabs

270 Mill & Hydrodemo Deck

271 Deck Patching

272 Overlay Deck w/ Cure

273 Slip Bridge Rail

274 Install Guard rail

250 Demo Approach Slabs, Railings, & Transitions

251 F/P/W Approach Slabs w/ Cure

252 Bridge Rail

253 Seal Approach Slabs

254 Mill & Hydrodemo Deck

255 Deck Patching

256 Overlay Deck w/ Cure

257 Place Rip Rap

258 Install Guard rail

259 Remove Barrier Wall

260 Str. #3 & #4 (I-69 Over Mud Creek)

261 Phase 1 (Inside Lanes & Widening)

262 Set Barrier Wall

263 Demolition

264 Drive Piling

265 F/P/W Substructure Widening

266 Place Rip Rap

267 F/P/W Deck Widening W/ Cure

268 F/P/W Approach Slabs w/ Cure

269 Seal Approach Slabs

270 Mill & Hydrodemo Deck

271 Deck Patching

272 Overlay Deck w/ Cure

273 Slip Bridge Rail

274 Install Guard rail

15d



I-69 Major Moves 2020 Expansion 
 

9/17/2015 Milestone Contractors L.P.

Unique ID Activity Name Start Duration Finish

2016 20172015 2018
S O N D F M A M J J A S O N D J F M A M J J A S O N D J F M A M J JJ

7 28 19 9 30 21 11 8 7 4 2 30 27 25 22 19 17 14 12 9 6 6 3 1 29 26 24 21 18 16 13 11 8 5 5 2 30 28 25
B-226

B-228

B-230

B-232

B-234

B-236

B-238

B-240

B-242

B-246

B-248

B-250

B-252

B-254

B-256

B-258

B-260

B-262

B-264

B-266

B-268

B-270

B-272

B-274

B-300

Phase 2 (Outside Lane)

Shift Barrier Wall

Demo Approach Slabs, Railings, & Transitions

F/P/W Approach Slabs w/ Cure

Bridge Rail

Seal Approach Slabs

Mill & Hydrodemo Deck

Deck Patching

Overlay Deck w/ Cure

Place Rip Rap

Install Guard rail

Remove Barrier Wall

Phase 3 (Outside Lane)

Shift Barrier Wall

Demo Approach Slabs, Railings, & Transitions

F/P/W Approach Slabs w/ Cure

Bridge Rail

Seal Approach Slabs

Mill & Hydrodemo Deck

Deck Patching

Overlay Deck w/ Cure

Place Rip Rap

Install Guard rail

Remove Barrier Wall

Str. #5 & #6 (I-69 Over Thorpe Creek)

Mon 07/24/17

Mon 07/24/17

Tue 07/25/17

Fri 07/28/17

Tue 08/08/17

Tue 08/08/17

Fri 08/11/17

Mon 08/14/17

Sat 08/19/17

Thu 08/24/17

Sat 08/26/17

Tue 08/29/17

Wed 08/30/17

Wed 08/30/17

Thu 08/31/17

Wed 09/06/17

Fri 09/15/17

Fri 09/15/17

Tue 09/19/17

Fri 09/22/17

Wed 09/27/17

Mon 10/02/17

Thu 10/05/17

Fri 10/06/17

Mon 06/20/16

29d

1d

3d

8d

3d

1d

2d

4d

6d

2d

1d

1d

29d

1d

3d

8d

3d

1d

2d

4d

6d

2d

1d

1d

276d 6h

Wed 08/30/17

Tue 07/25/17

Fri 07/28/17

Tue 08/08/17

Fri 08/11/17

Wed 08/09/17

Mon 08/14/17

Sat 08/19/17

Sat 08/26/17

Sat 08/26/17

Tue 08/29/17

Wed 08/30/17

Sat 10/07/17

Thu 08/31/17

Wed 09/06/17

Fri 09/15/17

Tue 09/19/17

Sat 09/16/17

Fri 09/22/17

Wed 09/27/17

Thu 10/05/17

Thu 10/05/17

Fri 10/06/17

Sat 10/07/17

Fri 11/03/17

275 Phase 2 (Outside Lane)

276 Shift Barrier Wall

277 Demo Approach Slabs, Railings, & Transitions

278 F/P/W Approach Slabs w/ Cure

279 Bridge Rail

280 Seal Approach Slabs

281 Mill & Hydrodemo Deck

282 Deck Patching

283 Overlay Deck w/ Cure

284 Place Rip Rap

285 Install Guard rail

286 Remove Barrier Wall

287 Phase 3 (Outside Lane)

288 Shift Barrier Wall

289 Demo Approach Slabs, Railings, & Transitions

290 F/P/W Approach Slabs w/ Cure

291 Bridge Rail

292 Seal Approach Slabs

293 Mill & Hydrodemo Deck

294 Deck Patching

295 Overlay Deck w/ Cure

296 Place Rip Rap

297 Install Guard rail

298 Remove Barrier Wall

299 Str. #5 & #6 (I-69 Over Thorpe Creek)

275 Phase 2 (Outside Lane)

276 Shift Barrier Wall

277 Demo Approach Slabs, Railings, & Transitions

278 F/P/W Approach Slabs w/ Cure

279 Bridge Rail

280 Seal Approach Slabs

281 Mill & Hydrodemo Deck

282 Deck Patching

283 Overlay Deck w/ Cure

284 Place Rip Rap

285 Install Guard rail

286 Remove Barrier Wall

287 Phase 3 (Outside Lane)

288 Shift Barrier Wall

289 Demo Approach Slabs, Railings, & Transitions

290 F/P/W Approach Slabs w/ Cure

291 Bridge Rail

292 Seal Approach Slabs

293 Mill & Hydrodemo Deck

294 Deck Patching

295 Overlay Deck w/ Cure

296 Place Rip Rap

297 Install Guard rail

298 Remove Barrier Wall

299 Str. #5 & #6 (I-69 Over Thorpe Creek)



I-69 Major Moves 2020 Expansion 
 

9/17/2015 Milestone Contractors L.P.

Unique ID Activity Name Start Duration Finish

2016 20172015 2018
S O N D F M A M J J A S O N D J F M A M J J A S O N D J F M A M J JJ

7 28 19 9 30 21 11 8 7 4 2 30 27 25 22 19 17 14 12 9 6 6 3 1 29 26 24 21 18 16 13 11 8 5 5 2 30 28 25
B-302

B-304

B-306

B-308

B-310

B-312

B-314

B-316

B-318

B-320

B-322

B-324

B-326

B-328

B-330

B-332

B-334

B-336

B-338

B-340

B-342

B-344

B-346

B-348

B-350

Phase 1 (Inside Lanes & Widening)

Set Barrier Wall

Demolition

Drive Piling

F/P/W Substructure Widening

Place Rip Rap

F/P/W Deck Widening W/ Cure

F/P/W Approach Slabs w/ Cure

Seal Approach Slabs

Mill & Hydrodemo Deck

Deck Patching

Overlay Deck w/ Cure

Slip Bridge Rail

Install Guard rail

Phase 2 (Outside Lane)

Shift Barrier Wall

Demo Approach Slabs, Railings, & Transitions

F/P/W Approach Slabs w/ Cure

Bridge Rail

Seal Approach Slabs

Mill & Hydrodemo Deck

Deck Patching

Overlay Deck w/ Cure

Place Rip Rap

Install Guard rail

Mon 06/20/16

Mon 06/20/16

Tue 06/21/16

Thu 07/14/16

Wed 08/03/16

Thu 08/25/16

Mon 08/29/16

Wed 09/14/16

Tue 09/27/16

Tue 09/27/16

Thu 09/29/16

Mon 10/03/16

Wed 10/12/16

Fri 10/14/16

Mon 09/25/17

Mon 09/25/17

Tue 09/26/17

Fri 09/29/17

Tue 10/10/17

Tue 10/10/17

Fri 10/13/17

Wed 10/18/17

Mon 10/23/17

Fri 10/27/17

Tue 10/31/17

74d

1d

15d

12d

15d

2d

17d

8d

1d

2d

1d

6d

1d

1d

29d

1d

3d

8d

3d

1d

2d

4d

6d

2d

1d

Fri 10/14/16

Mon 06/20/16

Wed 07/13/16

Tue 08/02/16

Wed 08/24/16

Fri 08/26/16

Fri 09/23/16

Mon 09/26/16

Tue 09/27/16

Wed 09/28/16

Thu 09/29/16

Tue 10/11/16

Wed 10/12/16

Fri 10/14/16

Fri 11/03/17

Tue 09/26/17

Fri 09/29/17

Tue 10/10/17

Fri 10/13/17

Wed 10/11/17

Wed 10/18/17

Mon 10/23/17

Tue 10/31/17

Tue 10/31/17

Wed 11/01/17

300 Phase 1 (Inside Lanes & Widening)

301 Set Barrier Wall

302 Demolition

303 Drive Piling

304 F/P/W Substructure Widening

305 Place Rip Rap

306 F/P/W Deck Widening W/ Cure

307 F/P/W Approach Slabs w/ Cure

308 Seal Approach Slabs

309 Mill & Hydrodemo Deck

310 Deck Patching

311 Overlay Deck w/ Cure

312 Slip Bridge Rail

313 Install Guard rail

314 Phase 2 (Outside Lane)

315 Shift Barrier Wall

316 Demo Approach Slabs, Railings, & Transitions

317 F/P/W Approach Slabs w/ Cure

318 Bridge Rail

319 Seal Approach Slabs

320 Mill & Hydrodemo Deck

321 Deck Patching

322 Overlay Deck w/ Cure

323 Place Rip Rap

324 Install Guard rail

300 Phase 1 (Inside Lanes & Widening)

301 Set Barrier Wall

302 Demolition

303 Drive Piling

304 F/P/W Substructure Widening

305 Place Rip Rap

306 F/P/W Deck Widening W/ Cure

307 F/P/W Approach Slabs w/ Cure

308 Seal Approach Slabs

309 Mill & Hydrodemo Deck

310 Deck Patching

311 Overlay Deck w/ Cure

312 Slip Bridge Rail

313 Install Guard rail

314 Phase 2 (Outside Lane)

315 Shift Barrier Wall

316 Demo Approach Slabs, Railings, & Transitions

317 F/P/W Approach Slabs w/ Cure

318 Bridge Rail

319 Seal Approach Slabs

320 Mill & Hydrodemo Deck

321 Deck Patching

322 Overlay Deck w/ Cure

323 Place Rip Rap

324 Install Guard rail

15d



I-69 Major Moves 2020 Expansion 
 

9/17/2015 Milestone Contractors L.P.

Unique ID Activity Name Start Duration Finish

2016 20172015 2018
S O N D F M A M J J A S O N D J F M A M J J A S O N D J F M A M J JJ

7 28 19 9 30 21 11 8 7 4 2 30 27 25 22 19 17 14 12 9 6 6 3 1 29 26 24 21 18 16 13 11 8 5 5 2 30 28 25
B-352

B-354

B-356

B-358

B-360

B-362

B-364

B-366

B-368

B-370

B-372

B-374

B-376

B-400

B-402

B-404

B-406

B-408

B-410

B-412

B-414

B-416

B-418

B-420

B-422

Remove Barrier Wall

Phase 3 (Outside Lane)

Shift Barrier Wall

Demo Approach Slabs, Railings, & Transitions

F/P/W Approach Slabs w/ Cure

Bridge Rail

Seal Approach Slabs

Mill & Hydrodemo Deck

Deck Patching

Overlay Deck w/ Cure

Place Rip Rap

Install Guard rail

Remove Barrier Wall

Str. #7 & #8 (I-69 Over SR 13)

Phase 1 (Inside Lanes & Widening)

Set Barrier Wall

Demolition

Drive Piling

F/P/W Substructure Widening

Place Rip Rap

Set New Beams

F/P/W Superstructure & Widening w/ Cure

F/P/W Approach Slabs w/ Cure

Seal Approach Slabs

Mill & Hydrodemo Deck

Wed 11/01/17

Mon 09/25/17

Mon 09/25/17

Tue 09/26/17

Fri 09/29/17

Tue 10/10/17

Tue 10/10/17

Fri 10/13/17

Wed 10/18/17

Mon 10/23/17

Fri 10/27/17

Tue 10/31/17

Wed 11/01/17

Wed 07/13/16

Wed 07/13/16

Wed 07/13/16

Thu 07/14/16

Mon 08/15/16

Mon 08/15/16

Thu 09/15/16

Mon 09/19/16

Tue 09/27/16

Fri 10/21/16

Fri 11/04/16

Fri 11/04/16

1d

29d

1d

3d

8d

3d

1d

2d

4d

6d

2d

1d

1d

276d 6h

83d

1d

20d

15d

20d

2d

5d

22d

8d

1d

2d

Fri 11/03/17

Fri 11/03/17

Tue 09/26/17

Fri 09/29/17

Tue 10/10/17

Fri 10/13/17

Wed 10/11/17

Wed 10/18/17

Mon 10/23/17

Tue 10/31/17

Tue 10/31/17

Wed 11/01/17

Fri 11/03/17

Tue 11/28/17

Mon 11/28/16

Wed 07/13/16

Fri 08/12/16

Wed 09/07/16

Wed 09/14/16

Fri 09/16/16

Mon 09/26/16

Wed 11/02/16

Wed 11/02/16

Fri 11/04/16

Mon 11/07/16

325 Remove Barrier Wall

326 Phase 3 (Outside Lane)

327 Shift Barrier Wall

328 Demo Approach Slabs, Railings, & Transitions

329 F/P/W Approach Slabs w/ Cure

330 Bridge Rail

331 Seal Approach Slabs

332 Mill & Hydrodemo Deck

333 Deck Patching

334 Overlay Deck w/ Cure

335 Place Rip Rap

336 Install Guard rail

337 Remove Barrier Wall

338 Str. #7 & #8 (I-69 Over SR 13)

339 Phase 1 (Inside Lanes & Widening)

340 Set Barrier Wall

341 Demolition

342 Drive Piling

343 F/P/W Substructure Widening

344 Place Rip Rap

345 Set New Beams

346 F/P/W Superstructure & Widening w/ Cure

347 F/P/W Approach Slabs w/ Cure

348 Seal Approach Slabs

349 Mill & Hydrodemo Deck

325 Remove Barrier Wall

326 Phase 3 (Outside Lane)

327 Shift Barrier Wall

328 Demo Approach Slabs, Railings, & Transitions

329 F/P/W Approach Slabs w/ Cure

330 Bridge Rail

331 Seal Approach Slabs

332 Mill & Hydrodemo Deck

333 Deck Patching

334 Overlay Deck w/ Cure

335 Place Rip Rap

336 Install Guard rail

337 Remove Barrier Wall

338 Str. #7 & #8 (I-69 Over SR 13)

339 Phase 1 (Inside Lanes & Widening)

340 Set Barrier Wall

341 Demolition

342 Drive Piling

343 F/P/W Substructure Widening

344 Place Rip Rap

345 Set New Beams

346 F/P/W Superstructure & Widening w/ Cure

347 F/P/W Approach Slabs w/ Cure

348 Seal Approach Slabs

349 Mill & Hydrodemo Deck

20d



I-69 Major Moves 2020 Expansion 
 

9/17/2015 Milestone Contractors L.P.

Unique ID Activity Name Start Duration Finish

2016 20172015 2018
S O N D F M A M J J A S O N D J F M A M J J A S O N D J F M A M J JJ

7 28 19 9 30 21 11 8 7 4 2 30 27 25 22 19 17 14 12 9 6 6 3 1 29 26 24 21 18 16 13 11 8 5 5 2 30 28 25
B-424

B-426

B-428

B-430

B-432

B-434

B-436

B-438

B-440

B-442

B-444

B-446

B-448

B-450

B-452

B-454

B-456

B-458

B-460

B-462

B-464

B-466

B-468

B-470

B-472

Deck Patching

Overlay Deck w/ Cure

Slip Bridge Rail

Install Guard rail

Phase 2 (Outside Lane)

Shift Barrier Wall

Demo Deck Ends, Mudwalls,  Approach Slabs, Railings, &
Transitions

F/P/W Semi Integral Bents & Deck Ends

F/P/W Approach Slabs w/ Cure

Seal Approach Slabs

Bridge Rail

Mill & Hydrodemo Deck

Deck Patching

Overlay Deck w/ Cure

Install Guard rail

Remove Barrier Wall

Phase 3 (Outside Lane)

Shift Barrier Wall

Demo Deck Ends, Mudwalls,  Approach Slabs, Railings, &
Transitions

F/P/W Semi Integral Bents & Deck Ends

F/P/W Approach Slabs w/ Cure

Seal Approach Slabs

Bridge Rail

Mill & Hydrodemo Deck

Deck Patching

Wed 11/09/16

Mon 11/14/16

Wed 11/23/16

Mon 11/28/16

Mon 09/25/17

Mon 09/25/17

Tue 09/26/17

Mon 10/09/17

Mon 10/23/17

Fri 11/03/17

Fri 11/03/17

Tue 11/07/17

Thu 11/09/17

Thu 11/16/17

Fri 11/24/17

Mon 11/27/17

Mon 09/25/17

Mon 09/25/17

Tue 09/26/17

Mon 10/09/17

Mon 10/23/17

Fri 11/03/17

Fri 11/03/17

Tue 11/07/17

Thu 11/09/17

3d

6d

1d

1d

46d

1d

10d

10d

8d

1d

3d

2d

4d

6d

1d

1d

46d

1d

10d

10d

8d

1d

3d

2d

4d

Fri 11/11/16

Tue 11/22/16

Wed 11/23/16

Mon 11/28/16

Tue 11/28/17

Tue 09/26/17

Mon 10/09/17

Mon 10/23/17

Fri 11/03/17

Sat 11/04/17

Tue 11/07/17

Thu 11/09/17

Thu 11/16/17

Fri 11/24/17

Mon 11/27/17

Tue 11/28/17

Tue 11/28/17

Tue 09/26/17

Mon 10/09/17

Mon 10/23/17

Fri 11/03/17

Sat 11/04/17

Tue 11/07/17

Thu 11/09/17

Thu 11/16/17

350 Deck Patching

351 Overlay Deck w/ Cure

352 Slip Bridge Rail

353 Install Guard rail

354 Phase 2 (Outside Lane)

355 Shift Barrier Wall

356 Demo Deck Ends, Mudwalls,  Approach Slabs, Railings, & Transitions

357 F/P/W Semi Integral Bents & Deck Ends

358 F/P/W Approach Slabs w/ Cure

359 Seal Approach Slabs

360 Bridge Rail

361 Mill & Hydrodemo Deck

362 Deck Patching

363 Overlay Deck w/ Cure

364 Install Guard rail

365 Remove Barrier Wall

366 Phase 3 (Outside Lane)

367 Shift Barrier Wall

368 Demo Deck Ends, Mudwalls,  Approach Slabs, Railings, & Transitions

369 F/P/W Semi Integral Bents & Deck Ends

370 F/P/W Approach Slabs w/ Cure

371 Seal Approach Slabs

372 Bridge Rail

373 Mill & Hydrodemo Deck

374 Deck Patching

350 Deck Patching

351 Overlay Deck w/ Cure

352 Slip Bridge Rail

353 Install Guard rail

354 Phase 2 (Outside Lane)

355 Shift Barrier Wall

356 Demo Deck Ends, Mudwalls,  Approach Slabs, Railings, & Transitions

357 F/P/W Semi Integral Bents & Deck Ends

358 F/P/W Approach Slabs w/ Cure

359 Seal Approach Slabs

360 Bridge Rail

361 Mill & Hydrodemo Deck

362 Deck Patching

363 Overlay Deck w/ Cure

364 Install Guard rail

365 Remove Barrier Wall

366 Phase 3 (Outside Lane)

367 Shift Barrier Wall

368 Demo Deck Ends, Mudwalls,  Approach Slabs, Railings, & Transitions

369 F/P/W Semi Integral Bents & Deck Ends

370 F/P/W Approach Slabs w/ Cure

371 Seal Approach Slabs

372 Bridge Rail

373 Mill & Hydrodemo Deck

374 Deck Patching



I-69 Major Moves 2020 Expansion 
 

9/17/2015 Milestone Contractors L.P.

Unique ID Activity Name Start Duration Finish

2016 20172015 2018
S O N D F M A M J J A S O N D J F M A M J J A S O N D J F M A M J JJ

7 28 19 9 30 21 11 8 7 4 2 30 27 25 22 19 17 14 12 9 6 6 3 1 29 26 24 21 18 16 13 11 8 5 5 2 30 28 25
B-474

B-476

B-478

B-500

B-502

B-504

B-506

B-508

B-510

B-512

B-514

B-516

B-518

B-520

B-522

ML-SC1

B-SC

B-600

B-602

B-604

B-606

B-608

B-610

B-612

B-614

Overlay Deck w/ Cure

Install Guard rail

Remove Barrier Wall

Str. #9 (Brooks School Road Over I-69)

Close To Traffic

Demolition

Reconstruct Slopewalls

F/P/W Semi-Integral End Bents & Wings

F/P/C Deck

F/P/W Approach Slabs

Bridge Railing

Install Rip Rap

Guardrail

Pavement Markings

Open to Traffic

Section C1 - Construction 

Bridge Structures 

Str. #10 (CR 650 West Over I-69)

Close To Traffic

Mill Bridge Deck

Demolition

F/P/W Semi-Integral End Bents & Wings

F/P/W Approach Slabs

Post Tensioning 

Deck Overlay w/ Cure

Thu 11/16/17

Fri 11/24/17

Mon 11/27/17

Wed 07/13/16

Wed 07/13/16

Thu 07/14/16

Mon 08/08/16

Wed 08/17/16

Thu 09/08/16

Tue 10/11/16

Mon 10/24/16

Tue 11/01/16

Fri 11/04/16

Fri 11/04/16

Mon 11/07/16

Fri 08/12/16

Fri 08/12/16

Mon 05/01/17

Mon 05/01/17

Tue 05/02/17

Wed 05/03/17

Wed 05/31/17

Tue 06/20/17

Mon 07/03/17

Wed 07/19/17

6d

1d

1d

88d

1d

15d

6d

14d

27d

6d

5d

2d

1d

1d

1d

404d 7h

194d 2h

75d

1d

1d

15d

12d

8d

10d

6d

Fri 11/24/17

Mon 11/27/17

Tue 11/28/17

Mon 11/07/16

Wed 07/13/16

Fri 08/05/16

Mon 08/15/16

Wed 09/07/16

Fri 10/21/16

Thu 10/20/16

Mon 10/31/16

Wed 11/02/16

Fri 11/04/16

Fri 11/04/16

Mon 11/07/16

Mon 11/27/17

Mon 11/13/17

Wed 08/09/17

Mon 05/01/17

Tue 05/02/17

Tue 05/30/17

Mon 06/19/17

Fri 06/30/17

Tue 07/18/17

Thu 07/27/17

375 Overlay Deck w/ Cure

376 Install Guard rail

377 Remove Barrier Wall

378 Str. #9 (Brooks School Road Over I-69)

379 Close To Traffic

380 Demolition

381 Reconstruct Slopewalls

382 F/P/W Semi-Integral End Bents & Wings

383 F/P/C Deck

384 F/P/W Approach Slabs

385 Bridge Railing

386 Install Rip Rap

387 Guardrail

388 Pavement Markings

389 Open to Traffic

390 Section C1 - Construction 

391 Bridge Structures 

392 Str. #10 (CR 650 West Over I-69)

393 Close To Traffic

394 Mill Bridge Deck

395 Demolition

396 F/P/W Semi-Integral End Bents & Wings

397 F/P/W Approach Slabs

398 Post Tensioning 

399 Deck Overlay w/ Cure

375 Overlay Deck w/ Cure

376 Install Guard rail

377 Remove Barrier Wall

378 Str. #9 (Brooks School Road Over I-69)

379 Close To Traffic

380 Demolition

381 Reconstruct Slopewalls

382 F/P/W Semi-Integral End Bents & Wings

383 F/P/C Deck

384 F/P/W Approach Slabs

385 Bridge Railing

386 Install Rip Rap

387 Guardrail

388 Pavement Markings

389 Open to Traffic

390 Section C1 - Construction 

391 Bridge Structures 

392 Str. #10 (CR 650 West Over I-69)

393 Close To Traffic

394 Mill Bridge Deck

395 Demolition

396 F/P/W Semi-Integral End Bents & Wings

397 F/P/W Approach Slabs

398 Post Tensioning 

399 Deck Overlay w/ Cure



I-69 Major Moves 2020 Expansion 
 

9/17/2015 Milestone Contractors L.P.

Unique ID Activity Name Start Duration Finish

2016 20172015 2018
S O N D F M A M J J A S O N D J F M A M J J A S O N D J F M A M J JJ

7 28 19 9 30 21 11 8 7 4 2 30 27 25 22 19 17 14 12 9 6 6 3 1 29 26 24 21 18 16 13 11 8 5 5 2 30 28 25
B-616

B-618

B-620

B-622

B-700

B-702

B-704

B-706

B-708

B-710

B-712

B-714

B-716

B-718

B-720

B-722

B-724

B-726

B-728

B-730

B-732

B-734

B-736

B-738

B-740

Bridge Railing

Guard rail

Pavement Markings

Open to Traffic

Str. #11 & #12 (I-69 Over Fosters Branch)

Phase 1 (Inside Lanes & Widening)

Set Barrier Wall

Demolition

Drive Piling

F/P/W Substructure Widening

Place Rip Rap

F/P/W Deck Widening W/ Cure

F/P/W Approach Slabs w/ Cure

Seal Approach Slabs

Mill & Hydrodemo Deck

Deck Patching

Overlay Deck w/ Cure

Slip Bridge Rail

Install Guard rail

Phase 2 (Outside Lane)

Shift Barrier Wall

Demo Approach Slabs, Railings, & Transitions

F/P/W Approach Slabs w/ Cure

Bridge Rail

Seal Approach Slabs

Fri 07/28/17

Mon 08/07/17

Tue 08/08/17

Wed 08/09/17

Fri 08/12/16

Fri 08/12/16

Fri 08/12/16

Mon 08/15/16

Thu 09/08/16

Tue 09/27/16

Mon 10/24/16

Thu 10/27/16

Mon 11/14/16

Tue 11/29/16

Tue 11/29/16

Tue 04/04/17

Thu 04/06/17

Thu 04/20/17

Fri 04/21/17

Wed 10/04/17

Wed 10/04/17

Thu 10/05/17

Mon 10/09/17

Fri 10/20/17

Fri 10/20/17

5d

1d

1d

1d

194d 2h

74d

1d

15d

12d

15d

2d

17d

8d

1d

2d

1d

6d

1d

1d

29d

1d

3d

8d

3d

1d

Fri 08/04/17

Mon 08/07/17

Tue 08/08/17

Wed 08/09/17

Mon 11/13/17

Fri 04/21/17

Fri 08/12/16

Wed 09/07/16

Mon 09/26/16

Fri 10/21/16

Wed 10/26/16

Wed 11/23/16

Mon 11/28/16

Tue 11/29/16

Wed 11/30/16

Tue 04/04/17

Tue 04/18/17

Thu 04/20/17

Fri 04/21/17

Mon 11/13/17

Thu 10/05/17

Mon 10/09/17

Fri 10/20/17

Tue 10/24/17

Sat 10/21/17

400 Bridge Railing

401 Guard rail

402 Pavement Markings

403 Open to Traffic

404 Str. #11 & #12 (I-69 Over Fosters Branch)

405 Phase 1 (Inside Lanes & Widening)

406 Set Barrier Wall

407 Demolition

408 Drive Piling

409 F/P/W Substructure Widening

410 Place Rip Rap

411 F/P/W Deck Widening W/ Cure

412 F/P/W Approach Slabs w/ Cure

413 Seal Approach Slabs

414 Mill & Hydrodemo Deck

415 Deck Patching

416 Overlay Deck w/ Cure

417 Slip Bridge Rail

418 Install Guard rail

419 Phase 2 (Outside Lane)

420 Shift Barrier Wall

421 Demo Approach Slabs, Railings, & Transitions

422 F/P/W Approach Slabs w/ Cure

423 Bridge Rail

424 Seal Approach Slabs

400 Bridge Railing

401 Guard rail

402 Pavement Markings

403 Open to Traffic

404 Str. #11 & #12 (I-69 Over Fosters Branch)

405 Phase 1 (Inside Lanes & Widening)

406 Set Barrier Wall

407 Demolition

408 Drive Piling

409 F/P/W Substructure Widening

410 Place Rip Rap

411 F/P/W Deck Widening W/ Cure

412 F/P/W Approach Slabs w/ Cure

413 Seal Approach Slabs

414 Mill & Hydrodemo Deck

415 Deck Patching

416 Overlay Deck w/ Cure

417 Slip Bridge Rail

418 Install Guard rail

419 Phase 2 (Outside Lane)

420 Shift Barrier Wall

421 Demo Approach Slabs, Railings, & Transitions

422 F/P/W Approach Slabs w/ Cure

423 Bridge Rail

424 Seal Approach Slabs



I-69 Major Moves 2020 Expansion 
 

9/17/2015 Milestone Contractors L.P.

Unique ID Activity Name Start Duration Finish

2016 20172015 2018
S O N D F M A M J J A S O N D J F M A M J J A S O N D J F M A M J JJ

7 28 19 9 30 21 11 8 7 4 2 30 27 25 22 19 17 14 12 9 6 6 3 1 29 26 24 21 18 16 13 11 8 5 5 2 30 28 25
B-742

B-744

B-746

B-748

B-750

B-752

B-754

B-756

B-758

B-760

B-762

B-764

B-766

B-768

B-770

B-772

B-774

B-776

ML500

ML502

ML505

ML510

ML600

ML605

ML610

Mill & Hydrodemo Deck

Deck Patching

Overlay Deck w/ Cure

Place Rip Rap

Install Guard rail

Remove Barrier Wall

Phase 3 (Outside Lane)

Shift Barrier Wall

Demo Approach Slabs, Railings, & Transitions

F/P/W Approach Slabs w/ Cure

Bridge Rail

Seal Approach Slabs

Mill & Hydrodemo Deck

Deck Patching

Overlay Deck w/ Cure

Place Rip Rap

Install Guard rail

Remove Barrier Wall

Phase 1A - Main Line Patching 

Phase 1A - Main Line Patching - Night Work 

Main Line Patching NB Sta 812+50 to 943+00 - Driving
Lane and Shoulder 

Main Line Patching SB Sta 812+50 to 943+00 - Driving
Lane and Shoulder 

Phase II - Widen Median Sta 812+50 to  943+00 NB

& SB

Shift Traffic 

Set Barrier Wall 

Tue 10/24/17

Thu 10/26/17

Wed 11/01/17

Tue 11/07/17

Thu 11/09/17

Fri 11/10/17

Wed 10/04/17

Wed 10/04/17

Thu 10/05/17

Mon 10/09/17

Fri 10/20/17

Fri 10/20/17

Tue 10/24/17

Thu 10/26/17

Wed 11/01/17

Tue 11/07/17

Thu 11/09/17

Fri 11/10/17

Thu 06/22/17

Thu 06/22/17

Thu 06/22/17

Thu 06/22/17

Thu 08/10/17

Thu 08/10/17

Fri 08/11/17

2d

4d

6d

2d

1d

1d

29d

1d

3d

8d

3d

1d

2d

4d

6d

2d

1d

1d

4d

4d

4d

4d

47d 4h

1d

5d

Thu 10/26/17

Wed 11/01/17

Thu 11/09/17

Thu 11/09/17

Fri 11/10/17

Mon 11/13/17

Mon 11/13/17

Thu 10/05/17

Mon 10/09/17

Fri 10/20/17

Tue 10/24/17

Sat 10/21/17

Thu 10/26/17

Wed 11/01/17

Thu 11/09/17

Thu 11/09/17

Fri 11/10/17

Mon 11/13/17

Tue 06/27/17

Tue 06/27/17

Tue 06/27/17

Tue 06/27/17

Mon 10/16/17

Fri 08/11/17

Sat 08/19/17

425 Mill & Hydrodemo Deck

426 Deck Patching

427 Overlay Deck w/ Cure

428 Place Rip Rap

429 Install Guard rail

430 Remove Barrier Wall

431 Phase 3 (Outside Lane)

432 Shift Barrier Wall

433 Demo Approach Slabs, Railings, & Transitions

434 F/P/W Approach Slabs w/ Cure

435 Bridge Rail

436 Seal Approach Slabs

437 Mill & Hydrodemo Deck

438 Deck Patching

439 Overlay Deck w/ Cure

440 Place Rip Rap

441 Install Guard rail

442 Remove Barrier Wall

443 Phase 1A - Main Line Patching 

444 Phase 1A - Main Line Patching - Night Work 

445 Main Line Patching NB Sta 812+50 to 943+00 - Driving Lane and Shoulder 

446 Main Line Patching SB Sta 812+50 to 943+00 - Driving Lane and Shoulder 

447 Phase II - Widen Median Sta 812+50 to  943+00 NB & SB

448 Shift Traffic 

449 Set Barrier Wall 

425 Mill & Hydrodemo Deck

426 Deck Patching

427 Overlay Deck w/ Cure

428 Place Rip Rap

429 Install Guard rail

430 Remove Barrier Wall

431 Phase 3 (Outside Lane)

432 Shift Barrier Wall

433 Demo Approach Slabs, Railings, & Transitions

434 F/P/W Approach Slabs w/ Cure

435 Bridge Rail

436 Seal Approach Slabs

437 Mill & Hydrodemo Deck

438 Deck Patching

439 Overlay Deck w/ Cure

440 Place Rip Rap

441 Install Guard rail

442 Remove Barrier Wall

443 Phase 1A - Main Line Patching 

444 Phase 1A - Main Line Patching - Night Work 

445 Main Line Patching NB Sta 812+50 to 943+00 - Driving Lane and Shoulder 

446 Main Line Patching SB Sta 812+50 to 943+00 - Driving Lane and Shoulder 

447 Phase II - Widen Median Sta 812+50 to  943+00 NB & SB

448 Shift Traffic 

449 Set Barrier Wall 



I-69 Major Moves 2020 Expansion 
 

9/17/2015 Milestone Contractors L.P.

Unique ID Activity Name Start Duration Finish

2016 20172015 2018
S O N D F M A M J J A S O N D J F M A M J J A S O N D J F M A M J JJ

7 28 19 9 30 21 11 8 7 4 2 30 27 25 22 19 17 14 12 9 6 6 3 1 29 26 24 21 18 16 13 11 8 5 5 2 30 28 25
ML615

ML620

ML625

ML630

ML635

ML640

ML645

ML650

ML655

SMA700

SMA705

SMA710

SMA715

SMA720

SMA800

SMA805

SMA810

SMA815

SMA820

ML-SC2

ML700

ML705

ML710

ML800

ML805

Earthwork 

Storm Water System 

Subgrade Treatment 

Underdrains 

Retro Underdrains 

HMA Paving 

Stone Shoulders 

Guard Rail 

Temp Pavement Markings 

Phase IV Surface Main Line NB Sta 812+50 to

943+00

SMA Surface 

RPM's and Corrugations 

Pavement Markings 

Open to Traffic 

Phase IV Surface Main Line SB 943+00 to 812+50

SMA Surface 

RPM's and Corrugations 

Pavement Markings 

Open to Traffic 

Section C2 - Construction 

Phase 1A - Main Line Patching - Night Work 

Main Line Patching NB Sta 943+00 to 133+55 

Main Line Patching SB Sta 943+00 to 133+55 

Phase 1B - Main Line Mill & Overlay - Night Work

Main Line Mill & Overlay SB Sta 133+55 to 943+00

Sat 08/26/17

Fri 09/01/17

Tue 09/05/17

Mon 09/11/17

Sat 09/16/17

Thu 09/21/17

Thu 09/28/17

Mon 10/02/17

Fri 10/13/17

Fri 10/13/17

Fri 10/13/17

Fri 10/20/17

Wed 10/25/17

Mon 10/30/17

Wed 10/25/17

Wed 10/25/17

Thu 11/09/17

Wed 11/15/17

Tue 11/21/17

Wed 06/15/16

Tue 06/27/17

Tue 06/27/17

Tue 06/27/17

Wed 06/15/16

Wed 06/15/16

10d

6d

6d

6d

6d

10d

7d

8d

2d

13d

5d

3d

3d

2d

28d

8d

3d

4d

2d

261d 9h

6d

6d

6d

5d

4d

Fri 09/08/17

Mon 09/11/17

Thu 09/14/17

Tue 09/19/17

Mon 09/25/17

Wed 10/04/17

Fri 10/06/17

Fri 10/13/17

Mon 10/16/17

Fri 11/03/17

Fri 10/20/17

Wed 10/25/17

Mon 10/30/17

Fri 11/03/17

Mon 11/27/17

Thu 11/09/17

Wed 11/15/17

Tue 11/21/17

Mon 11/27/17

Thu 11/30/17

Fri 07/07/17

Fri 07/07/17

Fri 07/07/17

Fri 06/24/16

Wed 06/22/16

450 Earthwork 

451 Storm Water System 

452 Subgrade Treatment 

453 Underdrains 

454 Retro Underdrains 

455 HMA Paving 

456 Stone Shoulders 

457 Guard Rail 

458 Temp Pavement Markings 

459 Phase IV Surface Main Line NB Sta 812+50 to 943+00

460 SMA Surface 

461 RPM's and Corrugations 

462 Pavement Markings 

463 Open to Traffic 

464 Phase IV Surface Main Line SB 943+00 to 812+50

465 SMA Surface 

466 RPM's and Corrugations 

467 Pavement Markings 

468 Open to Traffic 

469 Section C2 - Construction 

470 Phase 1A - Main Line Patching - Night Work 

471 Main Line Patching NB Sta 943+00 to 133+55 

472 Main Line Patching SB Sta 943+00 to 133+55 

473 Phase 1B - Main Line Mill & Overlay - Night Work

474 Main Line Mill & Overlay SB Sta 133+55 to 943+00

450 Earthwork 

451 Storm Water System 

452 Subgrade Treatment 

453 Underdrains 

454 Retro Underdrains 

455 HMA Paving 

456 Stone Shoulders 

457 Guard Rail 

458 Temp Pavement Markings 

459 Phase IV Surface Main Line NB Sta 812+50 to 943+00

460 SMA Surface 

461 RPM's and Corrugations 

462 Pavement Markings 

463 Open to Traffic 

464 Phase IV Surface Main Line SB 943+00 to 812+50

465 SMA Surface 

466 RPM's and Corrugations 

467 Pavement Markings 

468 Open to Traffic 

469 Section C2 - Construction 

470 Phase 1A - Main Line Patching - Night Work 

471 Main Line Patching NB Sta 943+00 to 133+55 

472 Main Line Patching SB Sta 943+00 to 133+55 

473 Phase 1B - Main Line Mill & Overlay - Night Work

474 Main Line Mill & Overlay SB Sta 133+55 to 943+00



I-69 Major Moves 2020 Expansion 
 

9/17/2015 Milestone Contractors L.P.

Unique ID Activity Name Start Duration Finish

2016 20172015 2018
S O N D F M A M J J A S O N D J F M A M J J A S O N D J F M A M J JJ

7 28 19 9 30 21 11 8 7 4 2 30 27 25 22 19 17 14 12 9 6 6 3 1 29 26 24 21 18 16 13 11 8 5 5 2 30 28 25
ML810

ML900

ML905

ML910

ML915

ML920

ML925

ML930

ML935

ML940

ML945

ML950

ML955

ML960

SMA900

SMA905

SMA910

SMA915

SMA920

SMA925

SMA1000

SMA1005

SMA1010

SMA1015

SMA1020

Main Line Mill & Overlay NB Sta 943+00 to 133+55

Phase II - Widen Median Sta 943+00 to 133+55 NB &

SB

Shift Traffic 

Set Barrier Wall 

Earthwork 

Storm Water System 

Subgrade Treatment 

Underdrains 

Retro Underdrains 

HMA Paving 

Stone Shoulders 

Guard Rail 

Remove Barrier Wall 

Temp Pavement Markings 

Phase IV SMA Surface Main Line 

Phase IV Surface Main Line NB Sta 943+00 to 133+55

SMA Surface 

RPM's and Corrugations 

Pavement Markings 

Open to Traffic 

Phase IV Surface Main Line SB 133+55 to 943+00

SMA Surface 

RPM's and Corrugations 

Pavement Markings 

Open to Traffic 

Thu 06/16/16

Fri 08/11/17

Fri 08/11/17

Sat 08/19/17

Fri 09/08/17

Thu 09/14/17

Tue 09/19/17

Fri 09/22/17

Wed 09/27/17

Mon 10/02/17

Fri 10/06/17

Fri 10/13/17

Wed 10/25/17

Wed 11/01/17

Thu 11/09/17

Thu 11/09/17

Thu 11/09/17

Wed 11/22/17

Wed 11/22/17

Tue 11/28/17

Thu 11/09/17

Thu 11/09/17

Wed 11/22/17

Wed 11/22/17

Tue 11/28/17

4d

58d 4h

1d

5d

8d

6d

5d

6d

6d

10d

7d

8d

6d

2d

18d

12d

8d

3d

2d

2d

18d

8d

3d

2d

2d

Fri 06/24/16

Mon 11/06/17

Mon 08/14/17

Sat 08/26/17

Wed 09/20/17

Thu 09/21/17

Tue 09/26/17

Sat 09/30/17

Wed 10/04/17

Mon 10/16/17

Wed 10/18/17

Wed 10/25/17

Wed 11/01/17

Mon 11/06/17

Thu 11/30/17

Thu 11/30/17

Wed 11/22/17

Wed 11/29/17

Tue 11/28/17

Thu 11/30/17

Thu 11/30/17

Wed 11/22/17

Wed 11/29/17

Tue 11/28/17

Thu 11/30/17

475 Main Line Mill & Overlay NB Sta 943+00 to 133+55

476 Phase II - Widen Median Sta 943+00 to 133+55 NB & SB

477 Shift Traffic 

478 Set Barrier Wall 

479 Earthwork 

480 Storm Water System 

481 Subgrade Treatment 

482 Underdrains 

483 Retro Underdrains 

484 HMA Paving 

485 Stone Shoulders 

486 Guard Rail 

487 Remove Barrier Wall 

488 Temp Pavement Markings 

489 Phase IV SMA Surface Main Line 

490 Phase IV Surface Main Line NB Sta 943+00 to 133+55

491 SMA Surface 

492 RPM's and Corrugations 

493 Pavement Markings 

494 Open to Traffic 

495 Phase IV Surface Main Line SB 133+55 to 943+00

496 SMA Surface 

497 RPM's and Corrugations 

498 Pavement Markings 

499 Open to Traffic 

475 Main Line Mill & Overlay NB Sta 943+00 to 133+55

476 Phase II - Widen Median Sta 943+00 to 133+55 NB & SB

477 Shift Traffic 

478 Set Barrier Wall 

479 Earthwork 

480 Storm Water System 

481 Subgrade Treatment 

482 Underdrains 

483 Retro Underdrains 

484 HMA Paving 

485 Stone Shoulders 

486 Guard Rail 

487 Remove Barrier Wall 

488 Temp Pavement Markings 

489 Phase IV SMA Surface Main Line 

490 Phase IV Surface Main Line NB Sta 943+00 to 133+55

491 SMA Surface 

492 RPM's and Corrugations 

493 Pavement Markings 

494 Open to Traffic 

495 Phase IV Surface Main Line SB 133+55 to 943+00

496 SMA Surface 

497 RPM's and Corrugations 

498 Pavement Markings 

499 Open to Traffic 



I-69 Section B - Campus Parkway Interchange 
 

9/17/2015 Milestone Contractors L.P.

Unique ID Activity Name Start Duration Finish

2016 2017
Jul Aug Sep Oct Nov Apr May Jun Jul AugJun

6 20 4 18 1 15 29 12 26 10 24 7 21 3 17 1 15 29 12 26 10 24 7 21

SB-CPI

P1-100

P1-101

P1-102

P1-200

P1-201

P1-300

P1-301

P1-302

P1-303

P1-304

P1-305

P1-306

P1-307

P2-100

P2-200

P2-201

P2-202

P2-203

P2-204

P2-205

P2-206

P2-300

P2-301

P2-302

P2-303

P2-304

P2-305

P2-306

P2-307

Section B - Campus Parkway 

Phase 1

Set Signs & MOT 

Shift Traffic 

Bridge 

Remove Sidewalk & Railings

Roadwork 

Set Barrier Wall

Demo 

Prep for Temp Pavement 

Subgrade Treatment 

Install Temp Pavement 

Shift Traffic 

Set Barrier Wall 

Phase 2 

Bridge Work 

Removals 

Substructure Widening & Piling 

Set New Beams 

Superstructure Widening w/ Cure 

Approach Slab Widening 

Overlay Deck 

Road Work 

Earthwork 

Storm Water Systems 

Earthwork 

Subgrade Treatment 

Underdrain 

HMA 

Curbs and Walks 

07/05/2016

07/05/2016

07/05/2016

07/06/2016

07/07/2016

07/07/2016

07/07/2016

07/07/2016

07/09/2016

07/12/2016

07/15/2016

07/18/2016

07/21/2016

07/22/2016

07/23/2016

07/23/2016

07/23/2016

08/12/2016

09/13/2016

09/20/2016

10/10/2016

10/17/2016

07/23/2016

07/23/2016

08/10/2016

08/24/2016

09/09/2016

09/14/2016

09/16/2016

09/22/2016

253d

13d 9h

1d

1d

10d

8d

10d

1d

2d

2d

1d

2d

1d

1d

66d 1h

71d

15d

25d

5d

20d

5d

6d

53d

23d

9d

12d

4d

2d

7d

6d

06/28/2017

07/23/2016

07/06/2016

07/07/2016

07/21/2016

07/21/2016

07/23/2016

07/09/2016

07/12/2016

07/15/2016

07/18/2016

07/21/2016

07/22/2016

07/23/2016

10/26/2016

10/26/2016

08/12/2016

09/13/2016

09/20/2016

10/17/2016

10/17/2016

10/26/2016

10/05/2016

08/24/2016

08/24/2016

09/09/2016

09/15/2016

09/16/2016

09/26/2016

09/29/2016

Section B - Campus Parkway 

Phase 1

Set Signs & MOT 

Shift Traffic 

Bridge 

Remove Sidewalk & Railings

Roadwork 

Set Barrier Wall

Demo 

Prep for Temp Pavement 

Subgrade Treatment 

Install Temp Pavement 

Shift Traffic 

Set Barrier Wall 

Phase 2 

Bridge Work 

Removals 

Substructure Widening & Piling 

Set New Beams 

Superstructure Widening w/ Cure 

Approach Slab Widening 

Overlay Deck 

Road Work 

Earthwork 

Storm Water Systems 

Earthwork 

Subgrade Treatment 

Underdrain 

HMA 

Curbs and Walks 

Section B - Campus Parkway 

Phase 1

Set Signs & MOT 

Shift Traffic 

Bridge 

Remove Sidewalk & Railings

Roadwork 

Set Barrier Wall

Demo 

Prep for Temp Pavement 

Subgrade Treatment 

Install Temp Pavement 

Shift Traffic 

Set Barrier Wall 

Phase 2 

Bridge Work 

Removals 

Substructure Widening & Piling 

Set New Beams 

Superstructure Widening w/ Cure 

Approach Slab Widening 

Overlay Deck 

Road Work 

Earthwork 

Storm Water Systems 

Earthwork 

Subgrade Treatment 

Underdrain 

HMA 

Curbs and Walks 



I-69 Section B - Campus Parkway Interchange 
 

9/17/2015 Milestone Contractors L.P.

Unique ID Activity Name Start Duration Finish

2016 2017
Jul Aug Sep Oct Nov Apr May Jun Jul AugJun

6 20 4 18 1 15 29 12 26 10 24 7 21 3 17 1 15 29 12 26 10 24 7 21
P2-308

P2-309

P2-310

P3-100

P3-200

P3-201

P3-202

P3-203

P3-300

P3-301

P3-302

P3-303

P3-304

P3-305

P3-306

P3-307

P3-308

P3-309

P4-100

P4-200

P4-201

P4-300

P4-301

P4-302

P4-303

P4-304

P4-305

P4-306

P4-307

P4-308

Stone Wedge 

Shift Traffic 

Set Barrier Wall 

Phase 3

Bridge Work 

Removals 

Reconstruct Median Curb, Sidewalk, & Railing 

Overlay Deck w/ Cure 

Road Work 

Earthwork 

Storm Water Systems 

Subgrade treatment 

Underdrain

HMA 

Curbs and Walks 

Stone Wedge 

Remove Barrier Wall 

Shift Traffic 

Phase 4 

Bridge Work 

Reconstruct Sidewalk & Railings 

Road Work 

Remove Temp Pavement 

Storm Water Systems 

Subgrade Treatment 

Underdrain 

HMA 

Curbs and Walks 

Stone Wedge 

Surface 

09/29/2016

10/01/2016

10/03/2016

10/26/2016

10/26/2016

10/26/2016

10/31/2016

04/04/2017

10/26/2016

10/26/2016

12/09/2016

05/01/2017

05/08/2017

05/10/2017

05/17/2017

05/25/2017

05/30/2017

05/31/2017

06/01/2017

06/01/2017

06/01/2017

06/01/2017

06/01/2017

06/06/2017

06/08/2017

06/12/2017

06/13/2017

06/12/2017

06/22/2017

06/23/2017

1d

1d

1d

65d

27d

3d

18d

6d

53d

37d

10d

6d

2d

7d

8d

2d

1d

1d

19d

12d

12d

19d

3d

2d

2d

1d

2d

11d

1d

4d

10/01/2016

10/03/2016

10/05/2016

06/01/2017

04/18/2017

10/31/2016

04/04/2017

04/18/2017

06/01/2017

05/05/2017

05/01/2017

05/10/2017

05/10/2017

05/22/2017

05/31/2017

05/30/2017

05/31/2017

06/01/2017

06/28/2017

06/21/2017

06/21/2017

06/28/2017

06/06/2017

06/08/2017

06/12/2017

06/13/2017

06/16/2017

06/27/2017

06/23/2017

06/28/2017

Stone Wedge 

Shift Traffic 

Set Barrier Wall 

Phase 3

Bridge Work 

Removals 

Reconstruct Median Curb, Sidewalk, & Railing 

Overlay Deck w/ Cure 

Road Work 

Earthwork 

Storm Water Systems 

Subgrade treatment 

Underdrain

HMA 

Curbs and Walks 

Stone Wedge 

Remove Barrier Wall 

Shift Traffic 

Phase 4 

Bridge Work 

Reconstruct Sidewalk & Railings 

Road Work 

Remove Temp Pavement 

Storm Water Systems 

Subgrade Treatment 

Underdrain 

HMA 

Curbs and Walks 

Stone Wedge 

Surface 

Stone Wedge 

Shift Traffic 

Set Barrier Wall 

Phase 3

Bridge Work 

Removals 

Reconstruct Median Curb, Sidewalk, & Railing 

Overlay Deck w/ Cure 

Road Work 

Earthwork 

Storm Water Systems 

Subgrade treatment 

Underdrain

HMA 

Curbs and Walks 

Stone Wedge 

Remove Barrier Wall 

Shift Traffic 

Phase 4 

Bridge Work 

Reconstruct Sidewalk & Railings 

Road Work 

Remove Temp Pavement 

Storm Water Systems 

Subgrade Treatment 

Underdrain 

HMA 

Curbs and Walks 

Stone Wedge 

Surface 


