S.40 & C.R. 600 Intersection Improvement

Construction Trafic Control - Phase 4
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Construction Traffic Control

Phase 4: approx. 2 to 3 months
»o00s Open

p— Closed

US 40 WB outside lane restricted
North leg of C.R. 600E closed for approx. 5 days




