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EXECUTIVE SUMMARY 

 

Overview  
 
The Project Management Plan (PMP) defines the Louisville-Southern Indiana Ohio River 
Bridges Project management control processes.  This  PMP documents the mechanisms 
to provide timely information to effectively manage the Project including control of the 
scope, budget, schedule, and quality of the Project to ensure the public’s trust and 
confidence. 
 

Project Description & Scope of Work 
 
The overall purpose of the Project, as defined in the Final Environmental Impact 
Statement (FEIS) issued by the Federal Highway Administration (FHWA) for the Project, 
as modified by the 2012 Supplemental Final Environmental Impact Statement (SFEIS) 
and 2012 Revised Record of Decision (ROD), is to improve cross-river mobility between 
Jefferson County, Kentucky and Clark County, Indiana and to reduce congestion and to 
improve safety within the Kennedy Interchange and on the I-65 Kennedy Bridge.  
 
The selected alternative provides for construction of a new six lane I-65 Bridge to 
accommodate the I-65 northbound movement.  The existing I-65 Bridge will be 
reconfigured to accommodate the six lane I-65 southbound movement.  This alternative 
also provides for a four lane expressway from I-71 in Kentucky to SR 62 in Indiana, 
connecting the Gene Snyder Freeway (KY 841) in Kentucky with the Lee Hamilton 
Highway (SR 265) in Indiana.  Lastly, the selected alternative provides for the 
reconstruction of the Kennedy Interchange primarily within its current right-of-way- 
footprint. 
 

Goals and Objectives 
 
The Project goals and objectives are to: 
 

• Meet the Project purpose and need while avoiding, minimizing, or mitigating adverse 
impacts to the environment, including adverse effects to historic properties to the extent 
reasonable, feasible, and prudent.  Avoidance of adverse effects is the preferred 
treatment. 

• Complete the Project safely for the workers and the traveling public. 
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• Provide proactive public relations and maintain the public trust, support, and confidence 
throughout the life of the Project. 

• Complete the Project in a timely manner and within the budget. 
• Complete the Project with the highest degree of quality and safety possible. 
• Meet all Federal and state statutory and regulatory requirements. 
• Meet Disadvantaged Business Enterprise goals. 
• Complete the Project in accordance with the 2012 Revised ROD. 
• Encourage design and construction solutions that respect environmental concerns beyond 

those included in the 2012 ROD. 
• Provide a high-quality, and maintainable highway facility. 
• Minimize disruptions to traffic and local businesses and communities. 

 

The overall Louisville-Southern Indiana Ohio River Bridges Project as defined in the 
FEIS and Revised ROD will be completed in two major procurements, namely the 
Downtown Crossing Procurement, which will be managed by Kentucky, and the East 
End Crossing Procurement, which will be managed by Indiana. 

 

Organization and Responsibilities 
  
JOINT BOARD 
The Joint Board acts as the appeal authority for conflict resolution for the Bi-State 
Management Team.  Members include the Secretary of the Kentucky Transportation 
Cabinet (KYTC), the Chairman of the Kentucky Public Transportation Infrastructure 
Authority (KPTIA), the Commissioner of the Indiana Department of Transportation 
(INDOT), and the Public Finance Director of the Indiana Finance Authority (IFA). 
 
The Bi-state Joint Board selected, through a procurement of the Indiana Finance 
Authority, Kapsch Trafficom (Kapsch) to serve as the Toll System Provider to design, 
develop, integrate, deliver, install, test, operate, maintain, repair, and manage the all-
electronic toll collection system.  Kapsch was provided a Notice To Proceed in May of 
2015, and is currently working with the states to develop the Business Rules that will 
govern the system’s day to day operations.  Parsons Transportation Group is assisting the 
Joint Board in overseeing Kapsch as Interim Toll System Advisor through INDOT’s East 
End Crossing Technical Team contract.  Through a separate contract with KYTC, the 
Joint Board is receiving communications and public outreach support. 
 
THE TOLLING BODY 
 
The Tolling Body is responsible for developing tolling policies that will be the basis for 
determining future toll rates. The Tolling Body consists of the members of the Joint 
Board, plus one additional representative from IFA and one additional representative 
from KPTIA.  
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BI-STATE MANAGEMENT TEAM 
Overall project management, as described in this Project Management Plan (PMP) is to 
be performed by the Bi-State Management Team (BSMT) comprised of representatives 
from the KYTC and the INDOT, as well as the Federal Highway Administration 
(FHWA) as a non-voting, ex-officio member.  Actions taken by the BSMT are done so 
with consideration to current state policies and processes.  

The states reached an agreement in principal in December 2011 on a plan for constructing 
the Project, with Kentucky taking the lead on completing the Downtown Crossing portion 
of the Project (Design Sections 1, 2 and 3), and Indiana taking the lead on completing the 
East End Crossing portion of the Project (Design Sections 4, 5 and 6) as a separate 
contract.  Kentucky used a design-build type alternative delivery contract for the 
Downtown Crossing.  Indiana used an availability payment style Public-Private 
Agreement (PPA) contract for the East End Crossing.  Due to Indiana law with regards to 
a P3 type contract, the Indiana Finance Authority (IFA) is Indiana’s contracting entity for 
the East End Crossing.  IFA worked closely with INDOT in the development and 
execution of the contract. 

Additional details regarding the planned procurements have been negotiated by the two 
states and are included in a March 5, 2012 Memorandum of Understanding between the 
two states.  While the MOU establishes that most Project activities are related to only one 
of the contracts and will be the responsibility of one state or the other, there are several 
Project-wide activities that will continue to be jointly managed by the Bi-State 
Management Team during project delivery.  The specific Project-wide roles and 
responsibilities that will be jointly managed by the BSMT are detailed in the Bi-State 
Development Agreement, which was approved on October 16, 2012. 
 
The duties and responsibilities of the BSMT are to provide oversight of the Project by 
monitoring the progress and status of the Project, assisting in resolving certain disputes as 
provided for in this plan, and reporting to and coordinating with FHWA as necessary or 
as requested. 

The BSMT shall: 

1. Monitor, and approve as necessary, appropriate actions and measures designed to 
avoid, minimize or mitigate effects to historic properties . 

2. Monitor, and approve as necessary, that consultant services include 
professionals with experience in architecture, landscape architecture, 
historic preservation, archaeology, anthropology, landscape history, 
as well as highway, bridge and tunnel design. 

3.  Prepare and provide progress reports: 

A. Every six months, a report detailing measures required by the First 
Amended Memorandum of Agreement (FAMOA) and providing advance 
notice of milestones, scheduled letting dates, and initiation of construction  
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B. The report shall identify the status of activities for each stipulation in the 
FAMOA and of associated documents, such as HPPs, treatment plans, late 
discoveries and acquisition and preservation of historic properties.  

C. The report shall identify the status of activities for each stipulation in the 
January 4, 2013 Settlement Agreement between the National Trust for 
Historic Preservation, River Fields, Inc., FHWA, KYTC and INDOT (the 
Settlement Agreement). 

4. The BSMT shall give full consideration to the recommendations of 
the BSHCT for incorporation into the final plans, to the extent 
reasonable, feasible and prudent.  

5. Participate in the resolution of disputes as set forth in this PMP.  

The East End Crossing and Downtown Crossing contracts were awarded through the 
appropriate IFA / INDOT (Indiana) or KYTC standard or alternative project delivery 
contracting processes (see Chapter 6).  A contract was awarded for the Downtown 
Crossing to Walsh Construction (DBT) on December 28, 2012. For the East End 
Crossing, WVB East End Partners (Developer) was selected as the Preferred Proposer by 
IFA on November 16, 2012, conditions for Commercial Close were satisfied  on 
December 27, 2012 and conditions for Financial Close were satisfied on March 28, 2013. 
Project management services for each construction contract are provided by the 
respective contracting entities and their Technical Teams.  Construction contract project 
management oversight and integration into the overall Project is provided by the 
respective State Transportation Agency (STA) Construction Management personnel, 
supplemented as required by their Technical Teams.    

GENERAL ENGINEERING CONSULTANT 

The General Engineering Consultant (GEC) will serve as requested and as authorized by 
the BSMT. 
 

STATE TRANSPORTATION AGENCY PERSONNEL 

The BSMT utilizes State Transportation Agency (STA) Personnel from each state to help 
fulfill the duties assigned to the respective STAs.  Additionally, STA subject matter 
experts may be solicited for guidance in their areas of expertise. 

 

SECTION DESIGNERS 

There were six section design consultants who were selected to perform preliminary and 
final design, one for each of the six key sections of the Project.  KYTC contracted for 
Sections 1, 2, 4 and 5.  INDOT contracted for Sections 3 and 6.  KYTC paid the full cost 
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for Sections 1 and 4.  INDOT paid the full cost for Sections 3 and 6.  KYTC and INDOT 
shared the cost for Sections 2 and 5 on a 50%/50% basis. 

When the states changed their initial contracting plan to include the potential for an 
alternative delivery type design-build or P3 - contract, they gave their current section 
designers the option to either participate in the alternative delivery procurement by 
limiting their efforts to preliminary design, or they could continue to assist the states in 
development of plans and specifications for the alternative delivery procurements.  Two 
of the section designers chose to complete the preliminary design for their section and to 
remain eligible to participate on a proposer team in the procurements.  Four of the six 
section designers chose to continue to assist the states during the alternative delivery 
procurements. KYTC has decided to add contracts for these four section design firms to 
the GEC contract to aid in KYTC’s review of the project plan development by the DBT 
and the Developer. Additional roles for the CTS team members specific to the Kentucky 
review process have also been separated from the overall work activities established for 
CTS. This portion of the GEC contract is now designated as the Kentucky Technical 
Review Team (KTRT), whose scope is solely a portion of KYTC’s contract with CTS.  

 

TOLL SYSTEM INTEGRATOR/OPERATOR 

 
As established in the Bi-State Development Agreement, the Bi-state Joint Board selected, 
through a procurement of the Indiana Finance Authority, Kapsch Trafficom to serve as 
the Toll System Provider to design, develop, integrate, deliver, install, test, operate, 
maintain, repair, and manage the all-electronic toll collection system.  Kapsch was 
provided a Notice To Proceed in May of 2015, and is currently working with the states to 
develop the Business Rules that will govern the system’s day to day operations.  Parsons 
Transportation Group is assisting the Joint Board in overseeing Kapsch as Interim Toll 
System Advisor through INDOT’s East End Crossing Technical Team contract.  Through 
a separate contract with KYTC, the Joint Board is receiving communications and public 
outreach support. 
 
The marketing firm New West was selected to provide tolling communications and 
education at a Joint Board meeting on August 20, 2014.  
 
Toll commencement is currently expected to occur  in late 2016 when cross-river 
capacity is increased.  
. 
 

TECHNICAL TEAMS 

Each state has established a Technical Team for their respective procurements, and 
procured consultants to serve on the Technical Team to assist their staff with contract 
administration and oversight of their respective alternative delivery contracts.  The 
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Technical Teams will supplement and assist STA personnel with design review, contract 
administration, construction inspection, quality control and quality assurance activities as 
designated by each state.  Each state may appoint a representative to serve on the other 
state’s Technical Team in order to assist in the review and development of those portions 
of the Project (Sections 3 and 4) that are to be constructed within the jurisdiction of the 
appointing state. 
 
STANDING ADVISORY TEAMS 
There are several standing advisory teams with specific historical and environmental 
functions that also serve as information outlets.  These include a Bi-State Historic 
Consultation Team, two Historic Preservation Advisory Teams, four Area Advisory 
Teams, and a Regional Advisory Committee. 

These advisory teams have varying duties which include: providing recommendations to 
the BSMT during development of contract provisions regarding design of the Project to 
respect the historic qualities, landscapes, historic buildings and features within the Area 
of Potential Effect; providing feedback on plans with the specific needs of their 
communities in mind; and providing comments with a focus on the region. 

 

OMBUDSMEN 

Two Project Ombudsmen are responsible for communicating with the public and 
investigating reported problems on all aspects of the Project during the development and 
delivery of the Project.  The Ombudsmen report recommendations, complaints and their 
findings to the BSMT.  The Ombudsmen also provide responses of any findings, 
decisions or resolutions. In addition to regular reports, each Ombudsman files an annual 
report that documents the contacts and issues that were received in the previous year. 
This report is provided to the BSMT for their information and any necessary follow-up 
action.  
 

 

BI-STATE DEVELOPMENT AGREEMENT 

On October 16, 2012, IFA, KPTIA, KYTC, and INDOT completed a Bi-State 
Development Agreement governing the duties, authorities and responsibilities of the 
parties with respect to development of the Project.  The terms of the Bi-State 
Development Agreement shall control in the event of any discrepancy with the terms of 
the PMP. 
 

Cost, Budget & Schedule 
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An Initial Financial Plan was approved for the Project in 2008.  Updated Financial Plans 
were submitted to FHWA in December 2010, June 2012, September 30, 2013, and 
September 30, 2014.  In January 2011 the leaders of Kentucky and Indiana determined 
that the Project was not financially feasible and asked the BSMT to look for cost savings 
options, to consider the use of tolls as part of the financing options, and to prepare a 
Supplemental Environmental Impact Statement (SEIS) as required by the National 
Environmental Policy Act (NEPA).  The 2011 Supplemental Draft Environmental Impact 
Statement (SDEIS) and 2012 Supplemental Final Environmental Impact Statement 
(SFEIS) evaluated a Modified Selected Alternative that demonstrated more than $1.5 
billion in cost savings.   The 2013 Annual Financial Plan Update was developed in 
conjunction with the 2013 Update of the  PMP, recognizing approximately $300 million 
in additional savings based on the new alternative delivery procurements.  The 2014 
Annual Financial Plan Update is a comprehensive document that reflects the Project’s 
current cost estimate, revenue structure, and continues to provide a reasonable assurance 
that there will be sufficient financial resources available to implement and complete the 
Project as planned. The 2015 Annual Financial Plan Update will update cost estimates 
and actual expenditures through June, 2015 and updates to the project delivery and 
financing status for the Project. This update is prepared in accordance with FHWA’s 
Financial Plan Guidance, including the January 2007 Financial Plan Guidance and 
additional Interim Guidance issued by FHWA September 24, 2012. 

DISPUTES PROCEDURE 
Disputes with respect to issues covered by this Project Management Plan shall be  
resolved as follows: 
 

1.) Disputes between Kentucky and its Design Build Team shall be resolved pursuant 
to the procedures outlined in the RFP, RFQ, the most current version of the 
Kentucky Specifications for Road and Bridge Construction, and the contract 
between KYTC and DBT and any addenda thereto.  For disputes involving the 
proper application or interpretation of the Record of Decision or federal issues, 
FHWA shall be consulted as part of the resolution. 

 
2.) Disputes between Indiana and its Developer shall be resolved pursuant to the 

procedures outlined in the Public-Private Agreement (PPA) between IFA and the 
Developer and any addenda thereto.  For disputes involving the proper application 
or interpretation of the Record of Decision or federal issues, FHWA shall be 
consulted as part of the resolution. 
 

3.) Disputes between Indiana and Kentucky shall be resolved pursuant to the terms of 
the Bi-state Development Agreement, which provides a structure by which any 
States’ Party may alert the other States’ Parties to a conflict, call a meeting to 
attempt resolution, and then escalate the dispute to the Joint Board if the dispute 
remains unresolved.     
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4.) The Parties shall use their best efforts to resolve any disputes among them.  The 
parties shall follow the terms of the Bi-state Development agreement regarding 
compliance of committing to response times to the other state for review and 
comment in order to meet the procuring State’s schedule.  The parties shall 
consult and negotiate in good faith recognizing their mutual interest in achieving a 
just and equitable solution. 

 
This table shows the estimated costs broken out by each Project Section per the 2015 
Update of the Financial Plan: 

Project Segment 
Total Project Costs in Year of 

Expenditure Dollars (in millions) 
Section 1 – Kennedy Interchange $$614.8 
Section 2 – Downtown River Bridge $312.8 
Section 3 – Downtown IN Approach $175.5 
KY Other Costs $169.1 
Total Downtown Crossing $,1,272.1 
Section 4 – KY East End Approach $483.7 
Section 5 – East End River Bridge $241.7 
Section 6 – IN East End Approach $226.4 
IN Other Costs $99.0 
Total East End Crossing $1,050.80 
Project Total Cost $2,323.6 

 
 
The cost revisions provided in the 2015 Update of the Financial Plan reflect a total cost 
which is $0.6 million less than was reported in the 2014 Update.  

 

The current design and construction schedules, broken out by each Project Procurement, 
are shown in the table below: 
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Project Reporting and Tracking 
 Project Controls and Reporting Procedures that define schedule update and cost reporting 
timeframes and formats, communication protocol, and overall project administration 
procedures have been established.  Project Controls and Reporting procedures are 
contained in the Bi-State Development Agreement, the procurement documents for the 
East End Crossing and the Downtown Crossing, and in the PMP. 

Management Controls 
Management Controls have been developed with regards to Risk and Opportunity, scope 
of work and schedule, value engineering, partnering, change, disputes and claims, design 
process, hazardous materials, construction, and maintenance and operations, quality 
assurance/quality control, environmental monitoring, safety and security, and traffic 
management.  Management Controls procedures are contained in the Bi-State 
Development Agreement, the procurement and construction documents for the East End 
Crossing and the Downtown Crossing, and in the PMP. 

Project Communications 
A comprehensive communications program to address public involvement in all phases 
of the Project has been established.  The program established media and public 
communications processes and requires all Project team members to be accurate and 
forthright, and to respond in a professional and timely manner.   

Civil Rights Program 
The Disadvantaged Business Enterprise (DBE) program is a federally mandated 
component of the Project.  A program for the Project, which details the principles and 
procedures for enhancing the involvement and participation of DBEs, minority 
businesses, women-owned businesses, and small businesses in planning, design, and 
construction has been developed as reflected in the Bi-State Development Agreement and 
the procurement and construction documents for the Downtown Crossing and the East 
End Crossing.  In general, it includes guiding principles, organizational involvement and 
oversight responsibilities, descriptions of the methodology for regulatory compliance, 
and proposed key initiatives. See Chapter 16 for more information. 
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1.0 OVERVIEW 

 

1.1  Overview 
The Project Management Plan (PMP) defines the Louisville-Southern Indiana 
Ohio River Bridges Project (Project) management control processes.  The PMP 
documents the mechanisms to provide timely information to effectively manage 
the Project including control of the scope, budget, schedule, and quality of the 
Project to ensure the public’s trust and confidence. 
 
The PMP is a comprehensive, living document including the latest information 
available to assist the Bi-State Management Team (BSMT) comprised of 
members from the Federal Highway Administration (FHWA), Indiana 
Department of Transportation (INDOT), and Kentucky Transportation Cabinet 
(KYTC).  The PMP will be updated as required with formal updates, at a 
minimum, on an annual interval to reflect current Project conditions and 
procedures and a table of revisions will be included as changes are made.  The 
responsibility to maintain the PMP lies with the BSMT.  The General Engineering 
Consultant (GEC), will maintain the files of the PMP as directed by the BSMT. 
 
 
 

2.0  PROJECT DESCRIPTION & SCOPE OF WORK 

 

2.1 Background and History 
The Louisville-Southern Indiana Ohio River Bridges Project addresses current 
and future mobility across the Ohio River between Jefferson County, Kentucky 
and Clark County, Indiana.  The need for improvements in cross-river mobility in 
the Louisville Metropolitan Area (LMA) was initially identified through the 
congressionally mandated metropolitan transportation planning process, as set 
forth in the United States Code, Title 23, Section 134.  Proposals to improve the 
cross-river mobility through the construction of one or more additional bridges 
over the Ohio River have been in every long-range transportation plan prepared 
for the LMA since 1969. 

 In December, 1997, the INDOT and the KYTC agreed, through a Memorandum 
of Agreement, to jointly pursue needed improvements to cross-river mobility.  
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This initiated the preparation of the Environmental Impact Documents and 
Preliminary Engineering Reports for improving cross-river travel in the LMA. 

2.2 Purpose and Need 
The overall purpose of the Project, as defined in the Final Environmental Impact 
Statement (FEIS), Supplemental Final Environmental Impact Statement (SFEIS) 
and Federal Highway Administration’s 2012 Revised Record of Decision (ROD) 
for the Project, is to improve cross-river mobility between Jefferson County, 
Kentucky and Clark County, Indiana.  Several specific factors demonstrate the 
need for action, including: 
 

• Inefficient mobility for existing and planned growth in population 
and employment in the Downtown area and in eastern Jefferson and 
southeastern Clark Counties; 

• Traffic congestion within the Kennedy Interchange and on the 
Kennedy Bridge; 

• Traffic safety problems within the Kennedy Interchange and on the 
Kennedy Bridge and its approach roadways; 

• Inadequate cross-river transportation system linkage and freeway 
rerouting opportunities in the eastern portion of the LMA; and 

• Locally approved transportation plans that call for two new bridges 
across the Ohio River and the reconstruction of the Kennedy 
Interchange. 

 
Specific objectives and supporting documentation are further described in the 
FEIS, SFEIS and the Revised ROD including the First Amended Section 106 
Memorandum of Agreement.  The FEIS, SFEIS and Revised ROD are 
incorporated into this document by reference. 
 

2.3 FEIS, SFEIS and Revised ROD 
The FEIS chronicles the selection of the Project alignments from a reasonable 
range of alternatives.  The SFEIS documents revisions to the FEIS selected 
alternative that resulted in a Modified Selected Alternative.  The Revised ROD 
details specific strategies and enhancements to minimize or mitigate the 
environmental impacts associated with the Modified Selected Alternative.  As 
described in greater detail in the FEIS, SFEIS and Revised ROD, the Modified 
Selected Alternative is the feasible and prudent alternative that sufficiently 
addresses the purpose and need for action while balancing important 
environmental, community and economic considerations.  The Modified Selected 
Alternative also incorporates extensive measures to avoid, minimize, and mitigate 
potential harm to the region’s rich natural and human environment.  The FEIS 
was signed on April 8, 2003, the SFEIS was signed on April 20, 2012 and the 
Revised ROD was signed on June 20, 2012. 
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The modified selected alternative is a combination of Alternative C-1, Alternative 
A-15 and the Kennedy Interchange Reconstruction.  These alternatives and 
reconstruction are described as follows: 

• Modified Alternative C-1 provides for construction of a new six lane I-65 
Bridge to accommodate the I-65 northbound movement.  The FEIS 
Alternative C-1 included a 17-foot bicycle and pedestrian path on the 
upstream side of the bridge.  The pedestrian/bicycle path was removed from 
the Modified Selected Alternative because a separate project, which is 
currently under construction, will provide a 22-foot-wide pedestrian/bicycle 
path across the river on the Big Four Bridge.  The existing I-65 Bridge will 
be reconstructed to accommodate the six lane I-65 southbound movement. 

• Modified Alternative A-15 provides for a four lane expressway from I-71 in 
Kentucky to SR 62 in Indiana, connecting I-265/KY841 (Gene Snyder 
Freeway) in Kentucky with SR 265 (Lee Hamilton Highway) in Indiana.  
The EIS provided for a six-lane facility. The modified A-15 alignment still 
will accommodate six lanes in the future when traffic warrants widening by 
only restriping the East End Crossing bridge and the pavement through the 
tunnel. Also included is a 13-foot bicycle and pedestrian path on the 
downstream side of the bridge extending from River Road in Kentucky to 
Salem Road in Indiana.  A significant feature of this alternative is the 
construction of a twin bore tunnel under the historic Drumanard property to 
avoid negative impacts on the community of Prospect and on important 
historic properties in the area.  Tunnel construction using drill and blast or 
mechanical methods, rather than a “cut and cover” construction method, 
avoids any Section 4(f) use of the Drumanard Historic Property. 

• The Kennedy Interchange Reconstruction includes the reconstruction of the 
existing Kennedy Interchange in place, rather than to the south as originally 
planned in the FEIS. 

• Electronic tolls would be added on both the downtown I-65 river crossings 
(i.e., the Kennedy Bridge and the new downtown bridge) and the new East 
End Bridge.  The use of electronic tolls does not require toll booths/plazas. 

 
The region’s Metropolitan Planning Organization, which is supported by the 
Kentuckiana Regional Planning and Development Agency (KIPDA), amended 
Horizon 2030: The Metropolitan Transportation Plan for the Louisville (KY-IN) 
Metropolitan Planning Area (the region’s fiscally constrained, “conforming,” 
long-range transportation plan) to include the Modified Selected Alternative. 

 
2.4 Scope 

The Project scope is comprised of all aspects of project delivery for the identified 
alternatives including but not limited to: design, environmental issues including 
archaeology, biological assessments, hazardous materials identification and 
treatment, and all required permits; environmental mitigation required by the  
Record of Decision; right of way; utilities; construction; and construction 
inspection.  These various tasks will be performed by the Design Builder, 
Developer, consultant Technical Teams, the General Engineering Consultant and 
State Transportation Agencies as described in the Bi-State Development 
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Agreement, the procurement and construction documents for the East End 
Crossing and the Downtown Crossing, and/or the PMP. 
 
The combination of alternatives selected as a result of the NEPA process has been 
divided into segments, the Downtown Crossing and/or the East End Crossing, 
described as follows: 

 
DOWNTOWN CROSSING 
The Downtown Crossing will be funded, procured, and constructed using the 
KYTC contracting processes.  Project Sections 1 and 2 will be designed and 
constructed to KYTC standards and specifications.  Although KYTC will serve as 
the lead contracting agency, INDOT specifications will be used in connection 
with Section 3. 
 

• Kennedy Interchange [Section 1] – This Section includes reconstructing 
the Kennedy Interchange in downtown Louisville, at the convergence of I-
64, I-65 and I-71.  

• Downtown Bridge [Section 2] – This Section includes a new Ohio River 
bridge located east of the existing I-65 Kennedy Bridge.  The new bridge 
will provide six northbound I-65 lanes.  The existing I-65 bridge will be 
reconstructed to serve southbound only traffic.  This Section also includes 
the approach bridges on the Indiana side. 

• Indiana Downtown Approach [Section 3] –  This  Section includes 
approximately 1 mile of reconfigured I-65 and associated ramps north of 
the Ohio River Bridges.  The section includes new and improved access to 
Clarksville and Jeffersonville, Indiana via Court Ave, 6th St and 10th St. 

 

Project Design Section Map 
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EAST END CROSSING 

The East End Crossing will be funded, procured, and constructed following 
the IFA’s and INDOT’s P3 contracting processes.  Although the IFA will 
serve as the lead contracting agency, such specifications as KYTC shall 
agree to will be used in connection with Section 4.  Section 5 & 6 will be 
designed and constructed to INDOT standards and specifications. 

• East End Kentucky Approach [Section 4] - This Section includes 
approximately 3.5 miles of reconstruction and new terrain road on KY841.  
The section includes reconstruction of the half diamond interchange at US 
42 and KY 841, twin two-lane tunnels under the historic Drumanard 
property, and a four lane approach to the new East End river bridge. 

• East End Bridge [Section 5] - This Section includes a new four lane Ohio 
River bridge that connects the East End Kentucky Approach Section with 
the East End Indiana Approach Section. A 13 foot wide pedestrian/bicycle 
path is included on the downstream side of the bridge. 

• East End Indiana Approach [Section 6] – This Section includes 
construction of a new roadway from the existing SR 265 – SR 62 – Port 
Road Interchange to the new East End River Bridge for a total length of 
approximately four miles.  It also includes the reconstruction of the 
SR62/Port Rd/SR265 Interchange which provides, in part, access to the 
Indiana Port Authority located adjacent to the Ohio River and the River 
Ridge Commerce Center on SR62. 

 

 
East End Crossing – Indiana Section 6   
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3.0 GOALS AND OBJECTIVES 

 
The Project goals and objectives of the Louisville-Southern Indiana Ohio River 
Bridges Project are to: 
 

• Meet the Project purpose and need while avoiding, minimizing, or mitigating 
adverse impacts to the environment, including adverse effects to historic 
properties to the extent reasonable, feasible, and prudent.  Avoidance of adverse 
effects is the preferred treatment. This objective will be accomplished by 
implementation of an approved Environmental Compliance and Mitigation Plan 
(ECMP) for each Crossing. An Environmental Management Team will address 
all environmental commitments from the FAMOA, RROD, and the .Settlement 
Agreement. Stipulations from permits will also be checked for conformity.  
 
Metric – Improve cross-river mobility and reduce crashes and congestion on I-65 
and in the Kennedy Interchange. Minimize impacts to the historic districts.  
 
Status – Construction is occurring in accordance with the ECMP. Non-work 
zones in historic districts are fenced or otherwise marked. Monitors are used to 
assure that excessive noise or vibration is not occurring around the historic 
districts and other sensitive areas.  
 

• Complete the Project safely for both the workers and the traveling public. The 
DBT and Developer shall comply with all applicable state, federal, and local 
laws governing safety, health, and sanitation. The DBT shall provide all 
safeguards, safety devices, and protective equipment and take all other actions 
that are reasonably necessary to protect the life and health of all employees and 
personnel on the project, provide for the safety of the public, , and protect all 
property affected by the performance of the work covered by the Contract, and as 
the engineer directs. Proactive training of all staff will occur before they start 
active field work. Incidents will be tracked and measures implemented to reduce 
the possibility of repeat accidents. It is intended that crashes will be below state-
wide averages and no public injuries occur during the construction.  
 
Metric – Construction incidents are lower than the statewide average for both 
Kentucky and Indiana. No public injuries occur during the construction. Worker 
safety is better than similar construction projects. 
 
Status: 
I.  TRAINING: 
Each employee working on the project is required to complete New Employee 
Orientation.  The orientation training provides a detailed outline of the safety 
programs, support systems and expectations utilized on the project.  Each 
employee working on the site must first complete the Orientation before being 
allowed to access the site.  All subcontractor employees must also complete this 
level of training provided by the contractor at the site prior to access.   
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Recurring training consists of Rigging (Basic and Advanced), Confined Space, 
Aerial Lifts, ATSSA (Maintenance of Traffic Tech and Supervisor), 1st 
Aid/CPR, Excavation, Scaffold, Signal Person, Flagger (traffic), Water Safety, 
Truck Driver Training and OSHA 30.  Many of these classes are competent 
person level training classes which all foreman and supervisors are required to 
maintain on a 4 year cycle. 
 
II. INITIATIVES: 
OSHA Partnership:  Both the Downtown Crossing and the East End Crossing 
entered into a project specific partnership with the Kentucky Labor Cabinet 
Division of Occupational Health and Safety (KYOSHA) which provides KYOSH 
Education and Training Consultants quarterly access to the site.  All contractors 
on the project are expected to participate in safety program reviews and site 
inspections.  The partnership is unique in that, this partnership has been 
recognized by Indiana OSHA as they have jurisdiction within Indiana and been 
recognized by Federal OSHA which has jurisdiction over maritime safety.  This 
arrangement allows KYOSH to inspect all portions of the project and interact 
with the entire workforce benefiting Walsh through a “third party” type of 
inspection process.    
 
III. Project Safety Statistics Summary (July 1, 2014 – June 30, 2015 ): 
Downtown Crossing  Hours Worked:    1,077,345 
East End Crossing Hours Worked: 1,099,915* 
- Project Recordable Injury Rates are in line with current national, Kentucky and 
Indiana averages for Heavy Highway NAICS 237/2373.  Rates are trending 
downward/improving. 
- Project Severity (Lost Time Case) Rates are in line with current national and 
Indiana rates and below Kentucky rates.  Rates are trending 
downward/improving. 
- Project Days Away Restricted or Transferred (DART) case rates are below 
national, Indiana and Kentucky averages.  Rates are trending 
downward/improving. 
*Hours worked include only the contractor and their sub-contractors. 
 

• Provide proactive public relations and maintain the public trust, support, and 
confidence throughout the life of the Project. The DBT and Developer  have 
implemented an approved Public Involvement Plan. Each will work closely with 
staff designated by KYTC, INDOT, and IFA as the communications lead for each 
state. The goal will be to provide up-to-date information on construction 
activities, including traffic restrictions, to the public. A project web-site is 
maintained to provide a broad range of information about the Project.  Traffic 
information updates will be posted on the web site and on social media, such as 
Facebook and Twitter. Meetings will be held with community leaders and 
emergency personnel and newsfeeds will be provided to local television, radio, 
and newspapers.  
 
Metric – Public notifications of all construction activities and traffic restrictions 
are provided in a timely manner in accordance with the contract requirements of 
the Downtown and East End Crossings.  
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Status – The public is informed by timely e-mail blasts, social media,  and text 
messaging. Regular media  advisories are issued and meetings are held with the 
media and public officials to assure that the public is well-informed in advance of 
major changes in traffic patterns and construction schedule. Road closings are 
identified in advance of their closure.  
 

• Complete the Project in a timely manner. Primavera software will be used by the 
DBT and Developer to develop a Critical Path Method (CPM) schedule for each 
crossing. Monthly CPM schedule updates are required and will be used to 
determine if there is slippage in the schedule and to determine what corrective 
actions may be appropriate to assure that the planned schedule is met. In each 
instance, the DBT and Developer has bid the completion of the work to be 
completed prior to the required substantial completion dates. In the case of the 
Downtown Crossing, the  DBT bid to substantially complete construction in 
December 2016, 18 months sooner than required. The Developer for the East 
End Crossing  bid to substantially complete construction in October 2016, eight 
months sooner than required.  
 
Metric – The project is completed on schedule.  
 
Status – Work on both Crossings is on schedule.  
 

• Complete the Project within the budget. Bids were received from the DBT in the 
amount of $860 M for the Downtown Crossing and from the Developer in the 
amount of $763 M for the East End Crossing. An FHWA Risk Management 
Workshop was held in advance of .procurement and risks were passed on to the 
DBT and Developer at the level appropriate for the contracting methods. Risks 
that are retained by the states are covered in contingency funding established for 
each crossing. Risk management techniques will be utilized to limit the states’ 
obligations that might occur beyond the bid costs. An Earned Value Management 
reporting system will incorporate the Primavera scheduling with actual 
expenditures and will compare those elements to planned expenditures. This will 
allow for managers to make adjustments if over-budget trends are identified.  
 
Metric – Project is completed within the budgets bid and within any additional 
costs approved by the STA. 
 
Status – In accordance with the 2015 Updated Financial Plan, the current 
estimated cost for the entire Project is $2.323 billion, a reduction in cost of 
$0.6 million from the costs shown in the 2014 Updated Financial Plan.  
Design for the Downtown Crossing is currently 100% complete and construction 
67% complete. Design on the East End is currently 84% complete with 
construction 67% complete.  
 

• Complete the Project with a high degree of quality.  Each Crossing has a QA/QC  
Plan that includes both internal and external oversight. The technical teams will 
provide oversight for all design features for both Crossings. The consultant 
review will utilize checklists for design as well as for project commitments from 
the environmental documentation. Reports will be generated that will summarize 
activities and identify any outstanding deficiencies with a plan for correcting the 
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deficiency. The QA/QC Plan identifies the construction standards that are to be 
utilized for performing the construction and inspection for the project. These 
standards define materials to be certified, materials to be tested, sampling and 
testing procedures, record keeping and reporting procedures, and establishment 
of a nonconformance plan. The responsibilities of the contractor and the states 
for each of these procedures are clearly identified in the QA/QC Plan. The 
QA/QC Plan further provides for the level and frequency of inspections to 
identify and correct deficiencies and for the level and frequency of audit and 
oversight constructions reviews. Procedures are established for the 
documentation and submission procedures to ensure that the established QA/QC 
procedures have been followed.  
 
Metric – Design revisions are identified early and create no construction delays. 
All corrective actions are identified using the established QA/QC procedures.. 
Ultimately all construction must meet the requirements established in respective 
contract documents.  
 
Status – The construction Quality Control for the Downtown Crossing is 
KYTC’s responsibility except for those items that require the producer to 
perform the QA/QC according to the Standard Specifications. KYTC in 
conjunction with an independent assurance team associated with CTS is also 
providing independent Assurance for materials sampling and testing. 
 
On the East End Crossing, the QA/QC is provided by the Developer with quality 
verification by IFA’s Technical Team. The standards in the QA/QC plans 
determine the materials that are to be certified, materials to be tested, the 
sampling and testing frequencies and procedures, the reporting and record 
keeping procedures, and the non-conformance procedures. The QA/QC plans 
provide for the level and frequency of the project inspection and for project 
audits and oversight reviews. If a conflict or field conditions during construction 
warrants a design change, the QA/QC Plans establishes a process to do so.  The 
QA/QC plans also establish procedures for documentation and submissions to 
verify that the QA/QC  procedures have been followed.  
 
 

• Meet all Federal and state statutory and regulatory requirements.  Checklists will 
be prepared that identify KYTC and  INDOT standards or processes that are to 
be followed. The checklists will also list stipulations from the permits received 
from regulatory agencies.  
 
Metric – All Federal and state statutes and permit stipulations are met.  
 
Status – An up-to-date list of all permits is provided in Appendix D of this PMP. 
Meetings are held regularly with the DBT and the Developer to assure that all 
requirements are being followed and met. A checklist is used to verify that 
permits are being kept current and stipulations are met.  
 

• Meet the Disadvantaged Business Enterprise (DBE) contract goals as set by 
KYTC for the Downtown Crossing and as set by INDOT for the East End 
Crossing. KYTC  established an 8% goal for the for Disadvantaged Business 
Enterprises (DBEs).INDOT similarly established a 9% goal for the East End 
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Crossing. The DBT and Developer are required to meet or exceed these goals or 
show that good faith efforts were made if the goals are not met. The teams on 
each crossing have developed a DBE Project Plan. This Plan describes how the 
teams plan to meet the goals. This plan will be updated annually to assure 
compliance and the STA will verify that the goals are met.  
 
Metric – All DBE goals are met or exceeded.  
 
Status through June 30, 2015: 
Downtown – DBE contractual goal is 8.22%. 8.18% is the current utilization rate 
and 8.52% is currently projected. A monthly employment goal of 15% minorities 
and 10% female is also established. The current reported percentages are 22.1% 
and 10.3% respectively.  
 
East End -  DBE goal is 9.23%.  88.42% of that goal  has been awarded or 
committed and 55.21% has been paid. A monthly employment goal of 15% 
minorities and 10% female is also established for the East End. WVC reported 
their own workforce in June 2015 was 21.7% minority and 8.7%  female, and the 
overall workforce  including subs was 16.7% minority and 6.7% female. Project-
to-date is 15.7% minorities and 6.8% female.  
 

• Complete the Project in accordance with the commitments made in the ROD. 
Each Crossing will develop an Environmental Compliance Plan which will 
address all commitments from the Revised ROD or from the Settlement 
Agreement. It further will address how compliance will be met for all permits 
issued for the project. Monitoring of the DBT’s report will occur on a regularly 
scheduled basis determined by the type of commitment that is being checked for 
conformity. 
 
Metric – All environmental commitments are met.  
 
Status – AN ECMP has been prepared and is followed for each Crossing. In 
accordance with the First Amended Memorandum of Agreement (FAMOA), a 
bi-annual environmental Progress Report is prepared to evaluate the status of 
every stipulation of the ROD. The report is reviewed  and recommended for 
approval by the Bi-State Historic Consulting Team (BSHCT) and is approved by 
the Bi-State Management Team (BSMT). The report is subsequently sent to all 
members of the Historic Preservation Advisory Teams (HPAT’s) for their 
information. A regular checklist of stipulations is maintained and reviewed on a 
regular basis to assure timely completion.  
 

• Encourage design and construction solutions that respect environmental concerns 
beyond those included in the Revised ROD (RROD). Context Sensitive Solutions 
(CSS) will be considered in the development of final plans. Details of the plans 
will be generated as the project progresses. Meetings with the Bi-State Historic 
Consultation Team (BSHCT), the Historic Preservation Advisory Teams 
(HPATs), the  communities and Area Advisory Teams have been held as 
appropriate to share conceptual CSS designs and to determine community 
preferences.  
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Metric – Final designs incorporate CSS solutions that have been vetted by the 
BSHCT and the HPATs. The communities’ and AAT’s preferences have been 
taken into account in the final designs. 
 
Status – Initial designs and elements that would affect the historic districts or 
properties have been presented to the BSHCT and HPAT’s for their comments 
and recommendations. Additional presentations will occur as design elements, 
particularly the development of streetscapes as required by the FAMOA, are 
introduced. KYTC has initiated a separate contract for streetscaping of Market 
Street which incorporates the area within the project corridor. Presentations on 
that project will be made to the BSHCT and HPAT\s as details of that design are 
resolved.  
 
Minimize disruptions to existing traffic and local businesses and communities. A 
Transportation Management Plan (TMP) is developed for each Crossing that 
identifies project phases of construction and identifies strategies to minimize 
disruption of the flow of traffic through the construction corridors. Local 
emergency services, schools and other public agencies are involved in 
development of the TMP. Strategies include implementing temporary traffic 
control measures, public outreach and information, and using operational 
strategies such as traffic incident management. Temporary traffic control 
strategies are reviewed regularly and adjusted as possible to improve traffic 
flow. 
 
Metric – Traffic delays are minimized to the extent possible. Public is informed  
of traffic restrictions in advance of when and where delays might be expected.  
 
Status –  
 
General – As noted previously, local officials and public agencies are engaged at 
all levels of the maintenance of traffic to assure an awareness of the traffic 
strategies and to provide input into the implementation of the traffic control. 
Media advisories and public outreach is an important element of the traffic 
operations.  

 
Downtown – From July 1, 2014 through June 30, 2015, the DBT reports 
that there have been 801 total crashes within the project limits resulting in 
75 injuries and one fatality.335 Crashes occurred on I-65, 281 crashes 
were on I-64, and 46 were on I-71. The remaining crashes occurred on 
surface streets or other locations within the project limits not directly 
recorded in the incident reports. The one fatality occurred on an I-64 
eastbound ramp on December 28, 2014 when the vehicle reportedly ran 
off the road.  
 
East End – From July 1, 2014 through July 1, 2015, eight crashes occurred 
on the Kentucky side of the East End Crossing. Nineteen crashes were 
reported on the Indiana side on the East End.  
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4.0 ORGANIZATION AND RESPONSIBILITIES 

 

4.1 Organizational Structure 
 
GENERAL 
An updated organizational chart for the Project is shown in Section 20, Appendix 
A. 
 

JOINT BOARD 
The Joint Board acts as the appeal authority for conflict resolution for the Bi-State 
Management Team.  Members of the Board include the Secretary of the Kentucky 
Transportation Cabinet (KYTC), the Chairman of KPTIA, the Commissioner of 
the Indiana Department of Transportation (INDOT), and the Public Finance 
Director of IFA. 
 
THE TOLLING BODY 
 
The Tolling Body is responsible for developing tolling policies that will be the 
basis for determining future toll rates. The Tolling Body consists of the members 
of the Joint Board, plus one additional representative from IFA and one additional 
representative from KPTIA. 
 
BI-STATE MANAGEMENT TEAM 
Overall project management is performed by the Bi-State Management Team 
(BSMT), as described in this Project Management Plan (PMP).  The BSMT is 
comprised of representatives from the KYTC and INDOT, as well as the FHWA 
as a non-voting, ex-officio member. 
 
KYTC 
KYTC, supported by its Technical Team, is responsible for all aspects of the 
Downtown Crossing contract(s).  KYTC also provides a liaison and advisory 
support to INDOT and IFA for the portions of the East End Crossing  being 
constructed in Kentucky. 
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INDOT AND IFA 
INDOT and IFA, supported by their Technical Team, are responsible for all 
aspects of the East End Crossing contract(s).  INDOT also provides a liaison and 
advisory support to KYTC for the portions of the Downtown Crossing being 
constructed in Indiana. 

GENERAL ENGINEERING CONSULTANT 
The General Engineering Consultant (GEC) acts as directed and requested by the 
BSMT. 

TECHNICAL TEAMS 
Each state has established a Technical Team which includes consultants to assist 
the STA staff with contract administration and oversight of their respective 
alternative delivery contracts.  The Technical Teams supplement and assist STA 
personnel with design review, contract administration, construction inspection, 
quality control and quality assurance activities.  Each state has appointed a liaison 
to advise in the design review and construction of those portions of the Project 
(Sections 3 and 4) that are to be constructed within their jurisdiction.  
 
DOWNTOWN CROSSING DESIGN-BUILDER 
KYTC issued a Draft RFP in April 2012 for a Design-Builder to design and 
construct the Downtown Crossing portion of the Project, Sections 1, 2 and 3. 
Contracts were awarded for the Downtown Crossing to the Walsh Construction 
Team on December 28, 2012. Design was subsequently started and construction 
began in July 2013.  
 
EAST END CROSSING DEVELOPER 
IFA issued a Draft RFP in May 2012 for a developer to design, construct, and 
finance the East End Crossing portion of the Project, Sections 4, 5 and 6, and to 
operate and maintain portions of that crossing for a period of 35 years. WVB East 
End Partners (WVB) was selected as the Preferred proposer by IFA on November 
16, 2012, conditions for Commercial Close were satisfied  on December 27, 2012 
and conditions for Financial Close were satisfied on March 28, 2013. Design was 
subsequently started in January 2013 following Commercial Close and 
construction began in June  2013.  
  
 
 
 
SECTION DESIGN CONSULTANTS 
There were six Section Design Consultants (SDCs) who were responsible for 
preliminary design, right of way, and utility engineering, including plan 
development; environmental investigations including archaeology, biological 
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assessments, hazardous materials identification and treatment, and permits; and 
environmental mitigation required by the ROD.  They were selected after issuance 
of the original ROD in 2004 and worked up to the start of the procurement 
process for the two major alternative delivery contracts.  Four of the six SDCs 
continued to provide assistance to the states with their procurement.  The work 
has been further extended for these four section design firms to aid KYTC in the 
review of the project plan development performed by the DBT and the Developer. 
This portion of the GEC contract is now designated as the Kentucky Technical 
Review Team (KTRT), whose scope is solely a portion of KYTC’s contract with 
CTS. 
 
 
STANDING ADVISORY TEAMS 
There are several standing advisory teams with specific historical and 
environmental functions that also serve as information outlets.  The following 
standing advisory teams are included in the Project communications processes. 
 
Bi-State Historic Consultation Team (BSHCT) 
The Bi-State Historic Consultation Team consists of representatives of FHWA, 
INDOT, KYTC, the Indiana Division of Historic Preservation and Archeology 
and the Kentucky Heritage Council. 
 
Historic Preservation Advisory Teams (HPAT) 
An Indiana Historic Preservation Advisory Team (IHPAT) and a Kentucky 
Historic Preservation Advisory Team (KHPAT) have been established.  Each of 
the Advisory Teams is co-chaired by a representative of the respective State 
Transportation Agency (STA) and State Historic Preservation Office (SHPO). 
 
In addition to the STA and SHPO co-chairs, the IHPAT is comprised of members 
who represent: 
 

• City of Jeffersonville Historic Preservation Commission 
• Clark County Commissioners 
• City of Jeffersonville 
• Town of Utica 
• Jeffersonville Main Street Association 
• Clarksville Historical Society 
• Town of Clarksville 
• Clark County Historian 
• Rose Hill Neighborhood Association 
• Indiana Landmarks 
• Jeff -Clark Preservation Inc. 
• The National Trust for Historic Preservation 

 
In addition to the STA and SHPO co-chairs, the KHPAT is comprised of 
members who represent: 
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• Louisville/Jefferson County Metro Government Historic Preservation Office 
• Louisville/Jefferson County Metro Government 
• Butchertown Neighborhood Association Inc. 
• City of Prospect 
• Phoenix Hill Association Inc. 
• River Fields, Inc. 
• The National Trust for Historic Preservation 
• Preservation Louisville 
• Preservation Kentucky 
• Neighborhood Planning and Preservation, Inc. 
• Wolf Pen Preservation Association 

 

Area Advisory Teams (AAT) 
Four geographic-based teams, two on each side of the river at each bridge 
location, form the AATs.  These teams are comprised of stakeholders from 
environmental organizations, government agencies, neighborhood associations 
and preservation groups.  Membership can change as new stakeholders are 
identified or request membership.  Representatives from the following entities 
comprise the AATs.  

Section 1: Kennedy Interchange 
• Butchertown Neighborhood Association 
• Clifton Community Council 
• Downtown Development Corporation 
• East Downtown Business Association 
• East Market District  
• Louisville Central Community Center 
• Louisville Downtown Management  
• Louisville Metro Government 
• Louisville Metro Councilman David Tandy's Office (District 4) 
• Louisville Metro Councilwoman Tina Ward-Pugh's Office (District 9) 
• Louisville Metro Housing Authority 
• Louisville Metro Planning and Design Services  
• Louisville Waterfront Development Corp. 
• Main Street Association 
• Phoenix Hill Neighborhood Association 
• South Broadway Business Association 

Section 3: Downtown Indiana 
• City of Jeffersonville 
• Clark County Fire Department  
• Clarksville Community School Corp. 
• Clarksville Parks Department 
• Clarksville Town Council 
• Jeffersonville City Council 
• Jeffersonville City Pride 
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• Jeffersonville Main Street, Inc. 
• Jeffersonville Redevelopment Commission 
• Riverside Neighborhood Association 
• Rose Hill Neighborhood 
• Southern Indiana Realtors Association 
• Southern Indiana Transit Advisory Group 

Section 4: East End Kentucky 
• Bridgepointe Neighborhood Association 
• Brownsboro Road Area Defense, Inc. 
• City of Prospect 
• Committee to Save Harrods Creek 
• Fox Harbor Neighborhood Association 
• City of Green Spring 
• Harrods Creek Fire Protection District 
• Ken Carla Vista Neighborhood Association 
• Louisville Metro 
• Louisville Metro Councilman Kenneth C. Fleming's Office (District 7) 
• Louisville Metro Councilman Kelly Downard's Office (District 16) 
• Louisville Metro Councilman Glen Stuckel's Office (District 17) 
• Louisville Metro Department of Neighborhoods 
• Louisville Metro Development Authority 
• Louisville Metro Public Works 
• Prospect/Harrods Creek Neighborhood Association 
• Saint Francis in the Fields Episcopal Church 
• Shadow Wood Homeowners Association 
• The Harbor at Harrods Creek 
• Transylvania Avenue Neighborhood Association 
• Transylvania Beach Neighborhood Association 
• Wolf Creek Homeowners Association 
• Wolf Pen Preservation Association 
• Wolf Pen Woods Community Association 

Section 6: East End Indiana 
• City of Charlestown 
• City of Jeffersonville 
• Charlestown Chamber of Commerce 
• Clark County Highway Department  
• Clark Maritime Center 
• Crystal Springs Homeowner’s Association 
• Fox Run Homeowners Association 
• Greater Clark County Schools 
• Old Stoner Place Neighborhood Association 
• River Ridge Commerce Center 
• Stonybrooke Neighborhood Association 
• Utica Historical Society 
• Utica Town Council 
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• Utica Township Fire Department 
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Regional Advisory Committee (RAC) 
The RAC is a bi-state team represented by members of government, civic and 
community groups.  Research and interviews were conducted to update 
stakeholder lists and identify appropriate representatives for the RAC.  
Representatives from the following entities comprise the RAC: 
 

• African American Heritage Foundation 
• Air Pollution Control District 
• City of Jeffersonville 
• Clark County Commissioners 
• Clark-Floyd Counties Convention & Tourism Bureau 
• Clark County Emergency Management 
• Clark County Planning, Zoning & Bldg. Commission 
• Coalition for the Advancement of Regional Transportation 
• Community Leadership Alliance 
• Greater Louisville Inc. 
• Hoosier Environmental Council 
• Indiana Motor Truck Association 
• Jefferson County Public Schools 
• Jeffersonville Parks Department 
• Kentuckiana Regional Planning and Development Agency 
• Kentuckians for Better Transportation 
• Kentucky Homebuilders Association 
• Kentucky Minority Business Council 
• Kentucky Motor Transport Association, Inc. 
• Kentucky Resources Council 
• Kentucky Waterways Alliance 
• Knob & Valley Audubon Society 
• Louisville Association of Realtors 
• Louisville Audubon Society 
• Louisville Bicycle Club 
• Louisville Central Labor Council 
• Louisville Convention and Visitors Bureau 
• Louisville Enterprise Group 
• Louisville Metro 
• Louisville Metro Emergency Management 
• Louisville Metro Government Mayor's Office 
• Louisville Metro Metropolitan Sewer District (MSD) 
• Louisville Metro Parks 
• Louisville Metro Planning Commission 
• Louisville Metro Planning & Design Services 
• Louisville Metro Public Works Department 
• Louisville Regional Airport Authority 
• Louisville Sailing Club 
• Louisville Urban League 
• Ohio River Greenway Commission 
• One Southern Indiana 
• Regional Leadership Coalition 
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• River Fields, Inc. 
• Sierra Club 
• South Central Indiana Central Labor Council 
• Transit Authority of River City 

OMBUDSMEN 
Per the Revised ROD, two Project Ombudsmen were retained for the duration of  
the project. The ombudsmen will continue to be responsible for communicating 
with the public and investigating reported problems on all aspects of the Project. 
Details of the roles and responsibilities of the Ombudsmen are contained in 
Chapter 19 of the PMP. 

 

4.2  Responsibilities 
JOINT BOARD 
The Joint Board acts as the appeal authority for conflict resolution for the Bi-State 
Management Team.  Members include the Secretary of the Kentucky 
Transportation Cabinet (KYTC), the Commissioner of the Indiana Department of 
Transportation (INDOT), the Chairman of KPTIA and the Public Finance 
Director of IFA. 

The Joint Board meets as required to stay informed on the Project and to maintain 
the spirit of partnership and to resolve disputes as provided for in this Project 
Management Plan and the Bi-State Development Agreement. 
 
THE TOLLING BODY 

 
The Tolling Body is responsible for developing tolling policies that will be the 
basis for determining future toll rates. The Tolling Body consists of the members 
of the Joint Board, plus one additional representative from IFA and one additional 
representative from KPTIA.  
 
 
BI-STATE MANAGEMENT TEAM – GENERAL 
Overall project management is to be performed by the Bi-State Management 
Team (BSMT), as described in this Project Management Plan (PMP).  The BSMT 
is comprised of one representative each from KYTC and INDOT, as well as the 
FHWA as a non-voting, ex-officio member.  The duties and responsibilities of the 
BSMT are to provide oversight of the Project by monitoring the progress and 
status of the Project, assisting in resolving certain disputes as provided for in this 
plan and reporting to and coordinating with FHWA as necessary or as requested. 
 

The BSMT shall: 
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1.   Monitor, and approve as necessary, appropriate actions and measures 
designed to avoid, minimize or mitigate effects to historic properties. 

2. Monitor, and approve as necessary, that consultant services that include 
professionals with experience in architecture, landscape architecture, 
historic preservation, archaeology, anthropology, landscape history, as 
well as highway, bridge and tunnel design. 

3. Prepare and provide progress reports: 

A. Every six months, a report detailing measures required by the First 
Amended MOA and providing advance notice of milestones, 
scheduled letting dates, and initiation of construction.  

B. The report shall identify the status of activities for each stipulation in 
the First Amended MOA and of associated documents, such as HPP's, 
treatment plans, late discoveries and acquisition and preservation of 
historic properties. 

C. The report shall identify the status of activities for each stipulation in 
the January 4, 2013 Settlement Agreement between the National Trust 
for Historic Preservation, River Fields, Inc., FHWA, KYTC and 
INDOT (the Settlement Agreement). 

4. The BSMT shall give full consideration to the recommendations of the 
BSHCT for incorporation into the final plans, to the extent reasonable, 
feasible and prudent. 

5. Participate in the resolution of disputes as set forth in this plan. 

The East End Crossing and Downtown Crossing contracts were awarded through 
the appropriate IFA / INDOT (Indiana) or KYTC (Kentucky) standard or 
alternative project delivery contracting processes (see Chapter 6).  Project 
management services for each contract will be provided by the respective 
contracting entities and their Technical Teams.  Construction contract project 
management oversight and integration into the overall Project will be provided by 
the respective STA Construction Management personnel, supplemented as 
required by their Technical Teams.   The Bi-state Joint Board selected, through a 
procurement of the Indiana Finance Authority, Kapsch Trafficom to serve as the 
Toll System Provider to design, develop, integrate, deliver, install, test, operate, 
maintain, repair, and manage the all-electronic toll collection system.  Kapsch was 
provided a Notice To Proceed in May of 2015, and is currently working with the 
states to develop the Business Rules that will govern the system’s day to day 
operations.  Parsons Transportation Group is assisting the Joint Board in 
overseeing Kapsch as Interim Toll System Advisor through INDOT’s East End 
Crossing Technical Team contract.  Through a separate contract with KYTC, the 
Joint Board is receiving communications and public outreach support. 
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East End actions that affect Section 4 and Downtown actions that affect Section 3, 
that cannot be resolved at the Technical Team level will be addressed as set forth 
in the Dispute Procedures (see Section 4.3).  BSMT membership is a full time 
assignment and the roles of the individual BSMT members are derived from their 
parent organization as indicated in the following sections.  A Bi-State 
Development Agreement was prepared and approved on October 16, 2012 that 
further defines  and governs the relationships between the states and their 
respective roles and responsibilities for the Project. 

The actions taken by the BSMT are on a consensus basis.  If consensus cannot be 
reached by the BSMT, the issue is handled pursuant to the Dispute Procedures in 
Subsection 4.3. 
 
The actions taken by the BSMT are done so with consideration to current state 
policies and processes.  When Project actions or policy decisions require 
approvals of others within the respective STA, the BSMT forwards the issue to 
the appropriate organization for decision.  The BSMT is proactive with regard to 
scheduling time for known decisions required of organizations outside the BSMT 
in order to minimize schedule disruption. 

Project issues are kept up to date through the project’s Project Management 
Documentation Systems.  In the Downtown Crossing, the system uses SharePoint 
to document the issue, keeps track of issues’ resolution, and who is responsible 
for securing its resolution.  In the East End Crossing, the system is E-Builder.  In 
this system the issue is documented according to its process such as Request for 
Information (RFI), Field Design Change (FDC), Non-Conformance Reports 
(NCR), etc.  The process for the issue’s resolution is documented which includes 
who is responsible for its completion and its completion schedule.  Each of these 
systems are available to the BSMT members.   

BSMT – KENTUCKY 
The State of Kentucky roles and responsibilities are exercised through the KYTC 
representative on the BSMT.  Generally the KYTC representative: 
 

• Partners with FHWA and INDOT BSMT representatives to reach a 
consensus on Project issues. 

• Provides a technical liaison for the East End Crossing to serve in a 
supporting and consulting capacity in the review of plans, proposals, reports 
and related documents as necessary or helpful to facilitate the procurement. 

• Makes decisions on behalf of Kentucky at the BSMT level. 
• Administers the GEC Contract for the Project 
• Provides technical direction and validates GEC and Technical Team work on 

the Downtown Crossing contract(s). 
• Coordinates KYTC support, as needed. 
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KYTC has provided two staff positions, for the duration of the Project, including 
a Project Manager and a Construction Manager.  The Project Manager is the 
designated Kentucky decision making authority on the BSMT.  This decision 
authority may be delegated to the Construction Manager in the Project Manager’s 
absence. 

 
KYTC provides additional Project staff support, as required, either through state 
forces or consultants. 

 

BSMT – INDIANA 
The State of Indiana roles and responsibilities are exercised through the INDOT 
representative on the BSMT.  Generally the INDOT representative: 
 

• Partners with FHWA and KYTC BSMT representatives to reach consensus 
on Project issues. 

• Assists IFA, the contracting agency for the East End Crossing sections. 
• Provides a technical liaison for the Downtown Crossing to serve in a 

supporting and consulting capacity in the review of plans, proposals, reports 
and related documents as necessary or helpful to facilitate the procurement. 

• Makes decisions on behalf of Indiana at the BSMT level. 
• Administers the GEC contract for the Project. 
• Provides technical direction and validates GEC and Technical Team work on 

the East End Crossing section. 
• Coordinates INDOT support, as needed. 

INDOT has provided three staff positions including a Senior Project Manager, 
Deputy Project Manager, and a Construction Director.  The Senior Project 
Manager is the designated Indiana decision making authority on the BSMT.  This 
decision authority may be delegated to the Deputy Project Manager in the Senior 
Project Manager’s absence. 

INDOT provides additional Project staff support, as required, either through state 
forces or consultants. 

BSMT – FHWA 
The FHWA Project responsibilities are exercised through the FHWA Project 
Manager who is the primary FHWA representative on the BSMT.  The FHWA 
Project Manager is responsible for Project actions and approvals, in coordination 
with the respective FHWA Divisions and Headquarters staff.  Each element of 
this mega-project is managed as an oversight project.  Most FHWA regulations 
are contained in 23 CFR and 49 CFR.  Many implementing policies and guidance 
documents are compiled on the FHWA public internet website: 
http://www.fhwa.dot.gov.  Generally the FHWA Project Manager: 
 

• Actively participates as a member of the BSMT. 
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• Partners with the KYTC and INDOT BSMT representatives to reach 
consensus on Project issues. 

• Participates in reviews and coordinates FHWA review and approvals with 
the respective FHWA Division and Headquarters staff.  Such review and 
approvals include but are not limited to: Interchange Justification, consultant 
contracts/supplements/claims, Headquarters TS&L approval for unusual 
structures (tunnels, bridges greater than 500 feet, and all cable-stayed, truss, 
suspension, arch, segmental concrete, and moveable bridges), PS&E 
approval, etc. 

• Participates in public involvement activities, as necessary. 
• Keeps current on Project prosecution, progress, and other issues. 
• Provides briefings for, and otherwise, coordinates with FHWA Division 

Administrators, Major Projects Team, and other program offices. 
• Provides technical assistance and guidance to BSMT in development of the 

Project Finance Plan and annual updates. 
• Is apprised of and assists with any changes affecting the NEPA approval and 

assures mitigation commitments are implemented. 
• Coordinates between the BSMT and other federal agencies as required. 
• Coordinates audits between the respective STAs, FHWA, and other Federal 

agencies. 
• Provides technical assistance and guidance to the BSMT in developing and 

updating the PMP to ensure that the BSMT has implemented processes and 
procedures to efficiently and effectively complete the Project. 

• Arranges for FHWA project risk assessments to identify strengths and 
improvement areas for the implementation of Federal-aid funds and 
prioritizes FHWA oversight activities based on the risks involved in the 
activity and the benefits obtainable in improving the processes and 
procedures. 

• Provides technical guidance to the BSMT in the review of preliminary and 
final roadway and bridge plans. 

FHWA has provided a Project Manager who serves as the Agency's lead for 
overall project administration and oversight in analyzing information concerning 
the status of the Project, in the review and acceptance of FHWA required 
submissions, and in providing status reports to FHWA Headquarters.  The FHWA 
Resource Manual for Oversight Managers provides necessary guidance to assist 
the Project Manager in effectively carrying out these duties and is included in this 
PMP by reference. 

The FHWA Project Manager draws on additional FHWA resources, as required, 
from the Kentucky and Indiana FHWA Division offices, the FHWA Resource 
Center, the FHWA Major Projects Team in the Office of Infrastructure, and other 
program offices.  The FHWA Project Manager hosts Quarterly FHWA Meetings 
with Division and Major Projects Team staff to discuss Project status and 
upcoming function-specific issues.  The FHWA Project Manager organizes 
meetings with Division and Headquarter specialists to address specific issues as 
required. 
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GENERAL ENGINEERING CONSULTANT (GEC) 
Community Transportation Solutions is the GEC for the project. Some of the 
project-wide responsibilities of the GEC include: 
 

• Provides Staff support for the BSMT on an as needed basis. 
• Communicates with and directs communications to the BSMT as needed. 

Meetings will be held on a regular basis as determined by the BSMT. The 
GEC will provide the meeting agenda and minutes for all meetings. 

• Coordinates and implements Project wide activities as directed by BSMT. 
• Monitors the project for compliance with the SFEIS and RROD, assuring 

that all environmental stipulations are met, including permits. 
• Prepares or participates in the preparation of project wide reports including, 

but not limited to, the 6-month Environmental Progress Report, annual 
updates of the PMP, annual update of the Financial Plan, and the general 
LSIORBP Annual Project Report. 

• Aids in project-wide communications, including the maintenance of a Project 
website. 

• Provides for the engagement of the ombudsmen and provides necessary 
facilities for their independent operation. 

• Provide necessary Project Controls for the overall GEC contract.  
 
Starting with the 2013 amended contract, INDOT and KYTC agreed that certain 
roles of the GEC would be pertinent only to functions of KYTC. Those activities 
were identified and segregated into a separate contract specific only to KYTC. 
The scope for those activities is now referenced as the Kentucky Technical 
Review Team (KTRT). Those activities associated with the KTRT include: 
 

• Aids KYTC in the review of plans and specifications for the 
Downtown Crossing. 

• Aids KYTC in communications for the Downtown Crossing 
• Provides a liaison to the East Crossing to advise KYTC on issues that 

might arise and review staff to further make the liaison aware of items 
that would warrant discussion 

• Provides evaluation and reports to aid in the payment of the DBT 
invoice 

• Prepares invoice materials and reports for the KTRT Team 
• Provides specific environmental elements associated with the  

Downtown Crossing  
•  Provides for additional services as required by KYTC 
• Aids KYTC in DBE and Workforce Services as directed 
• Provides property management for properties owned by KYTC and 

not turned over to the DBT or Developer for their use.  
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SECTION DESIGN CONSULTANTS 
Each SDC was responsible in a previous project phase for preliminary design, 
right of way, and utility engineering, including plan development; environmental 
investigations including archaeology, biological assessments, hazardous materials 
identification and treatment, and permits; and environmental mitigation required 
by the ROD. 

Two of the section designers chose to complete the preliminary design for their 
section and to remain eligible to participate on a proposer team in the 
procurements.  Four of the six section designers chose to continue to assist the 
states during the alternative delivery procurements.   The work has been further 
extended for these four section design firms to aid in the review of the project 
plan development performed by the DBT and for the Developer as part of the 
KTRT, which is discussed above. 

TECHNICAL TEAMS 
INDOT and KYTC established technical teams that oversee the design and 
construction of their respective procurements; INDOT for the East End and 
KYTC for Downtown.  Each State is responsible for ensuring that contract 
requirements are met for their specific contracts through the establishment of a 
team of project managers, design reviewers and construction inspectors. As stated 
previously, the four original section design firms have joined as part of the CTS 
contract to provide oversight of the design of the Downtown Crossing and for the 
Kentucky portion of the East End Crossing. In addition, KYTC selected a team 
led by HDR for construction oversight assistance of the Downtown Crossing. 
INDOT selected Parsons Transportation Group to lead the East End Crossing 
Technical Team for support in oversight of the P3 contract.  
 

DOWNTOWN CROSSING DBT AND   
EAST END CROSSING DEVELOPER 
The DBT and Developer are responsible for final design and construction of their 
respective portions of the Project as defined in the contracts entered into by each 
state. 
 
 
TOLL SYSTEM INTEGRATOR / OPERATOR 
The LSIORB Toll Project will use open-road electronic tolling technology. Tolls 
will be collected either by means of prepaid accounts via transponders or thru 
billings based on license plate recognition. The Toll Project system for the three 
bridges will consist of four mainline and two ramp Toll Zones. The new East End 
Crossing Bridge will consist of two mainline sets of gantries spanning two travel 
lanes and two shoulders in each north and south direction located on the Kentucky 
side of the Ohio River. The Kennedy Bridge carrying southbound traffic, will 
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have one mainline set of gantries spanning five travel lanes and two shoulders and 
one ramp set spanning one travel lane and two shoulders. The Downtown 
Crossing Bridge, carrying northbound traffic, will have one mainline set of Toll 
Zone gantries spanning six travel lanes and two shoulders and one set of ramp toll 
gantries spanning two travel lanes and two shoulders. Toll zone gantries for the 
Kennedy Bridge and Downtown Crossing Bridge are located on the Indiana side 
of the Ohio River.  
 

 
The Bi-state Joint Board selected, through a procurement of the Indiana Finance 
Authority, Kapsch Trafficom to serve as the Toll System Provider to design, 
develop, integrate, deliver, install, test, operate, maintain, repair, and manage the 
all-electronic toll collection system.  Kapsch was provided a Notice To Proceed in 
May of 2015, and is currently working with the states to develop the Business 
Rules that will govern the system’s day to day operations.  Parsons Transportation 
Group is assisting the Joint Board in overseeing Kapsch as Interim Toll System 
Advisor through INDOT’s East End Crossing Technical Team contract.  Through 
a separate contract with KYTC, the Joint Board is receiving communications and 
public outreach support. 
 
  
The TSP contractor will be responsible for the installation and construction of any 
necessary tolling equipment, including detection devices and toll zone structures 
to house toll collection equipment and for providing emergency generator power. 
The TSP will be required to coordinate with the DBT and Developer on the 
construction of any necessary gantries, tolling signage, building pads, access, 
conduit runs and other infrastructure items as required for the toll collection 
system.  
 
The TSP contractor will be responsible for all back office toll operations, 
including office space, facility management, maintenance and operations of 
customer service center(s) and potential future storefronts. The TSP contractor 
will collect all tolls for the Project, as authorized by the Joint Board, for the 
benefit of the STAs and may authorize the collection of tolls and other user fees 
by a third party, such as a Joint Board approved collection agency.   The Joint 
Board has selected E-Z Pass for its base tolling system  to be interoperable with 
other systems in the United States., The TSP contract will include a customer 
service center with video image review and seven years of operation and 
maintenance.  
 
The ETC contractor will be responsible for the provision of all equipment and 
transponders necessary to integrate into the roadside tolling system. The ETC 
contractor will be required to work in a cooperative manner with the TSP 
contractor.  
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The marketing firm New West was selected to provide tolling communications 
and education at a Joint Board meeting on August 20, 2014. 
 
Toll Commencement is currently expected to start whenever cross-river capacity 
increases.  
 

STANDING ADVISORY TEAMS 
There are several standing advisory teams, which have roles identified in the First 
Amended Section 106 Memorandum of Agreement (MOA). The following 
identifies and summarizes the roles of each of the teams: 
 
Bi-State Historic Consultation Team (BSHCT) 
The BSHCT consists of representatives of FHWA, INDOT, KYTC and the 
respective SHPOs.  The BSHCT provided recommendations to the BSMT in the 
development of Contract Provisions that are related to commitments of the First 
Amended Memorandum of Agreement (FAMOA)  and continues to provide 
recommendations in support of the BSMT’s fulfillment of those commitments.  
The BSHCT considers input of the HPATs when making such recommendations 
to the BSMT.  The FAMOA establishes the following specific roles for the 
BSHCT: 

1. The BSHCT may make final recommendations as delegated by the BSMT. 
2. The BSHCT shall convene to consider the recommendations provided by the 

HPATs and prepare recommendations for the BSMT. 
3. The BSHCT will ensure that the comments and recommendations of the HPATs 

are given full consideration in preparing its recommendations to the BSMT or in 
reaching its final recommendations. 

 
 
Historic Preservation Advisory Teams (HPAT) 
Prior to December 31, 2003, FHWA and the respective STA convened both the 
IHPAT and the KHPAT to promote procedures for the Project to be designed in a 
manner that respects the historic qualities, landscapes, historic buildings and 
features within the Alternative Specific APE. Representatives for each of the 
HPAT teams are identified in Section 4.1. The Amended Section 106 MOA 
establishes the following specific roles for the KHPAT and IHPAT:  

1. The HPATs assisted the BSHCT and the BSMT in developing Project Contract 
Provisions relating to historic preservation issues to implement the measures 
stipulated in this First Amended MOA. 

2. Each of the HPATs is co-chaired by a representative of the respective STA and 
SHPO.  The Co-chairs are responsible for convening meetings of the HPATs, 
preparing and maintaining a summary of meetings, and preparing and submitting 
HPAT recommendations to the BSHCT for further action. Separate HPAT’s have 
been formed for Kentucky and Indiana.  
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3. Additional participants may be invited to participate on the HPATs at the 
discretion of the HPAT Co-chairs. 

4. The Advisory Council on Historic Preservation (ACHP) may participate as it 
sees fit on an ad-hoc basis. 

5. Following execution of the original Section 106 MOA, the respective co-chairs 
convened the HPATs for an initial organizational, kick-off meeting to establish 
process and procedure for operation of the HPATs. 

6. The respective Co-chairs will continue to convene additional meetings with the 
HPATs to review Project information and provide design/construction status 
updates.  Coordination will occur at the following times until all commitments in 
this First Amended MOA have been fulfilled: 

a. Every three months (quarterly); or 
b. At the request of the Co-chairs 

7. Due to the accelerated schedule, review materials for the HPATs will be 
provided as soon as possible prior to scheduled meetings.  Due dates for 
comments will be identified when materials are distributed. 

8. Based on comments provided by the HPATs, the co-chairs will develop 
recommendations, which they will submit to the BSHCT for consideration and 
action. 

Area Advisory Teams (AAT) 
The AATs provide feedback on design and aesthetic plans with the specific needs 
of their communities in mind. 
 

Regional Advisory Committee (RAC) 
The RAC is a committee with focus on the entire region.  Meetings with the RAC 
will occur at the discretion of the BSMT. These meetings may be held to keep the 
RAC members informed about the progress on the Project to ensure the overall 
purpose and need is reflected, and that the plans mesh with regional goals and 
objectives for local economics, quality-of-life, and the environment. 
 
OMBUDSMEN 
The Ombudsmen provide property owners, neighborhood associations, and other 
groups and individuals with a mechanism for addressing concerns or issues raised 
during the further development of the Project, including during the construction 
phase.  For more information on the Ombudsmen and their duties, see Chapter 19. 
 
 
 

4.3 Disputes Procedures 

DISPUTES PROCEDURE 
Disputes with respect to issues covered by this Project Management Plan shall be 
resolved as follows: 
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1.) Disputes between Kentucky and its Design Build Team shall be resolved 
pursuant to the procedures outlined in the contract between KYTC and the DBT 
and any addenda thereto.  For disputes involving the proper application or 
interpretation of the Record of Decision or federal issues, FHWA shall be 
consulted as part of the resolution. 
 

2.) Disputes between Indiana and its Developer shall be resolved pursuant to the 
procedures outlined in the Public – Private Agreement (PPA)contract between 
IFA and the Developer and any addenda thereto.  For disputes involving the 
proper application or interpretation of the Record of Decision or federal issues, 
FHWA shall be consulted as part of the resolution. 
  

3.) Disputes between Indiana and Kentucky shall be resolved pursuant to the terms 
of the Bi-state Development Agreement, which provides a structure by which any 
States’ Party may alert the other States’ Parties to a conflict, call a meeting to 
attempt resolution, and then escalate the dispute to the Joint Board if the dispute 
remains unresolved.     
 

4.) The Parties shall use their best efforts to resolve any disputes among them.  The 
parties shall follow the terms of the Bi-state Development agreement regarding 
compliance of committing to response times to the other state for review and 
comment in order to meet the procuring State’s schedule.  The parties shall 
consult and negotiate in good faith recognizing their mutual interest in achieving 
a just and equitable solution. 
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NEW BRIDGE CONSTRUCTION FOR DOWNTOWN CROSSING 
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5.0 PROJECT PHASES 
Due to the alternative delivery type contracts that both states are using for the 
Downtown Crossing and the East End Crossing, the normal four project phases: 
Design, Right of Way, Utilities, and Construction are not in the typical sequential 
order of events, but instead are occurring simultaneously in many instances. The 
sequence for the Project has generally been: 
 

• Preliminary Design (begun in 2003) 
• Right of Way Acquisition (begun in 2003) 
• Utility Coordination and Relocation (begun in 2003) 
• Contract Procurement (2012) 
• Completion of Right of Way Acquisition (2013) 
• Design Completion by the DBT and Developer (2013 to current) 
• Construction (begun in 2013) 
• Remaining Utility Relocation included in scope of work for the DBT and 

Developer 
 
 

 
5.1 Final Design 

The Final Design Phase consists of all activities necessary to prepare the project 
plans and specifications.  The DBT and the Developer are responsible for the final 
design of their respective contracts, with oversight and direct management by the 
respective STA and their Technical Team.  These final design activities include 
but are not limited to: 
 

• Surveying 
• Photogrammetry 
• Data Collection 
• Property Entry 
• Existing Right of Way Monumentation 
• Geotechnical Investigations 
• Environmental Compliance 
 Air quality 
 Aesthetics 
 Cemeteries 
 Cultural resources 
 Endangered species 
 Federal lands 
 Floodplains 
 Groundwater resources 
 Hazardous materials and underground storage tanks 
 Noise 
 Section 4(f) resources 

o Cultural resources 



 

32 
 

o Recreational parks 
o Wildlife refuges 

 Section 6(f) resources 
 Socioeconomic concerns and environmental justice 
 Streams 
 Wetlands 
• All appropriate permits and/or certifications 
• Geometric Design 
• Drainage Design 
• Pavement design 
• Structure Design 
• Tunnel Design 
• Access management 
• Roadway Lighting 
• Traffic Signals 
• Signing 
• Intelligent Transportation Systems 
• Tolling System Infrastructure and Signing 

 
While design elements will continue to be introduced as construction progresses, as 
of June 2015  much of the final design has already been reviewed and approved. The 
designs are compiled into buildable units that are then used to construct the specific 
phases of the Project.  
 

5.2 Right of Way 
The Right of Way phase includes the acquisition, management, and disposal of 
real property in compliance with the Uniform Relocation Assistance and Real 
Property Acquisition Policies Act of 1970 as amended (The Uniform Act; the 
Uniform Government-wide Regulations (49 CFR Part 24); and Right of Way and 
Real Estate (23 CFR Part 710). 
 
Some Right-of-Way (ROW) Engineering and Acquisition was started following 
the original 2003 ROD after completion of approved Right-of-Way plans.  The 
ROW phase and acquisition process was interrupted in 2011, pending the 
completion of the Supplemental EIS and issuance of a new Revised ROD. 
 
Right-of-way plans were prepared by Section Design Consultants in the earlier 
2004-2011 ROW phase in accordance with current STA right of way design 
standards and criteria (see Chapter 12).  Each SDC was also responsible for 
preparing or performing all or part of the following: title reports, appraisals, 
review appraisals, negotiations, payment packets for acquisitions, relocation 
assistance, payments, closings, and condemnation documents. 
 
The GEC provides oversight, and performs reviews and approvals for all of the 
functions performed by the SDCs and serves as the liaison between the SDCs and 
the STAs.  The GEC is also responsible for property management and preparing 
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project reports for KYTC.  INDOT is responsible for property management in 
Indiana. 
 
Each STA was responsible for final approval of appraisals, acquisition payments, 
relocation assistance, and closings.  Additionally, each STA was responsible for 
hardship acquisitions, protective buying acquisitions, condemnations, 
environmental mitigation actions, relocation of human remains, sale and disposal 
of surplus real property. 
 
Rights-of-entry or the acquisition of all properties necessary for the construction 
of both Crossings is complete. The DBT or Developer has now accepted the 
maintenance or has initiated construction on all properties to be utilized as part of 
the construction. KYTC utilizing staff from CTS continues to maintain a small 
number of properties; i.e. – Mellwood Inc, and  Cold Ice and Storage in the 
Downtown Crossing, and Drumanard, Rosewell, Nemec and Vincent properties in 
the East End Crossing, all of which have buildings on them. In addition, a few 
excess properties without buildings are also still maintained through the General 
Engineering Consultant. KYTC has formed a Surplus Property Team to enable 
transfer of the properties with buildings. The Cold Ice and Storage, Drumanard 
and Rosewell each have Preservation Easements placed on them in accordance 
with the FAMOA and processes that will be used for the transfer of the property 
to others will be in accordance with procedures established in the FAMOA.   
 

 
5.3 Utilities 

The Utilities phase includes all measures required to relocate utilities affected by 
the Project.  The Utilities phase for Kentucky contracts is described in the KYTC 
Utilities and Rail Guidance Manual.  The utilities phase for Indiana contracts is 
described in the Indiana Design Manual. 
 
INDOT and KYTC both assigned responsibility for completion of utility 
coordination and relocation to the DBT and Developer through their respective 
procurements. The DBT and Developer have continued their coordination through 
each of the utility companies and have facilitated or directly provided for the 
relocation of the involved utilities.  

 
 
5.4 Construction 

Construction activities include but are not limited to: 
 

• Contract Administration 
• Pre-Construction Activities 
• Project Plans 
• Field Check Structures 
• Field Books 
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• Staking 
• Personnel 
• Vehicles 
• Signing 
• Encroachment on the STA Right of Way 
• Project Engineer’s Diary 
• Traffic Control 
• Work on Railroad Right of Way 
• Construction Surveying 
• Environmental Protection and Landscaping 
• Nuclear Density Testing 
• Roadway and Structure Construction 
• As-built Plans 

 
Construction officially began on June 3, 2013 for East End Crossing and on June 
18, 2013 for the Downtown Crossing. As of June 30, 2015, design for the 
Downtown Crossing is 100% complete and construction is 67% complete. Design 
on the East End is approximately 85% complete with construction estimated to be 
approximately 70% complete.  
 

 
 
 

EAST END CROSSING ROUNDABOUT CONSTRUCTION AT PORT ROAD  
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DOWNTOWN CROSSING 
 
In the construction phasing, the Downtown Crossing’s Design Build Team 
(DBT), Walsh Construction Company, maintained the existing three project 
sections.  Section 1 is the Kennedy Interchange and the southern approach to the 
new river crossing. Section 2 consists of the new Ohio River Bridge, 
rehabilitation of the existing Kennedy Bridge, and the construction of the Indiana 
approach bridges. Section 3 is the northern or Indiana approach and the associated 
ramps and city streets. Each of the sections is phased independently with 
coordination between each of the section’s phasing in order to have a smooth 
transition from one section to another and to maintain traffic. The coordination is 
controlled by the CPM Schedule on the project. 
 
Walsh’s Section 1 construction is divided into 5 major phases.  These phases have 
sub phases based upon the complexity of the work in that phase.  Since traffic is a 
major concern in this section, the Maintenance of Traffic Plan controls the degree 
to which the areas can be worked; consequently the construction phasing is based 
upon the MOT.  The following is a construction summary of the Phases. 

 
Phase 1 

• I-65 
o Construction of Ramp 10 
o The first part of Ramp 21 
o Ramps 3 and 4 and parts of I-65 Southbound Collector-Distributor Lanes 
o Bridge A019 and part of Ramp 10 
o Bridge A012, Ramp 10 and 21-1 over Witherspoon, Ramp 11 and parts of I-64 

EB 
o Bridge A007, Ramp 3 and 21 over East Main Street 
o Bridge A006, Ramp 3 over E. Market Street 
o Bridge A004, Ramp 3 and 4 over E. Jefferson Street 
o Bridge A005 Ramp 3 over Jackson 
o Bridge A002, Ramp 4 over Liberty Street 
o Bridge A001, Ramp 4 over Floyd Street 

• I-64 
o Adams Street Relocation 
o Ramp 12 and Temporary Diversions 
o Ramp 2 and 23, between Bridges A029 and A034 
o I-64 EB (East and West of Bridge A031 
o Bridge A030, Ramp 12 over Witherspoon, Ramp 8, Ramp 23 and the RR 
o Bridge A031, I-64 EB, Ramp 8 over Witherspoon 
o Bridge A029, Ramp 2 over Witherspoon St., Adams Street, and the RR 
o Bridge A018, Ramp 2 and 12 over I-64 EB, Ramps 8, 11, and 13 

• I-71 
o I-71 
o Ramp 18 
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o Ramp 22 
o Bridge A034, Ramp 23 over I-64 EB, Ramp 15, 17, and I-64 WB 
o Bridge A035, Ramp 22 over I-64 WB 
o Bridge over Frankfort Ave. 

 
Phase 2A 

• I-65 SB 
o Bridge A008, I-65 SB over Main Street 
o Bridge A006, I-65 SB over E. Market Street 
o Bridge A005, I-65 SB over E. Jackson  
o Bridges A004-2 and A004-5, I-65 over S. Preston St., and E. Jefferson St. 
o Bridge A002, I-65 over Liberty Street 
o Bridge A001, I-65 over Floyd Street 
o Bridge A018, I65 SB over Ramp 8 

• I-64/I-71 
o Ramps 8/12/13, North of Bridge A015 
o Ramp 12/I-64, Pier East of Bridge A030 
o Ramp 23/I-71, East and West of Bridge A034 
o Bridge A034, Ramp 23 over I-64 EB, Ramp 15, 17, and I-64 WB 
o Bridge A015, Ramp 8 over E. Witherspoon Street 

 
Phase 2B 

• I-64 
o Ramp 15 
o Ramps 16 and 17, either side of Bridge A037 
o Bridge A037, Ramp 17 
o Bridge A039, I-64 over Mellwood 
o Bridge A038, I-64 WB over Story Ave. 

• I-65 
o Bridge A014, I-65 NB, Ramp 5 
o Bridge A003-1, Ramp 6 over East Liberty Street 
o A003-2, Ramp 6 over S. Preston Street 
o Bridge A004-3, A004-5, I-65, Ramp 5 
o Bridge A005, I-65, Ramp 6, Ramp 8 
o Bridge A006, I-65, Ramp 8 
o Bridge A009, Ramp 7, Ramp 8 
o Bridge A011, Ramp 7, Ramp 9 over Hancock St. 
o Bridge A017, Ramp 7 
o Bridge A016, Ramp 9 
o Phase 2B Local Street Restoration 
o Bridge A020 Ramp 9 ober 21-1 
o Bridge A019 Ramp 1 
o Bridge A008 I65 NB over E. Main St. 
o Bridge A014 I65 NB over I64 EB, Witherspoon & Ramps 2,9,11 
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o Bridge A010 Part width Construction 
 

Phase 3A 
• I-64 

o Ramp 15, East of Witherspoon Street 
o Ramps 19, 15, 20, From Witherspoon to Bridge A026 
o Ramp 14 & I64 EB 
o I-64 WB, East and West of Witherspoon St. 
o Bridge A032, Ramp 15 over Witherspoon Street 
o Bridge A033, Ramp 20, Ramp 21, I-64 WB over Witherspoon St. 
o Bridge A026, Ramp 15 over I-64 WB and Ramp 21 

• I-65 
o Ramp 11 (A025) 
o Bridge A016, Ramp 9 over I-64 EB, Ramp 11 and 8 
o Bridge A024, 1-65 NB over I-64 WB and Ramps 19, 21 
o Bridges A028-1 and A028-2, I-65 NB, Ramp 11, Ramp 15 over River Road 
o Bridge A025, Ramp 11 over I-64 WB and Ramps 19,21 

 
Phase 3B 

• I-64 
o Ramps 20, 21, 22 
o Ramp 6 Part-width 
o Bridges A033, Ramp 20, Ramp 21 over Witherspoon St. 
o I64 WB 

 
Phase 4A 

• I-64 
o Ramp 22 

• I-65 
o Ramp 21-1 and Ramp 2 (A022) 
o Ramp 9 and 1, Bridges A016, A019, A020 
o Ramp 1 
o Ramp 6 (part-width) 
o Bridge A027 
o Bridge A021, Ramp 1 over I-64 WB 
o Bridge A022, Ramp 2 over I-64 WB, River Road, and Ramp 21 
o Bridge A023, I-65 SB over I-64 WB, Ramp 19, 21 
o Bridge A010, Ramp 3 
o Bridge A013, I-65 SB over I-64 EB, Ramps 2,9,11 and E. Witherspoon (4A 

and 4B) 
Phase 4B 

• I-65 
o Ramp 11 
o Ramp 19 
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o Bridge A027, I-65 Approach 
 

Phase 5 
• I-64 EB, West End 
• I-64 WB, East End 

 
The section that ties the project together is Section 2, Ohio River Crossing for the 
Downtown Crossing project.  Walsh’s phasing for this section is to construct the 
new crossing, move bi-directional traffic onto the new structure, and perform the 
repair work on the Kennedy Bridge.  The following is a summary of the 
Construction Phases. 

 
Phases 1, 2, 3 

• Construct I-65 NB Ohio River Bridge 
• Indiana Approach 

Phase 4A 
• I-65 SB Indiana Approach 
• JFK River Span 

Phase 4B 
• I-65 SB Indiana Approach 
• JFK River Span 

 
Section 3 is the Indiana approach to the project.  The construction of this section 
is divided into 6 stages.  The work in the stages is being controlled by the 
maintenance of traffic through I-65 and the adjacent surface streets.  The 
following is a summary of the Construction Stages (Phasing) in this section: 
 
Stage 1 

• I-65 
o I-65 NB Station 106+65 to 113+00 
o Ramp 1 

• US 31 
o Ramp 17 
o Ramp 18 

 
Stage 2A  

• I-65 
o Ramp 9 
o I-65 NB Station 108+00 to 125+00 
o Ramps 13, 14 
o Ramp 5 
o Ramp 19 
o Bridge B17, I-65 NB over Court Ave. 
o Bridges B12A and B12B, Ramp 5 over 6th 
o Bridge B01, Ramp 9 over 9th 
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• US 31 
o Ramps 20, 21 
o Bridge B02, Ramp 12 over 9th St. 
o Bridge B20, Ramp 20/21 over Stansifer 

 
Stage 2B 

• US 31 
o US 31 Station 18+00 to 24+00 
o Ramp 10 and 11 

• Local Streets 
 Missouri Avenue 
Court Avenue 

 
Stage 3 

• I-65 
o I-65 NB Station 126+00 to162+00 
o Bridge B07 NB over 6th 
o Bridge B04, I-65 NB over 9th 
o Bridge B14, I-65 NB/ Ramp 12 over 10th 

• US 31 
o US 31 Ramps 6 and 7 
o US31 6th to North Project Limits 
o Bridge B19, US 31 over Court Ave. 
o Bridge B10, Ramp 6 over 6th 
o Bridge B11, Ramp 7 Flyover 
o Bridge B03, Ramp5/7 over 9th 
o Bridge B13,Ramp5/13 over 10th 
o . 

 
 
Stage 4A  

• US 31 
o US 31 SB North Limits to Court Ave. 
o Bridge B16, Ramp 6 over 10th 
o Bridge B06, Ramp 6 over 9th 
o Bridge B09, Ramp 8A over 6th 

 
Stage 4B  

• I-65 
o I-65 SB 112+75 to Bridge B08 over Court 
o I-65 SB 123+00 to 133+00 
o I-65 SB 136+50 to Bridge B15 over 10th Street 
o I-65 SB 150+50 to 162+00 
o Bridge B15, I-65 SB over 10th 
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o Bridge B05, I-65 over 9th  
o Bridge B08, I-65 SB over 6th 
o Bridge B18, I-65 over Court Avenue 
 

• Local Streets  
o LSR-1 
o East Half of 6th Street 

 
 

Stage 4C 
 

• US 31 
o US 31 B North limits to Court Avenue 
o Bridge B16, Ramp 6 over 10th 
o Bridge B06, Ramp 6 over 9th 
o Bridge B09, Ramp 8A over 6th 

 
• Ramp and Local Streets 

o  10th St. and Ramp 19 
o Ramp 4 
o West half of 6th St.  

 
Stage 5A and 5B 

• I-65 
o I-65 SB Market St. to 112+75 
o I-65 SB Bridge B08 over Court to 123+00 
o I-65 SB 146+50 to 150+25 

• Ramp and Local Streets 
o Ramps 2 and 4 
o Ramp 15 and 10th St. 
o Bridge B18, Ramp 2/4 over Court Avenue 

 
Stage 6 

• ITS 
• I-65 SB, 133+00 to 136+50 
• Complete misc. median and ramp work 

 
EAST END CROSSING 
 
Due to the nature of the East End Crossing, WVB has divided the construction 
phasing among the three defined Project Sections:  the Kentucky approach 
(Section 4), the Ohio River Crossing (Section 5), and the Indiana approach 
(Section 6).   
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The Kentucky approach, Section 4, is further divided into six sub-sections. Each 
of the sub-sections is then divided into phases to accommodate the construction.  
The phases for each of the sections are coordinated with the others so that one 
section will not delay the other.   
 
The Section 4 subsections are as follows: 

• Subsection 4-1: I-71 to Wolf Pen Branch Road will be  constructed in 5 phases so 
that traffic can be maintained in both directions on KY 841 at all times. 

• Subsection 4-2: Wolf Pen Branch Road to the south portal of the tunnel/US 42 
will be constructed in 4 phases to maintain traffic while excavating for the south 
portal of the tunnel. 

• Subsection 4-3: North portal of the tunnel to Harrods Creek will be constructed 
in one phase since there is no traffic to maintain in this subsection. 

• Subsection 4-4: Harrods Creek to the Kentucky approach structure will be 
constructed in one phase since there is no traffic to maintain in this subsection. 

• Wolf Pen Branch Road:  This subsection will be constructed in three  phases in 
order to maintain existing traffic in at least 1 lane at all times. 

• Tunnel:  The tunnels bores, both NB and SB, will be constructed in 8 steps which 
include, Temporary Support excavation in 4 drifts, temporary support and initial 
liner, the drainage system, the waterproofing membrane, the invert slab, the final 
concrete liner, the mechanical equipment and the completion and commissioning 
protocol. 

 
The other structures, Ramp A (KY 841 NB to US 42 over KY 841), Harrods 
Creek Bridge, and the Kentucky Approach Structure will each be constructed in a 
series of steps with minimal maintenance of traffic required. 
 
The main spans structure over the Ohio River will be constructed in a series of 
steps: from both the Kentucky and Indiana shores. The tower foundations will be 
placed followed by tower construction and construction of the back spans. Pre-
fabricated deck sections will be erected toward the center of the river from each 
tower as cable stays are placed and the final driving surface will be placed. 
 
The Indiana approach, Section 6, is subdivided into 2 subsections.  These 
subsections are: 

• Section 6 South – The Mainline from Section 5 to north of Utica – 
Sellersburg Road including the Salem Road Interchange 

• Section 6 North – The Mainline from north of Utica-Sellersburg Road to 
south of Jeffersonville-Charleston Road, including the SR265/SR62/Port 
Road Interchange 

 
There are 15 bridges to be constructed in Section 6.  The majority of the work in Section 
6, other than the SR 265/SR 62/Port Rd interchange and Utica/Sellersburg Rd overpass, 
do not require significant traffic maintenance. The SR 265/SR 62/Port Road Interchange 
is being constructed in 4 phases to maintain traffic on all approaches during construction. 



 

42 
 

The Salem Road interchange overpass bridge was constructed under a separate contract. 
The ramp tie-ins are being completed as part of the Section 6 South segment.  
 
 
 
Tolling 
 
See Section 4.2 for a discussion of the proposed contracts for this operation.  

 
 

 
East End Tunnel Liner Construction  
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6.0 PROCUREMENT & CONTRACT MANAGEMENT 

 

6.1 General 
The Downtown Crossing procurement and contract was executed by KYTC using 
alternative delivery procedures, as defined in the Downtown Crossing RFP.  
KYTC and INDOT used standard consultant selection processes for selecting 
their respective Technical Teams.  The P3 procurement for the East End Crossing 
was completed through IFA, as per Indiana’s P3 enabling legislation.  All official 
procurement documents were released by the respective STA, or other designated 
contracting agencies within each state. 

 

6.2 Downtown Crossing Procurement Process 
DOWNTOWN CROSSING 

The selection of design-build contractors for the Downtown Crossing was made 
based on a two-step best value design-build procurement process, which included 
a Request for Qualifications (RFQ) and a Request for Proposals (RFP). The RFPs 
were prepared by KYTC with the assistance of INDOT as appropriate. KYTC 
evaluated all Statements of Qualifications submitted by prospective design-build 
contractors and  short-listed 3 qualified teams who participated in the RFP phase.  
Short-listed proposers separately submitted a technical proposal and a lump-sum 
price proposal.  After all of the technical proposals were evaluated and scored, the 
state opened the price proposals. The best value utilized the formula from the RFP 
to combine the technical scores and bid price to arrive at a best value score. Upon 
receiving and evaluating bids for the contract, KYTC’s awards committee 
reviewed the best value score and recommended to award the contract to the 
Walsh Design Build Team. The Walsh DBT was awarded the contract for the 
Downtown Crossing  to Walsh on December 6, 2012.  
 
 

 
6.3 East End Crossing Procurement Process 

The IFA was the lead Indiana agency for the East End Crossing procurement 
process. 

EAST END CROSSING 

The selection of a Public Private Partnership (P3) Developer was made based on a 
two-step best value, availability payment type, P3 procurement process, which 
included a Request for Qualifications (RFQ) and a Request for Proposals (RFP) 
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which included instructions to Proposers defining the procurement procedures.  
The RFP was prepared by IFA and INDOT with the assistance of KYTC as 
appropriate.  IFA and INDOT evaluated all Statements of Qualifications 
submitted by prospective proposers and short-listed 4 qualified teams, all who 
then participated in the RFP phase.  Short-listed proposers submitted a technical 
proposal and a financial proposal.  The best value evaluation was made using a 
formula defined in the RFP to determine and combine the technical and financial 
proposal scores to arrive at a score indicating the Preferred Proposer.  The 
execution of the Public Private Agreement (PPA) Contract was the responsibility 
of IFA with the support of INDOT. Commercial Close was accomplished by the 
selected proposer, WVB East End Partners, LLC,, on December 27, 2012 and 
Financial Close was achieved on March 28, 2013.  
 
 
 

 
6.4 Special Materials and Equipment Procedures 

The BSMT does not anticipate the need for any material procurement contracts 
outside of the two major procurements. 
 

 
6.5 Right of Way Acquisition 

All Right of Way (ROW) was acquired or right of entry provided for all 
properties by the respective states as described in the Bi-State Development 
Agreement was completed so as not to delay construction for either Crossing.   
 

 
6.6 Utility and Public Agency Agreements 

INDOT and KYTC will utilize existing agreements with utility owners and public 
agencies, wherever practical.  Obtaining many of the final utility agreements will 
be the STA's responsibility. The RFP for both Crossings established that the DBT 
and Developer are responsible for several of the utility agreements and the final 
coordination and completion of the utility relocations and protections. 
 

 
6.7  Federal Procurement Requirements 

The FHWA requires review and approval for all design, construction and 
materials procurement contracts that utilize FHWA funds in accordance with Title 
23 of the Code of Federal Regulations, unless otherwise delegated.  The FHWA 
representative on the BSMT facilitates any required FHWA review processes. 
 
The role of the BSMT in the project development process is to monitor project 
objectives, cost control, schedules, risk management, and issues that are common 
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to both States and to assist in resolving disagreements as provided for in this plan.  
The BSMT is responsible for investigating and complying with all FHWA 
procurement requirements  The BSMT requested  and received from FHWA 
review and concurrence with each RFQ and the RFP for each of the two Crossing 
procurements. 
 

 
6.8 Contract Award Protest Procedures 

Protest procedures follow the requirements stipulated in the individual RFPs and 
any applicable STA procurement regulations for the procuring state. 
 

 
6.9 Contract Management 

The core contract management process used for each construction contract 
follows the requirements stipulated in the individual RFPs and any applicable 
STA contracting processes.  Each major procurement is managed by a 
combination of state staff from INDOT and KYTC and consultants from their 
Technical Teams, with project level oversight as described in this PMP.  For the 
Downtown Crossing managed by Kentucky, these processes are described in their 
RFP and the Kentucky Standard Specifications for Road and Bridge Construction, 
Current Edition.  For the East End Crossing managed by Indiana, these processes 
are described in the PPA. 
 
Contract changes referred to in this section are different than the management of 
changes in the scope of work, budget and schedule discussed elsewhere in this 
document.  These contract changes relate to changes to the standard form of 
contract used in the procurement of design and construction services.   
 
The execution of any changes during the procurement process was governed by 
the respective RFP and procurement regulations of the procuring state. Proposed 
changes consisted of a description, justification and an assessment of the effect of 
the proposed change on the Project. 
 

 
6.10 Warranty Management 

If warranties are utilized, a warranty management database for all warranties 
under each contract will be developed by KYTC or INDOT as appropriate.  A 
warranty management database will facilitate timely and effective transfer to the 
appropriate INDOT and KYTC operations and maintenance entities. 
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7.0 COST, BUDGET & SCHEDULE 
The Project Financial Plan is incorporated by reference.  Per FHWA 
requirements, the Financial Plan will be updated, at a minimum, on an annual 
basis upon the start of construction. 
 
The year-of-expenditure cost estimate reflects the current Project schedule and 
reasonable assumptions for future inflation.  Both STAs will continuously 
monitor and adjust the cost estimate and Project schedule based on new project-
specific information as well as information on economic conditions that will 
affect both cost and schedule. 
 
In accordance with the 2015 Updated Financial Plan, the current estimated cost 
for the entire Project is $2.323 billion, a reduction in cost of $0.6 million from the 
costs shown in the 2014 Updated Financial Plan.  The table below shows the 
current estimated cost broken out by each Project Section: 
 

Project Segment 
Total Project Costs in Year of 

Expenditure Dollars (in millions) 
Section 1 – Kennedy Interchange $614.8 
Section 2 – Downtown River Bridge $312.8 
Section 3 – Downtown IN Approach $175.5 
KY Other Costs $169.1 
Total Downtown Crossing $1,272.1 
Section 4 – KY East End Approach $483.7 
Section 5 – East End River Bridge $241.7 
Section 6 – IN East End Approach $226.4 
IN Other Costs $99.0 
Total East End Crossing $1,050.8 
Project Total Cost $2,323.0 
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The Project is scheduled to be complete by the end of SFY 2017. The East End 
Crossing is expected to reach substantial completion  by October 31, 2016 and the 
Downtown Crossing is expected to reach substantial completion by December 9, 
2016.  The current design and construction schedules, broken out by each 
crossing, are shown in the table below.   
 

 
 

 
 
7.1 Financial Plan 

FHWA has provided guidance regarding the content and format of the Initial 
Financial Plan (IFP) required by Section 1904(h) of SAFETEA-LU.  FHWA Final 
Major Projects, Project Management Plan and Financial Plan Guidance, dated 
January 2007, is incorporated by reference.  In accordance with this guidance, a 
Financial Plan is required for any project with an estimated total cost of $500 
million or more.  The FHWA Financial Plan Guidance presents an outline for the 
"Initial Financial Plan" and for the required annual updates.  The Bi-State 
Management Team (BSMT) prepared the initial Project Financial Plan in 2008, 
which estimated the total Project cost at $4,067.7 million.  A Financial Plan 
Update was submitted to FHWA in 2010, which detailed progress on the Project 
and changes made since 2008, with a total Project cost of $4,083.2 million. 
 
The 2012 Financial Plan Update detailed several major changes to the Project that 
reduced the total Project cost to $2,583.9 million.  The FHWA Major Projects 
Group conducted a comprehensives Cost Estimate Review (CER) in December 
2011 and January 2012, which reviewed the states detailed construction cost 
estimates, costs to date and risk elements.  The 2012 Financial Plan’s $2,583.9 
million total Project cost estimate met or exceeded the 70th percentile cost in the 
2012 FHWA CER. 
 
The 2013 Annual Financial Plan Update  updated the Financial Plan to reflect 
actual bid costs and to make further refinements. The estimated project cost in 
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that plan was $2.34 billion, exclusive of financing and interest costs. The 2014 
Updated Financial Plan, which was submitted concurrently with the 2014 
Updated Project Management Plan, further refined the costs based on actual 
expenditures to date. Costs shown in the 2014 Financial Plan showed a total 
project cost of $2.32 billion or $20.7 million less than the previous plan. The 2015 
Annual Financial Plan Update will update cost estimates and actual expenditures 
through June 2015 and updates project delivery and financing status for the 
Project. The current cost shown in the  2015 Financial Plan Update is also $2.32 
billion, but based on rounding of the figures is shown to be $0.6 million less than 
the totals shown in the 2014 Financial Plan Update. The 2015 update is prepared 
in accordance with FHWA’s Financial Plan Guidance, including the January 2007 
Financial Plan Guidance and additional Interim Guidance issued by FHWA 
September 24, 2012.  
 
The Financial Plan provides information on the immediate and longer-term 
financial implications resulting from Project initiation.  The annual updates of the 
Financial Plan provide information on actual cost, expenditure, and revenue 
performance in comparison to initial estimates as well as updated estimates of 
future year’s obligations and expenditures.  The annual updates provide 
information on cost and revenue trends, current and potential funding shortfalls 
and the financial adjustments necessary to assure completion of the Project.  The 
Financial Plan and its subsequent Annual Updates provide assurance that the 
Project’s impact on the States’ transportation capital improvement programs has 
been assessed.  The projected uses of funding for the Project must meet the fiscal 
constraint requirements for the States’ planning processes. 
 
The Financial Plan is a comprehensive document that reflects the Project’s cost 
estimate and revenue structure and provides a reasonable assurance that there will 
be sufficient financial resources available to implement and complete the Project 
as planned.  It provides a description of how a project will be implemented over 
time by identifying project costs and the financial resources to be utilized in 
meeting those costs.  It explains the assumptions about both cost and revenue 
upon which the plan is based.  In addition, the annual updates to the plan will 
enable decision makers to track the financial progress of the Project over time by 
highlighting significant deviations from the Initial Financial Plan and the 
subsequent annual updates and explaining the mitigating actions taken to adjust 
for those deviations. 
 
The Initial Financial Plan and each Annual Update is submitted to the FHWA 
Division Office for review and acceptance. 
 
The plan consists of five main sections: 
 

• Cost Estimate - in which the total cost and cost-to-complete for major project 
elements are presented in year of expenditure dollars 
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• Implementation Plan - in which the project schedule is presented and the 
cost-to-complete is presented in annual increments in year of expenditure 
dollars 

• Financing and Revenues - presented by funding source as annual amounts 
available for project obligations 

• Cash Flow - an annualized presentation of cash income and outgo to 
illustrate how periodic bills will be paid 

• Risk Identification and Mitigation Factors 
 

Annual Updates to the Initial Financial Plan will include revisions to the five 
main sections mentioned above and will also include data covering: 
 

• The cost history (initial estimate versus actual expenditures) of the Project 
• A presentation and analysis of cost and revenue trends that may result in 

additional funding needs or cost reductions 
• A discussion of additional funding increases or cost reductions necessary in 

the coming year to meet funding shortfalls which have become known since 
the last submission, including a discussion of their cash flow implications 
(this discussion will include a projection of any potential funding shortfalls in 
future years, including those based on the cost trends identified in the 
previous section) 

• A discussion of any significant reductions in cost during the past year and the 
potential for such reductions in future years 

• An identification of significant increases in project costs of $10 million or 
more as compared to the original estimated costs both in the past year and 
projected for the future.  The cost changes reported may be for any reason 
including changes in project scope, design, right or way, construction, and/or 
changes to financing estimates. 

 
The Financial Plan includes a narrative describing the assumptions used to 
develop the project cost estimates.  All assumptions for the revenue forecasts and 
cash flow are also included.  The narrative descriptions include the sources of 
information for the forecasts, the methodology used for developing the forecasts, 
and identify whether there has been any independent validation of the forecasts or 
sensitivity testing. 

Any documentation that provides the basis for projected costs/revenues (e.g. 
revenue studies, feasibility studies, economic forecasts) is either referenced or 
included as attachments to the Financial Plan.  They will also be referenced or 
included in the annual updates if they represent material changes from those 
referenced in the IFP. 

 
DESIGN AND CONSTRUCTION FINANCING 
The strong commitment of Indiana and Kentucky to the Project has been 
evidenced by their continued funding for the Project on a pay-as-you-go basis 
since the Project’s inception, as well as by the states’ continued cooperation 
through the Bi-State Management Agreement.  At the end of state fiscal year 
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2015, the states have expended $1.720 billion -  $1,011.6 million by Kentucky 
and $708.3 million by Indiana for the Project, exclusive of financing and interest 
costs. In April,2015, IFA entered into a TIFIA Loan Agreement with USDOT in 
the amount of $162 million to be used to fund future milestone payments.  

Both Kentucky and Indiana have historically used federal-aid resources for the 
Project and have committed specific funding from their respective near-term 
federal-aid highway funding programs, as described further below.  Federal-aid 
formula funds provided to the Project have been and will continue to be matched 
by a combination of state road funds and toll credits (credits unrelated to the 
Project) in Kentucky and by state funds in Indiana.  Both states have a 
demonstrated track record of meeting their state match obligations with a variety 
of state funding sources, including state-imposed fuel taxes and a variety of 
transportation-related fees. 

The current financial strategy provides for the Project’s  funding by a combination 
of conventional state and federal transportation program funds and toll-based 
Project revenues.  In the case of Kentucky’s design-build contracting approach, 
these funding sources will be leveraged to provide the necessary up-front capital 
for construction through a combination of Kentucky’s state and federal funding 
commitments, toll revenue bonds, TIFIA financing (application submitted), and 
GARVEE bonds. 

In the case of Indiana’s intended availability payment P3 approach, private sector 
financing, including private equity and debt, will be secured by the Developer to 
support its obligations to deliver the East End Crossing, and the milestone and 
availability payments under the PPA will be supported by Indiana’s funding 
commitments, its TIFIA loan and its share of the toll-based revenues from the 
Project.  The alternative delivery methods selected by the states have further 
reduced Project costs and enhanced the overall Project finance strategy. Federal 
discretionary program funds may also continue to be utilized by the Project to the 
extent additional discretionary funds become available and are obtained by the 
states. 

The states have reasonable expectations for a reauthorized federal surface 
transportation program at levels that are commensurate with current funding 
levels.  Based on those expectations, as well as reasonable expectations regarding 
the availability of corresponding state transportation funds, an estimated $1.5 
billion of federal-aid highway formula and discretionary fund and state 
transportation funds is reasonably expected to be available to the Project.   

 

OPERATIONS 
In the case of the East End Crossing, the PPA defines portions of work that will 
be operated and maintained by the Developer for a 35 year period with hand-back 
requirements at the end of term.  The portions that are included in the operations 
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and maintenance term include Sections 5 & 6 and a portion of Section 4, 
designated as Section 4B as defined in the Bi-State Development Agreement. 

Long term operations and maintenance of the other portions of the East End 
Crossing and the entire Downtown Crossing will be the responsibility of the two 
states after Project completion.  It is anticipated that the Project sections will be 
transferred after substantial completion of each contract, and will then be 
incorporated into each STA’s existing operations and  management system.  The 
STAs will develop a Memorandum of Agreement regarding operations and 
maintenance of the two new river bridges, including operations and maintenance 
of the East End Bridge after handback by the Developer at the end of the 
operations and maintenance term. 

 

  New Bridge Construction – Downtown Crossing 
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8.0 PROJECT REPORTING AND TRACKING 
PROJECT REPORTING METHODOLOGY 
Project Controls and Reporting Procedures that define schedule update 
timeframes and formats, cost reporting timeframes and formats, communication 
protocol, and overall Project administration procedures have been established.  
Project controls procedures have been integrated with the document control 
systems for each procurement. 

Internal Reports 
All pertinent data including current costs, earned value and schedule information 
for the Project as well as a summary on the status of each Crossing are collected 
and published in the monthly project status report, which is included as part of the 
invoice.  Data is presented in graphical and tabular forms.  The narrative portion 
addresses the status of each work element deliverable that is scheduled for activity 
during the report period and progress to date, milestones reached, and near and 
long-term trends.  Unresolved issues are identified and required actions presented.  
The resulting report package is reviewed and approved monthly by the 
appropriate STA.  

External Reports 
The GEC will develop external reports and a bi-annual  Environmental Progress 
Report as directed by the BSMT. 

Progress Reports 
Per the MOA, a bi-annual progress report detailing implementation of the 
measures stipulated within the Section 106 First Amended Memorandum of 
Agreement and providing advanced notice of milestones, such as Plans, 
Specifications, and Estimates approval, scheduled letting dates, and initiation of 
construction activities is prepared by the GEC as directed by BSMT for the 
BSMT to submit to signatories, concurring parties and HPAT members.  These 
reports chronicle the Project’s environmental commitment activities and include a 
detailed tracking table.   The bi-annual report is issued during the first and third 
quarters of each year and tracks the activities from the previous January to June  
or July to December.  

BSMT Meetings 
The BSMT holds bi-weekly meetings to discuss the project progress, 
communications issues, and project activities. An action list is maintained and 
reviewed at each meeting to assure that long term commitments of the project are 
being met or long-term issues are evaluated for progress. These commitments are 
items from the Revised Record of Decision for which the STA has responsibility 
for oversight or completion.  
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Other progress reports might be added at the request of the BSMT to insure that 
all project activities are fully and openly communicated. If such reports are 
developed, the PMP will be modified to identify the type of report and its intent.  

 

 
 

Downtown Crossing – Section 3 Ramp Construction 
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9.0 MANAGEMENT CONTROLS 

 

9.1 General 
The East End Crossing and Downtown Crossing contracts were awarded through 
the respective procuring entities, IFA / INDOT and KYTC (see Chapter 6).  
Project management services for each construction contract are provided by the 
respective contracting entity and their Technical Teams.  Construction contract 
project management oversight and integration into the overall Project is provided 
by the respective STA Construction Management personnel, supplemented as 
required by their Technical Teams. Indiana and Kentucky will jointly contract 
with a Toll System Integrator/Operator for design, construction, operations and 
maintenance of the electronic toll collection system for both crossings. 

WORK BREAKDOWN STRUCTURE 
With the states’ decision to procure this Project through two large alternative 
delivery contracts, the design and construction of the three downtown sections, 
Sections 1, 2 and 3 were combined into the Downtown Crossing segment.  
Sections 4, 5 and 6 were combined into the East End Crossing segment.  A 
hierarchal structure of segment sections, phasing and construction elements was 
defined by the DBT and Developer through a Work Breakdown Structure (WBS) 
that is consistent with the Project schedule and budget. 

BASELINE WORK BREAKDOWN STRUCTURE –  
DESIGN AND CONSTRUCTION 
A baseline WBS system that provides the framework for establishing Project 
milestones has been established.  Construction start and completion milestone 
dates have been established with each procurement package. See Section 9.5 for 
more detail.  
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9.2 Risk and Opportunity Management 
Risk and opportunity management provides the BSMT with a method to analyze 
activities to provide a specific response to the inherent risks and opportunities of a 
Project of this magnitude.  Risk and opportunity management seeks to identify 
potential problems and favorable opportunities before they occur and to develop 
strategies that increase the likelihood of a favorable outcome. 

Potential risks and opportunities to both the Project budget and schedule have 
been identified and assessed in the Project’s Risk Register as incorporated in the 
2012 FHWA CER.  The probability of occurrence and potential cost impact to the 
Project of each risk and opportunity is assigned to each risk and opportunity. 

All risks and opportunities identified can affect the Project budget or schedule; 
however, the Risk Register affords Project Management a tool to identify 
strategies for managing the risk and assigning responsibility through contract 
provisions to the entity most able to control the risk, thereby reducing 
contingencies and potential cost or schedule impact of the particular risk. 

The strategies and actions for managing risks and opportunities include: 
 

• Avoidance/Optimization - The BSMT or STA for the respective construction 
contract may change the Project plan to eliminate the risk or ensure the 
opportunity to positively maximize the Project objectives with regards to an 
event’s impact, as approved at the sole discretion of the applicable STA. This  
process is outlined in the Bi-State Development Agreement Sec. 10.6. 

• Risk/Opportunity Sharing – During the development of the RFP’s for each 
Crossing, the BSMT determined that it was appropriate to transfer many of 
the project’s risks  and opportunities to the proposers. As the project 
progresses, the BSMT may elect to optimize the impact from additional risks 
or opportunities by transferring those responsibilities to the contractor.  

• Mitigation - The BSMT or STA may seek to reduce the probability or impact 
of a risk event and to increase the probability or impact of an opportunity 
event to an acceptable threshold.  Although a compromise to a definitive 
solution, mitigation may still be preferable to going forward with an 
unmitigated risk or opportunity. 

• No Action - The BSMT or STA may decide to accept certain risks.  Some 
risks and opportunities may be accepted without changing the Project plan or 
developing any response strategy other than agreeing to address the event if 
it occurs. 

 
The risks and opportunities are regularly monitored by the BSMT.  Risks and 
opportunities are placed in new ratings categories, as required, removed from the 
list when resolved, and added to the list when new risks and opportunities are 
identified. 
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9.3 Scope of Work Management 
Management of the Scopes of Work for final design and construction by the STA 
involves review by the BSMT, with much of the review work being performed by 
the Technical Teams. Monitoring the conformance of the work to that defined in 
the respective contracts is part of the function of the Technical Teams.  Scope 
creep is kept to a minimum through the use of Change Control Procedures (See 
Section 9.7). 
 

 
9.4 Schedule Management 

MASTER PROJECT SCHEDULE 
A master design and construction schedule has been established and has been 
reviewed and accepted for both crossings. The schedule includes the elements of 
the current Financial Plan Update, the proposer’s preliminary schedule and the 
overall cost estimate. This detailed schedule prioritizes design and construction 
sections, as well as identifies critical path elements such as right of way 
acquisition, utilities coordination, and other schedule dependent activities. 

SOFTWARE 
The BSMT develops Project schedules to track, store and report on the status of 
the Project with respect to financial and schedule status.  The master schedules for 
the environmental work and procurements are stored and maintained by the 
BSMT.  The DBT and Developer are using Primavera P6 software for the critical 
path method schedule during design and construction.  
 
 SCHEDULE UPDATINGCPM schedule updates are provided monthly by the 
DBT and Developer. 
 
SCHEDULE ASSUMPTIONS 
Both CPM schedules include all schedule assumptions that drive the baseline 
schedule such as assumed start dates, durations, funding profiles, etc.  As project 
planning and execution progresses, changes to the schedule and budget are 
documented using the change control process.  
 
DOWNTOWN CROSSING AND EAST END CROSSING  
SCHEDULE MANAGEMENT 
Final design and construction CPM schedules are being maintained by the DBT 
and Developer.  Monthly updates will include progress against the approved 
baseline schedules. 
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9.5 Cost Tracking 
 

BUDGET AND COST MANAGEMENT 
The budget and cost structure are monitored as described in this section to 
determine that all participants in the process are operating with cost targets 
assigned for each piece of the work.  The evaluation of risks and the assignment 
of contingency schedules and budgets are managed to minimize unforeseen 
obstacles. 
 
BASELINE BUDGET AND SCHEDULE 
A detailed baseline and budget schedule for completion of the work has been 
submitted for approval by the DBT and Developer.  The baseline schedules are 
cost loaded and will be the basis for Earned Value Calculations. 

 
EARNED VALUE METHODOLOGY 
Earned value management is a system that allows managers to have visibility into 
cost and schedule progress on their respective procurements.  The implementation 
of an Earned Value Management System (EVMS) is widely recognized as a key 
component of program and project management to ensure that cost, schedule and 
technical aspects of the contract are integrated. 

An EVMS has been developed for this Project. The EVMS conforms to the 
industry standard as defined by ANSI/EIA 748-A-1998, Earned Value 
Management Systems.  The standard has built-in flexibility to suit management 
needs.   

 

ECONOMIC ANALYSIS/MARKET COST FACTORS 
Cost factors have been continuously evaluated and were evaluated in the 2012 
FHWA CER, for purposes of assessing the impact of project spending on the 
regional marketplace for construction and related supplies to estimate demand-
driven inflation, potential labor shortages, or other similar risks for the Project and 
associated costs.  Market conditions that affect the construction market place 
locally and nation-wide were reviewed periodically to assess the impact of 
variations in construction material price indices to confirm and update Project 
cost forecasts. The BSMT is responsible for monitoring and controlling shared 
Project costs.  Methods for estimating and monitoring the value of Project costs 
and the associated risk of potential variances in cost have been developed. These 
costs include project administration and management activities.  In addition, 
environmental/historical studies and issues arising with respect to permits are 
shared by the two states.  Public relation activities including Environmental 
Justice research are also shared costs. The method for estimating and monitoring 
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the value of these Project costs and the associated risks is via the established 
Trend Program.  This program documents changes and acquires approval from 
both states for any costs that will be shared. 

Costs that are specific to each section are managed by each of the states as 
appropriate.  Systems have been established to track these costs and identify 
project changes with respect to scope and project schedules.  Identified risks and 
opportunities and their potential cost impacts are reviewed at least monthly so that 
limits and assumptions of the estimate are better understood as the project 
proceeds.  

For the Downtown Crossing, Primavera updates are submitted each month with 
the invoice and reports have been developed to identify the earning for that month 
and posted so the Section Managers can review and approve actual progress 
against what the contractor has invoiced. 

For the East End Crossing, fully cost loaded monthly progress Primavera updates 
are submitted, including an earned value report that tracks the schedule 
performance index (SPI) for design and construction activities. The only 
payments to the Developer during construction, other than payments related to 
change orders, are fixed Milestone payments, which are fixed amounts for 
completion of eight portions of the overall work defined in the PPA, that total 
$392 M. The balance of the construction cost is paid after substantial completion 
as part of the availability payments to the Developer over the 35-year Operations 
and Maintenance period.  

 

As part of the cost control process, a risk and opportunity plan to address potential 
cost overruns and savings project-wide and within each Project section has been 
developed (See Section 9.2).  This information is used to develop strategies to 
reduce risk and cost and streamline the Project schedule.  Identified risks and 
opportunities and their potential cost impacts are reviewed so that limits and 
assumptions of the estimate are better understood as the Project proceeds. 

 
CONTINGENCY MANAGEMENT  
Contingencies are included in the budget and are managed as part of the States' 
respective procurements. 

FUNDS ACCOUNTING 
Funds accounting procedures have been developed to comply with Federal and 
State accounting system requirements.  The system is responsive to both Indiana 
and Kentucky requirements as appropriate. 
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CASH FLOW MANAGEMENT 
Cash flow requirements are derived from the Project Master Schedule on a 
quarterly basis and are included in the Annual Financial Plan Updates.  The 
projected cash flows are analyzed against the anticipated funding availability and 
programmatic adjustments to optimize the Project schedule are considered. 

VALUE ENGINEERING 
The effectiveness of the VE efforts of the two states has been demonstrated by the 
$1.5 billion reduction in the Project’s overall construction cost estimate, which 
has been validated by the 2012 FHWA Cost Estimate Review.  From this point 
forward, VE cost proposals may be proposed by the DBT or Developer during 
final design and construction. 

MATERIALS AND EQUIPMENT ACQUISITION 
The BSMT does not anticipate the need for any material procurement contracts 
outside of the two major procurements. 

 

9.6 Partnering 
Partnering is an objective for the LSIORB Project.  This includes both internal 
partnering by Project team members and partnering with the DBT and Developer. 

 

9.7 Change Control 
OBJECTIVES OF CHANGE CONTROL 
Change control has been implemented to ensure that Project changes are 
identified, evaluated, coordinated, controlled, reviewed, approved, and 
documented to avoid negative effects on the Project’s technical, scope, schedule, 
and cost baseline, as well as effects on safety, risk, quality, and products.  These 
controls are described in the respective procurement and construction documents 
and the Bi-State Development Agreement. 

The impact of a change is properly coordinated with all affected Project sections 
and that the Project cost and schedule baselines properly reflect the changed 
conditions. 

For both the KYTC and the IFA administered alternative delivery contracts, 
modifications are performed per the change procedures included in their 
respective contract documents. 
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ADMINISTRATION OF CONTRACT CHANGES 
The appropriate STA’s change process will be followed, including any specific 
requirements in the contract documents. 

BASELINE CHANGE CONTROL 
Changes to the design and construction schedules are documented with respect to 
their impact on the Project baseline.  Baseline change requests are prepared by the 
DBT or Developer will be submitted to the STA for approval. 

CHANGE PROCESS AND DOCUMENTATION 
The initiator of a change proposal prepares the change proposal describing the 
change and identifying the amount of budget required or to be credited.  The 
initiator must also describe the scope of the change, the schedule impact resulting 
from the change, provide a detailed cost analysis, and provide a comprehensive 
analysis of the change including evaluation of other alternatives considered.  Also 
included is an analysis of potential impact on safety, quality, procurement, 
performance, personnel, training, traffic operations, etc.  The analysis is to be all-
inclusive and thorough. 

Change requests are evaluated with respect to the overall Project cost and 
schedule baselines.  Requests are fully addressed, and an independent cost or 
schedule impact estimate is developed. The impact on other Project activities is 
evaluated, other viable alternatives investigated, and, if acceptable, the change 
request is approved in writing and the required contract adjustment is made.  If 
the proposed change is not acceptable, the request is denied.  In both cases, the 
action taken is fully documented with regards to the deliberations and reasoning 
behind the action taken.  The STA will formally document all approved change. 

The State Transportation Agencies (STA), with the assistance of their Technical 
Teams, have established and maintain change control logs for their respective 
alternative delivery contracts in which a specific number is assigned to each 
change request, and the title, scope, and cost of the change is recorded, along with 
the disposition of the change and any assigned action items. 

 

9.8 Claims Management 
DISPUTES AND CLAIMS MANAGEMENT 
For both STA administered alternative delivery contracts, disputes and claims will 
be handled per the procedures included in their respective contract documents. 
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9.9 Design Management 
GENERAL 
The final design for the Project is provided by  the DBT and Developer.  The 
STA’s contracted with a Toll System Integrator/ operator for installation and 
operation of the electronic toll collection system.  (See Section 4.2) The design 
requirements and QA/QC processes for both crossings are fully described in the 
RFPs for final design and construction.  The STAs used their Technical Teams to 
assist in the quality assurance of the design.  The states agreed that final design 
will follow the KYTC’s normal design requirements for work in Kentucky and 
INDOT’s normal design requirements for work in Indiana. 

 
RELEVANT DESIGN REQUIREMENTS 
Special final design requirements will be listed in the RFPs for final design and 
construction.  KYTC’s normal design requirements include: 
 

• KYTC Bridge Design Guidance Manual 
• KYTC Drainage Design Manual 
• KYTC Highway Design Guidance Manual, 2006 Edition 
• KYTC Standard Drawings, 2012 Edition 
• KYTC Pavement Design Guidance Manual 
• KYTC Geotechnical Guidance Manual 
• KYTC Permits Guidance Manual 
• KYTC Traffic Operations Guidance Manual 
• KYTC CADD Standards 
• Highway Capacity Manual 
• AASHTO Green Book and Bridge Book, 2011 Edition 
• Manual of Uniform Traffic Control Devices, 2009 Edition 
• Design-Specific Memoranda issued by the KYTC 

 
INDOT’s normal design requirements include: 
 

• Indiana Design Manual, 2012 Edition 
• INDOT Standard Specifications, 2012 Edition 
• INDOT Standard Drawings 
• INDOT Erosion and Sediment Control Handbook 
• INDOT OES Waterway Permit Manual 
• INDOT Right-of-Way Procedure Manual 
• Highway Capacity Manual 
• AASHTO Green Book and Bridge Book, 2011 Edition 
• Manual of Uniform Traffic Control Devices, 2009 Edition 
• Design-Specific Memoranda issued by INDOT 
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CONTEXT SENSITIVE DESIGN 
The roadways, bridges, and other Project elements where applicable will be 
designed and constructed with sensitivity to aesthetic values, historic cultural 
landscapes, and the historic context, utilizing the services of professionals with 
experience in areas related to historic preservation.  Final Design includes 
aesthetic treatments to surfaces, structures, portals, appurtenances, land contours, 
and landscaping that complement the historical contexts of historic properties in 
accordance with the HPPs for those areas.  The DBT and Developer have 
prepared  Aesthetics and Enhancement Implementation Plans that have been 
reviewed in consultation with the BSHCT and the appropriate HPAT. 
 
CONTROL OF DESIGN STANDARDS DOCUMENTS 
The version of the procuring state’s design standards referenced above shall be 
interpreted as the current edition adopted by KYTC and INDOT prior to June 
2012 for the Downtown Crossing or prior to September 11, 2012 for the East End 
Crossing. Should these standards be updated by the states during the design 
process, the potential impact of the changes will be determined and addressed as 
necessary.  Design standards developed specifically for this Project will be 
controlled through the document control processes. 

SPECIAL STUDIES 
Should the BSMT determine that additional studies are required, the BSMT will 
arrange for those studies to be accomplished in a timeframe that minimizes 
impacts to the master schedule and cost. 

 

9.10  Geotechnical Investigation 
INDIANA PROJECT SECTIONS – PRELIMINARY DESIGN 
INDOT forces and consultants with state-wide contracts have provided 
geotechnical services for the Indiana Project sections.  The Developer is 
responsible for geotechnical investigations and recommendations required for 
final design and construction. 

KENTUCKY PROJECT SECTIONS – PRELIMINARY DESIGN 
The Kentucky SDCs, KYTC personnel and other consultants have performed 
various geotechnical investigations within their planned sections.  Detailed 
geotechnical investigations and reports have been developed for most areas, 
including bridge piers, abutments, retaining structures, and the proposed East End 
tunnel. The DBT is responsible for any additional geotechnical investigations and 
recommendations required for final design. 
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FINAL DESIGN AND CONSTRUCTION 
All available geotechnical studies have been provided as reference information 
with the RFPs for final design and construction.  For the East End Crossing 
tunnel, the RFP included a Geotechnical Baseline Report that will be used for 
establishing limits beyond which claims for changed conditions will be 
considered.  The DBT and Developer are responsible for any geotechnical 
investigations required for final design and construction within their contract 
limits. 

 

9.11 Design Review 
Design review requirements were included in the RFPs for the final design and 
construction phase of each Crossing.  The DBT and Developer submitted Quality 
Plans listing all of the various design plan submittals required by the contracts.  
Design reviews will be coordinated by the state with responsibility for each 
Crossing, with design review being provided by KYTC, INDOT and their 
respective Technical Teams.  The other state may be asked to review and 
comment on any elements of the design that are physically located within their 
state, or for which they will have initial or future maintenance responsibility. 

 

9.12 Constructability Reviews 
Constructability reviews have been performed as part of the preliminary plan 
development, and formed the basis for the requirements that were issued in the 
RFPs for final design and construction.  Further constructability reviews are the 
responsibility of the DBT and Developer and are performed in conjunction with 
the appropriate STA and the Technical Team. 

 

9.13 Regulatory Compliance Reviews 
The RFPs for final design and construction included provisions to ensure 
compliance with all NEPA commitments that are included in the SFEIS, the 
Revised ROD and the Section 106 FAMOA.  The states have received permits 
from the key federal regulatory agencies including the US Coast Guard, the US 
Army Corps of Engineers, and the Federal Aviation Administration. Permits have 
also been received from the State regulatory agencies.  The DBT and Developer 
have obtained a number of additional required permits and permit modifications 
for construction and will obtain any necessary additional permit modifications or 
updates of permits prior to their expiration. The DBT and Developer are required 
to report monthly on progress made in achieving and complying with all NEPA 
commitments and regulatory permit requirements. 
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9.14 Security/Emergency Preparedness 
• The RFPs for final design and construction included design, construction 

and performance requirements for security and emergency preparedness to 
minimize the potential security and disaster risks to the completed 
facilities throughout their life cycles.  The DBT and Developer included 
measures in their proposed construction strategies to respond to potential 
security and emergency situations in circumstances of threat to the 
facilities under construction, and other regional threats requiring changes 
to the normal traffic maintenance provisions. See Chapter 13 for 
additional information on Security/Emergency Preparedness. 

 

9.15 Survey Control 
A Project-wide GPS survey control network is maintained.  Each SDC installed 
and maintained their GPS survey controls and monuments.  The DBT and 
Developers have contractual requirements for installation and validation of 
secondary survey controls and documentation. 

 

9.16 Hazardous Materials Management 
Each SDC followed the appropriate STA’s procedures and requirements for 
conducting hazardous materials investigations during the preliminary design 
phase and for developing specifications for the alternative delivery contracts 
required for the Downtown Crossing and the East End Crossing.  In Kentucky, the 
process that was followed is described in the KYTC Division of Environmental 
Analysis Environmental Procedures Manual.  The investigation procedures in 
Indiana followed the process detailed in the Indiana Design Manual and the 
Hazardous Material Unit Operating Manual.  The RFPs for final design and 
construction included requirements for additional investigations, if necessary, and 
for avoiding, handling and disposing of hazardous or contaminated materials per 
state and federal regulations that are encountered as part of the work. 

 

9.17 Permitting 
The states  have applied  for a number  of permits with key federal regulatory 
agencies.  Any additional permits that were not obtained by the states became the 
responsibility of the DBT and Developer to obtain. Permit application, and receipt 
milestones are included in the master schedule.  All support material and permit 
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literature is maintained in Document Control. A list with the status of all permits 
is provided in Section 20, Attachment D. 

 
9.18 Historic Preservation 

Historic preservation commitments for the Project are listed in the 2012 Section 
106 First Amended MOA.  In consultation with the SHPOs and appropriate local 
governments, Historic Preservation Plans (HPPs) for historic properties and 
districts as identified in the MOA have been prepared for the following historic 
areas: 

• Old Jeffersonville Historic District (Update) 
• Township of Utica Historic Lime Industry  
• Butchertown Historic District 
• Phoenix Hill Historic District (Update) 
• Country Estates of River Road/River Road Corridor (Update) 
• Ohio River Camps  

 
In several cases the states have moved forward with directly implementing several 
of the key preservation commitments based on the FAMOA and the relevant 
HPPs.  The RFPs for final design and construction incorporated other specific 
historic preservation requirements that will be the responsibility of the DBT and 
Developer. 

As required by the First Amended Memorandum of Agreement (FAMOA), 
Preservation Easements were prepared for three of the historic properties that 
were acquired by KYTC – Drumanard, Rosewell, and the Grocers Ice and Cold 
Storage. The preservation easement for Drumanard was approved on May 30, 
2015, Rosewell was approved on February 19, 2015 and Grocer’s Ice and Cold 
Storage was approved on March 9 , 2015. KYTC expects to move towards the 
resale of these properties in the coming months. These properties are to be sold at 
fair market value to a preservation organization or other party acceptable to the 
Bi-State Historic Consultation Team (BSHCT).  

In Indiana, the Spring Street Freight House in Jeffersonville was rehabilitated and 
a historic marker was installed. The Freight Office is currently being utilized as a 
Project Information Office. In accordance with the FAMOA, at the completion of 
the project, a preservation easement is to be placed on the property. It is also to be 
sold to parties acceptable to the BSHCT.  

On the East End in Indiana, a Preservation Easement is being developed for lime 
kilns IE-HC -48004. That easement will be completed in Within the timeframes 
established in the FAMOA.  
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9.19 Utilities/Public Agencies/Special Authorities 
The states developed utility base plans for the Project, and transmitted those plans 
to the public and private utility agencies in Indiana and Kentucky for the purposes 
of early identification of utility conflicts.  Points of contact within each utility 
agency were established for communication and coordination, and easement 
requirements, responsibilities, costs and schedules for utility relocation have been 
established. The updated costs for utility relocation are included in the current 
update of the Financial Plan.   
 
The RFPs for final design and construction included requirements for the DBT 
and Developer to negotiate utility relocation agreements and to coordinate directly 
with the utility companies to protect and relocate their utilities or allow their 
contractors access to do so, as required. 
 
 

9.20 System-wide Elements 
INTELLIGENT TRANSPORTATION SYSTEMS (ITS) 
This Project includes substantial regional and local traffic management 
technologies that will connect to and enhance the existing traffic management 
infrastructure.  Design and development of ITS Project elements requires strong 
regional coordination and cooperation, and will require comprehensive systems 
integration activity for installation, test, commissioning, operation and 
maintenance. 

INDOT, KYTC, and the DBT and Developer are working with TRIMARC in 
Kentucky and the INDOT Traffic Management Center in Indiana to ensure that 
the Project’s ITS requirements were appropriately addressed in the respective 
procurements. 

 
LIGHTING 
The lighting design will be in accordance with INDOT and KYTC Standards.  
Kentucky standards are defined in the Traffic Operations Guidance Manual.  
Indiana standards are defined in the Indiana Design Manual, Indiana Manual for 
Uniform Traffic Control Devices, and INDOT Standard Drawings. 

The DBT and Developer are responsible for final design and construction of the 
lighting system within their respective Project Crossing segment. Final design and 
construction will require that lighting design and construction within the view 
shed of historic properties and environmentally sensitive areas and resources 
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employ state-of-the-art systems and techniques to minimize light trespass beyond 
the highway right of way.   Final design and construction will also require that 
lighting systems not interfere with navigation or aviation in the area. 

 
TRAFFIC SIGNALS 
The DBT and Developer are responsible for final design and construction of new 
traffic signals and coordination with existing signal systems within their 
respective Project segments.  Traffic signal design will be in accordance with 
INDOT and KYTC Standards, AASHTO and other local jurisdiction criteria as 
appropriate.  Kentucky standards are defined in the Traffic Operations Guidance 
Manual.  Indiana standards are defined in the Indiana Design Manual, Indiana 
Manual for Uniform Traffic Control Devices, and INDOT Standard Drawings.  
Any new signals required for the Project will be coordinated into the existing 
signal systems. 

PAVEMENT MARKINGS 
The DBT and Developer are responsible for final design and construction of 
pavement markings within their respective Project Crossing segment.  The 
pavement marking design will be in accordance with INDOT, KYTC and FHWA 
Standards as appropriate.  Kentucky standards are defined in the Traffic 
Operations Guidance Manual.  Indiana standards are defined in the Indiana 
Design Manual, Indiana Manual for Uniform Traffic Control Devices, and 
INDOT Standard Drawings. 

 
SIGNING 
The DBT and Developer are responsible for final design and construction of all 
required signing within their respective Project Crossing segment, including 
ground mounted signs, overhead signing, advance signing along the approaches 
outside the Project area and any required way finding signage along the adjacent 
local roadways. 

Signing design will be in accordance with FHWA, AASHTO, INDOT and KYTC 
standards.  Kentucky standards are defined in the Traffic Operations Guidance 
Manual.  Indiana standards are defined in the Indiana Design Manual, Indiana 
Manual for Uniform Traffic Control Devices, and INDOT Standard Drawings. 

 
TOLLING 
The DBT and Developer are responsible for design and construction of certain 
portions of the tolling system infrastructure and toll system signage. Generally, 
the toll system infrastructure consists of tolling gantries, foundations, electrical 
cabinets and connecting conduit. 
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9.21  Construction Management (CM) 
Construction coordination, management, engineering, and inspection services are 
the direct responsibility of the contracting state, Kentucky for the Downtown 
Crossing and Indiana for the East End Crossing.  However, while not being in 
direct charge of the work, Kentucky will provide assistance in Kentucky on the 
East End Crossing, and likewise Indiana will provide assistance in Indiana on the 
Downtown Crossing.  Both states are utilizing consultant Technical Teams to 
supplement state forces and assist with Construction Management. 

 

CONSTRUCTION PROJECT CONTROLS 
The DBT and Developer submitted a cost loaded baseline construction schedule 
that incorporates both design and construction operations.  Monthly progress 
reports submitted by the DBT and Developer include actual progress by activity.  
Variances from the approved baseline schedule will require explanation, and 
variances that affect the Project critical path will require corrective actions. 

 
FEDERAL CONSTRUCTION MANAGEMENT OVERSIGHT 
FHWA will have limited CM oversight of the Project. A Responsibility Matrix is 
provided in Section 20, Appendix B. 

 
REGULATORY COMPLIANCE 
The BSMT has developed a master list of regulatory requirements, with specific 
strategies identified that will be included as mitigation measures in the individual 
regulatory permit applications. 

 
VALUE ENGINEERING CHANGE PROPOSALS (VECP) 
VECP submittals during construction (also referred to as Design Alternates or 
Cost Reduction Incentive Proposals) will be encouraged; however, the VECP 
process will be controlled by strict guidelines.  Reviews of any VE proposals will 
be conducted by the STA, the Crossing Technical Team, or the GEC as 
designated by the STA.  The appropriate process for VECP submission, tracking, 
review, and disposition will be in accordance with each State’s policies and the 
respective RFPs for final design and construction. 

The states responsible for each major contract may consider proposals that may 
potentially result in savings without damaging essential functions of the facility. 
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The state with responsibility for the contract will decide whether or not to accept a 
VECP; subject to the terms and conditions of their contracts and the Bi-state 
Development Agreement. A basis for proposal rejection may include 
requirements for excessive review, evaluation, and/or investigation; the proposal 
is inconsistent with Project design policies or criteria; or the proposal violates 
design guidance or design elements developed through the Context Sensitive 
Design process.  

 
9.22 Final Acceptance, Operations and Maintenance 

 
FINAL ACCEPTANCE – GENERAL 
The final acceptance of the work will be the responsibility of the state that holds 
the contract, and will be performed in accordance with the final acceptance 
procedures included in the RFP for final design and construction.  For portions of 
the work on a contract that are within the other state, the non-contracting state 
will participate in final walk-through inspections and may submit comments to 
the contracting state to be considered for the final punch list. 

 
FINAL ACCEPTANCE – RIVER BRIDGES AND TUNNEL 
Special attention will be given to the final acceptance of the Ohio River Bridges, 
and to the East End Tunnel which will require the following as part of the 
commissioning and final acceptance: 
 

• A Commissioning Plan for the Tunnel 
• An Operations and Maintenance Manual for the structures and the tunnel 

structure, fire/life safety and surveillance systems 
• An emergency response plan for any incidents that may occur on the Bridges 

or in the Tunnel 
• Training of maintenance, operation and emergency response personnel 

 
 
ACCEPTANCE SCHEDULE 
The baseline design and construction schedule will include milestones for final 
acceptance of each element. 

 
WARRANTY TRANSFERS 
If warranties are utilized, a warranty management database for all warranties 
under each contract will be developed by KYTC or INDOT as appropriate.  A 
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warranty management database will facilitate timely and effective transfer to the 
appropriate INDOT and KYTC operations and maintenance entities. 

 
TRAINING 
Training of INDOT, KYTC and emergency response teams is part of the DBT and 
Developer’s responsibility during the construction phase and will be completed 
prior to final acceptance of the work. 

 
TESTING 
Materials’ testing follows the respective State Transportation Agencies’ practices 
and includes multiple levels of testing to demonstrate both compliance with 
specifications and conformance to performance requirements.  For Kentucky 
Contracts, this testing is described in the KYTC Materials Guidance Manual and 
in the alternative delivery contract RFP, which are incorporated by reference.  For 
Indiana contracts, the testing procedures are described in the INDOT Materials 
and Testing Frequency Manual and in the alternative delivery contract RFP, 
which are also incorporated by reference. 

 
CERTIFICATIONS 
Legal and regulatory requirements for certifications will follow the respective 
STA’s practices. 

 

OPERATION AND MAINTENANCE 
Upon completion of the final acceptance process, the maintenance and operation 
of the constructed elements of the Downtown Procurement will become the 
responsibility of the Maintenance and Operation departments of each respective 
State.  As described in Section 7.1 above, certain elements of the East End 
Crossing are included in a 35 year operations and maintenance agreement with the 
P3 Developer. 
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10.0 QUALITY ASSURANCE/QUALITY CONTROL 
Indiana and Kentucky have the direct responsibility for Quality on their respective 
contracts, the East End Crossing (EEC) and the Downtown Crossing (DT).  Both 
states developed their own criteria for the developer, contractors, designers, 
subcontractors, producers, suppliers, and consultants involved in every aspect of 
the project to produce a product or service that meets the quality standards of the 
contracts.  The states required in their respective contracts a Quality Management 
plan that includes both Quality Assurance and Quality Control for the design, 
construction and, for Indiana’s method of procurement, the operations and 
maintenance of the facilities. 

As per the respective RFP’s requirements, the Technical Proposals and Quality 
Management Plan for each of the projects provided the following: 

• The DBT’s and Developer’s QA/QC for the design process and an internal audit 
procedure to confirm that the plan designs conform to the respective RFP’s. 

• The construction standards to be adhered to for performing the construction 
inspection.  This included a list of the documents that are to be used.  This will 
define QA/QC inspection methods, the materials that are to be certified and/or to 
be tested, the sampling procedure, the testing methods, and the recording and 
reporting procedures for the documentation that is generated, and steps to be 
taken when the product is nonconforming. 

• The designation of the responsible parties for all the aspects of the QA/QC. 
• The frequency of the QA/QC reviews, documentation requirements, and the 

jobsite personnel responsible for its implementation with their qualifications. 
• The procedures for coordinating with permitting agencies, utility companies, and 

railroad companies during the construction of the project such that the project is 
not delayed. 

• The level of QA/QC audits and the commitment of the Design Builders to 
support these audits. 

• The procedures for rectifying and correcting construction quality issues. 
• The documentation method with an applicable software program with a 

commitment from the design builder to make it available to both states and their 
agents. 

 
DOWNTOWN CROSSING 
In the Downtown Crossing Project, the DBT, Walsh Construction Company, performs 
the following items in the Design Quality Plan:  

A. Manages the Quality Plan for the design and construction phases of the project;  
B. Coordinates with and obtains the necessary approvals from authorities having 

jurisdiction for temporary road diversions and detours, utilities, land acquisition 
as necessary, environmental compliance and permits, aesthetics, public 
information and communications, railroads,  temporary sidewalk closures, and 
pedestrian/bicycle detours;  
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C. Ensures that proper checks are conducted of the work product for the Project and 
that Quality Control Procedures were used in accordance with the Contract and 
Quality Plan; and  

D. Provides all materials and documents necessary to deliver the project according 
to the Contract and Quality Plan. 

E. Walsh establishes and maintains documented procedures for planning and 
implementing internal quality audits to verify whether quality activities and 
related results comply with planned arrangements and to determine the 
effectiveness of the quality system.  

F. Walsh has established a document management system, Filehold, to support the 
electronic submission of all Project related documentation.  It serves as a single 
point of reference for all documentation related to this Project.   

G. Walsh maintains documented procedures to ensure that materials or work that 
does not conform to specified requirements is prevented from unintended use or 
installation. This control provides for identification, documentation, evaluation, 
segregation (when practical), disposition of nonconforming product, and for 
notification to the functions concerned.  
 

Due to the nature of the Design Build Project, the design plans for the project 
were not complete prior to the initiation of construction.  Therefore the project is 
divided into Buildable Units.  Each Buildable Unit is comprised of  parts of the 
Project that can be checked and reviewed as self-contained packages.  The plans 
for these Buildable Units are developed in the following stages: Conceptual Plans, 
Interim Plans, Pre-Released for Construction, Released for Construction, and As-
built Plans.  Each stage of submittal is subject to an internal Quality Audit by 
Walsh with review and concurrence by KYTC.   
 
The DBT and KYTC follow current KYTC Standard Specifications for the 
inspection, testing, sampling, and acceptance of the materials and work. The DBT 
is solely responsible for the quality of all construction and materials, especially 
for those items that require the Producer/DBT to provide QC as outlined in the 
2012 KY Standard Specifications for Road or Bridge Construction and/or as 
applicable in the 2012 Indiana Standard Specifications. The steps that the DBT 
follows are outlined in the Quality Plan (QP). The  Quality Plan also establishes a 
coordination process between the DBT, the material suppliers, and KYTC to 
ensure work is completed in conformance with the Plans and Specifications.  

KYTC or its authorized representatives will be responsible for all the Quality 
Control on the project except for those listed in the project specifications..  
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Part of the quality plan is the establishment of Dispute Resolution Procedures.  
This procedure will be used when KYTC and Walsh disagrees in the testing of 
materials, quality of work, etc. 

 
EAST END CROSSING 
WVB has provided a detailed Project Management Plan that defines how they are 
developing and delivering a finished product in accordance with the contract 
requirements.   WVB established a Quality Assurance/Quality Control Plan as 
part of  this requirement.  Through a series of audits, stage reviews, and 
approvals, WVB provides the design and construction documents that allows 
them to begin construction.  Due to the nature of a P3 project, the project plans 
were not complete at the beginning of construction.  Therefore the project is 
divided into packages, or Design Units that are developed containing design, 
drawings, and other related documents for various aspects of the project.  
Construction activity begins after these design units are completed, signed by the 
Engineer-of-Record and Released for Construction. WVB manages the design and 
coordinates and obtains necessary Government Approvals that were not provided 
by IFA. They also manage the Design’s QA/QC work for the project WVB’s 
Design QA Manager certifies that the Quality Control Procedures for each of the 
Design Units are in accordance with the PPA Documents and the QA/QC plan.  
The review stages with WVB’s internal audit system allow the package to be 
released for construction. Since WVB is responsible for delivering the QA/QC for 
, the QA/QC requirements are outlined in WVB’s QA/QC Plan.  This plan 
ensures that procurement, shipping, handling fabrication, installation, cleaning, 
inspection, construction, testing, storage, examination, repair, maintenance, and 
required modifications of all materials, equipment and elements of the Work 
complies with the requirements of the contract.  The plan includes the Quality 
Control sampling, testing, measurements, and documentation of their conformity.  
WVB confirms that the materials incorporated into the work performs 
satisfactorily for the purpose intended.  WVB provides for the inspection of all 
construction processes, procedures, and workmanship to see that they conform to 
the requirements of the contract.  WVB’s QC inspection and documentation is 
performed in conformance with the documents and standards required by IFA in 
the contract.  The work provided by WVB, which includes their QA/QC, is 
subject to IFA’s Quality Assurance Oversight.  Periodically, IFA and/or their 
designated representatives audits WVB’s QA/QC activities which includes 
conducting independent verification sampling and testing.  The Quality Plan also 
requires WVB to document and track all QA/QC testing and inspections results.  
 
Since part of this project is in Kentucky, KYTC may perform audits, as well as 
inspection and material sampling and testing for their information. Per the Bi-
State Development Agreement, INDOT and KYTC are afforded the opportunity 
to observe work in Section 3 and Section 4, respectively.  
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11.0 ENVIRONMENTAL MONITORING 
ENVIRONMENTAL COMPLIANCE MANAGEMENT 
The environmental compliance requirement resulted from the FEIS, SFEIS,  
RROD, FAMOA and the Settlement Agreement  processes.  An Environmental 
Compliance Monitor is  required to ensure that the stated mitigation measures are 
incorporated into the Project design and construction.   

ENVIRONMENTAL COMPLIANCE MONITOR 
The DBT and Developer have each designated an environmental compliance 
monitor to ensure compliance during construction with all applicable 
environmental protection measures, approved plans, permits, and conditions.  
Staff from each Crossing’s Technical Teams will review the materials provided 
by the DBT and Developer for compliance for all mitigation measures, permits, 
and design requirements. The environmental compliance monitor is responsible 
for:  
 

• Monitoring compliance for all non-design and non-construction environmental 
mitigation activities specified in the RROD, FA MOA and SA.  Monitoring DBT 
and Developer activities for compliance with environmental mitigation 
commitments in the RROD, FA MOA and SA. 

• Reviewing final design plans to monitor that permit conditions are met 
• Monitoring highway construction to assure that permit conditions are met 

including the implementation and monitoring of mitigation. 
• Informing Walsh/WVB,  the US Army Corps of Engineers,  the Indiana 

Department of Environmental Management  (IDEM), the Kentucky Department 
of Water (KDOW) and other involved agencies concurrently of any problems 
regarding non-compliance permit conditions or other activities in waters of the 
United States, including jurisdictional wetlands. 

• Monitoring construction to verify that the work is in compliance with Project 
authorizations, including construction impacts to aquatic resources, riparian 
buffer areas, forests, placement of staging areas, land clearing, other 
disturbances, storm water management, sediment and erosion controls, spills, 
sediment plumes, time-of-year restrictions, and other Project related 
environmental impacts. 

• Recommending measures to bring the Project into compliance with permit 
conditions. 

• Attending construction partnering sessions to assess anticipated construction 
schedules and activities. 

 
As mentioned in Chapter 7, a semi-annual progress report detailing 
implementation of the measures stipulated within the Section 106 FAMOA, SA 
and Technical Provisions. The progress report will provides advanced notice of 
milestones, such as Plans, Specifications, and Estimates approval, scheduled 



 

75 
 

letting dates, and initiation of construction activities is prepared and submitted by 
the BSMT to signatories, concurring parties and HPAT members.  These reports 
chronicle the Project’s environmental commitment activities and include a 
detailed tracking table. 

 
 

  
East End - New Ohio River Bridge Construction 
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12.0 RIGHT OF WAY 
The right of way management process regarding appraisals, acquisitions, 
relocations, demolitions, construction and utility easements, scheduling and 
reporting used for each section followed each State Transportation Agency’s 
process and the Bi-State Development Agreement.  The ROW acquisition was 
governed by the Uniform Relocation and Acquisition Act of 1970 and the 
respective State manuals, as amended.  The process included in the act is highly 
proscriptive and leaves little room for interpretation.  Both Indiana and Kentucky 
have state documents that implement the provisions of the act.  Kentucky 
processes are described in the KYTC Right-of-Way Guidance Manual and Indiana 
procedures are described in the INDOT Right-of-Way Manual. 
 
The state processes are almost identical and cover which organization performs 
which tasks.  The ROW acquisition process was monitored for general schedule 
as well as long range impacts to all Project sections.  Schedule requirements for 
acquisitions were incorporated into the Project schedule. 
 
Real estate acquisitions and easement requirements were determined during the 
course of preliminary design.  Real Estate acquisition and easement requirements 
related to historic preservation activities are in accordance with the respective 
State agencies and the ROD. 
 
Location plan sheets were developed as needed to identify the affected properties.  
The impact on the affected properties is documented and properties that require a 
total, partial, temporary, or permanent acquisition are identified.  Consultants or 
Design-Builders who prepared the ROW Engineering documents certified the 
location plan sheets and property descriptions as sufficient to construct, maintain, 
and operate the Project facilities. 
 
All properties required for the construction of both Crossings have now been 
acquired or rights-of-entry obtained.  

 



 

77 
 

 

 

 

 
 

13.0 SAFETY AND SECURITY 

13.1 Safety 
System Safety and Security requirements were included in the RFPs for final 
design and construction of the two crossings.  These requirements included 
detailed safety and security requirements for construction, project acceptance, and 
operation.  The requirements were developed with input from the regional 
emergency responders for safety and security incidents.  Because the plan may 
include sensitive information, portions required a restricted distribution as 
determined by the STAs and the BSMT.  The Sector-Specific Plan for 
Transportation Systems developed as part of the National Infrastructure 
Protection Plan provided a framework for developing the safety and security plan.  
Louisville Metro Fire, Police, EM, and EMS and others will be consulted to get 
input into response needs for the Project. 
 
The plan includes the United States Department of Homeland Security 
Characteristics and Common Vulnerabilities Infrastructure Category: Highway 
Bridges which describes potential threats, highway bridge characteristics, 
common vulnerabilities, standards and regulations, consequences of events, and 
general vulnerabilities and the United States Department of Homeland Security 
Protective Measures Infrastructure Category: Highway Bridges that describes 
potential threats, available protective measures, and implementation of protective 
measures.  These documents are “For Official Use Only” publications. 
 
Security for this Project will involve an assessment of vulnerabilities and threats 
to the completed Project infrastructure, especially the two long-span bridges over 
the Ohio River and the East End tunnel.  The assessment will consider the first 
responder requirements for natural and man-made disasters, for system failures 
for emergency situations, such as, tunnel fire suppression, and the potential for 
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terrorist activity.  Additionally, the Kentucky Department of Homeland Security 
is currently working on assessments to other transportation infrastructure using 
the Automated Critical Asset Management System (ACAMS). 

 
FINAL DESIGN AND CONSTRUCTION PHASE 
Final Design and Construction Safety and Security follow the respective STA 
practices.  For Kentucky contracts, these practices are described in the Kentucky 
Standard Specifications for Road and Bridge Construction, Current Edition.  For 
Indiana contracts, these practices are described in the INDOT Standard 
Specifications and INDOT Employee Safety Manual.  The Contractor for each 
construction contract submitted a Safety Plan that satisfies the safety requirements 
detailed in the RFPs for final design and construction.  The Safety Plans address 
these key features: 
 

• OSHA Safety measures and procedures 
• Incident Management Plan to include emergency response measures to 

 construction sites 
• Construction Site Security 
• Traffic Control Safety measures and procedures 
• Review Schedule for Traffic Control Plans to confirm adherence to safety 

 procedures 
 
During construction, the DBT and Developer is responsible for reporting any 
incident occurring on the construction sites, preparing detailed contact lists and 
personnel accounting procedures, and implementing incident response procedures 
as part of their everyday construction management.  The DBT and Developer 
have included measures in their construction strategy to be able to react to 
potential security and emergency situations in circumstances of threat to the 
facilities under construction and other regional threats that may require changes to 
the normal traffic maintenance provisions. 

 
 
13.2 Security Threat Assessment 

An assessment of potential threats included an examination of probabilities, 
vulnerabilities and impacts.  Mitigation measures to counter any identified threats 
were identified and assessed.  The DBT and Developer are preparing their designs 
to minimize the security and disaster risks to the completed structures throughout 
their life cycles. An Accident and Terrorist Vulnerability Workshop was held on 
April 16 through 18, 2013 to provide an evaluation of the Downtown Crossing 
Bridge and the East End Crossing Bridge and Tunnel.  

The Kentucky Intelligence Fusion Center has worked with the United States 
Department of Homeland Security on a statewide threat assessment. 
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SECURITY SYSTEMS TESTING 
The testing protocols and certification process will require completion of at least 
one pertinent safety and security simulation of the tunnel and bridge facilities.  
Fire in the tunnel or explosives on the bridges are potential scenarios for testing 
the management and response systems and resources.  These tests must be 
planned and coordinated with the local responders.  The plan will include the 
types and locations of tests and the level of Project completion required for the 
optimum test.  Each test will have a written testing plan fully coordinated with the 
local responders and local disaster officials. 

 
OPERATIONS AND MAINTENANCE PHASE 
Implementation of the System Safety and Security Plan will require training and 
drills with all pertinent stakeholders participating (first responders, emergency 
management teams, transportation management teams, etc.).  Simulations will be 
organized and scheduled in conjunction with state emergency management 
officials.  Much of this planning will be accomplished by the local responding 
agencies; however, the BSMT will participate in the planning efforts and will 
coordinate during the opening and initial operations of the facilities.  Local 
agencies will collaborate on development of the System Safety and Security Plan 
to understand the specific vulnerabilities and their various responsibilities for 
responding. 

 

MONITORING 
Because threats and risks change over time, the Plans will be regularly updated 
throughout the life of the facilities.   
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14.0 TRAFFIC MANAGEMENT 
TRAFFIC MANAGEMENT STRATEGY 
Limiting impacts to the public and local communities while focusing on safety, 
and efficiently completing construction activities are very important to the 
Project.  

The DBT and the Developer for the Downtown Crossing and the East End 
Crossing have developed Transportation Management Plans (TMP).  These plans 
were developed with input from local jurisdictions and other affected entities 
(such as EMS and law enforcement) so that pre-planned procedures will be 
immediately put into action should an incident cause congestion during 
construction.  Construction plans include Maintenance of Traffic Plans (MOT). 

The Downtown Crossing and the East End Crossing both have a Public 
Information Officer (PIO) responsible for public communications regarding 
current and planned construction activities related to their Project Crossing. (See 
Chapter 15).  Both of the Crossing’s Public Information Officers coordinate with 
the BSMT’s Public Information Officer to ensure that both the Project theme and 
messages are consistently communicated.  Public communications include media 
campaigns and radio commercials regarding closures and other significant traffic 
impacts during construction. Also, print media and web and internet-based 
services are used to convey construction and traffic management activities. 

The PIOs will work with the KYTC, INDOT and IFA and other entities to 
program specific messages on the Highway Advisory Radio (HAR) sites in 
Louisville and Indiana, on the KY statewide 511 system, INDOT’s dynamic 
message boards, and on the INDOT and KYTC websites.  

The EEC Developer has a Maintenance of Traffic (MOT) Manager and the 
Downtown Crossing a Traffic Control Engineering Manager (TCEM) to inspect 
and manage the maintenance of traffic operations.   

 
ROAD TRAFFIC MANAGEMENT 
Services and systems emphasized in the congestion and incident management 
plans include enhancements to the current Louisville Metro TRIMARC system 
(including Freeway Service Patrol operations) and the Hoosier Helper program in 
Indiana to facilitate mobility during and after construction.  The Transit Authority 
of River City (TARC) has also been engaged to identify transit and rideshare 
enhancements that can be implemented during and after construction.  

In accordance with Section 4.3.2 of the RROD, “KYTC and INDOT will provide 
$20 million for capital investments and public awareness programs related to 
enhanced bus service during the life of project construction.” An agreement 
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between INDOT, KYTC, and TARC for the transfer of the funds was approved 
on May 2, 2013 and the funds were subsequently transferred to TARC from each 
state.  Funds were established to be used for: 

• Constructing and/or expanding park and ride facilities. 

• Purchasing buses and vans for express and shuttle bus service during 
construction. 

• Purchasing and rehabilitating additional facilities to accommodate the 
increased fleet. 

• Improving and consolidating existing bus stops and constructing new bus 
stops. 

• Developing a public awareness and communications program, including 
advertising, using emerging technology to communicate with the public 
to encourage ridership, and informing low-income populations of the 
enhanced bus services.  

The BSMT will evaluate the existing area-wide traffic plan to identify potential 
traffic diversion routes in Indiana and Kentucky.  An area-wide incident 
management plan was developed for the Project in accordance with the current 
emergency management plans in effect in Indiana and Kentucky through 
coordination with INDOT, KYTC and TRIMARC. 

A public traveler information program, utilizing Intelligent Transportation System 
field elements adaptable to Indiana and Kentucky system architectures has been 
established including variable message signs, web site information and revised 
signal timings as appropriate during each phase of the work.  Travel time 
information is made readily available to the public both prior and during 
construction.  Any major capacity disturbances in the form of lane reductions 
during construction are communicated to the public as a part of the aggressive 
community information outreach program. 

 
RAILROAD TRAFFIC MANAGEMENT 
The DBT and Developer are responsible for railroad coordination within their 
work zone. Railroad traffic managers were contacted and plans developed for 
management of design and construction activities that affect active rail lines. 

 
RIVER TRAFFIC MANAGEMENT 
The Project has coordinated  with the US Coast Guard and river traffic managers 
to develop plans for management of construction activities around river traffic 
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and to secure the necessary permits are secured.  The US Coast Guard modeled 
both of the new Ohio River Bridges at the Seamen’s Church Institute maritime 
simulator, and has approved the span arrangement and pier locations for both 
bridges.  

 
 
 
 

 
East End Bridge Construction  
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15.0 PROJECT COMMUNICATIONS 

15.1 Public Involvement 
COMMUNICATIONS PROGRAM OVERVIEW 
A comprehensive communications program to address the importance of public 
involvement in all phases of the Project has been developed.  The Downtown 
Crossing’s DBT developed Walsh Construction’s Community Outreach Plan, and 
the East End Crossing’s  Public Private Partnership developed the WVB East End 
Partners Public Involvement Plan.  These programs established media and public 
communications processes and requires all Project Team members to be as 
accurate and forthright as possible, and to respond in a professional and timely 
manner.  These characteristics have helped create the high level of information 
communication needed to successfully maintain the media and public’s trust, 
support, and confidence. 

The successes of the Project efforts will be built upon these proactive and 
comprehensive public involvement communication programs.  The goals are to 
develop and maintain open lines of communication with all interested and 
affected agencies, communities and organizations and generate a broad 
understanding of and support for the Project.  The Project endeavors to maintain 
consistent messages and Project themes to reduce public confusion and avoid 
misinterpretation.  Functionality and ease of use of all communication formats are 
consistently reviewed and updated to better serve the intended audiences. 

Some of the key strategies that are included in the communication programs 
developed by the DBT and Developer are: 
 

• Maintain a proactive Project Public Information staff.  These staffs, in 
conjunction with the STAs public information offices are responsible for all 
public information and media efforts for the Project.  All external 
communication is coordinated by these teams in order to maintain consistent 
information and allows the Project delivery teams to effectively speak with 
"one voice".  Each DBT and Developer will have public information staff, 
for information specific to that Crossing.  The BSMT will also maintain a PI 
staff that coordinates bi-state messages, announcements of major 
milestones, etc. 

• Collaborate with INDOT and KYTC and other state public relations offices 
to ensure that media and public inquiries about the Project are routed to the 
appropriate staff, so that sufficient and timely information on the Project is 
provided to these and other contact points where the public and media 
expect good information. 

• Provide Project status information to the media and public, including 
scheduled milestone completion dates; significant contracts advertised, 
awarded, or completed; and total cost projections. 
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• Convey updated commuter and traffic information, including traffic pattern 
changes, periods of lane closures, traffic delays, work zone accidents, 
alternate routes available, and alternate forms of transportation available. 

• Provide timely responses to media and public questions and requests for 
information. 

• Provide assistance to the communities and other stakeholders in developing 
ownership and pride in the Project, by building awareness and helping them 
understand the benefits of the Project. 

 

PUBLIC INVOLVEMENT AND COMMUNICATIONS 
The processes and procedures to execute the communication programs strategies 
have been developed.  The program plans for each crossing includes requirements 
for both external and internal communications.  These Processes and procedures 
are documented in each of the DBTs Public Involvement  and Communications 
Programs.  The BSMT also developed a Communications Program Strategies 
Guidance Document.  

 

EXTERNAL COMMUNICATIONS OVERVIEW 
The Project team integrates public involvement in all activities, including design, 
right-of-way acquisition, and construction.  Public involvement has been actively 
used to identify, define and refine solutions as design decisions have been made.  
Public involvement for right-of-way and pre-construction has also followed a 
similar approach.  The BSMT considers, directly or indirectly as appropriate, 
input from elected officials, government agencies, representatives of the public 
involvement groups, historic preservation advisory teams, and the public are all 
considered in the decision making processes. 

 

EXTERNAL COMMUNICATIONS TOOLS 
A variety of communications tools are used to gather and distribute information, 
with changes to address the new focus of work including: 

Media Relations and Access 
A media relations and access strategy, which identifies known media outlets and 
includes media relations strategies and processes for providing information to the 
media, has been developed.  Media relations strategies and procedures are 
included regarding spokespersons.  Protocol has been established for the PI 
Teams to responding to media inquiries, including coordinating the responses 
with the Project Teams, the BSMT, state transportation agency public affairs 
divisions, and local, state, and federal, executive and legislative offices.  
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Procedures for monitoring/tracking coverage, media briefings or conferences 
including regular briefings of editorial boards have been developed.  Strategies 
that link media relations with Project processes that have direct public contact 
such as procurement and human resources have been developed and implemented. 

The PI Teams work closely with the BSMT and the Project Technical Teams to 
coordinate media interviews and to ensure that the media receives accurate, clear 
and concise information.  A Project media list is regularly updated and includes: 
 

• Contact information, telephone and fax numbers, and e-mail addresses for 
major print and electronic media in Indiana and Kentucky. 

• Contact information for major media outlets in neighboring markets. 
• A thorough listing of publications in the metropolitan areas on both sides of 

the river, including weekly and small daily community newspapers, and 
newsletters for civic, government, neighborhood, and non-profit 
organizations and groups. 
 

Because of the magnitude and visibility of a federally funded mega-project, the 
States are also prepared to provide information to national and specialized media 
and respond to their requests for information. 

Targeted Individual/Group Meetings 
The DBT and Developer take a proactive approach in reviewing issues and 
collecting and disseminating information to affected individuals and groups, and 
to interact with community groups and make presentations to interested 
community organizations. Since receiving the Notice to Proceeds for their 
individual Crossing contracts, the DBTs and Developers  have already held many 
public meetings and directly with individual Homeowner’s Associations. 
Meetings have also occurred with the Area Advisory Teams and the Historic 
Preservation Advisory Teams.  

Local Communities 
Local community leaders and officials are updated as requested by the STAs and 
BSMT.  A contact list of these officials, as well as state and federal legislators, is 
maintained to ensure they are included in distributed information as appropriate.  
The PIOs endeavor to provide information in advance of any potential 
opportunity for public comment and inform these individuals prior to any release 
of information that may generate a request for comment on by the media. 

Minority Communities 
Specific communication issues concerning the minority communities in the 
Louisville Metropolitan Area (LMA) are documented and addressed as required 
by the Project’s Kentucky DBE Program Manager and the INDOT Office of 
Economic Development. Public meetings and informational contacts have been 
held to address Environmental Justice issues associated with the proposed tolling 
on the bridges. 
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Public Meetings 
Public meetings and open houses with stakeholders are held, as appropriate. The 
DBT and Developer are responsible for meeting preparations and logistics during 
the final design and construction phase.  The BSMT may also arrange public 
meetings or open houses as necessary. 

Storefronts – Open Door/Documents Review 
A project information center has been located in the rehabilitated Spring Street 
Freight House in Jeffersonville. Currently INDOT staff are housed at the location 
to provide general information about the Project to the public and direct questions 
and concerns to appropriate responders.  

Project Website and e-mail 
A Project website has been created, http://kyinbridges.com/. This website is 
updated regularly to provide up-to-date travel information and other details for the 
public. Web cams have been installed that feed to the website to allow viewers the 
opportunity to observe the project’s progress.. 

The website allows access to real-time Project information including construction 
progress photos, traffic updates, trip planning, project maps, project history, new 
technological accomplishments, and contact information.  Emphasis is placed on 
what lies ahead for design and construction, and how the public can get 
information and make comments.  The site also provides visitors with information 
for all aspects of work, including bridge design, right-of-way, and pre-
construction activities.  Links are prominently displayed on the home page to gain 
access to DBE special assistance programs for the Project.  During construction a 
"what's new" link is regularly updated to advise about the latest developments, 
anticipated traffic contacts, and alternative routing.  Use of Live traffic camera 
links showing construction activities has been implemented. 

E-mail and direct mail databases have been compiled and are regularly updated.  
The website, e-mail and direct mail are used to inform stakeholders about Project 
developments and upcoming public events and comment opportunities. 

Project Hot Line 
A hot line to accept calls from constituents regarding the Project has been 
established by the DBT and Developer. The hotline number is shown at the top of 
the contacts list on the website and on project signs in the construction zone.  

Speakers’ Bureau 
Various speaking opportunities arise during the course of design and construction.  
Project team members develop presentations tailored for specific audience 
interests and topics. 
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White Papers 
Team members prepare white papers when requested by the BSMT to address 
specific issues of concern to the public or the team. 

Informational Tools 
Brochures are developed as information sharing tools to explain the design and 
construction work, the schedule, and how to get information.  These are 
distributed to stakeholders, elected officials, government agencies, town halls, 
libraries, and other community gathering spots for further widespread public 
distribution. 

Progress bulletins, or one-page "announcements," are also developed as stand-
alone documents or used as inserts into other materials (newsletters, brochures) to 
report, "what's new" and advise on Project developments, specific issues, and 
upcoming public events. 

A Project logo, shown here, has been developed to help brand/identify the Project. 

 

 
 
Targeted Messages 
Public service announcements using local media outlets are used to alert people to 
upcoming publications, the web site, and other avenues to obtain information. 

Traffic Response and Incident Management Assisting the River Cities 
(TRIMARC) 
Information will be provided to TRIMARC concerning traffic management, 
diversions and lane closures during construction. 

 

15.2 Internal Communications 
 
INTERNAL COMMUNICATIONS TOOLS 
Project Management Meetings 
Project management meetings with BSMT members, the GEC, DBT, Developers 
and others are held as required.  These meetings are used to update the status of 
ongoing Project issues as well as provide a forum for new business.   
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Coordination 
A master meeting schedule that includes all scheduled meetings requiring BSMT 
attendance or input has been established.  Meeting minutes are provided to all 
attendees and the BSMT. 

Project Reports 
Internal reports are developed as required to inform the Project team, satisfy 
directed reporting requirements, and generally manage the Project.  To the 
greatest extent possible, these reports are electronic and serve dual purposes to 
limit the number of printed reports required. 

 

15.3 Project Ombudsmen Communications 
Two ombudsmen are engaged for this Project (See Chapter 19 for details of their 
responsibilities). 

 

   
 

East End Crossing – Harrods Creek Bridge Construction 
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16.0 CIVIL RIGHTS PROGRAM 
DISADVANTAGED BUSINESS ENTERPRISE, WORKFORCE AND EEO 

The DBE program provides a vehicle for increasing the participation of minority 
owned and women owned small businesses in state DOT assisted procurements. 
Title 49 CFR part 26 requires states as recipients of DOT federal financial 
assistance to establish goals for the participation of DBE’s. On this project the 
goal is to ensure the DBT and Developers comply with the stated goals and 
objectives in the respective contracts.    The DBT and Developer are required to 
implement a proactive DBE program that is consistent with the Projects DBE 
Program and which will achieve each procurement’s respective Project DBE 
expenditure goal. On an annual basis, KYTC and INDOT will verify that the DBT 
has met its cumulative DBE participation goal. To assist in reaching those goals, 
Kentucky and Indiana have a reciprocity agreement whereas certified DBEs from 
either state can be utilized. 
 

The Mission Statement for the Project’s DBE program is to: 
 

• Communicate all areas of information and opportunity to DBEs and respective 
community stakeholders. 

• Address the need to develop, nurture and engage disadvantaged business 
enterprises for the Ohio River Bridges Project. 

• Cite the opportunity presented by the Ohio River Bridges Project for DBE firms, 
as well as, minority and female laborers to master new skills, grow and prosper, 
resulting in a more skilled work force and a stronger economic base for years to 
come. 

• Articulate the commitment of KYTC, INDOT and FHWA to provide meaningful  
participation by qualified DBEs, minority and female businesses. 

 
The requirements of 41 CFR Part 60 shall also apply to the Project. . The DBT 
and Developer shall have a Workforce and EEO goal established for a 15% 
minority workforce and 10% female workforce utilization. For the Downtown 
Crossing, the current reported percentages 22.1% and 10.3% respectively. For 
the East End. The East End Crossing reports project-to-date percentages of 
15.7% minorities and 6.8% female.  
 
In addition, a DBE contractual goal of 8.22% was established for the Downtown 
Crossing. The current utilization rate is 8.18% and 8.52% is projected. The East 
End DBE contractual goal was set at 9.23%. 88.42% of that goal has been 
awarded or committed and 55.21% has been paid.  
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Specific elements of the plan for Workforce/EEO include: 
 

• Training will be provided to develop full journeymen in the type of trade 
or classification involved.  

• The DBT and the Developer will insure the EEO goals are made 
applicable to each subcontractor utilized on the project. 

• The DBT and the Developer must make every effort to enroll minority 
and women trainees to the extent that such persons are available within a 
reasonable area of recruitment.  

• No employee may be employed as a trainee in any classification in 
which he or she has successfully completed a training course leading to 
journeyman status or in which he or she has been employed as a 
journeyman.  

• Trainees must be paid at least 60 percent of the applicable minimum 
journeyman’s rate specified in the Project’s required wage rates for the 
first half of the training period, 75 percent for the third quarter of the 
training period, and 90 percent for the last quarter of the training period, 
unless apprentices or trainees in an approved existing program are 
enrolled as trainees on this project. In that case, the appropriate rates 
approved by the Departments of Labor or Transportation apply to all 
trainees being trained for the same classification. 

• It is expected that a trainee will begin his training on the Project as soon 
as feasible after the start of work utilizing the skill involved and will 
remain on the Project as long as training opportunities exist in his or her 
work classification or until he or she has completed the training 
program.  

• The hours of minority and female employment and training must be 
substantially uniform throughout the length of the contract, and in each 
trade, and the contractor must make a good faith effort to employ 
minorities and women evenly on each of its projects.  

 
 

16.1 Kentucky DBE Program 
The Kentucky DBE program is managed by the KYTC Office for Civil Rights 
and Small Business Development (OCRSBD). The OCRSBD is committed to 
ensuring equal employment opportunities, a diverse workforce and promoting 
equitable business opportunities throughout the Commonwealth of 
Kentucky. OCRSBD is the responsible for oversight and monitoring of the DBT 
and subcontractors to ensure full compliance with all of the goals and regulatory 
requirements of the Project.  OCRSBD also monitors the DBT to ensure that 
DBE’s participating on the project are performing a commercially useful function 
as described in 49 CFR 26.55. 
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KYTC and DBT  representatives from the Project will present updated 
information and will interact directly with business owners, stakeholder groups 
and the community at large.  The Kentucky DBE Program helps qualifying firms: 

• Secure DBE certification status - The Project represents an unprecedented 
employment and workforce development resource for the community.  
Minority-owned, women-owned and small businesses must obtain DBE 
certification before pursuing many of the opportunities presented by the 
Project. 

• Foster partnering and mentoring relationships with the DBT and other firms 
employed on the Project and explore professional development 
opportunities for companies in engineering, construction and related 
disciplines. 

  

16.2 Indiana DBE Program 
The Indiana DBE program is managed by INDOT’s Economic Opportunity 
Division.  The Indiana DBE program for the Ohio River Bridges Project is part of 
INDOT’s federally approved comprehensive DBE program for the State of 
Indiana.  INDOT is committed to building on the successes of its existing DBE 
program and ensuring a quality DBE program is included as part of this Project. 

 
INDOT’s DBE program for this Project will: 
 

1. Ensure INDOT certifies qualified DBEs in a timely manner.    INDOT’s 
DBE certification staff will make every effort to maintain the integrity of 
the DBE program by: 
a. Reviewing certification applications carefully to ensure only qualified 

DBEs are certified into the DBE program. 
b. Reviewing annual affidavits and certified firms to ensure only 

qualified firms remain certified. 
 

2. Ensure Project participants comply with DBE requirements, including 
ensuring DBEs perform commercially useful functions on the Project and 
proper DBE credit is assigned to each DBE. 

 
3. Provide DBE capacity building through supportive services programs and 

outreach efforts, including: 
a. INDOT’s Entrepreneurial Development Institute (EDI), which 

provides intensive managerial and technical training for construction 
contractors and professional services providers. 

b. INDOT’s Statewide Indiana DBE Initiative (SINDI), which provides 
DBE and program eligible firms with state-of-the art continuing 
education programs that address construction management and 
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engineering topics that will help DBEs better sustain their operations 
in an unprecedented economic environment. 

c. New DBE Orientation, which provides DBEs with an overview of how 
to do business with INDOT. 

 
 
 

16.3   Building Bridges to Opportunities 
 
 KYTC established “Building Bridges to Opportunities” to act as a feeder or pipeline 
program that provides assessment and supportive services to help develop a qualified and 
capable workforce for the LSIORB Project and other regional construction projects.  
 
“Building Bridges to Opportunities” is serving as a resource for the DBT to identify 
individuals ready, willing, and able to work on the LSIORB Project. “Building Bridges to 
Opportunities” will act as a vehicle through which a participant can seek out the various 
training programs administered by union and non-union entities in the following trades: 
operators, carpenters, laborers, iron workers, electricians, and truck drivers. These trades 
have been identified as those that will be needed  throughout the life of the Project. 
 
  

 
 

Construction Worker on Downtown Crossing 
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17.0 CONSTRUCTION CLOSEOUT PLAN 
The final construction acceptance process will occur in accordance with the 
October 2012 Bi-State Development Agreement Concerning the Louisville 
Southern Indiana Ohio River Bridges Project Subsection 10.11. KYTC shall use 
“reasonable discretion” in determining whether the Downtown Crossing Final 
Acceptance has been achieved and INDOT shall use “reasonable discretion” in 
determining whether the East End Crossing Final Acceptance has been achieved. 
Both shall consider input from the other State in making their determination. Any 
disputes shall be resolved in accordance with Development Agreement 
Subsection 16.6. 
 
 
 

17.1 Kentucky 
 
KYTC will not consider the work complete and will not make final payment until 
DBT clears the right-of-way, borrow pits, and all ground DBT occupies in 
connection with the work of all rubbish, equipment, excess materials, and 
temporary structures. DBT shall place rubbish and all waste materials of whatever 
nature, other than hazardous materials, on either public or private property in a 
location out of view from the roadway and in a manner acceptable to KYTC that 
does not present an unsightly appearance. DBT shall restore in an acceptable 
manner all property, both public and private, that was damaged in the prosecution 
of the work. DBT shall drain all ditches and all borrow pits where practical, and 
leave all space under structures unobstructed and in such condition that drift shall 
not collect and induce scouring.  
 
DBT shall follow the procedures for Substantial Completion in Section 8.1 of the 
Design Build Agreement.  Following the attainment of Substantial Completion, 
DBT shall proceed with the completion of punch list and other items such as 
striping, seeding, tree planning and any remaining work necessary for Final 
Completion, and shall notify the Engineer when the Project is near Final 
Completion. The Engineer will then advise in writing all punch list or other items 
that remain unsatisfactory. When these items are complete to the Engineer’s 
satisfaction, the Engineer will call the Project complete and issue a Project 
Completion Notice. When the Project is called complete and a Project Completion 
Notice has been issued, it is ready for KYTC’s final inspection.  
 
KYTC and other appropriate agencies, such as FHWA, will complete final 
inspections on all items of work for Formal Acceptance within 90 Calendar Days 
of the date of issuance of the Project Completion Notice.  The Department will 
make individual final inspections on particular groups of work items such as 
structures, electrical, grade and drain, and surface. KYTC may, at its election, 
make final inspections before the Project is called complete on items of work that 
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have been completed. KYTC’s Engineer will issue written final inspection reports 
for items of work upon completion of each final inspection. The reports will 
include a list of all uncompleted work and required corrective work. The Engineer 
will issue a Comprehensive Final Inspection Report that will include all 
inspection reports.  DBT shall complete all items of uncompleted work and all 
required corrective work listed in the final inspection reports within 90 Calendar 
Days of receiving the Engineer’s Comprehensive Final Inspection Report.   
 
When the following occur, DBT shall substitute the deferral date for the date of 
the Engineer’s Comprehensive Final Inspection Report when determining the 
above time limits for completion of uncompleted work and corrective work:  
 

1. The Contract specifies deferral of payment,  
2. The Project is complete before the date the Department can make payment 

(deferral date), and  
3. The deferral date is later than the date of the Engineer’s Comprehensive Final 

Inspection Report.  
 
DBT shall submit required as-built drawings, project documentation, and required 
information on materials incorporated into the Project, considering them as 
uncompleted work or required corrective work.  
If there is a dispute regarding any of the items listed as uncompleted work or 
required corrective work on any of the final inspection reports, submit in writing a 
letter of dispute to the Engineer within 30 days of receipt of the report. The 
Department will respond back in writing to the letter of dispute within 21 days of 
receiving the letter.  If there is still a dispute, proceed according to Article 12. 
When the dispute does not apply to all items of work in the report, complete the 
items not in dispute.  
 
Subject to Section 15.8, KYTC will make Formal Acceptance of the Project when 
KYTC has determined that DBT has completed all Work, including required 
corrective work, has complied with all obligations of the Contract and the bonds, 
and the Commissioner has accepted the Project.   Formal Acceptance shall not be 
construed as a waiver by KYTC of any legal rights should DBT’s performance of 
the design and construction duties performed under the Contract be found to be 
defective. 
 
 

17.2 Indiana 
 
SUBSTANTIAL COMPLETION 
 
IFA will issue a written certificate of Substantial Completion at such time as 
Substantial Completion occurs for all Project Sections. 
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In order for Substantial Completion to occur for all Project Sections the following 
criteria must be satisfied: 
  

a. Developer has completed the design and construction of all Project Section(s) in 
accordance with the PPA Documents; 

b. The need for temporary traffic controls or for Closures at any time, (except for 
any that are required for Planned Maintenance); 

c. The relevant systems and equipment installed by Developer comply with 
applicable Laws, are operational and functional, and have passed the fire marshal 
and any other inspections and tests required under the PPA Documents,; and 

d. The Parties have completed preparation of the applicable Punch List (other than 
resolution of items included under protest). 

 
The Parties shall disregard the status of landscaping and non-structural aesthetic 
features included in the Final Design Documents in determining whether 
Substantial Completion has occurred, except to the extent that it’s later 
completion will affect public safety or satisfaction of the criterion in Section 
5.8.1.2(b) of the PPA. 
 
Developer shall provide IFA with 270, 180, 120 and 20 Days’ advanced Notice of 
the date of expected Substantial Completion, in each case to afford the Toll 
Systems Integrator the opportunity to plan, mobilize and test the Toll Collection 
System.   
 
 
FINAL ACCEPTANCE 
 
Promptly after achieving Substantial Completion for all Project Sections, 
Developer shall perform all remaining Construction Work, including completion 
of all Punch List items, all landscaping, and non-structural aesthetic features.  
Developer shall prepare and adhere to a timetable for planting and establishing the 
landscaping for the East End Crossing, if any, taking into account weather 
conditions necessary for successful planting and growth, which timetable shall in 
any event provide for landscaping to be planted and established by 12 months 
after Substantial Completion for the applicable Project Section(s).  
In accordance with the appropriate sections of the PPA,  IFA will issue a written 
certificate of Final Acceptance for all East End Crossing Sections at such time as 
all of the following have occurred for all Project Section(s): 
 

• All requirements for Substantial Completion have been satisfied and all 
punch list items have been completed 

• A complete set of Record Drawings and as-built surveys are received by 
IFA 

• All jurisdictional certifications has been delivered to the appropriate 
Governmental Entities and copies provided to IFA 
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• All utility adjustment work performed for third parties is completed and 
has been accepted by the third parties or Developer has paid for all 
obligated work performed by third parties  

• Developer has made all required deposits to the Intellectual Property 
Escrow(s) and Financial Escrow 
 
 

The Developer will provide a written Notice when the Developer determines it 
has achieved Final Acceptance for all project sections.  IFA will then either issue 
a certificate of Final Acceptance or will notify the Developer in writing why it is 
believed that Final Acceptance has not been achieved. If IFA and the Developer 
cannot agree to the date of Final Acceptance, such dispute shall be resolved 
according to the Dispute Resolution Procedures.  
  
The Developer will assume the responsibility of operation and maintenance of the 
East End Crossing as per the contract except for the Kentucky portion from the 
north end of KY 841’s bridge over Harrods Creek and River Road to the KY 841 / 
I-71 interchange, which will be operated and maintained by Kentucky.     
 
 

18.0 DOCUMENT CONTROL 

18.1 Downtown Crossing 
The Downtown Crossing DBT, Walsh Construction Company, uses a document 
control system known as “Filehold”.  This system is maintained by Walsh and 
provides read accessible folders to KYTC and other project players.  This 
program will contain folders that will contain meeting notes, correspondence, 
material testing documents, inspector daily reports, and all other project file 
documentations.  KYTC or their representatives and the DBT share the ability to 
upload and edit various part of the program.  
 
KYTC’s design review team maintains a SharePoint program site that is a 
document repository for administration documents, design review, DBT 
submittals, and other administrative and design documents. 

 
18.2 East End Crossing 

The East End Crossing uses the eBuilder document management system to track 
and maintain records of all submittals, reviews, approvals and required project 
documents.  The Developer’s Quality Control and Quality Assurance program 
and the all resulting documentation are uploaded to IFA’s E-quality management 
system, QMOST, to manage and track quality observations and records 
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19.0 OMBUDSMAN 

19.1 Kentucky and Indiana Ombudsmen 
Specific language in the First Amended MOA Stipulation I.D.1 provides for the 
inclusion of an Ombudsman for each crossing.  The Ombudsmen’s roles are to 
provide property owners, neighborhood associations, and other groups and 
individuals with an independent and impartial channel for addressing concerns or 
issues raised during the Project.  The Ombudsmen are responsible for 
investigating reported problems and responding to the public inquiries they 
receive.   
 
The Ombudsmen are independent and impartial points of contact for the Project.  
They do not provide any legal counsel nor is information provided by their 
Offices intended to substitute for legal advice. 

 
19.2 Roles of the Ombudsman 

• The Ombudsman serves as an independent advocate and impartial source 
of information regarding the Project.  The Ombudsman assists citizens 
who have questions and concerns associated with the Project. The 
Ombudsman helps citizens understand the Project, how the Project is 
being implemented, how questions and information requests can best be 
answered, and how concerns and complaints can be addressed and brought 
to resolution. 

• The Ombudsman reviews comments and complaints and advises as to the 
most appropriate resolution. 

• The Ombudsman responds to information requests, comments and 
complaints regarding the Project by appropriate means and within 
appropriate timeframes.  The Ombudsman communicates issues, 
comments, complaints, findings and recommendations to the BSMT for 
consideration and resolution. 

• The Ombudsman provides citizens with a neutral process of conflict 
resolution and a means by which constructive recommendations may be 
made.  The Office of the Ombudsman, by providing a direct and informal 
avenue for mediation is intended to enhance the relationship between 
citizens and Project implementers, and ultimately improve the 
administration of the Project itself. 

• The Ombudsman must demonstrate the highest level of professional ethics 
and integrity.  When making recommendations, the Ombudsman suggests 
actions or policies that will be fair to all parties. 
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19.3 Responsibilities of the Ombudsman 
• Execute their roles in accordance with ethics, standards and criteria 

promulgated by professional Ombudsmen associations as important 
guideposts. 

• Work with the BSMT to set up and maintain the Office of the 
Ombudsman. 

• Work with the BSMT to develop roles, responsibilities and policies for the 
execution of duties by the Ombudsman and for the operation of the Office 
of the Ombudsman. 

• Work with the BSMT to develop policies for the interface and methods of 
communication between the Ombudsman and the BSMT. 

• Continue to develop conflict resolution skills, through affiliation with 
professional Ombudsman organizations and through professional 
Ombudsman training. 

 
19.4 Response to Public Inquiries and Concerns 

• Develop and maintain a thorough working knowledge of the Project by 
reviewing appropriate documents, attending pertinent meetings and 
conferring with knowledgeable individuals, organizations and government 
agency and Project staff. 

• Utilize the BSMT as an important resource regarding Project information 
and government policies and processes. 

• Respond to public and private requests for information regarding the 
Project that are appropriate to the Ombudsman role, and in a manner 
recognizing the Project’s public involvement activities as an important 
information resource. 

• Develop and maintain a data and information system with appropriate 
procedures, criteria, formats and timeframes for receiving, reviewing, 
tracking and responding to public and private information requests, 
comments and complaints regarding the Project. 

• Address Project-related citizen concerns and complaints as a neutral 
information broker between parties, by facilitating constructive interaction 
and meetings between stakeholders, and by making recommendations to 
the BSMT for the resolution of any conflicts. 

 
19.5 Project Interface 

• Communicate regularly with the BSMT regarding public and private 
interest, comments and complaints regarding the Project by way of BSMT 
meeting attendance and agenda item reports, as requested by the BSMT. 

• Communicate with the BSMT to develop and determine equitable and 
appropriate solutions regarding concerns and complaints communicated to 
the Office of the Ombudsman. 
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• Work with the BSMT to further define and continually update the roles 
and responsibilities of the Ombudsman and the functions of the Office of 
the Ombudsman throughout the duration of the Project as warranted, for 
purposes of the Project Management Plan. 

• Prepare, and communicate to the BSMT, monthly reports regarding 
pertinent information and activities of the Office of the Ombudsman and 
the status of issues brought to the Ombudsman for assistance or resolution. 

• Prepare, and communicate to the BSMT, an Annual Report regarding 
activities of the Office of the Ombudsman along with pertinent 
information, findings and recommendations. 

 
19.6 Policies of the Ombudsman Office 

• The Ombudsman uses the provisions and stipulations in the Project ROD 
as primary points of reference and guideposts in executing the duties of 
the Ombudsman and in operating the Office of the Ombudsman. 

• The BSMT supports, as provided and stipulated in the ROD, the purpose, 
roles, responsibilities and policies of the Ombudsman. 

• The BSMT and the Ombudsman have determined the roles, 
responsibilities and policies of the Ombudsman for purposes of the Project 
Management Plan and for the execution of duties by the Ombudsman. 

• The Ombudsman communicates with the BSMT as requested at BSMT 
meetings and by contact with individual members of the BSMT when as 
needed. 

• The Ombudsman contacts and meets with individuals, organizations, 
associations and government agencies when appropriate and as needed for 
the purposes of executing the duties of the Ombudsman. 

• The Ombudsman observes communication protocol, established by the 
BSMT and the Ombudsman, when requesting information and answers to 
questions from Project staff. 

• The Ombudsman submits all complaints regarding the Project to the 
BSMT for review and recommendation of appropriate response. 

• The Ombudsman makes every reasonable effort to ensure confidentiality 
regarding questions, comments, information requests and complaints when 
requested, but the Ombudsman cannot guarantee confidentiality of public 
records. 

• The Ombudsman submits to the BSMT for review and determination, any 
request for records, documents and/or files of the Ombudsman or the 
Office of the Ombudsman. 

• The Ombudsman makes every reasonable effort to respond promptly, 
completely and efficiently to all inquiries and complaints received by the 
Ombudsman. 

• The Ombudsman has established and maintains a reliable, efficient and 
appropriate inquiry and response system for the purpose of executing the 
duties of the Ombudsman. 
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• The Ombudsman attends, as needed for the purpose of executing the 
duties of the Ombudsman, any appropriate meetings where public 
attendance is permitted. 

• The Kentucky Ombudsman communicates and interacts constructively 
with the Indiana Ombudsman, who does the same, for the purpose of 
executing the duties of their respective Ombudsman Offices. 

• The Ombudsman, with the support of the BSMT, continues to develop 
professional skills and to associate with professional organizations that 
will enhance the Ombudsman abilities and capacity to execute the duties 
of the Ombudsman with regard to mediation and conflict resolution. 

 
19.7 BSMT Oversight of the Ombudsman 

The BSMT has the authority and oversight responsibility of the Ombudsman 
Offices to ensure they are fulfilling their roles and responsibilities. 
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20.0 APPENDICES 

Appendix A –– Organizational Chart 
The current  Project Organizational Charts are shown on the following pages. 

(See PDF for org charts) 
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[See PDF for Org Chart] 
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[See PDF for Org Chart] 
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[See PDF for Org Chart] 
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[See PDF for Org Chart] 
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Appendix B –– FHWA Responsibilities Matrix 
 

# Activity Authority 
(23 CFR 
Section 
unless 

designated 
otherwise) 

Action Frequency Delegated 
To 

 R = Review, A = Approve, C = Compliance 
SP Statewide Planning 

1. 20 yr Statewide 
transportation plan 450.214 R for C As updated Community 

Planner 

2. 3 yr STIP & amendments 450.216, 220 R & A w/ FTA 
As requested 
by State -at 
least biennially 

Community 
Planner 

3. Interstate additions & 
access revisions 

470.111, 
115(a) 

R & A or 
Recommend 
action to HQ 
for system to 
system or 
new 

As requested 
by State 

HQ and/or 
Des. Eng. 

4. NHS revisions 470.113, 
115(a) 

Review & 
Recommend 
action to HQ 

As requested 
by State HQ 

MP Metropolitan Planning 

1. 
Transportation plan for 
non-attainment 
metropolitan areas 

450.322 R & A Every 3 years Community 
Planner 

2. 
Transportation plan for 
attainment metropolitan 
areas 

450.322 R for C Every 5 years Community 
Planner 

3. 
TIP and corollary STIP 
amendments for non-
attainment areas 

450.324 - 
330(b) R & A 

As requested 
by State - at 
least biennially 

Community 
Planner 

AQ Air Quality 

1. 
Transportation plan 
conformity determination 
for non-attainment areas 

450.322(d) R & A Every 3 years Community 
Planner 

2. 
TIP conformity 
determination for non-
attainment 

450.330(b) R & A Every 2 years Community 
Planner 

E Environment 

1. 
Environmental document 
determination (all other 
projects) 

771.113 R & A As submitted 
by State Proj. Mgr. 

2. Final EIS 771.125 R & A As submitted 
by State Div. Admin. 

3. Record of Decision 771.127 R & A 30 days after Div. Admin. 
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publishing FEIS 

4. EIS written re-evaluations 771.129 R & A 

If no action is 
taken within 3 
years after 
FEIS as 
submitted by 
State 

Proj. Mgr. 

5. Section 4(f) individual 771.135 R & A As submitted 
by State 

Proj. Mgr. 

6. Section 106 actions 36 CFR 800 R & A As submitted 
by State 

Proj. Mgr. 

7. 
Implement Mitigation 
Commitments during PS&E 
Review 

635.309(3)(j) R & A Project by 
Project 

Proj. Mgr. 

DCM Design, Construction, & Maintenance 

1. 

Consultant Agreements, 
Supplements, and 
Settlements for 
Megaproject 

172.5 R & A As needed Proj. Mgr. 

2. Projects Near Airports 620.103 R As requested Proj. Mgr. 

3. Highway Facility 
Relinquishment 620.203 R & A As needed Proj. Mgr. 

4. Design Exception Request 625.3 R & A As needed 
Proj. Mgr. 
w/ Des. 
Eng. 

5. Plans, Specifications, & 
Estimates (PS&E) 

630B, 633.102 
23 USC 106 R & A Project by 

project 
Proj. Mgr. 

6. Competitive Bidding 635.104 
23 USC 112 R & A As requested Proj. Mgr. 

7. Use of Public Owned 
Equipment 635.106 R & A As needed Proj. Mgr. 

8. Changed Conditions 635.109 R & A As needed Proj. Mgr. 

9. Concurrence in Award 
635.114 
23 USC 
112(d) 

R & A Project by 
project 

Proj. Mgr. 

10. Changes and Extra Work 635.120 R & A As needed Proj. Mgr. 
11. Claims 635.124 R & A As needed Proj. Mgr. 

12. 

Statement of Materials and 
Labor (NHS projects of $1 
million or more) (form 
FHWA-47) 

635.126 

Periodically R 
for C (State 
prepares and 
submits to 
HQ 

Project by 
project 

Proj. Mgr. 

13. Public Agency Furnished 
Material 635.407 R As needed Proj. Mgr. 

14. Utility Agreement 645.113 R & A Project by 
project 

Proj. Mgr. 

15. Railroad Agreement 646.216 R & A Project by 
project 

Proj. Mgr. 

16. Construction Inspection FAPG G R for C As needed Proj. Mgr. 



 

109 
 

6042.8 

17. 

Project 
Authorizations/Agreements 
(PE, Final Design, ROW, 
Utilities, RR, Force 
Account) 

630 Subpart C Accept As needed Proj. Mgr. 
w/Fin. Mgr. 

18. Authorization to Advertise 630.106 
635.309 R & A Project by 

project 
Proj. Mgr.  

19. Advanced Construction (all 
projects) 630.705 R & A As needed Proj. Mgr.  

20. Payroll (all projects) 635.118 R As needed Proj. Mgr.  

21. Termination of Contract 635.125 R & A As needed Asst. Div. 
Admin. 

22. Value Engineering (NHS 
and $25 million or more) 

627 
P.L. 104-59 
Sec 303 

R for C (State 
conducts 
study) 

Project by 
project 

Proj. Mgr. 
w/ Des. 
Eng. 

23. Bid Opening/Tabulations 635.113 
Periodically R 
for C (State 
takes action) 

Per letting 

Proj. Mgr. 
& Project 
Delivery 
Team 
Leader 
(w/ADA) 

24. Utility Agreement Alternate 
Procedure 645.119 R & Accept One time 

Proj. Mgr. 
& Project 
Delivery 
Team 
Leader 
(w/ADA) 

25. Utility Accommodation 
Policy 645.215 R & A When changes 

occur 

Proj. Mgr. 
& Project 
Delivery 
Team 
Leader 
(w/ADA) 

26. Railroad Agreement 
Alternate Procedure 646.220 R & A One time 

Proj. Mgr. 
& Project 
Delivery 
Team 
Leader 
(w/ADA) 

PM Pavement & Materials 
1. Buy America 635.410 R & A As Needed Proj. Mgr.  
2. Proprietary Materials 635.411 R & A As Needed Proj. Mgr.  
3. Warranties 635.413 R & A As Updated Proj. Mgr.  

4. Convict Produced 
Materials 635.417 R & A As Needed Proj. Mgr.  

5. Materials Acceptance 637.207 R & A As Updated Proj. Mgr. 

6. Quality Control/Quality 
Assurance Programs 637.207 R & A As Updated Proj. Mgr.  
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7. Sampling and Testing of 
Materials 637.207 R & A As Updated Proj. Mgr.  

B Bridge 

1. HBRRP eligibility 
determinations 650 Subpart D R & A Project by 

project Finance 

2. HBRRP discretionary 
candidate submittals 650 Subpart D R & A Annually by 

July 1 
Bridge 
Engineer 

3. TS & L and PS&E reviews 

630, 23 USC 
106, and W.O. 
11/13/98 
memo 

R & A Project by 
project 

Proj. Mgr. 
w/ Bridge 
Eng. 

4. 

Innovative Bridge 
Research and Construction 
Program eligibility 
determination 

23 USC 
503(b) 

R & A and 
submit to HQ 

Annually (date 
varies) 

Bridge 
Eng. 

5. Construction inspections FAPG G 
6042.8 R for C As needed 

Proj. Mgr. 
w/ Bridge 
Eng. 

M Mobility/ITS 

1. Congestion management 
system 500.109 R for C 

As 
needed/revised 
by MPO/State 

Proj. Mgr. 
(w/ ITS 
Eng. 

2. Conformity with National 
ITS Architecture 

FHWA Final 
Rule dated 
January 8, 
2001 

R for C 

As needed 
w/PS&E 
submission (full 
oversight 
projects that 
affect regional 
integration) 

Proj. Mgr. 
(w/ ITS 
Eng. 

3. 
ITS Life Cycle Cost (>$3 
million) and ITS Financing 
and Operations Plan 

TEA-21 
Section 5210 R for C 

As needed for 
projects funded 
by TEA-21 
Sections 5208 
and 5209 

Proj. Mgr. 
(w/ ITS 
Eng. 

4. ITS Service Plan TEA-21 
Section 5207 Develop As needed ITS Eng. 

FM Financial Management 

1. Finance Plan & Annual 
Updates for Mega projects 

TEA-21 
Section 1308, 
and 
associated 
FHWA 
Guidance 

Review & 
Accept 

Prior to 
authorization of 
construction, 
and annually 
thereafter. 

Div. Admin. 

2. 
Project Agreements - 
including drug free work 
place and other provisions 

630 Subpart C Accept As needed 
Fin. Mgr. 
w/ Proj. 
Mgr. 

3. 
Fed-aid billing 
reimbursement of eligible 
expenditures 

140, 635.122 R & A Weekly 
Fin. Mgr.  
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4. Transfer of funds as 
requested by State 

23 USC 104 
(c) and 119 (f) R & A As needed 

Fin. Mgr.  

S Safety 

1. Work Zone Safety Process 
review of effectiveness 630.1010 R & A Annually by 

Sept. 30 Safety Eng. 

R/W Right-of Way 

1. State R/W Manual changes 710.201 R & A 
Jan. 1, 2001 & 
every 3 years 
thereafter 

ROW 

2. 

Uniform Relocation 
Assistance and Real 
Property Acquisition Report 
- (OMB Form 2125-0030) 

49 CFR 
24.9(c) and 
Appendix B 

R Every 3 years Proj. Mgr. 
w/ ROW 

3. Requests for waivers 49 CFR 
24.204(b) R & A As submitted 

by State 
Proj. Mgr. 
w/ ROW 

4. 
Use of R/W Air Space 
authorization request (on 
Interstate system) 

710.405 R & A Project by 
project 

Proj. Mgr. 
w/ ROW 

5. 

Access Break / R/W 
Disposal authorization 
request (if on Interstate 
system or fair market value 
not charged) 

710.401, 409 R & A Project by 
project ROW 

6. Functional Replacement 710.509 
Periodically R 
for C (State 
takes action) 

As needed ROW 

7. Lead Agency Uniform Act 
monitoring activities 24.603 R for C As needed ROW 

8. Develop R/W oversight 
agreement 710.201(i) R & A 

By Jan. 1, 2001 
and updated as 
needed 

ROW 

CR Civil Rights 

1. 
Title VI Plan 
accomplishments and next 
year's goals 

200.9 R & A Annually by 
Oct. 1 Civil Rights 

2. Title VI Plan update 200.9 R & A 
As needed or 
requested by 
State 

Civil Rights 

3. 
EEO Contract Compliance 
review reports (form FHWA 
86) 

230.409 
230.413 R & A As submitted 

by State Civil Rights 

4. 
Disadvantaged Business 
Enterprise (DBE) Program 
revisions 

49 CFR 
26.21(b) R & A 

As needed or 
as requested 
by State 

Civil Rights 

5. State's DBE program goals 49 CFR 26.41 R & A Annually by 
Aug 1 Civil Rights 

6. Supportive services funds 
requests 230.113 R & A As requested 

by State Civil Rights 

7. Annual Contractor 230.121(a) R for C and Annually by Civil Rights 
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Employment Report 
(Construction Summary of 
Employment Data (form 
PR-1392)) 

send to HQ Sept 25 

8. 
Report on supportive 
services (On-the-Job 
Training (OJT) & DBE) 

230.121(e) R for C and 
send to HQ 

Quarterly by 
April15, July 
15, Oct 12, and 
Jan 15 

Civil Rights 

9. OJT goals & 
accomplishments 230.111(b) R for C Annually by 

Jan 30 Civil Rights 

10. Report on supportive 
services (OJT & DBE) 230.111, 113 R for C Quarterly Civil Rights 

11. Americans with Disabilities 
Act Review complaint 

Voluntary 
agreement 
with Justice 
Dept. 

Conduct 
evaluation & 
correct or 
recommend 
action to HQ 

As requested 
by HQ Proj. Mgr. 
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Appendix C –– Publications and Documents cited in the PMP 
incorporated by reference 

 
1. FHWA Resource Manual for Oversight 

Management 
2. FHWA Major Projects Financial Plans 

Guidance 
3. FHWA Major Projects Project 

Management Plans Guidance 
4. Louisville-Southern Indiana Ohio River 

Bridges Project Final Environmental 
Impact Statement - 2003 

5. Louisville-Southern Indiana Ohio River 
Bridges Project Supplemental 
Environmental Impact Statement - 2012 

6. Louisville-Southern Indiana Ohio River 
Bridges Project Record of Decision -
2003 

7. Louisville-Southern Indiana Ohio River 
Bridges Project Record of Decision -
2012 

8. Louisville-Southern Indiana Ohio River 
Bridges Project Initial Financial Plan – 
2008 

9. Louisville-Southern Indiana Ohio River 
Bridges Project 2012 Financial Plan 
Update 

10. Louisville-Southern Indiana Ohio River 
Bridges Project Right of Way 
Acquisition Strategic Plan 

11. Louisville-Southern Indiana Ohio River 
Bridges Project Communications 
Program Strategies Guidance Document 

12. Louisville-Southern Indiana Ohio River 
Bridges Project Bi-annual Master 
Progress Reports 

13. Louisville-Southern Indiana Ohio River 
Bridges Project Disadvantaged Business 
Enterprise Program 

14. KYTC Professional Services Guidance 
Manual 

15. KYTC Structure Design Guidance 
Manual 

16. KYTC Drainage Design Guidance 
Manual 

17. KYTC Highway Design Guidance 
Manual 

18. KYTC Geotechnical Guidance Manual 

19. KYTC Permits Guidance Manual 
20. KYTC Traffic Operations Guidance 

Manual 
21. KYTC Contract Procurement Guidance 

Manual 
22. KYTC Pavement Design Guidance 

Manual 
23. KYTC Materials Guidance Manual 
24. KYTC Right of Way Guidance Manual 
25. KYTC Utilities and Rail Guidance 

Manual 
26. KYTC Division of Environmental 

Analysis Environmental Procedures 
Manual 

27. KYTC Computer Aided Design and 
Drafting Standards 

28. Design-Specific Memoranda issued by 
the Kentucky Transportation Cabinet 

29. Kentucky Standard Specifications for 
Road and Bridge Construction, Current 
Edition 

30. Indiana Design Manual 
31. INDOT Standard Specifications Book, 

Current Edition 
32. INDOT Standard Drawings 
33. INDOT Erosion and Sediment Control 

Handbook 
34. INDOT Office of Environmental Services 

Waterway Permit Manual 
35. INDOT Right-of-Way Procedure Manual 
36. INDOT Procurement Manual 
37. INDOT Partnering Handbook 
38. INDOT Materials and Testing 

Frequency Manual 
39. Design-Specific Memoranda issued by 

Indiana Department of Transportation 
40. Highway Capacity Manual 
41. American Association of State Highway 

and Transportation Officials Green Book 
and Bridge Book 

42. Manual of Uniform Traffic Control 
Devices 
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Appendix D – Status of Permits 

 

The status of the permits and approvals required for the Downtown 
Crossing and for the East End Crossing are outlined in the 
following list. Permits are renewed as needed. 

 

 

SECTION 1 

DOWNTOWN KENNEDY INTERCHANGE AND 
APPROACHES – KENTUCKY 

 

• Floodplain Construction Permit 

Louisville and Jefferson County Metropolitan Sewer District 
(MSD) 

Applicant: KYTC 

o Application not required by MSD due to state regulations. 

 

• Conditional Letter of Map Revisions (CLOMR) 

Flood Emergency Management Agency (FEMA) / Louisville MSD 

Applicant: KYTC 

o Application approved by MSD and will be updated with new 
bridge design and submitted to FEMA by September, 2015. 

 

• Erosion and Sediment Control Plan 

Louisville MSD 
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Applicant: Contractor 

 

• Risk Management Plan 

Kentucky Division of Waste Management 

Applicant: Contractor 

 

• National Pollution Discharge Elimination System (NPDES) 
permit 

Kentucky Department for Environmental Protection, Division of 
Water (KDOW) 

Applicant: Contractor 

 

•   Section 401 Water Quality Certification 

Kentucky Division of Water (KDOW) 

Applicant: KYTC 

o Fill at Beargrass Creek crossing approved under Nationwide 
Permit #14 by KDOW on February 10, 2014.  Permit duration is 2 
years. 

 

•  Section 404 

US Army Corps of Engineers – Louisville District 

Applicant: KYTC  

o Fill at Beargrass Creek crossing approved by USACE on 
June 10, 2014 based on Nationwide Permit. 
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• Levee System Modification Permit 

  US Army Corps of Engineers – Louisville District 

 Applicant: KYTC  

o Approved by USACE on July 3, 2014 for proposed I-65 
bridge over the Louisville – Metro Levee System at Station 95+50. 
Permit duration is 2 years. 

 

SECTION 2 

DOWNTOWN BRIDGE – INDIANA AND KENTUCKY 

 

• Construction in a Floodway Permit 

Indiana Department of Natural Resources (IDNR) 

Applicant: KYTC 

o Construction in a Floodway FW-26742 approved by IDNR 
Division of Water on October 31, 2012.  Permit duration is for 
5years.  

o Waiver for in-channel work date restriction granted by IDNR 
Division of Fish and Wildlife on March 28, 2013. 

 

• Indiana Navigable Waterways Act 

Indiana Department of Environmental Management (IDEM) – 
Office of Water Management 

Applicant: KYTC 

o Approved by IDEM on October 31, 2012.  Permit duration is 
for 5 years. 
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• Conditional Letter of Map Revision (CLOMR)  

FEMA / Indiana Department of Natural Resources (IDNR) 

Applicant: KYTC 

o Application to be updated with revised bridge design and sent 
to IDNR and FEMA by September, 2015. 

 

•  Section 401 Water Quality Certification 

Kentucky Division of Water 

Applicant: KYTC 

o Approved by KDOW on December 19, 2012.  Permit 
duration is 2 years. 

 

•  Section 401 Water Quality Certification 

 IDEM 

Applicant: KYTC 

o Approved by IDEM on November 15, 2012.  Permit duration 
is 5 years. 

o Modification approved by IDEM Sept. 12, 2013. 

 

•  Section 404 

US Army Corps of Engineers (USACE) – Louisville District 

Applicant: KYTC  

o USACE approved placement of temporary rock fill on April 
24, 2013. Expires March 18, 2017. 
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o USACE approved July 30, 2014 the installation of 7 
temporary mooring piles under Nationwide Permit 33. Permit 
expires March 18, 2017. 

 

•  Section 10 of the Rivers and Harbors Act for Work in 
Navigable Waters of the US – Bridge Permit 

US Army Corps of Engineers – Louisville District 

Applicant: KYTC  

o Not required because application has been made for Coast 
Guard Section 9 permit. 

 

•  Section 9 of the Rivers and Harbors Act for Work in 
Navigable Waters of the US – Bridge Permit 

US Coast Guard (USCG) 

Applicant: KYTC 

o Approved by US Coast Guard on March 20, 2013.  Permit 
duration is 3-5 years. 

o Proposed Cofferdam and other temporary structures 
approved by USCG on April 23, 2013. 

o Proposed work barge locations approved by USCG on 
August 13, 2014. 

 

•  Floodplain Construction Permit 

Louisville MSD 

Applicant: KYTC 
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o Application not required by MSD due to state regulations. 

 

•  Conditional Letter of Map Revisions (CLOMR) 

FEMA / Louisville MSD 

Applicant: KYTC 

o Application to be updated with latest design and sent to 
FEMA by September, 2015. 

 

•  National Pollutant Discharge Elimination System (NPDES) 
permit for stormwater system construction. 

City of Jeffersonville, Indiana 

Applicant: Contractor 

 

•  NPDES Stormwater - Post Construction 

City of Jeffersonville, Indiana 

Applicant: Contractor 

 

•  Erosion and Sediment Control Plan 

Louisville MSD 

Applicant: Contractor 

 

•  Risk Management Plan 

Kentucky Department for Environmental Protection, Division of 
Waste Management (DWM) 
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Applicant: Contractor 

 

•  National Pollution Discharge Elimination System (NPDES) 
permit 

Kentucky Division of Water  

Applicant: Contractor 

 

•  Aviation Lighting Determination (Bridge Tower and 
Temporary Crane) 

Kentucky Airport Zoning Commission (KAZC) 

Applicant: KYTC 

o Approved by KAZC on April 19, 2012.  Permit duration is 3 
years. 

 

• Tall Structure Determination (Tower Crane) 

Federal Aviation Administration (FAA) 

Applicant: KYTC 

o Approved by FAA on February 16, 2012.  Duration 18 
months until tower crane completion. 

o Extension granted by FAA on January 10, 2014. Duration 18 
months until tower crane completion. 

 

• Tall Structure Determination (Bridge Tower) 

FAA 

Applicant: KYTC 
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o Approved by FAA on February 16, 2012.  Duration 18 
months until tower crane completion. 

o Extension granted by FAA on September 4, 2013. Duration 
18 months until tower crane completion. 

 

SECTION 3 

I-65 INDIANA APPROACHES FOR THE DOWNTOWN 
CROSSING  

 

• Section 401 Water Quality Certification 

IDEM 

Applicant: KYTC 

o Approved by IDEM on November 15, 2012.  Permit expires 
January 15, 2015.  

o New stream relocation approved by IDEM on September 12, 
2013. Monitor for two years after completion. 

 

• Section 404 

US Army Corps of Engineers – Louisville District 

Applicant: KYTC  

o Approved by US Army Corps of Engineers on November 21, 
2012.   

o Permit modification for new stream relocation approved by 
USACE September 25, 2013. 
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o 2nd Modification for stream (Cane Run) approved July 10, 
2014. 

 

• Section 10 of the Rivers and Harbors Act for Work in 
Navigable Waters of the US – Bridge Permit 

US Army Corps of Engineers – Louisville District 

Applicant: KYTC  

o Approved by US Army Corps of Engineers on November 21, 
2012.  Permit duration is- 3 years. 

 

• Rule 5 Pollution Discharge Elimination System 

IDEM 

Applicant: Contractor - 5 years 

 

• NPDES Stormwater Construction 

City of Jeffersonville, Indiana 

Applicant: Contractor 

 

• NPDES Stormwater - Post Construction 

City of Jeffersonville, Indiana 

Applicant: Contractor 

• Tall Structure Determinations (Numerous bridge cranes, 
high-mast light poles, and associated cranes) 

Federal Aviation Administration (FAA) 

Applicant: INDOT 



 

124 
 

o Most applications approved June, 2013. Six (6) light pole 
applications revised and approved by FAA on September 25, 2013.  

Duration of all permits is 18 months or until completion of 
construction. 

 

• Levee System Modification Permit 

  US Army Corps of Engineers – Louisville District 

Applicant: KYTC  

o Approved by USACE on May 30, 2013 for redirected and 
detained storm water flow.  

o Approved by USACE on August 20, 2013 for the new NB I-
65 bridge at Floodwall Station 85+50 and a new SB I-65 bridge at 
Floodwall Station 87+00. 

 

SECTION 4 

THE KENTUCKY APPROACH FOR THE EAST END 
CROSSING 

 

• Floodplain Construction Permit 

Louisville MSD 

Applicant: INDOT 

o Application no longer required by MSD due to state 
regulations. 

 

• Conditional Letter of Map Revisions (CLOMR) 
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FEMA / Louisville MSD 

Applicant: INDOT 

o Application to be updated with latest bridge design and 
submitted to FEMA by September, 2015. 

 

• Section 401 Water Quality Certification 

Kentucky Division of Water 

Applicant: INDOT 

o Approved by KDOW on March 7, 2013. Permit duration is 1 
year. 

o Modification to extend pipe culvert at Station 171+50 
approved by KDOW on July 31, 2014. 

 

• Stream Construction Permit 

Kentucky Division of Water 

Applicant: INDOT 

o Approved by KDOW on February 11, 2013. Permit expires 
November, 7, 2015. 

o Temporary structures approved by KDOW on September 11, 
2013. 

 

• Section 404 

US Army Corps of Engineers – Louisville District 

Applicant: INDOT  

o Approved by US Army Corps of Engineers on May 16, 2013.  
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o Modification to extend pipe culvert at Station 171+50 
approved by USACE on August 4, 2014. 

 

• Section 9 of the Rivers and Harbors Act for Work in 
Navigable Waters of the US – Bridge Permit 

US Coast Guard 

Applicant: INDOT 

o Approved by US Coast Guard on April 24, 2013.  Permit 
duration is 5 years. Temporary cofferdam plan approved May 21, 
2013. 

o Modification of horizontal clearance to 68’ approved by 
USCG on February 20, 2014. 

 

• Federal Permit for Eagle Take 

US Fish and Wildlife (USFWS) and Kentucky Division of Fish 
and Wildlife (KDFWR) 

Applicant: INDOT 

o Approved by US Fish & Wildlife on November 21, 2012. 
Permit duration is 3 years. 

o USFWS concurred in July, 2014 with KDFWR’s approval 
(May 27, 2014) of contractor’s request to extend time period for 
pile driving. 

 

• Erosion and Sediment Control Plan 

Louisville MSD 

Applicant: Contractor 
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• Risk Management Plan 

Kentucky Division of Waste Management 

Applicant: Contractor 

o Spill Prevention/Response Plan and Hazardous Material 
Management Plan submitted May 7, 2013. 

 

• National Pollution Discharge Elimination System (NPDES) 
permit for construction. 

Kentucky Division of Water 

Applicant: Contractor 

o Notice of Intent approved by KDOW on April 8, 2013. 

 

• Indiana Bat Conservation MOA in association with 
LSIORBP. 

US Fish and Wildlife Service 

Applicant: KYTC 

o Original MOA approved February 17, 2012 for 42.45 acres 
of habitat within the Section 4 permitted area. 

o First Amendment, additional 0.77 acres on Parcel 121 
approved May 13, 2013 

o 2nd Amendment, additional 0.45 acres of habitat, May 17, 
2013 



 

128 
 

• Section 402 NPDES permit for permanent storm drainage 
system from Harrods Creek to the Indiana side of the East End 
crossing. 

Kentucky Division of Water (KDOW) 

Applicant: Indiana Finance Authority/INDOT 

o Application submitted August 10, 2015 currently under 
review. Approval needed 6 months before operation of system. 

 

SECTION 5 

THE EAST END BRIDGE 

 

• Construction in a Floodway Permit 

Indiana Department of Natural Resources (IDNR), Division of 
Water 

Applicant: INDOT 

o Application FW-26660 approved by IDNR on October 31, 
2012.  Permit duration is for 5 years. 

o Modification for placement of temporary fill on Indiana side 
approved by IDNR on December 16, 2013. 

 

• Indiana Navigable Waterways Act 

Indiana Department of Environmental Management (IDEM) Office 
of Water Management 

Applicant: INDOT 
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o Approved by IDEM on October 31, 2012.  Permit duration is 
for 5 years. 

  

• Conditional Letter of Map Revisions (CLOMR) 

FEMA / IDNR 

Applicant: INDOT 

o Application to be updated with latest bridge design and 
submitted to IDNR and FEMA by September, 2015. 

 

• Section 401 Water Quality Certification 

Kentucky Division of Water 

Applicant: INDOT 

o Approved by KDOW on March 7, 2013. Permit duration is 2 
years. 

o Modification for tower leg redesign approved by KDOW on 
April 7, 2014 

o Second modification of temporary tower works approved 
February 24, 2015. Permit extended to November 7, 2015. 

 

• Stream Construction Permit 

Kentucky Division of Water 

Applicant: INDOT 

o Approved by KDOW on September 11, 2013. Permit 
duration is 1 year. 
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• Section 401 Water Quality Certification 

IDEM 

Applicant: INDOT 

o Approved by IDEM on August 14, 2012.  Permit duration is 
2 years. 

o Modification for placement of temporary fill on Indiana side 
approved by IDEM on November 26, 2013. 

 

• Section 404 

US Army Corps of Engineers – Louisville District 

Applicant: INDOT  

o Approved by US Army Corps of Engineers on May 16, 2013. 

o Modification for placement of temporary fill on Indiana side 
approved by USACE on December 9, 2013. 

o Modification for bridge tower design approved by USACE 
on February 13, 2014. 

 

• Section 10 of the Rivers and Harbors Act for Work in 
Navigable Waters of the US - Bridge Permit 

US Army Corps of Engineers – Louisville District 

Applicant: INDOT 

o No Section 10 permit required because application has been 
made for Coast Guard Section 9 permit. 
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• Section 9 of the Rivers and Harbors Act for Work in 
Navigable Waters of the US – Bridge Permit 

US Coast Guard 

Applicant: INDOT 

o Approved by US Coast Guard on May 8, 2013.  Permit 
duration is 3-5 years. 

o Modification for placement of temporary fill on Indiana side 
approved by USCG on December 9, 2013. 

 

• Floodplain Construction Permit 

Louisville MSD 

Applicant: INDOT 

o Application not required by MSD due to state regulations. 

  

• Erosion and Sediment Control Plan 

Louisville MSD 

Applicant: Contractor 

 

• National Pollution Discharge Elimination System (NPDES) 
permit 

Kentucky Division of Water 

Applicant: Contractor 

o Notice of Intent approved by KDOW on April 8, 2013. 
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• Aviation Lighting Determination (Bridge Towers and Tower 
Cranes) 

KAZC 

Applicant: INDOT 

o Approved by KAZC on April 18, 2013. Permit duration is 3 
years. 

 

• Tall Structure Determination (Tower Crane) 

Federal Aviation Administration (FAA) 

Applicant: INDOT 

o Approved by FAA on September 12, 2012.  Duration: 18 
months. 

o Modification approved by FAA on March 20, 2013. 

o Modification for revised crane heights approved by FAA on 
December 20, 2103. 

 

• Tall Structure Determination (Bridge Tower) 

FAA 

Applicant: INDOT 

o Approved by FAA on September 12, 2012.  Duration: 18 
months. Modification approved by FAA on March 20, 2013. 

o  

• Section 402 NPDES permit for permanent storm drainage 
system from Harrods Creek to the Indiana side of the East End 
Crossing. 
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Kentucky Division of Water (KDOW) 

Applicant: Indiana Finance Authority (IFA)/INDOT 

o Application submitted August 10, 2015 currently under 
review. Approval needed 6 months before operation of system. 

 

SECTION 6 

THE INDIANA APPROACH FOR THE EAST END BRIDGE 

 

• Construction in a Floodway Permit (for the Lentzier Creek 
crossing) 

Indiana Department of Natural Resources (IDNR), Division of 
Water  

Applicant: INDOT 

o Approved by IDNR on February 8, 2013.  Permit duration is 
for 5-years. 

o Modification for I-265 and Brookhollow Way bridges 
approved by IDNR on May 30, 2014.  

 

• Section 401 Water Quality Certification 

IDEM 

Applicant: INDOT 

o Approved by IDEM on August 14, 2012. Permit duration - 2-
years. 

o Modification for 7 temporary crossings approved by IDEM 
on September 11, 2013. 
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o Modification for utility crossings approved by IDEM on 
February 25, 2014. 

 

• Section 404 

US Army Corps of Engineers – Louisville District 

Applicant: INDOT  

o Approved by the US Army Corps of Engineers on September 
4, 2012.  Permit duration – 3 years. 

o Modification for 7 temporary crossings approved by USACE 
on September 20, 2013. 

o Modification for an additional 355 feet of temporary culvert 
at Brookhollow Way approved by USACE on July 10, 2014. 

 

• Rule 5 Pollution Discharge Elimination System 

IDEM 

Applicant: Contractor – 5 years 

o Notice of Sufficiency issued by IDEM on July 17, 2013. 

 

• Tall Structure Determinations (High-mast lighting, ITS 
towers and associated cranes) 

FAA 

Applicant: INDOT 
o During November and December of 2013, applications for 20 high-mast light poles and 
associated cranes, 51 bridge cranes, and 2 ITS towers were submitted by CTS to FAA 
and approved. The duration for these determinations is 18 months or upon the completion 
of the structure. Walsh-Vinci Construction now maintains these permits and any others as 
needed.  
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	 East End Bridge [Section 5] - This Section includes a new four lane Ohio River bridge that connects the East End Kentucky Approach Section with the East End Indiana Approach Section. A 13 foot wide pedestrian/bicycle path is included on the downstre...
	 East End Indiana Approach [Section 6] – This Section includes construction of a new roadway from the existing SR 265 – SR 62 – Port Road Interchange to the new East End River Bridge for a total length of approximately four miles.  It also includes t...
	/
	East End Crossing – Indiana Section 6


	3.0 Goals and Objectives
	 Meet the Project purpose and need while avoiding, minimizing, or mitigating adverse impacts to the environment, including adverse effects to historic properties to the extent reasonable, feasible, and prudent.  Avoidance of adverse effects is the pr...
	 Complete the Project safely for both the workers and the traveling public. The DBT and Developer shall comply with all applicable state, federal, and local laws governing safety, health, and sanitation. The DBT shall provide all safeguards, safety d...
	*Hours worked include only the contractor and their sub-contractors.
	 Provide proactive public relations and maintain the public trust, support, and confidence throughout the life of the Project. The DBT and Developer  have implemented an approved Public Involvement Plan. Each will work closely with staff designated b...
	 Complete the Project in a timely manner. Primavera software will be used by the DBT and Developer to develop a Critical Path Method (CPM) schedule for each crossing. Monthly CPM schedule updates are required and will be used to determine if there is...
	 Complete the Project within the budget. Bids were received from the DBT in the amount of $860 M for the Downtown Crossing and from the Developer in the amount of $763 M for the East End Crossing. An FHWA Risk Management Workshop was held in advance ...
	 Complete the Project with a high degree of quality.  Each Crossing has a QA/QC  Plan that includes both internal and external oversight. The technical teams will provide oversight for all design features for both Crossings. The consultant review wil...
	 Meet all Federal and state statutory and regulatory requirements.  Checklists will be prepared that identify KYTC and  INDOT standards or processes that are to be followed. The checklists will also list stipulations from the permits received from re...

	4.0 Organization and Responsibilities
	4.1 Organizational Structure

	General
	Joint Board
	Bi-state Management Team
	KYTC
	INDOT and IFA
	General Engineering Consultant
	Technical Teams
	Downtown Crossing Design-Builder
	East end Crossing Developer
	Section Design Consultants
	Standing Advisory Teams
	 City of Jeffersonville Historic Preservation Commission
	 Clark County Commissioners
	 City of Jeffersonville
	 Town of Utica
	 Jeffersonville Main Street Association
	 Clarksville Historical Society
	 Town of Clarksville
	 Clark County Historian
	 Rose Hill Neighborhood Association
	 Indiana Landmarks
	 Jeff -Clark Preservation Inc.
	 The National Trust for Historic Preservation
	 Louisville/Jefferson County Metro Government Historic Preservation Office
	 Louisville/Jefferson County Metro Government
	 Butchertown Neighborhood Association Inc.
	 City of Prospect
	 Phoenix Hill Association Inc.
	 River Fields, Inc.
	 The National Trust for Historic Preservation
	 Preservation Louisville
	 Preservation Kentucky
	 Neighborhood Planning and Preservation, Inc.
	 Wolf Pen Preservation Association
	 Butchertown Neighborhood Association
	 Clifton Community Council
	 Downtown Development Corporation
	 East Downtown Business Association
	 East Market District
	 Louisville Central Community Center
	 Louisville Downtown Management
	 Louisville Metro Government
	 Louisville Metro Councilman David Tandy's Office (District 4)
	 Louisville Metro Councilwoman Tina Ward-Pugh's Office (District 9)
	 Louisville Metro Housing Authority
	 Louisville Metro Planning and Design Services
	 Louisville Waterfront Development Corp.
	 Main Street Association
	 Phoenix Hill Neighborhood Association
	 South Broadway Business Association
	 City of Jeffersonville
	 Clark County Fire Department
	 Clarksville Community School Corp.
	 Clarksville Parks Department
	 Clarksville Town Council
	 Jeffersonville Main Street, Inc.
	 Jeffersonville Redevelopment Commission
	 Riverside Neighborhood Association
	 Rose Hill Neighborhood
	 Southern Indiana Realtors Association
	 Southern Indiana Transit Advisory Group
	 Bridgepointe Neighborhood Association
	 Brownsboro Road Area Defense, Inc.
	 City of Prospect
	 Committee to Save Harrods Creek
	 Fox Harbor Neighborhood Association
	 City of Green Spring
	 Harrods Creek Fire Protection District
	 Ken Carla Vista Neighborhood Association
	 Louisville Metro
	 Louisville Metro Councilman Kenneth C. Fleming's Office (District 7)
	 Louisville Metro Councilman Kelly Downard's Office (District 16)
	 Louisville Metro Councilman Glen Stuckel's Office (District 17)
	 Louisville Metro Department of Neighborhoods
	 Louisville Metro Development Authority
	 Louisville Metro Public Works
	 Prospect/Harrods Creek Neighborhood Association
	 Saint Francis in the Fields Episcopal Church
	 Shadow Wood Homeowners Association
	 The Harbor at Harrods Creek
	 Transylvania Avenue Neighborhood Association
	 Transylvania Beach Neighborhood Association
	 Wolf Creek Homeowners Association
	 Wolf Pen Preservation Association
	 Wolf Pen Woods Community Association
	 City of Charlestown
	 City of Jeffersonville
	 Charlestown Chamber of Commerce
	 Clark County Highway Department
	 Clark Maritime Center
	 Greater Clark County Schools
	 Old Stoner Place Neighborhood Association
	 River Ridge Commerce Center
	 Utica Town Council
	 Utica Township Fire Department
	 African American Heritage Foundation
	 Air Pollution Control District
	 City of Jeffersonville
	 Clark County Commissioners
	 Clark-Floyd Counties Convention & Tourism Bureau
	 Clark County Emergency Management
	 Clark County Planning, Zoning & Bldg. Commission
	 Coalition for the Advancement of Regional Transportation
	 Community Leadership Alliance
	 Greater Louisville Inc.
	 Hoosier Environmental Council
	 Indiana Motor Truck Association
	 Jefferson County Public Schools
	 Jeffersonville Parks Department
	 Kentuckiana Regional Planning and Development Agency
	 Kentuckians for Better Transportation
	 Kentucky Homebuilders Association
	 Kentucky Minority Business Council
	 Kentucky Motor Transport Association, Inc.
	 Kentucky Resources Council
	 Kentucky Waterways Alliance
	 Knob & Valley Audubon Society
	 Louisville Association of Realtors
	 Louisville Audubon Society
	 Louisville Bicycle Club
	 Louisville Central Labor Council
	 Louisville Convention and Visitors Bureau
	 Louisville Enterprise Group
	 Louisville Metro
	 Louisville Metro Emergency Management
	 Louisville Metro Government Mayor's Office
	 Louisville Metro Metropolitan Sewer District (MSD)
	 Louisville Metro Parks
	 Louisville Metro Planning Commission
	 Louisville Metro Planning & Design Services
	 Louisville Metro Public Works Department
	 Louisville Regional Airport Authority
	 Louisville Sailing Club
	 Louisville Urban League
	 Ohio River Greenway Commission
	 One Southern Indiana
	 Regional Leadership Coalition
	 River Fields, Inc.
	 Sierra Club
	 South Central Indiana Central Labor Council

	Ombudsmen
	4.2  Responsibilities

	Joint board
	Bi-State Management Team – General
	1.   Monitor, and approve as necessary, appropriate actions and measures designed to avoid, minimize or mitigate effects to historic properties.
	2. Monitor, and approve as necessary, that consultant services that include professionals with experience in architecture, landscape architecture, historic preservation, archaeology, anthropology, landscape history, as well as highway, bridge and tunn...
	3. Prepare and provide progress reports:
	A. Every six months, a report detailing measures required by the First Amended MOA and providing advance notice of milestones, scheduled letting dates, and initiation of construction.
	B. The report shall identify the status of activities for each stipulation in the First Amended MOA and of associated documents, such as HPP's, treatment plans, late discoveries and acquisition and preservation of historic properties.
	C. The report shall identify the status of activities for each stipulation in the January 4, 2013 Settlement Agreement between the National Trust for Historic Preservation, River Fields, Inc., FHWA, KYTC and INDOT (the Settlement Agreement).

	4. The BSMT shall give full consideration to the recommendations of the BSHCT for incorporation into the final plans, to the extent reasonable, feasible and prudent.
	5. Participate in the resolution of disputes as set forth in this plan.

	BSMT – Kentucky
	 Partners with FHWA and INDOT BSMT representatives to reach a consensus on Project issues.
	 Provides a technical liaison for the East End Crossing to serve in a supporting and consulting capacity in the review of plans, proposals, reports and related documents as necessary or helpful to facilitate the procurement.
	 Makes decisions on behalf of Kentucky at the BSMT level.
	 Administers the GEC Contract for the Project
	 Provides technical direction and validates GEC and Technical Team work on the Downtown Crossing contract(s).
	 Coordinates KYTC support, as needed.

	BSMT – Indiana
	 Partners with FHWA and KYTC BSMT representatives to reach consensus on Project issues.
	 Assists IFA, the contracting agency for the East End Crossing sections.
	 Provides a technical liaison for the Downtown Crossing to serve in a supporting and consulting capacity in the review of plans, proposals, reports and related documents as necessary or helpful to facilitate the procurement.
	 Makes decisions on behalf of Indiana at the BSMT level.
	 Administers the GEC contract for the Project.
	 Provides technical direction and validates GEC and Technical Team work on the East End Crossing section.
	 Coordinates INDOT support, as needed.

	BSMT – FHWA
	 Actively participates as a member of the BSMT.
	 Partners with the KYTC and INDOT BSMT representatives to reach consensus on Project issues.
	 Participates in reviews and coordinates FHWA review and approvals with the respective FHWA Division and Headquarters staff.  Such review and approvals include but are not limited to: Interchange Justification, consultant contracts/supplements/claims...
	 Participates in public involvement activities, as necessary.
	 Keeps current on Project prosecution, progress, and other issues.
	 Provides briefings for, and otherwise, coordinates with FHWA Division Administrators, Major Projects Team, and other program offices.
	 Provides technical assistance and guidance to BSMT in development of the Project Finance Plan and annual updates.
	 Is apprised of and assists with any changes affecting the NEPA approval and assures mitigation commitments are implemented.
	 Coordinates between the BSMT and other federal agencies as required.
	 Coordinates audits between the respective STAs, FHWA, and other Federal agencies.
	 Provides technical assistance and guidance to the BSMT in developing and updating the PMP to ensure that the BSMT has implemented processes and procedures to efficiently and effectively complete the Project.
	 Arranges for FHWA project risk assessments to identify strengths and improvement areas for the implementation of Federal-aid funds and prioritizes FHWA oversight activities based on the risks involved in the activity and the benefits obtainable in i...
	 Provides technical guidance to the BSMT in the review of preliminary and final roadway and bridge plans.

	General Engineering Consultant (GEC)
	 Provides Staff support for the BSMT on an as needed basis.
	 Communicates with and directs communications to the BSMT as needed. Meetings will be held on a regular basis as determined by the BSMT. The GEC will provide the meeting agenda and minutes for all meetings.
	 Coordinates and implements Project wide activities as directed by BSMT.
	 Monitors the project for compliance with the SFEIS and RROD, assuring that all environmental stipulations are met, including permits.
	 Prepares or participates in the preparation of project wide reports including, but not limited to, the 6-month Environmental Progress Report, annual updates of the PMP, annual update of the Financial Plan, and the general LSIORBP Annual Project Report.
	 Aids in project-wide communications, including the maintenance of a Project website.
	 Provides for the engagement of the ombudsmen and provides necessary facilities for their independent operation.
	 Provide necessary Project Controls for the overall GEC contract.

	Section Design Consultants
	Technical Teams
	Downtown Crossing DBT and   East End Crossing Developer
	Standing Advisory Teams
	Ombudsmen
	4.3 Disputes Procedures

	Disputes Procedure
	/
	New Bridge Construction for Downtown Crossing
	5.0 Project Phases
	5.1 Final Design
	5.2 Right of Way
	5.3 Utilities
	5.4 Construction

	6.0 Procurement & Contract Management
	6.1 General
	6.2 Downtown Crossing Procurement Process
	Downtown Crossing

	6.3 East End Crossing Procurement Process
	East End Crossing

	6.4 Special Materials and Equipment Procedures
	6.5 Right of Way Acquisition
	6.6 Utility and Public Agency Agreements
	6.7  Federal Procurement Requirements
	6.8 Contract Award Protest Procedures
	6.9 Contract Management
	6.10 Warranty Management

	7.0 Cost, Budget & Schedule
	7.1 Financial Plan

	Design and Construction Financing
	Operations
	8.0 Project Reporting and Tracking
	Project Reporting Methodology
	Internal Reports
	External Reports
	Progress Reports
	BSMT Meetings
	9.0 Management Controls
	9.1 General

	Work Breakdown Structure
	Baseline Work Breakdown Structure –  Design and Construction
	9.2 Risk and Opportunity Management
	9.3 Scope of Work Management
	9.4 Schedule Management

	Master Project Schedule
	Software
	The BSMT develops Project schedules to track, store and report on the status of the Project with respect to financial and schedule status.  The master schedules for the environmental work and procurements are stored and maintained by the BSMT.  The DB...
	SCHEDULE UPDATINGCPM schedule updates are provided monthly by the DBT and Developer.
	Schedule Assumptions
	Both CPM schedules include all schedule assumptions that drive the baseline schedule such as assumed start dates, durations, funding profiles, etc.  As project planning and execution progresses, changes to the schedule and budget are documented using ...
	Downtown Crossing and East End Crossing  Schedule Management
	9.5 Cost Tracking

	Budget and Cost Management
	The budget and cost structure are monitored as described in this section to determine that all participants in the process are operating with cost targets assigned for each piece of the work.  The evaluation of risks and the assignment of contingency ...
	Baseline budget and schedule
	A detailed baseline and budget schedule for completion of the work has been submitted for approval by the DBT and Developer.  The baseline schedules are cost loaded and will be the basis for Earned Value Calculations.
	Earned Value Methodology
	Economic Analysis/Market Cost Factors
	Contingency Management
	Funds Accounting
	Cash Flow Management
	Value Engineering
	Materials and Equipment Acquisition
	9.6 Partnering
	9.7 Change Control

	Objectives of Change Control
	Administration of Contract Changes
	Baseline Change Control
	Change Process and Documentation
	9.8 Claims Management

	Disputes and Claims Management
	9.9 Design Management

	General
	The final design for the Project is provided by  the DBT and Developer.  The STA’s contracted with a Toll System Integrator/ operator for installation and operation of the electronic toll collection system.  (See Section 4.2) The design requirements a...
	Relevant Design Requirements
	9.10  Geotechnical Investigation
	9.11 Design Review
	9.12 Constructability Reviews
	9.13 Regulatory Compliance Reviews
	9.14 Security/Emergency Preparedness
	9.15 Survey Control
	9.16 Hazardous Materials Management
	9.17 Permitting
	9.18 Historic Preservation
	9.19 Utilities/Public Agencies/Special Authorities
	9.20 System-wide Elements

	Intelligent Transportation Systems (ITS)
	Lighting
	Traffic Signals
	Pavement Markings
	Signing
	Tolling
	9.21  Construction Management (CM)

	Construction Project Controls
	Federal Construction Management Oversight
	Regulatory Compliance
	Value Engineering Change Proposals (VECP)
	9.22 Final Acceptance, Operations and Maintenance

	Final Acceptance – General
	Final Acceptance – River Bridges and Tunnel
	Acceptance Schedule
	Warranty Transfers
	Training
	Testing
	Certifications
	Operation and Maintenance
	10.0 Quality Assurance/Quality Control
	11.0 Environmental Monitoring
	Environmental Compliance Management
	Environmental Compliance Monitor
	12.0 Right of Way
	/

	13.0 Safety and Security
	13.1 Safety
	13.2 Security Threat Assessment

	14.0 Traffic Management
	Traffic Management Strategy
	Road Traffic Management
	Railroad Traffic Management
	River Traffic Management
	15.0 Project Communications
	15.1 Public Involvement

	Communications Program Overview
	 Maintain a proactive Project Public Information staff.  These staffs, in conjunction with the STAs public information offices are responsible for all public information and media efforts for the Project.  All external communication is coordinated by...
	 Collaborate with INDOT and KYTC and other state public relations offices to ensure that media and public inquiries about the Project are routed to the appropriate staff, so that sufficient and timely information on the Project is provided to these a...
	 Provide Project status information to the media and public, including scheduled milestone completion dates; significant contracts advertised, awarded, or completed; and total cost projections.
	 Convey updated commuter and traffic information, including traffic pattern changes, periods of lane closures, traffic delays, work zone accidents, alternate routes available, and alternate forms of transportation available.
	 Provide timely responses to media and public questions and requests for information.
	 Provide assistance to the communities and other stakeholders in developing ownership and pride in the Project, by building awareness and helping them understand the benefits of the Project.

	Public Involvement and Communications
	External Communications Overview
	External Communications Tools
	Media Relations and Access
	Targeted Individual/Group Meetings
	Local Communities
	Minority Communities
	Public Meetings
	Storefronts – Open Door/Documents Review
	Project Website and e-mail
	Project Hot Line
	Speakers’ Bureau
	White Papers
	Informational Tools
	Targeted Messages
	Traffic Response and Incident Management Assisting the River Cities (TRIMARC)
	15.2 Internal Communications

	Internal Communications Tools
	Project Management Meetings
	Coordination
	Project Reports
	15.3 Project Ombudsmen Communications

	16.0 Civil Rights Program
	Disadvantaged Business Enterprise, Workforce and EEO
	16.1 Kentucky DBE Program
	16.2 Indiana DBE Program

	17.0 Construction Closeout Plan
	17.1 Kentucky
	17.2 Indiana

	18.0 Document Control
	18.1 Downtown Crossing
	18.2 East End Crossing

	19.0 Ombudsman
	19.1 Kentucky and Indiana Ombudsmen
	19.2 Roles of the Ombudsman
	19.3 Responsibilities of the Ombudsman
	19.4 Response to Public Inquiries and Concerns
	19.5 Project Interface
	19.6 Policies of the Ombudsman Office
	19.7 BSMT Oversight of the Ombudsman

	20.0 Appendices
	Appendix A –– Organizational Chart
	Appendix B –– FHWA Responsibilities Matrix
	Appendix C –– Publications and Documents cited in the PMP incorporated by reference
	Appendix D – Status of Permits
	The status of the permits and approvals required for the Downtown Crossing and for the East End Crossing are outlined in the following list. Permits are renewed as needed.
	SECTION 1
	DOWNTOWN KENNEDY INTERCHANGE AND APPROACHES – KENTUCKY
	• Floodplain Construction Permit
	Louisville and Jefferson County Metropolitan Sewer District (MSD)
	Applicant: KYTC
	o Application not required by MSD due to state regulations.
	• Conditional Letter of Map Revisions (CLOMR)
	Flood Emergency Management Agency (FEMA) / Louisville MSD
	Applicant: KYTC
	o Application approved by MSD and will be updated with new bridge design and submitted to FEMA by September, 2015.
	• Erosion and Sediment Control Plan
	Louisville MSD
	Applicant: Contractor
	• Risk Management Plan
	Kentucky Division of Waste Management
	Applicant: Contractor
	• National Pollution Discharge Elimination System (NPDES) permit
	Kentucky Department for Environmental Protection, Division of Water (KDOW)
	Applicant: Contractor
	•   Section 401 Water Quality Certification
	Kentucky Division of Water (KDOW)
	Applicant: KYTC
	o Fill at Beargrass Creek crossing approved under Nationwide Permit #14 by KDOW on February 10, 2014.  Permit duration is 2 years.
	•  Section 404
	US Army Corps of Engineers – Louisville District
	Applicant: KYTC
	o Fill at Beargrass Creek crossing approved by USACE on June 10, 2014 based on Nationwide Permit.
	• Levee System Modification Permit
	US Army Corps of Engineers – Louisville District
	Applicant: KYTC
	o Approved by USACE on July 3, 2014 for proposed I-65 bridge over the Louisville – Metro Levee System at Station 95+50. Permit duration is 2 years.
	SECTION 2
	DOWNTOWN BRIDGE – INDIANA AND KENTUCKY
	• Construction in a Floodway Permit
	Indiana Department of Natural Resources (IDNR)
	Applicant: KYTC
	o Construction in a Floodway FW-26742 approved by IDNR Division of Water on October 31, 2012.  Permit duration is for 5years.
	o Waiver for in-channel work date restriction granted by IDNR Division of Fish and Wildlife on March 28, 2013.
	• Indiana Navigable Waterways Act
	Indiana Department of Environmental Management (IDEM) – Office of Water Management
	Applicant: KYTC
	o Approved by IDEM on October 31, 2012.  Permit duration is for 5 years.
	• Conditional Letter of Map Revision (CLOMR)
	FEMA / Indiana Department of Natural Resources (IDNR)
	Applicant: KYTC
	o Application to be updated with revised bridge design and sent to IDNR and FEMA by September, 2015.
	•  Section 401 Water Quality Certification
	Kentucky Division of Water
	Applicant: KYTC
	o Approved by KDOW on December 19, 2012.  Permit duration is 2 years.
	•  Section 401 Water Quality Certification
	IDEM
	Applicant: KYTC
	o Approved by IDEM on November 15, 2012.  Permit duration is 5 years.
	o Modification approved by IDEM Sept. 12, 2013.
	•  Section 404
	US Army Corps of Engineers (USACE) – Louisville District
	Applicant: KYTC
	o USACE approved placement of temporary rock fill on April 24, 2013. Expires March 18, 2017.
	o USACE approved July 30, 2014 the installation of 7 temporary mooring piles under Nationwide Permit 33. Permit expires March 18, 2017.
	•  Section 10 of the Rivers and Harbors Act for Work in Navigable Waters of the US – Bridge Permit
	US Army Corps of Engineers – Louisville District
	Applicant: KYTC
	o Not required because application has been made for Coast Guard Section 9 permit.
	•  Section 9 of the Rivers and Harbors Act for Work in Navigable Waters of the US – Bridge Permit
	US Coast Guard (USCG)
	Applicant: KYTC
	o Approved by US Coast Guard on March 20, 2013.  Permit duration is 3-5 years.
	o Proposed Cofferdam and other temporary structures approved by USCG on April 23, 2013.
	o Proposed work barge locations approved by USCG on August 13, 2014.
	•  Floodplain Construction Permit
	Louisville MSD
	Applicant: KYTC
	o Application not required by MSD due to state regulations.
	•  Conditional Letter of Map Revisions (CLOMR)
	FEMA / Louisville MSD
	Applicant: KYTC
	o Application to be updated with latest design and sent to FEMA by September, 2015.
	•  National Pollutant Discharge Elimination System (NPDES) permit for stormwater system construction.
	City of Jeffersonville, Indiana
	Applicant: Contractor
	•  NPDES Stormwater - Post Construction
	City of Jeffersonville, Indiana
	Applicant: Contractor
	•  Erosion and Sediment Control Plan
	Louisville MSD
	Applicant: Contractor
	•  Risk Management Plan
	Kentucky Department for Environmental Protection, Division of Waste Management (DWM)
	Applicant: Contractor
	•  National Pollution Discharge Elimination System (NPDES) permit
	Kentucky Division of Water
	Applicant: Contractor
	•  Aviation Lighting Determination (Bridge Tower and Temporary Crane)
	Kentucky Airport Zoning Commission (KAZC)
	Applicant: KYTC
	o Approved by KAZC on April 19, 2012.  Permit duration is 3 years.
	• Tall Structure Determination (Tower Crane)
	Federal Aviation Administration (FAA)
	Applicant: KYTC
	o Approved by FAA on February 16, 2012.  Duration 18 months until tower crane completion.
	o Extension granted by FAA on January 10, 2014. Duration 18 months until tower crane completion.
	• Tall Structure Determination (Bridge Tower)
	FAA
	Applicant: KYTC
	o Approved by FAA on February 16, 2012.  Duration 18 months until tower crane completion.
	o Extension granted by FAA on September 4, 2013. Duration 18 months until tower crane completion.
	SECTION 3
	I-65 INDIANA APPROACHES FOR THE DOWNTOWN CROSSING
	• Section 401 Water Quality Certification
	IDEM
	Applicant: KYTC
	o Approved by IDEM on November 15, 2012.  Permit expires January 15, 2015.
	o New stream relocation approved by IDEM on September 12, 2013. Monitor for two years after completion.
	• Section 404
	US Army Corps of Engineers – Louisville District
	Applicant: KYTC
	o Approved by US Army Corps of Engineers on November 21, 2012.
	o Permit modification for new stream relocation approved by USACE September 25, 2013.
	o 2nd Modification for stream (Cane Run) approved July 10, 2014.
	• Section 10 of the Rivers and Harbors Act for Work in Navigable Waters of the US – Bridge Permit
	US Army Corps of Engineers – Louisville District
	Applicant: KYTC
	o Approved by US Army Corps of Engineers on November 21, 2012.  Permit duration is- 3 years.
	• Rule 5 Pollution Discharge Elimination System
	IDEM
	Applicant: Contractor - 5 years
	• NPDES Stormwater Construction
	City of Jeffersonville, Indiana
	Applicant: Contractor
	• NPDES Stormwater - Post Construction
	City of Jeffersonville, Indiana
	Applicant: Contractor
	• Tall Structure Determinations (Numerous bridge cranes, high-mast light poles, and associated cranes)
	Federal Aviation Administration (FAA)
	Applicant: INDOT
	o Most applications approved June, 2013. Six (6) light pole applications revised and approved by FAA on September 25, 2013.
	Duration of all permits is 18 months or until completion of construction.
	• Levee System Modification Permit
	US Army Corps of Engineers – Louisville District
	Applicant: KYTC
	o Approved by USACE on May 30, 2013 for redirected and detained storm water flow.
	o Approved by USACE on August 20, 2013 for the new NB I-65 bridge at Floodwall Station 85+50 and a new SB I-65 bridge at Floodwall Station 87+00.
	SECTION 4
	THE KENTUCKY APPROACH FOR THE EAST END CROSSING
	• Floodplain Construction Permit
	Louisville MSD
	Applicant: INDOT
	o Application no longer required by MSD due to state regulations.
	• Conditional Letter of Map Revisions (CLOMR)
	FEMA / Louisville MSD
	Applicant: INDOT
	o Application to be updated with latest bridge design and submitted to FEMA by September, 2015.
	• Section 401 Water Quality Certification
	Kentucky Division of Water
	Applicant: INDOT
	o Approved by KDOW on March 7, 2013. Permit duration is 1 year.
	o Modification to extend pipe culvert at Station 171+50 approved by KDOW on July 31, 2014.
	• Stream Construction Permit
	Kentucky Division of Water
	Applicant: INDOT
	o Approved by KDOW on February 11, 2013. Permit expires November, 7, 2015.
	o Temporary structures approved by KDOW on September 11, 2013.
	• Section 404
	US Army Corps of Engineers – Louisville District
	Applicant: INDOT
	o Approved by US Army Corps of Engineers on May 16, 2013.
	o Modification to extend pipe culvert at Station 171+50 approved by USACE on August 4, 2014.
	• Section 9 of the Rivers and Harbors Act for Work in Navigable Waters of the US – Bridge Permit
	US Coast Guard
	Applicant: INDOT
	o Approved by US Coast Guard on April 24, 2013.  Permit duration is 5 years. Temporary cofferdam plan approved May 21, 2013.
	o Modification of horizontal clearance to 68’ approved by USCG on February 20, 2014.
	• Federal Permit for Eagle Take
	US Fish and Wildlife (USFWS) and Kentucky Division of Fish and Wildlife (KDFWR)
	Applicant: INDOT
	o Approved by US Fish & Wildlife on November 21, 2012. Permit duration is 3 years.
	o USFWS concurred in July, 2014 with KDFWR’s approval (May 27, 2014) of contractor’s request to extend time period for pile driving.
	• Erosion and Sediment Control Plan
	Louisville MSD
	Applicant: Contractor
	• Risk Management Plan
	Kentucky Division of Waste Management
	Applicant: Contractor
	o Spill Prevention/Response Plan and Hazardous Material Management Plan submitted May 7, 2013.
	• National Pollution Discharge Elimination System (NPDES) permit for construction.
	Kentucky Division of Water
	Applicant: Contractor
	o Notice of Intent approved by KDOW on April 8, 2013.
	• Indiana Bat Conservation MOA in association with LSIORBP.
	US Fish and Wildlife Service
	Applicant: KYTC
	o Original MOA approved February 17, 2012 for 42.45 acres of habitat within the Section 4 permitted area.
	o First Amendment, additional 0.77 acres on Parcel 121 approved May 13, 2013
	o 2nd Amendment, additional 0.45 acres of habitat, May 17, 2013
	• Section 402 NPDES permit for permanent storm drainage system from Harrods Creek to the Indiana side of the East End crossing.
	Kentucky Division of Water (KDOW)
	Applicant: Indiana Finance Authority/INDOT
	o Application submitted August 10, 2015 currently under review. Approval needed 6 months before operation of system.
	SECTION 5
	THE EAST END BRIDGE
	• Construction in a Floodway Permit
	Indiana Department of Natural Resources (IDNR), Division of Water
	Applicant: INDOT
	o Application FW-26660 approved by IDNR on October 31, 2012.  Permit duration is for 5 years.
	o Modification for placement of temporary fill on Indiana side approved by IDNR on December 16, 2013.
	• Indiana Navigable Waterways Act
	Indiana Department of Environmental Management (IDEM) Office of Water Management
	Applicant: INDOT
	o Approved by IDEM on October 31, 2012.  Permit duration is for 5 years.
	• Conditional Letter of Map Revisions (CLOMR)
	FEMA / IDNR
	Applicant: INDOT
	o Application to be updated with latest bridge design and submitted to IDNR and FEMA by September, 2015.
	• Section 401 Water Quality Certification
	Kentucky Division of Water
	Applicant: INDOT
	o Approved by KDOW on March 7, 2013. Permit duration is 2 years.
	o Modification for tower leg redesign approved by KDOW on April 7, 2014
	o Second modification of temporary tower works approved February 24, 2015. Permit extended to November 7, 2015.
	• Stream Construction Permit
	Kentucky Division of Water
	Applicant: INDOT
	o Approved by KDOW on September 11, 2013. Permit duration is 1 year.
	• Section 401 Water Quality Certification
	IDEM
	Applicant: INDOT
	o Approved by IDEM on August 14, 2012.  Permit duration is 2 years.
	o Modification for placement of temporary fill on Indiana side approved by IDEM on November 26, 2013.
	• Section 404
	US Army Corps of Engineers – Louisville District
	Applicant: INDOT
	o Approved by US Army Corps of Engineers on May 16, 2013.
	o Modification for placement of temporary fill on Indiana side approved by USACE on December 9, 2013.
	o Modification for bridge tower design approved by USACE on February 13, 2014.
	• Section 10 of the Rivers and Harbors Act for Work in Navigable Waters of the US - Bridge Permit
	US Army Corps of Engineers – Louisville District
	Applicant: INDOT
	o No Section 10 permit required because application has been made for Coast Guard Section 9 permit.
	• Section 9 of the Rivers and Harbors Act for Work in Navigable Waters of the US – Bridge Permit
	US Coast Guard
	Applicant: INDOT
	o Approved by US Coast Guard on May 8, 2013.  Permit duration is 3-5 years.
	o Modification for placement of temporary fill on Indiana side approved by USCG on December 9, 2013.
	• Floodplain Construction Permit
	Louisville MSD
	Applicant: INDOT
	o Application not required by MSD due to state regulations.
	• Erosion and Sediment Control Plan
	Louisville MSD
	Applicant: Contractor
	• National Pollution Discharge Elimination System (NPDES) permit
	Kentucky Division of Water
	Applicant: Contractor
	o Notice of Intent approved by KDOW on April 8, 2013.
	• Aviation Lighting Determination (Bridge Towers and Tower Cranes)
	KAZC
	Applicant: INDOT
	o Approved by KAZC on April 18, 2013. Permit duration is 3 years.
	• Tall Structure Determination (Tower Crane)
	Federal Aviation Administration (FAA)
	Applicant: INDOT
	o Approved by FAA on September 12, 2012.  Duration: 18 months.
	o Modification approved by FAA on March 20, 2013.
	o Modification for revised crane heights approved by FAA on December 20, 2103.
	• Tall Structure Determination (Bridge Tower)
	FAA
	Applicant: INDOT
	o Approved by FAA on September 12, 2012.  Duration: 18 months. Modification approved by FAA on March 20, 2013.
	o
	• Section 402 NPDES permit for permanent storm drainage system from Harrods Creek to the Indiana side of the East End Crossing.
	Kentucky Division of Water (KDOW)
	Applicant: Indiana Finance Authority (IFA)/INDOT
	o Application submitted August 10, 2015 currently under review. Approval needed 6 months before operation of system.
	SECTION 6
	THE INDIANA APPROACH FOR THE EAST END BRIDGE
	• Construction in a Floodway Permit (for the Lentzier Creek crossing)
	Indiana Department of Natural Resources (IDNR), Division of Water
	Applicant: INDOT
	o Approved by IDNR on February 8, 2013.  Permit duration is for 5-years.
	o Modification for I-265 and Brookhollow Way bridges approved by IDNR on May 30, 2014.
	• Section 401 Water Quality Certification
	IDEM
	Applicant: INDOT
	o Approved by IDEM on August 14, 2012. Permit duration - 2-years.
	o Modification for 7 temporary crossings approved by IDEM on September 11, 2013.
	o Modification for utility crossings approved by IDEM on February 25, 2014.
	• Section 404
	US Army Corps of Engineers – Louisville District
	Applicant: INDOT
	o Approved by the US Army Corps of Engineers on September 4, 2012.  Permit duration – 3 years.
	o Modification for 7 temporary crossings approved by USACE on September 20, 2013.
	o Modification for an additional 355 feet of temporary culvert at Brookhollow Way approved by USACE on July 10, 2014.
	• Rule 5 Pollution Discharge Elimination System
	IDEM
	Applicant: Contractor – 5 years
	o Notice of Sufficiency issued by IDEM on July 17, 2013.
	• Tall Structure Determinations (High-mast lighting, ITS towers and associated cranes)
	FAA
	Applicant: INDOT
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