
Louisville - Southern Indiana Ohio River Bridges Project  
Progress Report Number 10 

January 1, 2008 – June 30, 2008 
Implementation of the Section 106 Memorandum of Agreement 

 
The Section 106 Memorandum of Agreement (MOA)1 for the Louisville – Southern Indiana 
Ohio River Bridges Project (Project) was executed on April 1, 2003.  Attachment A provides a 
list of the signatories to the MOA and concurring parties.  Included in the MOA was a stipulation 
providing for the preparation of a Progress Report (Stipulation IX).  The following is the Tenth 
Progress Report and covers the January 1, 2008 – June 30, 2008 reporting period (Reporting 
Period).     
 
There was continued activity on implementation of mitigation measures during the Reporting 
Period.  The Indiana Department of Transportation (INDOT) continued work to finalize the 
scope of work and contract for the Section Design Consultant (SDCs) in Section 3 (Indiana 
Downtown).  This will be discussed in more detail in Part I of this report. 
 
Activity during the Reporting Period on implementation of mitigation measures in the MOA 
included preparing and convening meetings of the Indiana and Kentucky Historic Preservation 
Advisory Teams (IHPAT/KHPAT), continuing the Historic Preservation Plan (HPP) process for 
the Old Jeffersonville Historic District (HD),  development of National Register of Historic 
Places (NRHP) nominations and the continuation of various archaeological investigations.  
Activities related to completion of these aforementioned tasks are described in more detail in 
later sections of this report. 
 
PART I – OVERALL PROJECT STATUS   
 
INDOT and the Kentucky Transportation Cabinet (KYTC) executed the prime contract for 
Community Transportation Solutions – General Engineering Consultant (CTS-GEC) on April 
20, 2005.    A description of each section and the progress of each SDC are provided in the 
following summary. 
 

Section 1  Kentucky Downtown Approach (including Kennedy Interchange) – There 
were no public involvement activities during the most recent reporting 
period.  Meetings were held with the project team, CTS-GEC, and 
agencies as necessary. A lighting study considering a range of alternative 
light fixtures that limit the amount of light spilling into the historic 
neighborhoods while sufficiently lighting the roadways was performed 
during the previous reporting period and presented to the KHPAT on 
February 14, 2008.  

  
Section 2 Downtown Bridge (using Alternative C-1, Three Tower Cable Stay) – 

SDC 2 continued their work by performing additional engineering, 
environmental and public involvement tasks, as detailed below. 

 
                                                 
1 A copy of the Section 106 MOA can be obtained by accessing the Project Website; the URL address is located at 
http://www.kyinbridges.com/pdfs/rod_d.pdf  

September 8, 2008  Page 1 

http://www.kyinbridges.com/pdfs/rod_d.pdf


General Engineering 
 

SDC 2 studied and prepared documents of the following:  John F Kennedy 
Deck Rehabilitation, Bridge Hydraulic Analysis and Scour, Preliminary 
Maintenance of Traffic Crossover, Signing, Advance Situation Folder, 
Barge Impact Analysis, Bridge Design Criteria, and Deck drainage. 

 
Environmental 

 
A combined IHPAT and KHPAT workshop was conducted on March 27, 
2008 to present the recommended bridge aesthetic elements.  SDC 2 met 
again with the IHPAT and KHPAT members on June 19, 2008 to present 
the recommendations from the value engineering study.  Feedback was 
documented after the meeting.  
 
On June 9, 2008, CTS-GEC provided copies of letters from the Indiana 
and Kentucky State Historic Preservation Officers (IN SHPO/KY SHPO) 
concurring with the results of the follow-up dive report for Sections 2 and 
5.  The KYTC indicated that no further work was required.  INDOT has 
indicated that there are no sites eligible for the National Register of 
Historic Places (NRHP) within the study area, although one site was 
recommended for avoidance during construction activities. 

 
Public Involvement 
 
Public meetings were held on April 22, 2008 and 24, 2008 to present the 
recommended bridge aesthetic elements.  Feedback was documented after 
the meeting.  

  
Section 3 Indiana Downtown Approach – No direct environmental or mitigation 

efforts were initiated by SDC 3 during this Reporting Period.   
 
Section 4 Kentucky East End Approach –The Bi-State Management Team (BSMT) 

approved the Draft Rosewell Treatment Plan. Work on the Rosewell 
Immediate Maintenance items began.    Repairs to the roof, soffit, brick, 
shutters, wood sills and site are ongoing and will continue in the next 
Reporting Period. 

 
Work continued on the noise mitigation concepts from comments received 
from the KHPAT and AAT.  The Concepts will be presented to the 
BSHCT and HPATs in the next Reporting Period. 
                         
Right-of-way plans were submitted to KYTC.  Work began on the Joint 
Inspection (70%) plans 

                   
Coordination continued with the Louisville Water Company and the 
appropriate environmental resource agencies to develop strategies for 
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working within the Wellhead Protection Zone and for evaluating the 
possible impacts to the sludge lagoon. 

  
The Draft Span Arrangement Study (SAS) was finalized with the 
exception of the Approach Structure.  The SAS investigates many 
alternates for each bridge site.  Currently, SDC 4 is coordinating with the 
Louisville Water Company on the configuration of the Span Arrangement 
for the Approach Structure.      

 
  Section 5 East End Bridge –  

Historic Preservation  
As part of the design, SDC 5 prepared recommendations for color, 
concrete treatment, and aesthetic lighting. The recommendations were 
provided to CTS-GEC for submittal to BSMT on January 11, 2008.  The 
recommendations were also presented to the Bi-State Historic 
Consultation Team (BSHCT) on January 15, 2008.  The BSHCT 
concurred with the recommendations.  The recommendations were 
presented to the IHPAT and KHPAT on February 14, 2008. 

As requested by CTS-GEC, SDC 5 prepared a letter that summarized the 
selected aesthetic elements.  This was submitted to the BSMT on April 2, 
2008.  SDC 5 received the BSMT approval letter for the Summary of 
Aesthetic Elements on June 10, 2008.  

Archaeological Resources 
On June 9, 2008, CTS-GEC provided copies of letters from the Indiana 
and Kentucky State Historic Preservation Officers (IN SHPO/KY SHPO) 
concurring with the results of the follow-up dive report for Sections 2 and 
5.  The KYTC indicated that no further work was required.  INDOT has 
indicated that there are no sites eligible for the National Register of 
Historic Places (NRHP) within the study area, although one site was 
recommended for avoidance during construction activities. 

View Shed 
SDC 5 developed view shed renderings as part of the aesthetic elements 
activities.  Visualizations of the selected bridge type and the various 
aesthetic treatments were prepared for the aforementioned meetings. 

Navigation 
SDC 5 received a letter from the US Coast Guard (dated 1-17-08) 
confirming their acceptance of the proposed construction with regard to 
navigation. They also provided guidance with regard to the permit 
information. 

On May 29, 2008, SDC 5 received an e-mail from the Seamen's Church 
Institute (SCI) requesting permission to include the Ohio River Bridges 
project in a presentation at the International Navigation Simulator 
Lecturer's Conference in St. John's, Newfoundland on July 10, 2008.  SCI 
was a subcontractor on the SDC 5 team for the navigation simulation work 
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completed for the East End Bridge and Downtown Bridge.  The BSMT 
approved the use of the project material for their presentation. 
 
Other Public Involvement 
Other public involvement activities included the following: 

• SDC 5 presented the aesthetic elements of the East End Bridge to the 
Louisville Sail and Power Squadron on March 6, 2008.  The 
PowerPoint presentation was provided to Doe Anderson on March 7, 
2008 and to KYTC on March 10, 2008. 

• SDC 5 provided the animation file for the drive-through from the 
Bridge Type Selection Study to Doe Anderson on March 7, 2008. 

• SDC 5 received approval for the AAT Workshop 3 summary on April 
2, 2008 (submitted on 12-14-07).  Copies of the workshop summary 
were mailed to the SDC 4 and SDC 6 AAT members on April 15, 
2008. 

Section 6 Indiana East End Approach – SDC 6 initiated no direct environmental or 
mitigation efforts during the Reporting Period.  However, due to the 
demolition of the Swartz Farm, the FHWA indicated on February 5, 2008 
that mitigation would be developed to amend the MOA and the Record of 
Decision (ROD).  A draft amendment was prepared and circulated to the 
Co-chairs of the BSHCT and the FHWA for review and comment on April 
7, 2008.  Comments were received and the amendment was presented to 
the BSHCT on May 13, 2008 for discussion.  The BSHCT directed that 
the amendment be presented to the IHPAT and it was sent on June 3, 
2008.  At the regularly scheduled IHPAT meeting on June 19, 2008, 
additional comments were received for revision.  It is anticipated that the 
amendment will be finalized during the next Reporting Period.   

 

CTS-GEC, under the management of Mr. John Sacksteder, worked during this Reporting Period 
with the BSMT, which consists of representatives from INDOT, KYTC and FHWA, in the 
project oversight requirements of the SDCs under contract by either INDOT and/or KYTC.  

September 8, 2008  Page 4 



 

September 8, 2008  Page 5 



PART II – IMPLEMENTATION OF MITIGATION MEASURES CONTAINED IN THE 
MOA 
 
Measures to mitigate adverse effects of the Project on historic properties are described in the 
MOA along with a number of activities to guide the development of project plans and provide 
for coordination of those activities through an historic preservation advisory team for the Indiana 
portion of the project and one for the Kentucky portion of the project. 
 
The MOA is divided into the following fourteen (14) stipulations: 
 
 I. Project Coordination 
 II. Project Development 
 III. Site Specific Mitigation 
 IV. Archaeological Resources 
 V. Unanticipated Discoveries 
 VI. Additional Historic Properties and Effects 
 VII. Excess Right of Way 
 VIII. Performance Standards 
 IX. Progress Reports 
 X. Project Modification 
 XI. Amendment 
 XII. Failure to Comply/Termination 
 XIII. Dispute Resolution 
 XIV. Duration 
 
An expanded version of this listing is included as Attachment B, to serve as an outline in the 
preparation of the Progress Reports.  A complete definition of each of the specific MOA 
stipulations is contained in Attachment C.  Activities completed toward satisfying the various 
stipulations of the MOA during the Reporting Period are described in the following information. 
 

STIPULATION I: Project Coordination 
 
Stipulation I.A.2 provides for the Historic Advisory Teams to assist the Bi-State Historic 
Consultation Team (BSHCT) and the BSMT in developing Project design details to implement 
the measures stipulated in the MOA.   Work continued during the Reporting Period on this 
stipulation. 
 
Stipulation I.A.3 provides for the Co-chairs to convene meetings of the HPATs, prepare 
summaries of said meetings and prepare and submit HPAT recommendations to the BSHCT for 
further action.  IHPAT meetings were held on February 14, 2008 (combined with the KHPAT), 
March 27, 2008 (working session with the KHPAT), April 17, 2008 (combined with the 
KHPAT), June 19, 2008 and a second combined meeting with the KHPAT on June 19, 2008.  
KHPAT meetings were held on February 14, 2008 (combined with the IHPAT), March 27, 2008 
(working session with the IHPAT), April 17, 2008 (combined with the IHPAT), and June 19, 
2008 (working session with the IHPAT).   Summaries of each meeting were returned to HPAT 
members within a reasonable time following each meeting. 
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Stipulation I.A.10 provides for the distribution of materials needed for review by the advisory 
teams and comments following scheduled meetings.  If applicable, meeting materials were 
provided at least 15 days prior to the scheduled meetings.  Presentations and requests for input 
during the meetings were supplemented by a 15-day comment period following the meetings to 
obtain additional input and comment.         
 
Stipulation I.A.11 provides for the development of recommendations by the Co-chairs based on 
comments provided by the advisory team, for consideration and action by the BSHCT.  This was 
completed after each meeting. 
    
Stipulation I.B. provides for a BSHCT.  The BSHCT is to consist of representatives of FHWA, 
INDOT, KYTC and the respective SHPOs.  It defines the roles and responsibilities of the 
BSHCT, mandates the scheduling of BSHCT coordination meetings and provides a means to 
advance recommendations of the HPATs to the BSMT for final approval.   
 
The BSHCT held three meetings during the Reporting Period on January 15, 2008, March 11, 
2008 and May 13, 2008.  Recommendations elevated from the BSHCT to the BSMT (and the 
date of the respective BSHCT meeting) included advancement of the recommendations of the 
SDCs for consideration by the BSMT in the aesthetic design elements for the Downtown (SDC 
2) and the East End (SDC 5) Bridges (May 13, 2008).  The tower shape for the Downtown 
Bridge was the only outstanding element, which was presented to a joint IHPAT/KHPAT 
meeting for comment on June 19, 2008.      
 
Stipulation I.C. provides for a BSMT.  The BSMT consists of representatives of INDOT, 
KYTC and FHWA. It defines the roles and responsibilities of the BSMT, mandates the 
preparation of Progress Reports as set forth in Stipulation IX of this MOA and provides a means 
to consider recommendations of the HPATs through the BSHCT for final approval.   
   
Weekly meetings of the BSMT generally occurred on the Monday of each week and items 
related to this MOA were brought forth as needed.  Recommendations returned from the BSMT 
to the BSHCT (and the date of the respective BSMT meeting) included concurrence in the 
BSHCT recommendations for the Downtown (SDC 2) and the East End (SDC 5) Bridges 
summaries of each section’s aesthetic workshops (June 2, 2008).  
 
Progress Report Number 10 for the Reporting Period of January 1, 2008 – June 30, 2008 is 
provided in accordance with Stipulation IX. 
 
Stipulation I. D. provides for an Ombudsman for the Indiana portion of the Project and one for 
the Kentucky portion of the Project. It defines the qualifications for performance as the Project 
Ombudsman, the roles and responsibilities of the Ombudsman and the location of the office of 
the Ombudsman for each state.   
 
During the Reporting Period, Mr. Carl Pearcy continued to serve as the Indiana Ombudsman.   
Mr. Lee Douglas Walker continued to serve as the Kentucky Ombudsman.  
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STIPULATION II:  Project Development  
 
Work initiated on implementation of mitigation measures identified in Section II of the MOA 
during the Reporting Period follows.    
 
Stipulation II.A. describes the design goal of the Project, which will be used in the preparation 
of the Project Management Plan, to guide the development of project details. 
 
Stipulation II.B. provides that the views of the public are important and will be solicited and 
considered at a minimum through each state’s normal transportation project development process 
through informal meetings to be convened by the respective State Transportation Agencies 
(STA).  During the Reporting Period, an Area Advisory Team (AAT) meeting was convened for 
Section 2 (Downtown Bridge) on March 27, 2008.  Public open houses were also convened on 
April 22, 2008 (in Indiana) and April 24, 2008 (in Kentucky) for Section 2.  There were no 
Regional Advisory Committee (RAC) meetings during this Reporting Period.   
 
Stipulation II.C. provides that the roadways, bridges and other Project elements shall be 
designed and constructed with sensitivity to aesthetic values, historic cultural landscapes, and the 
historic context, utilizing services of professionals with experience in areas related to historic 
preservation.  A combined HPAT meeting was held on February 14, 2008 to discuss lighting 
proposals in Sections 1 and 5.  Combined HPAT meetings/workshops were also held on March 
27, 2008 and on June 19, 2008   to discuss context sensitive design solutions in relation to 
historic preservation concerns for the Downtown Bridge.    
 
Stipulation II.D. provides for the roadway lighting within the viewshed of historic properties 
and any navigational lighting required on structures included in the Project shall be designed and 
constructed to minimize the dispersion of light beyond the right-of-way and include state of the 
art techniques.   A combined HPAT meeting was held on February 14, 2008 to discuss lighting 
proposals in Sections 1 and 5. Additionally all of the SDCs are reviewing the current state-of-
the-art technology and will continue to do so until the project letting. 
 
Stipulation II.E. describes activities to minimize adverse effects of noise on historic properties 
in accordance with state and federal noise regulations, policies and guidance.  Noise barriers are 
still in consideration along I-64 in the area of Clifton.  Additional coordination with the 
neighborhood association is ongoing.  A coordination meeting is pending.  SDC 4 will hold 
community meetings in the next Reporting Period with the affected neighborhoods to discuss 
possible design concepts for proposed noise barriers in the following Reporting Period. 
 
Stipulation II.F. describes the actions for preparation of HPPs.  The seven historic properties for 
which HPPs are to be developed were identified in Stipulation II.F.2 (a through g).    During the 
Reporting Period, only development of the HPP for the Old Jeffersonville Historic District (HD) 
continued.  The HPP was provided to the INDOT and FHWA for review on March 27, 2008; 
comments were received on April 10, 2008.  A coordination meeting was held at CTS-GEC on 
May 7, 2008to discuss proposed revision of the HPP in accordance with FHWA comments.  
Final revisions were made and the HPP submitted to the FHWA for review and comment on 
May 16, 2008.  Final approval of it will be pursued during the following Reporting Period.  
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The FHWA in cooperation with the INDOT is developing alternate mitigation for the removal of 
the house on the Swartz Farm property; an amendment to the MOA defining mitigation   would 
be completed in the ensuing Reporting Period.   
 
Work on the development of the HPP for the Utica Lime Kilns was pending access from the 
property owner. Access was granted on June 18, 2008.  Additional coordination with the 
property owner (through his developer) and the Indiana State Historic Preservation Officer (IN 
SHPO) is to be undertaken in the next Reporting Period to discuss the retention of the kilns in a 
proposed land development plan.   
 
The final draft HPP for Butchertown is pending completion of the dispute resolution, and is 
expected in the next Reporting Period.    Similar to the other HPPs, development of the HPP for 
the CE RR/RRC is pending FHWA review and comment, which is anticipated during the 
following Reporting Period.   
 
Stipulation II.G. mandates that within five years of the ROD, the historic preservation documents 
for Clark County, Indiana and Jefferson County, Kentucky will be updated by a qualified historic 
preservation consultant with the information developed for the Project.  The Indiana SHPO has 
initiated work to develop a plan for the Clark County Survey update.    KYTC coordinated with 
KY SHPO and Louisville Metro Government to complete work on the development of the 
Jefferson County Survey.  A coordination meeting was held on June 24, 2008 with the KY 
SHPO and Louisville Metro Government as a coordination/kick-off meeting to discuss the 
Jefferson County Survey update.  Discussions at the meeting entailed the FHWA extension of 
May 7, 2008 and the proposed schedule for completion and status reporting to CTS-GEC, the 
availability of data for use in development of the Survey Update and the KY SHPO requirements 
for the Survey. 
 
Stipulation II.H. mandates that preservation easements shall be established on (those specific) 
properties identified in Stipulation III in perpetuity by INDOT or KYTC, and held by a local 
government, local or state preservation organization or other entity as determined by INDOT or 
KYTC in consultation with the respective SHPO.  Development of an easement on the 
Drumanard and the Allison-Barrickman properties is contingent upon negotiations with the 
property owners.   Additional negotiations are anticipated in the next Reporting Period.           
               
Stipulation II.I. mandates that for specific properties identified in Stipulation III, documentation 
required for a NRHP nomination shall be prepared by a qualified historic preservation consultant 
selected by INDOT or KYTC, upon receipt of written consent from the property owner(s) and 
within the first three years following the Record of Decision.  Six properties were identified in 
the MOA requiring the preparation of a nomination form, all located in Indiana.   The 
preparation of these NRHP nomination forms is underway by CTS-GEC and INDOT.    With the 
issuance of property access, work has begun on the nomination for the Utica Lime Kilns.     The 
Swartz Farm Rural HD is pending development of mitigation measures due to demolition of the 
house by the property owner.   Concerning the Ohio Falls Car and Locomotive Company HD, 
the nomination was submitted to the – IN SHPO for review and comment on January 15, 2008.  
Comments were received on February 22, 2008 and the nomination was revised and resubmitted 
to the IN SHPO on April 28, 2008.  Following additional IN SHPO review, comments were 
received on May 22, 2008 and the nomination was revised and resubmitted to the IN SHPO on 
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June 13, 2008.    Following final IN SHPO review, the nomination passed the technical review 
on June 19, 2008, and it was scheduled for substantive review in the ensuing Reporting Period.    
 

STIPULATION III:  Site Specific Mitigation   
 
Work continued on the implementation of mitigation measures identified in Section III of the 
MOA during the Reporting Period.   
 
Stipulation III.C.1 provides for the development of documentation to seek a NRHP nomination 
for the Ohio Falls Car and Locomotive Company Historic District.    The preparation of the 
NRHP nomination form is being developed by CTS-GEC.  The nomination was submitted to the 
– IN SHPO for review and comment on January 15, 2008.  Comments were received on 
February 22, 2008 and the nomination was revised and resubmitted to the IN SHPO on April 28, 
2008.  Following additional IN SHPO review, comments were received on May 22, 2008 and the 
nomination was revised and resubmitted to the IN SHPO on June 13, 2008.    Following final IN 
SHPO review, the nomination passed the technical review on June 19, 2008, and it was 
scheduled for substantive review in the ensuing Reporting Period.    
 
Stipulation III.E.1 provides for the preparation of an HPP for the Old Jeffersonville Historic 
District.  During the Reporting Period, development of the HPP continued.  The HPP was 
provided to the INDOT and FHWA for review on March 27, 2008; comments were received on 
April 10, 2008.  A coordination meeting was held at CTS-GEC on May 7, 2008 to discuss 
proposed revision of the HPP in accordance with FHWA comments.  Final revisions were made 
and the HPP submitted to the FHWA for review and comment on May 16, 2008.  Final approval 
of it will be pursued during the following Reporting Period.  
 
Stipulation III.E.7 provides for INDOT, IN SHPO and the FHWA to make a reasonable effort 
to relocate the five contributing structures (residences) to available vacant lots within the Old 
Jeffersonville HD.  CTS-GEC convened on-site meetings at the residences on January 30, 2008 
and February 6, 2008 with two building relocation firms.  The inspections revealed that it was 
feasible to relocate the residences to another suitable location, preferably in the HD. 
 
Stipulation III.H.1 provides for the preparation of an HPP for the Utica Lime Industry Multiple 
Property Listing.   Work on the development of the HPP for the Utica Lime Kilns was pending 
access from the property owner. Access was granted on June 18, 2008.  Additional coordination 
with the property owner (through his developer) and the Indiana State Historic Preservation 
Officer (IN SHPO) is to be undertaken in the next Reporting Period to discuss the retention of 
the kilns in a proposed land development plan.  
 
Stipulation III.H.8. requires the INDOT to develop and seek NRHP nomination for the Utica 
Lime Kiln Multiple Property Listing.  Initiation of this nomination is expected in the next 
Reporting Period with the granting of access by the property owner.  
 
Stipulation III.I. Due to the demolition of the Swartz Farm by the property owner (October 
2007), the FHWA indicated on February 5, 2008 that mitigation would be developed to amend 
the MOA and the Record of Decision (ROD).  A draft amendment was prepared and circulated 
to the Co-chairs of the BSHCT and the FHWA for review and comment on April 7, 2008.  
Comments were received and the amendment was presented to the BSHCT on May 13, 2008 for 
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discussion.  The BSHCT directed that the amendment be presented to the IHPAT and it was sent 
on June 3, 2008.  At the regularly scheduled IHPAT meeting on June 19, 2008, additional 
comments were received for revision.  It is anticipated that the amendment will be finalized 
during the next Reporting Period.   
 
Stipulation III.I.1. requires the development of a thematic context study for agriculture in Clark 
and surrounding counties to assist in future nominations in the region.  The report entitled 
Agricultural Development of Southeastern Indiana, 1810-1940 was prepared and submitted to 
the INDOT for review and comment on May 8, 2008.  Comments were received and a    
coordination meeting (teleconference) was held with INDOT on June 4, 2008 to further define 
their comments on the report.  A CTS-GEC memorandum, which responded to the INDOT 
comments, was sent to INDOT after the meeting.  Following INDOT review of the memo on 
June 10, 2008, additional revision of the report is to occur in the next Reporting Period to 
finalize it for approval. 
    
Stipulation III.I.4. requires the INDOT to develop and seek NRHP nomination for the portion 
of the Swartz Farm lying to the west of the Project, including the house, barn and associated 
outbuildings.   The preparation of the NRHP nomination form is to be developed by CTS-GEC.  
Development of the nomination is pending the adoption of mitigation measures due to 
demolition of the house by the property owner.   
 
Stipulation III.K.1 provides for the preparation of an HPP for the Butchertown Historic District.   
The final draft HPP for Butchertown is pending completion of the dispute resolution, and is 
expected in the next Reporting Period.    
 
Stipulation III.K.4 provides for the exterior rehabilitation of the Edison House if the owners 
agree to provide a preservation easement to ensure the long-term preservation of the exterior. 
Mrs. Donna Neary (KY SHPO), Mr. Richard Jett (Louisville Metro) and Mr. Jim Segrest 
(Butchertown) met with the owners of the Edison House to discuss the establishment of a 
preservation easement in this Reporting Period.  The owners of the Edison House are looking to 
purchase an adjacent lot and place the easement on the house and lot.  Additional coordination is 
to occur in the ensuing Reporting Period to define the easement process.     
 
Stipulation III.K.5 provides for the exterior rehabilitation of the Wesley House if the owners 
agree to provide a preservation easement to ensure the long-term preservation of the exterior. 
Mrs. Donna Neary (KY SHPO), Mr. Richard Jett (Louisville Metro) and Mr. Jim Segrest 
(Butchertown) met with the owners of the Wesley House to discuss the establishment of a 
preservation easement in this Reporting Period. She indicated that the owners of the Wesley 
House were unaware of the easement, but had expressed interest in it and possible tax credits. 
Additional coordination is to occur in the ensuing Reporting Period to define the easement 
process.     
 
Stipulation III.K.10 provides for the preparation of a plan that supports the adaptive reuse of the 
Grocers Ice and Cold Storage Company property.  On June 19, 2008, CTS-GEC received the 
draft of the Treatment Plan for the Grocers Ice and Cold Storage Company Building for review 
and comment.  Continuing development of the plan will occur in the ensuing Reporting Period. 
 

September 8, 2008  Page 11 



Stipulation III.K.14 details the development of roadway lighting within the viewshed of the 
historic district as part of the HPP.  Recommendations on roadway lighting are included as an 
element of the Final HPP for Butchertown. Lighting concepts are also included in the Lighting 
Plan that will be developed by SDC 1.  SDC 1 presented lighting recommendations for use in the 
Downtown to the IHPAT and KHPAT in a combined session on February 14, 2008.  He 
indicated that this presentation supplemented the lighting presentation previously made by SDC 
1 at the BSHCT meeting of September 6, 2007.   
 
Stipulation III.L.1 provides for the preparation of an HPP for the Phoenix Hill Historic District. 
The HPP was approved by the BSHCT and the BSMT during a prior Reporting Period; however, 
additional revisions of the HPP may be necessary pending the outcome of the Dispute Resolution 
for Butchertown and FHWA direction. 
 
Stipulation III.L.2 details the development of roadway lighting.  Recommendations on roadway 
lighting are included as an element of the Final HPP for Phoenix Hill. As previously mentioned, 
lighting concepts are also included in the Lighting Plans. SDC 1 presented lighting 
recommendations for use in the Downtown to the IHPAT and KHPAT in a combined session on 
February 14, 2008.  He indicated that this presentation supplemented the lighting presentation 
previously made by SDC 1 at the BSHCT meeting of September 6, 2007.   
 
Stipulation III.L.4 provides for the preparation of a treatment plan/ reuse options for 
rehabilitation of the Vermont American Buildings affected by the Project.  On April 24, 2008 
and June 20, 2008, CTS-GEC contacted the property developer regarding access to initiate the 
development of the treatment plan for the property.  Access has not yet been granted; continuing 
development of the plan will occur in the ensuing Reporting Period. 
 
Stipulation III.M.1 provides for the preparation of an HPP for the CERR/RRC.  Similar to the 
other HPPs, development of the HPP is pending FHWA review and comment, which is 
anticipated during the following Reporting Period.   
 
Stipulation III.N.1 provides that the Project across the historic Drumanard property would be 
contained within a tunnel to minimize adverse effects.  During the Reporting Period, design 
continued on both the main tunnel and an exploratory bore tunnel that will be used to obtain 
geotechnical information for the main tunnel design.     
 
Stipulation III.N.2 provides that FHWA shall make every effort to acquire or otherwise 
establish an historic preservation easement for the entire Drumanard historic property.  
Development of the easement on the Drumanard property is contingent upon negotiations with 
the property owners.  The KYTC is currently in the appraisal process for this property. 
 
Stipulation III.O.3 defines a “no-work zone” within the NRHP boundary of the property.  A 
“no-work zone” was a special note in the plans for the US 42 ramp relocation and will be 
incorporated into the final plans fro SDC 4. 
 
Stipulation III.O.4 ensures that a blasting/vibration plan shall be developed to avoid damage to 
the Allison-Barrickman house. A special note was paced in the plans for the US 42 ramp 
relocation.     
 

September 8, 2008  Page 12 



Stipulation III.P.1 provides for the preparation of a Treatment Plan for Rosewell to minimize 
damage to the historic property.      The Plan was discussed in a coordination meeting with 
FHWA, KYTC and SDC 4 on May 8, 2008.  The meeting discussed presentation of the final 
report to the KY SHPO for concurrence, which is anticipated to occur in the ensuing Reporting 
Period. 

 
STIPULATION IV:  Archaeological Resources    

 
The final identification, evaluation and determination of Project effects for archaeological 
resources were phased because alternatives consisted of large corridors where access was 
restricted during the EIS phase.      
 
Stipulation IV.A. 1.  states that FHWA may withhold or limit public disclosure of information 
about historic properties.  Specific information on archaeological site location and artifacts 
gleaned during this Reporting Period has not been made public. 
  
Stipulation IV.A.2.  FHWA shall ensure that consultation with Indian Tribes is conducted in a 
manner consistent with 36 CFR 800.2.  Bridges Native American Consultation: Upon 
consultation with Indiana FHWA, Mr. Rick Jones, IN SHPO, indicated that NAC for Indiana 
Project archaeological reports would be handled in accordance with the Kentucky Division - 
FHWA NAC process.  In accordance with that process, only those reports describing prehistoric 
sites or materials will be subject to NAC.  . The Section 4 Phase I report was sent by KYTC, on 
behalf of FHWA, on June 5 2007; the closure letter was issued by the FHWA on July 20, 2007. 
 
Stipulation IV.A.3.  In order to maximize the opportunity to avoid adverse effects, FHWA will 
make every effort to complete identification and evaluation of archaeological resources at the 
earliest possible time in Project Design.   Archaeological GIS: The GIS is being developed to 
bring together the wealth of historical information available for downtown Louisville only, 
which will guide the archaeology of the Downtown section.  The draft report titled Kentucky 
Transportation Cabinet GIS and Integrated Cultural Resource and Environmental Data 
Management for the Louisville Southern Indiana Ohio River Bridges Project (Item 5-118.00) 
developed by AMEC was received from KYTC on December 10, 2007.  CTS-GEC comments 
were returned on December 17, 2007.  The final report is pending. Geotechnical Monitoring 
for Archaeological Deposits (KY):  In previous Reporting Periods, Cultural Resource Analysts, 
Inc. (CRAI) monitored samples of clean geotechnical borings for archaeological materials for the 
proposed Kennedy Bridge Interchange area in Jefferson County. The information gleaned from 
this monitoring will be incorporated into the Archaeological GIS to inform both historic and 
prehistoric probability models.  Hazmat Area Archaeology (KY): Additional information from 
geotechnical borings in areas with potential hazardous materials will be available following 
Phase II testing that will inform potential archaeological investigations in those areas.  In some 
cases, it is likely that hazardous materials will prohibit archaeological testing or testing may need 
to wait until cleanup has been completed.  Field boring logs were provided to KYTC Department 
of Environmental Analysis by geotechnical consultant, FMSM, in the prior Reporting Period.  
 
Stipulation IV.A.4.  In implementing Stipulation IV, FHWA may consult with the parties listed 
in Attachment F [consulting parties list] and others identified in accordance with 36 CFR 800.2.  
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Consultation with these parties has been conducted as necessary throughout this Reporting 
Period. 
  
Stipulation IV.A.5.   FHWA, in consultation with the SHPOs, Indian Tribes when appropriate 
and other parties deemed appropriate by FHWA, will take reasonable measures to avoid 
disinterment and disturbance to human remains and grave goods of religious and cultural 
significance to Indian Tribes, including modification of the Project.  Human Remains Protocol:   
A step-by-step protocol for human remains encountered during archaeological testing was 
deemed prudent given the potential for human remains in the project setting.   The protocol was 
developed in line with the MOA and in coordination with all consulting Indian Tribes and three 
FHWA offices (Project Office, Kentucky Division, and Washington, DC).  FHWA issued final 
approval of the protocol and further indicated that the protocol would be utilized for both the 
Kentucky and Indiana sides of the project.    The protocol was considered final and authorized 
for use on the Project on July 20, 2007.  
  
Stipulation IV.B.1-2.  States that before letting any type of Project construction in the APE or 
selecting sites for ancillary activities associated with the Project, FHWA shall complete the 
identification and evaluation of archaeological resources for inclusion in the NRHP in 
accordance with applicable Federal and state standards and guidelines listed in Stipulation 
VIII.B. and lists examples of ancillary areas.  Section 1A Archaeological Exploration: Phase I 
archaeological survey of Section 1A was conducted in 2006.  Because of this survey, three 
previously unrecorded sites were found: 15JF716, 15JF717 and 15JF718.  All three are 
comprised of the remains of historic occupations of the area from the mid-1800s to the present. 
The KY SHPO issued a conditional clearance letter on March 5, 2007 pending submittal of the 
final report.  The final report was received by CTS-GEC for review and comment on December 
19, 2007.  A revised report has been sent (but not received) to DEA on June 27, 2008.  Copies 
will be distributed to all appropriate parties upon receipt.  Section 2 and 5 Underwater 
Archaeology: The underwater archaeology to determine the natural and cultural affiliations of 
the anomalies near the Downtown and East End Bridges was completed on August 21, 2007.  
The preliminary results indicated that near the Indiana shore, the anomaly was part of a cut 
stonewall or a mill race.  The anomalies near the Kentucky shore and in the East End were logs. 
Five copies of the DVD entitled Investigation by Diver of Side Scan Targets In the Ohio River 
Bridge Corridor Performed on August 21, 2007 by Mainstream Divers, Inc. were made and sent 
to KYTC; single copies of the DVD were also delivered to the INDOT and IN SHPO at the 
combined IHPAT/KHPAT on December 13, 2007.   Hard copies of the dive report were 
provided to DEA in May 2008.  The report has been reviewed and approved by KYTC and 
SHPO.  Section 4 Archaeological Exploration: Due to lack of landowner permission, Phase II 
work at 15JF678, 15JF679   and 15JF719 has been postponed until after property has been 
purchased.   Phase II work at the only site for which the project has permission to work, 
15JF720, has been completed.  A summary was transmitted to KYTC, but coordination and 
concurrent review will take place only after receipt of a draft report.  Concurrent review of the 
report and its recommendations is underway with KY SHPO.  Section 4 Waste Areas: Right of 
way at the I-71/Gene Snyder interchange and right of way at Exit 14 on I-71 were cleared prior 
to this report; no additional waste areas have been cleared during this period.  Rosewell 
Treatment Plan Archaeology: As a by-product of the structural assessment of the house, 
archaeologists investigated a small portion of the basement in early May 2006. The report is 
pending.  Because of this work, the entire basement of the house has been identified as a 
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sensitive resource and no work can occur in the basement (not even concrete removal or repair) 
without prior archaeological investigation. Section 1 Archaeological Database and Document: 
A GIS database and accompanying document have been provided to KYTC and distributed to 
FHWA, SHPO, and CTS-GEC for review and comment in the previous Reporting Period. The 
database and document await final concurrence from FHWA and the SHPO. The database and 
document provide an assessment of archaeological potential by parcel and provide a base for 
decisions regarding archaeological investigations for the Section 1 portion of the project. 
 
Stipulation IV.B.3.  States that any human remains and grave good encountered should be 
treated in a sensitive, respectful and careful manner, avoiding disinterment and photography if at 
all possible.  In addition, it states that the SHPOs, Indian Tribes, and any other party deemed 
appropriate by FHWA will be notified within 48 hours if remains that may be significant to 
Indian Tribes are identified. No human remains were identified during this period. 
  
Stipulation IV.B.4.  A Plan(s) for the identification and evaluation of archaeological resources 
will be developed by FHWA in consultation with the SHPOs, Indian Tribes when appropriate, 
and other parties deemed appropriate by FHWA.   Archaeological Plan:  After consultation, the 
Project team agreed that the plan should address auxiliary areas (waste, borrow, staging, etc), the 
Archaeological GIS, SDC 2 and 5 underwater surveys and SDC 4 Phase II activities.  The plan 
shall also include or make reference to the Human Remains Protocol developed for this Project 
and may address artifact conservation and final curation.  Artifact Curation Policy: A final 
approved policy from the KY SHPO is pending.   Artifact Conservation:  Further information 
concerning potential conservation facilities and associated charges is pending. 
  
Stipulation IV.B.5.  FHWA shall prepare and distribute final Identification and Evaluation 
reports in accordance with Stipulation IV.F As stated, a final Sonar Report detailing the results 
of the underwater archaeology is pending.   
  
Stipulation IV.C.1-6.  States that studies shall be completed with a level of effort consistent 
with 36 CFR 800.4 and provide enough information to determine which archaeological resources 
are eligible for the NRHP.  Indian Tribes will be consulted for their special expertise and FHWA 
shall notify Indian Tribes and other parties whom so request of eligibility determinations.  
Provides mechanisms for dispute resolution regarding eligibility and states that any party notified 
of determinations have 15 days to object in writing.  All studies conducted during this Reporting 
Period have been completed in compliance with 36 CFR 800.4 and have provided sufficient 
information to make decisions.  No eligibility determination disputes have occurred during this 
period. Section 4 Archaeological Exploration:  Due to lack of landowner permission, Phase II 
work at 15JF678, 15JF679 and 15JF719 has been postponed until after property has been 
purchased.   Phase II work at the only site for which the project has permission to work, 
15JF720, has been completed. A summary was transmitted to KYTC on November 19, 2007, but 
coordination and concurrent review will take place only after receipt of a draft report.  In the 
summary, the consultant concluded that Site 15JF720 is eligible for the NRHP; the final 
assessment of significance will be made after receipt of the report. Concurrent review of the 
report and its recommendations is underway with KY SHPO.   
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Stipulation IV.D.1-3.   FHWA shall, in consultation with SHPOs, Indian Tribes when 
appropriate, and other parties deemed appropriate by FHWA, determine if the Project will 
adversely affect archaeological resources determined eligible for inclusion in the NRHP and, if 
adverse impacts cannot be avoided, shall develop a treatment plan in accordance with Stipulation 
IV.E.  Any dispute regarding the determination of effects on eligible archaeological resources 
shall be resolved in accordance with Stipulation XIII Dispute Resolution. KYTC received an 
archaeological report detailing the data recovery efforts for sites determined to be eligible for the 
NRHP in Section 1A; the report was forwarded to FHWA, SHPO, and CTS-GEC for review and 
comment on December 19, 2007. The database and document await final concurrence from 
FHWA and the SHPO.  
 
Stipulation IV.E. 1-6. FHWA shall, in consultation with SHPOs, Indian Tribes when 
appropriate, and other parties deemed appropriate by FHWA, develop a treatment plan for 
NRHP eligible sites that cannot be avoided.  Implementation of the treatment plan must be 
completed for each site prior to the initiation of any Project construction activities that could 
affect the site.  Treatment of human remains will be determined by FHWA on a site-by-site basis 
through consultation with SHPOs, Indian Tribes when appropriate and other parties deemed 
appropriate by FHWA.  FHWA shall provide ACHP, SHPOs, Indian Tribes who have expressed 
interest in the site, and other parties deemed appropriate by FHWA 30 calendar days to review 
and provide comment on final Treatment Plans(s).  Following the implementation of a treatment 
plan, FHWA may elect to monitor construction activities in selected portions of the right of way.  
No treatment plans were developed during this Reporting Period.  In addition, no locations where 
treatment plans were implemented have gone to construction or been subjected to monitoring. 
  
Stipulation IV.F.1-5.   FHWA shall ensure that all archaeological work is performed or 
supervised by person(s) meeting the Secretary of the Interior's Professional Qualification 
Standards in archaeology and that the results of all work are reported in a professional manner 
consistent with SHPO standards for each state.  Sensitive information regarding archaeological 
sites, human remains and grave goods shall be kept confidential from the public; the ACHP, 
SHPOs, Indian Tribes, and other parties deemed appropriate by FHWA shall have 30 days to 
comment on any such reports that are developed.  All work performed during this Reporting 
Period was performed or directly supervised by individuals who meet or exceed the Secretary of 
the Interior’s Professional Qualification Standards.  In addition, all sensitive information was 
kept confidential during this period. 
  
Stipulation IV.G. 1-3. Upon completion of work, FHWA shall provide copies of final reports to 
SHPOs, State Transportation Authorities, and Indian Tribes when appropriate.  In consultation 
with SHPO, FHWA shall prepare final reports for dissemination to the public libraries, 
educational institutions, and other repositories in Jefferson and Clark Counties and Indian Tribes 
as appropriate; however, FHWA will ensure disseminated reports do not contain sensitive 
information regarding human remains and grave goods, or the location, character and ownership 
of archaeological sites.  In order to adhere to measures outlined in the MOA concerning the 
protection of detailed information about archaeological sites, only those reports detailing the 
results of treatment plans will be disseminated in accordance with this stipulation.  The final 
report concerning the treatment of (Kentucky) Sites 15Jf717 and 15Jf718 will be treated in 
accordance with this stipulation when ready. Sites 15Jf717 and 15Jf718 have been excavated and 
the revised final data recovery report has been received at KYTC.  Copies will be distributed 
soon. 
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STIPULATION V:  Unanticipated Discoveries 

 
No previously unidentified property was discovered during the Reporting Period nor was a 
previously identified historic property affected in an unanticipated manner. 

 
STIPULATION VI:  Additional Historic Properties and Effects 

 
No sites for staging, wetland mitigation, borrow or waste, dredge disposal or other construction 
activities associated with the Project were identified during the Reporting Period.   
 

STIPULATION VII:  Excess Right of Way    
 
Funding for right-of-way is anticipated in Kentucky for both sections in the coming months. 
Hardship acquisitions for three condominiums and one resident are completed. Acquisitions on 
an additional three condominium and two residences in Kentucky are on going.  Advanced 
acquisition of development properties have also occurred in Indiana on the East End. Additional 
properties are currently being reviewed for advanced acquisition.  
 

STIPULATION VIII:  Performance Standards 
 
The FHWA shall ensure that the performance of all cultural resources work required in 
implementing this MOA shall be performed by or under the supervision of individuals that meet 
the Secretary of the Interior’s Professional Qualification Standards.  All work performed during 
this Reporting Period was performed or directly supervised by individuals who meet or exceed 
the Secretary of the Interior’s Professional Qualification Standards.   
 

STIPULATION IX:  Progress Reports 
 
Progress Report Number 10 for the Reporting Period of   January 1, 2008 – June 30, 2008 was 
developed in accordance with Stipulation IX and will be sent to the signatories, concurring 
parties and HPAT members (identified in Attachment A).  Prior to this Progress Report, the 
following Progress Reports have been provided: 
 

Report No. 1 for April 1, 2003 – December 31, 2003 was sent on July 21, 2004 
Report No. 2 for January 1, 2004 – June 30, 2004 was sent on September 20, 2004 
Report No. 3 for July 1, 2004 – December 31, 2004 was sent on April 22, 2005 
Report No. 4 for January 1, 2005 – June 30, 2005 was sent on October 10, 2005 
Report No. 5 for July 1, 2005 – December 31, 2005 was sent on February 20, 2006 
Report No. 6 for January 1, 2006 – June 30, 2006 was sent on November 28, 2006 
Report No. 7 for July 1, 2006 – December 31, 2006 was sent on May 9, 2007 
Report No. 8 for January 1, 2007 – June 30, 2007 was sent on December 17, 2007 
Report No. 9 for July 1, 2007 – December 31, 2007 was sent on March 3, 2008. 

 
STIPULATION X:  Project Modification 

 
Due to the demolition of the Swartz Farm by the property owner (October 2007), the FHWA 
indicated on February 5, 2008 that mitigation would be developed to amend the MOA and the 
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Record of Decision (ROD).  A draft amendment was prepared and circulated to the Co-chairs of 
the BSHCT and the FHWA for review and comment on April 7, 2008.  Comments were received 
and the amendment was presented to the BSHCT on May 13, 2008 for discussion.  The BSHCT 
directed that the amendment be presented to the IHPAT and it was sent on June 3, 2008.  At the 
regularly scheduled IHPAT meeting on June 19, 2008, additional comments were received for 
revision.  It is anticipated that the amendment will be finalized during the next Reporting Period.   
 

STIPULATION XI:  Amendment 
 

Due to the demolition of the Swartz Farm by the property owner (October 2007), the FHWA 
indicated on February 5, 2008 that mitigation would be developed to amend the MOA and the 
Record of Decision (ROD).  A draft amendment was prepared and circulated to the Co-chairs of 
the BSHCT and the FHWA for review and comment on April 7, 2008.  Comments were received 
and the amendment was presented to the BSHCT on May 13, 2008 for discussion.  The BSHCT 
directed that the amendment be presented to the IHPAT and it was sent on June 3, 2008.  At the 
regularly scheduled IHPAT meeting on June 19, 2008, additional comments were received for 
revision.  It is anticipated that the amendment will be finalized during the next Reporting Period.   
 

STIPULATION XII:  Failure to Comply/Termination 
 
No signatories to the MOA identified any concerns during the Reporting Period that the terms of 
the MOA cannot be or are not being carried out.   
 

STIPULATION XIII:  Dispute Resolution 
 
One written objection was filed during a prior Reporting Period.  The request was advanced to 
the FHWA for resolution, which is anticipated in the next Reporting Period.   
 

STIPULATION XIV:  Duration 
 
The MOA is in effect through April 1, 2023. 
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PART III – PROJECT MILESTONES   
 
Coordination with the HPATs in the development of plan details to implement mitigation 
measures is identified in the MOA at a number of project milestones, including: 
 

Preliminary Plans (about 30%), 
Right of Way Plans (about 60%) 
Final Plans (about 90%) 

 
Right-of- way plans are under revision by SDC 1 for submittal in the next Reporting Period.  
Right-of-way plans were submitted to KYTC by SDC 4.   
 
Attachment D (following) provides a schedule with milestones anticipated for the Project in the 
next Reporting Period.  It has been developed in more detail and will continue to be revised as a 
part of the future preparation of this Progress Report. 
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ATTACHMENT A 
 

SIGNATORIES: 
 

Federal Highway Administration 
 

Advisory Council on Historic Preservation 
 
Indiana State Historic Preservation Officer 
 
Kentucky State Historic Preservation Officer 
 

INVITED SIGNATORIES: 
 
Indiana Department of Transportation 
 
Kentucky Transportation Cabinet 
 

CONCURRING PARTIES: 
 
 American Indian Movement – Mobile Chapter (MO-AIM) 
 
 Butchertown Neighborhood Association 
 

City of Prospect 
 
The Eastern Band of Cherokee Indians 
 
The Shawnee Tribe  
 
The Delaware Nation 
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ATTACHMENT B 
 

SECTION 106 MEMORANDUM OF AGREEMENT 
OUTLINE OF DOCUMENT CONTENT 

 
I. Project Coordination 
 A. Advisory Teams 
 B. Bi-State Historic Consultation Team 
 C. Bi-State Management Team 
 D. Ombudsmen 
II. Project Development 
 A. Project Goals 
 B. Public Involvement 
 C. Context Sensitive Solutions 
 D. Roadway Lighting 
 E. Noise Abatement 
 F. Historic Preservation Plans 
 G. Survey Updates 
 H. Historic Preservation Easements 
 I. National Register Documentation and Nomination 
 J. Streetscape Improvements 
 K. Interpretative Signage 
 L. Blasting and Vibration 
 M. Timing of Construction Activities 
 N. No-Work Zones 
 O. Smart Growth Conference 
 P. Education and Interpretation 
III. Site Specific Mitigation 
 A. Train Depot – Indiana 
 B. Colgate-Palmolive Historic District 
 C. Ohio Falls and Locomotive Historic District 
 D. George Rogers Clark Memorial Bridge 
 E. Old Jeffersonville Historic District 
 F. INAAP Igloo Storage Historic District 
 G. Lentz Cemetery 
 H. Lime Kilns within the Utica Lime Industry Multiple Property Listing 
 I. Swartz Farm Rural Historic District 
 J. Trolley Barn 
 K. Butchertown Historic District 
 L. Phoenix Hill Historic District 
 M. Country Estates Historic District/River Road Corridor 
 N. Drumanard 
 O. Allison-Barrickman House 
 P. Rosewell 
 Q. Belleview 
IV. Archaeological Resources 
 A. Implementation Standards 
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 B. Identification 
 C. Evaluation 
 D. Assessment of Effects 
 E. Treatment 
 F. Qualifications and Reporting 
 G. Distribution of Final Reports 
V. Unanticipated Discoveries 
VI. Additional Historic Properties and Effects 
VII. Excess Right of Way 
VIII. Performance Standards 
IX. Progress Reports 
X. Project Modification 
XI. Amendment 
XII. Failure to Comply/Termination 
XIII. Dispute Resolution 
XIV. Duration 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



FHWA/   
STA/    

SHPO GEC 
Sub-

consultant SDC
Current 

Lead Item
Pg. 
No. Description

Identified   
Stakeholders

Anticipated          
Start Date

Anticipated 
Completion Date

MOA                 
Deadline

Actual                    
Completion Date Product Implementation Plan

Remarks &                       
Comments

A 3 Advisory Teams HPATs
U CTS NR NR INDOT/ 

KYTC/ 
INSHPO/ 

KHC

1 3 Convene IHPAT and KHPAT HPATs December 2003 December 2023 December 31, 2003 (to 
convene initial HPATs)

IHPAT - December 16, 2003 
KHPAT - December 17, 2003

None Bi-monthly HPAT meetings to 
be held in addition to special 
sessions, which are scheduled 
at the discretion of the BSHCT.

During the Report Period, four joint 
IHPAT / KHPAT meetings were held.  
These meetings occurred on 2/14/08, 
3/27/08, 4/17/08 and 6/19/08.  

D CTS NR NR INDOT/ 
KYTC/ 

INSHPO/ 
KHC

2 3 Advisory Teams will assist the 
BSHCT and BSMT in 
developing Project design 
details to implement measures 
stipulated in the MOA

HPATs December 2003 December 2023 Duration Ongoing None BSHCT to engage HPATs for 
recommendations.  
Recommendations considered 
by BSHCT at bi-monthly 
meetings and elevated to BSMT 
for final decision.

Both the IHPAT and KHPAT were 
consulted regarding lighting proposals 
for Sections 1 and 5 and context design 
solutions for the Downtown Bridge.  

C INDOT/   
INSHPO/  

KYTC/    
KHC

NR NR NR INDOT/ 
KYTC/ 

INSHPO/ 
KHC

3 3 Each Advisory Team will be Co-
chaired by a representative of 
the respective STA and SHPO

HPATs December 2003 December 2023 Duration IHPAT - December 16, 2003 
KHPAT - December 17, 2003

None The respective STA's and 
SHPO's to ensure proper 
representation on the BSHCT.

No modifications to the representation 
of the BSHCT occurred during the 
Reporting Period. 

C CTS NR NR INDOT/ 
KYTC/ 

INSHPO/ 
KHC

4 3 Representatives of the following
will be invited by FHWA and 
IHPAT Co-chairs to participate 
on the IHPAT:  City of 
Jeffersonville Historic 
Preservation Commission, 
Clark County, City of 
Jeffersonville, Town of Utica, 
Jeffersonville Main Street 
Association, Clarksville 
Historical Society, Town of 
Clarksville, Clark County 
Historian, Rose Hill 
Neighborhood Association, 
Historic Landmarks Foundation 
of Indiana and Jeff-Clark 
Preservation, Inc.

HPATs December 2003 December 2003 December 2003 December 16, 2003 None IHPAT composition is complete. 
Each contributing organization to
the IHPAT is responsible to 
ensure there is proper 
representation at IHPAT events.

No modifications to the representation 
of the IHPAT occurred during the 
Reporting Period.

C CTS NR NR INDOT/ 
KYTC/ 

INSHPO/ 
KHC

5 3 Representatives of the following
will be invited by FHWA and 
KHPAT Co-chairs to participate 
on the KHPAT:  
Louisville/Jefferson County 
Metro Government Historic 
Preservation Office, 
Louisville/Jefferson County 
Metro Government, 
Butchertown Neighborhood 
Association, City of Prospect, 
Phoenix Hill Neighborhood 
Association, River Fields, Inc., 
National Trust for Historic 
Preservation

HPATs December 2003 December 2003 December 2003 December 17, 2003 None KHPAT composition is 
complete.  Each contributing 
organization to the KHPAT is 
responsible to ensure there is 
proper representation at KHPAT 
events.

Ms. Amanda Abner took over as the 
KHPAT Co-chair in October 2007.   No 
other modifications to the KHPAT 
occurred during the Reporting Period.

D CTS NR NR INDOT/ 
KYTC/ 

INSHPO/ 
KHC

6 4 Additional participants may be 
invited to participate on the 
Advisory Teams at the 
discretion of the Advisory Team 
Co-chairs.

HPATs December 2003 December 2023 Duration Ongoing None Formal requests made to be 
considered by the BSHCT with 
final decision made by the 
BSMT.

There were no requests during the 
Reporting Period of additional 
participants on either the IHPAT or 
KHPAT. 

D NR NR NR INDOT/ 
KYTC/ 

INSHPO/ 
KHC

7 4 ACHP may participate as it 
sees fit on an ad-hoc basis.

HPATs December 2003 December 2023 Duration Ongoing None FHWA to engage, as 
appropriate by the BSHCT and 
BSMT.

ACHP did not participate during the 
Reporting Period

C INDOT/   
INSHPO/  

KYTC/    
KHC

CTS NR NR INDOT/ 
KYTC/ 

INSHPO/ 
KHC

8 4 The Co-chairs will convene the 
Advisory Teams for an initial 
organizational kick-off meeting 
to establish process and 
procedure for operation of the 
Advisory Teams.

HPATs December 2003 December 2023 As soon as practical IHPAT - December 16, 2003 
KHPAT - December 17, 2003

None Complete Refer to A.1 above

D INDOT/   
INSHPO/  

KYTC/    
KHC

CTS NR NR INDOT/ 
KYTC/ 

INSHPO/ 
KHC

9 4 Co-chairs will convene 
additional meetings at the 
following times to review plans, 
comment & make 
recommendations

HPATs December 2003 December 2023 Duration Ongoing None Bi-monthly HPAT meetings to 
be held in addition to special 
sessions, which are scheduled 
at the discretion of the BSHCT.

See following page, below.

ATTACHMENT C
MOA COMMITMENT TRACKING TABLE

Status1
Sub 

Items

STIPULATION I - PROJECT COORDINATION

(Note - the intent of Attachment C is to provide an summary of commitments made in the Project MOA and provide a
a status of each.  For the complete description of each commitment, please refer to the Project MOA)

MOA Reference Product & ImplementationDuration & DeadlineTaskmaster(s)2 & Lead Stakeholders & Commitment Description
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FHWA/   
STA/    

SHPO GEC 
Sub-

consultant SDC
Current 

Lead Item
Pg. 
No. Description

Identified   
Stakeholders

Anticipated          
Start Date

Anticipated 
Completion Date

MOA                 
Deadline

Actual                    
Completion Date Product Implementation Plan

Remarks &                       
Comments

C CTS R NR INDOT/ 
KYTC/ 

INSHPO/ 
KHC

a 4 Prior to development of scopes 
of work for the HPPs

HPATs March 2004 July 2004 None Established IHPAT - July 14, 2004              
KHPAT - July 15, 2004

None HPP scopes of work to be 
presented to HPATs by 
consultants.  HPAT 
recommendation to be 
considered by BSHCT and 
elevated to BSMT for final 
decision

1) Draft HPP scopes of work presented 
at the 5/19/04 IHPAT and 5/20/04 
KHPAT.                                                  
2) Final HPP scopes of work presented 
at the 7/14/04 IHPAT and 7/15/04 
KHPAT.

U CTS NR NR INDOT/ 
KYTC/ 

INSHPO/ 
KHC

b 4 Prior to selection of contractors 
for preaparation of HPPs and 
Treatment Plans

HPATs December 2003 December 2023 None Established HPP's - July 14-15, 2004
Rosewell Treatment Plan - 
December 8, 2005

None HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

1) CTS-GEC was selected as the 
contractor to prepare the HPPs at the 
7/14/04 IHPAT and 7/15/04 KHPAT.      
2) At the 12/8/05 KHPAT HWL was 
selected to prepare the Treatment Plan 
for Rosewell.

C CTS NR All INDOT/ 
KYTC/ 

INSHPO/ 
KHC

c 4 Prior to development of scopes 
of work for the section design 
consultants

HPATs December 2003 December 2023 None Established Sect. 1 &4- September 14, 
2004    Sect. 3&6 - October 27,
2004              Sect. 2&5 - July 
21, 2005

None HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

1) KTA (SDC 1) and HWL (SDC 4) 
presented a scope overview at 9/14/04 
KHPAT.                                                  
2) BFS (SDC 3) and IAP (SDC 6) 
presented a scope overview at 10/27/04
IHPAT.                                                    
3) MB (SDC 2) and PB (SDC 5) 
provided a joint scope overview at the 
7/20/05 IHPAT and the 7/21/05 
KHPAT.                                                  

U CTS R, GP All INDOT/ 
KYTC/ 

INSHPO/ 
KHC

d 4 Prior to the preliminary plan field
check inspections (about 30%) 

HPATs Varies according to 
section

1) Section 1 - 9/22/05    
2) Section 4 - 10/19/06  
3) Section 4 (US 42 
Ramp Relocation & 
Exploratory Tunnel) - 
9/22/05

None Established 1) Section 1 - 9/22/05               
2) Section 4 - 10/19/06             
3) Section 4 (US 42 Ramp 
Relocation & Exploratory 
Tunnel) - 9/22/05

None Plans to be presented to HPATs 
by SDCs.  HPAT 
recommendation to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

1)  KTA prestented the Preliminary Line 
and Grade plans (approx. 30%) at 
KHPAT meeting of 9/22/05.                   
2) HWL presented Preliminary Line and 
Grade plans (approx. 30%) at KHPAT 
of 10/19/06.                                            
3)  HWL presented 30% plans for the 
US 42 ramp relocation and exploratory 
tunnel at the KHPAT of 9/22/05.

U CTS R, GP All INDOT/ 
KYTC/ 

INSHPO/ 
KHC

e 4 After preliminary plans are 
revised, to report on how 
comments were addressed 
(about 30%)

HPATs Varies according to 
section

1) Section 1 - 10/25/05  
2) Section 4 - 12/14/06

None Established 1) Section 1 - 10/25/05             
2) Section 4 - 12/14/06

None Plans to be presented to HPATs 
by SDCs.  HPAT 
recommendation to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

1)  KTA prestented updated Preliminary 
Line and Grade plans (approx. 30%) at 
KHPAT meeting of 10/25/05.                 
2) HWL presented updated Preliminary 
Line and Grade plans (approx. 30%) at 
KHPAT of 12/14/06.                               
3) No revisions to US 42 ramp 
relocation & exploratory tunnel plans. 

U CTS R, GP All INDOT/ 
KYTC/ 

INSHPO/ 
KHC

f 4 Prior to design approval (about 
60%)

HPATs Varies according to 
section

1) Section 1 - 3/29/07    
2) Section 4 (US 42 
Ramp Relocation & 
Exploratory Tunnel) - 
2/16/06

None Established 1) Section 1 - 3/29/07               
2) Section 4 (US 42 Ramp 
Relocation & Exploratory 
Tunnel) - 2/16/06

None Plans to be presented to HPATs 
by SDCs.  HPAT 
recommendation to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

1) KTA presented  Joint Inspection 
Plans (approx. 60%) at special KHPAT 
of 3/29/07.                                              
2)  HWL presented 60% plans for the 
US 42 ramp relocation and exploratory 
tunnel at the KHPAT of 2/16/06.

U CTS R, GP All INDOT/ 
KYTC/ 

INSHPO/ 
KHC

g 4 Prior to the final plan 
inspections (about 90%)

HPATs Varies according to 
section

1) Section 4 (US 42 
Ramp Relocation & 
Exploratory Tunnel) - 
4/27/06

None Established 1) Section 4 (US 42 Ramp 
Relocation & Exploratory 
Tunnel) - 4/27/06

None Plans to be presented to HPATs 
by SDCs.  HPAT 
recommendation to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

1)  HWL presented 90% plans for the 
US 42 ramp relocation and exploratory 
tunnel at the KHPAT of 4/27/06.

NI CTS R, GP All INDOT/ 
KYTC/ 

INSHPO/ 
KHC

h 4 After final plans are completed, 
to report on how comments 
were addressed

HPATs Varies according to 
section

December 2023 None Established None Plans to be presented to HPATs 
by SDCs.  HPAT 
recommendation to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

No revisions to US 42 ramp relocation &
exploratory tunnel plans were 
necessary. 

B 4 Bi-State Historic Consultation 
Team

D INDOT/   
INSHPO/  

KYTC/    
KHC

CTS NR NR INDOT/ 
KYTC/ 

INSHPO/ 
KHC/FHWA

1 4 BSHCT shall consist of 
representatives of FHWA, 
INDOT, KYTC and the 
respective SHPOs

None Identified December 2003 December 2023 Duration Ongoing None INDOT, KYTC, KHC, INSHPO 
and FHWA to ensure 
appropriate representation on 
the BSHCT.

No modifications to the representation 
of the BSHCT occurred during the 
Reporting Period. 

D INDOT/   
INSHPO/  

KYTC/    
KHC

CTS NR NR INDOT/ 
KYTC/ 

INSHPO/ 
KHC

2 5 BSHCT will advise the Bi-State 
Management Team as to 
appropriate design & 
construction approaches so as 
to comply with the MOA

None Identified December 2003 December 2023 Duration Ongoing None Bi-monthly BSHCT meetings 
held to ensure proper 
implementation of process.

Items carried forward by the BSHCT to 
the BSMT included recommendations 
on aesthetic design elements for the 
Downtown and East End Bridges.  

D INDOT/ 
KYTC  

NR NR NR INDOT/ 
KYTC/ 

INSHPO/ 
KHC

3 5 BSHCT may make final 
decisions as delegated by the B
State Management Team

None Identified December 2003 December 2023 Duration Ongoing None Bi-monthly BSHCT meetings 
held to ensure proper 
implementation of process.

Stipulation not implemented during the 
Reporting Period, but will be considered 
through the duration of the Project.
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FHWA/   
STA/    

SHPO GEC 
Sub-

consultant SDC
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Lead Item
Pg. 
No. Description

Identified   
Stakeholders

Anticipated          
Start Date
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Completion Date

MOA                 
Deadline

Actual                    
Completion Date Product Implementation Plan

Remarks &                       
Comments

D INDOT/   
INSHPO/  

KYTC/    
KHC

CTS NR NR INDOT/ 
KYTC/ 

INSHPO/ 
KHC

4 5 BSHCT shall convene to 
consider recommendations 
provided by the HPATs and 
prepare recommendations to 
the BSMT

None Identified December 2003 December 2023 Duration Ongoing None Bi-monthly BSHCT meetings 
held to ensure proper 
implementation of process.

The BSHCT met three times during the 
Reporting Period; 01/15/08, 03/11/08 
and 05/13/08.  Recommendations 
carried forward to the BSMT, as 
appropriate.

D INDOT/   
INSHPO/  

KYTC/    
KHC

CTS NR NR INDOT/ 
KYTC/ 

INSHPO/ 
KHC

5 5 BSHCT to ensure comments & 
recommendations given full 
consideration in preparing its 
recommendations to the Bi-
State Management Team

None Identified December 2003 December 2023 Duration Ongoing None Bi-monthly BSHCT meetings 
held to ensure proper 
implementation of process.

Condition has been met and will 
continue to be met the duration of the 
Project.

C 5 Bi-State Management Team  

D INDOT/ 
KYTC/ 
FHWA

NR NR NR INDOT/ 
KYTC/    
FHWA

1 5 Bi-State Management Team to 
consist of representatives of 
INDOT, the KYTC & FHWA 
who shall have authority  for 
final approval of actions.

None Identified December 2003 December 2023 Duration Ongoing None INDOT, KYTC, and FHWA to 
ensure appropriate 
representation on the BSMT.

No modifications to the BSMT occurred 
during the Reporting Period.

D INDOT/ 
KYTC/ 
FHWA

NR NR NR INDOT/ 
KYTC/    
FHWA

2 5 Bi-State Management Team to 
ensure consultant services 
procured include professionals 
with the appropriate experience 
to implement provisions of 
MOA.

None Identified December 2003 December 2023 Duration Ongoing None Weekly meetings of the BSMT 
to be held to ensure work is 
carried out by qualified 
professionals.

Condition has been met and will 
continue to be met the duration of the 
Project.

D INDOT/ 
KYTC/ 
FHWA

CTS NR NR CTS 3 5 Bi-State Management Team to 
prepare progress reports as set 
forth in Stipulation IX.

None Identified December 2003 December 2023 Duration Ongoing None BSMT to ensure consultant 
prepares regular progress 
reports every six months.  
Reports to be reviewed by 
BSHCT and elevated to BSMT 
for approval.

Condition to be met the duration of the 
Project.

D INDOT/ 
KYTC/ 
FHWA

CTS NR NR INDOT/ 
KYTC/    
FHWA

4 5 Bi-State Management Team to 
give full consideration to 
recommendations of BSHCT for
incorporation into final plans.

None Identified December 2003 December 2023 Duration Ongoing None Weekly meetings of the BSMT 
to be held to consider the 
recommendations of the 
BSHCT.

Condition has been met and will 
continue to be met the duration of the 
Project.

D 5 Ombudsmen

C INDOT/   
KYTC

CTS NR NR INDOT/ 
KYTC

1 5 Bi-State Management Team to 
ensure retainment of two 
Ombudsmen

None Identified December 2003 December 2023 Duration KY - November 1, 2004            
IN - January 1, 2007

None INDOT and KYTC to interview 
qualified canidates and make the
appropriate selection.

1) KY Ombudsman - Mr. Lee Walker 
was selected and began work on 
11/1/04.                                                  
2) IN Obudsman - On 1/2/07, Mr. Carl 
Pearcy began work.

D INDOT/   
KYTC

CTS NR NR INDOT/ 
KYTC

2 5 Ombudsmen should have 
demonstrated communication & 
conflict resolution skills, as well 
as a working knowledge of 
historic preservation practices 
as related to the goals of the 
Project.

None Identified December 2003 December 2023 Duration Ongoing None INDOT and KYTC to ensure the 
selected individuals have the 
appropriate qualifications.

The Ombudsmen have undergone 
training to satisfy this stipulation.

D INDOT/   
KYTC

CTS NR NR INDOT/ 
KYTC

3 5 Ombudsmen will be responsible 
for communicating with the 
public and investigating reported
problems on all aspects of the 
Project.  Will report to the Bi-
State Management Team.

None Identified December 2003 December 2023 Duration Ongoing None Ombudsmen will be involved 
with meetings of the HPATs and 
BSHCT to stay current with 
historic aspects of the Project.  
Ombudsmen will have regular 
office hours to facilitate public 
concerns.

The Ombudsmen continued to 
communicate with the public and 
investigate potential problems.

C INDOT/   
KYTC

CTS NR NR INDOT/ 
KYTC

4 5 Ombudsmen will be located in 
an office(s) within or close to 
the Project area.

None Identified December 2003 December 2023 Duration KY - November 2004                
IN - January 2007                     

None INDOT and KYTC to ensure 
Ombudsmen located within or 
close to Project area.

Mr. Walker's office is located adjacent 
to the CTS-GEC office, which is in 
close proximity to the Project area.  Mr. 
Pearcy's office is located in the 
Quartermaster Depot in Jeffersonville, 
which is in the Project area.

C INDOT/   
KYTC

CTS NR NR INDOT/ 
KYTC

5 5 Reasonable efforts will be made 
to locate the offices of the 
ombudsmen in historic 
properties.

None Identified December 2003 December 2023 Duration KY - November 2004                
IN - Pending selection              

None INDOT and KYTC to evaluate 
reasonableness of locating 
Ombudsmen in historic 
properties.  Decision will be 
based upon public accessibility 
from the Downtown and East 
End Sections.

Reasonable efforts were made to locate 
the KY Ombudsman in a historic 
property.  The office of the IN 
Ombudsman is located in the historic 
Quartermaster Depot in Jeffersonville, 
Indiana.

D FHWA/    
INDOT/   
KYTC

CTS NR NR INDOT/ 
KYTC

6 5 Roles & responsibilites of the 
Ombudsmen to be further 
defined in the management plan
of the Project.

None Identified December 2003 December 2023 Duration August 2006 (Update) None INDOT and KYTC to ensure 
roles and responsibilities defined
in Management Plan

Project Management Plan Updated 
August, 2006.
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KEY:

1 - Status
C - Completed U - Underway D - Duration of Project                                         NR - Not Require NI - Not Yet Initiated

2 - Taskmasters
STAs INDOT - Indiana Department of Transportation KYTC - Kentucky Transportation Cabinet
Federal Agency FHWA - Federal Highway Administration
SHPOs INSHPO - Indiana State Historic Preservation Office KHC - Kentucky Heritage Council
GEC R - Ratio Architects CTS - Community Transportation Solutions A - ASC Group GP - Gray and Pape
KY SDCs L - HW Lochner KTA - QKentucky Transportation Associates
IN SDCs BFS - Butler, Fairman and Seufert IAP - Indiana Approach Partners
SDCs 2 & 5 PB - Parson Brinkerhoff MB - Michael Baker

NR - Not Required 
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FHWA/   
STA/    
SHPO GEC Sub-consultant SDC

Current 
Lead Item

Pg. 
No. Description

Identified   
Stakeholders

Anticipated         
Start Date

Anticipated 
Completion Date

MOA                
Deadline

Actual                    
Completion Date Product Implementation Plan

Remarks &                   
Comments

D CTS R, GP All CTS A 6 Project goal is to avoid adverse 
effects to the environment and 
historic properties to the 
maximum extent possible.

HPATs, AATs, RAC, 
General Public

December 2003 December 2023 Duration Ongoing Continued coordination with 
HPATs, AATs, RAC and 
SDCs.

Ongoing

D CTS R, GP All INDOT/ 
KYTC

B 6 Informational meetings 
convened by respective STAs 
for public views

City of Jeffersonville, 
Clark County 
Commissioners, Metro 
Government and 
General Public

December 2003 December 2023 None established Ongoing Public to be engaged at the 
discretion of the BSMT

An AAT meeting was convened for 
Section 2 on 03/27/08.  Two Open 
Houses were held for Section 2 on 
04/22/08 and 04/24/08.

D CTS R, GP All CTS/       
SDCs

C 7 The roadway, bridges, and 
other Project elements shall be 
designed and constructed with 
sensitivity to aesthetic values, 
historic cultural landscapes 
and the historic context.

HPATs September 2004 December 2012 None established Ongoing HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

HPATs provided recommendations 
on design elements of Section 2 
(Downtown Bridge) and Section 5 
(East End Bridge). At the 06/19/08 
HPAT members were asked to 
provide input on design elements 
for the Downtown Bridge. 

D CTS R, GP All CTS/       
SDCs

D 7 Roadway lighting within the 
viewshed of historic properties 
& navigational lighting 
designed and constructed to 
minimize dispersion of light 
beyond highway right-of-way 
and include state-of-the-art 
techniques and systems.

HPATs September 2004 December 2012 None established Ongoing HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Lighting proposals in Sections 1 
and 5 were presented to the 
HPATs on 04/14/08.  

D CTS R, GP All CTS/       
SDCs

E 7 Design Project so as to 
minimize adverse noise effects 
on historic properties in 
accordance with state and 
federal noise regulations, 
policies, and guidance, 
including special consideration 
of enhanced noise abatement 
measures for historic 
properties.

HPATs September 2004 December 2012 None established Ongoing HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

1) In Section 1, barriers still being 
considered adjacent to the Clifton 
Neighborhood.                                
2) Noise Barrier Analysis prepared 
for Section 4 approved by BSMT 
on 12/6/06.  Community meetings 
to be held during the ensuing 
period.

F 7 HPPs prepared for historic 
properties and districts             

HPATs July 2004 January 2009 Prior to Preliminary Field 
Check Plans

HPP HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
d i i

To be established for site specific 
properties indicated in Stipulation 
III.

U CTS R, GP NR CTS 1 8 HPPs to meet the following 
provisions

HPATs July 2004 January 2009 None established HPAT recommendations to be 
considered by BSHCT and 

C CTS R, GP NR CTS/ 
INDOT/ 

KYTC/ KHC/ 
INSHPO

a 8 Scopes of Work to be 
developed in consultation with 
the respective HPATs.

HPATs March 2004 July 2004 None established July 2004 HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

See Stipulation I.A.9.a update

U CTS R, GP NR CTS b 8 To be developed in 
consultation with owners of 
historic properties and/or 
related neighborhoods.

HPATs July 2004 January 2009 HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Condition considered throughout 
development of the HPP.  Several 
meetings have occurred with 
stakeholders of historic properties 
where HPPs are being developed.

U CTS R, GP NR CTS c 8 Consent to be obtained prior to 
entry on privately owned 
property.

HPATs July 2004 January 2009 HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
d i i

Obtained as needed

STIPULATION II - PROJECT DEVELOPMENT
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FHWA/   
STA/    
SHPO GEC Sub-consultant SDC

Current 
Lead Item

Pg. 
No. Description

Identified   
Stakeholders

Anticipated         
Start Date

Anticipated 
Completion Date

MOA                
Deadline

Actual                    
Completion Date Product Implementation Plan

Remarks &                   
Comments

U CTS R, GP NR CTS d 8 To consider and build upon 
existing studies and plans.

HPATs, City of 
Jeffersonville, Clark 
County Commissioners 
and Metro Government

July 2004 January 2009 HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Condition considered throughout 
development of the HPP.

U CTS R, GP NR CTS e 8 Be developed in cooperation 
with the appropriate local 
government and approved by 
the respective SHPO.

HPATs, City of 
Jeffersonville, Clark 
County Commissioners 
and Metro Government

July 2004 January 2009 HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Condition considered throughout 
development of the HPP.  Louisville
Metro Government & City of 
Jeffersonville have been involved in 
the development of the respective 
HPPs.

U CTS R, GP NR CTS f 8 To recognize the unique 
character, context, and historic 
significance of each resource/ 
area.  Identify ways to protect 
and enhance the historic 
qualities.

HPATs July 2004 January 2009 HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Condition considered throughout 
development of the HPP.

U CTS R, GP NR CTS g 8 To consider land use, 
transportation patterns & other 
urban/suburban planning 
issues

HPATs, City of 
Jeffersonville, Clark 
County Commissioners 
and Metro Government

July 2004 January 2009 HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Condition considered throughout 
development of the HPP.

NI CTS R, GP NR CTS h 8 Present to relevant city/county 
governments & KIPDA for 
incorporation into local land 
use planning processes.

HPATs, City of 
Jeffersonville, Clark 
County Commissioners 
and Metro Government

July 2004 January 2009 HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

HPPs have not yet been presented 
to the identified agencies.  Phoenix 
Hill HPP to be presented along with
Butchertown HPP, once approved.

U CTS R, GP NR CTS 2 8 HPPs to be prepared for the 
following properties:

Prior to Preliminary Field 
Check Plans

HPP HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

U CTS R, GP NR CTS a 8 Old Jeffersonville Historic 
District

IHPAT March 2006 November 2008 Prior to Preliminary Field 
Check Plans

HPP HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Final HPP presented to FHWA on 
05/16/08 for approval.  

NI CTS R, GP NR CTS b 8 Township of Utica Historic 
Lime Industry

IHPAT, Lime Kiln 
Owners

May 2006 January 2009 Prior to Preliminary Field 
Check Plans

HPP HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

HPP activities to be initiated in the 
ensuing period as property owner 
access was granted in June 2008.  

U CTS R, GP NR CTS c 8 Swartz Farm Rural Historic 
District

IHPAT, Swartz Farm 
and Swartz-Voight-
Marble House Owners

January 2006 Unknown Prior to Preliminary Field 
Check Plans

HPP HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Due to the property owner's 
decision to demolish the Swartz 
Farmhouse, the HPP activity has 
been suspended and an 
amendment to the MOA is ind 
development.  

NR CTS R, GP NR CTS d 8 James Smith Rural Historic 
Farmstead

IHPAT October 2005 August 2006 Prior to Preliminary Field 
Check Plans

August 7, 2006 HPP HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Owners elected to not donate the 
portion of the property determined 
eligible for the NRHP by not 
responding by the established 
deadline; June 14, 2006.

U CTS R, GP NR CTS e 8 Butchertown Historic District KHPAT, Butchertown 
Business Association

November 2004 January 2009 Prior to Preliminary Field 
Check Plans

HPP HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

The Final HPP is pending 
completion of dispute resolution.  

C CTS R, GP NR CTS f 8 Phoenix Hill Historic District KHPAT, Phoenix Hill 
Neighborhood 
Association

November 2004 April 2007 Prior to Preliminary Field 
Check Plans

April 25, 2007 HPP HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Final HPP approved by the BSMT 
on 4/25/07 and distributed to the 
KHPAT on 5/1/07.

U CTS R, GP NR CTS g 8 Country Estates of River Road 
/ River Road Corridor

KHPAT April 2005 January 2009 Prior to Preliminary Field 
Check Plans

HPP HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Continued development of the HPP
is pending FHWA review.  

G 9 Survey Updates Within five years 
following ROD

Revised Clark County Iterim 
Report and Jefferson County 
Inventory

HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

U INDOT NR NR NR INSHPO/ 
INDOT

1 9 Clark County Interim Report 
and Indiana Historic Sites and 
Structures Inventory of Clark 
County

Clark County 
Commissioners and 
INSHPO

June 2007 February 2009 September 6, 2008 Revised Clark County Iterim 
Report

HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

The INSHPO is to complete the 
update to the Interim Report.  On 
July 2, 2007, INDOT requested a 
time extension from FHWA to 
February 2009 for completing the 
survey. 
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NI KYTC NR NR NR CTS 2 9 The Jefferson County Inventory
and  Survey of Historic Sites in 
Kentucky

Metro Government and 
KHC

August 2007 February 2009 September 6, 2008 Revised Jefferson County 
Inventory

HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Metro Government has been 
contracted for the completion of the
Jefferson County Inventory update.
KYTC has requested an extension 
in time from FHWA to complete the
survey.  The request is pending 
FHWA review.

U CTS NR BFS, IAP, 
KTA & HWL

INDOT/ 
KYTC

H 9 Historic Preservation 
Easements to be placed on 
properties identified in 
Stipulation III in perpetuity

INSHPO and KHC January 2009 January 2011 None established Preservation Easement HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

To be established for site specific 
properties indicated in Stipulation 
III.

U INDOT CTS R, GP NR INDOT/ CTS I 9 Preparation of NRHP 
documentation and nomination 
of properties identified in 
Stipulation III.

INSHPO  April 2006 January 2009 Within first three years 
following the ROD 
(September 2006)

Completed NRHP Form HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Refer to Stipulation III.A.4, III.B.1, 
III.C.1, III.H.8, III.I.4 and III.I.9.d.

U CTS R, GP All KTA/ INDOT J 10 Streetscape improvements to 
be designed in consultation 
with the respective SHPOs and
occur within the public right-of-
way.  Obtain right-of-way title 
holder approval prior to use.

HPATs March 2008 March 2012 None established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

To be established for site specific 
properties indicated in Stipulation 
III.

U CTS R, GP All INDOT/ 
KTA/ L / IAP

K 10 Interpretative signage to be 
placed within the right-of-way 
of public streets or on 
easements to explain 
significance of the historic 
properties.  Obtain right-of-way 
title holder approval prior to 

HPATs March 2008 March 2012 None established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

To be established for site specific 
properties indicated in Stipulation 
III.

L 10 Blasting & Vibration
U CTS NR All CTS 1 10 Ensure construction 

blasting/vibration plans and 
bridge pier construction plans 
are developed by the 
contractor(s).

Owners of properties 
identified in MOA for 
blasting and vibration 
plans.

January 2006 December 2016 Prior to construction US 42 Ramp Reloc - May 2006 Coordination with SDCs, STAs,
INSHPO, KHC and HPATs.

No blasting or vibration activities 
occurred during the period that 
required implementation of this 
stipulation. 

U All SDCs / CTS 2 10 Plans to be coordinated with 
the contract documents, 
special provisions and notes 
included in the construction 
plans.

HPATs January 2006 December 2016 US 42 Ramp Reloc - May 2006 Coordination with SDCs, STAs,
INSHPO, KHC and HPATs.

No blasting or vibration activities 
occurred during the period that 
required implementation of this 
stipulation. 

U CTS NR NR INDOT/ 
KYTC/ 
FHWA

3 10 BSMT to determine whether 
damage has occurred as a 
result of Project activities.

Owners of properties 
identified in MOA for 
blasting and vibration 
plans.

January 2006 December 2023 As needed US 42 Ramp Reloc - April 2007 Coordination with SDCs, STAs,
INSHPO, KHC and HPATs.

BSMT considering claim of blasting
damage to the Allison - Barrickman 
House resulting from US 42 ramp 
relocation.  

NI CTS NR NR INDOT/ 
KYTC

4 11 INDOT/KYTC shall be 
responsible for repair of any 
blast and vibration damage to 
historic properties.  Repairs to 
be carried out in accordance 
with the Secretary's Standards.

Owners of properties 
identified in MOA for 
blasting and vibration 
plans.

January 2006 December 2023 Prior to entry Coordination with SDCs, STAs,
INSHPO, KHC and HPATs.

Refer to Stipulation II.L.3 above.  

U CTS NR All INDOT/ 
KYTC

5 11 Obtain consent for entry of 
privately owned property to 
access monitoring equipment 
or damage repair. 

Owners of properties 
identified in MOA for 
blasting and vibration 
plans.

January 2006 December 2023 Prior to entry Coordination with SDCs, STAs,
INSHPO, KHC and HPATs.

No blasting or vibration activities 
occurred during the period that 
required implementation of this 
stipulation.

U CTS NR All SDCs  M 11 Include in the Project contracts 
provisions that limit 
construction activities and 
construction noise during 
specific periods of time.

HPATs January 2006 December 2016 None established US 42 Ramp Reloc - May 2006 Coordination with SDCs, STAs,
INSHPO, KHC and HPATs.

None required this Reporting 
Period

U CTS NR All SDCs  N 11 Establish no-work zones on 
construction plans within the 
NRHP boundaries of 
properties identified in 
Stipulation III. 

HPATs January 2006 December 2012 None established US 42 Ramp Reloc - May 2006 Coordination with SDCs, STAs,
INSHPO, KHC and HPATs.

None required this Reporting 
Period

C CTS NR NR CTS O 11 Sponsor a Smart Growth 
Conference for the Louisville - 
Southern Indiana region to 
inform local governments abou
the opportunities of smart 
growth.

City of Jeffersonville, 
Clark County 
Commissioners, Metro 
Government and 
General Public

June 2005 September 2006 September 2006 Complete Work activity is complete.

P 12 Education & Interpretation
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U FHWA / 
INSHPO / 

KHC

NR NR NR FHWA 1 12 Ensure that sensitive 
information about the location 
and nature of archaeological 
resources identified in the APE 
are not disclosed.

INSHPO and KHC December 2003 December 2023 None established Coordination with INSHPO, 
KHC and STAs to ensure 
sensitivity.

Condition to be met the duration of 
the Project.

NI CTS R, A, GP NR CTS 2 12 Develop a Popular Report, in 
plain English intended for 
general public, describing 
history, historic properties and 
archaeological resources 
identified in the APE.  Draft 
copy to be provided to parties 
for 30-day review; comments to
be considered in final report.

HPATs and Native 
American Tribes

June 2008 June 2010 None established Consult with the BSHCT, 
HPATs and Native American 
Tribes to develop report.  HPAT
recommendations considered 
by BSHCT and elevated to 
BSMT for approval.  Copies 
distributed to SHPOs, 
stakeholdeers, libraries and 
museums in Broad APE.

Work activity has not been initiated

C CTS R, GP NR CTS 3 12 Develop an exhibit for display 
in the museum to be 
established at the Trolley Barn.
Exhibit to showcase local 
history and the historic 
properties identified during the 
Project within a regional 
context and educate visitors 
about the Federal regulatory 

HPATs, ACHP and 
Native American Tribes

February 2004 September 2004 Every effort to have 
exhibit completed for 
presentation at the 
National Trust for 
Historic Preservation 
Conference held in 
Louisville in 2004.

September 2004 Trolley Barn Exhibit Complete Exhibit displayed at the National 
Trust for Historic Preservation 
Annual Conference held in 
September/October 2004.  Final 
exhibit to be placed in Trolley Barn 
upon its rehabilitation.

C CTS NR NR CTS a 12 Exhibit is to be prepared by a 
professional in the 
development of museum 
exhibits.

HPATs, ACHP and 
Native American Tribes

February 2004 September 2004 September 2004 Complete Exhibit prepared by professionals 
with concurrence of the BSHCT.

C CTS R, GP NR CTS b 12 During preparation parties will 
have opportunities to review 
and provide comments on the 
proposed exhibit.

HPATs, ACHP and 
Native American Tribes

February 2004 September 2004 September 2004 Complete HPATs were provided an 
opportunity to comment on Draft 
exhibit.

KEY:

1 - Status
C - Completed U - Underway D - Duration of Project                                         NR - Not Require NI - Not Yet Initiated

2 - Taskmasters
STAs INDOT - Indiana Department of Transportation KYTC - Kentucky Transportation Cabinet
Federal Agency FHWA - Federal Highway Administration
SHPOs INSHPO - Indiana State Historic Preservation Office KHC - Kentucky Heritage Council
GEC R - Ratio Architects CTS - Community Transportation Solutions A - ASC Group GP - Gray and Pape
KY SDCs L - HW Lochner KTA - Kentucky Transportation Associates
IN SDCs BFS - Butler, Fairman and Seufert IAP - Indiana Approach Partners
SDCs 2 & 5 PB - Parson Brinkerhoff MB - Michael Baker

NR - Not Required 
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A 13 Train Depot

NI CTS R BFS INDOT 1 13 Streetscape improvements City of Jeffersonville and 
IHPAT

January 2009 January 2011 None Established SDC 3 to develop plan and 
coordinate with IHPAT and 
general public.

Work activity has not been initiated

C INDOT NR NR NR INDOT 2 13 Good faith effort to be made in 
acquiring site at fair market 
value from a willing seller.

INSHPO, IHPAT June 2005 December 2005 None Established December 2005 Complete INDOT is in possession of the Train 
Depot. 

NI INDOT CTS NR BFS INDOT a 13 Make available during the 
construction period to house 
personnel assigned to the 
Project & the Indiana 
Ombudsman.

None Identified January 2010 December 2023 None Established SDC 3 to develop rehabilitation 
plan and coordinate with IHPAT 
and general public.

Work activity has not been initiated

NI INDOT CTS NR BFS INDOT b 13 Any work to rehabilitate to be 
done in accordance with the 
Secretary of Interior Standards.

INSHPO, IHPAT January 2010 January 2012 None Established Construction to occur in 
accordance with the Secretary of 
Interior Standards.

Rehabilitation to occur as part of the 
SDC 3 contract, which is presently 
pending.

NI INDOT CTS NR BFS INDOT c 13 Place preservation easement on 
property & sell at fair market 
value or donate to a local 
government.

INSHPO and IHPAT January 2012 January 2013 None Established Preservation Easement INDOT to place preservation 
easement on property & sell at 
fair market value or donate to a 
local government.

Development of an easement to be 
completed as part of the SDC 3 
contract, which is presently 
pending.

NR NR NR NR INDOT 3 13 If unable to acquire, implement 
alternative mitigation measures.

None Identified N/A N/A None Established N/A N/A N/A The implementation of this 
alternative is not necessary as 
INDOT has successfully acquired 
the property.

C INDOT  NR  BFS INDOT 4 13 Document and seek NRHP 
nomination.

INSHPO  December 2005 September 2006 September 2006 March 29, 2007 Completed NRHP Nomination 
Form

Complete The Train Depot was listed in the 
NRHP on 3/29/07.

NI CTS R BFS INDOT 5 13 Develop and place interpretative 
signage.

INSHPO, IHPAT and 
City of Jeffersonville

March 2010 March 2012 None Established SDC will develop signage plan 
as part of the construction 
documents.

Development of interpretative 
signing to be completed as part of 
the SDC 3 contract, which is 
presently pending.

B 13 Colgate-Palmolive Historic 
District

C INDOT NR NR INDOT 1 13 Document and seek NRHP 
nomination

INSHPO, IHPAT and 
town of Clarksville

March 2010 March 2012 September 2006 March 8, 2007 Completed NRHP Nomination 
Form

Complete Archival documentation prepared by 
INDOT deemed appropriate by 
INSHPO to satisfy stipulation on 
3/8/07.

NI CTS R BFS INDOT 2 14 Develop and place interpretative 
signage

INSHPO, IHPAT and 
town of Clarksville

March 2010 March 2012

None Established

SDC will develop signage plan 
as part of the construction 
documents.

Development of interpretative 
signing to be completed as part of 
the SDC 3 contract, which is 
presently pending.

C 14 Ohio Falls Car and 
Locomotive Company 
Historic District

U CTS R NR CTS 1 14 Document and seek NRHP 
nomination

INSHPO, IHPAT and 
town Clarksville

July 2007 January 2009 September 2006 Completed NRHP Nomination 
Form

CTS-GEC to develop NRHP 
Nomination for review and 
approval for listing by the 
INSHPO and the Keeper of the 
Register.

NRHP Nomination Form prepared 
and submitted to the INSHPO.  The 
Nomination passed the technical 
review on 6/19/08 and is pending 
substantive review in the ensuing 
period. 

NI CTS R BFS INDOT 2 14 Develop and place interpretative 
signage

INSHPO, IHPAT and 
town of Clarksville

March 2010 March 2012 None Established SDC will develop signage plan 
as part of the construction 
documents.

Development of interpretative 
signing to be completed as part of 
the SDC 3 contract, which is 
presently pending.

NI CTS R BFS INDOT 3 14 Develop and implement a 
blasting/vibration plan as set 
forth in Stipulation II.L.

INSHPO, IHPAT and 
town of Clarksville

March 2012 December 2023 Complete prior to initiation of 
construction

Blasting/Vibration Plan to be 
included in the Final 
Construction Documents

Coordination with SDCs, STAs, 
INSHPO, KHC and HPATs.

Work activity has not been initiated

D 14 George Rogers Clark 
Memorial Bridge

NI INDOT CTS R BFS INDOT 1 14 Avoid displacement of the 
historic bridge pylons on the IN 
approach to the bridge

IHPAT and City of 
Jeffersonville

January 2010 January 2012 None Established Avoid displacement of the 
historic bridge pylons on the IN 
approach to the bridge

Work activity has not been initiated

NI CTS NR BFS INDOT 2 14 If displacement cannot be 
avoided, develop and 
implement a Treatment Plan to 
minimize damage to the original 
contributing elements.

IHPAT and City of 
Jeffersonville

January 2012 January 2014 None Established If displacement cannot be 
avoided, develop and implement 
a Treatment Plan to minimize 
damage to the original 
contributing elements.

Work activity has not been initiated

NI CTS NR BFS INDOT 3 15 Relocate pylons in a way to 
ensure protection of the NRHP 
designation.

IHPAT and City of 
Jeffersonville

January 2014 January 2023 None Established Relocate pylons in a way to 
ensure protection of the NRHP 
designation.

Work activity has not been initiated

E 15 Old Jeffersonville Historic 
District

U CTS R NR CTS 1 15 Develop a HPP City of Jeffersonville, 
INSHPO and IHPAT

March 2006 November 2008 Prior to Preliminary Field Check 
Plans

HPP HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

HPP revised and undergoing 
FHWA review prior to final approval, 
which should occur in the next 
period.  
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NI INDOT CTS R NR CTS 2 15 Present HPP to the City of 
Jeffersonville for potential use as
a component of the City's 
Comprehensive Plan.

City of Jeffersonville November 2007 January 2009 None Established Upon approval by the BSMT, 
HPP to be presented to City of 
Jeffersonville for consideration 
and adoption.

The City of Jeffersonville has been 
and will continue to be involved in 
the development of this HPP.  Once 
completed it will be presented to the 
City.

NI CTS R BFS INDOT 3 15 Design and construct 
streetscape improvements 
within the HD between Spring 
Street and the Project.

City of Jeffersonville and 
IHPAT

January 2009 January 2011 None Established Streetscape Plan for 
improvements to the designated 
areas

SDC 3 to develop plan and 
coordinate with IHPAT and 
general public.

Awaiting issuance of design 
contract to Section 3.

U CTS R BFS INDOT 4 15 Design and construct 
pedestrian friendly facilities 
within IN ROW under the new 
bridge and existing I-65 bridge.

City of Jeffersonville January 2009 December 2023 None Established Coordination with City of 
Jeffersonville and the Indiana 
Greenway Commission, if 
required.

The Ohio River Greenway is 
currently under development by the 
City of Jeffersonville.

U CTS R MB MB 5 15 Minimize spacing between the 
existing bridge and the 
proposed downtown bridge 
consistent with prudent 
engineering principles.

City of Jeffersonville and 
IHPAT

September 2007 January 2009 None Established SDC 2 to coordinate with the 
IHPAT and City of Jeffersonville 
during the design process to 
ensure distance between the 
two bridges is minimized.

To be evaluated further in future 
advancement of the bridge design.

NI CTS R BFS INDOT 6 15 Develop and implement 
highway signage plan that 
minimizes the number of 
overhead directional signs on 
the approaches.

City of Jeffersonville and 
IHPAT

January 2009 January 2011 None Established Signage plan to be presented to 
IHPAT during development of 
the design.  IHPAT 
recommendation to be 
considered by BSHCT and 
elevated to BSMT for approval.

Awaiting issuance of design 
contract to Section 3.

NI CTS R BFS CTS 7 15 Relocate five contributing 
structures (115 Fort St., 116 
Fort St., 502 W. Market St, 432 
W. Riverside Dr. and 502 W. 
Riverside Dr.) that would 
otherwise be demolished by the 
Project.  

City of Jeffersonville and 
IHPAT

May 2007 December 2023 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Site inspections occurred with 
moving companies in January / 
February 2008 to determine 
feasibility of relocating.  All 
structures were determined to be 
able to sustain being moved.   
Acquisition to occur during normal 
right-of-way process. 

NI INDOT CTS R BFS CTS a 16 Make a reasonable effort to 
purchase vacant lots within the 
district from a willing seller at fair
market value.  House to be 
moved & placed on new 
foundations in accordance with 
approaches recommended in 
Moving Historic Buildings.  
Relocated houses to be sold at 
fair market value.

INSHPO January 2008 January 2010 During the Acquisition Phase HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Work activity has not been initiated

NI INDOT CTS NR BFS INDOT b 16 Place preservation easement on 
relocated houses.

INSHPO and IHPAT January 2009 January 2011 None Established Preservation Easement HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Work activity has not been initiated

NI INDOT NR NR NR INDOT c 16 Stipulate through a covenant 
the purchaser must occupy 
house for five years and 
maintain in accordance with 
preservation standards.

INSHPO and City of 
Jeffersonville

January 2009 January 2011 None Established INDOT to coordinate with 
INSHPO to establish covenant 
language.  Once agreed upon, 
covenant with City of 
Jeffersonville.

Work activity has not been initiated

NI INDOT CTS R NR INDOT 8 16 If unable to obtain suitable 
property within the district, 
prepare & implement a 
marketing plan for relocation by 
others at a nominal fee.

INSHPO  January 2009 January 2011 None Established Marketing Plan If necessary, plan to be 
developed in consultation with 
INSHPO.

Need to invoke stipulation not yet 
determined.

NI INDOT CTS NR BFS INDOT a 16 Plan to include information 
about the buildings.

continued continued continued continued continued continued Work activity has not been initiated

NI INDOT CTS NR BFS INDOT b 16 Upon INSHPOs agreement, 
INDOT to implement for a 
minimum of six months.

continued continued continued continued continued continued Work activity has not been initiated

NI INDOT/ 
INSHPO

NR NR NR INDOT c 16 INDOT to review with INSHPO 
all offers prior to acceptance.

continued continued continued continued continued continued Work activity has not been initiated

NI INDOT CTS R NR INDOT 9 16 If no acceptable offer made that 
conforms to the requirements 
for rehabilitation & maintenance, 
may donate property to a local 
government

INSHPO and IHPAT January 2009 January 2011 None Established If no acceptable offer made that 
conforms to the requirements for 
rehabilitation & maintenance, 
may donate property to a local 
government.

Implementation of activity not yet 
warranted

NI CTS R BFS INDOT 10 16 Design and construct roadway 
lighting in the viewshed of 
district as set forth in Stipulation 
II.D.

IHPAT January 2009 January 2012 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Awaiting issuance of design 
contract to Section 3.

NI CTS R BFS INDOT 11 16 Implement noise abatement 
measures as set forth in 
Stipulation II.E.

IHPAT January 2009 January 2012 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Awaiting issuance of design 
contract to Section 3.

NI INDOT CTS R BFS INDOT 12 16 Timing of construction activities 
shall be scheduled to limit 
construction activities which 
may result in additional impacts 
to the district.

IHPAT January 2009 January 2012 None Established Provision to be included in the 
construction specs for the 
contractor

Awaiting issuance of design 
contract to Section 3.
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NI CTS R BFS INDOT 13 17 Develop and implement a 
blasting/vibration plan as set 
forth in Stipulation II.L.

INSHPO, IHPAT and 
City of Jeffersonville

January 2012 December 2016 Complete prior to initiation of 
construction

Blasting/Vibration Plan to be 
included in the Final 
Construction Documents

Coordination with SDCs, STAs, 
INSHPO, KHC and HPATs.

Awaiting issuance of design 
contract to Section 3.

F 17 INAAP Igloo Storage Historic 
District

NI CTS R IAP INDOT 1 17 Develop and implement a 
blasting/vibration plan as set 
forth in Stipulation II.L.  Plan to 
include provisions for blast 
monitoring & repair if the 
Department of the Army grants 
access.

INSHPO, IHPAT, Clark 
County Commissioners 
and the Department of 
the Army

January 2012 December 2016 Complete prior to initiation of 
construction

Blasting/Vibration Plan to be 
included in the Final 
Construction Documents

Coordination with SDCs, STAs, 
INSHPO, KHC and HPATs.

Work activity has not been initiated

G 17 Lentz Cemetery

NI CTS R IAP INDOT 1 17 Develop and implement a 
blasting/vibration plan as set 
forth in Stipulation II.L.

INSHPO, IHPAT, Clark 
County Commissioners 
and town of Utica

January 2012 December 2016 Complete prior to initiation of 
construction

Blasting/Vibration Plan to be 
included in the Final 
Construction Documents

Coordination with SDCs, STAs, 
INSHPO, KHC and HPATs.

Work activity has not been initiated

NI CTS R IAP INDOT 2 17 Design the section of roadway 
adjacent to the cemetery to 
minimize noise to the property 
and complement the refinement 
with landscaping within the 
public right-of-way.

INSHPO and IHPAT January 2008 January 2010 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Work activity has not been initiated

H 17 Lime Kilns within the Utica 
Lime Industry Multiple 
Property Listing

NI CTS R, GP NR CTS 1 17 Develop a HPP to include a 
Context Study focusing on the 
development of the lime 
industry.  Develop and publish a 
pamphlet for public distribution 
presenting the results of the 
lime industry study

town of Utica, INSHPO 
and IHPAT

May 2005 January 2009 Prior to Preliminary Field Check 
Plans

HPP & Lime Kiln Pamphlet HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Access to property  was received 
from the owner on 6/18/08.  
Initiation of activity anticipated to 
commence in the ensuing period. 

NI CTS R NR INDOT 2 17 Prepare a condition report of the 
resources, which includes 
photographs, to establish a 
baseline condition.

INSHPO January 2012 December 2016 Prior to initiating construction 
activities within 1,000 feet of the 
lime kilns

Prior to construction, INDOT 
would assess condition of kilns 
and document. Documentation 
to be developed in coordination 
with the INSHPO.

Access to property  was received 
from the owner on 6/18/08.  
Initiation of activity anticipated to 
commence in the ensuing period. 

NI CTS R IAP INDOT 3 18 Develop and implement a 
blasting/vibration plan as set 
forth in Stipulation II.L.  To be 
developed for kilns identified as 
IE-HC-48002, IE-HC-48003 
and IE-HC-48004.

INSHPO and IHPAT January 2012 December 2016 Complete prior to initiation of 
construction

Blasting/Vibration Plan to be 
included in the Final 
Construction Documents

Coordination with SDCs, STAs, 
INSHPO, KHC and HPATs.

Work activity has not been initiated

NI CTS R IAP INDOT 4 18 Delineate a "no-work zone" 
around the three lime kilns, 
noted above, which is to extend 
100 feet from the kilns.

IHPAT January 2008 January 2010 None Established Coordination with SDCs, STAs, 
INSHPO, KHC and HPATs.

Work activity has not been initiated

NI INDOT CTS R NR INDOT 5 18 Repair any damage caused by 
the Project to the lime kilns

owners of Lime Kilns, 
INSHPO, and IHPAT

December 2016 December 2023 None Established Upon completion of contruction, 
INDOT will evaluate the 
condition of the kilns and repair, 
as appropriate.

No damages have occurred as a 
result of the Project

NI INDOT NR NR NR INDOT 6 18 Acquire Lime Kiln IE-HC-48004; 
place a preservation easement 
on the property and sell it to a 
preservation organization or 
donate it to a local government

INSHPO and IHPAT January 2008 January 2010 During the Right-of-Way Phase Lime kiln to be acquired during 
the right-of-way phase.

Work activity has not been initiated

NI CTS R IAP INDOT 7 18 Develop and design an 
interpretive marker along Utica 
Pike describing the importance 
of the lime industry & 
significance of the kilns.

INSHPO, IHPAT and 
town of Utica

January 2009 January 2010 None Established Interpretive Marker SDC will develop interpretive 
marker as part of the 
construction documents.  
Content of the marker to be 
coordinated with the IHPAT and 
INSHPO.

Work activity has not been initiated

NI CTS GP  IAP CTS 8 18 Document and seek NRHP 
nomination

INSHPO, IHPAT and 
town of Utica

July 2007 January 2009 September 2006 Completed NRHP Nomination 
Form

CTS-GEC to develop NRHP 
Nomination for review and 
approval for listing by the 
INSHPO and the Keeper of the 
Register.

Access to property  was received 
from the owner on 6/18/08.  
Initiation of activity anticipated to 
commence in the ensuing period. 

I 18 Swartz Farm Rural Historic 
District

U CTS R NR CTS 1 18 Develop thematic context study 
for agriculture in Clark County, 
Indiana and surrounding 
counties to assist in future 
nominations in the region.

Clark County 
Commissioners, 
INSHPO, IHPAT and 
City of Jeffersonville

January 2006 January 2009 Prior to Preliminary Field Check 
Plans

HPP                                              
Context Study

HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Draft B of the HPP completed in 
prior Reporting Period.  Revisions 
are anticipated based upon FHWA 
review.

U INDOT NR NR NR INDOT 2 18 Purchase the portion of Swartz 
Farm lying on the west side of 
the Project

None Identified January 2006 Unknown None Established INDOT Land Acquisition to 
negotiate with owner to 
purchase.  

Swartz Farmhouse was demolished 
by the owner.  FHWA, IN SHPO 
and INDOT are currently working to 
amend the MOA. 

NI CTS R IAP INDOT 3 19 Develop and implement a 
blasting/vibration plan as set 
forth in Stipulation II.L.

INSHPO and IHPAT January 2012 Unknown Complete prior to initiation of 
construction

Blasting/Vibration Plan to be 
included in the Final 
Construction Documents

Coordination with SDCs, STAs, 
INSHPO, KHC and HPATs.

Swartz Farmhouse was demolished 
by the owner.  FHWA, IN SHPO 
and INDOT are currently working to 
amend the MOA. 
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NI CTS GP NR CTS 4 19 Document and seek NRHP 
nomination of the remaining 
farmstead

Clark County 
Commissioners, 
INSHPO, IHPAT and 
City of Jeffersonville

July 2007 Unknown September 2006 Completed NRHP Nomination 
Form

CTS-GEC to develop NRHP 
Nomination for review and 
approval for listing by the 
INSHPO and the Keeper of the 
Register.

Swartz Farmhouse was demolished 
by the owner.  FHWA, IN SHPO 
and INDOT are currently working to 
amend the MOA. 

NI CTS R IAP INDOT 5 19 Delineate a "no-work zone" 
around remaining Swartz 
farmstead

IHPAT January 2009 Unknown None Established Coordination with SDCs, STAs, 
INSHPO, KHC and HPATs.

Swartz Farmhouse was demolished 
by the owner.  FHWA, IN SHPO 
and INDOT are currently working to 
amend the MOA. 

NI INDOT CTS NR IAP INDOT 6 19 Place a preservation easement 
on property and sell to a historic 
preservation organization or 
donate to a local government or 
it can be sold to anyone who 
would accept the preservation 
easement.

INSHPO and IHPAT January 2009 Unknown None Established Preservation Easement HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Swartz Farmhouse was demolished 
by the owner.  FHWA, IN SHPO 
and INDOT are currently working to 
amend the MOA. 

NI CTS NR IAP INDOT 7 19 Prepare archival documentation 
for Central Passage House

IHPAT and INSHPO January 2009 Unknown Prior to the Central Passage 
House demolition

Archival Document of resource Prior to demolition, archival 
documentation to be prepared in 
coordination with the IHPAT and 
INSHPO.

Swartz Farmhouse was demolished 
by the owner.  FHWA, IN SHPO 
and INDOT are currently working to 
amend the MOA. 

NI CTS R IAP INDOT 8 19 Develop and implement a 
landscaping plan to minimize 
visual impacts of the Project.

IHPAT June 2008 Unknown None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Swartz Farmhouse was demolished 
by the owner.  FHWA, IN SHPO 
and INDOT are currently working to 
amend the MOA. 

NR NR NR NR NR NR 9 19 Accept by donation and 
preserve the portion of the 
James Smith Farm that was 
determined eligible for the 
NRHP: 

N/A N/A N/A None Established N/A Complete (Withdrawn) Owner opted to not donate the 
property to INDOT.                            

NR NR NR NR NR NR a 19 Develop and implement a plan 
to stabilize the property          

N/A N/A N/A None Established N/A Stabilization Plan Complete (Withdrawn) Work activity no longer required due 
to refusal by the owner to donate 
the property.

NR NR NR NR NR NR b 19  Place a preservation easement 
on property and sell to a historic 
preservation organization or 
donate to a local government

N/A N/A N/A None Established N/A Preservation Easement Complete (Withdrawn) Work activity no longer required due 
to refusal by the owner to donate 
the property.

NR NR NR NR NR NR c 19 Prior to sale or donation, fund 
exterior rehabilitation of the 
structure  

N/A N/A N/A None Established N/A Complete (Withdrawn) Work activity no longer required due 
to refusal by the owner to donate 
the property.

NR NR NR NR NR NR d 19 Develop HPP N/A N/A N/A Prior to Preliminary Field Check 
Plans

N/A HPP Complete (Withdrawn) Work activity no longer required due 
to refusal by the owner to donate 
the property.

NR NR NR NR NR NR e 20 Document and seek NRHP 
nomination and listing

N/A N/A N/A None Established N/A Completed NRHP Nomination 
Form

Complete (Withdrawn) Work activity no longer required due 
to refusal by the owner to donate 
the property.

J 20 Trolley Barn
U FHWA / 

KYTC
NR NR NR KYTC 1 20 Rehabilitation shall be 

developed and implemented in 
consultation with the KY-SHPO

Owner and KHC April 2003 December 2023 Rehabilitation shall be 
developed and implemented in 
consultation with the KY-SHPO

Rehabilitation of the Trolley Barn is 
underway.  An outlay of the annual 
funding alloted is included in the 
ROD.

K 20 Butchertown Historic District

U CTS R, GP NR CTS 1 20 Develop a HPP, which shall 
develop a thematic context to 
assist with future nominations in 
the region.  Plan is to be 
coordinated with latest 
development plans available 
from Metro Government.

KHPAT November 2004 January 2009 Prior to Preliminary Field Check 
Plans

HPP HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Finalization of the HPP is pending 
conclusion of the dispute resolution.

U CTS R, GP KTA KTA 2 20 Develop the Witherspoon 
Extension in accordance with 
provisions of HPP as the 
principal east-west route 
through the district and 
implement measures that 
encourage north-south traffic 
through the district to use Clay 
Street and Frankfort Avenue.

KHPAT, Butchertown 
Neighborhood 
Association and Metro 
Government

December 2006 January 2009 HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Decision on the Witherspoon 
alignment pending conclusion of the 
dispute resolution.

U CTS R, GP KTA KTA 3 20 Design and construct roadway 
sections along north side of 
district using embankments or 
other designs that support 
aesthetically pleasing noise 
abatement measures, lighting 
and landscaping that maintain 
the context of the district.

KHPAT and Metro 
Government

December 2010 December 2023 HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Recommendations on these 
elements are included as part of the 
Final HPP.  
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NI KYTC CTS NR KTA KYTC 4 20 Edison House - Provide funding 
for the exterior rehabilitation and 
conduct a noise study to 
determine whether interior noise 
abatement measures are 
justified.

Owner and KHPAT December 2010 December 2023 During development of detailed 
plans

KTA to conduct noise readings 
and review in accordance with 
Secretary of Interior Standards.

Work activity has not been initiated

NI KYTC CTS NR KTA KYTC 5 21 Wesley House - Provide funding 
for the exterior rehabilitation and 
conduct a noise study to 
determine whether interior noise 
abatement measures are 
justified.

Owner and KHC December 2010 December 2023 During development of detailed 
plans

KTA to conduct noise readings 
and review in accordance with 
Secretary of Interior Standards.

Work activity has not been initiated

NI CTS NR KTA KTA 6 21 St. Joseph's Church - Conduct 
a noise study for St. Joseph's 
Church to determine whether 
interior noise abatement 
measures are justified for the 
Church, Day Care Center and 
School.

Owner and KHC December 2010 December 2023 During development of detailed 
plans

KTA to conduct noise readings 
and review in accordance with 
Secretary of Interior Standards.

Work activity has not been initiated

NI CTS NR KTA KTA 7 21 Franklin Street Baptist Church - 
Conduct a noise study for 
Franklin Street Baptist Church 
to determine whether interior 
noise abatement measures are 
justified.

Owner and KHC December 2010 December 2023 During development of detailed 
plans

KTA to conduct noise readings 
and review in accordance with 
Secretary of Interior Standards.

Work activity has not been initiated

NI CTS NR KTA KTA 8 21 Marcus Lindsay Methodist 
Church - Conduct a noise study 
for Marcus Lindsay Methodist 
Church to determine whether 
interior noise abatement 
measures are justified.

Owner and KHC December 2010 December 2023 During development of detailed 
plans

KTA to conduct noise readings 
and review in accordance with 
Secretary of Interior Standards.

Church is presently undergoing 
renovation.  Identification of 
intended use not yet known. 

NI CTS NR KTA KTA 9 21 Grace Immanuel united Church 
of Christ - Conduct a noise 
study for Grace Immanuel 
United Church of Christ to 
determine whether interior noise 
abatement measures are 
justified.

Owner and KHC December 2010 December 2023 During development of detailed 
plans

KTA to conduct noise readings 
and review in accordance with 
Secretary of Interior Standards.

Work activity has not been initiated

U CTS R, GP KTA CTS 10 22 Grocers Ice and Cold Storage 
Company - Provide a plan for 
adaptive reuse the property; if 
plan cannot be developed, 
develop documentation of the 
property and proceed to 
demolish the structure once the 
documentation has been 
accepted.

Owner, Metro 
Government and KHPAT

September 2007 November 2008 HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Draft Treatment Plan under 
preparation; site visit occurred in 
May 2008.  

C CTS NR KTA KTA 11 22 Mellwood Avenue/Story Avenue 
Connection - Conduct a study of 
the Connector in order to 
evaluate the elimination of this 
proposed connector and 
restoration of two-way traffic flow 
on these two roads.

Metro Government and 
KHPAT

January 2004 January 2006 During development of detailed 
plans

June 4, 2007 Completed Study was completed by SDC 1 
approved by BSMT in prior 
Reporting Period.   Metro 
Government informed that 
alternative funding would be needed 
to implement, if desired.

U CTS R, GP KTA KTA 12 22 Design and construct 
streetscape improvements 
within the entire district in 
accordance with with provisions 
of the HPP and the KHCs 
streetscape design guidelines.

KHC and KHPAT March 2008 December 2023 Streetscape Plan for 
improvements to the designated 
areas

HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Recommendations on streetscape 
improvements at specific locations 
are included as part of the Final 
HPP.  Development of specific 
streetscape plans have not been 
initiated. 

NI CTS R, GP KTA KTA 13 22 Design and construct traffic 
calming measures on existing 
streets in the district with 
attention to the expansion of 
east downtown Louisville and 
Phase Two of Waterfront Park.

Metro Government, 
Waterfront Development 
Corp. and KHPAT

December 2010 December 2023 HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Work activity has not been initiated

U CTS R, GP KTA KTA 14 22 Design and construct roadway 
lighting within the viewshed of 
the district

KHPAT and Metro 
Government

December 2010 December 2023 HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Recommendations on roadway 
lighting are included as part of the 
Final HPP.   Input sought from 
HPATs on lighting in Section 1 at 
02/14/08 meeting.
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U CTS R, GP KTA KTA 15 22 Implement noise abatement 
measures as set forth in 
Stipulation II.E where the 
Project is expected to adversely 
effect the district

KHPAT December 2005 December 2023 HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Barriers still being considered by 
SDC 1 adjacent to the Clifton 
Neighborhood.  

NI CTS R, GP KTA KTA 16 22 Develop and implement a 
blasting/vibration plan as set 
forth in Stipulation II.L.

KHC and KHPAT December 2008 December 2023 Complete prior to initiation of 
construction

Blasting/Vibration Plan to be 
included in the Final 
Construction Documents

HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Work activity has not been initiated

L 22 Phoenix Hill Historic District

C CTS R, GP KTA CTS 1 22 Develop a HPP, which shall 
develop a thematic context to 
assist with future nominations in 
the region.  Plan is to be 
coordinated with latest 
development plans available 
from Metro Government.

KHC, KHPAT and Metro 
Government

November 2004 April 2007 Prior to Preliminary Field Check 
Plans

April 25, 2007 Complete HPP completed,  however additional
revisions are necessary to address 
FHWA comments.

U CTS R, GP KTA KTA 2 23 Design and construct roadway 
lighting as set forth in 
Stipulation II.D.

KHPAT and Metro 
Government

December 2005 December 2023 HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Recommendations on roadway 
lighting are included as part of the 
Final HPP.  

NI KYTC CTS R, GP KTA KYTC 3 23 Work with the owner to relocate 
the Baer Fabrics Company 
within the HD or a suitable 
facility within the Phoenix Hill 
neighborhood

Owner and Phoenix Hill 
Neighborhood 
Association

January 2009 January 2011 Work with the owner to relocate 
the Baer Fabrics Company 
within the HD or a suitable 
facility within the Phoenix Hill 
neighborhood.

Work activity has not been initiated

NI CTS R, GP KTA CTS 4 23 Develop a treatment plan for 
rehabilitation of the Vermont 
American Buildings, explore 
options for reuse and 
rehabilitate the exterior of the 
building if recommended in the 
treatment plan

KHPAT and Metro 
Government

September 2007 February 2009 Treatment Plan CTS to coordinate with SHPO in 
development of Treatment Plan.  
HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Work activity has not been initiated; 
pending access by owner.

NI CTS NR KTA KTA 5 23 St. John's Church - Conduct a 
noise study for St. John's 
Church to determine whether 
interior noise abatement 
measures are justified.

Owner and KHC December 2012 December 2023 During development of detailed 
plans

KTA to conduct noise readings 
and review in accordance with 
Secretary of Interior Standards.

Work activity has not been initiated

NI CTS NR KTA KTA 6 23 Refuge in Kentucky Church - 
Conduct a noise study for 
Refuge in Kentucky Church to 
determine whether interior noise 
abatement measures are 
justified for the Church, Day 
Care Center and School.

Owner and KHC December 2012 December 2023 During development of detailed 
plans

KTA to conduct noise readings 
and review in accordance with 
Secretary of Interior Standards.

Work activity has not been initiated

NI CTS R, GP KTA KTA 7 23 Place interpretive signage within 
the district

Metro Government 
KHPAT and KHC

December 2012 December 2023 Interpretive Signage SDC will develop signage plan 
as part of the construction 
documents.

Recommendations on interpretive 
signage were included as an 
element of the Final HPP and the 
PL & G plans prepared by SDC 1.

U CTS R, GP KTA KTA 8 23 Streetscape improvements 
along Main Street and Market 
Street from Floyd Street to Clay 
Street and in the area under the 
I-65 Bridge in accordance with 
with provisions of the HPP and 
the KHCs streetscape design 
guidelines.

Metro Government and 
KHPAT 

March 2008 March 2012 Streetscape Plan for 
improvements to the designated 
areas

HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Recommendations on streetscape 
improvements at specific locations 
are included as part of the Final 
HPP.  Development of specific 
streetscape plans have not been 
initiated. 

NI CTS R, GP KTA KTA 9 23 Develop and implement a 
blasting/vibration plan as set 
forth in Stipulation II.L.

Metro Government and 
KHPAT 

January 2008 December 2020 Complete prior to initiation of 
construction

Blasting/Vibration Plan to be 
included in the Final 
Construction Documents

HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Work activity has not been initiated

M 24 Country Estates Historic 
District / River Road Corridor

U CTS R, GP L CTS 1 24 Develop a HPP, which shall 
specifically consider and 
develop recommendations for 
the following: 

City of Prospect, Metro 
Government and KHPAT

April 2005 January 2009 Prior to Preliminary Field Check 
Plans

HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Continued development of HPP is 
pending FHWA comments.  

U CTS R, GP L CTS a 24 Country Estates of River Road 
Historic District, including 
individually listed NRHP 
properties within the district

City of Prospect, Metro 
Government and KHPAT

April 2005 January 2009 HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

See M.1 update, above

U CTS R, GP L CTS b 24 James T. Taylor / James W. 
Chandler House

City of Prospect, Metro 
Government and KHPAT

April 2005 January 2009 HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

See M.1 update, above
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U CTS R, GP L CTS c 24 Merriwether House City of Prospect, Metro 
Government and KHPAT

April 2005 January 2009 HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

See M.1 update, above

U CTS R, GP L CTS d 24 Upper River Road Bridge over 
Harrods Creek

City of Prospect, Metro 
Government and KHPAT

April 2005 January 2009 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

See M.1 update, above

U CTS R, GP L CTS e 24 Harrods Creek Village Historic 
District

City of Prospect, Metro 
Government and KHPAT

April 2005 January 2009 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

See M.1 update, above

U CTS R, GP L CTS f 24 Schildnecht House City of Prospect, Metro 
Government and KHPAT

April 2005 January 2009 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

See M.1 update, above

U CTS R, GP L CTS g 24 Determan House City of Prospect, Metro 
Government and KHPAT

April 2005 January 2009 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

See M.1 update, above

U CTS R, GP L CTS h 24 Allison-Barrickman House City of Prospect, Metro 
Government and KHPAT

April 2005 January 2009 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

See M.1 update, above

U CTS R, GP L CTS i 24 St. Francis in the Fields Church City of Prospect, Metro 
Government and KHPAT

April 2005 January 2009 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

See M.1 update, above

U CTS R, GP L CTS j 24 Belleview City of Prospect, Metro 
Government and KHPAT

April 2005 January 2009 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

See M.1 update, above

U CTS R, GP L CTS k 24 Rosewell City of Prospect, Metro 
Government and KHPAT

April 2005 January 2009 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

See M.1 update, above

U CTS R, GP L L 2 24 Design and construct proposed 
roadways, bridges and tunnels 
from I-71 to the OH River, 
taking into consideration the 
cultural landscapes that are 
important contributing elements 
to the district.

City of Prospect, Metro 
Government and KHPAT

January 2004 December 2015 None Established Design and construct proposed 
roadways, bridges and tunnels 
from I-71 to the OH River, taking 
into consideration the cultural 
landscapes that are important 
contributing elements to the 
district.

Draft HPP recommend roadway, 
bridge & tunnel design considering 
cultural landscapes.

U CTS R, GP L L 3 24 Design and construct roadway 
lighting as set forth in 
Stipulation II.D.

City of Prospect, Metro 
Government and KHPAT

January 2008 December 2015 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Recommendations on roadway 
lighting are included as part of the 
Draft HPP.  Input sought from 
HPATs on lighting in Section 5 at 
02/14/08 meeting.

U CTS R, GP L L 4 24 Implement noise abatement 
measures where the Project 
noise is expected to affect the 
listed and eligible properties as 
set forth in Stipulation II.E.

City of Prospect, Metro 
Government and KHPAT

January 2010 December 2015 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Noise Barrier Analysis completed by 
SDC 4.  Noise abatement to be 
implemented where determined 
reasonable and feasible.

U CTS R, GP L L 5 24 Develop and implement a 
blasting/vibration plan as set 
forth in Stipulation II.L.

City of Prospect, Metro 
Government and KHPAT

January 2006 December 2010 Complete prior to initiation of 
construction

Blasting/Vibration Plan to be 
included in the Final 
Construction Documents

HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

No blasting or vibration activities 
occurred during the period that 
required implementation of this 
stipulation.   

U CTS R, GP L L 6 25 Define a "no-work zone" within 
the NRHP boundaries of the 
listed and eligible properties.

City of Prospect, Metro 
Government and KHPAT

January 2006 December 2010 None Established Define a "no-work zone" within 
the NRHP boundaries of the 
listed and eligible properties.

No work zones identified in the US 
42 ramp relocation and exploratory 
tunnel plans.

N 25 Drumanard
U CTS R, GP L FHWA 1 25 Project through this property to 

be contained in a tunnel so as 
to limit adverse effects.

Owner, KYTC, KHC and 
KHPAT

April 2003 December 2023 None Established Project through this property to 
be contained in a tunnel so as to 
limit adverse effects.

Tunnel through this property 
remains a component of Section 4.

U CTS R, GP L KYTC 2 25 Acquire or establish a historic 
preservation easement for the 
entire Drumanard historic 
property

Owner  and KHC January 2005 December 2008 None Established Acquire or establish a historic 
preservation easement for the 
entire Drumanard historic 
property

Negotiations with the property 
owner are continuing to secure this 
easement, in consultation with the 
KYTC and the KY SHPO.

U CTS R, GP L FHWA 3 25 If acquiring a preservation 
easement is not possible, 
FHWA will acquire the property, 
place the required easement on 
the property and transfer to 
KYTC who shall seek to sell the 
property at fair market value or 
donate to a local government. 

Owner  and KHC December 2008 December 2009 None Established If acquiring a preservation 
easement is not possible, 
FHWA will acquire the property, 
place the required easement on 
the property and transfer to 
KYTC who shall seek to sell the 
property at fair market value or 
donate to a local government. 

Development of a draft preservation 
easement is under preparation by 
SDC 4.

U CTS R, GP L L 4 25 Develop and implement a 
blasting/vibration plan as set 
forth in Stipulation II.L.  Monitor 
the historic buildings to 
preclude impacts due to 
blasting.

KHPAT and KHC January 2006 December 2010 Plan to be completed prior to 
initiation of construction.              
Monitoring to occur during 
construction activities.

Blasting/Vibration Plan to be 
included in the Final 
Construction Documents

HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

No blasting or vibration activities 
occurred during the period that 
required implementation of this 
stipulation.  
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O 25 Allison-Barrickman House
NI CTS R, GP L KYTC 1 25 Acquire a historic preservation 

easement for the Allison-
Barrickman house on the track 
of land within the NRHP 
boundary and an easement on 
the property bounded by US 42, 
KY 841, the Allison-Barrickman 
property and Wolf Pen Branch 
Road

Owner and KHC January 2009 January 2011 None Established Acquire a historic preservation 
easement for the Allison-
Barrickman house on the track 
of land within the NRHP 
boundary and an easement on 
the property bounded by US 42, 
KY 841, the Allison-Barrickman 
property and Wolf Pen Branch 
Road

Work activity has not been initiated

U CTS R, GP L L 2 25 Implement noise abatement 
measures as set forth in 
Stipulation II.E.

KHPAT  January 2010 December 2015 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Noise Barrier Analysis completed by 
SDC 4.  Noise abatement to be 
implemented where determined 
reasonable and feasible.

U CTS R, GP L L 3 26 Define a "no-work zone" within 
the NRHP boundary of the 
property.

KHPAT and KHC January 2006 December 2010 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

No work zones identified in the US 
42 ramp relocation and exploratory 
tunnel plans.

U CTS R, GP L L 4 26 Develop and implement a 
blasting/vibration plan as set 
forth in Stipulation II.L.

KHPAT and KHC January 2006 December 2010 Complete prior to initiation of 
construction

Blasting/Vibration Plan to be 
included in the Final 
Construction Documents

HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

No blasting or vibration activities 
occurred during the period that 
required implementation of this 
stipulation.  

P 26 Rosewell
U CTS NR L L 1 26 Develop and implement a 

Treatment Plan to minimize 
damage to the property.

KHPAT and KHC January 2006  December 2008 None Established Treatment Plan Develop and implement a 
Treatment Plan to minimize 
damage to the property.

Draft Treatment Plan developed by 
SDC 4.

C KYTC NR NR NR KYTC 2 26 Make a reasonable attempt to 
acquire the property at fair 
market value.

None Identified N/A N/A None Established November 30, 2005 Complete KYTC currently owns the Rosewell 
property.

NI CTS R, GP L KYTC 3 26 Place a preservation easement 
on the property and then sell to 
a local historic preservation 
organization or other acceptable 
party or donate to a local 
government.

Owner, KHPAT and 
KHC

January 2008 December 2009 Immediately following acquisition Place a preservation easement 
on the property and then sell to 
a local historic preservation 
organization or other acceptable 
party or donate to a local 
government.

Work activity has not been initiated

U CTS R, GP L L 4 26 Design and construct roadway 
lighting as set forth in 
Stipulation II.D.

KHPAT, KHC and City of 
Prospect

January 2009 December 2015 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Recommendations on roadway 
lighting are included as part of the 
Draft HPP.  Input sought from 
HPATs on lighting in Section 5 at 
02/14/08 meeting.

U CTS R, GP L L 5 26 Implement noise mitigation 
measures as set forth in 
Stipulation II.E.

KHPAT, KHC and City of 
Prospect

January 2009 December 2015 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Noise Barrier Analysis completed by 
SDC 4.  Noise abatement to be 
implemented where determined 
reasonable and feasible.

NI CTS R, GP L L 6 26 Develop and implement a 
blasting/vibration plan as set 
forth in Stipulation II.L.

KHPAT, KHC and City of 
Prospect

January 2006 December 2010 Complete prior to initiation of 
construction

Blasting/Vibration Plan to be 
included in the Final 
Construction Documents

HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Work activity has not been initiated

NI CTS R, GP L L 7 26 Define a "no-work zone" within 
the NRHP boundary of the 
property.

KHPAT, KHC and City of 
Prospect

January 2006 December 2010 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Work activity has not been initiated

Q 26 Belleview
U 1 CTS R, GP L L 1 26 Design Ohio River Bridge and 

embankment adjacent to the 
property taking into account the 
cultural landscape associated 
with this property.  Consider 
context sensitive landscaping 
and other visual treatments on 
or adjacent to the NRHP 
boundary, with owner consent 
and maintenance.

Owner, KHPAT and 
KHC

January 2005 December 2015 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Recommendations on these 
elements are included as part of the 
Draft HPP.  

U 2 CTS R, GP L L 2 27 Design and construct roadway 
lighting within the viewshed of 
Belleview as set forth in 
Stipulation II.D.

KHPAT and KHC  January 2008 December 2015 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Recommendations on roadway 
lighting are included as part of the 
Draft HPP.  Input sought from 
HPATs on lighting in Section 5 at 
02/14/08 meeting.

U 3 CTS R, GP L L 3 27 Implement noise mitigation 
measures as set forth in 
Stipulation II.E.

KHPAT and KHC  January 2010 December 2015 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Noise Barrier Analysis completed by 
SDC 4  Noise abatement to be 
implemented where determined 
reasonable and feasible.

NI 4 CTS R, GP L L 4 27 Develop and implement a 
blasting/vibration plan as set 
forth in Stipulation II.L.

KHPAT and KHC  January 2006 December 2010 Complete prior to initiation of 
construction

Blasting/Vibration Plan to be 
included in the Final 
Construction Documents

HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Work activity has not been initiated

NI 5 CTS R, GP L L 5 27 Define a "no-work zone" within 
the NRHP boundary of the 
property.

KHPAT and KHC  January 2006 December 2010 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Work activity has not been initiated

STIPULATION III - SITE SPECIFIC MITIGATION (Cont. )
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Sub 
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KEY:

1 - Status
C - Completed U - Underway D - Duration of Project                                         NR - Not Required NI - Not Yet Initiated

2 - Taskmasters
STAs INDOT - Indiana Department of Transportation KYTC - Kentucky Transportation Cabinet
Federal Agency FHWA - Federal Highway Administration
SHPOs INSHPO - Indiana State Historic Preservation Office KHC - Kentucky Heritage Council
GEC R - Ratio Architects CTS - Community Transportation Solutions A - ASC Group GP - Gray and Pape
KY SDCs L - HW Lochner KTA - QKentucky Transportation Associates
IN SDCs BFS - Butler, Fairman and Seufert IAP - Indiana Approach Partners
SDCs 2 & 5 PB - Parson Brinkerhoff MB - Michael Baker

NR - Not Required 
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FHWA/   
STA/    
SHPO GEC Sub-consultant SDC

Current 
Lead Item

Pg. 
No. Description

Identified   
Stakeholders

Anticipated         
Start Date

Anticipated 
Completion Date

MOA                
Deadline

Actual                    
Completion Date Product Implementation Plan

Remarks &                   
Comments

A Implementation Standards

U KYTC CTS A NR FHWA 1 27 In implementing Stipulation IV, 
FHWA may withhold or limit 
public disclosure of information 
about historic properties.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description Sensitive information pertaining to 
location & content of archaeologica
resources withheld from public 
disclosure.

U KYTC CTS A NR FHWA 2 27 FHWA to ensure consultation 
with Indian Tribes is conducted
in a manner consistent with 36 
CFR 800.2(c)(2)(ii)(A), (B) & 
(C).

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description Only those reports describing 
prehistoric sites or materials will be 
subject to NAC.  During the period 
NAC closure on a Phase I report in 
Section 4 was issued by FHWA on 
07/20/07.

U KYTC CTS A NR FHWA 3 27 FHWA to make every effort to 
complete identification & 
evaluation of archaeological 
resources at the earliest 
possible time in Project design.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description Condition to be met the duration of 
the Project.

U FHWA CTS NR NR FHWA 4 27 In implementing Stipulation IV, 
FHWA may consult with the 
parties identified in Attachment 
F of the MOA.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description FHWA consulted archaeological 
information with parties it deemed 
appropriate.

U KYTC CTS A NR FHWA 5 27 FHWA will take reasonable 
measures to avoid disinterment 
& disturbance to human 
remains and grave goods of 
religious & cultural significance 
to Indian Tribes.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description Human Remains protocol  was 
finalized on 7/20/07.

B 28 Identification None Established
U KYTC CTS A NR FHWA 1 28 Before letting any type of 

Project in the APE or selecting 
sites for ancillary activities 
associated with the Project, 
FHWA shall complete the 
identification & evaluation of 
archaeological resources for 
inclusion in the NRHP

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description 1)  Final report on the Phase I 
archaeological survey completed 
for the accelerated portion of 
Section 1 was received in prior 
period; revised report completed in 
June 2008. 

U KYTC CTS A NR FHWA 2 28 Examine all locations where 
ground-disturbing are proposed
or where they may occur within 
temporary right-of-way.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description Condition to be met the duration of 
the Project.

Status1
Sub 

Items

Taskmaster(s)2 & Lead MOA Reference Stakeholders & Commitment Description Duration & Deadline Product & Implementation
STIPULATION IV - ARCAEOLOGICAL RESOURCES*
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MOA                
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Actual                    
Completion Date Product Implementation Plan

Remarks &                   
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U KYTC CTS A NR FHWA 3 28 To ensure the sensitive, 
respectful and careful 
treatment of human remains 
and grave goods, FHWA to be 
guided by ACHP's Policy 
Statement Regarding 
Treatment of Human Remains 
and Grave Goods and where 
appropriate other guidelines.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description Refer to IV.A.5, above.

U KYTC CTS A NR FHWA a 28 Make every reasonable effort to
avoid disinterment or 
disturbance of human remains 
and grave goods.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description Condition to be met the duration of 
the Project.

U KYTC CTS A NR FHWA b 28 Make a reasonable and good 
faith effort to determine the 
location, cultural/temporal 
period, and cultural affiliation of 
human remains and/or grave 
goods without any removal or 
destructive analysis of remains
FHWA may remove remains 
for study if determined in 
consultation with KHC & Indian 
Tribes that information cannot 
be obtained without 
disturbance.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description During the Reporting Period, no 
human remains or grave goods 
were encountered.

U KYTC CTS A NR FHWA c 28 Ensure human remains and/or 
grave goods are not 
photographed or subject to 
invasive study.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description During the Reporting Period, no 
human remains or grave goods 
were encountered.

U KYTC CTS A NR FHWA d 28 Provide written notification & 
documentation of discovery to 
the appropriate SHPO, Indian 
Tribes & other parties 
determined appropriate within 
48 hours.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description During the Reporting Period, no 
human remains or grave goods 
were encountered.

U KYTC CTS A NR FHWA 4 29 Develop a Plan(s) for the 
identification & evaluation of 
archaeological resources.  

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Plan(s) for the identification & 
evaluation of archaeological 
resources.  

Same as Description Plan(s) to be developed as needed.

U KYTC CTS A NR FHWA a 29 FHWA to provide the SHPOs, 
Indian Tribes and other parties 
determined appropriate 30 days
to review & comment on 
Plan(s); final Plan(s) to 
address comments.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Draft Plan(s) for the 
identification & evaluation of 
archaeological resources.  

Same as Description Condition to be met the duration of 
the Project when plans are 
provided.

U KYTC CTS A NR FHWA b 29 If no response received from 
the above parties in 30 days, 
FHWA may proceed with 
Plan(s).

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Plan(s) for the identification & 
evaluation of archaeological 
resources.  

Same as Description Condition to be met the duration of 
the Project when plans are 
provided.

U KYTC CTS A NR FHWA c 29 Any dispute regarding Plan(s) 
to be resolved in accordance 
with Stipulation XIII.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description Condition to be met the duration of 
the Project when plans are 
provided.

U KYTC CTS A NR FHWA 5 29 FHWA to prepare & distribute 
final Identification & Evaluation 
reports in accordance with 
Stipulation IV.F.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description Condition to be met the duration of 
the Project when documentation is 
developed & determined 
appropriate by FHWA.

C 29 Evaluation HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description

U KYTC CTS A NR FHWA 1 29 Studies completed pursuant to 
Stipulation IV.B to demonstrate 
a level of effort consistent with 
36 CFR 800.4(b)(1) and 
provide FHWA with information
to determine NRHP eligibility.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description All studies conducted during this 
Reporting Period have been 
completed in compliance with 36 
CFR 800.4 and have provided 
sufficient information to make 
decisions.  No eligibility 
determination disputes have 
occurred during this period.

STIPULATION IV - ARCAEOLOGICAL RESOURCES (Cont. )

Status1

Taskmaster(s)2 & Lead MOA Reference Stakeholders & Commitment Description Duration & Deadline Product & Implementation

Sub 
Items
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Actual                    
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U KYTC CTS A NR FHWA 2 29 Archaeological resources 
considered eligible for the 
NRHP by FHWA to be treated 
in accordance with Stipulations 
IV.D & IV.E.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description Refer to IV.C.1, above.

NI KYTC CTS A NR FHWA 3 29 FHWA to seek a formal 
determination of NRHP 
eligibility from Keeper of NRHP 
if disagreement between 
FHWA & SHPO.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description Refer to IV.C.1, above.

U KYTC CTS A NR FHWA 4 29 No further action necessary for 
archaeological resource that 
FHWA & the SHPO agree are 
not eligible for the NRHP.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description Refer to IV.C.1, above.

NI KYTC CTS A NR FHWA 5 29 FHWA to notify Indian Tribes 
and other parties whom so 
request of findings of eligibility.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description Refer to IV.C.1, above.

NI KYTC CTS A NR FHWA 6 29 FHWA to reconsider its 
determination if a Party objects 
to FHWAs determination of 
eligibility in writing within 15 
days

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description Refer to IV.C.1, above.

D 29 Assessment of Effects
U KYTC CTS A NR FHWA 1 30 FHWA to determine if Project 

will adversely effect NRHP 
eligible archaeological 
resources in consultation with 
the SHPO, Indiana Tribes 
when appropriate, & other 
parties deemed appropriate by 
FHWA

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No sites were determined eligible 
for the NRHP during the Reporting 
Period.

NI KYTC CTS A NR FHWA 2 30 If FHWA determines Project 
may adversely affect NRHP 
eligible archaeological 
resources, reasonable efforts 
to be made to avoid/minimize 
adverse effect.  If it's not 
possible to avoid disturbance, 
FHWA to treat resources in 
accordance with Stipulation 
IV.E.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description FHWA has not determined that any
archaeological sites discovered 
would be adversely affected.

NI KYTC CTS A NR FHWA 3 30 Disputes regarding the 
determination of effects on 
archaeological resources to be 
resolved in accordance with 
Stipulation XIII.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No disputes regarding 
determination of effects on 
archaeological resources occurred 
during the Reporting Period.

E 30 Treatment HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description

NI KYTC CTS A NR FHWA 1 30 If FHWA determines that an 
adverse effect cannot be 
avoided or minimized, a 
treatment plan will be 
developed & implemented to 
mitigate such effects on a site-
by-site basis.  At a minimum, 
treatment plan is to include:

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Treatment plans to be 
implemented prior to 
initiation of any Project 
construction activities 
within a segment that 
could affect that site.

Same as Description During the Reporting Period, no 
human remains or grave goods 
were encountered.

NI KYTC CTS A NR FHWA a 30 Description of the historic 
properties or portions of 
historic properties where 
treatment will be carried out.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description See E.1 update, above

NI KYTC CTS A NR FHWA b 31 Description of any historic 
property or portion thereof that 
will be adversely affected 
without treatment for such 
action.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description See E.1 update, above

NI KYTC CTS A NR FHWA c 31 Methods for site preservation/ 
protection.

HPATs, IN SHPO, KY 
SHPO and Native 
A i T ib

April 2003 December 2023 None Established Same as Description See E.1 update, above

NI KYTC CTS A NR FHWA d 31 Research questions to be 
addressed through data 
recovery.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description See E.1 update, above

STIPULATION IV - ARCAEOLOGICAL RESOURCES (Cont. )

Status1
Sub 

Items

Taskmaster(s)2 & Lead MOA Reference Stakeholders & Commitment Description Duration & Deadline Product & Implementation
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NI KYTC CTS A NR FHWA e 31 Field methods to be used with 
an explanation of their 
relevance & applicability.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description See E.1 update, above

NI KYTC CTS A NR FHWA f 31 Methods to be used in data 
analysis, data management & 
dissemination of data, including
a schedule.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description See E.1 update, above

NI KYTC CTS A NR FHWA g 31 Plans for treatment of human 
remains & grave goods.

HPATs, IN SHPO, KY 
SHPO and Native 

April 2003 December 2023 None Established Same as Description See E.1 update, above

NI KYTC CTS A NR FHWA h 31 Plans for curation of recovered 
materials & records.

HPATs, IN SHPO, KY 
SHPO and Native 

April 2003 December 2023 None Established Same as Description See E.1 update, above

NI KYTC CTS A NR FHWA i 31 Provisions for reburial of 
human remains & grave goods 
where appropriate.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description See E.1 update, above

NI KYTC CTS A NR FHWA j 31 Plans for public education & 
interpretation.

HPATs, IN SHPO, KY 
SHPO and Native 

April 2003 December 2023 None Established Same as Description See E.1 update, above

NI KYTC CTS A NR FHWA k 31 Plans for keeping the SHPOs, 
Indian Tribes and other 
appropriate parties informed of 
work progress & findings.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description See E.1 update, above

NI KYTC CTS A NR FHWA l 31 Schedule for the submission of 
reports & other deliverables.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description See E.1 update, above

NI KYTC CTS A NR FHWA 2 31 Plans addressing treatment of 
human remains & grave goods 
to be guided by the ACHPs 
Policy Statement Regarding 
Treatment of Human Remains 
& Grave Goods and other 
guidelines where appropriate.  
FHWA to be also be guided by:

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description During the Reporting Period, no 
human remains or grave goods 
were encountered.

NI KYTC CTS A NR FHWA a 31 Burials that will not be 
threatened or disturbed by the 
Project shall not be disinterred 
or disturbed through scientific 
study.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description See E.2 update, above

NI KYTC CTS A NR FHWA b 31 If disturbance cannot be 
avoided, FHWA to determine if 
scientific study of human 
remains, grave goods & the 
burial matrix will be conducted. 
FHWAs decision must be 
supported by an explicit set of 
definitive & justified questions 
on a case-by-case basis.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description See E.2 update, above

NI KYTC CTS A NR FHWA c 32 Human remains and funerary 
objects of religious & cultural 
significance to Indian Tribes 
may be photographed only 
when FHWA in consultation 
with the SHPOs, Indiana 
Tribes where appropriate  & 
other appropriate parties 
determines that it is called for &
justified in a site-specific 
treatment plan to support 
scientific study

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description See E.2 update, above

NI KYTC CTS A NR FHWA d 32 Disinterred human remains 
and/or grave goods should be 
reburied as soon as possible in 
a timeframe, location & manner 
determined appropriate by 
FHWA.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description See E.2 update, above

NI KYTC CTS A NR FHWA 3 32 Human remains & grave goods 
to be made available for 
reburial to appropriate party or 
responsible official 30 days 
from determination.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description During the Reporting Period, no 
human remains or grave goods 
were encountered.

STIPULATION IV - ARCAEOLOGICAL RESOURCES (Cont. )
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NI KYTC CTS A NR FHWA 4 32 FHWA to provide ACHP, the 
SHPOs, Indian Tribes who've 
expressed interest in the site, 
other parties deemed 
appropriate by FHWA, 30 days 
to comment on treatment plans
FHWA to ensure the final 
plan(s) take comments into 
consideration.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No treatment plans requiring review
& comment by the identified parties 
were prepared during the Reporting
Period.

NI KYTC CTS A NR FHWA 5 32 Disputes regarding the 
treatment plan(s) to be resolved
in accordance with Stipulation 
XIII.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No disputes regarding the 
treatment plans occurred.

NI KYTC CTS A NR FHWA 6 32 After implementing stipulations 
for treatment, FHWA may elect 
to monitor construction 
activities in selected portions of 
right-of-way.  Monitoring to be 
conducted by qualified 
archaeologist. 

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description During the Reporting Period, no 
monitoring of the implementation of 
treatment plan(s) occurred.

F 33 Qualifications & Reporting HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description

U FHWA NR NR NR FHWA 1 33 Work carried out is to be 
performed by, or under the 
direct supervision of a 
person(s) meeting Secretary 
of the Interior's Professional 
Qualification Standards in 
archaeology & has supervisory 
experience in prehistoric & 
historic archaeology of the 
lower Ohio Valley.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description Condition to be met the duration of 
the Project.

U KYTC CTS A NR FHWA 2 33 FHWA to ensure results of 
archaeological studies are 
presented in professionally 
written reports meeting 
standards established by the 
SHPOs.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description Condition to be met the duration of 
the Project.

D INDOT/ 
KYTC

CTS A NR FHWA 3 33 Sensitive information regarding 
the nature & location of human 
remains/grave goods & the 
location, character & ownership
of archaeological sites is kept 
confidential from the public.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description Condition to be met the duration of 
the Project.

D INDOT/ 
KYTC

CTS A NR FHWA 4 33 Parties to have 30 days after 
confirmed receipt to review & 
comment on reports.  FHWA to
address comments in final 
reports.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description Condition to be met the duration of 
the Project when documentation is 
provided.

D INDOT/ 
KYTC

CTS A NR FHWA 5 33 Disputes regarding report(s) to 
be resolved in accordance with 
Stipulation XIII.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 When Appropriate Same as Description No disputes regarding the 
archaeological reports prepared 
during the Reporting Period 
occurred.

D INDOT/ 
KYTC

CTS A NR FHWA G 33 Distribution of Final Reports HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 When Appropriate Same as Description

D INDOT/ 
KYTC

CTS A NR FHWA 1 33 FHWA to provide copies of 
final reports to respective 
SHPOs, STAs & Indian Tribes, 
when appropriate.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Upon Completion of 
Work

Same as Description Condition to be met the duration of 
the Project when documentation is 
provided.

D INDOT/ 
KYTC

CTS A NR FHWA 2 33 FHWA to prepare sufficient 
copies of final reports for 
dissemination to public 
libraries, educational 
institutions & other repositories 
in Jefferson & Clark Counties.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Same as Description Condition to be met the duration of 
the Project when documentation is 
provided.

D INDOT/ 
KYTC

CTS A NR FHWA 3 33 FHWA to ensure that final 
archaeological reports for 
public dissemination do not 
contain sensitive information.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Same as Description Sensitive information pertaining to 
location & content of archaeologica
resources withheld from public 
disclosure.

STIPULATION IV - ARCAEOLOGICAL RESOURCES (Cont. )

Status1
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* - KYTC has procured the services of Cultural Resource Analysts (CRA), a consultant under a statewide contract, to perform archaeological investigations for Sections 1 and 4, as well as within the Ohio River floodplain in Kentucky.  ASC Group will perform archaeological investigations in Sections 3 and 6, as well as within the Ohio River floodplain i
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NI INDOT/ 
KYTC

CTS NR NR FHWA A 34 KYTC or INDOT to ensure 
work within 50 ft. around the 
area of an unanticipated 
discovery ceases until a 
treatment plan is developed & 
implemented.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Duration of Project KYTC or INDOT to ensure 
work within 50 ft. around the 
area of an unanticipated 
discovery ceases until a 
treatment plan is developed & 
implemented.

No unanticipated discoveries were 
uncovered during the Reporting 
Period.

NI INDOT/ 
KYTC

CTS NR NR FHWA B 34 FHWA to make all reasonable 
measures to avoid property 
until conclusion of consultation 
with SHPO, Indian Tribes and 
other appropriate parties.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Duration of Project FHWA to make all reasonable 
measures to avoid property unt
conclusion of consultation with 
SHPO, Indian Tribes and other 
appropriate parties.

No unanticipated discoveries were 
uncovered during the Reporting 
Period.

NI INDOT/ 
KYTC

CTS NR NR FHWA C 34 FHWA shall contact SHPO, 
Indian Tribes and other 
appropriate parties within 48 
hours and provide written 
details of discovery.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Within 48 hours FHWA shall contact SHPO, 
Indian Tribes and other 
appropriate parties within 48 
hours and provide written 
details of discovery.

No unanticipated discoveries were 
uncovered during the Reporting 
Period.

NI INDOT/ 
KYTC

CTS NR NR FHWA D 34 INDOT or KYTC shall conduct 
an on-site evaluation of 
discovery to determine eligibilty
effects and possible treatment 
measures.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Within 48 hours, or at 
the earliest opportunity 
thereafter

INDOT or KYTC shall conduct 
an on-site evaluation of 
discovery to determine eligibilty
effects and possible treatment 
measures.

No unanticipated discoveries were 
uncovered during the Reporting 
Period.

NI INDOT/ 
KYTC

CTS NR NR FHWA E 34 Develop appropriate Treatment 
Plan(s) for discovered historic 
property.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Duration of Project Consult with the BSHCT, 
HPATs and Native American 
Tribes to develop report.  HPAT
recommendations considered 
by BSHCT and elevated to 
BSMT for approval. 

No unanticipated discoveries were 
uncovered during the Reporting 
Period.

FHWA/   
STA/    
SHPO GEC Sub-consultant SDC

Current 
Lead Item

Pg. 
No. Description

Identified   
Stakeholders

Anticipated         
Start Date

Anticipated 
Completion Date

MOA                
Deadline

Actual                    
Completion Date Product Implementation Plan

Remarks &                   
Comments

NI INDOT/ 
KYTC

CTS NR NR FHWA F 34 Ground-disturbing work may 
commence at sites determined 
ineligible for NRHP.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Duration of Project Coordination with INSHPO, 
KHC and STAs to ensure site 
clearances

No unanticipated discoveries were 
uncovered during the Reporting 
Period.

NI INDOT/ 
KYTC

CTS NR NR FHWA G 34 Parties shall invoke provisions 
for dispute resolution should 
consensus on eligibility not be 
reached.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Duration of Project As required, provisions of 
dispute resolution to be 
followed (Stipulation XIII).

No unanticipated discoveries were 
uncovered during the Reporting 
Period.

FHWA/   
STA/    
SHPO GEC Sub-consultant SDC

Current 
Lead Item

Pg. 
No. Description

Identified   
Stakeholders

Anticipated         
Start Date

Anticipated 
Completion Date

MOA                
Deadline

Actual                    
Completion Date Product Implementation Plan

Remarks &                   
Comments

NI INDOT/ 
KYTC

CTS NR NR FHWA A 35 INDOT or KYTC shall consult 
with FHWA, SHPOs, Indian 
Tribes and other parties to 
determine if other historic 
properties in addition to those 
already identified or through 
Stipulation IV will be affected 
by the Project.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Before approval of sites 
for staging, wetland 
mitigation, borrow or 
waste, dredge disposal, 
or other construction are 
approved.

INDOT or KYTC shall consult 
with FHWA, SHPOs, Indian 
Tribes and other parties to 
determine if other historic 
properties in addition to those 
already identified or through 
Stipulation IV will be affected by
the Project.

No additional historic properties 
requiring consultation were 
identified during the Reporting 
Period.

NI INDOT/ 
KYTC

CTS NR NR FHWA B 35 Where historic properties are 
adversely effected, FHWA 
shall consult with INDOT 
and/or KYTC, SHPO, Indian 
Tribes and other appropriate 
parties to minimize or mitigate 

ff t

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Duration of Project Where historic properties are 
adversely effected, FHWA shall
consult with INDOT and/or 
KYTC, SHPO, Indian Tribes 
and other appropriate parties to 
minimize or mitigate effects.

No additional historic properties 
requiring consultation were 
identified during the Reporting 
Period.

NI INDOT/ 
KYTC

CTS NR NR FHWA C 35 If agreement on measures to 
mitigate the adverse effect, 
FHWA will ensure those 
measures are implemened.  
Resolve disputes in 
accordance with Stipulation 
XIII.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Duration of Project As required, provisions of 
dispute resolution to be 
followed (Stipulation XIII).

No additional historic properties 
requiring consultation were 
identified during the Reporting 
Period.

STIPULATION V - UNANTICIPATED DISCOVERIES 

Status1

Taskmaster(s)2 & Lead MOA Reference Stakeholders & Commitment Description Duration & Deadline Product & Implementation

Sub 
Items

Status1
Sub 

Items

Taskmaster(s)2 & Lead MOA Reference Stakeholders & Commitment Description Duration & Deadline Product & Implementation

Status1
Sub 

Items

Taskmaster(s)2 & Lead MOA Reference Stakeholders & Commitment Description Duration & Deadline Product & Implementation

STIPULATION V - UNANTICIPATED DISCOVERIES (Cont. )

STIPULATION VI - ADDITIONAL HISTORIC PROPERTIES AND EFFECTS
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FHWA/   
STA/    
SHPO GEC Sub-consultant SDC

Current 
Lead Item

Pg. 
No. Description

Identified   
Stakeholders

Anticipated         
Start Date

Anticipated 
Completion Date

MOA                
Deadline

Actual                    
Completion Date Product Implementation Plan

Remarks &                   
Comments

NI INDOT/ 
KYTC

CTS NR NR FHWA 35 If Project should result in 
excess right-of-way to be 
disposed, the FHWA shall 
consult appropriate SHPO to 
determine whether the disposal 
or sale would have an adverse 
effect on historic properties.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Duration of Project If Project should result in 
excess right-of-way to be 
disposed, the FHWA shall 
consult appropriate SHPO to 
determine whether the disposal 
or sale would have an adverse 
effect on historic properties.

No excess right-of-way was 
determined necessary during the 
Reporting Period.

FHWA/   
STA/    
SHPO GEC Sub-consultant SDC

Current 
Lead Item

Pg. 
No. Description

Identified   
Stakeholders

Anticipated         
Start Date

Anticipated 
Completion Date

MOA                
Deadline

Actual                    
Completion Date Product Implementation Plan

Remarks &                   
Comments

U INDOT/ 
KYTC

CTS NR NR FHWA A 35 FHWA shall ensure all cultural 
resources work carried out will 
be carried out by or under the 
direct supervision of individuals
that meet the Secretary of the 
Interior's Professional 
Qualification Standards.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Duration of Project FHWA shall ensure all cultural 
resources work carried out will 
be carried out by or under the 
direct supervision of individuals 
that meet the Secretary of the 
Interior's Professional 
Qualification Standards.

Condition to be met the duration of 
the Project.

U INDOT/ 
KYTC

CTS NR NR FHWA B 35 FHWA shall ensure all historic 
preservation resource work 
carried out will be guided by the
most recent version of the 
following standards:

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Duration of Project FHWA shall ensure all historic 
preservation resource work 
carried out will be guided by the 
most recent version of the 
following standards:

Condition to be met the duration of 
the Project.

U INDOT/ 
KYTC

CTS NR NR FHWA 1 35 The Secretary of Interior: 
Standards and Guidelines for 
Archaeology and Historic 
Preservation

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Duration of Project FHWA shall ensure all historic 
preservation resource work 
carried out will be guided by the 
most recent version of the 
following standards:

See M update, above

FHWA/   
STA/    
SHPO GEC Sub-consultant SDC

Current 
Lead Item

Pg. 
No. Description

Identified   
Stakeholders

Anticipated         
Start Date

Anticipated 
Completion Date

MOA                
Deadline

Actual                    
Completion Date Product Implementation Plan

Remarks &                   
Comments

U INDOT/ 
KYTC

CTS NR NR continued 2 35 Advisory Council on Historic 
Preservation: Treatment of 
Archaeological Properties: A 
Handbook

continued continued continued continued continued See M update, above

U INDOT/ 
KYTC

CTS NR NR continued 3 36 Indiana Guidelines:  Division of 
Historic Preservation and 
Archaeological Guidelines; 
most recent version of the 
Indiana Archaeological 
Guidelines updating the 
Guidebook for Indiana Historic 
Sites

continued continued continued continued continued See M update, above

U INDOT/ 
KYTC

CTS NR NR continued 4 36 Kentucky Guidelines: 
Specifications for Conducting 
Fieldwork and Preparing 
Cultural Resource Assessment
Reports; most recent version of
Kentucky State Historic 
Preservation Office

continued continued continued continued continued See M update, above

Duration & Deadline Product & Implementation

Sub 
ItemsStatus1

Taskmaster(s)2 & Lead MOA Reference Stakeholders & Commitment Description

Status1
Sub 

Items

Taskmaster(s)2 & Lead MOA Reference Stakeholders & Commitment Description Duration & Deadline Product & Implementation

STIPULATION VIII - PERFORMANCE STANDARDS (Cont. )

Status1

MOA Reference Stakeholders & Commitment DescriptionTaskmaster(s)2 & Lead Duration & Deadline Product & Implementation

Sub 
Items

STIPULATION VII - EXCESS RIGHT OF WAY

STIPULATION VIII - PERFORMANCE STANDARDS
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FHWA/   
STA/    
SHPO GEC Sub-consultant SDC

Current 
Lead Item

Pg. 
No. Description

Identified   
Stakeholders

Anticipated         
Start Date

Anticipated 
Completion Date

MOA                
Deadline

Actual                    
Completion Date Product Implementation Plan

Remarks &                   
Comments

U CTS NR NR CTS A 36 Progress reports detailing 
implementation of the 
measures stipulated within the 
MOA and providing advanced 
notice of milestones.

IHPAT, KHPAT, 
Signatories and 
Concurring Parties of 
MOA

April 2003 December 2023 Every six (6) months 
until all phases of the 
project are complete

Report No. 1  - 7/21/04
Report No. 2 - 9/20/04
Report No. 3 - 4/22/05
Report No. 4 - 10/10/05
Report No. 5 - 2/20/06
Report No. 6 - 11/28/06             
Report No. 7 - 5/9/07                 
Report No. 8 - 12/17/07             
Report No. 9 - 3/5/08

Six Month Progress Report After the expiration of the Six 
Month Period, Progress Report 
to be developed and distributed 
within three months of close of 
Reporting Period.

This Report submitted as Progress 
Report No. 10.

C CTS NR NR CTS B 36 First progress report to be 
distributed six months following
the execution of the MOA.

IHPAT, KHPAT, 
Signatories and 
Concurring Parties of 
MOA

April 2003 December 2023 October 2003 July 21, 2004 Six Month Progress Report Complete First progress report was provided 
on 7/21/04

U CTS NR NR CTS C 36 Progress report to identify the 
status of each stipulation 
outlined in the MOA & of 
associated documents.

IHPAT, KHPAT, 
Signatories and 
Concurring Parties of 
MOA

April 2003 December 2023 Six Month Progress Report Progress report to identify the 
status of each stipulation 
outlined in the MOA & of 
associated documents.

Condition to be met the duration of 
the Project.

FHWA/   
STA/    
SHPO GEC Sub-consultant SDC

Current 
Lead Item

Pg. 
No. Description

Identified   
Stakeholders

Anticipated         
Start Date

Anticipated 
Completion Date

MOA                
Deadline

Actual                    
Completion Date Product Implementation Plan

Remarks &                   
Comments

NI N/A CTS NR NR INDOT and 
KYTC

36 If the Project is significantly 
modified and additional effects 
to historic properties are 
considered the FHWA will 
consult with the signatories to 
determine if the MOA should 
be amended.

IHPAT, KHPAT, 
Signatories and 
Concurring Parties of 
MOA

April 2003 December 2023 Duration of Project If the Project is significantly 
modified and additional effects 
to historic properties are 
considered the FHWA will 
consult with the signatories to 
determine if the MOA should be
amended.

No significant modifications to the 
Project occurred during the 
Reporting Period.

KEY:

1 - Status
C - Completed U - Underway D - Duration of Project                                         NR - Not Require NI - Not Yet Initiated

2 - Taskmasters
STAs INDOT - Indiana Department of Transportation KYTC - Kentucky Transportation Cabinet
Federal Agency FHWA - Federal Highway Administration
SHPOs INSHPO - Indiana State Historic Preservation Office KHC - Kentucky Heritage Council
GEC R - Ratio Architects CTS - Community Transportation Solutions A - ASC Group GP - Gray and Pape
KY SDCs L - HW Lochner KTA - Kentucky Transportation Associates
IN SDCs BFS - Butler, Fairman and Seufert IAP - Indiana Approach Partners
SDCs 2 & 5 PB - Parson Brinkerhoff MB - Michael Baker

NR - Not Required 

Stakeholders & Commitment Description
STIPULATION IX - PROGRESS REPORTS

Product & Implementation

Taskmaster(s)2 & Lead MOA Reference Stakeholders & Commitment Description Duration & Deadline Product & Implementation

Sub 
Items

Taskmaster(s)2 & Lead MOA Reference Duration & Deadline

Status1
Sub 

Items

STIPULATION X - PROJECT MODIFICATIONS

Status1
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ATTACHMENT D 
PROGRESS REPORT SCHEDULE 

 
Pursuant to Stipulation IX of the Section 106 MOA, the following schedule by section 
and milestones is anticipated for the Project in ensuing Reporting Periods. 
 
 
SECTION 1 – KENNEDY INTERCHANGE 

• Butchertown Final HPP Approval – Fall  2008 
• Butchertown Dispute Resolution Conclusion – Summer  2008 
• Coordination Meeting for Resolution of Noise Barriers along I-64 in the vicinity 

of Clifton – Winter 2008  
• Coordination Meetings with SDC 2 – On-going 
• Section 1A Archaeological Exploration Final Report – Summer 2008 
• Initiation of Jefferson County Inventory and Survey of Historic Sites – Summer 

2008 
 
SECTION 2 – DOWNTOWN BRIDGE 

• Additional Context Sensitive Design Workshop with IHPAT and KHPAT – Summer 
2008 

• Coordination Meetings with SDC 1 – On-going 
 
SECTION 3 – DOWNTOWN INDIANA 

• Old Jeffersonville Final HPP Approval  – Fall  2008 
• Ohio Falls Car and Locomotive HD Nomination for Approval -  Fall 2008 
• Initiation of Clark County Interim Report and Historic Sites and Structures 

Inventory  – Summer 2008 
 
SECTION 4 – KENTUCKY EAST END 

• Country Estates of River Road/River Road HPP – Final HPP for Approval in   
Fall 2008 

• Final Rosewell Treatment Plan Review – Summer 2008 
• Final R/W Plans – Fall 2008 
• Community Meetings to Discuss Noise Barrier Analysis and Possible Design 

Concepts for the Proposed Noise Barriers – Winter 2008 
• Drumanard Property Easement Negotiations – Summer and Fall 2008 
• Coordination Meetings with SDC 5 – On-going 
• Drumanard Survey Report – Fall 2008 
• Initiation of Jefferson County Inventory and Survey of Historic Sites – Summer 

2008 
 
SECTION 5 – EAST END BRIDGE 

• Coordination Meetings with SDC 4 and SDC 6 – On-going 
• Deck Drainage Analysis Study Approval –  Fall 2008 
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SECTION 6 – INDIANA EAST END 
• Swartz Farm MOA Amendment – Fall 2008 
• Swartz Farm Rural HD Final HPP Approval  – Fall 2008 
• Initiation of Utica Historic Lime Kilns HPP –  Fall 2008 
• Utica Historic Lime Kilns NRHP Nomination Form – Winter 2008 
• Coordination Meetings with SDC 5 – On-going 
• Initiation of Clark County Interim Report and Historic Sites and Structures 

Inventory  – Summer 2008 
 
PROJECT WIDE ACTIVITIES  

• Archaeological GIS Revision – Fall 2008  
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