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Louisville - Southern Indiana Ohio River Bridges Project  
Progress Report Number 11  

July 1, 2008 – December 31, 2008 
Implementation of the Section 106 Memorandum of Agreement 

 
The Section 106 Memorandum of Agreement (MOA)1 for the Louisville – Southern Indiana 
Ohio River Bridges Project (Project) was executed on April 1, 2003.  Attachment A provides a 
list of the signatories to the MOA and concurring parties.  Included in the MOA was a stipulation 
providing for the preparation of a Progress Report (Stipulation IX).  The following is the 
Eleventh Progress Report and covers the July 1, 2008 – December 31, 2008 reporting period 
(Reporting Period).     
 
There was continued activity on implementation of mitigation measures during the Reporting 
Period.  The Indiana Department of Transportation (INDOT) continued work to finalize the 
scope of work and contract for the Section Design Consultant (SDCs) in Section 3 (Indiana 
Downtown).  This will be discussed in more detail in Part I of this report. 
 
Activity during the Reporting Period concentrated on implementation of mitigation measures in 
the MOA including preparing and convening meetings of the Indiana and Kentucky Historic 
Preservation Advisory Teams (IHPAT/KHPAT),  initiating the Historic Preservation Plan (HPP) 
process for the  Utica Limekilns,  continued development of a National Register of Historic 
Places (NRHP) nomination, coordinating the activities to prepare preservation easements for 
various properties, as well as treatment plans for other identified sites, development of a context 
study for agriculture and the continuation of various archaeological investigations.  Activities 
related to completion of these aforementioned tasks are described in more detail in later sections 
of this report. 
 

 
INDOT and the Kentucky Transportation Cabinet (KYTC) executed the prime contract for 
Community Transportation Solutions – General Engineering Consultant (CTS-GEC) on April 
20, 2005.    A description of each section and the progress of each SDC are provided in the 
following summary. 
 

PART I – OVERALL PROJECT STATUS   

Section 1  Kentucky Downtown Approach (including Kennedy Interchange) – 
Coordination meetings were held with the project team, CTS-GEC, and 
agencies as necessary. 

 
Section 2

• Geotechnical analysis and design and report initiation 

 Downtown Bridge (using Alternative C-1, Three Tower Cable Stay) – 
SDC 2 continued their work by performing additional engineering, 
environmental and public involvement tasks, as detailed below. 

• Finalized the following documents 
 Advance Situation Folder 
 Bridge Design Criteria 

                                                 
1 A copy of the Section 106 MOA can be obtained by accessing the Project Website; the URL address is located at 
http://www.kyinbridges.com/pdfs/rod_d.pdf  

http://www.kyinbridges.com/pdfs/rod_d.pdf�
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• Barge impact method report was prepared 
• The Type, Size and Location (TS&L) package was developed and 

submitted to the Federal Highway Administration (FHWA) 
•  Input on tower shape from form work manufacturers and 

contractors was obtained 
 

Section 3 Indiana Downtown Approach – No direct environmental or mitigation 
efforts were initiated by SDC 3 during this Reporting Period.   

 
Section 4 Kentucky East End Approach –  

As a result of the wind storm fostered by Hurricane Ike, maintenance 
repairs were initiated and completed on Rosewell.    Repairs were made to 
the roof, soffits, brick, shutters, wood sills and site.   

                         
Work began on the wall type study for proposed retaining walls and noise 
walls within project corridor.  

 
Coordination continued with the property owners of the Allison- 
Barrickman Property in regard to the placement of a preservation 
easement on the property.                            

                    
Coordination continued with the Louisville Water Company and the 
appropriate state environmental resource agencies to develop strategies for 
work within the Wellhead Protection Zone and for evaluating possible 
impacts to the Settlement Basins. 

 
Archaeological sites within Section 4 Corridor were evaluated.  Concepts 
were developed to minimize/avoid impact to these sites.  Coordinating is 
continuing with the Louisville Water Company on the configuration of the 
span arrangement for the approach structure to avoid impacting an 
archaeological site.      

 
Section 5 East End Bridge – As part of the FEIS for this project, a commitment was 

made to collect bridge deck runoff within a drainage system that will 
transport runoff from Section 5 to Section 4 at the Kentucky end of the 
bridge. This commitment was made for water quality control and was 
intended to help contain any major spill or contaminant on the bridge.  The 
bridge deck drainage analysis was conducted to identify needed drainage 
systems. Flows were determined for the bridge roadway, walkway, and 
Indiana approach slab based on a 10-year storm event in accordance with 
the KYTC Drainage Guidance Manual (1994). Additionally, the flow 
depth for runoff accumulation at the inlets was checked to ensure that the 
100-year storm could be accommodated such that no roadway runoff 
would spill into the river. The Deck Drainage Analysis Report was 
submitted to CTS-GEC for review on August 5, 2008. The report was also 
submitted as part of the Advance Situation Folder in August 2008.  
Continuing coordination by KYTC with the FHWA, the State Historic 
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Preservation Officer (SHPO), Indian Tribes and others as determined by 
FHWA would be required to ensure that the drainage outlet would not 
impact historic properties.  

 
Section 6 Indiana East End Approach – East End Approach – SDC 6 initiated no 

direct environmental or mitigation efforts during the Reporting Period. 
 

CTS-GEC, under the management of Mr. John Sacksteder, worked during this Reporting Period 
with the BiState Management Team (BSMT), which consists of representatives from INDOT, 
KYTC and FHWA, in the project oversight requirements of the SDCs under contract by either 
INDOT and/or KYTC.  
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Stipulation I.A.10 provides for the distribution of materials needed for review by the advisory 
teams and comments following scheduled meetings.  Meeting materials were provided at least 15 
days prior to each scheduled meeting.  Presentations and requests for input during the meetings 

PART II – IMPLEMENTATION OF MITIGATION MEASURES CONTAINED IN THE 
MOA 
 
Measures to mitigate adverse effects of the Project on historic properties are described in the 
MOA along with a number of activities to guide the development of project plans and provide 
for coordination of those activities through an historic preservation advisory team for the Indiana 
portion of the project and one for the Kentucky portion of the project. 
 
The MOA is divided into the following fourteen (14) stipulations: 
 
 I. Project Coordination 
 II. Project Development 
 III. Site Specific Mitigation 
 IV. Archaeological Resources 
 V. Unanticipated Discoveries 
 VI. Additional Historic Properties and Effects 
 VII. Excess Right of Way 
 VIII. Performance Standards 
 IX. Progress Reports 
 X. Project Modification 
 XI. Amendment 
 XII. Failure to Comply/Termination 
 XIII. Dispute Resolution 
 XIV. Duration 
 
An expanded version of this listing is included as Attachment B to serve as an outline in the 
preparation of the Progress Report.  A complete definition of each of the specific MOA 
stipulations is contained in Attachment C.  Activities completed toward satisfying the various 
stipulations of the MOA during the Reporting Period are described in the following information. 
 

STIPULATION I: Project Coordination 
 
Stipulation I.A.2 provides for the Historic Advisory Teams to assist the Bi-State Historic 
Consultation Team (BSHCT) and the BSMT in developing Project design details to implement 
the measures stipulated in the MOA.   Work continued during the Reporting Period on this 
stipulation. 
 
Stipulation I.A.3 provides for the Co-chairs to convene meetings of the Historic Preservation 
Advisory Teams (HPATs), prepare summaries of said meetings and prepare and submit HPAT 
recommendations to the BSHCT for further action.  IHPAT meetings were held on October 15, 
2008 and December 17, 2008.  KHPAT meetings were held on August 21, 2008 and October 16, 
2008.  Summaries of each meeting were returned to HPAT members within a reasonable time 
following each meeting. 
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were supplemented by a 15-day comment period following the meetings to obtain additional 
input and comment.         
 
Stipulation I.A.11 provides for the development of recommendations by the Co-chairs based on 
comments provided by the advisory team, for consideration and action by the BSHCT.  This was 
completed after each meeting. 
    
Stipulation I.B. provides for a BSHCT.  The BSHCT is to consist of representatives of FHWA, 
INDOT, KYTC and the respective SHPOs.  It defines the roles and responsibilities of the 
BSHCT, mandates the scheduling of BSHCT coordination meetings and provides a means to 
advance recommendations of the HPATs to the BSMT for final approval.   
 
The BSHCT held three meetings during the Reporting Period on July 15, 2008, September 16, 
2008 and November 18, 2008.  Recommendations elevated from the BSHCT to the BSMT (and 
the date of the respective BSHCT meeting) included advancement of the aesthetic design 
elements for the Downtown (SDC 2) Bridge (July 15, 2008).  
 
Stipulation I.C. provides for a BSMT.  The BSMT consists of representatives of INDOT, 
KYTC and FHWA. It defines the roles and responsibilities of the BSMT, mandates the 
preparation of Progress Reports as set forth in Stipulation IX of this MOA and provides a means 
to consider recommendations of the HPATs through the BSHCT for final approval.  In the 
Reporting Period, Kevin Hetrick was appointed as the INDOT representative to the BSMT; Gary 
Valentine and Andy Barber were appointed as KYTC representatives to the BSMT.   
   
Weekly meetings of the BSMT generally occurred on the Monday of each week and items 
related to this MOA were brought forth as needed.  No recommendations were returned from the 
BSMT to the BSHCT on advancement of the aesthetic design elements for the Downtown (SDC 
2) Bridge.  This is expected to occur in the next Reporting Period.   
 
Progress Report Number  11  for the Reporting Period of  July 1, 2008 – December 31, 2008 is 
provided in accordance with Stipulation IX. 
 
Stipulation I.D. provides for an Ombudsman for the Indiana portion of the Project and one for 
the Kentucky portion of the Project. It defines the qualifications for performance as the Project 
Ombudsman, the roles and responsibilities of the Ombudsman and the location of the office of 
the Ombudsman for each state.   
 
During the Reporting Period, Mr. Carl Pearcy continued to serve as the Indiana Ombudsman.   
Mr. Lee Douglas Walker continued to serve as the Kentucky Ombudsman.  
 

STIPULATION II:  Project Development  
 
Work initiated on implementation of mitigation measures identified in Stipulation II of the MOA 
during the Reporting Period follows.    
 
Stipulation II.A. describes the design goal of the Project, which will be used in the preparation 
of the Project Management Plan to guide the development of project details. 
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Stipulation II.B. provides that the views of the public are important and will be solicited and 
considered at a minimum through the normal transportation project development process of each 
state through informal meetings to be convened by the respective State Transportation Agencies 
(STA).  During the Reporting Period, there were no Area Advisory Team (AAT) meetings or   
Regional Advisory Committee (RAC) meetings convened.   
 
Stipulation II.C. provides that the roadways, bridges and other Project elements shall be 
designed and constructed with sensitivity to aesthetic values, historic cultural landscapes, and the 
historic context, utilizing services of professionals with experience in areas related to historic 
preservation.  At the KHPAT of August 21, 2008, a presentation was made on the noise and 
safety wall aesthetic design concepts in the Kentucky East End by SDC 4. 
   
Stipulation II.D. provides for the roadway lighting within the viewshed of historic properties 
and any navigational lighting required on structures included in the Project shall be designed and 
constructed to minimize the dispersion of light beyond the right-of-way and include state of the 
art techniques. All of the SDCs are reviewing the current state-of-the-art technology and will 
continue to do so until the project letting. 
 
Stipulation II.E. describes activities to minimize adverse effects of noise on historic properties 
in accordance with state and federal noise regulations, policies and guidance.  Noise barriers are 
still under  consideration along I-64 in the area of Clifton.  Additional coordination with the 
neighborhood association is pending a coordination meeting in the next Reporting Period.    SDC 
4 will hold community meetings in the next Reporting Period with the affected neighborhoods to 
discuss possible design concepts for proposed noise barriers in the following Reporting Period. 
 
Stipulation II.F. describes the actions for preparation of HPPs.  The seven historic properties for 
which HPPs are to be developed were identified in Stipulation II.F.2 (a through g).    During the 
Reporting Period, only development of the HPP for the Utica Limekilns continued.  With the 
granting of property owner access to the kilns in the prior Reporting Period, a kick-off meeting 
was held with the IHPAT on September 16, 2008, which included an optional field visit to the 
kilns.  The proposed plan for the compilation of the HPP and a synopsis of the kick-off meeting 
were discussed at the IHPAT of October 15, 2008.   Draft A of the HPP was developed and 
presented at the ensuing meeting of December 17, 2008.    Continuing development of the HPP 
would be pursued during the following Reporting Period.   
 
The FHWA in cooperation with the INDOT is developing alternate mitigation for the removal of 
the house on the Swartz Farm property. An amendment to the MOA defining mitigation was 
completed in the Reporting Period, but additional information was to be provided at the request 
of the Advisory Council on Historic Preservation (ACHP).  Development of this information 
continues, and it is anticipated that final development of the amendment could occur in the next 
Reporting Period.    
 
The final draft of the HPP for Butchertown is pending completion of the dispute resolution and is 
expected in the next Reporting Period.    Similar to the other HPPs, development of the HPP for 
the Country Estates of River Road/River Road Corridor (CE RR/RRC) is pending FHWA review 
and comment, which is anticipated in the following Reporting Period.   
 



January  30, 2009  Page 8 

Stipulation II.G. mandates that within five years of the ROD, the historic preservation 
documents for Clark County, Indiana and Jefferson County, Kentucky will be updated by a 
qualified historic preservation consultant with the information developed for the Project.  The 
Indiana SHPO has initiated work to develop a plan for the Clark County Survey update.    A 
coordination meeting was held on November 20, 2008 with representatives of the FHWA, 
INDOT, IN SHPO and CTS-GEC.  Discussions centered on the final adoption of a scope of work 
and schedule for completion of this task.  Continuing coordination with these agencies would 
finalize the scope and schedule in the next Reporting Period and begin the inventory update.  
 
KYTC coordinated with KY SHPO and Louisville Metro Government to complete work on the 
development of the Jefferson County Survey.  In November 2008, the field work, research and 
survey forms were under development.  The draft of the summary report was near completion 
and the eligibility of resources was being evaluated along with recommendations for future 
research and/or preservation activities.  
 
Stipulation II.H. mandates that preservation easements shall be established on (those specific) 
properties identified in Stipulation III in perpetuity by INDOT or KYTC, and held by a local 
government, local or state preservation organization or other entity as determined by INDOT or 
KYTC in consultation with the respective SHPO.  During the Reporting Period, the development 
of individual preservation easements was initiated for the Wesley House, the Edison House and 
the property bounded by US 42 - KY 841 - Allison-Barrickman - Wolf Pen Branch Road.  
Coordination included the FHWA, KYTC, KY SHPO, CTS-GEC and the respective property 
owner/developer for each easement. 
                 
Stipulation II.I. mandates that for specific properties identified in Stipulation III, documentation 
required for a NRHP nomination shall be prepared by a qualified historic preservation consultant 
selected by INDOT or KYTC, upon receipt of written consent from the property owner(s) and 
within the first three years following the ROD.  Six properties were identified in the MOA 
requiring the preparation of a nomination form, all located in Indiana.  The nomination for the 
Ohio Falls Car and Locomotive Company Historic District (HD) passed final technical review on  
October 20, 2008, and was scheduled for substantive review.  The IN SHPO indicated that it was 
to be placed on the January 2009 agenda for approval and advancement to the Keeper of the 
NRHP.  Approval could occur in the following Reporting Period.      
 

STIPULATION III:  Site Specific Mitigation   
 
Work continued on the implementation of mitigation measures identified in Stipulation III of the 
MOA during the Reporting Period.   
 
Stipulation III.C.1 provides for the development of documentation to seek a NRHP nomination 
for the Ohio Falls Car and Locomotive Company HD.  The preparation of the NRHP nomination 
form is being developed by CTS-GEC.  The nomination passed  final technical review on  
October 20, 2008, and was scheduled for substantive review at that time.  The IN SHPO 
indicated that it was to be placed on the January 2009 agenda for approval and advancement to 
the Keeper of the NRHP.  Approval could occur in the following Reporting Period, after which 
the nomination would be advanced to the Keeper for listing. 
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Stipulation III.E.1 provides for the preparation of an HPP for the Old Jeffersonville HD.  
During the Reporting Period, no further development of the HPP continued, pending the receipt 
of comments from the FHWA.  Final approval  would be pursued during the following Reporting 
Period.  
 
Stipulation III.E.7 provides for INDOT, IN SHPO and the FHWA to make a reasonable effort 
to relocate the five contributing structures (residences) to available vacant lots within the Old 
Jeffersonville HD.    The residence at 432 West Riverside was reviewed for advance acquisition 
by INDOT in October 2008 due to storm damage from Hurricane Ike.  INDOT indicated that 
early acquisition most likely would not occur.  Since the storm, the property owner has repaired 
the house.  
 
Stipulation III.H.1 provides for the preparation of an HPP for the Utica Lime Industry Multiple 
Property Listing, including a Context Study focusing on the lime industry in the region.  A 
pamphlet is to be produced, describing the results of such a study.   During the Reporting Period, 
the development of the HPP for the Utica Limekilns was initiated.  With the granting of property 
owner access to the kilns in the prior Reporting Period, a kick-off meeting was held with the 
IHPAT on September 16, 2008, which included an optional field visit.  The proposed plan for the 
compilation of the HPP and a synopsis of the kick-off meeting were discussed at the IHPAT 
meeting of October 15, 2008.   Draft A of the HPP was developed and presented at the ensuing 
(IHPAT) meeting of December 17, 2008.  Continuing development of it will be pursued during 
the following Reporting Period. 
 
As a part of the HPP, a context study is being conducted along with archaeological investigations 
of the areas around the respective kilns.  Further investigations would be completed in the next 
Reporting Period, culminating in the preparation of the Context Study.  
 
Stipulation III.H.8. requires the INDOT to develop and seek NRHP nomination for the Utica 
Lime Kiln Multiple Property Listing.  Initiation of this nomination is expected in the next 
Reporting Period  following the completion of the HPP.   
 
Stipulation III.I. Due to the demolition of the Swartz Farm by the property owner (October 
2007), the FHWA indicated that mitigation would be developed to amend the MOA and the 
ROD.  Following the development and review of the amendment during the prior Reporting 
Period, the document was advanced to the MOA signatories for execution on October 14, 2008.   
However, on November 4, 2008, the ACHP declined approval and requested additional 
information.  Specific questions were raised about the significance of the HD and justification 
for the relocation of the Central Passage House (CPH) as mitigation; additional information was 
requested.  Following a review of the historical significance of the CPH by the IN SHPO, a 
response to the ACHP is to be developed by the FHWA, which is to be completed in the next 
Reporting Period. 
 
Stipulation III.I.1. requires the development of a thematic context study for agriculture in Clark 
and surrounding counties to assist in future nominations in the region.  The report, entitled 
Agricultural Development of Southeastern Indiana, 1810-1940, was forwarded to the Co-chairs 
for review and comment on August 28, 2008.  The report had been previously reviewed by Ms. 
Mary Kennedy, INDOT, and her comments had been incorporated.   The remaining Co-chairs 
provided comments by October 1, 2008.  Upon revision of the report by CTS-GEC, it was 
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advanced from the BSHCT to the IHPAT at the scheduled meeting of December 17, 2008 for 
review. Various comments were received at the IHPAT.  It is proposed to revise the report and 
advance it to approval through the BSMT in the next Reporting Period.  
    
Stipulation III.I.4. requires the INDOT to develop and seek NRHP nomination for the portion 
of the Swartz Farm lying to the west of the Project, including the house, barn and associated 
outbuildings.   The preparation of the NRHP nomination form is to be developed by CTS-GEC.  
Development of the nomination is pending the adoption of an amendment to the MOA due to 
demolition of the house by the property owner.   
 
Stipulation III.K.1 provides for the preparation of an HPP for the Butchertown Historic District.   
The final draft HPP for Butchertown is pending completion of the dispute resolution, and is 
expected in the next Reporting Period.    
 
Stipulation III.K.4 provides for the exterior rehabilitation of the Edison House if the owners 
agree to provide a preservation easement to ensure the long-term preservation of the exterior. A 
coordination meeting was held on October 8, 2008 at the site to discuss development of the 
easement.  Individuals in attendance represented the curators of the Edison House, KY SHPO, 
KYTC and CTS-GEC.  The KY SHPO agreed to coordinate with the curators to define a scope 
of work for the exterior building needs and to provide this assessment to the KYTC.  In addition 
to the assessment of the exterior, KYTC agreed to undertake an interior noise study.  This would 
allow KYTC to define interior noise abatement measures that may be required.  Development of 
the easement was to occur after the exterior building needs survey and the noise study.  The 
easement would define the exterior building rehabilitation and noise abatement that could be 
available for funding under the MOA (provided the easement is placed).  The continuing 
development of the easement is to occur in the next Reporting Period. 
     
Stipulation III.K.5 provides for the exterior rehabilitation of the Wesley House if the owners 
agree to provide a preservation easement to ensure the long-term preservation of the exterior. A 
coordination meeting was held on July 30, 2008 to discuss development of the easement.  
Individuals in attendance represented the property owners, FHWA, KY SHPO, KYTC and CTS-
GEC.   CTS-GEC was to research the records developed as part of the Section 106 process of the 
FEIS for the Project to define the properties included as a part of the Wesley House.  
Improvements to the Wesley House were to be defined in the easement including an estimation 
of funds needed to undertake said improvements.    
 
A disagreement arose between the KY SHPO and the FHWA/KYTC on the definition of the 
property as listed on NRHP for the Butchertown HD.    Following a site visit by the KY SHPO 
on August 5, 2008, it was determined (by the KY SHPO) that the easement would include the 
four historic structures on the property.  In cooperation with Mr. David Morgan, the past KY 
SHPO, the KY SHPO indicated that the property on the NRHP consisted of the two Victorian 
houses, the gymnasium and the Queen Anne house.  At the BSHCT meeting of September 16, 
2008, the FHWA/KYTC indicated that only the two Victorian houses comprised the Wesley 
House and, as such, FHWA participation would be limited to rehabilitation of the exteriors of 
these two buildings as defined in the MOA.  However, this would not limit the specific 
stipulations of the easement, which could be written for the entire property.  In addition, KYTC 
agreed to undertake interior noise studies to determine if additional noise mitigation was required 
or eligible for FHWA participation.  On November 25, 2008, the KY SHPO advanced this 
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disagreement to the ACHP for resolution.  Development of the preservation easement would 
follow this resolution in the next Reporting Period.   
 
In addition, various questions have arisen about the use of federal funds for this property.  The 
property owners have expended considerable funds on renovations to the Wesley House and 
have questioned if these expended funds could be reimbursed.  The FHWA has determined that 
these renovations are not reimbursable as a part of the easement.  The MOA mandates that 
rehabilitation plans must be approved by the KY SHPO prior to implementation.  In addition, the 
KYTC open bid process must be used to select the low bid contractor, which could preclude the 
use of any construction forces of the property owner.  
 
Another question concerns the use of federal funds for renovation of a private property, as the 
Wesley House has been purchased for conversion into condominiums by the private developer.  
FHWA Legal Division is reviewing this type of expenditure to provide guidance in the next 
Reporting Period.     
 
Stipulation III.K.10 provides for the preparation of a plan that supports the adaptive reuse of the 
Grocers Ice and Cold Storage Company property.  The TP was forwarded to the Co-chairs for 
review on September 2, 2008 by CTS-GEC.  It was a discussion topic at the BSHCT meeting of 
September 16, 2008.  At this meeting, the Co-chairs were asked to provide comments by October 
1, 2008.  Two conceptual reuse options were considered in the TP.  The first option would 
reconfigure the building for continued use by the current owner (Creation Gardens), their current 
business venture and current commercial tenants.  The second option would rehabilitate the 
facility for mixed commercial/residential use in keeping with other development in the 
immediate neighborhood.  A third option was also discussed, which was not included in the 
MOA, nor considered in the TP.  It could be possible to reuse the façade on new building 
construction at the present site or at another location.  This option would require further 
consideration of details.  As a result of these discussions the BSHCT recommended that the TP 
be advanced to the KHPAT.  KYTC comments were received on October 1, 2008 and the TP 
revised accordingly. 
 
The TP was an agenda item at the KHPAT meeting of October 16, 2008.  Following the meeting, 
no comments were received from the KHPAT members; the TP was returned to the BSHCT for 
advancement to the BSMT for final approval.  At the BSHCT meeting of November 18, 2008, 
the KY SHPO requested an additional copy for final review, which was forwarded on November 
24, 2008; no additional comments were offered by the KYTC.  At this time, review comments 
have not been received from the KY SHPO.  It is anticipated that any comments would be sent in 
the next Reporting Period and the TP finalized.   
 
Stipulation III.K.14 details the development of roadway lighting within the viewshed of the 
historic district as part of the HPP.  Recommendations on roadway lighting are included as an 
element of the Final HPP for Butchertown. Lighting concepts are also included in the Lighting 
Plan that will be developed by SDC 1.   
 
Stipulation III.L.1 provides for the preparation of an HPP for the Phoenix Hill Historic District. 
The HPP was approved by the BSHCT and the BSMT during a prior Reporting Period; however, 
additional revisions of the HPP may be necessary pending the outcome of the dispute resolution 
for Butchertown and FHWA guidance. 
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Stipulation III.L.2 details the development of roadway lighting.  Recommendations on roadway 
lighting are included as an element of the Final HPP for Phoenix Hill. As previously mentioned, 
lighting concepts are also included in the Lighting Plans. 
  
Stipulation III.L.3 provides that the Project make a reasonable effort to relocate Baer Fabrics to 
another historic property within the Phoenix Hill neighborhood.  If the owner agrees to the 
relocation, Project funds could be made available to rehabilitate the historic property.  On 
September 16, 2008, KYTC advised CTS-GEC to proceed with the acquisition of Baer Fabrics; 
SDC 1 was to assume the lead in this process.  Subsequently, on October 24, 2008, SDC 1 
advised that the right-of-way appraisals for the property would be complete in January 2009 with 
review appraisals complete by March 2009.  It is anticipated that the acquisition and relocation 
might take 12 - 15 months. 
 
Stipulation III.L.4 provides for the preparation of a treatment plan/reuse options for 
rehabilitation of the Vermont American Buildings affected by the Project.  At the BSHCT 
meeting of September 16, 2008, it was reported by CTS-GEC that contact had been initiated with 
the owner/part-owner of the Vermont American Buildings after many unsuccessful attempts.  
CTS-GEC would work with the owner to schedule a site visit for preparation of the TP.  
Additional coordination is pending. 
 
Stipulation III.M.1 provides for the preparation of an HPP for the CE RR/RRC.  Similar to the 
other HPPs, development of the HPP is pending FHWA review and comment, which is 
anticipated during the following Reporting Period.   
 
Stipulation III.N.1 provides that the Project across the Drumanard property be contained within 
a tunnel to minimize adverse effects.  During the Reporting Period, design continued on both the 
main tunnel and an exploratory bore tunnel that will be used to obtain geotechnical information 
for the main tunnel design.  As of August 2008, the results of the geotechnical bore were 
pending. 
 
Stipulation III.N.2 provides that FHWA shall make every effort to acquire or otherwise 
establish an historic preservation easement for the entire Drumanard historic property.  
Development of the easement on the Drumanard property is contingent upon negotiations with 
the property owners.  The KYTC is currently in the appraisal process for this property.  The first 
appraisal was received by KYTC on July 21, 2008 and the second appraisal was received on 
October 22, 2008.  KYTC is presently reviewing both appraisals. 
 
Stipulation III.O.1 provides that KYTC shall make every effort to acquire a preservation 
easement for the tract of land within the NRHP boundary of the Allison-Barrickman house and 
on the property bounded by US 42 - KY 841 - Allison-Barrickman - Wolf Pen Branch Road.  
Work activities have not begun on the easement within the NRHP boundary.  In coordination 
with the owner/developer of the property bounded by US 42 - KY 841 - Allison-Barrickman - 
Wolf Pen Branch Road in July – August 2008, placement of the preservation easement was 
refused.  No further activity on the completion of this easement would occur. 
   
Stipulation III.O.3 defines a “no-work zone” within the NRHP boundary of the property.  A 
“no-work zone” was a special note in the plans for the US 42 ramp relocation and would be 
incorporated into the final plans for SDC 4. 
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Stipulation III.O.4 ensures that a blasting/vibration plan shall be developed to avoid damage to 
the Allison-Barrickman house. A special note was placed in the plans for the US 42 ramp 
relocation and would be incorporated into the final plans for SDC 4.     
 
Stipulation III.P.1 provides for the preparation of a TP for Rosewell to minimize damage to the 
historic property.  On September 19, 2008, the KY SHPO provided an additional set of 
comments on the draft report.  It was discussed in a coordination meeting on October 24, 2008 
with the FHWA, KYTC, CTS-GEC and SDC 4 to facilitate the final development of the study.  
The TP is under development and review for presentation to the BSHCT and the KHPAT in the 
next Reporting Period. 
 
Stipulation III.P.3 provides that KYTC shall place a preservation easement on the property and 
sell the property to a local preservation organization or other party acceptable to the BSHCT or 
donate the property to a local government.  SDC 4 is working to prepare Rosewell for re-sale or 
public use. 
 

STIPULATION IV:  Archaeological Resources    
 

The final identification, evaluation and determination of Project effects for archaeological 
resources were phased because alternatives consisted of large corridors where access was 
restricted during the FEIS phase.      
 
Stipulation IV.A. 1. states that FHWA may withhold or limit public disclosure of information 
about historic properties.  Specific information on archaeological site location and artifacts 
gleaned during this Reporting Period has not been made public. 
  
Stipulation IV.A.2.  FHWA shall ensure that consultation with Indian Tribes is conducted in a 
manner consistent with 36 CFR 800.2.  Bridges Native American Consultation: Upon 
consultation with Indiana FHWA, Mr. Rick Jones, IN SHPO, indicated that NAC for Indiana 
Project archaeological reports would be handled in accordance with the Kentucky Division - 
FHWA NAC process.  In accordance with that process, only those reports describing prehistoric 
sites or materials will be subject to NAC.  There has been no NAC consultation during the 
current reporting period. 
 
Stipulation IV.A.3.  In order to maximize the opportunity to avoid adverse effects, FHWA will 
make every effort to complete identification and evaluation of archaeological resources at the 
earliest possible time in Project Design.  Archaeological GIS: The GIS is being developed to 
bring together the wealth of historical information available for downtown Louisville only, 
which will guide the archaeology of the Downtown section.  The draft report titled Kentucky 
Transportation Cabinet GIS and Integrated Cultural Resource and Environmental Data 
Management for the Louisville Southern Indiana Ohio River Bridges Project (Item 5-118.00) 
developed by AMEC was received from KYTC on December 10, 2007.  CTS-GEC comments 
were returned and the final report is pending. Geotechnical Monitoring for Archaeological 
Deposits (KY):  In previous Reporting Periods, Cultural Resource Analysts, Inc. (CRAI) 
monitored samples of clean geotechnical borings for archaeological materials for the proposed 
Kennedy Bridge Interchange area in Jefferson County. The information gleaned from this 
monitoring will be incorporated into the Archaeological GIS to inform both historic and 
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prehistoric probability models.  Hazmat Area Archaeology (KY): Additional information from 
geotechnical borings in areas with potential hazardous materials would be available following 
Phase II testing that will inform potential archaeological investigations in those areas.  In some 
cases, it is likely that hazardous materials will prohibit archaeological testing or testing may need 
to wait until cleanup has been completed.  Field boring logs were provided to KYTC Department 
of Environmental Analysis by geotechnical consultant, FMSM, in the prior Reporting Period.  
 
Stipulation IV.A.4.  In implementing Stipulation IV, FHWA may consult with the parties listed 
in Attachment F [consulting parties list] and others identified in accordance with 36 CFR 800.2.  
Consultation with these parties has been conducted as necessary throughout this Reporting 
Period. 
  
Stipulation IV.A.5.   FHWA, in consultation with the SHPOs, Indian Tribes when appropriate 
and other parties deemed appropriate by FHWA, will take reasonable measures to avoid 
disinterment and disturbance to human remains and grave goods of religious and cultural 
significance to Indian Tribes, including modification of the Project.  Human Remains Protocol:   
A step-by-step protocol for human remains encountered during archaeological testing was 
deemed prudent given the potential for human remains in the project setting.   The protocol was 
developed in line with the MOA and in coordination with all consulting Indian Tribes and three 
FHWA offices (Project Office, Kentucky Division, and Washington, DC).  FHWA issued final 
approval of the protocol and further indicated that the protocol would be utilized for both the 
Kentucky and Indiana sides of the project.    The protocol was considered final and authorized 
for use on the Project on July 20, 2007.  
  
Stipulation IV.B.1-2.  States that before letting any type of Project construction in the APE or 
selecting sites for ancillary activities associated with the Project, FHWA shall complete the 
identification and evaluation of archaeological resources for inclusion in the NRHP in 
accordance with applicable Federal and state standards and guidelines listed in Stipulation 
VIII.B. and lists examples of ancillary areas.  Section 1A Archaeological Exploration: Phase I 
archaeological survey of Section 1A was conducted in 2006.  Because of this survey, three 
previously unrecorded sites were found: 15JF716, 15JF717 and 15JF718.  All three are 
comprised of the remains of historic occupations of the area from the mid-1800s to the present. 
The KY SHPO issued a conditional clearance letter in March 2007 pending submittal of the final 
report, which was sent by CTS-GEC in December 2007.  Following review with KY SHPO, 
additional revisions to this report have been requested of the consultant by January 2009.  Copies 
will be distributed to all appropriate parties once the report has been accepted on receipt.  
Section 2 and 5 Underwater Archaeology: The underwater archaeology to determine the 
natural and cultural affiliations of the anomalies near the Downtown and East End Bridges was 
completed in August 2007.  The results were documented in a report entitled Investigation by 
Diver of Side Scan Targets In the Ohio River Bridge Corridor Performed on August 21, 2007 by 
Mainstream Divers, Inc.  The report has been reviewed and approved by KYTC and SHPO.  
Section 4 Archaeological Exploration: Due to lack of landowner permission, Phase II work at 
15JF678, 15JF679   and 15JF719 has been postponed until after property has been 
purchased.   Phase II work at the only site for which the project has permission to work, 
15JF720, has been completed.  The report recommended site 15JF720 as eligible for the NRHP.  
SHPO agreed with that conclusion; however, KYTC and FHWA disagreed with the 
recommendation.  In a coordination meeting with FHWA, KYTC, SDC 4 and CTS-GEC on  
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October 2, 2008, SDC 4 was tasked with trying to redesign the section in order to avoid 
impacting this site.  It is anticipated that a preliminary design would be available for review in 
the next Reporting Period.  If that is not feasible, additional consultation will be required.    
Section 4 Waste Areas: Right of way at the I-71/Gene Snyder interchange and right of way at 
Exit 14 on I-71 were cleared prior to this report; no additional waste areas have been cleared 
during this period.  Rosewell Treatment Plan Archaeology: As a by-product of the structural 
assessment of the house, archaeologists investigated a small portion of the basement in early 
May 2006.  Because of this work, the entire basement of the house has been identified as a 
sensitive resource and no work can occur in the basement (not even concrete removal or repair) 
without prior archaeological.  The entire property is a NRHP listed resource and no work can 
occur without consulting KYTC and SHPO.  Section 1 Archaeological Database and 
Document: A GIS database and accompanying document have been provided to KYTC and 
distributed to FHWA, SHPO, and CTS-GEC for review and comment in a prior Reporting 
Period. The database and document await final concurrence from FHWA and the SHPO. The 
database and document provide an assessment of archaeological potential by parcel and provide 
a base for decisions regarding archaeological investigations for the Section 1 portion of the 
project. 
 
Stipulation IV.B.3.  States that any human remains and grave good encountered should be 
treated in a sensitive, respectful and careful manner, avoiding disinterment and photography, if at 
all possible.  In addition, it states that the SHPOs, Indian Tribes, and any other party deemed 
appropriate by FHWA will be notified within 48 hours if remains that may be significant to 
Indian Tribes are identified. No human remains were identified during this period. 
  
Stipulation IV.B.4.  A Plan(s) for the identification and evaluation of archaeological resources 
will be developed by FHWA in consultation with the SHPOs, Indian Tribes and other parties 
deemed appropriate by FHWA.   Archaeological Plan:  After consultation, the Project team 
agreed that the plan should address auxiliary areas (waste, borrow, staging, and the like), the 
Archaeological GIS, SDC 2 and 5 underwater surveys and SDC 4 Phase II activities.  The plan 
shall also include or make reference to the Human Remains Protocol developed for this Project 
and may address artifact conservation and final curation.  Artifact Curation Policy: A final 
approved policy from the KY SHPO is pending.   Artifact Conservation:  Further information 
concerning potential conservation facilities and associated charges is pending. 
  
Stipulation IV.B.5.  FHWA shall prepare and distribute final Identification and Evaluation 
reports in accordance with Stipulation IV.F As stated, a final Sonar Report detailing the results 
of the underwater archaeology has been accepted and distributed.   
  
Stipulation IV.C.1-6.  States that studies shall be completed with a level of effort consistent 
with 36 CFR 800.4 and provide enough information to determine which archaeological resources 
are eligible for the NRHP.  Indian Tribes will be consulted for their special expertise and FHWA 
shall notify Indian Tribes and other parties, whom so request, of eligibility determinations.  
Provides mechanisms for dispute resolution regarding eligibility and states that any party notified 
of determinations have 15 days to object in writing.  All studies conducted during this Reporting 
Period have been completed in compliance with 36 CFR 800.4 and have provided sufficient 
information to make decisions.  No eligibility determination disputes have occurred during this 
period.  Section 4 Archaeological Exploration:  Due to lack of landowner permission, Phase II 
work at 15JF678, 15JF679 and 15JF719 has been postponed until after property has been 
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purchased.   Phase II work at the only site for which the project has permission to work, 
15JF720, has been completed. The report recommended site 15JF720 as eligible for the NRHP.  
SHPO agreed with that conclusion; however, KYTC and FHWA disagreed with the 
recommendation.  In a coordination meeting with FHWA, KYTC, SDC 4 and CTS-GEC on  
October 2, 2008, SDC 4 was tasked with trying to redesign the section in order to avoid 
impacting this site.  It is anticipated that a preliminary design would be available for review in 
the next Reporting Period.  If that is not feasible, additional consultation will be required.    
  
Stipulation IV.D.1-3.   FHWA shall, in consultation with SHPOs, Indian Tribes, and other 
parties deemed appropriate by FHWA, determine if the Project will adversely affect 
archaeological resources determined eligible for inclusion in the NRHP and, if adverse impacts 
cannot be avoided, shall develop a treatment plan in accordance with Stipulation IV.E.  Any 
dispute regarding the determination of effects on eligible archaeological resources shall be 
resolved in accordance with Stipulation XIII Dispute Resolution. KYTC received an 
archaeological report detailing the data recovery efforts for sites determined to be eligible for the 
NRHP in Section 1A.  Following review with KY SHPO, additional revisions to this report have 
been requested of the consultant by January 2009.  Copies will be distributed to all appropriate 
parties once the report has been accepted on receipt.   
 
Stipulation IV.E. 1-6. FHWA shall, in consultation with SHPOs, Indian Tribes and other parties 
deemed appropriate by FHWA, develop a treatment plan for NRHP eligible sites that cannot be 
avoided.  Implementation of the treatment plan must be completed for each site prior to the 
initiation of any Project construction activities that could affect the site.  Treatment of human 
remains will be determined by FHWA on a site-by-site basis through consultation with SHPOs, 
Indian Tribes and other parties deemed appropriate by FHWA.  FHWA shall provide ACHP, 
SHPOs, Indian Tribes who have expressed interest in the site, and other parties deemed 
appropriate by FHWA 30 calendar days to review and provide comment on final Treatment 
Plans(s).  Following the implementation of a treatment plan, FHWA may elect to monitor 
construction activities in selected portions of the right of way.  No treatment plans were 
developed during this Reporting Period.  In addition, no locations where treatment plans were 
implemented have gone to construction or been subjected to monitoring. 
  
Stipulation IV.F.1-5.   FHWA shall ensure that all archaeological work is performed or 
supervised by person(s) meeting the Secretary of the Interior's Professional Qualification 
Standards in archaeology and that the results of all work are reported in a professional manner 
consistent with SHPO standards for each state.  Sensitive information regarding archaeological 
sites, human remains and grave goods shall be kept confidential from the public; the ACHP, 
SHPOs, Indian Tribes, and other parties deemed appropriate by FHWA shall have 30 days to 
comment on any such reports that are developed.  All work performed during this Reporting 
Period was performed or directly supervised by individuals who meet or exceed the Secretary of 
the Interior’s Professional Qualification Standards.  In addition, all sensitive information was 
kept confidential during this period. 
  
Stipulation IV.G. 1-3. Upon completion of work, FHWA shall provide copies of final reports to 
SHPOs, STAs, and Indian Tribes when appropriate.  In consultation with SHPO, FHWA shall 
prepare final reports for dissemination to the public libraries, educational institutions, and other 
repositories in Jefferson and Clark Counties and Indian Tribes as appropriate; however, FHWA 
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will ensure disseminated reports do not contain sensitive information regarding human remains 
and grave goods, or the location, character and ownership of archaeological sites.  In order to 
adhere to measures outlined in the MOA concerning the protection of detailed information about 
archaeological sites, only those reports detailing the results of treatment plans will be 
disseminated in accordance with this stipulation.  The final report concerning the treatment of 
(Kentucky) Sites 15Jf716, 15Jf717 and 15Jf718 will be treated in accordance with this 
stipulation when ready. Sites 15Jf716, 15Jf717 and 15Jf718 have been excavated.  Following 
review, additional revisions to this report have been requested of the consultant by January 2009.  
Copies will be distributed to all appropriate parties once the report has been accepted on receipt.   
 

STIPULATION V:  Unanticipated Discoveries 
 
No previously unidentified property was discovered during the Reporting Period nor was a 
previously identified historic property affected in an unanticipated manner. 

 
STIPULATION VI:  Additional Historic Properties and Effects 

 
No sites for staging, wetland mitigation, borrow or waste, dredge disposal or other construction 
activities associated with the Project were identified during the Reporting Period.   
 

STIPULATION VII:  Excess Right of Way    
 
No excess right-of-way has been acquired by the Project in this Reporting Period.  Therefore, no 
additional consultation has been required.   
 

STIPULATION VIII:  Performance Standards 
 
The FHWA shall ensure that the performance of all cultural resources work required in 
implementing this MOA shall be performed by or under the supervision of individuals that meet 
the Secretary of the Interior’s Professional Qualification Standards.  All work performed during 
this Reporting Period was performed or directly supervised by individuals who meet or exceed 
the Secretary of the Interior’s Professional Qualification Standards.   
 

STIPULATION IX:  Progress Reports 
 
Progress Report Number  11  for the Reporting Period of July 1, 2008 – December 31, 2008  was 
developed in accordance with Stipulation IX and will be sent to the signatories, concurring 
parties and HPAT members (identified in Attachment A).  Prior to this Progress Report, the 
following Progress Reports have been provided: 
 

Report No. 1 for April 1, 2003 – December 31, 2003 was sent on July 21, 2004 
Report No. 2 for January 1, 2004 – June 30, 2004 was sent on September 20, 2004 
Report No. 3 for July 1, 2004 – December 31, 2004 was sent on April 22, 2005 
Report No. 4 for January 1, 2005 – June 30, 2005 was sent on October 10, 2005 
Report No. 5 for July 1, 2005 – December 31, 2005 was sent on February 20, 2006 
Report No. 6 for January 1, 2006 – June 30, 2006 was sent on November 28, 2006 
Report No. 7 for July 1, 2006 – December 31, 2006 was sent on May 9, 2007 
Report No. 8 for January 1, 2007 – June 30, 2007 was sent on December 17, 2007 
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Report No. 9 for July 1, 2007 – December 31, 2007 was sent on March 3, 2008. 
Report No. 10 for January 1, 2008 – June 30, 2008 was sent on September 9, 2008  

 
STIPULATION X:  Project Modification 

 
Due to the demolition of the Swartz Farm by the property owner (October 2007), the FHWA 
indicated that mitigation would be developed to amend the MOA and the ROD.   Following the 
development and review of the amendment during the prior Reporting Period, the document was 
advanced to the MOA signatories for execution on October 14, 2008.   However, on November 
4, 2008, the ACHP declined approval and requested additional information.  Specific questions 
were raised about the significance of the HD and justification for the relocation of the CPH as 
mitigation; additional information was requested.  Following a review of the historical 
significance of the CPH, a response to the ACHP is to be developed by the FHWA, which is to 
be completed in the next Reporting Period.  
 

STIPULATION XI:  Amendment 
 

Due to the demolition of the Swartz Farm by the property owner (October 2007), the FHWA 
indicated that mitigation would be developed to amend the MOA and the ROD.   Following the 
development and review of the amendment during the prior Reporting Period, the document was 
advanced to the MOA signatories for execution on October 14, 2008.   However, on November 
4, 2008, the ACHP declined approval and requested additional information.  Specific questions 
were raised about the significance of the HD and justification for the relocation of the CPH as 
mitigation; additional information was requested.  Following a review of the historical 
significance of the CPH, a response to the ACHP is to be developed by the FHWA, which is to 
be completed in the next Reporting Period.  
 

STIPULATION XII:  Failure to Comply/Termination 
 
No signatories to the MOA identified any concerns during the Reporting Period that the terms of 
the MOA cannot be or are not being carried out.   
 

STIPULATION XIII:  Dispute Resolution 
 
One written objection was filed during a  previous Reporting Period.  The request was advanced 
to the FHWA for resolution, which is anticipated in the next Reporting Period.  
 

STIPULATION XIV:  Duration 
 
The MOA is in effect through April 1, 2023. 
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PART III – PROJECT MILESTONES   
 
Coordination with the HPATs in the development of plan details to implement mitigation 
measures is identified in the MOA at a number of project milestones, including: 
 

Preliminary Plans (about 30%), 
Right of Way Plans (about 60%) 
Final Plans (about 90%) 

 
Right-of- way plans are under revision by SDC 1 for submittal in the next Reporting Period.  
Right-of-way plans were submitted to KYTC by SDC 4.   
 
Attachment D (following) provides a schedule with milestones anticipated for the Project in the 
next Reporting Period.  It has been developed in more detail and will continue to be revised as a 
part of the future preparation of this Progress Report. 
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ATTACHMENT A 
 

SIGNATORIES: 
 

Federal Highway Administration 
 

Advisory Council on Historic Preservation 
 
Indiana State Historic Preservation Officer 
 
Kentucky State Historic Preservation Officer 
 

INVITED SIGNATORIES: 
 
Indiana Department of Transportation 
 
Kentucky Transportation Cabinet 
 

CONCURRING PARTIES: 
 
 American Indian Movement – Mobile Chapter (MO-AIM) 
 
 Butchertown Neighborhood Association 
 

City of Prospect 
 
The Eastern Band of Cherokee Indians 
 
The Shawnee Tribe  
 
The Delaware Nation 
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ATTACHMENT B 
 

SECTION 106 MEMORANDUM OF AGREEMENT 
OUTLINE OF DOCUMENT CONTENT 

 
I. Project Coordination 
 A. Advisory Teams 
 B. Bi-State Historic Consultation Team 
 C. Bi-State Management Team 
 D. Ombudsmen 
II. Project Development 
 A. Project Goals 
 B. Public Involvement 
 C. Context Sensitive Solutions 
 D. Roadway Lighting 
 E. Noise Abatement 
 F. Historic Preservation Plans 
 G. Survey Updates 
 H. Historic Preservation Easements 
 I. National Register Documentation and Nomination 
 J. Streetscape Improvements 
 K. Interpretative Signage 
 L. Blasting and Vibration 
 M. Timing of Construction Activities 
 N. No-Work Zones 
 O. Smart Growth Conference 
 P. Education and Interpretation 
III. Site Specific Mitigation 
 A. Train Depot – Indiana 
 B. Colgate-Palmolive Historic District 
 C. Ohio Falls and Locomotive Historic District 
 D. George Rogers Clark Memorial Bridge 
 E. Old Jeffersonville Historic District 
 F. INAAP Igloo Storage Historic District 
 G. Lentz Cemetery 
 H. Lime Kilns within the Utica Lime Industry Multiple Property Listing 
 I. Swartz Farm Rural Historic District 
 J. Trolley Barn 
 K. Butchertown Historic District 
 L. Phoenix Hill Historic District 
 M. Country Estates Historic District/River Road Corridor 
 N. Drumanard 
 O. Allison-Barrickman House 
 P. Rosewell 
 Q. Belleview 
IV. Archaeological Resources 
 A. Implementation Standards 
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 B. Identification 
 C. Evaluation 
 D. Assessment of Effects 
 E. Treatment 
 F. Qualifications and Reporting 
 G. Distribution of Final Reports 
V. Unanticipated Discoveries 
VI. Additional Historic Properties and Effects 
VII. Excess Right of Way 
VIII. Performance Standards 
IX. Progress Reports 
X. Project Modification 
XI. Amendment 
XII. Failure to Comply/Termination 
XIII. Dispute Resolution 
XIV. Duration 
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FHWA/   
STA/    

SHPO GEC 
Sub-

consultant SDC
Current 

Lead Item
Pg. 
No. Description

Identified   
Stakeholders

Anticipated                 
Start Date

Anticipated 
Completion Date

MOA                                       
Deadline

Actual                        
Completion Date Product Implementation Plan

Remarks &                                               
Comments

A 3 Advisory Teams HPATs
U CTS NR NR INDOT/ 

KYTC/ 
INSHPO/ 

KHC

1 3 Convene IHPAT and KHPAT HPATs December 2003 December 2023 December 31, 2003 (to 
convene initial HPATs)

IHPAT - December 16, 2003 
KHPAT - December 17, 2003

None Bi-monthly HPAT meetings to 
be held in addition to special 
sessions, which are scheduled 
at the discretion of the BSHCT.

During the Reporting Period, meetings 
of the IHPAT were convened on 
10/15/08 and 12/17/08.  The IHPAT 
meeting scheduled for August 2008 
was cancelled due to lack of agenda 
items.  The KHPAT was convened on 
08/21/08 and 10/16/08.  The KHPAT 
scheduled for December 2008 was 
cancelled due to lack of agenda items.

D CTS NR NR INDOT/ 
KYTC/ 

INSHPO/ 
KHC

2 3 Advisory Teams will assist the 
BSHCT and BSMT in 
developing Project design 
details to implement measures 
stipulated in the MOA

HPATs December 2003 December 2023 Duration Ongoing None BSHCT to engage HPATs for 
recommendations.  
Recommendations considered 
by BSHCT at bi-monthly 
meetings and elevated to BSMT 
for final decision.

Work continued during the Reporting 
Period on this stipulation.

C INDOT/                     
INSHPO/                

KYTC/           
KHC

NR NR NR INDOT/ 
KYTC/ 

INSHPO/ 
KHC

3 3 Each Advisory Team will be Co-
chaired by a representative of 
the respective STA and SHPO

HPATs December 2003 December 2023 Duration IHPAT - December 16, 2003 
KHPAT - December 17, 2003

None The respective STA's and 
SHPO's to ensure proper 
representation on the BSHCT.

No modifications to the representation 
of the BSHCT occurred during the 
Reporting Period. 

C CTS NR NR INDOT/ 
KYTC/ 

INSHPO/ 
KHC

4 3 Representatives of the 
following will be invited by 
FHWA and IHPAT Co-chairs 
to participate on the IHPAT:  
City of Jeffersonville Historic 
Preservation Commission, 
Clark County, City of 
Jeffersonville, Town of Utica, 
Jeffersonville Main Street 
Association, Clarksville 
Historical Society, Town of 
Clarksville, Clark County 
Historian, Rose Hill 
Neighborhood Association, 
Historic Landmarks Foundation 
of Indiana and Jeff-Clark 
Preservation, Inc.

HPATs December 2003 December 2003 December 2003 December 16, 2003 None IHPAT composition is complete.  
Each contributing organization 
to the IHPAT is responsible to 
ensure there is proper 
representation at IHPAT 
events.

No modifications to the representation 
of the IHPAT occurred during the 
Reporting Period.

C CTS NR NR INDOT/ 
KYTC/ 

INSHPO/ 
KHC

5 3 Representatives of the 
following will be invited by 
FHWA and KHPAT Co-chairs 
to participate on the KHPAT:  
Louisville/Jefferson County 
Metro Government Historic 
Preservation Office, 
Louisville/Jefferson County 
Metro Government, 
Butchertown Neighborhood 
Association, City of Prospect, 
Phoenix Hill Neighborhood 
Association, River Fields, Inc., 
National Trust for Historic 
Preservation

HPATs December 2003 December 2003 December 2003 December 17, 2003 None KHPAT composition is 
complete.  Each contributing 
organization to the KHPAT is 
responsible to ensure there is 
proper representation at 
KHPAT events.

Ms. Amanda Abner took over as the 
KHPAT Co-chair in October 2007.   No 
other modifications to the KHPAT 
occurred during the Reporting Period.

D CTS NR NR INDOT/ 
KYTC/ 

INSHPO/ 
KHC

6 4 Additional participants may be 
invited to participate on the 
Advisory Teams at the 
discretion of the Advisory Team 
Co-chairs.

HPATs December 2003 December 2023 Duration Ongoing None Formal requests made to be 
considered by the BSHCT with 
final decision made by the 
BSMT.

There were no requests during the 
Reporting Period of additional 
participants on either the IHPAT or 
KHPAT. 

D NR NR NR INDOT/ 
KYTC/ 

INSHPO/ 
KHC

7 4 ACHP may participate as it 
sees fit on an ad-hoc basis.

HPATs December 2003 December 2023 Duration Ongoing None FHWA to engage, as 
appropriate by the BSHCT and 
BSMT.

ACHP was consulted during the 
reporting period with respect to the 
MOA Amendment for the Swartz Farm 
Rural Historic District.

C INDOT/                     
INSHPO/                

KYTC/           
KHC

CTS NR NR INDOT/ 
KYTC/ 

INSHPO/ 
KHC

8 4 The Co-chairs will convene the 
Advisory Teams for an initial 
organizational kick-off meeting 
to establish process and 
procedure for operation of the 
Advisory Teams.

HPATs December 2003 December 2023 As soon as practical IHPAT - December 16, 2003 
KHPAT - December 17, 2003

None Complete Refer to A.1 above

D INDOT/                     
INSHPO/                

KYTC/           
KHC

CTS NR NR INDOT/ 
KYTC/ 

INSHPO/ 
KHC

9 4 Co-chairs will convene 
additional meetings at the 
following times to review plans, 
comment & make 
recommendations

HPATs December 2003 December 2023 Duration Ongoing None Bi-monthly HPAT meetings to 
be held in addition to special 
sessions, which are scheduled 
at the discretion of the BSHCT.

See following page, below.

Taskmaster(s)2 & Lead Stakeholders & Commitment Description

ATTACHMENT C
MOA COMMITMENT TRACKING TABLE

Status1
Sub 

Items

STIPULATION I - PROJECT COORDINATION

(Note - the intent of Attachment C is to provide an summary of commitments made in the Project MOA and provide a
a status of each.  For the complete description of each commitment, please refer to the Project MOA)

MOA Reference Product & ImplementationDuration & Deadline
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FHWA/   
STA/    

SHPO GEC 
Sub-

consultant SDC
Current 

Lead Item
Pg. 
No. Description

Identified   
Stakeholders

Anticipated                 
Start Date

Anticipated 
Completion Date

MOA                                       
Deadline

Actual                        
Completion Date Product Implementation Plan

Remarks &                                               
Comments

C CTS R NR INDOT/ 
KYTC/ 

INSHPO/ 
KHC

a 4 Prior to development of scopes 
of work for the HPPs

HPATs March 2004 July 2004 None Established IHPAT - July 14, 2004                                                     
KHPAT - July 15, 2004

None HPP scopes of work to be 
presented to HPATs by 
consultants.  HPAT 
recommendation to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

1) Draft HPP scopes of work presented 
at the 5/19/04 IHPAT and 5/20/04 
KHPAT.                                                                                                         
2) Final HPP scopes of work presented 
at the 7/14/04 IHPAT and 7/15/04 
KHPAT.

U CTS NR NR INDOT/ 
KYTC/ 

INSHPO/ 
KHC

b 4 Prior to selection of contractors 
for preaparation of HPPs and 
Treatment Plans

HPATs December 2003 December 2023 None Established HPP's - July 14-15, 2004
Rosewell Treatment Plan - 
December 8, 2005

None HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

1) CTS-GEC was selected as the 
contractor to prepare the HPPs at the 
7/14/04 IHPAT and 7/15/04 KHPAT.                                                                                                
2) At the 12/8/05 KHPAT HWL was 
selected to prepare the Treatment Plan 
for Rosewell.

C CTS NR All INDOT/ 
KYTC/ 

INSHPO/ 
KHC

c 4 Prior to development of scopes 
of work for the section design 
consultants

HPATs December 2003 December 2023 None Established Sect. 1 &4- September 14, 
2004    Sect. 3&6 - October 
27, 2004              Sect. 2&5 - 
July 21, 2005

None HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

1) KTA (SDC 1) and HWL (SDC 4) 
presented a scope overview at 9/14/04 
KHPAT.                                                                                                 
2) BFS (SDC 3) and IAP (SDC 6) 
presented a scope overview at 
10/27/04 IHPAT.                                                                                         
3) MB (SDC 2) and PB (SDC 5) 
provided a joint scope overview at the 
7/20/05 IHPAT and the 7/21/05 
KHPAT.                                                                                                                                              

U CTS R, GP All INDOT/ 
KYTC/ 

INSHPO/ 
KHC

d 4 Prior to the preliminary plan 
field check inspections (about 
30%) 

HPATs Varies according to 
section

1) Section 1 - 9/22/05                                                                 
2) Section 4 - 10/19/06                                                         
3) Section 4 (US 42 
Ramp Relocation & 
Exploratory Tunnel) - 
9/22/05

None Established 1) Section 1 - 9/22/05                                                                 
2) Section 4 - 10/19/06                                                         
3) Section 4 (US 42 Ramp 
Relocation & Exploratory 
Tunnel) - 9/22/05

None Plans to be presented to 
HPATs by SDCs.  HPAT 
recommendation to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

1)  KTA prestented the Preliminary 
Line and Grade plans (approx. 30%) at 
KHPAT meeting of 9/22/05.                                   
2) HWL presented Preliminary Line 
and Grade plans (approx. 30%) at 
KHPAT of 10/19/06.                                                                      
3)  HWL presented 30% plans for the 
US 42 ramp relocation and exploratory 
tunnel at the KHPAT of 9/22/05.

U CTS R, GP All INDOT/ 
KYTC/ 

INSHPO/ 
KHC

e 4 After preliminary plans are 
revised, to report on how 
comments were addressed 
(about 30%)

HPATs Varies according to 
section

1) Section 1 - 10/25/05                                                                
2) Section 4 - 12/14/06

None Established 1) Section 1 - 10/25/05                                                                
2) Section 4 - 12/14/06

None Plans to be presented to 
HPATs by SDCs.  HPAT 
recommendation to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

1)  KTA prestented updated 
Preliminary Line and Grade plans 
(approx. 30%) at KHPAT meeting of 
10/25/05.                                                                
2) HWL presented updated Preliminary 
Line and Grade plans (approx. 30%) at 
KHPAT of 12/14/06.                                                                                                               
3) No revisions to US 42 ramp 
relocation & exploratory tunnel plans  

U CTS R, GP All INDOT/ 
KYTC/ 

INSHPO/ 
KHC

f 4 Prior to design approval (about 
60%)

HPATs Varies according to 
section

1) Section 1 - 3/29/07                                                  
2) Section 4 (US 42 
Ramp Relocation & 
Exploratory Tunnel) - 
2/16/06

None Established 1) Section 1 - 3/29/07                                                  
2) Section 4 (US 42 Ramp 
Relocation & Exploratory 
Tunnel) - 2/16/06

None Plans to be presented to 
HPATs by SDCs.  HPAT 
recommendation to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

1) KTA presented  Joint Inspection 
Plans (approx. 60%) at special KHPAT 
of 3/29/07.                                                                    
2)  HWL presented 60% plans for the 
US 42 ramp relocation and exploratory 
tunnel at the KHPAT of 2/16/06.

U CTS R, GP All INDOT/ 
KYTC/ 

INSHPO/ 
KHC

g 4 Prior to the final plan 
inspections (about 90%)

HPATs Varies according to 
section

1) Section 4 (US 42 
Ramp Relocation & 
Exploratory Tunnel) - 
4/27/06

None Established 1) Section 4 (US 42 Ramp 
Relocation & Exploratory 
Tunnel) - 4/27/06

None Plans to be presented to 
HPATs by SDCs.  HPAT 
recommendation to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

1)  HWL presented 90% plans for the 
US 42 ramp relocation and exploratory 
tunnel at the KHPAT of 4/27/06.

NI CTS R, GP All INDOT/ 
KYTC/ 

INSHPO/ 
KHC

h 4 After final plans are completed, 
to report on how comments 
were addressed

HPATs Varies according to 
section

December 2023 None Established None Plans to be presented to 
HPATs by SDCs.  HPAT 
recommendation to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

No revisions to US 42 ramp relocation 
& exploratory tunnel plans were 
necessary. 

B 4 Bi-State Historic Consultation 
Team

D INDOT/                     
INSHPO/                

KYTC/           
KHC

CTS NR NR INDOT/ 
KYTC/ 

INSHPO/ 
KHC/FHWA

1 4 BSHCT shall consist of 
representatives of FHWA, 
INDOT, KYTC and the 
respective SHPOs

None Identified December 2003 December 2023 Duration Ongoing None INDOT, KYTC, KHC, INSHPO 
and FHWA to ensure 
appropriate representation on 
the BSHCT.

No modifications to the representation 
of the BSHCT occurred during the 
Reporting Period. 

D INDOT/                     
INSHPO/                

KYTC/           
KHC

CTS NR NR INDOT/ 
KYTC/ 

INSHPO/ 
KHC

2 5 BSHCT will advise the Bi-State 
Management Team as to 
appropriate design & 
construction approaches so as 
to comply with the MOA

None Identified December 2003 December 2023 Duration Ongoing None Bi-monthly BSHCT meetings 
held to ensure proper 
implementation of process.

Items were carried forward by the 
BSHCT to the BSMT as needed.  

D INDOT/ 
KYTC  

NR NR NR INDOT/ 
KYTC/ 

INSHPO/ 
KHC

3 5 BSHCT may make final 
decisions as delegated by the 
Bi-State Management Team

None Identified December 2003 December 2023 Duration Ongoing None Bi-monthly BSHCT meetings 
held to ensure proper 
implementation of process.

Stipulation not implemented during the 
Reporting Period, but will be considered 
through the duration of the Project.
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FHWA/   
STA/    

SHPO GEC 
Sub-

consultant SDC
Current 

Lead Item
Pg. 
No. Description

Identified   
Stakeholders

Anticipated                 
Start Date

Anticipated 
Completion Date

MOA                                       
Deadline

Actual                        
Completion Date Product Implementation Plan

Remarks &                                               
Comments

D INDOT/                     
INSHPO/                

KYTC/           
KHC

CTS NR NR INDOT/ 
KYTC/ 

INSHPO/ 
KHC

4 5 BSHCT shall convene to 
consider recommendations 
provided by the HPATs and 
prepare recommendations to 
the BSMT

None Identified December 2003 December 2023 Duration Ongoing None Bi-monthly BSHCT meetings 
held to ensure proper 
implementation of process.

The BSHCT met three times during the 
Reporting Period; 07/15/08, 09/16/08 
and 11/18/08.  Recommendations were 
carried forward to the BSMT, as 
appropriate.

D INDOT/                     
INSHPO/                

KYTC/           
KHC

CTS NR NR INDOT/ 
KYTC/ 

INSHPO/ 
KHC

5 5 BSHCT to ensure comments & 
recommendations given full 
consideration in preparing its 
recommendations to the Bi-
State Management Team

None Identified December 2003 December 2023 Duration Ongoing None Bi-monthly BSHCT meetings 
held to ensure proper 
implementation of process.

Condition has been met and will 
continue to be met the duration of the 
Project.

C 5 Bi-State Management Team  

D INDOT/ 
KYTC/ 
FHWA

NR NR NR INDOT/ 
KYTC/    
FHWA

1 5 Bi-State Management Team to 
consist of representatives of 
INDOT, the KYTC & FHWA 
who shall have authority  for 
final approval of actions.

None Identified December 2003 December 2023 Duration Ongoing None INDOT, KYTC, and FHWA to 
ensure appropriate 
representation on the BSMT.

During the Reporting Period, Mr. Gary 
Valentine and Mr. Andy Barber were 
added to the BSMT as  the KYTC 
representatives.  Mr. Kevin Hetrick 
replaced Mr. Paul Boone as the BSMT 
representative from INDOT.

D INDOT/ 
KYTC/ 
FHWA

NR NR NR INDOT/ 
KYTC/    
FHWA

2 5 Bi-State Management Team to 
ensure consultant services 
procured include professionals 
with the appropriate experience 
to implement provisions of 
MOA.

None Identified December 2003 December 2023 Duration Ongoing None Weekly meetings of the BSMT 
to be held to ensure work is 
carried out by qualified 
professionals.

Condition has been met and will 
continue to be met the duration of the 
Project.

D INDOT/ 
KYTC/ 
FHWA

CTS NR NR CTS 3 5 Bi-State Management Team to 
prepare progress reports as set 
forth in Stipulation IX.

None Identified December 2003 December 2023 Duration Ongoing None BSMT to ensure consultant 
prepares regular progress 
reports every six months.  
Reports to be reviewed by 
BSHCT and elevated to BSMT 
for approval.

Condition to be met the duration of the 
Project.

D INDOT/ 
KYTC/ 
FHWA

CTS NR NR INDOT/ 
KYTC/    
FHWA

4 5 Bi-State Management Team to 
give full consideration to 
recommendations of BSHCT 
for incorporation into final 
plans.

None Identified December 2003 December 2023 Duration Ongoing None Weekly meetings of the BSMT 
to be held to consider the 
recommendations of the 
BSHCT.

Condition has been met and will 
continue to be met the duration of the 
Project.

D 5 Ombudsmen

C INDOT/                           
KYTC

CTS NR NR INDOT/ 
KYTC

1 5 Bi-State Management Team to 
ensure retainment of two 
Ombudsmen

None Identified December 2003 December 2023 Duration KY - November 1, 2004                                            
IN - January 1, 2007

None INDOT and KYTC to interview 
qualified canidates and make 
the appropriate selection.

1) KY Ombudsman - Mr. Lee Walker 
was selected and began work on 
11/1/04.                                                                                   
2) IN Obudsman - On 1/2/07, Mr. Carl 
Pearcy began work.

D INDOT/                           
KYTC

CTS NR NR INDOT/ 
KYTC

2 5 Ombudsmen should have 
demonstrated communication & 
conflict resolution skills, as well 
as a working knowledge of 
historic preservation practices 
as related to the goals of the 
Project.

None Identified December 2003 December 2023 Duration Ongoing None INDOT and KYTC to ensure the 
selected individuals have the 
appropriate qualifications.

The Ombudsmen have undergone 
training to satisfy this stipulation.

D INDOT/                           
KYTC

CTS NR NR INDOT/ 
KYTC

3 5 Ombudsmen will be responsible 
for communicating with the 
public and investigating 
reported problems on all 
aspects of the Project.  Will 
report to the Bi-State 
Management Team.

None Identified December 2003 December 2023 Duration Ongoing None Ombudsmen will be involved 
with meetings of the HPATs 
and BSHCT to stay current with 
historic aspects of the Project.  
Ombudsmen will have regular 
office hours to facilitate public 
concerns.

The Ombudsmen continued to 
communicate with the public and 
investigate potential problems.

C INDOT/                           
KYTC

CTS NR NR INDOT/ 
KYTC

4 5 Ombudsmen will be located in 
an office(s) within or close to 
the Project area.

None Identified December 2003 December 2023 Duration KY - November 2004                                    
IN - January 2007                                             

None INDOT and KYTC to ensure 
Ombudsmen located within or 
close to Project area.

Mr. Walker's office is located adjacent 
to the CTS-GEC office, which is in 
close proximity to the Project area.  Mr. 
Pearcy's office is located in the 
Quartermaster Depot in Jeffersonville, 
which is in the Project area.

C INDOT/                           
KYTC

CTS NR NR INDOT/ 
KYTC

5 5 Reasonable efforts will be 
made to locate the offices of 
the ombudsmen in historic 
properties.

None Identified December 2003 December 2023 Duration KY - November 2004                                    
IN - Pending selection                                              

None INDOT and KYTC to evaluate 
reasonableness of locating 
Ombudsmen in historic 
properties.  Decision will be 
based upon public accessibility 
from the Downtown and East 
End Sections.

Reasonable efforts were made to locate 
the KY Ombudsman in a historic 
property.  The office of the IN 
Ombudsman is located in the historic 
Quartermaster Depot in Jeffersonville, 
Indiana.

D FHWA/               
INDOT/                           
KYTC

CTS NR NR INDOT/ 
KYTC

6 5 Roles & responsibilites of the 
Ombudsmen to be further 
defined in the management 
plan of the Project.

None Identified December 2003 December 2023 Duration August 2006 (Update) None INDOT and KYTC to ensure 
roles and responsibilities 
defined in Management Plan

Project Management Plan Updated 
August, 2006.
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KEY:

1 - Status
C - Completed U - Underway D - Duration of Project                                         NR - Not Required NI - Not Yet Initiated

2 - Taskmasters
STAs INDOT - Indiana Department of Transportation KYTC - Kentucky Transportation Cabinet
Federal Agency FHWA - Federal Highway Administration
SHPOs INSHPO - Indiana State Historic Preservation Office KHC - Kentucky Heritage Council
GEC R - Ratio Architects CTS - Community Transportation Solutions A - ASC Group GP - Gray and Pape
KY SDCs L - HW Lochner KTA -  Kentucky Transportation Associates
IN SDCs BFS - Butler, Fairman and Seufert IAP - Indiana Approach Partners
SDCs 2 & 5 PB - Parson Brinkerhoff MB - Michael Baker

NR - Not Required 
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FHWA/   
STA/    
SHPO GEC Sub-consultant SDC

Current 
Lead Item

Pg. 
No. Description

Identified   
Stakeholders

Anticipated                 
Start Date

Anticipated 
Completion Date

MOA                                       
Deadline

Actual                        
Completion Date Product Implementation Plan

Remarks &                                               
Comments

D CTS R, GP All CTS A 6 Project goal is to avoid adverse 
effects to the environment and 
historic properties to the 
maximum extent possible.

HPATs, AATs, RAC, 
General Public

December 2003 December 2023 Duration Ongoing Continued coordination with 
HPATs, AATs, RAC and 
SDCs.

Ongoing

D CTS R, GP All INDOT/ 
KYTC

B 6 Informational meetings 
convened by respective STAs 
for public views

City of Jeffersonville, 
Clark County 
Commissioners, Metro 
Government and 
General Public

December 2003 December 2023 None established Ongoing Public to be engaged at the 
discretion of the BSMT

An AAT meeting was convened for 
Section 2 on 03/27/08.  Two Open 
Houses were held for Section 2 on 
04/22/08 and 04/24/08.

D CTS R, GP All CTS/              
SDCs

C 7 The roadway, bridges, and 
other Project elements shall be 
designed and constructed with 
sensitivity to aesthetic values, 
historic cultural landscapes and 
the historic context.

HPATs September 2004 December 2012 None established Ongoing HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

HPATs provided recommendations 
on design elements of Section 2 
(Downtown Bridge) and Section 5 
(East End Bridge). At the 06/19/08 
HPAT members were asked to 
provide input on design elements 
for the Downtown Bridge. 

D CTS R, GP All CTS/              
SDCs

D 7 Roadway lighting within the 
viewshed of historic properties 
& navigational lighting designed 
and constructed to minimize 
dispersion of light beyond 
highway right-of-way and 
include state-of-the-art 
techniques and systems.

HPATs September 2004 December 2012 None established Ongoing HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Lighting proposals in Sections 1 
and 5 were presented to the HPATs 
on 04/14/08.  

D CTS R, GP All CTS/              
SDCs

E 7 Design Project so as to 
minimize adverse noise effects 
on historic properties in 
accordance with state and 
federal noise regulations, 
policies, and guidance, 
including special consideration 
of enhanced noise abatement 
measures for historic 
properties.

HPATs September 2004 December 2012 None established Ongoing HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

1) In Section 1, barriers still being 
considered adjacent to the Clifton 
Neighborhood.                                                                                                    
2) Noise Barrier Analysis prepared 
for Section 4 approved by BSMT on 
12/6/06.  Community meetings to 
be held during the ensuing period.

F 7 HPPs prepared for historic 
properties and districts                                                   

HPATs July 2004 May 2009 Prior to Preliminary Field 
Check Plans

HPP HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 

To be established for site specific 
properties indicated in Stipulation 
III.

U CTS R, GP NR CTS 1 8 HPPs to meet the following 
provisions

HPATs July 2004 May 2009 None established HPAT recommendations to be 
considered by BSHCT and 

     C CTS R, GP NR CTS/ 
INDOT/ 

KYTC/ KHC/ 
INSHPO

a 8 Scopes of Work to be 
developed in consultation with 
the respective HPATs.

HPATs March 2004 July 2004 None established July 2004 HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

See Stipulation I.A.9.a update

U CTS R, GP NR CTS b 8 To be developed in consultation 
with owners of historic 
properties and/or related 
neighborhoods.

HPATs July 2004 May 2009 HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Condition considered throughout 
development of the HPP.  Several 
meetings have occurred with 
stakeholders of historic properties 
where HPPs are being developed.

U CTS R, GP NR CTS c 8 Consent to be obtained prior to 
entry on privately owned 
property.

HPATs July 2004 May 2009 HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 

Obtained as needed

STIPULATION II - PROJECT DEVELOPMENT

Status1
Sub 

Items

Taskmaster(s)2 & Lead MOA Reference Stakeholders & Commitment Description Duration & Deadline Product & Implementation
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FHWA/   
STA/    
SHPO GEC Sub-consultant SDC

Current 
Lead Item

Pg. 
No. Description

Identified   
Stakeholders

Anticipated                 
Start Date

Anticipated 
Completion Date

MOA                                       
Deadline

Actual                        
Completion Date Product Implementation Plan

Remarks &                                               
Comments

U CTS R, GP NR CTS d 8 To consider and build upon 
existing studies and plans.

HPATs, City of 
Jeffersonville, Clark 
County Commissioners 
and Metro Government

July 2004 May 2009 HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Condition considered throughout 
development of the HPP.

U CTS R, GP NR CTS e 8 Be developed in cooperation 
with the appropriate local 
government and approved by 
the respective SHPO.

HPATs, City of 
Jeffersonville, Clark 
County Commissioners 
and Metro Government

July 2004 May 2009 HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Condition considered throughout 
development of the HPP.  Louisville 
Metro Government & City of 
Jeffersonville have been involved in 
the development of the respective 
HPPs.

U CTS R, GP NR CTS f 8 To recognize the unique 
character, context, and historic 
significance of each resource/ 
area.  Identify ways to protect 
and enhance the historic 
qualities.

HPATs July 2004 May 2009 HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Condition considered throughout 
development of the HPP.

U CTS R, GP NR CTS g 8 To consider land use, 
transportation patterns & other 
urban/suburban planning 
issues

HPATs, City of 
Jeffersonville, Clark 
County Commissioners 
and Metro Government

July 2004 May 2009 HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Condition considered throughout 
development of the HPP.

NI CTS R, GP NR CTS h 8 Present to relevant city/county 
governments & KIPDA for 
incorporation into local land use 
planning processes.

HPATs, City of 
Jeffersonville, Clark 
County Commissioners 
and Metro Government

July 2004 May 2009 HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

HPPs have not yet been presented 
to the identified agencies.  Phoenix 
Hill HPP to be presented along with 
Butchertown HPP, once approved.

U CTS R, GP NR CTS 2 8 HPPs to be prepared for the 
following properties:

Prior to Preliminary Field 
Check Plans

HPP HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

U CTS R, GP NR CTS a 8 Old Jeffersonville Historic 
District

IHPAT March 2006 May 2009 Prior to Preliminary Field 
Check Plans

HPP HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Final HPP presented to FHWA on 
05/16/08 for approval.  

NI CTS R, GP NR CTS b 8 Township of Utica Historic 
Lime Industry

IHPAT, Lime Kiln 
Owners

May 2006 May 2009 Prior to Preliminary Field 
Check Plans

HPP HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

HPP activities have been initiated in 
coordination with the property owner 
and the IHPAT.  

U CTS R, GP NR CTS c 8 Swartz Farm Rural Historic 
District

IHPAT, Swartz Farm 
and Swartz-Voight-
Marble House Owners

January 2006 Unknown Prior to Preliminary Field 
Check Plans

HPP HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Due to the property owner's 
decision to demolish the Swartz 
Farmhouse, the HPP activity has 
been suspended and an 
amendment to the MOA is ind 
development.  

NR CTS R, GP NR CTS d 8 James Smith Rural Historic 
Farmstead

IHPAT October 2005 August 2006 Prior to Preliminary Field 
Check Plans

August 7, 2006 HPP HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Owners elected to not donate the 
portion of the property determined 
eligible for the NRHP by not 
responding by the established 
deadline; June 14, 2006.

U CTS R, GP NR CTS e 8 Butchertown Historic District KHPAT, Butchertown 
Business Association

November 2004 May 2009 Prior to Preliminary Field 
Check Plans

HPP HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

The Final HPP is pending 
completion of dispute resolution.  

C CTS R, GP NR CTS f 8 Phoenix Hill Historic District KHPAT, Phoenix Hill 
Neighborhood 
Association

November 2004 April 2007 Prior to Preliminary Field 
Check Plans

April 25, 2007 HPP HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Final HPP approved by the BSMT 
on 4/25/07 and distributed to the 
KHPAT on 5/1/07.

U CTS R, GP NR CTS g 8 Country Estates of River Road / 
River Road Corridor

KHPAT April 2005 May 2009 Prior to Preliminary Field 
Check Plans

HPP HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Continued development of the HPP 
is pending FHWA review.  

G 9 Survey Updates Within five years 
following ROD

Revised Clark County Iterim 
Report and Jefferson County 
Inventory

HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

U INDOT NR NR NR INSHPO/ 
INDOT

1 9 Clark County Interim Report 
and Indiana Historic Sites and 
Structures Inventory of Clark 
County

Clark County 
Commissioners and 
INSHPO

April 2009 November 2010 September 6, 2008 Revised Clark County Iterim 
Report

HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

The INSHPO is to complete the 
update to the Interim Report.  The 
INSHPO is in the process of 
developing a scope of work and 
schedule.
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Anticipated                 
Start Date

Anticipated 
Completion Date
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Deadline
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NI KYTC NR NR NR CTS 2 9 The Jefferson County Inventory 
and  Survey of Historic Sites in 
Kentucky

Metro Government and 
KHC

October 2008 January 2010 September 6, 2008 Revised Jefferson County 
Inventory

HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

During the Reporting Period the 
Metro Government finalized the 
scope of work and initiated work to 
update the Jefferson County 
Inventory.

U CTS NR BFS, IAP, 
KTA & HWL

INDOT/ 
KYTC

H 9 Historic Preservation 
Easements to be placed on 
properties identified in 
Stipulation III in perpetuity

INSHPO and KHC January 2009 January 2011 None established Preservation Easement HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

To be established for site specific 
properties indicated in Stipulation 
III.

U INDOT CTS R, GP NR INDOT/ CTS I 9 Preparation of NRHP 
documentation and nomination 
of properties identified in 
Stipulation III.

INSHPO  April 2006 November 2009 Within first three years 
following the ROD 
(September 2006)

Completed NRHP Form HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Refer to Stipulation III.A.4, III.B.1, 
III.C.1, III.H.8, III.I.4 and III.I.9.d.

U CTS R, GP All KTA/ INDOT J 10 Streetscape improvements to 
be designed in consultation 
with the respective SHPOs and 
occur within the public right-of-
way.  Obtain right-of-way title 
holder approval prior to use.

HPATs March 2008 March 2012 None established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

To be established for site specific 
properties indicated in Stipulation 
III.

U CTS R, GP All INDOT/ 
KTA/ L / IAP

K 10 Interpretative signage to be 
placed within the right-of-way of 
public streets or on easements 
to explain significance of the 
historic properties.  Obtain right-
of-way title holder approval prior 
to use.

HPATs March 2008 March 2012 None established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

To be established for site specific 
properties indicated in Stipulation 
III.

L 10 Blasting & Vibration
U CTS NR All CTS 1 10 Ensure construction 

blasting/vibration plans and 
bridge pier construction plans 
are developed by the 
contractor(s).

Owners of properties 
identified in MOA for 
blasting and vibration 
plans.

January 2006 December 2016 Prior to construction US 42 Ramp Reloc - May 2006 Coordination with SDCs, STAs, 
INSHPO, KHC and HPATs.

No blasting or vibration activities 
occurred during the period that 
required implementation of this 
stipulation. 

U All SDCs / CTS 2 10 Plans to be coordinated with 
the contract documents, 
special provisions and notes 
included in the construction 
plans.

HPATs January 2006 December 2016 US 42 Ramp Reloc - May 2006 Coordination with SDCs, STAs, 
INSHPO, KHC and HPATs.

No blasting or vibration activities 
occurred during the period that 
required implementation of this 
stipulation. 

U CTS NR NR INDOT/ 
KYTC/ 
FHWA

3 10 BSMT to determine whether 
damage has occurred as a 
result of Project activities.

Owners of properties 
identified in MOA for 
blasting and vibration 
plans.

January 2006 December 2023 As needed US 42 Ramp Reloc - April 2007 Coordination with SDCs, STAs, 
INSHPO, KHC and HPATs.

No claims of blasting / vibration 
damage to historic properties 
occurred during the Reporting 
Period.

NI CTS NR NR INDOT/ 
KYTC

4 11 INDOT/KYTC shall be 
responsible for repair of any 
blast and vibration damage to 
historic properties.  Repairs to 
be carried out in accordance 
with the Secretary's Standards.

Owners of properties 
identified in MOA for 
blasting and vibration 
plans.

January 2006 December 2023 Prior to entry Coordination with SDCs, STAs, 
INSHPO, KHC and HPATs.

Refer to Stipulation II.L.3 above.  

U CTS NR All INDOT/ 
KYTC

5 11 Obtain consent for entry of 
privately owned property to 
access monitoring equipment 
or damage repair. 

Owners of properties 
identified in MOA for 
blasting and vibration 
plans.

January 2006 December 2023 Prior to entry Coordination with SDCs, STAs, 
INSHPO, KHC and HPATs.

No blasting or vibration activities 
occurred during the period that 
required implementation of this 
stipulation.

U CTS NR All SDCs  M 11 Include in the Project contracts 
provisions that limit 
construction activities and 
construction noise during 
specific periods of time.

HPATs January 2006 December 2016 None established US 42 Ramp Reloc - May 2006 Coordination with SDCs, STAs, 
INSHPO, KHC and HPATs.

None required this Reporting Period

U CTS NR All SDCs  N 11 Establish no-work zones on 
construction plans within the 
NRHP boundaries of properties 
identified in Stipulation III. 

HPATs January 2006 December 2012 None established US 42 Ramp Reloc - May 2006 Coordination with SDCs, STAs, 
INSHPO, KHC and HPATs.

None required this Reporting Period

C CTS NR NR CTS O 11 Sponsor a Smart Growth 
Conference for the Louisville - 
Southern Indiana region to 
inform local governments about 
the opportunities of smart 
growth.

City of Jeffersonville, 
Clark County 
Commissioners, Metro 
Government and 
General Public

June 2005 September 2006 September 2006 Complete Work activity is complete.

P 12 Education & Interpretation
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U FHWA / 
INSHPO / 

KHC

NR NR NR FHWA 1 12 Ensure that sensitive 
information about the location 
and nature of archaeological 
resources identified in the APE 
are not disclosed.

INSHPO and KHC December 2003 December 2023 None established Coordination with INSHPO, 
KHC and STAs to ensure 
sensitivity.

Condition to be met the duration of 
the Project.

NI CTS R, A, GP NR CTS 2 12 Develop a Popular Report, in 
plain English intended for 
general public, describing 
history, historic properties and 
archaeological resources 
identified in the APE.  Draft 
copy to be provided to parties 
for 30-day review; comments to 
be considered in final report.

HPATs and Native 
American Tribes

June 2008 June 2010 None established Consult with the BSHCT, 
HPATs and Native American 
Tribes to develop report.  HPAT 
recommendations considered 
by BSHCT and elevated to 
BSMT for approval.  Copies 
distributed to SHPOs, 
stakeholdeers, libraries and 
museums in Broad APE.

Work activity has not been initiated

C CTS R, GP NR CTS 3 12 Develop an exhibit for display in 
the museum to be established 
at the Trolley Barn.  Exhibit to 
showcase local history and the 
historic properties identified 
during the Project within a 
regional context and educate 
visitors about the Federal 
regulatory process.

HPATs, ACHP and 
Native American Tribes

February 2004 September 2004 Every effort to have 
exhibit completed for 
presentation at the 
National Trust for 
Historic Preservation 
Conference held in 
Louisville in 2004.

September 2004 Trolley Barn Exhibit Complete Exhibit displayed at the National 
Trust for Historic Preservation 
Annual Conference held in 
September/October 2004.  Final 
exhibit to be placed in Trolley Barn 
upon its rehabilitation.

C CTS NR NR CTS a 12 Exhibit is to be prepared by a 
professional in the development 
of museum exhibits.

HPATs, ACHP and 
Native American Tribes

February 2004 September 2004 September 2004 Complete Exhibit prepared by professionals 
with concurrence of the BSHCT.

C CTS R, GP NR CTS b 12 During preparation parties will 
have opportunities to review 
and provide comments on the 
proposed exhibit.

HPATs, ACHP and 
Native American Tribes

February 2004 September 2004 September 2004 Complete HPATs were provided an 
opportunity to comment on Draft 
exhibit.

KEY:

1 - Status
C - Completed U - Underway D - Duration of Project                                         NR - Not Required NI - Not Yet Initiated

2 - Taskmasters
STAs INDOT - Indiana Department of Transportation KYTC - Kentucky Transportation Cabinet
Federal Agency FHWA - Federal Highway Administration
SHPOs INSHPO - Indiana State Historic Preservation Office KHC - Kentucky Heritage Council
GEC R - Ratio Architects CTS - Community Transportation Solutions A - ASC Group GP - Gray and Pape
KY SDCs L - HW Lochner KTA -  Kentucky Transportation Associates
IN SDCs BFS - Butler, Fairman and Seufert IAP - Indiana Approach Partners
SDCs 2 & 5 PB - Parson Brinkerhoff MB - Michael Baker

NR - Not Required 
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A 13 Train Depot

NI CTS R BFS INDOT 1 13 Streetscape improvements City of Jeffersonville 
and IHPAT

January 2010 January 2011 None Established SDC 3 to develop plan and 
coordinate with IHPAT and 
general public.

Work activity has not been initiated

C INDOT NR NR NR INDOT 2 13 Good faith effort to be made in 
acquiring site at fair market 
value from a willing seller.

INSHPO, IHPAT June 2005 December 2005 None Established December 2005 Complete INDOT is in possession of the 
Train Depot. 

NI INDOT CTS NR BFS INDOT a 13 Make available during the 
construction period to house 
personnel assigned to the 
Project & the Indiana 
Ombudsman.

None Identified January 2010 December 2023 None Established SDC 3 to develop rehabilitation 
plan and coordinate with 
IHPAT and general public.

Work activity has not been initiated

NI INDOT CTS NR BFS INDOT b 13 Any work to rehabilitate to be 
done in accordance with the 
Secretary of Interior Standards.

INSHPO, IHPAT January 2010 January 2012 None Established Construction to occur in 
accordance with the Secretary 
of Interior Standards.

Rehabilitation to occur as part of 
the SDC 3 contract, which is 
presently pending.

NI INDOT CTS NR BFS INDOT c 13 Place preservation easement 
on property & sell at fair market 
value or donate to a local 
government.

INSHPO and IHPAT January 2012 January 2013 None Established Preservation Easement INDOT to place preservation 
easement on property & sell at 
fair market value or donate to a 
local government.

Development of an easement to be 
completed as part of the SDC 3 
contract, which is presently 
pending.

NR NR NR NR INDOT 3 13 If unable to acquire, implement 
alternative mitigation 
measures.

None Identified N/A N/A None Established N/A N/A N/A The implementation of this 
alternative is not necessary as 
INDOT has successfully acquired 
the property.

C INDOT  NR  BFS INDOT 4 13 Document and seek NRHP 
nomination.

INSHPO  December 2005 September 2006 September 2006 March 29, 2007 Completed NRHP Nomination 
Form

Complete The Train Depot was listed in the 
NRHP on 3/29/07.

NI CTS R BFS INDOT 5 13 Develop and place 
interpretative signage.

INSHPO, IHPAT and 
City of Jeffersonville

March 2010 March 2012 None Established SDC will develop signage plan 
as part of the construction 
documents.

Development of interpretative 
signing to be completed as part of 
the SDC 3 contract, which is 
presently pending.

B 13 Colgate-Palmolive Historic 
District

C INDOT NR NR INDOT 1 13 Document and seek NRHP 
nomination

INSHPO, IHPAT and 
town of Clarksville

March 2010 March 2012 September 2006 March 8, 2007 Completed NRHP Nomination 
Form

Complete Archival documentation prepared 
by INDOT deemed appropriate by 
INSHPO to satisfy stipulation on 
3/8/07.

NI CTS R BFS INDOT 2 14 Develop and place 
interpretative signage

INSHPO, IHPAT and 
town of Clarksville

March 2010 March 2012

None Established

SDC will develop signage plan 
as part of the construction 
documents.

Development of interpretative 
signing to be completed as part of 
the SDC 3 contract, which is 
presently pending.

C 14 Ohio Falls Car and 
Locomotive Company 
Historic District

U CTS R NR CTS 1 14 Document and seek NRHP 
nomination

INSHPO, IHPAT and 
town Clarksville

July 2007 April 2009 September 2006 Completed NRHP Nomination 
Form

CTS-GEC to develop NRHP 
Nomination for review and 
approval for listing by the 
INSHPO and the Keeper of the 
Register.

NRHP Nomination Form prepared 
and submitted to the INSHPO.  
The Nomination passed the 
technical review on 6/19/08 and is 
pending substantive review in the 
ensuing period. 

NI CTS R BFS INDOT 2 14 Develop and place 
interpretative signage

INSHPO, IHPAT and 
town of Clarksville

March 2010 March 2012 None Established SDC will develop signage plan 
as part of the construction 
documents.

Development of interpretative 
signing to be completed as part of 
the SDC 3 contract, which is 
presently pending.

NI CTS R BFS INDOT 3 14 Develop and implement a 
blasting/vibration plan as set 
forth in Stipulation II.L.

INSHPO, IHPAT and 
town of Clarksville

March 2012 December 2023 Complete prior to initiation of 
construction

Blasting/Vibration Plan to be 
included in the Final 
Construction Documents

Coordination with SDCs, STAs, 
INSHPO, KHC and HPATs.

Work activity has not been initiated

D 14 George Rogers Clark 
Memorial Bridge

NI INDOT CTS R BFS INDOT 1 14 Avoid displacement of the 
historic bridge pylons on the IN 
approach to the bridge

IHPAT and City of 
Jeffersonville

January 2010 January 2012 None Established Avoid displacement of the 
historic bridge pylons on the IN 
approach to the bridge

Work activity has not been initiated

NI CTS NR BFS INDOT 2 14 If displacement cannot be 
avoided, develop and 
implement a Treatment Plan to 
minimize damage to the 
original contributing elements.

IHPAT and City of 
Jeffersonville

January 2012 January 2014 None Established If displacement cannot be 
avoided, develop and 
implement a Treatment Plan to 
minimize damage to the 
original contributing elements.

Work activity has not been initiated

NI CTS NR BFS INDOT 3 15 Relocate pylons in a way to 
ensure protection of the NRHP 
designation.

IHPAT and City of 
Jeffersonville

January 2014 January 2023 None Established Relocate pylons in a way to 
ensure protection of the NRHP 
designation.

Work activity has not been initiated

E 15 Old Jeffersonville Historic 
District

U CTS R NR CTS 1 15 Develop a HPP City of Jeffersonville, 
INSHPO and IHPAT

March 2006 November 2008 Prior to Preliminary Field Check 
Plans

HPP HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

HPP undergoing FHWA review 
prior to final approval, which 
should occur in the next period.  
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NI INDOT CTS R NR CTS 2 15 Present HPP to the City of 
Jeffersonville for potential use 
as a component of the City's 
Comprehensive Plan.

City of Jeffersonville November 2007 January 2009 None Established Upon approval by the BSMT, 
HPP to be presented to City of 
Jeffersonville for consideration 
and adoption.

The City of Jeffersonville has been 
and will continue to be involved in 
the development of this HPP.  
Once completed it will be 
presented to the City.

NI CTS R BFS INDOT 3 15 Design and construct 
streetscape improvements 
within the HD between Spring 
Street and the Project.

City of Jeffersonville 
and IHPAT

January 2010 January 2012 None Established Streetscape Plan for 
improvements to the 
designated areas

SDC 3 to develop plan and 
coordinate with IHPAT and 
general public.

Awaiting issuance of design 
contract to Section 3.

U CTS R BFS INDOT 4 15 Design and construct 
pedestrian friendly facilities 
within IN ROW under the new 
bridge and existing I-65 bridge.

City of Jeffersonville January 2010 December 2023 None Established Coordination with City of 
Jeffersonville and the Indiana 
Greenway Commission, if 
required.

The Ohio River Greenway in the 
Project area was recently 
completed by the City of 
Jeffersonville.  Project will include 
these improvements where 
appropriate.

U CTS R MB MB 5 15 Minimize spacing between the 
existing bridge and the 
proposed downtown bridge 
consistent with prudent 
engineering principles.

City of Jeffersonville 
and IHPAT

September 2007 January 2010 None Established SDC 2 to coordinate with the 
IHPAT and City of Jeffersonville 
during the design process to 
ensure distance between the 
two bridges is minimized.

To be evaluated further in future 
advancement of the bridge design.

NI CTS R BFS INDOT 6 15 Develop and implement 
highway signage plan that 
minimizes the number of 
overhead directional signs on 
the approaches.

City of Jeffersonville 
and IHPAT

January 2010 January 2011 None Established Signage plan to be presented 
to IHPAT during development 
of the design.  IHPAT 
recommendation to be 
considered by BSHCT and 
elevated to BSMT for approval.

Awaiting issuance of design 
contract to Section 3.

NI CTS R BFS CTS 7 15 Relocate five contributing 
structures (115 Fort St., 116 
Fort St., 502 W. Market St, 
432 W. Riverside Dr. and 502 
W. Riverside Dr.) that would 
otherwise be demolished by 
the Project.  

City of Jeffersonville 
and IHPAT

May 2007 December 2023 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Site inspections occurred with 
moving companies in January / 
February 2008 to determine 
feasibility of relocating.  Additional 
work to initiate the relocation 
process is anticipated to begin 
during the right-of-way acquisition 
phase.

NI INDOT CTS R BFS CTS a 16 Make a reasonable effort to 
purchase vacant lots within the 
district from a willing seller at 
fair market value.  House to be 
moved & placed on new 
foundations in accordance with 
approaches recommended in 
Moving Historic Buildings.  
Relocated houses to be sold at 
fair market value.

INSHPO January 2011 January 2012 During the Acquisition Phase HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Work activity has not been initiated

NI INDOT CTS NR BFS INDOT b 16 Place preservation easement 
on relocated houses.

INSHPO and IHPAT January 2011 January 2012 None Established Preservation Easement HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Work activity has not been initiated

NI INDOT NR NR NR INDOT c 16 Stipulate through a covenant 
the purchaser must occupy 
house for five years and 
maintain in accordance with 
preservation standards.

INSHPO and City of 
Jeffersonville

January 2011 January 2012 None Established INDOT to coordinate with 
INSHPO to establish covenant 
language.  Once agreed upon, 
covenant with City of 
Jeffersonville.

Work activity has not been initiated

NI INDOT CTS R NR INDOT 8 16 If unable to obtain suitable 
property within the district, 
prepare & implement a 
marketing plan for relocation 
by others at a nominal fee.

INSHPO  January 2011 January 2012 None Established Marketing Plan If necessary, plan to be 
developed in consultation with 
INSHPO.

Need to invoke stipulation not yet 
determined.

NI INDOT CTS NR BFS INDOT a 16 Plan to include information 
about the buildings.

continued continued continued continued continued continued Work activity has not been initiated

NI INDOT CTS NR BFS INDOT b 16 Upon INSHPOs agreement, 
INDOT to implement for a 
minimum of six months.

continued continued continued continued continued continued Work activity has not been initiated

NI INDOT/ 
INSHPO

NR NR NR INDOT c 16 INDOT to review with INSHPO 
all offers prior to acceptance.

continued continued continued continued continued continued Work activity has not been initiated

NI INDOT CTS R NR INDOT 9 16 If no acceptable offer made 
that conforms to the 
requirements for rehabilitation 
& maintenance, may donate 
property to a local government

INSHPO and IHPAT January 2011 January 2012 None Established If no acceptable offer made that 
conforms to the requirements 
for rehabilitation & 
maintenance, may donate 
property to a local government.

Implementation of activity not yet 
warranted

NI CTS R BFS INDOT 10 16 Design and construct roadway 
lighting in the viewshed of 
district as set forth in 
Stipulation II.D.

IHPAT January 2010 January 2012 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Awaiting issuance of design 
contract to Section 3.

NI CTS R BFS INDOT 11 16 Implement noise abatement 
measures as set forth in 
Stipulation II.E.

IHPAT January 2010 January 2012 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Awaiting issuance of design 
contract to Section 3.

NI INDOT CTS R BFS INDOT 12 16 Timing of construction activities 
shall be scheduled to limit 
construction activities which 
may result in additional 
impacts to the district.

IHPAT January 2011 January 2012 None Established Provision to be included in the 
construction specs for the 
contractor

Awaiting issuance of design 
contract to Section 3.
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NI CTS R BFS INDOT 13 17 Develop and implement a 
blasting/vibration plan as set 
forth in Stipulation II.L.

INSHPO, IHPAT and 
City of Jeffersonville

January 2012 December 2016 Complete prior to initiation of 
construction

Blasting/Vibration Plan to be 
included in the Final 
Construction Documents

Coordination with SDCs, STAs, 
INSHPO, KHC and HPATs.

Awaiting issuance of design 
contract to Section 3.

F 17 INAAP Igloo Storage Historic 
District

NI CTS R IAP INDOT 1 17 Develop and implement a 
blasting/vibration plan as set 
forth in Stipulation II.L.  Plan to 
include provisions for blast 
monitoring & repair if the 
Department of the Army grants 
access.

INSHPO, IHPAT, Clark 
County Commissioners 
and the Department of 
the Army

January 2012 December 2016 Complete prior to initiation of 
construction

Blasting/Vibration Plan to be 
included in the Final 
Construction Documents

Coordination with SDCs, STAs, 
INSHPO, KHC and HPATs.

Work activity has not been initiated

G 17 Lentz Cemetery

NI CTS R IAP INDOT 1 17 Develop and implement a 
blasting/vibration plan as set 
forth in Stipulation II.L.

INSHPO, IHPAT, Clark 
County Commissioners 
and town of Utica

January 2012 December 2016 Complete prior to initiation of 
construction

Blasting/Vibration Plan to be 
included in the Final 
Construction Documents

Coordination with SDCs, STAs, 
INSHPO, KHC and HPATs.

Work activity has not been initiated

NI CTS R IAP INDOT 2 17 Design the section of roadway 
adjacent to the cemetery to 
minimize noise to the property 
and complement the 
refinement with landscaping 
within the public right-of-way.

INSHPO and IHPAT January 2008 January 2010 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Work activity has not been initiated

H 17 Lime Kilns within the Utica 
Lime Industry Multiple 
Property Listing

NI CTS R, GP NR CTS 1 17 Develop a HPP to include a 
Context Study focusing on the 
development of the lime 
industry.  Develop and publish 
a pamphlet for public 
distribution presenting the 
results of the lime industry 

Town of Utica, Clark 
County, INSHPO and 
IHPAT

May 2008 May 2009 Prior to Preliminary Field Check 
Plans

HPP & Lime Kiln Pamphlet HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

HPP kickoff meeting was held on 
9/16/08.  Draft A of the HPP was 
presented to the IHPAT on 
12/17/08. 

NI CTS R NR INDOT 2 17 Prepare a condition report of 
the resources, which includes 
photographs, to establish a 
baseline condition.

INSHPO May 2009 December 2009 Prior to initiating construction 
activities within 1,000 feet of 
the lime kilns

Prior to construction, INDOT 
would assess condition of kilns 
and document. Documentation 
to be developed in coordination 
with the INSHPO.

Initiation of activity anticipated to 
commence in the ensuing period. 

NI CTS R IAP INDOT 3 18 Develop and implement a 
blasting/vibration plan as set 
forth in Stipulation II.L.  To be 
developed for kilns identified as 
IE-HC-48002, IE-HC-48003 
and IE-HC-48004.

INSHPO and IHPAT January 2012 December 2016 Complete prior to initiation of 
construction

Blasting/Vibration Plan to be 
included in the Final 
Construction Documents

Coordination with SDCs, STAs, 
INSHPO, KHC and HPATs.

Work activity has not been initiated

NI CTS R IAP INDOT 4 18 Delineate a "no-work zone" 
around the three lime kilns, 
noted above, which is to 
extend 100 feet from the kilns.

IHPAT January 2008 January 2010 None Established Coordination with SDCs, STAs, 
INSHPO, KHC and HPATs.

Work activity has not been initiated

NI INDOT CTS R NR INDOT 5 18 Repair any damage caused by 
the Project to the lime kilns

owners of Lime Kilns, 
INSHPO, and IHPAT

December 2016 December 2023 None Established Upon completion of 
contruction, INDOT will 
evaluate the condition of the 
kilns and repair, as appropriate.

No damages have occurred as a 
result of the Project

NI INDOT NR NR NR INDOT 6 18 Acquire Lime Kiln IE-HC-
48004; place a preservation 
easement on the property and 
sell it to a preservation 
organization or donate it to a 
local government

INSHPO and IHPAT January 2010 January 2011 During the Right-of-Way Phase Lime kiln to be acquired during 
the right-of-way phase.

Work activity has not been initiated

NI CTS R IAP INDOT 7 18 Develop and design an 
interpretive marker along Utica 
Pike describing the importance 
of the lime industry & 
significance of the kilns.

INSHPO, IHPAT and 
town of Utica

January 2009 January 2010 None Established Interpretive Marker SDC will develop interpretive 
marker as part of the 
construction documents.  
Content of the marker to be 
coordinated with the IHPAT 
and INSHPO.

Work activity has not been initiated

NI CTS GP  IAP CTS 8 18 Document and seek NRHP 
nomination

INSHPO, IHPAT and 
town of Utica

July 2008 January 2010 September 2006 Completed NRHP Nomination 
Form

CTS-GEC to develop NRHP 
Nomination for review and 
approval for listing by the 
INSHPO and the Keeper of the 
Register.

Access to property  was received 
from the owner on 6/18/08.  
Initiation of activity anticipated to 
commence in the ensuing period. 

I 18 Swartz Farm Rural Historic 
District

U CTS R NR CTS 1 18 Develop thematic context study 
for agriculture in Clark County, 
Indiana and surrounding 
counties to assist in future 
nominations in the region.

Clark County 
Commissioners, 
INSHPO, IHPAT and 
City of Jeffersonville

January 2006 May 2009 Prior to Preliminary Field Check 
Plans

HPP                                                                                            
Context Study

HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

HPP requires revisions based 
upon owner's decision to demolish 
the Swartz Farmhouse.  
Additionally, the Agricultural 
Context Study was advanced to 
the IHPAT for comment and will be 
presented to the BSMT for 
approval during the ensuing 

i d  U INDOT NR NR NR INDOT 2 18 Purchase the portion of Swartz 
Farm lying on the west side of 
the Project

None Identified January 2006 Unknown None Established INDOT Land Acquisition to 
negotiate with owner to 
purchase.  

Swartz Farmhouse was 
demolished by the owner.  FHWA, 
IN SHPO and INDOT are currently 
working to amend the MOA. 

NI CTS R IAP INDOT 3 19 Develop and implement a 
blasting/vibration plan as set 
forth in Stipulation II.L.

INSHPO and IHPAT January 2012 Unknown Complete prior to initiation of 
construction

Blasting/Vibration Plan to be 
included in the Final 
Construction Documents

Coordination with SDCs, STAs, 
INSHPO, KHC and HPATs.

Swartz Farmhouse was 
demolished by the owner.  FHWA, 
IN SHPO and INDOT are currently 
working to amend the MOA. 
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NI CTS GP NR CTS 4 19 Document and seek NRHP 
nomination of the remaining 
farmstead

Clark County 
Commissioners, 
INSHPO, IHPAT and 
City of Jeffersonville

July 2007 Unknown September 2006 Completed NRHP Nomination 
Form

CTS-GEC to develop NRHP 
Nomination for review and 
approval for listing by the 
INSHPO and the Keeper of the 
Register.

Swartz Farmhouse was 
demolished by the owner.  FHWA, 
IN SHPO and INDOT are currently 
working to amend the MOA. 

NI CTS R IAP INDOT 5 19 Delineate a "no-work zone" 
around remaining Swartz 
farmstead

IHPAT January 2009 Unknown None Established Coordination with SDCs, STAs, 
INSHPO, KHC and HPATs.

Swartz Farmhouse was 
demolished by the owner.  FHWA, 
IN SHPO and INDOT are currently 
working to amend the MOA. 

NI INDOT CTS NR IAP INDOT 6 19 Place a preservation easement 
on property and sell to a 
historic preservation 
organization or donate to a 
local government or it can be 
sold to anyone who would 
accept the preservation 
easement.

INSHPO and IHPAT January 2009 Unknown None Established Preservation Easement HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Swartz Farmhouse was 
demolished by the owner.  FHWA, 
IN SHPO and INDOT are currently 
working to amend the MOA. 

NI CTS NR IAP INDOT 7 19 Prepare archival 
documentation for Central 
Passage House

IHPAT and INSHPO January 2009 Unknown Prior to the Central Passage 
House demolition

Archival Document of resource Prior to demolition, archival 
documentation to be prepared 
in coordination with the IHPAT 
and INSHPO.

Swartz Farmhouse was 
demolished by the owner.  FHWA, 
IN SHPO and INDOT are currently 
working to amend the MOA. 

NI CTS R IAP INDOT 8 19 Develop and implement a 
landscaping plan to minimize 
visual impacts of the Project.

IHPAT June 2008 Unknown None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Swartz Farmhouse was 
demolished by the owner.  FHWA, 
IN SHPO and INDOT are currently 
working to amend the MOA. 

NR NR NR NR NR NR 9 19 Accept by donation and 
preserve the portion of the 
James Smith Farm that was 
determined eligible for the 
NRHP: 

N/A N/A N/A None Established N/A Complete (Withdrawn) Owner opted to not donate the 
property to INDOT.                                                                                                                                                                                                

NR NR NR NR NR NR a 19 Develop and implement a plan 
to stabilize the property          

N/A N/A N/A None Established N/A Stabilization Plan Complete (Withdrawn) Work activity no longer required 
due to refusal by the owner to 
donate the property.

NR NR NR NR NR NR b 19  Place a preservation 
easement on property and sell 
to a historic preservation 
organization or donate to a 
local government

N/A N/A N/A None Established N/A Preservation Easement Complete (Withdrawn) Work activity no longer required 
due to refusal by the owner to 
donate the property.

NR NR NR NR NR NR c 19 Prior to sale or donation, fund 
exterior rehabilitation of the 
structure  

N/A N/A N/A None Established N/A Complete (Withdrawn) Work activity no longer required 
due to refusal by the owner to 
donate the property.

NR NR NR NR NR NR d 19 Develop HPP N/A N/A N/A Prior to Preliminary Field Check 
Plans

N/A HPP Complete (Withdrawn) Work activity no longer required 
due to refusal by the owner to 
donate the property.

NR NR NR NR NR NR e 20 Document and seek NRHP 
nomination and listing

N/A N/A N/A None Established N/A Completed NRHP Nomination 
Form

Complete (Withdrawn) Work activity no longer required 
due to refusal by the owner to 
donate the property.

J 20 Trolley Barn
U FHWA / 

KYTC
NR NR NR KYTC 1 20 Rehabilitation shall be 

developed and implemented in 
consultation with the KY-
SHPO

Owner and KHC April 2003 December 2023 Rehabilitation shall be 
developed and implemented in 
consultation with the KY-SHPO

Rehabilitation of the Trolley Barn is 
underway.  An outlay of the annual 
funding alloted is included in the 
ROD.

K 20 Butchertown Historic District

U CTS R, GP NR CTS 1 20 Develop a HPP, which shall 
develop a thematic context to 
assist with future nominations 
in the region.  Plan is to be 
coordinated with latest 
development plans available 
from Metro Government.

KHPAT November 2004 May 2009 Prior to Preliminary Field Check 
Plans

HPP HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Finalization of the HPP is pending 
conclusion of the dispute 
resolution.

U CTS R, GP KTA KTA 2 20 Develop the Witherspoon 
Extension in accordance with 
provisions of HPP as the 
principal east-west route 
through the district and 
implement measures that 
encourage north-south traffic 
through the district to use Clay 
Street and Frankfort Avenue.

KHPAT, Butchertown 
Neighborhood 
Association and Metro 
Government

December 2006 January 2010 HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Decision on the Witherspoon 
alignment pending conclusion of 
the dispute resolution.

U CTS R, GP KTA KTA 3 20 Design and construct roadway 
sections along north side of 
district using embankments or 
other designs that support 
aesthetically pleasing noise 
abatement measures, lighting 
and landscaping that maintain 
the context of the district.

KHPAT and Metro 
Government

December 2010 December 2023 HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Recommendations on these 
elements are included as part of 
the Final HPP.  
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U KYTC CTS NR KTA KYTC 4 20 Edison House - Provide 
funding for the exterior 
rehabilitation and conduct a 
noise study to determine 
whether interior noise 
abatement measures are 
justified.

Owner and KHPAT July 2008 December 2023 During development of detailed 
plans

KTA to conduct noise readings 
and review in accordance with 
Secretary of Interior Standards.

A coordination meeting with the 
owner was held on 10/8/08 to 
initiate discussions on the MOA 
activities.

U KYTC CTS NR KTA KYTC 5 21 Wesley House - Provide 
funding for the exterior 
rehabilitation and conduct a 
noise study to determine 
whether interior noise 
abatement measures are 
justified.

Owner and KHC July 2008 December 2023 During development of detailed 
plans

KTA to conduct noise readings 
and review in accordance with 
Secretary of Interior Standards.

Coordination meetings with the 
owner were held to initiate 
discussions on the MOA activities.

NI CTS NR KTA KTA 6 21 St. Joseph's Church - Conduct 
a noise study for St. Joseph's 
Church to determine whether 
interior noise abatement 
measures are justified for the 
Church, Day Care Center and 
School.

Owner and KHC December 2010 December 2023 During development of detailed 
plans

KTA to conduct noise readings 
and review in accordance with 
Secretary of Interior Standards.

Work activity has not been initiated

NI CTS NR KTA KTA 7 21 Franklin Street Baptist Church - 
Conduct a noise study for 
Franklin Street Baptist Church 
to determine whether interior 
noise abatement measures are 
justified.

Owner and KHC December 2010 December 2023 During development of detailed 
plans

KTA to conduct noise readings 
and review in accordance with 
Secretary of Interior Standards.

Work activity has not been initiated

NI CTS NR KTA KTA 8 21 Marcus Lindsay Methodist 
Church - Conduct a noise 
study for Marcus Lindsay 
Methodist Church to determine 
whether interior noise 
abatement measures are 
justified.

Owner and KHC December 2010 December 2023 During development of detailed 
plans

KTA to conduct noise readings 
and review in accordance with 
Secretary of Interior Standards.

Church is presently undergoing 
renovation.  Identification of 
intended use not yet known. 

NI CTS NR KTA KTA 9 21 Grace Immanuel united 
Church of Christ - Conduct a 
noise study for Grace 
Immanuel United Church of 
Christ to determine whether 
interior noise abatement 
measures are justified.

Owner and KHC December 2010 December 2023 During development of detailed 
plans

KTA to conduct noise readings 
and review in accordance with 
Secretary of Interior Standards.

Work activity has not been initiated

U CTS R, GP KTA CTS 10 22 Grocers Ice and Cold Storage 
Company - Provide a plan for 
adaptive reuse the property; if 
plan cannot be developed, 
develop documentation of the 
property and proceed to 
demolish the structure once 
the documentation has been 
accepted.

Owner, Metro 
Government and 
KHPAT

September 2008 May 2009 HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Treatment Plan was presented to 
the KHPAT on 1016/08 for 
comments.  The plan is anticipated 
to be finalized during the ensuing 
period.  

C CTS NR KTA KTA 11 22 Mellwood Avenue/Story 
Avenue Connection - Conduct 
a study of the Connector in 
order to evaluate the 
elimination of this proposed 
connector and restoration of 
two-way traffic flow on these 
two roads.

Metro Government and 
KHPAT

January 2004 January 2006 During development of detailed 
plans

June 4, 2007 Completed Study was completed by SDC 1 
approved by BSMT in prior 
Reporting Period.   Metro 
Government informed that 
alternative funding would be 
needed to implement, if desired.

U CTS R, GP KTA KTA 12 22 Design and construct 
streetscape improvements 
within the entire district in 
accordance with with 
provisions of the HPP and the 
KHCs streetscape design 
guidelines.

KHC and KHPAT March 2008 December 2023 Streetscape Plan for 
improvements to the 
designated areas

HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Recommendations on streetscape 
improvements at specific locations 
are included as part of the Final 
HPP.  Development of specific 
streetscape plans have not been 
initiated. 

NI CTS R, GP KTA KTA 13 22 Design and construct traffic 
calming measures on existing 
streets in the district with 
attention to the expansion of 
east downtown Louisville and 
Phase Two of Waterfront Park.

Metro Government, 
Waterfront 
Development Corp. and 
KHPAT

December 2010 December 2023 HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Work activity has not been initiated

U CTS R, GP KTA KTA 14 22 Design and construct roadway 
lighting within the viewshed of 
the district

KHPAT and Metro 
Government

December 2010 December 2023 HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Recommendations on roadway 
lighting are included as part of the 
Final HPP.   Input sought from 
HPATs on lighting in Section 1 at 
02/14/08 meeting.
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U CTS R, GP KTA KTA 15 22 Implement noise abatement 
measures as set forth in 
Stipulation II.E where the 
Project is expected to 
adversely effect the district

KHPAT December 2005 December 2023 HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Barriers still being considered by 
SDC 1 adjacent to the Clifton 
Neighborhood.  

NI CTS R, GP KTA KTA 16 22 Develop and implement a 
blasting/vibration plan as set 
forth in Stipulation II.L.

KHC and KHPAT December 2008 December 2023 Complete prior to initiation of 
construction

Blasting/Vibration Plan to be 
included in the Final 
Construction Documents

HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Work activity has not been initiated

L 22 Phoenix Hill Historic District

C CTS R, GP KTA CTS 1 22 Develop a HPP, which shall 
develop a thematic context to 
assist with future nominations 
in the region.  Plan is to be 
coordinated with latest 
development plans available 
from Metro Government.

KHC, KHPAT and 
Metro Government

November 2004 April 2007 Prior to Preliminary Field Check 
Plans

April 25, 2007 Complete HPP completed,  however 
additional revisions are necessary 
to address FHWA comments.

U CTS R, GP KTA KTA 2 23 Design and construct roadway 
lighting as set forth in 
Stipulation II.D.

KHPAT and Metro 
Government

December 2005 December 2023 HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Recommendations on roadway 
lighting are included as part of the 
Final HPP.  

U KYTC CTS R, GP KTA KYTC 3 23 Work with the owner to 
relocate the Baer Fabrics 
Company within the HD or a 
suitable facility within the 
Phoenix Hill neighborhood

Owner and Phoenix Hill 
Neighborhood 
Association

September 2008 May 2010 Work with the owner to relocate 
the Baer Fabrics Company 
within the HD or a suitable 
facility within the Phoenix Hill 
neighborhood.

During the Reporting Period the 
right-of-way appraisal process was 
initiated.  Acquisition and 
relocation is anticipated during the 
ensuing period.

U CTS R, GP KTA CTS 4 23 Develop a treatment plan for 
rehabilitation of the Vermont 
American Buildings, explore 
options for reuse and 
rehabilitate the exterior of the 
building if recommended in the 
treatment plan

KHPAT and Metro 
Government

September 2007 February 2010 Treatment Plan CTS to coordinate with SHPO 
in development of Treatment 
Plan.  HPAT recommendations 
to be considered by BSHCT 
and elevated to BSMT for final 
decision.

Contact with the owner has been 
made and attempts to schedule a 
site inspection is underway.

NI CTS NR KTA KTA 5 23 St. John's Church - Conduct a 
noise study for St. John's 
Church to determine whether 
interior noise abatement 
measures are justified.

Owner and KHC December 2012 December 2023 During development of detailed 
plans

KTA to conduct noise readings 
and review in accordance with 
Secretary of Interior Standards.

Work activity has not been initiated

NI CTS NR KTA KTA 6 23 Refuge in Kentucky Church - 
Conduct a noise study for 
Refuge in Kentucky Church to 
determine whether interior 
noise abatement measures are 
justified for the Church, Day 
Care Center and School.

Owner and KHC December 2012 December 2023 During development of detailed 
plans

KTA to conduct noise readings 
and review in accordance with 
Secretary of Interior Standards.

Work activity has not been initiated

NI CTS R, GP KTA KTA 7 23 Place interpretive signage 
within the district

Metro Government 
KHPAT and KHC

December 2012 December 2023 Interpretive Signage SDC will develop signage plan 
as part of the construction 
documents.

Recommendations on interpretive 
signage were included as an 
element of the Final HPP and the 
PL & G plans prepared by SDC 1.

U CTS R, GP KTA KTA 8 23 Streetscape improvements 
along Main Street and Market 
Street from Floyd Street to 
Clay Street and in the area 
under the I-65 Bridge in 
accordance with with 
provisions of the HPP and the 
KHCs streetscape design 
guidelines.

Metro Government and 
KHPAT 

March 2008 March 2012 Streetscape Plan for 
improvements to the 
designated areas

HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Recommendations on streetscape 
improvements at specific locations 
are included as part of the Final 
HPP.  Development of specific 
streetscape plans have not been 
initiated. 

NI CTS R, GP KTA KTA 9 23 Develop and implement a 
blasting/vibration plan as set 
forth in Stipulation II.L.

Metro Government and 
KHPAT 

January 2008 December 2020 Complete prior to initiation of 
construction

Blasting/Vibration Plan to be 
included in the Final 
Construction Documents

HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Work activity has not been initiated

M 24 Country Estates Historic 
District / River Road 
Corridor

U CTS R, GP L CTS 1 24 Develop a HPP, which shall 
specifically consider and 
develop recommendations for 
the following: 

City of Prospect, Metro 
Government and 
KHPAT

April 2005 May 2009 Prior to Preliminary Field Check 
Plans

HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Continued development of HPP is 
pending FHWA comments.  

U CTS R, GP L CTS a 24 Country Estates of River Road 
Historic District, including 
individually listed NRHP 
properties within the district

City of Prospect, Metro 
Government and 
KHPAT

April 2005 May 2009 HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

See M.1 update, above

U CTS R, GP L CTS b 24 James T. Taylor / James W. 
Chandler House

City of Prospect, Metro 
Government and 
KHPAT

April 2005 May 2009 HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

See M.1 update, above
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U CTS R, GP L CTS c 24 Merriwether House City of Prospect, Metro 
Government and 
KHPAT

April 2005 May 2009 HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

See M.1 update, above

U CTS R, GP L CTS d 24 Upper River Road Bridge over 
Harrods Creek

City of Prospect, Metro 
Government and 
KHPAT

April 2005 May 2009 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

See M.1 update, above

U CTS R, GP L CTS e 24 Harrods Creek Village Historic 
District

City of Prospect, Metro 
Government and 
KHPAT

April 2005 May 2009 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

See M.1 update, above

U CTS R, GP L CTS f 24 Schildnecht House City of Prospect, Metro 
Government and 
KHPAT

April 2005 May 2009 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

See M.1 update, above

U CTS R, GP L CTS g 24 Determan House City of Prospect, Metro 
Government and 
KHPAT

April 2005 May 2009 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

See M.1 update, above

U CTS R, GP L CTS h 24 Allison-Barrickman House City of Prospect, Metro 
Government and 
KHPAT

April 2005 May 2009 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

See M.1 update, above

U CTS R, GP L CTS i 24 St. Francis in the Fields 
Church

City of Prospect, Metro 
Government and 
KHPAT

April 2005 May 2009 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

See M.1 update, above

U CTS R, GP L CTS j 24 Belleview City of Prospect, Metro 
Government and 
KHPAT

April 2005 May 2009 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

See M.1 update, above

U CTS R, GP L CTS k 24 Rosewell City of Prospect, Metro 
Government and 
KHPAT

April 2005 May 2009 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

See M.1 update, above

U CTS R, GP L L 2 24 Design and construct 
proposed roadways, bridges 
and tunnels from I-71 to the 
OH River, taking into 
consideration the cultural 
landscapes that are important 
contributing elements to the 
district.

City of Prospect, Metro 
Government and 
KHPAT

January 2004 December 2015 None Established Design and construct proposed 
roadways, bridges and tunnels 
from I-71 to the OH River, 
taking into consideration the 
cultural landscapes that are 
important contributing 
elements to the district.

Draft HPP recommend roadway, 
bridge & tunnel design considering 
cultural landscapes.

U CTS R, GP L L 3 24 Design and construct roadway 
lighting as set forth in 
Stipulation II.D.

City of Prospect, Metro 
Government and 
KHPAT

January 2008 December 2015 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Recommendations on roadway 
lighting are included as part of the 
Draft HPP.  Input sought from 
HPATs on lighting in Section 5 at 
02/14/08 meeting.

U CTS R, GP L L 4 24 Implement noise abatement 
measures where the Project 
noise is expected to affect the 
listed and eligible properties as 
set forth in Stipulation II.E.

City of Prospect, Metro 
Government and 
KHPAT

January 2010 December 2015 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Noise Barrier Analysis completed 
by SDC 4.  Noise abatement to be 
implemented where determined 
reasonable and feasible.

U CTS R, GP L L 5 24 Develop and implement a 
blasting/vibration plan as set 
forth in Stipulation II.L.

City of Prospect, Metro 
Government and 
KHPAT

January 2006 December 2010 Complete prior to initiation of 
construction

Blasting/Vibration Plan to be 
included in the Final 
Construction Documents

HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

No blasting or vibration activities 
occurred during the period that 
required implementation of this 
stipulation.   

U CTS R, GP L L 6 25 Define a "no-work zone" within 
the NRHP boundaries of the 
listed and eligible properties.

City of Prospect, Metro 
Government and 
KHPAT

January 2006 December 2010 None Established Define a "no-work zone" within 
the NRHP boundaries of the 
listed and eligible properties.

No work zones identified in the US 
42 ramp relocation and exploratory 
tunnel plans.

N 25 Drumanard
U CTS R, GP L FHWA 1 25 Project through this property to 

be contained in a tunnel so as 
to limit adverse effects.

Owner, KYTC, KHC 
and KHPAT

April 2003 December 2023 None Established Project through this property to 
be contained in a tunnel so as 
to limit adverse effects.

Tunnel through this property 
remains a component of Section 4.

U CTS R, GP L KYTC 2 25 Acquire or establish a historic 
preservation easement for the 
entire Drumanard historic 
property

Owner  and KHC January 2005 December 2008 None Established Acquire or establish a historic 
preservation easement for the 
entire Drumanard historic 
property

Negotiations with the property 
owner are continuing to secure this 
easement, in consultation with the 
KYTC and the KY SHPO.

U CTS R, GP L FHWA 3 25 If acquiring a preservation 
easement is not possible, 
FHWA will acquire the 
property, place the required 
easement on the property and 
transfer to KYTC who shall 
seek to sell the property at fair 
market value or donate to a 

  

Owner  and KHC December 2008 December 2009 None Established If acquiring a preservation 
easement is not possible, 
FHWA will acquire the 
property, place the required 
easement on the property and 
transfer to KYTC who shall 
seek to sell the property at fair 
market value or donate to a 

  

Development of a draft 
preservation easement is under 
preparation by SDC 4.

U CTS R, GP L L 4 25 Develop and implement a 
blasting/vibration plan as set 
forth in Stipulation II.L.  
Monitor the historic buildings to 
preclude impacts due to 
blasting.

KHPAT and KHC January 2006 December 2010 Plan to be completed prior to 
initiation of construction.                             
Monitoring to occur during 
construction activities.

Blasting/Vibration Plan to be 
included in the Final 
Construction Documents

HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

No blasting or vibration activities 
occurred during the period that 
required implementation of this 
stipulation.  

STIPULATION III - SITE SPECIFIC MITIGATION (Cont. )

Status1

Taskmaster(s)2 & Lead MOA Reference Stakeholders & Commitment Description Duration & Deadline Product & Implementation

Sub 
Items



Page 38 January 30, 2009

FHWA/   
STA/    
SHPO GEC Sub-consultant SDC

Current 
Lead Item

Pg. 
No. Description

Identified   
Stakeholders

Anticipated                 
Start Date

Anticipated 
Completion Date

MOA                                       
Deadline

Actual                        
Completion Date Product Implementation Plan

Remarks &                                               
Comments

O 25 Allison-Barrickman House
NI CTS R, GP L KYTC 1 25 Acquire a historic preservation 

easement for the Allison-
Barrickman house on the track 
of land within the NRHP 
boundary and an easement on 
the property bounded by US 
42, KY 841, the Allison-
Barrickman property and Wolf 
Pen Branch Road

Owner and KHC January 2009 January 2011 None Established Acquire a historic preservation 
easement for the Allison-
Barrickman house on the track 
of land within the NRHP 
boundary and an easement on 
the property bounded by US 
42, KY 841, the Allison-
Barrickman property and Wolf 
Pen Branch Road

Work activity has not been initiated

U CTS R, GP L L 2 25 Implement noise abatement 
measures as set forth in 
Stipulation II.E.

KHPAT  January 2010 December 2015 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Noise Barrier Analysis completed 
by SDC 4.  Noise abatement to be 
implemented where determined 
reasonable and feasible.

U CTS R, GP L L 3 26 Define a "no-work zone" within 
the NRHP boundary of the 
property.

KHPAT and KHC January 2006 December 2010 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

No work zones identified in the US 
42 ramp relocation and exploratory 
tunnel plans.

U CTS R, GP L L 4 26 Develop and implement a 
blasting/vibration plan as set 
forth in Stipulation II.L.

KHPAT and KHC January 2006 December 2010 Complete prior to initiation of 
construction

Blasting/Vibration Plan to be 
included in the Final 
Construction Documents

HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

No blasting or vibration activities 
occurred during the period that 
required implementation of this 
stipulation.  

P 26 Rosewell
U CTS NR L L 1 26 Develop and implement a 

Treatment Plan to minimize 
damage to the property.

KHPAT and KHC January 2006  May 2009 None Established Treatment Plan Develop and implement a 
Treatment Plan to minimize 
damage to the property.

The Treatment Plan is under 
revision per comments received 
from the KY SHPO.  Presentation 
of the plan to the KHPAT is 
anticipated during the ensuing 
period.

C KYTC NR NR NR KYTC 2 26 Make a reasonable attempt to 
acquire the property at fair 
market value.

None Identified N/A N/A None Established November 30, 2005 Complete KYTC currently owns the Rosewell 
property.

NI CTS R, GP L KYTC 3 26 Place a preservation easement 
on the property and then sell to 
a local historic preservation 
organization or other 
acceptable party or donate to a 
local government.

Owner, KHPAT and 
KHC

January 2008 December 2009 Immediately following 
acquisition

Place a preservation easement 
on the property and then sell to 
a local historic preservation 
organization or other 
acceptable party or donate to a 
local government.

HWL is preparing Rosewell for re-
sale or public use.

U CTS R, GP L L 4 26 Design and construct roadway 
lighting as set forth in 
Stipulation II.D.

KHPAT, KHC and City 
of Prospect

January 2009 December 2015 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Recommendations on roadway 
lighting are included as part of the 
Draft HPP.  Input sought from 
HPATs on lighting in Section 5 at 
02/14/08 meeting.

U CTS R, GP L L 5 26 Implement noise mitigation 
measures as set forth in 
Stipulation II.E.

KHPAT, KHC and City 
of Prospect

January 2009 December 2015 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Noise Barrier Analysis completed 
by SDC 4.  Noise abatement to be 
implemented where determined 
reasonable and feasible.

NI CTS R, GP L L 6 26 Develop and implement a 
blasting/vibration plan as set 
forth in Stipulation II.L.

KHPAT, KHC and City 
of Prospect

January 2006 December 2010 Complete prior to initiation of 
construction

Blasting/Vibration Plan to be 
included in the Final 
Construction Documents

HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Work activity has not been initiated

NI CTS R, GP L L 7 26 Define a "no-work zone" within 
the NRHP boundary of the 
property.

KHPAT, KHC and City 
of Prospect

January 2006 December 2010 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Work activity has not been initiated

Q 26 Belleview
U 1 CTS R, GP L L 1 26 Design Ohio River Bridge and 

embankment adjacent to the 
property taking into account 
the cultural landscape 
associated with this property.  
Consider context sensitive 
landscaping and other visual 
treatments on or adjacent to 
the NRHP boundary, with 
owner consent and 
maintenance.

Owner, KHPAT and 
KHC

January 2005 December 2015 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Recommendations on these 
elements are included as part of 
the Draft HPP.  

U 2 CTS R, GP L L 2 27 Design and construct roadway 
lighting within the viewshed of 
Belleview as set forth in 
Stipulation II.D.

KHPAT and KHC  January 2008 December 2015 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Recommendations on roadway 
lighting are included as part of the 
Draft HPP.  Input sought from 
HPATs on lighting in Section 5 at 
02/14/08 meeting.

U 3 CTS R, GP L L 3 27 Implement noise mitigation 
measures as set forth in 
Stipulation II.E.

KHPAT and KHC  January 2010 December 2015 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Noise Barrier Analysis completed 
by SDC 4  Noise abatement to be 
implemented where determined 
reasonable and feasible.

NI 4 CTS R, GP L L 4 27 Develop and implement a 
blasting/vibration plan as set 
forth in Stipulation II.L.

KHPAT and KHC  January 2006 December 2010 Complete prior to initiation of 
construction

Blasting/Vibration Plan to be 
included in the Final 
Construction Documents

HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Work activity has not been initiated

NI 5 CTS R, GP L L 5 27 Define a "no-work zone" within 
the NRHP boundary of the 
property.

KHPAT and KHC  January 2006 December 2010 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Work activity has not been initiated

STIPULATION III - SITE SPECIFIC MITIGATION (Cont. )
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Sub 
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KEY:

1 - Status
C - Completed U - Underway D - Duration of Project                                         NR - Not Required NI - Not Yet Initiated

2 - Taskmasters
STAs INDOT - Indiana Department of Transportation KYTC - Kentucky Transportation Cabinet
Federal Agency FHWA - Federal Highway Administration
SHPOs INSHPO - Indiana State Historic Preservation Office KHC - Kentucky Heritage Council
GEC R - Ratio Architects CTS - Community Transportation Solutions A - ASC Group GP - Gray and Pape
KY SDCs L - HW Lochner KTA -  Kentucky Transportation Associates
IN SDCs BFS - Butler, Fairman and Seufert IAP - Indiana Approach Partners
SDCs 2 & 5 PB - Parson Brinkerhoff MB - Michael Baker

NR - Not Required 
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FHWA/   
STA/    
SHPO GEC Sub-consultant SDC

Current 
Lead Item

Pg. 
No. Description

Identified   
Stakeholders

Anticipated                 
Start Date

Anticipated 
Completion Date

MOA                                       
Deadline

Actual                        
Completion Date Product Implementation Plan

Remarks &                                               
Comments

A Implementation Standards

U KYTC CTS A NR FHWA 1 27 In implementing Stipulation IV, 
FHWA may withhold or limit 
public disclosure of information 
about historic properties.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description Sensitive information pertaining to 
location & content of 
archaeological resources withheld 
from public disclosure.

U KYTC CTS A NR FHWA 2 27 FHWA to ensure consultation 
with Indian Tribes is 
conducted in a manner 
consistent with 36 CFR 
800.2(c)(2)(ii)(A), (B) & (C).

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description Only those reports describing 
prehistoric sites or materials will be 
subject to NAC.  During the period 
NAC closure on a Phase I report in 
Section 4 was issued by FHWA on 
07/20/07.

U KYTC CTS A NR FHWA 3 27 FHWA to make every effort to 
complete identification & 
evaluation of archaeological 
resources at the earliest 
possible time in Project design.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description Condition to be met the duration of 
the Project.

U FHWA CTS NR NR FHWA 4 27 In implementing Stipulation IV, 
FHWA may consult with the 
parties identified in Attachment 
F of the MOA.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description FHWA consulted archaeological 
information with parties it deemed 
appropriate.

U KYTC CTS A NR FHWA 5 27 FHWA will take reasonable 
measures to avoid disinterment 
& disturbance to human 
remains and grave goods of 
religious & cultural significance 
to Indian Tribes.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description Human Remains protocol  was 
finalized on 7/20/07.

B 28 Identification None Established
U KYTC CTS A NR FHWA 1 28 Before letting any type of 

Project in the APE or selecting 
sites for ancillary activities 
associated with the Project, 
FHWA shall complete the 
identification & evaluation of 
archaeological resources for 
inclusion in the NRHP

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description Archaeological documentation 
continued to be advanced for sites 
in Sections 1 and 4.

U KYTC CTS A NR FHWA 2 28 Examine all locations where 
ground-disturbing are 
proposed or where they may 
occur within temporary right-of-
way.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description Condition to be met the duration of 
the Project.

STIPULATION IV - ARCAEOLOGICAL RESOURCES*
Product & Implementation

Status1
Sub 

Items

Taskmaster(s)2 & Lead MOA Reference Stakeholders & Commitment Description Duration & Deadline
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FHWA/   
STA/    
SHPO GEC Sub-consultant SDC

Current 
Lead Item

Pg. 
No. Description

Identified   
Stakeholders

Anticipated                 
Start Date

Anticipated 
Completion Date

MOA                                       
Deadline

Actual                        
Completion Date Product Implementation Plan

Remarks &                                               
Comments

U KYTC CTS A NR FHWA 3 28 To ensure the sensitive, 
respectful and careful 
treatment of human remains 
and grave goods, FHWA to be 
guided by ACHP's Policy 
Statement Regarding 
Treatment of Human Remains 
and Grave Goods and where 
appropriate other guidelines.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description Refer to IV.A.5, above.

U KYTC CTS A NR FHWA a 28 Make every reasonable effort 
to avoid disinterment or 
disturbance of human remains 
and grave goods.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description Condition to be met the duration of 
the Project.

U KYTC CTS A NR FHWA b 28 Make a reasonable and good 
faith effort to determine the 
location, cultural/temporal 
period, and cultural affiliation of 
human remains and/or grave 
goods without any removal or 
destructive analysis of 
remains.  FHWA may remove 
remains for study if determined 
in consultation with KHC & 
Indian Tribes that information 
cannot be obtained without 
disturbance.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description During the Reporting Period, no 
human remains or grave goods 
were encountered.

U KYTC CTS A NR FHWA c 28 Ensure human remains and/or 
grave goods are not 
photographed or subject to 
invasive study.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description During the Reporting Period, no 
human remains or grave goods 
were encountered.

U KYTC CTS A NR FHWA d 28 Provide written notification & 
documentation of discovery to 
the appropriate SHPO, Indian 
Tribes & other parties 
determined appropriate within 
48 hours.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description During the Reporting Period, no 
human remains or grave goods 
were encountered.

U KYTC CTS A NR FHWA 4 29 Develop a Plan(s) for the 
identification & evaluation of 
archaeological resources.  

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Plan(s) for the identification & 
evaluation of archaeological 
resources.  

Same as Description Plan(s) to be developed as needed.

U KYTC CTS A NR FHWA a 29 FHWA to provide the SHPOs, 
Indian Tribes and other parties 
determined appropriate 30 
days to review & comment on 
Plan(s); final Plan(s) to 
address comments.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Draft Plan(s) for the 
identification & evaluation of 
archaeological resources.  

Same as Description Condition to be met the duration of 
the Project when plans are 
provided.

U KYTC CTS A NR FHWA b 29 If no response received from 
the above parties in 30 days, 
FHWA may proceed with 
Plan(s).

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Plan(s) for the identification & 
evaluation of archaeological 
resources.  

Same as Description Condition to be met the duration of 
the Project when plans are 
provided.

U KYTC CTS A NR FHWA c 29 Any dispute regarding Plan(s) 
to be resolved in accordance 
with Stipulation XIII.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description Condition to be met the duration of 
the Project when plans are 
provided.

U KYTC CTS A NR FHWA 5 29 FHWA to prepare & distribute 
final Identification & Evaluation 
reports in accordance with 
Stipulation IV.F.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description Condition to be met the duration of 
the Project when documentation is 
developed & determined 
appropriate by FHWA.

C 29 Evaluation HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description

U KYTC CTS A NR FHWA 1 29 Studies completed pursuant to 
Stipulation IV.B to demonstrate 
a level of effort consistent with 
36 CFR 800.4(b)(1) and 
provide FHWA with 
information to determine 
NRHP eligibility.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description All studies conducted during this 
Reporting Period have been 
completed in compliance with 36 
CFR 800.4 and have provided 
sufficient information to make 
decisions.  No eligibility 
determination disputes have 
occurred during this period.

STIPULATION IV - ARCAEOLOGICAL RESOURCES (Cont. )

Status1

Taskmaster(s)2 & Lead MOA Reference Stakeholders & Commitment Description Duration & Deadline Product & Implementation

Sub 
Items
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FHWA/   
STA/    
SHPO GEC Sub-consultant SDC

Current 
Lead Item

Pg. 
No. Description

Identified   
Stakeholders

Anticipated                 
Start Date

Anticipated 
Completion Date

MOA                                       
Deadline

Actual                        
Completion Date Product Implementation Plan

Remarks &                                               
Comments

U KYTC CTS A NR FHWA 2 29 Archaeological resources 
considered eligible for the 
NRHP by FHWA to be treated 
in accordance with Stipulations 
IV.D & IV.E.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description Refer to IV.C.1, above.

NI KYTC CTS A NR FHWA 3 29 FHWA to seek a formal 
determination of NRHP 
eligibility from Keeper of NRHP 
if disagreement between 
FHWA & SHPO.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description Refer to IV.C.1, above.

U KYTC CTS A NR FHWA 4 29 No further action necessary for 
archaeological resource that 
FHWA & the SHPO agree are 
not eligible for the NRHP.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description Refer to IV.C.1, above.

NI KYTC CTS A NR FHWA 5 29 FHWA to notify Indian Tribes 
and other parties whom so 
request of findings of eligibility.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description Refer to IV.C.1, above.

NI KYTC CTS A NR FHWA 6 29 FHWA to reconsider its 
determination if a Party objects 
to FHWAs determination of 
eligibility in writing within 15 
days

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description Refer to IV.C.1, above.

D 29 Assessment of Effects
U KYTC CTS A NR FHWA 1 30 FHWA to determine if Project 

will adversely effect NRHP 
eligible archaeological 
resources in consultation with 
the SHPO, Indiana Tribes 
when appropriate, & other 
parties deemed appropriate by 
FHWA

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No sites were determined eligible 
for the NRHP during the Reporting 
Period.

NI KYTC CTS A NR FHWA 2 30 If FHWA determines Project 
may adversely affect NRHP 
eligible archaeological 
resources, reasonable efforts 
to be made to avoid/minimize 
adverse effect.  If it's not 
possible to avoid disturbance, 
FHWA to treat resources in 
accordance with Stipulation 
IV.E.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description FHWA has not determined that 
any archaeological sites discovered 
would be adversely affected.

NI KYTC CTS A NR FHWA 3 30 Disputes regarding the 
determination of effects on 
archaeological resources to be 
resolved in accordance with 
Stipulation XIII.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No disputes regarding 
determination of effects on 
archaeological resources occurred 
during the Reporting Period.

E 30 Treatment HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description

NI KYTC CTS A NR FHWA 1 30 If FHWA determines that an 
adverse effect cannot be 
avoided or minimized, a 
treatment plan will be 
developed & implemented to 
mitigate such effects on a site-
by-site basis.  At a minimum, 
treatment plan is to include:

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Treatment plans to be 
implemented prior to 
initiation of any Project 
construction activities 
within a segment that 
could affect that site.

Same as Description During the Reporting Period, no 
human remains or grave goods 
were encountered.

NI KYTC CTS A NR FHWA a 30 Description of the historic 
properties or portions of 
historic properties where 
treatment will be carried out.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description See E.1 update, above

NI KYTC CTS A NR FHWA b 31 Description of any historic 
property or portion thereof that 
will be adversely affected 
without treatment for such 
action.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description See E.1 update, above

NI KYTC CTS A NR FHWA c 31 Methods for site preservation/ 
protection.

HPATs, IN SHPO, KY 
SHPO and Native 

 

April 2003 December 2023 None Established Same as Description See E.1 update, above

NI KYTC CTS A NR FHWA d 31 Research questions to be 
addressed through data 
recovery.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description See E.1 update, above

STIPULATION IV - ARCAEOLOGICAL RESOURCES (Cont. )

Status1
Sub 

Items

Taskmaster(s)2 & Lead MOA Reference Stakeholders & Commitment Description Duration & Deadline Product & Implementation
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FHWA/   
STA/    
SHPO GEC Sub-consultant SDC

Current 
Lead Item

Pg. 
No. Description

Identified   
Stakeholders

Anticipated                 
Start Date
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Completion Date

MOA                                       
Deadline

Actual                        
Completion Date Product Implementation Plan

Remarks &                                               
Comments

NI KYTC CTS A NR FHWA e 31 Field methods to be used with 
an explanation of their 
relevance & applicability.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description See E.1 update, above

NI KYTC CTS A NR FHWA f 31 Methods to be used in data 
analysis, data management & 
dissemination of data, 
including a schedule.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description See E.1 update, above

NI KYTC CTS A NR FHWA g 31 Plans for treatment of human 
remains & grave goods.

HPATs, IN SHPO, KY 
SHPO and Native 

 

April 2003 December 2023 None Established Same as Description See E.1 update, above

NI KYTC CTS A NR FHWA h 31 Plans for curation of recovered 
materials & records.

HPATs, IN SHPO, KY 
SHPO and Native 

 

April 2003 December 2023 None Established Same as Description See E.1 update, above

NI KYTC CTS A NR FHWA i 31 Provisions for reburial of 
human remains & grave goods 
where appropriate.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description See E.1 update, above

NI KYTC CTS A NR FHWA j 31 Plans for public education & 
interpretation.

HPATs, IN SHPO, KY 
SHPO and Native 

 

April 2003 December 2023 None Established Same as Description See E.1 update, above

NI KYTC CTS A NR FHWA k 31 Plans for keeping the SHPOs, 
Indian Tribes and other 
appropriate parties informed of 
work progress & findings.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description See E.1 update, above

NI KYTC CTS A NR FHWA l 31 Schedule for the submission of 
reports & other deliverables.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description See E.1 update, above

NI KYTC CTS A NR FHWA 2 31 Plans addressing treatment of 
human remains & grave goods 
to be guided by the ACHPs 
Policy Statement Regarding 
Treatment of Human Remains 
& Grave Goods and other 
guidelines where appropriate.  
FHWA to be also be guided 
by:

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description During the Reporting Period, no 
human remains or grave goods 
were encountered.

NI KYTC CTS A NR FHWA a 31 Burials that will not be 
threatened or disturbed by the 
Project shall not be disinterred 
or disturbed through scientific 
study.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description See E.2 update, above

NI KYTC CTS A NR FHWA b 31 If disturbance cannot be 
avoided, FHWA to determine if 
scientific study of human 
remains, grave goods & the 
burial matrix will be conducted.  
FHWAs decision must be 
supported by an explicit set of 
definitive & justified questions 
on a case-by-case basis.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description See E.2 update, above

NI KYTC CTS A NR FHWA c 32 Human remains and funerary 
objects of religious & cultural 
significance to Indian Tribes 
may be photographed only 
when FHWA in consultation 
with the SHPOs, Indiana 
Tribes where appropriate  & 
other appropriate parties 
determines that it is called for 
& justified in a site-specific 
treatment plan to support 
scientific study

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description See E.2 update, above

NI KYTC CTS A NR FHWA d 32 Disinterred human remains 
and/or grave goods should be 
reburied as soon as possible in 
a timeframe, location & manner 
determined appropriate by 
FHWA.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description See E.2 update, above

NI KYTC CTS A NR FHWA 3 32 Human remains & grave goods 
to be made available for 
reburial to appropriate party or 
responsible official 30 days 
from determination.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description During the Reporting Period, no 
human remains or grave goods 
were encountered.

STIPULATION IV - ARCAEOLOGICAL RESOURCES (Cont. )

Status1

Taskmaster(s)2 & Lead MOA Reference Stakeholders & Commitment Description Duration & Deadline Product & Implementation

Sub 
Items
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FHWA/   
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Identified   
Stakeholders
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MOA                                       
Deadline

Actual                        
Completion Date Product Implementation Plan

Remarks &                                               
Comments

NI KYTC CTS A NR FHWA 4 32 FHWA to provide ACHP, the 
SHPOs, Indian Tribes who've 
expressed interest in the site, 
other parties deemed 
appropriate by FHWA, 30 days 
to comment on treatment 
plans.  FHWA to ensure the 
final plan(s) take comments 
into consideration.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No treatment plans requiring 
review & comment by the identified 
parties were prepared during the 
Reporting Period.

NI KYTC CTS A NR FHWA 5 32 Disputes regarding the 
treatment plan(s) to be 
resolved in accordance with 
Stipulation XIII.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No disputes regarding the 
treatment plans occurred.

NI KYTC CTS A NR FHWA 6 32 After implementing stipulations 
for treatment, FHWA may elect 
to monitor construction 
activities in selected portions of 
right-of-way.  Monitoring to be 
conducted by qualified 
archaeologist. 

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description During the Reporting Period, no 
monitoring of the implementation of 
treatment plan(s) occurred.

F 33 Qualifications & Reporting HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description

U FHWA NR NR NR FHWA 1 33 Work carried out is to be 
performed by, or under the 
direct supervision of a 
person(s) meeting Secretary 
of the Interior's Professional 
Qualification Standards  in 
archaeology & has supervisory 
experience in prehistoric & 
historic archaeology of the 
lower Ohio Valley.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description Condition to be met the duration of 
the Project.

U KYTC CTS A NR FHWA 2 33 FHWA to ensure results of 
archaeological studies are 
presented in professionally 
written reports meeting 
standards established by the 
SHPOs.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description Condition to be met the duration of 
the Project.

D INDOT/ 
KYTC

CTS A NR FHWA 3 33 Sensitive information regarding 
the nature & location of human 
remains/grave goods & the 
location, character & 
ownership of archaeological 
sites is kept confidential from 
the public.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description Condition to be met the duration of 
the Project.

D INDOT/ 
KYTC

CTS A NR FHWA 4 33 Parties to have 30 days after 
confirmed receipt to review & 
comment on reports.  FHWA 
to address comments in final 
reports.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description Condition to be met the duration of 
the Project when documentation is 
provided.

D INDOT/ 
KYTC

CTS A NR FHWA 5 33 Disputes regarding report(s) to 
be resolved in accordance with 
Stipulation XIII.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 When Appropriate Same as Description No disputes regarding the 
archaeological reports prepared 
during the Reporting Period 
occurred.

D INDOT/ 
KYTC

CTS A NR FHWA G 33 Distribution of Final Reports HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 When Appropriate Same as Description

D INDOT/ 
KYTC

CTS A NR FHWA 1 33 FHWA to provide copies of 
final reports to respective 
SHPOs, STAs & Indian 
Tribes, when appropriate.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Upon Completion of 
Work

Same as Description Condition to be met the duration of 
the Project when documentation is 
provided.

D INDOT/ 
KYTC

CTS A NR FHWA 2 33 FHWA to prepare sufficient 
copies of final reports for 
dissemination to public 
libraries, educational 
institutions & other repositories 
in Jefferson & Clark Counties.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Same as Description Condition to be met the duration of 
the Project when documentation is 
provided.

D INDOT/ 
KYTC

CTS A NR FHWA 3 33 FHWA to ensure that final 
archaeological reports for 
public dissemination do not 
contain sensitive information.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Same as Description Sensitive information pertaining to 
location & content of 
archaeological resources withheld 
from public disclosure.

* - KYTC has procured the services of Cultural Resource Analysts (CRA), a consultant under a statewide contract, to perform archaeological investigations for Sections 1 and 4, as well as within the Ohio River floodplain in Kentucky.  ASC Group will perform archaeological investigations in Sections 3 and 6, as well as within the Ohio River floodplain in Indiana.

Product & Implementation

Sub 
Items

STIPULATION IV - ARCAEOLOGICAL RESOURCES (Cont. )

Status1

Taskmaster(s)2 & Lead MOA Reference Stakeholders & Commitment Description Duration & Deadline
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FHWA/   
STA/    
SHPO GEC Sub-consultant SDC

Current 
Lead Item

Pg. 
No. Description

Identified   
Stakeholders

Anticipated                 
Start Date

Anticipated 
Completion Date

MOA                                       
Deadline

Actual                        
Completion Date Product Implementation Plan

Remarks &                                               
Comments

NI INDOT/ 
KYTC

CTS NR NR FHWA A 34 KYTC or INDOT to ensure 
work within 50 ft. around the 
area of an unanticipated 
discovery ceases until a 
treatment plan is developed & 
implemented.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Duration of Project KYTC or INDOT to ensure 
work within 50 ft. around the 
area of an unanticipated 
discovery ceases until a 
treatment plan is developed & 
implemented.

No unanticipated discoveries were 
uncovered during the Reporting 
Period.

NI INDOT/ 
KYTC

CTS NR NR FHWA B 34 FHWA to make all reasonable 
measures to avoid property 
until conclusion of consultation 
with SHPO, Indian Tribes and 
other appropriate parties.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Duration of Project FHWA to make all reasonable 
measures to avoid property 
until conclusion of consultation 
with SHPO, Indian Tribes and 
other appropriate parties.

No unanticipated discoveries were 
uncovered during the Reporting 
Period.

NI INDOT/ 
KYTC

CTS NR NR FHWA C 34 FHWA shall contact SHPO, 
Indian Tribes and other 
appropriate parties within 48 
hours and provide written 
details of discovery.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Within 48 hours FHWA shall contact SHPO, 
Indian Tribes and other 
appropriate parties within 48 
hours and provide written 
details of discovery.

No unanticipated discoveries were 
uncovered during the Reporting 
Period.

NI INDOT/ 
KYTC

CTS NR NR FHWA D 34 INDOT or KYTC shall conduct 
an on-site evaluation of 
discovery to determine 
eligibilty, effects and possible 
treatment measures.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Within 48 hours, or at 
the earliest opportunity 
thereafter

INDOT or KYTC shall conduct 
an on-site evaluation of 
discovery to determine 
eligibilty, effects and possible 
treatment measures.

No unanticipated discoveries were 
uncovered during the Reporting 
Period.

NI INDOT/ 
KYTC

CTS NR NR FHWA E 34 Develop appropriate Treatment 
Plan(s) for discovered historic 
property.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Duration of Project Consult with the BSHCT, 
HPATs and Native American 
Tribes to develop report.  
HPAT recommendations 
considered by BSHCT and 
elevated to BSMT for approval. 

No unanticipated discoveries were 
uncovered during the Reporting 
Period.

NI INDOT/ 
KYTC

CTS NR NR FHWA F 34 Ground-disturbing work may 
commence at sites determined 
ineligible for NRHP.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Duration of Project Coordination with INSHPO, 
KHC and STAs to ensure site 
clearances

No unanticipated discoveries were 
uncovered during the Reporting 
Period.

NI INDOT/ 
KYTC

CTS NR NR FHWA G 34 Parties shall invoke provisions 
for dispute resolution should 
consensus on eligibility not be 
reached.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Duration of Project As required, provisions of 
dispute resolution to be 
followed (Stipulation XIII).

No unanticipated discoveries were 
uncovered during the Reporting 
Period.

FHWA/   
STA/    
SHPO GEC Sub-consultant SDC

Current 
Lead Item

Pg. 
No. Description

Identified   
Stakeholders

Anticipated                 
Start Date

Anticipated 
Completion Date

MOA                                       
Deadline

Actual                        
Completion Date Product Implementation Plan

Remarks &                                               
Comments

NI INDOT/ 
KYTC

CTS NR NR FHWA A 35 INDOT or KYTC shall consult 
with FHWA, SHPOs, Indian 
Tribes and other parties to 
determine if other historic 
properties in addition to those 
already identified or through 
Stipulation IV will be affected 
by the Project.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Before approval of sites 
for staging, wetland 
mitigation, borrow or 
waste, dredge disposal, 
or other construction are 
approved.

INDOT or KYTC shall consult 
with FHWA, SHPOs, Indian 
Tribes and other parties to 
determine if other historic 
properties in addition to those 
already identified or through 
Stipulation IV will be affected 
by the Project.

No additional historic properties 
requiring consultation were 
identified during the Reporting 
Period.

NI INDOT/ 
KYTC

CTS NR NR FHWA B 35 Where historic properties are 
adversely effected, FHWA 
shall consult with INDOT 
and/or KYTC, SHPO, Indian 
Tribes and other appropriate 
parties to minimize or mitigate 

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Duration of Project Where historic properties are 
adversely effected, FHWA 
shall consult with INDOT 
and/or KYTC, SHPO, Indian 
Tribes and other appropriate 
parties to minimize or mitigate 

No additional historic properties 
requiring consultation were 
identified during the Reporting 
Period.

NI INDOT/ 
KYTC

CTS NR NR FHWA C 35 If agreement on measures to 
mitigate the adverse effect, 
FHWA will ensure those 
measures are implemened.  
Resolve disputes in 
accordance with Stipulation 
XIII.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Duration of Project As required, provisions of 
dispute resolution to be 
followed (Stipulation XIII).

No additional historic properties 
requiring consultation were 
identified during the Reporting 
Period.

FHWA/   
STA/    
SHPO GEC Sub-consultant SDC

Current 
Lead Item

Pg. 
No. Description

Identified   
Stakeholders

Anticipated                 
Start Date

Anticipated 
Completion Date

MOA                                       
Deadline

Actual                        
Completion Date Product Implementation Plan

Remarks &                                               
Comments

NI INDOT/ 
KYTC

CTS NR NR FHWA 35 If Project should result in 
excess right-of-way to be 
disposed, the FHWA shall 
consult appropriate SHPO to 
determine whether the disposal 
or sale would have an adverse 
effect on historic properties.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Duration of Project If Project should result in 
excess right-of-way to be 
disposed, the FHWA shall 
consult appropriate SHPO to 
determine whether the disposal 
or sale would have an adverse 
effect on historic properties.

No excess right-of-way was 
determined necessary during the 
Reporting Period.

STIPULATION VI - ADDITIONAL HISTORIC PROPERTIES AND EFFECTS

STIPULATION VII - EXCESS RIGHT OF WAY

Product & Implementation

Status1
Sub 

Items

Taskmaster(s)2 & Lead MOA Reference Stakeholders & Commitment Description Duration & Deadline

Duration & Deadline Product & Implementation

Sub 
Items

STIPULATION V - UNANTICIPATED DISCOVERIES 

Status1

Taskmaster(s)2 & Lead MOA Reference Stakeholders & Commitment Description Duration & Deadline Product & Implementation

Sub 
Items

Status1

Taskmaster(s)2 & Lead MOA Reference Stakeholders & Commitment Description
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FHWA/   
STA/    
SHPO GEC Sub-consultant SDC

Current 
Lead Item

Pg. 
No. Description

Identified   
Stakeholders

Anticipated                 
Start Date

Anticipated 
Completion Date

MOA                                       
Deadline

Actual                        
Completion Date Product Implementation Plan

Remarks &                                               
Comments

U INDOT/ 
KYTC

CTS NR NR FHWA A 35 FHWA shall ensure all cultural 
resources work carried out will 
be carried out by or under the 
direct supervision of 
individuals that meet the 
Secretary of the Interior's 
Professional Qualification 
Standards

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Duration of Project FHWA shall ensure all cultural 
resources work carried out will 
be carried out by or under the 
direct supervision of individuals 
that meet the Secretary of the 
Interior's Professional 
Qualification Standards.

Condition to be met the duration of 
the Project.

U INDOT/ 
KYTC

CTS NR NR FHWA B 35 FHWA shall ensure all historic 
preservation resource work 
carried out will be guided by 
the most recent version of the 
following standards:

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Duration of Project FHWA shall ensure all historic 
preservation resource work 
carried out will be guided by the 
most recent version of the 
following standards:

Condition to be met the duration of 
the Project.

U INDOT/ 
KYTC

CTS NR NR FHWA 1 35 The Secretary of Interior: 
Standards and Guidelines for 
Archaeology and Historic 
Preservation

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Duration of Project FHWA shall ensure all historic 
preservation resource work 
carried out will be guided by the 
most recent version of the 
following standards:

See M update, above

U INDOT/ 
KYTC

CTS NR NR continued 2 35 Advisory Council on Historic 
Preservation: Treatment of 
Archaeological Properties: A 
Handbook

continued continued continued continued continued See M update, above

U INDOT/ 
KYTC

CTS NR NR continued 3 36 Indiana Guidelines:  Division of 
Historic Preservation and 
Archaeological Guidelines; 
most recent version of the 
Indiana Archaeological 
Guidelines updating the 
Guidebook for Indiana Historic 
Sites

continued continued continued continued continued See M update, above

U INDOT/ 
KYTC

CTS NR NR continued 4 36 Kentucky Guidelines: 
Specifications for Conducting 
Fieldwork and Preparing 
Cultural Resource 
Assessment Reports; most 
recent version of Kentucky 
State Historic Preservation 
Office

continued continued continued continued continued See M update, above

STIPULATION VIII - PERFORMANCE STANDARDS

Status1
Sub 

Items

Taskmaster(s)2 & Lead MOA Reference Stakeholders & Commitment Description Duration & Deadline Product & Implementation
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FHWA/   
STA/    
SHPO GEC Sub-consultant SDC

Current 
Lead Item

Pg. 
No. Description

Identified   
Stakeholders

Anticipated                 
Start Date

Anticipated 
Completion Date

MOA                                       
Deadline

Actual                        
Completion Date Product Implementation Plan

Remarks &                                               
Comments

U CTS NR NR CTS A 36 Progress reports detailing 
implementation of the 
measures stipulated within the 
MOA and providing advanced 
notice of milestones.

IHPAT, KHPAT, 
Signatories and 
Concurring Parties of 
MOA

April 2003 December 2023 Every six (6) months 
until all phases of the 
project are complete

Report No. 1  - 7/21/04
Report No. 2 - 9/20/04
Report No. 3 - 4/22/05
Report No. 4 - 10/10/05
Report No. 5 - 2/20/06
Report No. 6 - 11/28/06                                 
Report No. 7 - 5/9/07                                                                 
Report No. 8 - 12/17/07                                           
Report No. 9 - 3/5/08                                                     
Report No. 10 - 9/9/08

Six Month Progress Report After the expiration of the Six 
Month Period, Progress Report 
to be developed and distributed 
within three months of close of 
Reporting Period.

This Report submitted as Progress 
Report No. 11.

C CTS NR NR CTS B 36 First progress report to be 
distributed six months 
following the execution of the 
MOA.

IHPAT, KHPAT, 
Signatories and 
Concurring Parties of 
MOA

April 2003 December 2023 October 2003 July 21, 2004 Six Month Progress Report Complete First progress report was provided 
on 7/21/04

U CTS NR NR CTS C 36 Progress report to identify the 
status of each stipulation 
outlined in the MOA & of 
associated documents.

IHPAT, KHPAT, 
Signatories and 
Concurring Parties of 
MOA

April 2003 December 2023 Six Month Progress Report Progress report to identify the 
status of each stipulation 
outlined in the MOA & of 
associated documents.

Condition to be met the duration of 
the Project.

FHWA/   
STA/    
SHPO GEC Sub-consultant SDC

Current 
Lead Item

Pg. 
No. Description

Identified   
Stakeholders

Anticipated                 
Start Date

Anticipated 
Completion Date

MOA                                       
Deadline

Actual                        
Completion Date Product Implementation Plan

Remarks &                                               
Comments

NI N/A CTS NR NR INDOT and 
KYTC

36 If the Project is significantly 
modified and additional effects 
to historic properties are 
considered the FHWA will 
consult with the signatories to 
determine if the MOA should 
be amended.

IHPAT, KHPAT, 
Signatories and 
Concurring Parties of 
MOA

April 2003 December 2023 Duration of Project If the Project is significantly 
modified and additional effects 
to historic properties are 
considered the FHWA will 
consult with the signatories to 
determine if the MOA should 
be amended.

No significant modifications to the 
Project occurred during the 
Reporting Period.

KEY:

1 - Status
C - Completed U - Underway D - Duration of Project                                         NR - Not Required NI - Not Yet Initiated

2 - Taskmasters
STAs INDOT - Indiana Department of Transportation KYTC - Kentucky Transportation Cabinet
Federal Agency FHWA - Federal Highway Administration
SHPOs INSHPO - Indiana State Historic Preservation Office KHC - Kentucky Heritage Council
GEC R - Ratio Architects CTS - Community Transportation Solutions A - ASC Group GP - Gray and Pape
KY SDCs L - HW Lochner KTA -  Kentucky Transportation Associates
IN SDCs BFS - Butler, Fairman and Seufert IAP - Indiana Approach Partners
SDCs 2 & 5 PB - Parson Brinkerhoff MB - Michael Baker

NR - Not Required 

Status1
Sub 

Items

STIPULATION X - PROJECT MODIFICATIONS

Status1

Product & Implementation

Taskmaster(s)2 & Lead MOA Reference Stakeholders & Commitment Description Duration & Deadline Product & Implementation

Sub 
Items

Taskmaster(s)2 & Lead MOA Reference Duration & DeadlineStakeholders & Commitment Description
STIPULATION IX - PROGRESS REPORTS
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ATTACHMENT D 
PROGRESS REPORT SCHEDULE 

 
Pursuant to Stipulation IX of the Section 106 MOA, the following schedule by section 
and milestones is anticipated for the Project in ensuing Reporting Periods. 
 
 
SECTION 1 – KENNEDY INTERCHANGE 

• Butchertown Final HPP Approval – Spring 2009 
• Butchertown Dispute Resolution Conclusion – Winter 2009 
• Coordination Meeting for Resolution of Noise Barriers along I-64 in the vicinity 

of Clifton – Spring 2009  
• Coordination Meetings with SDC 2 – On-going 
• Section 1A Archaeological Exploration Final Report – Spring 2009 
• Continuation  of Jefferson County Inventory and Survey of Historic Sites – 2009  
• Continuation of Development of Preservation Easements for the Wesley House 

and the Edison House – Spring 2009 
 
SECTION 2 – DOWNTOWN BRIDGE 

• Additional Context Sensitive Design Workshop with IHPAT and KHPAT – Summer 
2009 

• Coordination Meetings with SDC 1 – On-going 
 
SECTION 3 – DOWNTOWN INDIANA 

• Old Jeffersonville Final HPP Approval  – Spring 2009  
• Ohio Falls Car and Locomotive HD Nomination for Approval - Summer 2009 
• Initiation of Clark County Interim Report and Historic Sites and Structures 

Inventory  – Spring 2009 
 
SECTION 4 – KENTUCKY EAST END 

• Country Estates of River Road/River Road HPP – Final HPP for Approval in    
Spring 2009 

• Final Rosewell Treatment Plan Review –  Spring 2009  
• Final R/W Plans – Summer 2009 
• Community Meetings to Discuss Noise Barrier Analysis and Possible Design 

Concepts for the Proposed Noise Barriers –  Spring 2009 
• Drumanard Property Easement Negotiations – Summer 2009 
• Coordination Meetings with SDC 5 – On-going 
• Drumanard Survey Report –  Spring 2009 
• Continuation of Jefferson County Inventory and Survey of Historic Sites – 2009 

 
SECTION 5 – EAST END BRIDGE 

• Coordination Meetings with SDC 4 and SDC 6 – On-going 
• Deck Drainage Analysis Study Approval –  Spring 2009 
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SECTION 6 – INDIANA EAST END 
• Swartz Farm MOA Amendment –  Spring 2009  
• Swartz Farm Rural HD Final HPP Approval  –  Spring 2009  
• Completion  of Utica Historic Lime Kilns HPP –  Summer 2009 
• Utica Historic Lime Kilns NRHP Nomination Form –  Fall 2009  
• Coordination Meetings with SDC 5 – On-going 
• Initiation of Clark County Interim Report and Historic Sites and Structures 

Inventory  – Spring 2009  
 

PROJECT WIDE ACTIVITIES  
Archaeological GIS Revision – Spring 2009 
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