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Louisville - Southern Indiana Ohio River Bridges Project  
Progress Report Number 14   

January 1, 2010 - June 30, 2010  
Implementation of the Section 106 Memorandum of Agreement 

 
The Section 106 Memorandum of Agreement (MOA)1 for the Louisville – Southern Indiana 
Ohio River Bridges Project (Project) was executed on April 1, 2003.  Attachment A provides a 
list of the signatories to the MOA and concurring parties.  Included in the MOA was a stipulation 
providing for the preparation of a Progress Report (Stipulation IX).  The following is Progress 
Report No. 14, which covers the January 1, 2010 – June 30, 2010 reporting period (Reporting 
Period).     
 
Activity during the Reporting Period concentrated on implementation of mitigation measures in 
the MOA including preparing and convening meetings of the Indiana and Kentucky Historic 
Preservation Advisory Teams (IHPAT/KHPAT),   continuing the Historic Preservation Plan 
(HPP) process for the  Utica Limekilns  and the Country Estates of River Road/River Road 
Corridor (CE RR/RRC),  continued development of  the historic preservation documents for 
Clark County, Indiana and Jefferson County, Kentucky, coordinating the activities to prepare 
preservation easements for various properties, as well as treatment plans for other identified 
sites.   Activities related to completion of these aforementioned tasks are described in more detail 
in later sections of this report. 
 
PART I – OVERALL PROJECT STATUS   
 
The Indiana Department of Transportation (INDOT) and the Kentucky Transportation Cabinet 
(KYTC) executed the prime contract for Community Transportation Solutions – General 
Engineering Consultant (CTS-GEC) on April 20, 2005.    A description of each section and the 
progress of each Section Design Consultant (SDC) are provided in the following summary. 
 
 

Section 1  Kentucky Downtown Approach (including Kennedy Interchange) – 
 No direct environmental or mitigation efforts were initiated by SDC 1 

during this Reporting Period.   
 

Section 2 Downtown Bridge (using Alternative C-1, Three Tower Cable Stay) –  
 No direct environmental or mitigation efforts were initiated by SDC 2 

during this Reporting Period.   
 

Section 3 Indiana Downtown Approach – During this Reporting Period, 
development of the rehabilitation and landscaping plans for the Spring 
Street Freight House (Freight House) were initiated.  Plans have been 
completed to the 30% level in anticipation of an April 2011 bid receipt.   

 
Section 4 Kentucky East End Approach – Work continued on the Rosewell 

treatment plans and specifications.  The 90% Rosewell Treatment Plan 
                                                 
1 A copy of the Section 106 MOA can be obtained by accessing the Project Website; the URL address is located at 
http://www.kyinbridges.com/pdfs/rod_d.pdf  
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and Specifications were submitted to Kentucky State Historic Preservation 
Officer (KY SHPO) for review and finalized.  Following this, work began 
on the preparation of the 100% Plans and Specifications for presentation 
to the KHPAT in the ensuing Reporting Period.       

 
Section 5 East End Bridge – Coordination continued with bridge, road and electrical 

engineers to define details and sketches for the roadway and aesthetic 
lighting.    

 
Section 6 Indiana East End Approach – East End Approach – No direct 

environmental or mitigation efforts were initiated by SDC 6 during this 
Reporting Period.   

 

CTS-GEC worked during this Reporting Period with the BiState Management Team (BSMT), 
which consists of representatives from the INDOT, KYTC and the Federal Highway 
Administration (FHWA), in the project oversight requirements of the SDCs under contract by 
either INDOT and/or KYTC.  
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PART II – IMPLEMENTATION OF MITIGATION MEASURES CONTAINED IN THE 
MOA 
 
Measures to mitigate adverse effects of the Project on historic properties are described in the 
MOA along with a number of activities to guide the development of project plans and provide 
for coordination of those activities through an historic preservation advisory team for the Indiana 
portion of the project and one for the Kentucky portion of the project. 
 
The MOA is divided into the following fourteen (14) stipulations: 
 

 I. Project Coordination 
 II. Project Development 
 III. Site Specific Mitigation 
 IV. Archaeological Resources 
 V. Unanticipated Discoveries 
 VI. Additional Historic Properties and Effects 
 VII. Excess Right of Way 
 VIII. Performance Standards 
 IX. Progress Reports 
 X. Project Modification 
 XI. Amendment 
 XII. Failure to Comply/Termination 
 XIII. Dispute Resolution 
 XIV. Duration 
 
An expanded version of this listing is included as Attachment B to serve as an outline in the 
preparation of the Progress Report.  A complete definition of each of the specific MOA 
stipulations completed during the Reporting Period is contained in Attachment C.  Activities 
completed toward satisfying the various stipulations of the MOA during the Reporting Period are 
described in the following information. 
 

STIPULATION I: Project Coordination 
 
Stipulation I.A.2. provides for the Historic Advisory Teams to assist the BSHCT and the BSMT 
in developing Project design details to implement the measures stipulated in the MOA.   Work 
continued during the Reporting Period on this stipulation. 
 
Stipulation I.A.3. provides for the Co-chairs to convene meetings of the Historic Preservation 
Advisory Teams (HPATs), prepare summaries of said meetings and prepare and submit HPAT 
recommendations to the BSHCT for further action.  An IHPAT meeting was held on April 14, 
2010.    A KHPAT meeting was held on April 15, 2010.  Summaries of each meeting were 
returned to HPAT members within a reasonable time following each meeting. 
 
Stipulation I.A.10. provides for the distribution of materials needed for review by the advisory 
teams and comments following scheduled meetings.  Meeting materials were provided at least 15 
days prior to each scheduled meeting.  Presentations and requests for input during the meetings 
were supplemented by a 15-day comment period following the meetings to obtain additional 
input and comment.         
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Stipulation I.A.11. provides for the development of recommendations by the Co-chairs based on 
comments provided by the advisory team, for consideration and action by the BSHCT.    During 
the Reporting Period, there were no recommendations of the HPATs advanced from the Co-
chairs to the BSHCT.      
 
Stipulation I.B. provides for a BSHCT.  The BSHCT is to consist of representatives of FHWA, 
INDOT, KYTC and the respective State Historic Preservation Officers (SHPOs).  It defines the 
roles and responsibilities of the BSHCT, mandates the scheduling of BSHCT coordination 
meetings and provides a means to advance recommendations of the HPATs to the BSMT for 
final approval.   
 
The BSHCT held three meetings during the Reporting Period on January 12, 2010, March 16, 
2010 and May 11, 2010.  The only recommendation elevated from the BSHCT to the BSMT 
(and the date of the respective BSHCT meeting) included the approval of Progress Report No. 13 
(July 1, 2009 – December 31, 2009) for distribution (March 16, 2010).   
 
Stipulation I.C. provides for a BSMT.  The BSMT consists of representatives of INDOT, 
KYTC and FHWA. It defines the roles and responsibilities of the BSMT, mandates the 
preparation of Progress Reports as set forth in Stipulation IX of this MOA and provides a means 
to consider recommendations of the HPATs through the BSHCT for final approval.   Biweekly 
meetings of the BSMT generally occurred on the Monday of every other week and items related 
to this MOA were brought forth.  The BSMT approved Progress Report No. 13 (July 1, 2009 – 
December 31, 2009) for distribution on March 29, 2010.  Following approval the Progress report 
was distributed in accordance with Stipulation IX of the MOA on April 6, 2010.   
 
Progress Report Number 14 for the Reporting Period of January 1, 2010 – June 30, 2010 is 
provided in accordance with Stipulation IX. 
 
Stipulation I.D. provides for an Ombudsman for the Indiana portion of the Project and one for 
the Kentucky portion of the Project. It defines the qualifications for performance as the Project 
Ombudsman, the roles and responsibilities of the Ombudsman and the location of the office of 
the Ombudsman for each state.  During the Reporting Period, Mr. Carl Pearcy continued to serve 
as the Indiana Ombudsman.  Mr. Lee Douglas Walker continued to serve as the Kentucky 
Ombudsman.  
 

STIPULATION II:  Project Development  
 
Work initiated on implementation of mitigation measures identified in Stipulation II of the MOA 
during the Reporting Period follows.    
 
Stipulation II.B. provides that the views of the public are important and will be solicited and 
considered at a minimum through the normal transportation project development process of each 
state through informal meetings to be convened by the respective State Transportation Agencies 
(STA).  During the Reporting Period, no Area Advisory Team (AAT) or Regional Advisory 
Committee (RAC) meetings were convened.    
 
Stipulation II.D. provides for the roadway lighting within the viewshed of historic properties 
and any navigational lighting required on structures included in the Project shall be designed and 
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constructed to minimize the dispersion of light beyond the right-of-way and include state of the 
art techniques. All of the SDCs are reviewing the current state-of-the-art technology and will 
continue to do so until the project letting. On the East End Bridge (SDC 5), coordination 
continued with bridge, road and electrical engineers to define details and sketches for the 
roadway and aesthetic lighting.    
 
Stipulation II.E. describes activities to minimize adverse effects of noise on historic properties 
in accordance with state and federal noise regulations, policies and guidance.  Noise barriers are 
still under consideration along I-64 in the area of Clifton.  Additional coordination with the 
neighborhood association is pending a coordination meeting in a following Reporting Period.    
SDC 4 will hold community meetings in a following Reporting Period with the affected 
neighborhoods to discuss possible design concepts for proposed noise barriers.  SDC 3 began the 
development of a noise model.   
 
Stipulation II.F. describes the actions for preparation of HPPs.  The seven historic properties for 
which HPPs are to be developed were identified in Stipulation II.F.2 (a through g).    During the 
Reporting Period, development of the HPPs for the Utica Limekilns and the Country Estates of 
River Road/River Road Corridor continued.    
 
Draft B of the HPP for the Utica Limekilns was developed and presented to the IHPAT in the 
meeting of June 17, 2009.  Draft C of the HPP is pending the completion of the Multiple 
Property Documentation Form (MPDF) and the NRHP nominations for the kilns.  A status report 
was provided to the IHPAT at the meeting of April 14, 2010 documenting this activity.  
 
Revisions to the HPP for the Country Estates of River Road/River Road Corridor were 
completed and the HPP was presented to the KHPAT on December 17, 2009.  The final draft 
was prepared and is to be provided to the BSHCT for additional review in the next Reporting 
Period. 
 
The FHWA in cooperation with the INDOT and the Indiana State Historic Preservation Officer 
(IN SHPO) are developing alternate mitigation for the removal of the house on the Swartz Farm 
property, which occurred in October 2007. An amendment to the MOA defining mitigation 
included the possible relocation of the Central Passage House (CPH) to the Swartz Farm 
property.  An inspection of the house was undertaken by INDOT, IN SHPO and CTS-GEC in 
spring 2009 to determine the eligibility of the CPH for the NRHP.  Responses from both the 
INDOT and the IN SHPO stated that the house was not eligible for inclusion on the NRHP.  
FHWA is currently reviewing these responses for a final determination.  The amendment to the 
HPP for the Swartz Farm Rural Historic District (HD) would be pursued depending upon the 
FHWA response.   
 
The final draft of the HPP for Butchertown is pending completion of the Dispute Resolution.     
 
Stipulation II.G. states that within five years of the ROD, the historic preservation documents 
for Clark County, Indiana and Jefferson County, Kentucky will be updated by a qualified historic 
preservation consultant with the information developed for the Project.   
 
The survey of 979 properties and data input into a Geographical Information System (GIS) 
compatible format has been completed for the Clark County Interim Report and Indiana Historic 
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Sites and Structures Inventory (Inventory).  The Inventory is to be transferred to the IN SHPO 
online database once the conversion program for the field application data is completed.  With 
this transition, the data collected in Clark County will be available only in a digital format. The 
Inventory, as a paper report, will be discontinued.  
 
A draft copy of the report entitled A Survey Update of Butchertown, Phoenix Hill, Downtown 
Louisville and River Road (Survey) was provided to the KYTC for their review and comment at 
the BSHCT meeting of May 11, 2010.  Comments for possible revision of the Survey will be 
provided to the Kentucky Archaeological Survey of the University of Kentucky in the next 
Reporting Period.  It is proposed that after KYTC has completed review of the Survey and it had 
been revised, it would be submitted to the Kentucky State Historic Preservation Officer (KY 
SHPO) for their review and comment and prior to the final production.  This is expected to be 
finalized in the ensuing Reporting Period. 
 
Stipulation II.H. mandates that preservation easements shall be established on (those specific) 
properties identified in Stipulation III in perpetuity by INDOT or KYTC, and held by a local 
government, local or state preservation organization or other entity as determined by INDOT or 
KYTC in consultation with the respective SHPO. The development of individual preservation 
easements (easements) has been initiated for the Wesley House, the Edison House, the tract of 
land within the NRHP boundary of the Allison-Barrickman house, the property bounded by US 
42 - KY 841 - Allison-Barrickman - Wolf Pen Branch Road and Drumanard   
 
For the Wesley House, a draft preservation easement was prepared between the owners of the 
Wesley House and the KY SHPO in May 2010 for the grounds and building exteriors.  
Execution of it is pending.  FHWA through KYTC has made an offer to rehabilitate the exterior 
of the gymnasium if the owners agree to place the easement around the entire property.  Also, 
during the Reporting Period, discussions between the FHWA, KYTC and KY SHPO occurred 
about the possible inclusion of the rehabilitation of the red brick building as a part of the 
mitigation for the Wesley House.  Resolution of this issue is anticipated in the next Reporting 
Period.    
 
The KY SHPO completed an inspection of the Edison House and documented the findings in a 
Building Condition Assessment (Assessment).  In accordance with the Assessment, the costs to 
undertake the exterior building rehabilitation have been estimated.  KYTC has agreed to take the 
lead in procuring the services of an architect and a contractor and to provide oversight of the 
exterior improvements, provided the owners of the Edison House are willing to place an 
easement around the property and enter into a MOA with KYTC.  At a coordination meeting 
held on December 17, 2009 to discuss development of the easement and rehabilitation 
requirements, the owners of the Edison House, through the property curator, indicated their 
desire to place a preservation easement on the property.  No further action has occurred pending 
a response from the owners. 
 
Coordination with the property owner is continuing for the placement of an easement on the tract 
of land within the NRHP boundary of the Allison-Barrickman house.  The property owners are in 
receipt of the information requested from SDC 4.  To date, no further coordination with them has 
taken place.  It is probable that a meeting will be scheduled to further discuss the easement as the 
right-of-way acquisition phase is proceeding in the Kentucky East End.  The easement for the 
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property bounded by US 42 - KY 841 - Allison-Barrickman - Wolf Pen Branch Road is not to be 
placed.     
 
Documentation had been prepared by SDC 4 for use in preparing the easement for Drumanard.  
On May 5, 2010, the Baseline Documentation was submitted to the KY SHPO by KYTC for 
review and approval.  A field visit to the property is to be held in the ensuing period to 
familiarize the KY SHPO with the existing conditions of Drumanard. 
           
Stipulation II.I. mandates that for specific properties identified in Stipulation III, documentation 
required for a NRHP nomination shall be prepared by a qualified historic preservation consultant 
selected by INDOT or KYTC, upon receipt of written consent from the property owner(s) and 
within the first three years following the Record of Decision (ROD).  Six properties were 
identified in the MOA requiring the preparation of a nomination form, all located in Indiana.   
 
Coordination occurred on February 5, 2010 (INDOT and CTS-GEC) and on March 22, 2010 
(INDOT, IN SHPO and CTS-GEC) to continue development of the MPDF and NRHP 
nominations for the Utica limekilns.  This coordination centered on the quarries and associated 
property types to delineate boundaries for the NRHP nominations.  Challenges existed in 
identifying the extent of the quarries and delineating specific boundaries for each kiln.  Research 
verified that quarrying of limestone occurred in the area to make lime in nearby kilns.  However, 
a lack of detail made it not possible to identify what stone from what quarry was used in which 
kiln.  Therefore, it was necessary to make a professional judgment based on this research, 
topography, proximity, and field observations to affect the size of the NRHP boundaries.  CTS-
GEC produced a new map that identified the boundaries of the quarries that could be associated 
with a specific kiln. 
 
On April 22, 2010, the summary of the March 22, 2010 coordination and mapping was 
forwarded to the INDOT for review.  Following INDOT review, the summary was sent to the 
FHWA on April 26, 2010, and prior to sending to the IN SHPO to confirm the mapped 
boundaries and the process to complete the MPDF and NRHP nominations.  FHWA is working 
with the (FHWA) legal staff to formulate a recommendation to proceed.  
 

STIPULATION III:  Site Specific Mitigation   
 
Work continued on the implementation of mitigation measures identified in Stipulation III of the 
MOA during the Reporting Period.   
 
Stipulation III.A.2.b. provides that any work to rehabilitate the Train Depot (Spring Street 
Freight House) shall be undertaken in consultation with the IN SHPO and in accordance with the 
Secretary’s Standards.  The development of the rehabilitation plans for the Freight House began 
with the review of the 30% plans and specifications at the BSHCT meeting of March 16, 2010.  
This was followed by their presentation to the IHPAT on April 14, 2010.  Comments were duly 
noted for revision as a part of the 60% plans; it is proposed to present this iteration of the plans to 
the BSHCT and to the IHPAT in the next Reporting Period.  
  
Stipulation III.H.1. provides for the preparation of an HPP for the Utica Lime Industry Multiple 
Property Listing, including a Context Study focusing on the lime industry in the region.  A 
pamphlet is to be produced, describing the results of such a study.   Draft C of the HPP is 
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pending the completion of the MPDF and the NRHP nominations for the kilns.  A status report 
was provided to the IHPAT at the meeting of April 14, 2010 documenting this activity.  
 
As a part of the HPP, the historic context of the limekilns was undertaken.  This historic 
documentation included the historic context, property types and registration requirements for the 
kilns, quarries, dump piles, concrete foundations, transportation networks, lime houses and 
warehouses.  Coordination occurred on February 5, 2010 (INDOT and CTS-GEC) and on March 
22, 2010 (INDOT, IN SHPO and CTS-GEC) to continue development of the MPDF and NRHP 
nominations   
 
On April 22, 2010, the summary of the March 22, 2010 coordination and mapping was 
forwarded to the INDOT for review.  Following INDOT review, the summary was sent to the 
FHWA on April 26, 2010, and prior to sending to the IN SHPO to confirm the mapped 
boundaries and the process to complete the MPDF and NRHP nominations.  FHWA is working 
with the (FHWA) legal staff to formulate a recommendation to proceed.  
 
Stipulation III.H.8. requires the INDOT to develop and seek NRHP nomination for the Utica 
Lime Kiln Multiple Property Listing.  Coordination occurred on February 5, 2010 (INDOT and 
CTS-GEC) and on March 22, 2010 (INDOT, IN SHPO and CTS-GEC) to continue development 
of the MPDF and NRHP nominations for the Utica limekilns.  This coordination centered on the 
quarries and associated property types to delineate boundaries for the NRHP nominations.  
Challenges existed in identifying the extent of the quarries and delineating specific boundaries 
for each kiln.  Research verified that quarrying of limestone occurred in the area to make lime in 
nearby kilns.  However, a lack of detail made it not possible to identify what stone from what 
quarry was used in which kiln.  Therefore, it was necessary to make a professional judgment 
based on this research, topography, proximity, and field observations to affect the size of the 
NRHP boundaries.  CTS-GEC produced a new map that identified the boundaries of the quarries 
that could be associated with a specific kiln. 
 
On April 22, 2010, the summary of the March 22, 2010 coordination and mapping was 
forwarded to the INDOT for review.  Following INDOT review, the summary was sent to the 
FHWA on April 26, 2010, and prior to sending to the IN SHPO to confirm the mapped 
boundaries and the process to complete the MPDF and NRHP nominations.  FHWA is working 
with the (FHWA) legal staff to formulate a recommendation to proceed.  
     
Stipulation III.I. The FHWA in cooperation with the INDOT and the IN SHPO are reviewing 
information regarding historic elements related to the Swartz Farm, including the CPH. 
Mitigation defined in the Amendment to the MOA included the relocation of the CPH.  Response 
letters from the INDOT and the IN SHPO indicated that the CPH did not retain eligibility for the 
NRHP.  FHWA is currently reviewing these responses for a final recommendation.   
 
Stipulation III.I.4. requires the INDOT to develop and seek NRHP nomination for the portion 
of the Swartz Farm lying to the west of the Project, including the house, barn and associated 
outbuildings.   The preparation of the NRHP nomination form is to be developed by CTS-GEC.  
FHWA is currently reviewing the MOA commitment and the two recommendations regarding 
the CPH for a determination of the future direction for this commitment.  
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Stipulation III.I.7. requires archival documentation of the CPH prior to its demolition. The 
FHWA in cooperation with the INDOT and the IN SHPO are reviewing information regarding 
historic elements related to the Swartz Farm, including the CPH.  Mitigation defined in the 
Amendment to the MOA included the relocation of the CPH.  Response letters from the INDOT 
and the IN SHPO indicated that the CPH did not retain eligibility for the NRHP.  FHWA is 
currently reviewing these responses for a final recommendation.   
 
Stipulation III.K.1. provides for the preparation of an HPP for the Butchertown Historic 
District.  The final draft HPP for Butchertown is pending completion of the dispute resolution.   
 
Stipulation III.K.4. provides for the exterior rehabilitation of the Edison House if the owners 
agree to provide a preservation easement to ensure the long-term preservation of the exterior.  
The KY SHPO completed an inspection of the Edison House and documented the findings in a 
Building Condition Assessment (Assessment).  In accordance with the Assessment, the costs to 
undertake the exterior building rehabilitation have been estimated.  KYTC has agreed to take the 
lead in procuring the services of an architect and a contractor and to provide oversight of the 
exterior improvements, provided the owners of the Edison House are willing to place an 
easement around the property and enter into a MOA with KYTC.  At a coordination meeting 
held on December 17, 2009 to discuss development of the easement and rehabilitation 
requirements, the owners of the Edison House, through the property curator, indicated their 
desire to place a preservation easement on the property.  No further action has occurred pending 
a response from the owners. 
  
Stipulation III.K.5. provides for the exterior rehabilitation of the Wesley House if the owners 
agree to provide a preservation easement to ensure the long-term preservation of the exterior.  A 
draft preservation easement was prepared between the owners of the Wesley House and the KY 
SHPO in May 2010 for the grounds and building exteriors.  Execution of it is pending.  FHWA 
through KYTC has made an offer to rehabilitate the exterior of the gymnasium if the owners 
agree to place the easement around the entire property.  Also, during the Reporting Period, 
discussions between the FHWA, KYTC and KY SHPO occurred about the possible inclusion of 
the rehabilitation of the red brick building as a part of the mitigation for the Wesley House.  
Resolution of this issue is anticipated in the next Reporting Period.    
  
Stipulation III.L.1. provides for the preparation of an HPP for the Phoenix Hill Historic District. 
The HPP was approved by the BSMT on November 23, 2009. With this approval, the HPP was 
formally submitted to the City of Louisville on January 20, 2010.  This task has been completed.   
  
Stipulation III.L.3. provides that the Project make a reasonable effort to relocate Baer Fabrics to 
another historic property within the Phoenix Hill neighborhood.  The Baer Fabrics Building was 
acquired for demolition as it fell within the right-of-way of the Project.  Prior to demolition, the 
KY SHPO requested that Kentucky State Level Documentation (Documentation) be completed.  
A draft of the Documentation was prepared and provided to the KYTC on January 11, 2010; as a 
part of the Documentation, an historic archive was also finalized that evaluated the potentially 
salvageable materials from the building.  In addition, a Maintenance Report documenting 
demolition of the building as opposed to its retention was also provided for review.  Upon 
revision, the draft of the Documentation was sent to the KY SHPO on March 19, 2010.  At the 
KHPAT of April 15, 2010, the KYTC deferred demolition of the building until a reasonable 
funding concept for the Project had been approved by the FHWA through the metropolitan 
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transportation planning process.  On May 18, 2010, the KY SHPO provided comments on the 
Documentation.  Revisions were completed in early June 2010 for distribution.  The revised 
Documentation was concurred in by KYTC and sent to the KY SHPO for review.  The report 
was approved on June 2, 2010.  Final copies are to be assembled for distribution in the ensuing 
Reporting Period. 
 
Stipulation III.L.4. provides for the preparation of a treatment plan/reuse options for 
rehabilitation of the Vermont American Buildings affected by the Project.  The preparation of a 
treatment plan outlining reuse options for rehabilitation of the buildings affected by the Project 
began in late 2008.  On June 16, 2010, the property owner granted access to the facility.  Field 
work was completed on June 24, 2010.  A draft of the treatment plan should be available in the 
next Reporting Period. 
 
Stipulation III.M.1. provides for the preparation of an HPP for the CE RR/RRC.  Revisions to 
the HPP for the Country Estates of River Road/River Road Corridor were completed and the 
HPP was presented to the KHPAT on December 17, 2009.  The final draft was prepared and is to 
be provided to the BSHCT for additional review in the next Reporting Period. 
 
Stipulation III.N.1. provides that the Project across the Drumanard property be contained within 
a tunnel to minimize adverse effects. On June 29, 2010, a draft Indiana Bat Conservation MOA 
for geotechnical directional drilling of horizontal rock bores was prepared for submission to the 
KYTC.  The geotechnical information from the drilling is to assist in the design of the twin 
tunnel bores under US 42.  The area of the proposed drilling falls within Indiana Bat habitat of 
concern.  The MOA requested the concurrence of the US Fish and Wildlife Service (USFWS), 
Frankfort Field Office, to allow tree clearing in this area within the period of April 1 – October 
15.  In the ROD, no tree clearing is to be allowed during this calendar period.  Further processing 
of the Conservation MOA is expected in the next Reporting Period. 
 
Stipulation III.N.2. provides that FHWA shall make every effort to acquire or otherwise 
establish an historic preservation easement for the entire Drumanard historic property.  
Documentation had been prepared by SDC 4 for use in preparing the easement for Drumanard.  
On May 5, 2010, the Baseline Documentation was submitted to the KY SHPO by KYTC for 
review and approval.  A field visit to the property is to be held in the ensuing Reporting Period to 
familiarize the KY SHPO with the existing conditions of Drumanard. 
 
Stipulation III.O.1. provides that KYTC shall make a reasonable effort to acquire a preservation 
easement for the tract of land within the NRHP boundary of the Allison-Barrickman house and 
an easement on the property bounded by US 42 - KY 841 - Allison-Barrickman - Wolf Pen 
Branch Road.  For the tract of land within the NRHP boundary, coordination with the owner is 
continuing; they have indicated that they would contact CTS-GEC when they were ready to 
further discuss the potential easement.  For the property bounded by US 42 - KY 841 - Allison-
Barrickman - Wolf Pen Branch Road, the property owner has refused to place an easement. 
 
Stipulation III.P.1. provides for the preparation of a treatment plan for Rosewell to minimize 
damage to the historic property.  The development of the treatment plan continued.  SDC 4 
presented the 90% plans and specifications at the KHPAT meeting of April 15, 2010.  The 
presentation outlined repairs to the hip beam, floor joist framing on the first floor, the kitchen 
floor, the fascia/soffit/gutter/roof, the smokehouse, interior finishes and exterior wall treatments.  



 September 1, 2010  Page 12

At the BSHCT meeting of May 11, 2010, the KY SHPO indicated that his office had completed 
review of the 90% plans, but prior to the issuance of their comment letter, a final site visit of 
Rosewell was requested.  The on-site meeting was held on May 20, 2010 and the formal 
response letter is pending.  It is expected that the 100% plans from SDC 4 will be presented at 
the BSHCT meeting in the next Reporting Period. 
 
After the KHPAT meeting of December 17, 2009, a coordination meeting was held with FHWA, 
KYTC, KY SHPO, Louisville Metro Government (Metro) and CTS-GEC to discuss 
development of the MOA for the rehabilitation of Rosewell.  The MOA is to be prepared 
between KYTC and Metro for the administration and construction oversight responsibilities (of 
Metro) during the construction of the rehabilitation.  A draft of the MOA was prepared for 
review and comment on April 9, 2010.  It is pending completion. 
 
An asbestos and lead inspection of Rosewell occurred on February 26, 2010.  Due to the 
presence of lead, a lead abatement worker safety specification was prepared on March 19, 2010 
for inclusion in the final construction documents.  
    
Stipulation III.P.3. provides that KYTC shall place a preservation easement on the property and 
sell the property to a local preservation organization or other party acceptable to the BSHCT or 
donate the property to a local government.  SDC 4 is working to prepare Rosewell for re-sale or 
public use as previously documented in Stipulation III.P.1. 
 

STIPULATION IV:  Archaeological Resources    
 

The final identification, evaluation and determination of Project effects for archaeological 
resources were phased because alternatives consisted of large corridors where access was 
restricted during the FEIS phase.      
 
Stipulation IV.A.1. states that FHWA may withhold or limit public disclosure of information 
about historic properties.   
  
Stipulation IV.A.2.  FHWA shall ensure that consultation with Indian Tribes is conducted in a 
manner consistent with 36 CFR 800.2.  Bridges Native American Consultation:  There has 
been no NAC consultation during the current Reporting Period. 
 
Stipulation IV.A.3.  In order to maximize the opportunity to avoid adverse effects, FHWA will 
make every effort to complete identification and evaluation of archaeological resources at the 
earliest possible time in Project Design.  Archaeological GIS: The GIS is being developed to 
bring together the wealth of historical information available for downtown Louisville only, 
which will guide the archaeology of the Downtown section.  The final report is pending. 
Geotechnical Monitoring for Archaeological Deposits (KY):  The information gleaned from 
any monitoring will be incorporated into the Archaeological GIS to inform both historic and 
prehistoric probability models.  Hazmat Area Archaeology (KY): Additional information from 
geotechnical borings in areas with potential hazardous materials would be available following 
Phase II testing that will inform potential archaeological investigations in those areas.  In some 
cases, it is likely that hazardous materials will prohibit archaeological testing or testing may need 
to wait until cleanup has been completed.   
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Stipulation IV.A.4.  In implementing Stipulation IV, FHWA may consult with the parties listed 
in Attachment F [consulting parties list] and others identified in accordance with 36 CFR 800.2.   
 
Stipulation IV.A.5.   FHWA, in consultation with the SHPOs, Indian Tribes when appropriate 
and other parties deemed appropriate by FHWA, will take reasonable measures to avoid 
disinterment and disturbance to human remains and grave goods of religious and cultural 
significance to Indian Tribes, including modification of the Project.  Human Remains Protocol:   
A step-by-step protocol for human remains encountered during archaeological testing was 
deemed prudent given the potential for human remains in the project setting.    
  
Stipulation IV.B.1-2.  States that before letting any type of Project construction in the APE or 
selecting sites for ancillary activities associated with the Project, FHWA shall complete the 
identification and evaluation of archaeological resources for inclusion in the NRHP in 
accordance with applicable Federal and state standards and guidelines listed in Stipulation 
VIII.B. and lists examples of ancillary areas.  Section 1A Archaeological Exploration: A Phase 
1 archaeological survey of Section 1A was conducted in 2006 and three previously unrecorded 
sites were found: 15JF716, 15JF717 and 15JF718.  The KY SHPO issued a conditional clearance 
letter in March 2007; the final report was received in December 2007.  Following review with 
KY SHPO, additional revisions to this report were requested by February 20, 2009. KYTC 
provided a request to revise portions of the report on March 25, 2009.  Final approval is pending.  
Section 4 Archaeological Exploration: Due to lack of landowner permission, Phase II work at 
Sites 15JF678, 15JF679   and 15JF719 (Section 4) has been postponed until after property has 
been purchased.   Phase II work at Site 15JF720 was completed and a report issued on July 29, 
2008.  The report recommended that the site was eligible for inclusion in the NRHP.  The KY 
SHPO agreed with that conclusion; however, KYTC and FHWA disagreed.  In a coordination 
meeting with FHWA, KYTC, SDC 4 and CTS-GEC on October 2, 2008, SDC 4 was tasked to 
redesign the section in order to avoid impacting this site.  A preliminary design is to be 
developed to span the site and avoid an adverse effect.  Rosewell Treatment Plan Archaeology: 
As a by-product of the structural assessment of the house, the entire basement of the house has 
been identified as a sensitive resource and no work can occur in the basement (not even concrete 
removal or repair) without prior archaeological.  The entire property is a NRHP listed resource 
and no work can occur without consulting KYTC and SHPO.  Section 1 Archaeological 
Database and Document: A GIS database and accompanying document have been provided to 
KYTC and distributed to FHWA, SHPO, and CTS-GEC for review and comment in a prior 
Reporting Period. The database and document await final concurrence from FHWA and the 
SHPO. The database and document provide an assessment of archaeological potential by parcel 
and provide a base for decisions regarding archaeological investigations for the Section 1 portion 
of the project. 
 
Stipulation IV.B.3.  States that any human remains and grave good encountered should be 
treated in a sensitive, respectful and careful manner, avoiding disinterment and photography, if at 
all possible.  In addition, it states that the SHPOs, Indian Tribes, and any other party deemed 
appropriate by FHWA will be notified within 48 hours if remains that may be significant to 
Indian Tribes are identified. No human remains were identified during this period. 
  
Stipulation IV.B.4.  A Plan(s) for the identification and evaluation of archaeological resources 
will be developed by FHWA in consultation with the SHPOs, Indian Tribes and other parties 
deemed appropriate by FHWA.   Archaeological Plan:  After consultation, the Project team 
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agreed that the plan should address auxiliary areas (waste, borrow, staging, and the like), the 
Archaeological GIS, SDC 2 and 5 underwater surveys and SDC 4 Phase II activities.  The plan 
shall also include or make reference to the Human Remains Protocol developed for this Project 
and may address artifact conservation and final curation.  Artifact Curation Policy: A final 
approved policy from the KY SHPO is pending.   Artifact Conservation:  Further information 
concerning potential conservation facilities and associated charges is pending. 
 
Stipulation IV.B.5.  FHWA shall prepare and distribute final Identification and Evaluation 
reports in accordance with Stipulation IV.F As stated, a final Sonar Report detailing the results 
of the underwater archaeology has been accepted and distributed.   
  
Stipulation IV.C.1-6.  States that studies shall be completed with a level of effort consistent 
with 36 CFR 800.4 and provide enough information to determine which archaeological resources 
are eligible for the NRHP.  Indian Tribes will be consulted for their special expertise and FHWA 
shall notify Indian Tribes and other parties, whom so request, of eligibility determinations.  
Provides mechanisms for dispute resolution regarding eligibility and states that any party notified 
of determinations have 15 days to object in writing.  All studies conducted during this Reporting 
Period have been completed in compliance with 36 CFR 800.4 and have provided sufficient 
information to make decisions.  No eligibility determination disputes have occurred during this 
period.  Section 4 Archaeological Exploration: Due to lack of landowner permission, Phase II 
work at Sites 15JF678, 15JF679   and 15JF719 (Section 4) has been postponed until after 
property has been purchased.   Phase II work at Site 15JF720 was completed and a report issued 
on July 29, 2008.  The report recommended that the site was eligible for inclusion in the NRHP.  
The KY SHPO agreed with that conclusion; however, KYTC and FHWA disagreed.  In a 
coordination meeting with FHWA, KYTC, SDC 4 and CTS-GEC on October 2, 2008, SDC 4 
was tasked to redesign the section in order to avoid impacting this site.  A preliminary design is 
to be developed to span the site and avoid an adverse effect.    
 
Stipulation IV.D.1-3.  FHWA shall, in consultation with SHPOs, Indian Tribes, and other 
parties deemed appropriate by FHWA, determine if the Project will adversely affect 
archaeological resources determined eligible for inclusion in the NRHP and, if adverse impacts 
cannot be avoided, shall develop a treatment plan in accordance with Stipulation IV.E.  Any 
dispute regarding the determination of effects on eligible archaeological resources shall be 
resolved in accordance with Stipulation XIII Dispute Resolution. KYTC received an 
archaeological report detailing the data recovery efforts for sites determined to be eligible for the 
NRHP in Section 1A.  Following review with KY SHPO, additional revisions to this report have 
been requested of the consultant by January 2009.  Copies will be distributed to all appropriate 
parties once the report has been accepted on receipt.   
 
Stipulation IV.E.1-6.  FHWA shall, in consultation with SHPOs, Indian Tribes and other parties 
deemed appropriate by FHWA, develop a treatment plan for NRHP eligible sites that cannot be 
avoided.  Implementation of the treatment plan must be completed for each site prior to the 
initiation of any Project construction activities that could affect the site.  Treatment of human 
remains will be determined by FHWA on a site-by-site basis through consultation with SHPOs, 
Indian Tribes and other parties deemed appropriate by FHWA.  FHWA shall provide ACHP, 
SHPOs, Indian Tribes who have expressed interest in the site, and other parties deemed 
appropriate by FHWA 30 calendar days to review and provide comment on final Treatment 
Plans(s).  Following the implementation of a treatment plan, FHWA may elect to monitor 
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construction activities in selected portions of the right of way.  No treatment plans were 
developed during this Reporting Period.  In addition, no locations where treatment plans were 
implemented have gone to construction or been subjected to monitoring. 
  
Stipulation IV.F.1-5.  FHWA shall ensure that all archaeological work is performed or 
supervised by person(s) meeting the Secretary of the Interior's Professional Qualification 
Standards in archaeology and that the results of all work are reported in a professional manner 
consistent with SHPO standards for each state.  Sensitive information regarding archaeological 
sites, human remains and grave goods shall be kept confidential from the public; the ACHP, 
SHPOs, Indian Tribes, and other parties deemed appropriate by FHWA shall have 30 days to 
comment on any such reports that are developed.   
 
Stipulation IV.G.1-3.  Upon completion of work, FHWA shall provide copies of final reports to 
SHPOs, STAs, and Indian Tribes when appropriate.  In consultation with SHPO, FHWA shall 
prepare final reports for dissemination to the public libraries, educational institutions, and other 
repositories in Jefferson and Clark Counties and Indian Tribes as appropriate; however, FHWA 
will ensure disseminated reports do not contain sensitive information regarding human remains 
and grave goods, or the location, character and ownership of archaeological sites.  In order to 
adhere to measures outlined in the MOA concerning the protection of detailed information about 
archaeological sites, only those reports detailing the results of treatment plans will be 
disseminated in accordance with this stipulation.  The final report concerning the treatment of 
(Kentucky) Sites 15Jf716, 15Jf717 and 15Jf718 will be treated in accordance with this 
stipulation when ready. Sites 15Jf716, 15Jf717 and 15Jf718 have been excavated.  The KYTC is 
completing review of the Phase I/salvage report for the three sites (15Jf716, 15Jf717, and 
15Jf717) and for the accelerated I-65 (Kentucky) Downtown.  
 
The KYTC has recommended using a general audience booklet for each of the aforementioned 
sites for distribution, as opposed to copying the archaeological reports developed for the Project 
in their entirety.  The BSMT approved the use of the booklet and identified a funding source.  
KYTC has agreed to work with the archaeological consultants for the Project in developing the 
booklets and defining a schedule for completion of each.  The first of the publications is pending.    
 

STIPULATION V:  Unanticipated Discoveries 
 
No previously unidentified property was discovered during the Reporting Period nor was a 
previously identified historic property affected in an unanticipated manner. 

 
STIPULATION VI:  Additional Historic Properties and Effects 

 
No sites for staging, wetland mitigation, borrow or waste, dredge disposal or other construction 
activities associated with the Project were identified during the Reporting Period.   
 

STIPULATION VII:  Excess Right of Way    
 
 No excess right of way was identified during the Reporting Period.   
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STIPULATION VIII:  Performance Standards 
 
The FHWA shall ensure that the performance of all cultural resources work required in 
implementing this MOA shall be performed by or under the supervision of individuals that meet 
the Secretary of the Interior’s Professional Qualification Standards.  All work performed during 
this Reporting Period was performed or directly supervised by individuals who meet or exceed 
the Secretary of the Interior’s Professional Qualification Standards.   
 

STIPULATION IX:  Progress Reports 
 
Progress Report Number   14  for the Reporting Period of  January 1, 2010 – June 30, 2010  was 
developed in accordance with Stipulation IX and will be sent to the signatories, concurring 
parties and HPAT members (identified in Attachment A).  Prior to this Progress Report, the 
following Progress Reports have been provided: 
 

Report No. 1 for April 1, 2003 – December 31, 2003 was sent on July 21, 2004 
Report No. 2 for January 1, 2004 – June 30, 2004 was sent on September 20, 2004 
Report No. 3 for July 1, 2004 – December 31, 2004 was sent on April 22, 2005 
Report No. 4 for January 1, 2005 – June 30, 2005 was sent on October 10, 2005 
Report No. 5 for July 1, 2005 – December 31, 2005 was sent on February 20, 2006 
Report No. 6 for January 1, 2006 – June 30, 2006 was sent on November 28, 2006 
Report No. 7 for July 1, 2006 – December 31, 2006 was sent on May 9, 2007 
Report No. 8 for January 1, 2007 – June 30, 2007 was sent on December 17, 2007 
Report No. 9 for July 1, 2007 – December 31, 2007 was sent on March 3, 2008. 
Report No. 10 for January 1, 2008 – June 30, 2008 was sent on September 9, 2008  
Report No. 11 for July 1, 2008 – December 31, 2008 was sent on March 2, 2008  
Report No. 12 for January 1, 2009 – June 30, 2009 was sent on September 3, 2009  
Report No. 13 for July 1, 2009 – December 31, 2009 was sent on April 6, 2010  

 
STIPULATION X:  Project Modification 

 
The FHWA in cooperation with the INDOT and the IN SHPO are reviewing information 
regarding historic elements related to the Swartz Farm, including the CPH. Mitigation defined in 
the Amendment to the MOA included the relocation of the CPH.  Response letters from the 
INDOT and the IN SHPO indicated that the CPH did not retain eligibility for the NRHP.  FHWA 
is currently reviewing these responses for a final recommendation.   
 

STIPULATION XI:  Amendment 
 

The FHWA in cooperation with the INDOT and the IN SHPO are reviewing information 
regarding historic elements related to the Swartz Farm, including the CPH. Mitigation defined in 
the Amendment to the MOA included the relocation of the CPH.  Response letters from the 
INDOT and the IN SHPO indicated that the CPH did not retain eligibility for the NRHP.  FHWA 
is currently reviewing these responses for a final recommendation.   
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STIPULATION XII:  Failure to Comply/Termination 
 
No signatories to the MOA identified any concerns during the Reporting Period that the terms of 
the MOA cannot be or are not being carried out.   
 

STIPULATION XIII:  Dispute Resolution 
 
 No written objections were filed during the previous Reporting Period.  The Dispute Resolution 
for Butchertown is pending final resolution by the FHWA.  
 

STIPULATION XIV:  Duration 
 
The MOA is in effect through April 1, 2023. 
 
 
PART III – PROJECT MILESTONES   
 
Coordination with the HPATs in the development of plan details to implement mitigation 
measures is identified in the MOA at a number of project milestones, including: 
 

Preliminary Plans (about 30%), 
Right of Way Plans (about 60%) 
Final Plans (about 90%) 

 
Attachment D (following) provides a schedule with milestones anticipated for the Project in the 
next Reporting Period.  It has been developed in more detail and will continue to be revised as a 
part of the future preparation of this Progress Report. 
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ATTACHMENT A 
 

SIGNATORIES: 
 

Federal Highway Administration 
 

Advisory Council on Historic Preservation 
 
Indiana State Historic Preservation Officer 
 
Kentucky State Historic Preservation Officer 

 
INVITED SIGNATORIES: 

 
Indiana Department of Transportation 
 
Kentucky Transportation Cabinet 

 
CONCURRING PARTIES: 
 
 American Indian Movement – Mobile Chapter (MO-AIM) 
 
 Butchertown Neighborhood Association 
 

City of Prospect 
 
The Eastern Band of Cherokee Indians 
 
The Shawnee Tribe  
 
The Delaware Nation 
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ATTACHMENT B 
 

SECTION 106 MEMORANDUM OF AGREEMENT 
OUTLINE OF DOCUMENT CONTENT 

 
I. Project Coordination 
 A. Advisory Teams 
 B. Bi-State Historic Consultation Team 
 C. Bi-State Management Team 
 D. Ombudsmen 
II. Project Development 
 A. Project Goals 
 B. Public Involvement 
 C. Context Sensitive Solutions 
 D. Roadway Lighting 
 E. Noise Abatement 
 F. Historic Preservation Plans 
 G. Survey Updates 
 H. Historic Preservation Easements 
 I. National Register Documentation and Nomination 
 J. Streetscape Improvements 
 K. Interpretative Signage 
 L. Blasting and Vibration 
 M. Timing of Construction Activities 
 N. No-Work Zones 
 O. Smart Growth Conference 
 P. Education and Interpretation 
III. Site Specific Mitigation 
 A. Train Depot – Indiana 
 B. Colgate-Palmolive Historic District 
 C. Ohio Falls and Locomotive Historic District 
 D. George Rogers Clark Memorial Bridge 
 E. Old Jeffersonville Historic District 
 F. INAAP Igloo Storage Historic District 
 G. Lentz Cemetery 
 H. Lime Kilns within the Utica Lime Industry Multiple Property Listing 
 I. Swartz Farm Rural Historic District 
 J. Trolley Barn 
 K. Butchertown Historic District 
 L. Phoenix Hill Historic District 
 M. Country Estates Historic District/River Road Corridor 
 N. Drumanard 
 O. Allison-Barrickman House 
 P. Rosewell 
 Q. Belleview 
IV. Archaeological Resources 
 A. Implementation Standards 
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 B. Identification 
 C. Evaluation 
 D. Assessment of Effects 
 E. Treatment 
 F. Qualifications and Reporting 
 G. Distribution of Final Reports 
V. Unanticipated Discoveries 
VI. Additional Historic Properties and Effects 
VII. Excess Right of Way 
VIII. Performance Standards 
IX. Progress Reports 
X. Project Modification 
XI. Amendment 
XII. Failure to Comply/Termination 
XIII. Dispute Resolution 
XIV. Duration 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



FHWA/   STA/ 
SHPO GEC Sub-consultant SDC Current Lead Item Pg. No. Description

Identified   
Stakeholders

Anticipated          
Start Date

Anticipated 
Completion Date

MOA               
Deadline

Actual                 
Completion Date Product Implementation Plan

Remarks &                            
Comments

A 3 Advisory Teams HPATs
U CTS NR NR INDOT/ KYTC/ 

INSHPO/ KHC
1 3 Convene IHPAT and KHPAT HPATs December 2003 December 2023 December 31, 2003 (to 

convene initial HPATs)
IHPAT - December 16, 2003 
KHPAT - December 17, 2003

None Bi-monthly HPAT meetings to be held in 
addition to special sessions, which are 
scheduled at the discretion of the BSHCT.

During the Reporting Period, meetings of the 
IHPAT were convened on 4/14/10.  The KHPAT 
was convened on 4/15/10.  The IHPATs scheduled
for 2/17/10 and 6/16/10 and the KHPATs 
scheduled for 2/18/10 and 6/17/10 were canceled 
due to lack of agenda items.

D CTS NR NR INDOT/ KYTC/ 
INSHPO/ KHC

2 3 Advisory Teams will assist the 
BSHCT and BSMT in 
developing Project design 
details to implement measures 
stipulated in the MOA

HPATs December 2003 December 2023 Duration Ongoing None BSHCT to engage HPATs for 
recommendations.  Recommendations 
considered by BSHCT at bi-monthly 
meetings and elevated to BSMT for final 
decision.

Work continued during the Reporting Period on 
this stipulation.

D CTS NR NR INDOT/ KYTC/ 
INSHPO/ KHC

6 4 Additional participants may be 
invited to participate on the 
Advisory Teams at the 
discretion of the Advisory 
Team Co-chairs.

HPATs December 2003 December 2023 Duration Ongoing None Formal requests made to be considered by 
the BSHCT with final decision made by the 
BSMT.

There were no requests during the Reporting 
Period of additional participants on either the 
IHPAT or KHPAT. 

D NR NR NR INDOT/ KYTC/ 
INSHPO/ KHC

7 4 ACHP may participate as it 
sees fit on an ad-hoc basis.

HPATs December 2003 December 2023 Duration Ongoing None FHWA to engage, as appropriate by the 
BSHCT and BSMT.

No activity in this Reporting Period.

D INDOT/        
INSHPO/       

KYTC/         
KHC

CTS NR NR INDOT/ KYTC/ 
INSHPO/ KHC

9 4 Co-chairs will convene 
additional meetings at the 
following times to review 
plans, comment & make 
recommendations

HPATs December 2003 December 2023 Duration Ongoing None Bi-monthly HPAT meetings to be held in 
addition to special sessions, which are 
scheduled at the discretion of the BSHCT.

No activity in this Reporting Period.

FHWA/   STA/  
SHPO GEC Sub-consultant SDC Current Lead Item Pg. No. Description

Identified   
Stakeholders

Anticipated            
Start Date

Anticipated Completion 
Date

MOA                
Deadline

Actual                   
Completion Date Product Implementation Plan

Remarks &                                
Comments

U CTS NR NR INDOT/ KYTC/ 
INSHPO/ KHC

b 4 Prior to selection of 
contractors for preparation of 
HPPs and Treatment Plans

HPATs December 2003 December 2023 None Established HPP's - July 14-15, 2004
Rosewell Treatment Plan - 
December 8, 2005

None HPAT recommendations to be considered 
by BSHCT and elevated to BSMT for final 
decision.

No activity in this Reporting Period.

STIPULATION I - PROJECT COORDINATION (Cont. )

Status1

Taskmaster(s)2 & Lead MOA Reference Stakeholders & Commitment Description Duration & Deadline Product & Implementation

Sub Items

ATTACHMENT C
MOA COMMITMENT TRACKING TABLE

Status1 Sub Items

STIPULATION I - PROJECT COORDINATION

(Note - the intent of Attachment C is to provide an summary of commitments made in the Project MOA and provide a
a status of each.  For the complete description of each commitment, please refer to the Project MOA)

MOA Reference Product & ImplementationDuration & DeadlineTaskmaster(s)2 & Lead Stakeholders & Commitment Description
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U CTS R, GP All INDOT/ KYTC/ 
INSHPO/ KHC

d 4 Prior to the preliminary plan 
field check inspections (about 
30%) 

HPATs Varies according to 
section

1) Section 1 - 9/22/05          
2) Section 4 - 10/19/06        
3) Section 4 (US 42 Ramp 
Relocation & Exploratory 
Tunnel) - 9/22/05            4) 
Section 6 - 12/16/09

None Established 1) Section 1 - 9/22/05              
2) Section 4 - 10/19/06            
3) Section 4 (US 42 Ramp 
Relocation & Exploratory 
Tunnel) - 9/22/05     4)Section 
6 - 12/16/09

None Plans to be presented to HPATs by SDCs.  
HPAT recommendation to be considered by 
BSHCT and elevated to BSMT for final 
decision.

Section 6 presented the 30% plans to the IHPAT 
and AAT on 12/16/09

U CTS R, GP All INDOT/ KYTC/ 
INSHPO/ KHC

e 4 After preliminary plans are 
revised, to report on how 
comments were addressed 
(about 30%)

HPATs Varies according to 
section

1) Section 1 - 10/25/05        
2) Section 4 - 12/14/06

None Established 1) Section 1 - 10/25/05            
2) Section 4 - 12/14/06

None Plans to be presented to HPATs by SDCs.  
HPAT recommendation to be considered by 
BSHCT and elevated to BSMT for final 
decision.

No activity in this Reporting Period.

U CTS R, GP All INDOT/ KYTC/ 
INSHPO/ KHC

f 4 Prior to design approval (about 
60%)

HPATs Varies according to 
section

1) Section 1 - 3/29/07          
2) Section 4 (US 42 Ramp 
Relocation & Exploratory 
Tunnel) - 2/16/06

None Established 1) Section 1 - 3/29/07              
2) Section 4 (US 42 Ramp 
Relocation & Exploratory 
Tunnel) - 2/16/06

None Plans to be presented to HPATs by SDCs.  
HPAT recommendation to be considered by 
BSHCT and elevated to BSMT for final 
decision.

No activity in this Reporting Period.

U CTS R, GP All INDOT/ KYTC/ 
INSHPO/ KHC

g 4 Prior to the final plan 
inspections (about 90%)

HPATs Varies according to 
section

1) Section 4 (US 42 Ramp 
Relocation & Exploratory 
Tunnel) - 4/27/06

None Established 1) Section 4 (US 42 Ramp 
Relocation & Exploratory 
Tunnel) - 4/27/06

None Plans to be presented to HPATs by SDCs.  
HPAT recommendation to be considered by 
BSHCT and elevated to BSMT for final 
decision.

No activity in this Reporting Period.

NI CTS R, GP All INDOT/ KYTC/ 
INSHPO/ KHC

h 4 After final plans are 
completed, to report on how 
comments were addressed

HPATs Varies according to 
section

December 2023 None Established None Plans to be presented to HPATs by SDCs.  
HPAT recommendation to be considered by 
BSHCT and elevated to BSMT for final 
decision.

No activity in this Reporting Period.

B 4 Bi-State Historic Consultation 
Team

D INDOT/        
INSHPO/       

KYTC/         
KHC

CTS NR NR INDOT/ KYTC/ 
INSHPO/ KHC

2 5 BSHCT will advise the Bi-
State Management Team as 
to appropriate design & 
construction approaches so as 
to comply with the MOA

None Identified December 2003 December 2023 Duration Ongoing None Bi-monthly BSHCT meetings held to ensure 
proper implementation of process.

Items were carried forward by the BSHCT to the 
BSMT as needed.  Recommendations elevated 
from the BSHCT to the BSMT occurred on 9/15/09 
to advance the Old Jeffersonville HPP for final 
approval and on 11/17/09 to advance the Phoenix 
Hill HD HPP for final approval.   

D INDOT/ KYTC  NR NR NR INDOT/ KYTC/ 
INSHPO/ KHC

3 5 BSHCT may make final 
decisions as delegated by the 
Bi-State Management Team

None Identified December 2003 December 2023 Duration Ongoing None Bi-monthly BSHCT meetings held to ensure 
proper implementation of process.

Stipulation not implemented during the Reporting 
Period, but will be considered through the duration 
of the Project.

FHWA/   STA/ 
SHPO GEC Sub-consultant SDC Current Lead Item Pg. No. Description

Identified   
Stakeholders

Anticipated          
Start Date

Anticipated 
Completion Date

MOA               
Deadline

Actual                 
Completion Date Product Implementation Plan

Remarks &                            
Comments

D INDOT/        
INSHPO/       

KYTC/         
KHC

CTS NR NR INDOT/ KYTC/ 
INSHPO/ KHC

4 5 BSHCT shall convene to 
consider recommendations 
provided by the HPATs and 
prepare recommendations to 
the BSMT

None Identified December 2003 December 2023 Duration Ongoing None Bi-monthly BSHCT meetings held to ensure 
proper implementation of process.

The BSHCT met three times during the Reporting 
Period on 7/14/09, 9/15/09 and 11/17/09.  
Recommendations were carried forward to the 
BSMT, as discussed.

D INDOT/        
INSHPO/       

KYTC/         
KHC

CTS NR NR INDOT/ KYTC/ 
INSHPO/ KHC

5 5 BSHCT to ensure comments 
& recommendations given full 
consideration in preparing its 
recommendations to the Bi-
State Management Team

None Identified December 2003 December 2023 Duration Ongoing None Bi-monthly BSHCT meetings held to ensure 
proper implementation of process.

Condition has been met and will continue to be 
met the duration of the Project.

C 5 Bi-State Management Team  

D INDOT/ KYTC/ 
FHWA

NR NR NR INDOT/ KYTC/   
FHWA

2 5 Bi-State Management Team to 
ensure consultant services 
procured include professionals 
with the appropriate 
experience to implement 
provisions of MOA.

None Identified December 2003 December 2023 Duration Ongoing None Biweekly meetings of the BSMT to be held 
to ensure work is carried out by qualified 
professionals.

Condition has been met and will continue to be 
met the duration of the Project.

STIPULATION I - PROJECT COORDINATION (Cont. )

Status1

Taskmaster(s)2 & Lead MOA Reference Stakeholders & Commitment Description Duration & Deadline Product & Implementation

Sub Items
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D INDOT/ KYTC/ 
FHWA

CTS NR NR CTS 3 5 Bi-State Management Team to 
prepare progress reports as 
set forth in Stipulation IX.

None Identified December 2003 December 2023 Duration Ongoing None BSMT to ensure consultant prepares 
regular progress reports every six months.  
Reports to be reviewed by BSHCT and 
elevated to BSMT for approval.

Condition to be met the duration of the Project.

D INDOT/ KYTC/ 
FHWA

CTS NR NR INDOT/ KYTC/   
FHWA

4 5 Bi-State Management Team to 
give full consideration to 
recommendations of BSHCT 
for incorporation into final 
plans.

None Identified December 2003 December 2023 Duration Ongoing None Biweekly meetings of the BSMT to be held 
to consider the recommendations of the 
BSHCT.

Condition has been met and will continue to be 
met the duration of the Project.

D 5 Ombudsmen

D INDOT/        
KYTC

CTS NR NR INDOT/ KYTC 3 5 Ombudsmen will be 
responsible for communicating 
with the public and 
investigating reported 
problems on all aspects of the 
Project.  Will report to the Bi-
State Management Team.

None Identified December 2003 December 2023 Duration Ongoing None Ombudsmen will be involved with meetings 
of the HPATs and BSHCT to stay current 
with historic aspects of the Project.  
Ombudsmen will have regular office hours 
to facilitate public concerns.

The Ombudsmen continued to communicate with 
the public and investigate potential problems.

KEY:

1 - Status
C - Completed U - Underway D - Duration of Project                                         NR - Not Required NI - Not Yet Initiated

2 - Taskmasters
STAs INDOT - Indiana Department of Transportation KYTC - Kentucky Transportation Cabinet
Federal Agency FHWA - Federal Highway Administration
SHPOs INSHPO - Indiana State Historic Preservation Office KHC - Kentucky Heritage Council
GEC R - Ratio Architects CTS - Community Transportation Solutions A - ASC Group GP - Gray and Pape
KY SDCs L - HW Lochner KTA - QKKentucky Transportation Associates
IN SDCs BFS - Butler, Fairman and Seufert IAP - Indiana Approach Partners
SDCs 2 & 5 PB - Parson Brinkerhoff MB - Michael Baker

NR - Not Required 
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FHWA/   
STA/    

SHPO GEC Sub-consultant SDC
Current 

Lead Item
Pg. 
No. Description

Identified   
Stakeholders

Anticipated          
Start Date

Anticipated 
Completion Date

MOA                
Deadline

Actual                     
Completion Date Product Implementation Plan

Remarks &                   
Comments

D CTS R, GP All CTS A 6 Project goal is to avoid 
adverse effects to the 
environment and historic 
properties to the maximum 
extent possible.

HPATs, AATs, RAC, 
General Public

December 2003 December 2023 Duration Ongoing Continued coordination with 
HPATs, AATs, RAC and SDCs.

Ongoing

D CTS R, GP All INDOT/ 
KYTC

B 6 Informational meetings 
convened by respective STAs 
for public views

City of Jeffersonville, 
Clark County 
Commissioners, Metro 
Government and 
General Public

December 2003 December 2023 None established Ongoing Public to be engaged at the 
discretion of the BSMT

No activity in this Reporting 
Period.

D CTS R, GP All CTS/       
SDCs

C 7 The roadway, bridges, and 
other Project elements shall be 
designed and constructed with 
sensitivity to aesthetic values, 
historic cultural landscapes 
and the historic context.

HPATs September 2004 December 2012 None established Ongoing HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

No activity in this Reporting 
Period.

D CTS R, GP All CTS/       
SDCs

D 7 Roadway lighting within the 
viewshed of historic properties 
& navigational lighting 
designed and constructed to 
minimize dispersion of light 
beyond highway right-of-way 
and include state-of-the-art 
techniques and systems.

HPATs September 2004 December 2012 None established Ongoing HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Coordination continued with 
bridge, road and electrical 
engineers to define details of road 
and aesthetic lighting in Section 5.

D CTS R, GP All CTS/       
SDCs

E 7 Design Project so as to 
minimize adverse noise 
effects on historic properties in 
accordance with state and 
federal noise regulations, 
policies, and guidance, 
including special consideration 
of enhanced noise abatement 
measures for historic 
properties.

HPATs September 2004 December 2012 None established Ongoing HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

In Section 1, barriers still being 
considered adjacent to the Clifton 
Neighborhood.  Community 
meetings to be held in the near 
future.

F 7 HPPs prepared for historic 
properties and districts              

HPATs July 2004 Continuous Prior to Preliminary Field 
Check Plans

HPP HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
d i i

To be established for site specific 
properties indicated in Stipulation 
III.

U CTS R, GP NR CTS 1 8 HPPs to meet the following 
provisions

HPATs July 2004 Continuous None established HPAT recommendations to be 
considered by BSHCT and 

C CTS R, GP NR CTS/ 
INDOT/ 

KYTC/ KHC/ 
INSHPO

a 8 Scopes of Work to be 
developed in consultation with 
the respective HPATs.

HPATs March 2004 July 2004 None established July 2004 HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

U CTS R, GP NR CTS b 8 To be developed in 
consultation with owners of 
historic properties and/or 
related neighborhoods.

HPATs July 2004 Continuous HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Condition considered throughout 
development of the HPP.  Several 
meetings have occurred with 
stakeholders of historic properties 
where HPPs are being developed.

U CTS R, GP NR CTS c 8 Consent to be obtained prior 
to entry on privately owned 
property.

HPATs July 2004 Continuous HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
d i i

Obtained as needed

FHWA/   
STA/    

SHPO GEC Sub-consultant SDC
Current 

Lead Item
Pg. 
No. Description

Identified   
Stakeholders

Anticipated          
Start Date

Anticipated 
Completion Date

MOA                
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Actual                     
Completion Date Product Implementation Plan

Remarks &                   
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U CTS R, GP NR CTS d 8 To consider and build upon 
existing studies and plans.

HPATs, City of 
Jeffersonville, Clark 
County Commissioners 
and Metro Government

July 2004 Continuous HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Condition considered throughout 
development of the HPP.

U CTS R, GP NR CTS e 8 Be developed in cooperation 
with the appropriate local 
government and approved by 
the respective SHPO.

HPATs, City of 
Jeffersonville, Clark 
County Commissioners 
and Metro Government

July 2004 Continuous HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Condition considered throughout 
development of the HPP.  
Louisville Metro Government & 
City of Jeffersonville have been 
involved in the development of the 
respective HPPs.

U CTS R, GP NR CTS f 8 To recognize the unique 
character, context, and historic 
significance of each resource/ 
area.  Identify ways to protect 
and enhance the historic 
qualities.

HPATs July 2004 Continuous HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Condition considered throughout 
development of the HPP.

U CTS R, GP NR CTS g 8 To consider land use, 
transportation patterns & other 
urban/suburban planning 
issues

HPATs, City of 
Jeffersonville, Clark 
County Commissioners 
and Metro Government

July 2004 Continuous HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Condition considered throughout 
development of the HPP.

NI CTS R, GP NR CTS h 8 Present to relevant city/county 
governments & KIPDA for 
incorporation into local land 
use planning processes.

HPATs, City of 
Jeffersonville, Clark 
County Commissioners 
and Metro Government

July 2004 Continuous HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

The HPP for the Phoenix Hill HD 
was presented to the City of 
Louisville for use and reference on 
January 20, 2010.  No activity has 
occurred to date.  

U CTS R, GP NR CTS 2 8 HPPs to be prepared for the 
following properties:

Prior to Preliminary Field 
Check Plans

HPP HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

U CTS R, GP NR CTS a 8 Old Jeffersonville Historic 
District

IHPAT March 2006 September 2009 Prior to Preliminary Field 
Check Plans

September 28, 2009 HPP HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Final HPP approved by the BSMT 
on 9/28/09.  

NI CTS R, GP NR CTS b 8 Township of Utica Historic 
Lime Industry

IHPAT, Lime Kiln 
Owners

May 2006 June 2010 Prior to Preliminary Field 
Check Plans

HPP HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Draft HPP pending completion of 
the MPDF and NRHP nominations.

U CTS R, GP NR CTS c 8 Swartz Farm Rural Historic 
District

IHPAT, Swartz Farm 
and Swartz-Voight-
Marble House Owners

January 2006 Unknown Prior to Preliminary Field 
Check Plans

HPP HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Possible amendment to MOA 
pending additional action from 
FHWA.  

NR CTS R, GP NR CTS d 8 James Smith Rural Historic 
Farmstead

IHPAT October 2005 August 2006 Prior to Preliminary Field 
Check Plans

August 7, 2006 HPP HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Owners elected to not donate the 
portion of the property determined 
eligible for the NRHP by not 
responding by the established 
deadline; June 14, 2006.

U CTS R, GP NR CTS e 8 Butchertown Historic District KHPAT, Butchertown 
Business Association

November 2004 December 2010 Prior to Preliminary Field 
Check Plans

HPP HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

The Final HPP is pending 
completion of dispute resolution.  

C CTS R, GP NR CTS f 8 Phoenix Hill Historic District KHPAT, Phoenix Hill 
Neighborhood 
Association

November 2004 November 2009 Prior to Preliminary Field 
Check Plans

November 23, 2009 HPP HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Final HPP approved by the BSMT 
on 11/23/09.  HPP sent to City of 
Louisville on 1/20/10.   

U CTS R, GP NR CTS g 8 Country Estates of River Road 
/ River Road Corridor

KHPAT April 2005 June 2010 Prior to Preliminary Field 
Check Plans

HPP HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Final Draft HPP under revision for 
additional review by the KHPAT.
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G 9 Survey Updates Within five years 
following ROD

Revised Clark County Interim 
Report and Jefferson County 
Inventory

HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

 

U INDOT NR NR NR INSHPO/ 
INDOT

1 9 Clark County Interim Report 
and Indiana Historic Sites and 
Structures Inventory of Clark 
County

Clark County 
Commissioners and 
INSHPO

April 2009 February 2010 September 6, 2008 Revised Clark County Interim 
Report

HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

For Clark County, the Inventory is 
being transferred to an online 
database once conversion 
program is completed.

FHWA/   
STA/    

SHPO GEC Sub-consultant SDC
Current 

Lead Item
Pg. 
No. Description

Identified   
Stakeholders

Anticipated          
Start Date

Anticipated 
Completion Date

MOA                
Deadline

Actual                     
Completion Date Product Implementation Plan

Remarks &                   
Comments

NI KYTC NR NR NR CTS 2 9 The Jefferson County 
Inventory and  Survey of 
Historic Sites in Kentucky

Metro Government and 
KHC

October 2008 March 2010 September 6, 2008 Revised Jefferson County 
Inventory

HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

For Jefferson County, draft final 
Survey under review by KYTC 
prior to review by KY SHPO.

U CTS NR BFS, IAP, 
KTA & HWL

INDOT/ 
KYTC

H 9 Historic Preservation 
Easements to be placed on 
properties identified in 
Stipulation III in perpetuity

INSHPO and KHC January 2009 January 2011 None established Preservation Easement HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

For Wesley House, the draft 
easement is pending execution 
between the property owners and 
KY SHPO.  For Edison House, the 
property owners are considering 
placement of the easement.  For 
Drumanard, a Baseline 
Documentation was completed for 
use in development of the 
easement.

U INDOT CTS R, GP NR INDOT/ CTS I 9 Preparation of NRHP 
documentation and nomination 
of properties identified in 
Stipulation III.

INSHPO  April 2006 November 2009 Within first three years 
following the ROD 
(September 2006)

Completed NRHP Form HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Refer to Stipulation III.A.4, III.B.1, 
III.C.1, III.H.8, III.I.4 and III.I.9.d.

U CTS R, GP All KTA/ INDOT J 10 Streetscape improvements to 
be designed in consultation 
with the respective SHPOs 
and occur within the public 
right-of-way.  Obtain right-of-
way title holder approval prior 
to use.

HPATs March 2008 March 2012 None established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

To be established for site specific 
properties indicated in Stipulation 
III.

U CTS R, GP All INDOT/ 
KTA/ L / IAP

K 10 Interpretative signage to be 
placed within the right-of-way 
of public streets or on 
easements to explain 
significance of the historic 
properties.  Obtain right-of-
way title holder approval prior 
to use.

HPATs March 2008 March 2012 None established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

To be established for site specific 
properties indicated in Stipulation 
III.

L 10 Blasting & Vibration
U CTS NR All CTS 1 10 Ensure construction 

blasting/vibration plans and 
bridge pier construction plans 
are developed by the 
contractor(s).

Owners of properties 
identified in MOA for 
blasting and vibration 
plans.

January 2006 December 2016 Prior to construction US 42 Ramp Reloc - May 2006 Coordination with SDCs, STAs, 
INSHPO, KHC and HPATs.

No blasting or vibration activities 
occurred during the period that 
required implementation of this 
stipulation. 

U All SDCs / CTS 2 10 Plans to be coordinated with 
the contract documents, 
special provisions and notes 
included in the construction 
plans.

HPATs January 2006 December 2016 US 42 Ramp Reloc - May 2006 Coordination with SDCs, STAs, 
INSHPO, KHC and HPATs.

No blasting or vibration activities 
occurred during the period that 
required implementation of this 
stipulation. 

U CTS NR NR INDOT/ 
KYTC/ 
FHWA

3 10 BSMT to determine whether 
damage has occurred as a 
result of Project activities.

Owners of properties 
identified in MOA for 
blasting and vibration 
plans.

January 2006 December 2023 As needed US 42 Ramp Reloc - April 2007 Coordination with SDCs, STAs, 
INSHPO, KHC and HPATs.

No claims of blasting / vibration 
damage to historic properties 
occurred during the Reporting 
Period.

STIPULATION II - PROJECT DEVELOPMENT (Cont. )

Status1
Sub 

Items

Taskmaster(s)2 & Lead MOA Reference Stakeholders & Commitment Description Duration & Deadline Product & Implementation
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NI CTS NR NR INDOT/ 
KYTC

4 11 INDOT/KYTC shall be 
responsible for repair of any 
blast and vibration damage to 
historic properties.  Repairs to 
be carried out in accordance 
with the Secretary's 
Standards.

Owners of properties 
identified in MOA for 
blasting and vibration 
plans.

January 2006 December 2023 Prior to entry Coordination with SDCs, STAs, 
INSHPO, KHC and HPATs.

Refer to Stipulation II.L.3 above.  

U CTS NR All INDOT/ 
KYTC

5 11 Obtain consent for entry of 
privately owned property to 
access monitoring equipment 
or damage repair. 

Owners of properties 
identified in MOA for 
blasting and vibration 
plans.

January 2006 December 2023 Prior to entry Coordination with SDCs, STAs, 
INSHPO, KHC and HPATs.

No blasting or vibration activities 
occurred during the period that 
required implementation of this 
stipulation.

U CTS NR All SDCs  M 11 Include in the Project contracts 
provisions that limit 
construction activities and 
construction noise during 
specific periods of time.

HPATs January 2006 December 2016 None established US 42 Ramp Reloc - May 2006 Coordination with SDCs, STAs, 
INSHPO, KHC and HPATs.

None required this Reporting 
Period

U CTS NR All SDCs  N 11 Establish no-work zones on 
construction plans within the 
NRHP boundaries of 
properties identified in 
Stipulation III. 

HPATs January 2006 December 2012 None established US 42 Ramp Reloc - May 2006 Coordination with SDCs, STAs, 
INSHPO, KHC and HPATs.

None required this Reporting 
Period

P 12 Education & Interpretation

FHWA/   
STA/    

SHPO GEC Sub-consultant SDC
Current 

Lead Item
Pg. 
No. Description

Identified   
Stakeholders

Anticipated          
Start Date

Anticipated 
Completion Date

MOA                
Deadline

Actual                     
Completion Date Product Implementation Plan

Remarks &                   
Comments

U FHWA / 
INSHPO / 

KHC

NR NR NR FHWA 1 12 Ensure that sensitive 
information about the location 
and nature of archaeological 
resources identified in the 
APE are not disclosed.

INSHPO and KHC December 2003 December 2023 None established Coordination with INSHPO, 
KHC and STAs to ensure 
sensitivity.

Condition to be met the duration of 
the Project.

NI CTS R, A, GP NR CTS 2 12 Develop a Popular Report, in 
plain English intended for 
general public, describing 
history, historic properties and 
archaeological resources 
identified in the APE.  Draft 
copy to be provided to parties 
for 30-day review; comments 
to be considered in final 
report.

HPATs and Native 
American Tribes

June 2008 June 2010 None established Consult with the BSHCT, 
HPATs and Native American 
Tribes to develop report.  
HPAT recommendations 
considered by BSHCT and 
elevated to BSMT for approval.  
Copies distributed to SHPOs, 
stakeholders, libraries and 
museums in Broad APE.

Work activity has not been 
initiated

STIPULATION II - PROJECT DEVELOPMENT (Cont. )

Status1

Taskmaster(s)2 & Lead MOA Reference Stakeholders & Commitment Description Duration & Deadline Product & Implementation

Sub 
Items
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FHWA/   
STA/    

SHPO GEC Sub-consultant SDC
Current 

Lead Item
Pg. 
No. Description

Identified   
Stakeholders

Anticipated          
Start Date

Anticipated 
Completion Date

MOA                      
Deadline

Actual                     
Completion Date Product Implementation Plan

Remarks &                   
Comments

A 13 Train Depot  

NI CTS R BFS INDOT 1 13 City of Jeffersonville 
and IHPAT

January 2010 January 2011 None Established SDC 3 to develop plan and 
coordinate with IHPAT and 
general public.

Work activity has not been 
initiated

NI INDOT CTS NR BFS INDOT a 13 Make available during the 
construction period to house 
personnel assigned to the 
Project & the Indiana 
Ombudsman.

None Identified January 2010 December 2023 None Established SDC 3 to develop rehabilitation 
plan and coordinate with 
IHPAT and general public.

Work activity has not been 
initiated

NI INDOT CTS NR BFS INDOT b 13 Any work to rehabilitate to be 
done in accordance with the 
Secretary of Interior 
Standards.

INSHPO, IHPAT January 2010 January 2012 None Established Construction to occur in 
accordance with the Secretary 
of Interior Standards.

Rehabilitation plans at 30% 
complete were presented to the 
IHPAT at meeting of 4/14/10.

NI INDOT CTS NR BFS INDOT c 13 Place preservation easement 
on property & sell at fair 
market value or donate to a 
local government.

INSHPO and IHPAT January 2012 January 2013 None Established Preservation Easement INDOT to place preservation 
easement on property & sell at 
fair market value or donate to a 
local government.

Development of an easement to 
be completed as part of the SDC 3 
contract.

NI CTS R BFS INDOT 5 13 Develop and place 
interpretative signage.

INSHPO, IHPAT and 
City of Jeffersonville

March 2010 March 2012 None Established SDC will develop signage plan 
as part of the construction 
documents.

Development of interpretative 
signing to be completed as part of 
the SDC 3 contract.

B 13 Colgate-Palmolive Historic 
District

NI CTS R BFS INDOT 2 14 Develop and place 
interpretative signage

INSHPO, IHPAT and 
town of Clarksville

March 2010 March 2012

None Established

SDC will develop signage plan 
as part of the construction 
documents.

Development of interpretative 
signing to be completed as part of 
the SDC 3 contract.

C 14 Ohio Falls Car and 
Locomotive Company 
Historic District

U CTS R NR CTS 1 14 Document and seek NRHP 
nomination

INSHPO, IHPAT and 
town Clarksville

July 2007 June 2009 September 2006 June 22, 2009 Completed NRHP Nomination 
Form

CTS-GEC to develop NRHP 
Nomination for review and 
approval for listing by the 
INSHPO and the Keeper of the 
Register.

NRHP Nomination Form prepared 
and submitted to the IN SHPO.  
The Nomination passed the 
technical review on 6/22/09.  
Property owner objections have  
precluded listing.

NI CTS R BFS INDOT 2 14 Develop and place 
interpretative signage

INSHPO, IHPAT and 
town of Clarksville

March 2010 March 2012 None Established SDC will develop signage plan 
as part of the construction 
documents.

Development of interpretative 
signing to be completed as part of 
the SDC 3 contract.

NI CTS R BFS INDOT 3 14 Develop and implement a 
blasting/vibration plan as set 
forth in Stipulation II.L.

INSHPO, IHPAT and 
town of Clarksville

March 2012 December 2023 Complete prior to initiation of 
construction

Blasting/Vibration Plan to be 
included in the Final 
Construction Documents

Coordination with SDCs, STAs, 
INSHPO, KHC and HPATs.

Work activity has not been 
initiated

D 14 George Rogers Clark 
Memorial Bridge

NI INDOT CTS R BFS INDOT 1 14 Avoid displacement of the 
historic bridge pylons on the IN 
approach to the bridge

IHPAT and City of 
Jeffersonville

January 2010 January 2012 None Established Avoid displacement of the 
historic bridge pylons on the IN 
approach to the bridge

Work activity has not been 
initiated

NI CTS NR BFS INDOT 2 14 If displacement cannot be 
avoided, develop and 
implement a Treatment Plan to 
minimize damage to the 
original contributing elements.

IHPAT and City of 
Jeffersonville

January 2012 January 2014 None Established If displacement cannot be 
avoided, develop and 
implement a Treatment Plan to 
minimize damage to the 
original contributing elements.

Work activity has not been 
initiated

NI CTS NR BFS INDOT 3 15 Relocate pylons in a way to 
ensure protection of the NRHP 
designation.

IHPAT and City of 
Jeffersonville

January 2014 January 2023 None Established Relocate pylons in a way to 
ensure protection of the NRHP 
designation.

Work activity has not been 
initiated

E 15 Old Jeffersonville Historic 
District

U CTS R NR CTS 1 15 Develop a HPP City of Jeffersonville, 
INSHPO and IHPAT

March 2006 October 2009 Prior to Preliminary Field Check
Plans

September 28, 2009 HPP HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Final HPP approved by BSMT on 
9/28/09.  

FHWA/   
STA/    

SHPO GEC Sub-consultant SDC
Current 

Lead Item
Pg. 
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NI INDOT CTS R NR CTS 2 15 Present HPP to the City of 
Jeffersonville for potential use 
as a component of the City's 
Comprehensive Plan.

City of Jeffersonville November 2007 January 2010 None Established November 23, 2009 Upon approval by the BSMT, 
HPP to be presented to City of 
Jeffersonville for consideration 
and adoption.

Sent to City of Jeffersonville for 
use and reference on 11/23/09. 

NI CTS R BFS INDOT 3 15 Design and construct 
streetscape improvements 
within the HD between Spring 
Street and the Project.

City of Jeffersonville 
and IHPAT

January 2010 January 2012 None Established Streetscape Plan for 
improvements to the 
designated areas

SDC 3 to develop plan and 
coordinate with IHPAT and 
general public.

Work activity not yet begun.

U CTS R BFS INDOT 4 15 Design and construct 
pedestrian friendly facilities 
within IN ROW under the new 
bridge and existing I-65 bridge.

City of Jeffersonville January 2010 December 2023 None Established Coordination with City of 
Jeffersonville and the Indiana 
Greenway Commission, if 
required.

The Ohio River Greenway in the 
Project area was recently 
completed by the City of 
Jeffersonville.  Project will include 
these improvements where 
appropriate.

U CTS R MB MB 5 15 Minimize spacing between the 
existing bridge and the 
proposed downtown bridge 
consistent with prudent 
engineering principles.

City of Jeffersonville 
and IHPAT

September 2007 January 2010 None Established SDC 2 to coordinate with the 
IHPAT and City of 
Jeffersonville during the design 
process to ensure distance 
between the two bridges is 

To be evaluated further in future 
advancement of the bridge design.

NI CTS R BFS INDOT 6 15 Develop and implement 
highway signage plan that 
minimizes the number of 
overhead directional signs on 
the approaches.

City of Jeffersonville 
and IHPAT

January 2010 January 2011 None Established Signage plan to be presented 
to IHPAT during development 
of the design.  IHPAT 
recommendation to be 
considered by BSHCT and 
elevated to BSMT for approval.

Work activity not yet begun.

NI CTS R BFS CTS 7 15 Relocate five contributing 
structures (115 Fort St., 116 
Fort St., 502 W. Market St, 
432 W. Riverside Dr. and 502 
W. Riverside Dr.) that would 
otherwise be demolished by 
the Project.  

City of Jeffersonville 
and IHPAT

May 2007 December 2023 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Additional work to initiate the 
relocation process is anticipated to 
begin during the right-of-way 
acquisition phase.

NI INDOT CTS R BFS CTS a 16 Make a reasonable effort to 
purchase vacant lots within the 
district from a willing seller at 
fair market value.  House to be 
moved & placed on new 
foundations in accordance with 
approaches recommended in 
Moving Historic Buildings.  
Relocated houses to be sold at 
fair market value.

INSHPO January 2011 January 2012 During the Acquisition Phase HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Work activity has not been 
initiated

NI INDOT CTS NR BFS INDOT b 16 Place preservation easement 
on relocated houses.

INSHPO and IHPAT January 2011 January 2012 None Established Preservation Easement HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Work activity has not been 
initiated

NI INDOT NR NR NR INDOT c 16 Stipulate through a covenant 
the purchaser must occupy 
house for five years and 
maintain in accordance with 
preservation standards.

INSHPO and City of 
Jeffersonville

January 2011 January 2012 None Established INDOT to coordinate with 
INSHPO to establish covenant 
language.  Once agreed upon, 
covenant with City of 
Jeffersonville.

Work activity has not been 
initiated

NI INDOT CTS R NR INDOT 8 16 If unable to obtain suitable 
property within the district, 
prepare & implement a 
marketing plan for relocation 
by others at a nominal fee.

INSHPO  January 2011 January 2012 None Established Marketing Plan If necessary, plan to be 
developed in consultation with 
INSHPO.

Need to invoke stipulation not yet 
determined.

NI INDOT CTS NR BFS INDOT a 16 Plan to include information 
about the buildings.

continued continued continued continued continued continued Work activity has not been 
initiated

NI INDOT CTS NR BFS INDOT b 16 Upon INSHPO agreement, 
INDOT to implement for a 
minimum of six months.

continued continued continued continued continued continued Work activity has not been 
initiated

NI INDOT/ 
INSHPO

NR NR NR INDOT c 16 INDOT to review with INSHPO 
all offers prior to acceptance.

continued continued continued continued continued continued Work activity has not been 
initiated

NI INDOT CTS R NR INDOT 9 16 If no acceptable offer made 
that conforms to the 
requirements for rehabilitation 
& maintenance, may donate 
property to a local government

INSHPO and IHPAT January 2011 January 2012 None Established If no acceptable offer made 
that conforms to the 
requirements for rehabilitation 
& maintenance, may donate 
property to a local government.

Implementation of activity not yet 
warranted

NI CTS R BFS INDOT 10 16 Design and construct roadway 
lighting in the viewshed of 
district as set forth in 
Stipulation II.D.

IHPAT January 2010 January 2012 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Work activity has not been 
initiated

NI CTS R BFS INDOT 11 16 Implement noise abatement 
measures as set forth in 
Stipulation II.E.

IHPAT January 2010 January 2012 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Work activity has not been 
initiated

Page 29 8/27/2010



NI INDOT CTS R BFS INDOT 12 16 Timing of construction 
activities shall be scheduled to 
limit construction activities 
which may result in additional 
impacts to the district.

IHPAT January 2011 January 2012 None Established Provision to be included in the 
construction specs for the 
contractor

Work activity has not been 
initiated

FHWA/   
STA/    

SHPO GEC Sub-consultant SDC
Current 

Lead Item
Pg. 
No. Description

Identified   
Stakeholders

Anticipated          
Start Date

Anticipated 
Completion Date

MOA                      
Deadline

Actual                     
Completion Date Product Implementation Plan

Remarks &                   
Comments

NI CTS R BFS INDOT 13 17 Develop and implement a 
blasting/vibration plan as set 
forth in Stipulation II.L.

INSHPO, IHPAT and 
City of Jeffersonville

January 2012 December 2016 Complete prior to initiation of 
construction

Blasting/Vibration Plan to be 
included in the Final 
Construction Documents

Coordination with SDCs, STAs, 
INSHPO, KHC and HPATs.

Work activity has not been 
initiated

F 17 INAAP Igloo Storage 
Historic District

NI CTS R IAP INDOT 1 17 Develop and implement a 
blasting/vibration plan as set 
forth in Stipulation II.L.  Plan to 
include provisions for blast 
monitoring & repair if the 
Department of the Army grants 
access.

INSHPO, IHPAT, Clark 
County Commissioners 
and the Department of 
the Army

January 2012 December 2016 Complete prior to initiation of 
construction

Blasting/Vibration Plan to be 
included in the Final 
Construction Documents

Coordination with SDCs, STAs, 
INSHPO, KHC and HPATs.

Work activity has not been 
initiated

G 17 Lentz Cemetery

NI CTS R IAP INDOT 1 17 Develop and implement a 
blasting/vibration plan as set 
forth in Stipulation II.L.

INSHPO, IHPAT, Clark 
County Commissioners 
and town of Utica

January 2012 December 2016 Complete prior to initiation of 
construction

Blasting/Vibration Plan to be 
included in the Final 
Construction Documents

Coordination with SDCs, STAs, 
INSHPO, KHC and HPATs.

Work activity has not been 
initiated

NI CTS R IAP INDOT 2 17 Design the section of roadway 
adjacent to the cemetery to 
minimize noise to the property 
and complement the 
refinement with landscaping 
within the public right-of-way.

INSHPO and IHPAT January 2008 January 2010 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Work activity has not been 
initiated

H 17 Lime Kilns within the Utica 
Lime Industry Multiple 
Property Listing

NI CTS R, GP NR CTS 1 17 Develop a HPP to include a 
Context Study focusing on the 
development of the lime 
industry.  Develop and publish 
a pamphlet for public 
distribution presenting the 
results of the lime industry 
t d

Town of Utica, Clark 
County, INSHPO and 
IHPAT

May 2008 June 2010 Prior to Preliminary Field Check
Plans

HPP & Lime Kiln Pamphlet HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Draft HPP pending completion of 
MPDF and NRHP nominations.

NI CTS R NR INDOT 2 17 Prepare a condition report of 
the resources, which includes 
photographs, to establish a 
baseline condition.

INSHPO May 2009 June 2010 Prior to initiating construction 
activities within 1,000 feet of 
the lime kilns

Prior to construction, INDOT 
would assess condition of kilns 
and document. Documentation 
to be developed in coordination 
with the INSHPO.

Initiation of activity anticipated to 
commence in the ensuing period. 

NI CTS R IAP INDOT 3 18 Develop and implement a 
blasting/vibration plan as set 
forth in Stipulation II.L.  To be 
developed for kilns identified 
as IE-HC-48002, IE-HC-48003 
and IE-HC-48004.

INSHPO and IHPAT January 2012 December 2016 Complete prior to initiation of 
construction

Blasting/Vibration Plan to be 
included in the Final 
Construction Documents

Coordination with SDCs, STAs, 
INSHPO, KHC and HPATs.

Work activity has not been 
initiated

NI CTS R IAP INDOT 4 18 Delineate a "no-work zone" 
around the three lime kilns, 
noted above, which is to 
extend 100 feet from the kilns.

IHPAT January 2008 January 2010 None Established Coordination with SDCs, STAs, 
INSHPO, KHC and HPATs.

Work activity has not been 
initiated

NI INDOT CTS R NR INDOT 5 18 Repair any damage caused by 
the Project to the lime kilns

owners of Lime Kilns, 
INSHPO, and IHPAT

December 2016 December 2023 None Established Upon completion of 
construction, INDOT will 
evaluate the condition of the 
kilns and repair, as 
appropriate.

No damages have occurred as a 
result of the Project

NI INDOT NR NR NR INDOT 6 18 Acquire Lime Kiln IE-HC-
48004; place a preservation 
easement on the property and 
sell it to a preservation 
organization or donate it to a 
local government

INSHPO and IHPAT January 2010 January 2011 During the Right-of-Way Phase It was determined that the kiln 
was within the existing right-of-
way.  No further action is 
required.

None

NI CTS R IAP INDOT 7 18 Develop and design an 
interpretive marker along Utica 
Pike describing the importance 
of the lime industry & 
significance of the kilns.

INSHPO, IHPAT and 
town of Utica

January 2009 January 2010 None Established Interpretive Marker SDC will develop interpretive 
marker as part of the 
construction documents.  
Content of the marker to be 
coordinated with the IHPAT 
and INSHPO.

Work activity has not been 
initiated

NI CTS GP  IAP CTS 8 18 Document and seek NRHP 
nomination

INSHPO, IHPAT and 
town of Utica

July 2008 January 2010 June 2010 Completed NRHP Nomination 
Form

CTS-GEC to develop NRHP 
Nomination for review and 
approval for listing by the 
INSHPO and the Keeper of the 
Register.

Draft NRHP nominations under 
revision pending review of site 
boundaries using current mapping 
and field work.

I 18 Swartz Farm Rural Historic 
District

STIPULATION III - SITE SPECIFIC MITIGATION (Cont. )

Status1
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U CTS R NR CTS 1 18 Develop thematic context 
study for agriculture in Clark 
County, Indiana and 
surrounding counties to assist 
in future nominations in the 
region.

Clark County 
Commissioners, 
INSHPO, IHPAT and 
City of Jeffersonville

January 2006 June 2010 Prior to Preliminary Field Check
Plans

June 15, 2009 HPP                                            
Context Study

HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Complete

U INDOT NR NR NR INDOT 2 18 Purchase the portion of Swartz 
Farm lying on the west side of 
the Project

None Identified January 2006 Unknown None Established INDOT Land Acquisition to 
negotiate with owner to 
purchase.  

Possible amendment to MOA 
pending additional action from 
FHWA.

NI CTS R IAP INDOT 3 19 Develop and implement a 
blasting/vibration plan as set 
forth in Stipulation II.L.

INSHPO and IHPAT January 2012 Unknown Complete prior to initiation of 
construction

Blasting/Vibration Plan to be 
included in the Final 
Construction Documents

Coordination with SDCs, STAs, 
INSHPO, KHC and HPATs.

Possible amendment to MOA 
pending additional action from 
FHWA.

FHWA/   
STA/    

SHPO GEC Sub-consultant SDC
Current 

Lead Item
Pg. 
No. Description

Identified   
Stakeholders

Anticipated          
Start Date

Anticipated 
Completion Date

MOA                      
Deadline

Actual                     
Completion Date Product Implementation Plan

Remarks &                   
Comments

NI CTS GP NR CTS 4 19 Document and seek NRHP 
nomination of the remaining 
farmstead

Clark County 
Commissioners, 
INSHPO, IHPAT and 
City of Jeffersonville

July 2007 Unknown September 2006 Completed NRHP Nomination 
Form

CTS-GEC to develop NRHP 
Nomination for review and 
approval for listing by the 
INSHPO and the Keeper of the 
Register.

Possible amendment to MOA 
pending additional action from 
FHWA.

NI CTS R IAP INDOT 5 19 Delineate a "no-work zone" 
around remaining Swartz 
farmstead

IHPAT January 2009 Unknown None Established Coordination with SDCs, STAs, 
INSHPO, KHC and HPATs.

Possible amendment to MOA 
pending additional action from 
FHWA.

NI INDOT CTS NR IAP INDOT 6 19 Place a preservation 
easement on property and sell 
to a historic preservation 
organization or donate to a 
local government or it can be 
sold to anyone who would 
accept the preservation 
easement.

INSHPO and IHPAT January 2009 Unknown None Established Preservation Easement HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Possible amendment to MOA 
pending additional action from 
FHWA.

NI CTS NR IAP INDOT 7 19 Prepare archival 
documentation for Central 
Passage House

IHPAT and INSHPO January 2009 Unknown Prior to the Central Passage 
House demolition

Archival Document of resource Prior to demolition, archival 
documentation to be prepared 
in coordination with the IHPAT 
and INSHPO.

Swartz Farmhouse was 
demolished by the owner.  
Possible amendment to MOA 
pending FHWA action.

NI CTS R IAP INDOT 8 19 Develop and implement a 
landscaping plan to minimize 
visual impacts of the Project.

IHPAT June 2008 Unknown None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Swartz Farmhouse was 
demolished by the owner.  FHWA, 
IN SHPO and INDOT are currently 
working to amend the MOA. 

J 20 Trolley Barn

U FHWA / 
KYTC

NR NR NR KYTC 1 20 Rehabilitation shall be 
developed and implemented in 
consultation with the KY-
SHPO

Owner and KHC April 2003 December 2023 Rehabilitation shall be 
developed and implemented in 
consultation with the KY-SHPO

Rehabilitation of the Trolley Barn is 
completed.  Building donated to 
Louisville African-American 
Heritage Foundation.

K 20 Butchertown Historic District

U CTS R, GP NR CTS 1 20 Develop a HPP, which shall 
develop a thematic context to 
assist with future nominations 
in the region.  Plan is to be 
coordinated with latest 
development plans available 
from Metro Government.

KHPAT November 2004 December 2010 Prior to Preliminary Field Check
Plans

HPP HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Finalization of the HPP is pending 
conclusion of the dispute 
resolution.

U CTS R, GP KTA KTA 2 20 Develop the Witherspoon 
Extension in accordance with 
provisions of HPP as the 
principal east-west route 
through the district and 
implement measures that 
encourage north-south traffic 
through the district to use Clay 
Street and Frankfort Avenue.

KHPAT, Butchertown 
Neighborhood 
Association and Metro 
Government

December 2006 January 2010 HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Decision on the Witherspoon 
alignment pending conclusion of 
the dispute resolution.

U CTS R, GP KTA KTA 3 20 Design and construct roadway 
sections along north side of 
district using embankments or 
other designs that support 
aesthetically pleasing noise 
abatement measures, lighting 
and landscaping that maintain 
the context of the district.

KHPAT and Metro 
Government

December 2010 December 2023 HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Recommendations on these 
elements are included as part of 
the Final HPP.  

STIPULATION III - SITE SPECIFIC MITIGATION (Cont. )
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FHWA/   
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SHPO GEC Sub-consultant SDC
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Pg. 
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Stakeholders

Anticipated          
Start Date

Anticipated 
Completion Date

MOA                      
Deadline

Actual                     
Completion Date Product Implementation Plan
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U KYTC CTS NR KTA KYTC 4 20 Edison House - Provide 
funding for the exterior 
rehabilitation and conduct a 
noise study to determine 
whether interior noise 
abatement measures are 
justified.

Owner and KHPAT July 2008 December 2023 During development of detailed 
plans

Conduct noise readings and 
review in accordance with 
Secretary of Interior Standards.

KY SHPO met with owners of 
Edison House to define scope of 
work for exterior building 
rehabilitation.  Placement of 
preservation easement under 
consideration by owners.

U KYTC CTS NR KTA KYTC 5 21 Wesley House - Provide 
funding for the exterior 
rehabilitation and conduct a 
noise study to determine 
whether interior noise 
abatement measures are 
justified.

Owner and KHC July 2008 December 2023 During development of detailed 
plans

Conduct noise readings and 
review in accordance with 
Secretary of Interior Standards.

Draft preservation easement 
prepared between owners and KY 
SHPO for grounds and buildings; 
execution is pending. 

NI CTS NR KTA KTA 6 21 St. Joseph's Church - Conduct 
a noise study for St. Joseph's 
Church to determine whether 
interior noise abatement 
measures are justified for the 
Church, Day Care Center and 
School.

Owner and KHC December 2010 December 2023 During development of detailed 
plans

Conduct noise readings and 
review in accordance with 
Secretary of Interior Standards.

Work activity has not been 
initiated

NI CTS NR KTA KTA 7 21 Franklin Street Baptist Church -
Conduct a noise study for 
Franklin Street Baptist Church 
to determine whether interior 
noise abatement measures are 
justified.

Owner and KHC December 2010 December 2023 During development of detailed 
plans

Conduct noise readings and 
review in accordance with 
Secretary of Interior Standards.

Work activity has not been 
initiated

NI CTS NR KTA KTA 8 21 Marcus Lindsay Methodist 
Church - Conduct a noise 
study for Marcus Lindsay 
Methodist Church to determine 
whether interior noise 
abatement measures are 
justified.

Owner and KHC December 2010 December 2023 During development of detailed 
plans

Conduct noise readings and 
review in accordance with 
Secretary of Interior Standards.

Church is presently undergoing 
renovation.  Identification of 
intended use not yet known. 

NI CTS NR KTA KTA 9 21 Grace Immanuel united 
Church of Christ - Conduct a 
noise study for Grace 
Immanuel United Church of 
Christ to determine whether 
interior noise abatement 
measures are justified.

Owner and KHC December 2010 December 2023 During development of detailed 
plans

Conduct noise readings and 
review in accordance with 
Secretary of Interior Standards.

Work activity has not been 
initiated

U CTS R, GP KTA CTS 10 22 Grocers Ice and Cold Storage 
Company - Provide a plan for 
adaptive reuse the property; if 
plan cannot be developed, 
develop documentation of the 
property and proceed to 
demolish the structure once 
the documentation has been 
accepted.

Owner, Metro 
Government and 
KHPAT

September 2008 June 2009 June 18, 2009 Conduct noise readings and 
review in accordance with 
Secretary of Interior Standards.

Treatment Plan was approved by 
the BSMT on 6/15/09 and 
distributed to the KHPAT on 
6/18/09.

U CTS R, GP KTA KTA 12 22 Design and construct 
streetscape improvements 
within the entire district in 
accordance with  provisions of 
the HPP and the KHC 
streetscape design guidelines.

KHC and KHPAT March 2008 December 2023 Streetscape Plan for 
improvements to the 
designated areas

HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Recommendations on streetscape 
improvements at specific locations 
are included as part of the Final 
HPP.  Development of specific 
streetscape plans have not been 
initiated. 

NI CTS R, GP KTA KTA 13 22 Design and construct traffic 
calming measures on existing 
streets in the district with 
attention to the expansion of 
east downtown Louisville and 
Phase Two of Waterfront Park.

Metro Government, 
Waterfront 
Development Corp. and 
KHPAT

December 2010 December 2023 HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Work activity has not been 
initiated

U CTS R, GP KTA KTA 14 22 Design and construct roadway 
lighting within the viewshed of 
the district

KHPAT and Metro 
Government

December 2010 December 2023 HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Recommendations on roadway 
lighting are included as part of the 
Final HPP.   Input sought from 
HPATs on lighting in Section 1 at 
02/14/08 meeting.

FHWA/   
STA/    

SHPO GEC Sub-consultant SDC
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No. Description

Identified   
Stakeholders

Anticipated          
Start Date

Anticipated 
Completion Date

MOA                      
Deadline

Actual                     
Completion Date Product Implementation Plan

Remarks &                   
Comments

STIPULATION III - SITE SPECIFIC MITIGATION (Cont. )

Status1

Taskmaster(s)2 & Lead MOA Reference Stakeholders & Commitment Description Duration & Deadline Product & Implementation

Sub 
Items

STIPULATION III - SITE SPECIFIC MITIGATION (Cont. )

Status1

Taskmaster(s)2 & Lead MOA Reference Stakeholders & Commitment Description Duration & Deadline Product & Implementation

Sub 
Items

Page 32 8/27/2010



U CTS R, GP KTA KTA 15 22 Implement noise abatement 
measures as set forth in 
Stipulation II.E where the 
Project is expected to 
adversely effect the district

KHPAT December 2005 December 2023 HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Barriers still being considered by 
SDC 1 adjacent to the Clifton 
Neighborhood.  

NI CTS R, GP KTA KTA 16 22 Develop and implement a 
blasting/vibration plan as set 
forth in Stipulation II.L.

KHC and KHPAT December 2008 December 2023 Complete prior to initiation of 
construction

Blasting/Vibration Plan to be 
included in the Final 
Construction Documents

HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Work activity has not been 
initiated

L 22 Phoenix Hill Historic District

C CTS R, GP KTA CTS 1 22 Develop a HPP, which shall 
develop a thematic context to 
assist with future nominations 
in the region.  Plan is to be 
coordinated with latest 
development plans available 
from Metro Government.

KHC, KHPAT and 
Metro Government

November 2004 April 2007 Prior to Preliminary Field Check
Plans

November 23, 2009 Complete Final HPP approved by BSMT on 
11/23/09.  HPP sent to City of 
Louisville for use and reference on 
1/20/10. 

U CTS R, GP KTA KTA 2 23 Design and construct roadway 
lighting as set forth in 
Stipulation II.D.

KHPAT and Metro 
Government

December 2005 December 2023 HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Recommendations on roadway 
lighting are included as part of the 
Final HPP.  

U KYTC CTS R, GP KTA KYTC 3 23 Work with the owner to 
relocate the Baer Fabrics 
Company within the HD or a 
suitable facility within the 
Phoenix Hill neighborhood

Owner and Phoenix Hill 
Neighborhood 
Association

September 2008 May 2009 Work with the owner to 
relocate the Baer Fabrics 
Company within the HD or a 
suitable facility within the 
Phoenix Hill neighborhood.

Property was acquired on 5/29/09.  
State Level Documentation 
approved by KY SHPO on 6/2/10.  
Historical archive completed, 
which identifies historic 
significance of potentially 
salvageable materials from 
building.

U CTS R, GP KTA CTS 4 23 Develop a treatment plan for 
rehabilitation of the Vermont 
American Buildings, explore 
options for reuse and 
rehabilitate the exterior of the 
building if recommended in the 
treatment plan

KHPAT and Metro 
Government

September 2007 February 2010 Treatment Plan CTS to coordinate with SHPO 
in development of Treatment 
Plan.  HPAT recommendations 
to be considered by BSHCT 
and elevated to BSMT for final 
decision.

Property owner granted access to 
initiate site inspection on 6/16/10.  
Field work for treatment plan 
completed on 6/24/10.

NI CTS NR KTA KTA 5 23 St. John's Church - Conduct a 
noise study for St. John's 
Church to determine whether 
interior noise abatement 
measures are justified.

Owner and KHC December 2012 December 2023 During development of detailed 
plans

Conduct noise readings and 
review in accordance with 
Secretary of Interior Standards.

Work activity has not been 
initiated

NI CTS NR KTA KTA 6 23 Refuge in Kentucky Church - 
Conduct a noise study for 
Refuge in Kentucky Church to 
determine whether interior 
noise abatement measures are 
justified for the Church, Day 
Care Center and School.

Owner and KHC December 2012 December 2023 During development of detailed 
plans

Conduct noise readings and 
review in accordance with 
Secretary of Interior Standards.

Work activity has not been 
initiated

NI CTS R, GP KTA KTA 7 23 Place interpretive signage 
within the district

Metro Government 
KHPAT and KHC

December 2012 December 2023 Interpretive Signage SDC will develop signage plan 
as part of the construction 
documents.

Recommendations on interpretive 
signage were included as an 
element of the Final HPP and the 
PL & G plans prepared by SDC 1.

U CTS R, GP KTA KTA 8 23 Streetscape improvements 
along Main Street and Market 
Street from Floyd Street to 
Clay Street and in the area 
under the I-65 Bridge in 
accordance with  provisions of 
the HPP and the KHC 
streetscape design guidelines.

Metro Government and 
KHPAT 

March 2008 March 2012 Streetscape Plan for 
improvements to the 
designated areas

HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Recommendations on streetscape 
improvements at specific locations 
are included as part of the Final 
HPP.  Development of specific 
streetscape plans have not been 
initiated. 

NI CTS R, GP KTA KTA 9 23 Develop and implement a 
blasting/vibration plan as set 
forth in Stipulation II.L.

Metro Government and 
KHPAT 

January 2008 December 2020 Complete prior to initiation of 
construction

Blasting/Vibration Plan to be 
included in the Final 
Construction Documents

HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Work activity has not been 
initiated

M 24 Country Estates Historic 
District / River Road 
Corridor

U CTS R, GP L CTS 1 24 Develop a HPP, which shall 
specifically consider and 
develop recommendations for 
the following: 

City of Prospect, Metro 
Government and 
KHPAT

April 2005 October 2009 Prior to Preliminary Field Check
Plans

HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Revisions to the HPP to be 
finalized and presented to KHPAT 
in August 2010.  
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U CTS R, GP L CTS a 24 Country Estates of River Road 
Historic District, including 
individually listed NRHP 
properties within the district

City of Prospect, Metro 
Government and 
KHPAT

April 2005 May 2009 HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

See M.1 update, above

U CTS R, GP L CTS b 24 James T. Taylor / James W. 
Chandler House

City of Prospect, Metro 
Government and 
KHPAT

April 2005 May 2009 HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

See M.1 update, above
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SHPO GEC Sub-consultant SDC
Current 

Lead Item
Pg. 
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U CTS R, GP L CTS c 24 Merriwether House City of Prospect, Metro 
Government and 
KHPAT

April 2005 October 2009 HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

See M.1 update, above

U CTS R, GP L CTS d 24 Upper River Road Bridge over 
Harrods Creek

City of Prospect, Metro 
Government and 
KHPAT

April 2005 October 2009 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

See M.1 update, above

U CTS R, GP L CTS e 24 Harrods Creek Village Historic 
District

City of Prospect, Metro 
Government and 
KHPAT

April 2005 October 2009 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

See M.1 update, above

U CTS R, GP L CTS f 24 Schildknecht House City of Prospect, Metro 
Government and 
KHPAT

April 2005 October 2009 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

See M.1 update, above

U CTS R, GP L CTS g 24 Determan House City of Prospect, Metro 
Government and 
KHPAT

April 2005 October 2009 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

See M.1 update, above

U CTS R, GP L CTS h 24 Allison-Barrickman House City of Prospect, Metro 
Government and 
KHPAT

April 2005 October 2009 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

See M.1 update, above

U CTS R, GP L CTS i 24 St. Francis in the Fields 
Church

City of Prospect, Metro 
Government and 
KHPAT

April 2005 October 2009 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

See M.1 update, above

U CTS R, GP L CTS j 24 Belleview City of Prospect, Metro 
Government and 
KHPAT

April 2005 October 2009 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

See M.1 update, above

U CTS R, GP L CTS k 24 Rosewell City of Prospect, Metro 
Government and 
KHPAT

April 2005 October 2009 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

See M.1 update, above

U CTS R, GP L L 2 24 Design and construct 
proposed roadways, bridges 
and tunnels from I-71 to the 
OH River, taking into 
consideration the cultural 
landscapes that are important 
contributing elements to the 
district.

City of Prospect, Metro 
Government and 
KHPAT

January 2004 December 2015 None Established Design and construct proposed 
roadways, bridges and tunnels 
from I-71 to the OH River, 
taking into consideration the 
cultural landscapes that are 
important contributing elements 
to the district.

Draft HPP recommend roadway, 
bridge & tunnel design considering 
cultural landscapes.

U CTS R, GP L L 3 24 Design and construct roadway 
lighting as set forth in 
Stipulation II.D.

City of Prospect, Metro 
Government and 
KHPAT

January 2008 December 2015 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Recommendations on roadway 
lighting are included as part of the 
HPP.  Input sought from HPATs 
on lighting in Section 5 at 02/14/08 
meeting.

U CTS R, GP L L 4 24 Implement noise abatement 
measures where the Project 
noise is expected to affect the 
listed and eligible properties as 
set forth in Stipulation II.E.

City of Prospect, Metro 
Government and 
KHPAT

January 2010 December 2015 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Noise Barrier Analysis completed 
by SDC 4.  Noise abatement to be 
implemented where determined 
reasonable and feasible.

U CTS R, GP L L 5 24 Develop and implement a 
blasting/vibration plan as set 
forth in Stipulation II.L.

City of Prospect, Metro 
Government and 
KHPAT

January 2006 December 2010 Complete prior to initiation of 
construction

Blasting/Vibration Plan to be 
included in the Final 
Construction Documents

HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

No blasting or vibration activities 
occurred during the period that 
required implementation of this 
stipulation.   

U CTS R, GP L L 6 25 Define a "no-work zone" within 
the NRHP boundaries of the 
listed and eligible properties.

City of Prospect, Metro 
Government and 
KHPAT

January 2006 December 2010 None Established Define a "no-work zone" within 
the NRHP boundaries of the 
listed and eligible properties.

No work zones identified in the US 
42 ramp relocation and exploratory 
tunnel plans.

N 25 Drumanard

U CTS R, GP L FHWA 1 25 Project through this property to 
be contained in a tunnel so as 
to limit adverse effects.

Owner, KYTC, KHC 
and KHPAT

April 2003 December 2023 None Established Project through this property to 
be contained in a tunnel so as 
to limit adverse effects.

Tunnel through this property 
remains a component of Section 
4.

STIPULATION III - SITE SPECIFIC MITIGATION (Cont. )

Status1
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Page 34 8/27/2010



U CTS R, GP L KYTC 2 25 Acquire or establish a historic 
preservation easement for the 
entire Drumanard historic 
property

Owner  and KHC January 2005 December 2008 None Established Acquire or establish a historic 
preservation easement for the 
entire Drumanard historic 
property

Baseline Documentation, which is 
to be used in developing the 
preservation easement, prepared 
for review on 5/5/10.  Site visit to 
be scheduled with KY SHPO to 
familiarize them with building and 
grounds prior to approval of 
Documentation.

U CTS R, GP L FHWA 3 25 If acquiring a preservation 
easement is not possible, 
FHWA will acquire the 
property, place the required 
easement on the property and 
transfer to KYTC who shall 
seek to sell the property at fair 
market value or donate to a 
local government. 

Owner  and KHC December 2008 December 2009 None Established If acquiring a preservation 
easement is not possible, 
FHWA will acquire the 
property, place the required 
easement on the property and 
transfer to KYTC who shall 
seek to sell the property at fair 
market value or donate to a 
local government. 

Baseline Documentation, which is 
to be used in developing the 
preservation easement, prepared 
for review on 5/5/10.  Site visit to 
be scheduled with KY SHPO to 
familiarize them with building and 
grounds prior to approval of 
Documentation.

U CTS R, GP L L 4 25 Develop and implement a 
blasting/vibration plan as set 
forth in Stipulation II.L.  
Monitor the historic buildings to 
preclude impacts due to 
blasting.

KHPAT and KHC January 2006 December 2010 Plan to be completed prior to 
initiation of construction.            
Monitoring to occur during 
construction activities.

Blasting/Vibration Plan to be 
included in the Final 
Construction Documents

HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

No blasting or vibration activities 
occurred during the period that 
required implementation of this 
stipulation.  

FHWA/   
STA/    

SHPO GEC Sub-consultant SDC
Current 

Lead Item
Pg. 
No. Description

Identified   
Stakeholders

Anticipated          
Start Date

Anticipated 
Completion Date

MOA                      
Deadline

Actual                     
Completion Date Product Implementation Plan

Remarks &                   
Comments

O 25 Allison-Barrickman House

NI CTS R, GP L KYTC 1 25 Acquire a historic preservation 
easement for the Allison-
Barrickman house on the track 
of land within the NRHP 
boundary and an easement on 
the property bounded by US 
42, KY 841, the Allison-
Barrickman property and Wolf 
Pen Branch Road

Owner and KHC January 2009 January 2011 None Established Acquire a historic preservation 
easement for the Allison-
Barrickman house on the tract 
of land within the NRHP 
boundary and an easement on 
the property bounded by US 
42, KY 841, the Allison-
Barrickman property and Wolf 
Pen Branch Road

For the tract of land within the 
NRHP boundary, coordination with 
the owner is continuing.  For the 
land outside of this tract, the 
property owner has refused to 
place an easement.

U CTS R, GP L L 2 25 Implement noise abatement 
measures as set forth in 
Stipulation II.E.

KHPAT  January 2010 December 2015 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Noise Barrier Analysis completed 
by SDC 4.  Noise abatement to be 
implemented where determined 
reasonable and feasible.

U CTS R, GP L L 3 26 Define a "no-work zone" within 
the NRHP boundary of the 
property.

KHPAT and KHC January 2006 December 2010 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

No work zones identified in the US 
42 ramp relocation and exploratory 
tunnel plans.

U CTS R, GP L L 4 26 Develop and implement a 
blasting/vibration plan as set 
forth in Stipulation II.L.

KHPAT and KHC January 2006 December 2010 Complete prior to initiation of 
construction

Blasting/Vibration Plan to be 
included in the Final 
Construction Documents

HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

No blasting or vibration activities 
occurred during the period that 
required implementation of this 
stipulation.  

P 26 Rosewell

U CTS NR L L 1 26 Develop and implement a 
Treatment Plan to minimize 
damage to the property.

KHPAT and KHC January 2006 December 2009 None Established Treatment Plan Develop and implement a 
Treatment Plan to minimize 
damage to the property.

The 90% plans and specifications 
were presented to the KHPAT on 
4/15/10.  The 100% plans and 
specs are anticipated to be 
completed in the next Reporting 
Period to advance to construction 
in fall 2010. 

NI CTS R, GP L KYTC 3 26 Place a preservation 
easement on the property and 
then sell to a local historic 
preservation organization or 
other acceptable party or 
donate to a local government.

Owner, KHPAT and 
KHC

January 2008 December 2009 Immediately following 
acquisition

Place a preservation easement 
on the property and then sell to 
a local historic preservation 
organization or other 
acceptable party or donate to a 
local government.

HWL is preparing Rosewell for re-
sale or public use.

U CTS R, GP L L 4 26 Design and construct roadway 
lighting as set forth in 
Stipulation II.D.

KHPAT, KHC and City 
of Prospect

January 2009 December 2015 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Recommendations on roadway 
lighting are included as part of the 
Draft HPP.  Input sought from 
HPATs on lighting in Section 5 at 
02/14/08 meeting.

STIPULATION III - SITE SPECIFIC MITIGATION (Cont. )

Status1
Sub 

Items
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U CTS R, GP L L 5 26 Implement noise mitigation 
measures as set forth in 
Stipulation II.E.

KHPAT, KHC and City 
of Prospect

January 2009 December 2015 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Noise Barrier Analysis completed 
by SDC 4.  Noise abatement to be 
implemented where determined 
reasonable and feasible.

NI CTS R, GP L L 6 26 Develop and implement a 
blasting/vibration plan as set 
forth in Stipulation II.L.

KHPAT, KHC and City 
of Prospect

January 2006 December 2010 Complete prior to initiation of 
construction

Blasting/Vibration Plan to be 
included in the Final 
Construction Documents

HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Work activity has not been 
initiated

NI CTS R, GP L L 7 26 Define a "no-work zone" within 
the NRHP boundary of the 
property.

KHPAT, KHC and City 
of Prospect

January 2006 December 2010 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Work activity has not been 
initiated

Q 26 Belleview
U 1 CTS R, GP L L 1 26 Design Ohio River Bridge and 

embankment adjacent to the 
property taking into account 
the cultural landscape 
associated with this property.  
Consider context sensitive 
landscaping and other visual 
treatments on or adjacent to 
the NRHP boundary, with 
owner consent and 
maintenance.

Owner, KHPAT and 
KHC

January 2005 December 2015 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Recommendations on these 
elements are included as part of 
the Draft HPP.  

U 2 CTS R, GP L L 2 27 Design and construct roadway 
lighting within the viewshed of 
Belleview as set forth in 
Stipulation II.D.

KHPAT and KHC  January 2008 December 2015 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Recommendations on roadway 
lighting are included as part of the 
Draft HPP.  Input sought from 
HPATs on lighting in Section 5 at 
02/14/08 meeting.

U 3 CTS R, GP L L 3 27 Implement noise mitigation 
measures as set forth in 
Stipulation II.E.

KHPAT and KHC  January 2010 December 2015 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Noise Barrier Analysis completed 
by SDC 4  Noise abatement to be 
implemented where determined 
reasonable and feasible.

NI 4 CTS R, GP L L 4 27 Develop and implement a 
blasting/vibration plan as set 
forth in Stipulation II.L.

KHPAT and KHC  January 2006 December 2010 Complete prior to initiation of 
construction

Blasting/Vibration Plan to be 
included in the Final 
Construction Documents

HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Work activity has not been 
initiated

NI 5 CTS R, GP L L 5 27 Define a "no-work zone" within 
the NRHP boundary of the 
property.

KHPAT and KHC  January 2006 December 2010 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Work activity has not been 
initiated
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Remarks &                    
Comments

A Implementation Standards

U KYTC CTS A NR FHWA 1 27 In implementing Stipulation IV, 
FHWA may withhold or limit 
public disclosure of information 
about historic properties.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

U KYTC CTS A NR FHWA 2 27 FHWA to ensure consultation 
with Indian Tribes is conducted 
in a manner consistent with 36 
CFR 800.2(c)(2)(ii)(A), (B) & 
(C).

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

U KYTC CTS A NR FHWA 3 27 FHWA to make every effort to 
complete identification & 
evaluation of archaeological 
resources at the earliest 
possible time in Project design.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

U FHWA CTS NR NR FHWA 4 27 In implementing Stipulation IV, 
FHWA may consult with the 
parties identified in Attachment 
F of the MOA.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

U KYTC CTS A NR FHWA 5 27 FHWA will take reasonable 
measures to avoid disinterment 
& disturbance to human 
remains and grave goods of 
religious & cultural significance 
to Indian Tribes.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

B 28 Identification None Established
U KYTC CTS A NR FHWA 1 28 Before letting any type of 

Project in the APE or selecting 
sites for ancillary activities 
associated with the Project, 
FHWA shall complete the 
identification & evaluation of 
archaeological resources for 
inclusion in the NRHP

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

U KYTC CTS A NR FHWA 2 28 Examine all locations where 
ground-disturbing are 
proposed or where they may 
occur within temporary right-of-
way.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

FHWA/   
STA/    

SHPO GEC Sub-consultant SDC
Current 

Lead Item
Pg. 
No. Description

Identified   
Stakeholders

Anticipated          
Start Date

Anticipated 
Completion Date

MOA                 
Deadline

Actual                     
Completion Date Product Implementation Plan

Remarks &                    
Comments

U KYTC CTS A NR FHWA 3 28 To ensure the sensitive, 
respectful and careful 
treatment of human remains 
and grave goods, FHWA to be 
guided by ACHP's Policy 
Statement Regarding 
Treatment of Human Remains 
and Grave Goods and where 
appropriate other guidelines.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

U KYTC CTS A NR FHWA a 28 Make every reasonable effort 
to avoid disinterment or 
disturbance of human remains 
and grave goods.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

STIPULATION IV - ARCHAEOLOGICAL RESOURCES*
Product & Implementation

Status1
Sub 

Items

Taskmaster(s)2 & Lead MOA Reference Stakeholders & Commitment Description Duration & Deadline
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U KYTC CTS A NR FHWA b 28 Make a reasonable and good 
faith effort to determine the 
location, cultural/temporal 
period, and cultural affiliation of 
human remains and/or grave 
goods without any removal or 
destructive analysis of remains. 
FHWA may remove remains 
for study if determined in 
consultation with KHC & Indian 
Tribes that information cannot 
be obtained without 
disturbance.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

U KYTC CTS A NR FHWA c 28 Ensure human remains and/or 
grave goods are not 
photographed or subject to 
invasive study.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

U KYTC CTS A NR FHWA d 28 Provide written notification & 
documentation of discovery to 
the appropriate SHPO, Indian 
Tribes & other parties 
determined appropriate within 
48 hours.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

U KYTC CTS A NR FHWA 4 29 Develop a Plan(s) for the 
identification & evaluation of 
archaeological resources.  

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Plan(s) for the identification & 
evaluation of archaeological 
resources.  

Same as Description No activity in this Reporting Period.

U KYTC CTS A NR FHWA a 29 FHWA to provide the SHPOs, 
Indian Tribes and other parties 
determined appropriate 30 
days to review & comment on 
Plan(s); final Plan(s) to address 
comments.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Draft Plan(s) for the 
identification & evaluation of 
archaeological resources.  

Same as Description No activity in this Reporting Period.

U KYTC CTS A NR FHWA b 29 If no response received from 
the above parties in 30 days, 
FHWA may proceed with 
Plan(s).

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Plan(s) for the identification & 
evaluation of archaeological 
resources.  

Same as Description No activity in this Reporting Period.

U KYTC CTS A NR FHWA c 29 Any dispute regarding Plan(s) 
to be resolved in accordance 
with Stipulation XIII.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

U KYTC CTS A NR FHWA 5 29 FHWA to prepare & distribute 
final Identification & Evaluation 
reports in accordance with 
Stipulation IV.F.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

C 29 Evaluation HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description

U KYTC CTS A NR FHWA 1 29 Studies completed pursuant to 
Stipulation IV.B to demonstrate 
a level of effort consistent with 
36 CFR 800.4(b)(1) and 
provide FHWA with information 
to determine NRHP eligibility.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

FHWA/   
STA/    

SHPO GEC Sub-consultant SDC
Current 

Lead Item
Pg. 
No. Description

Identified   
Stakeholders

Anticipated          
Start Date

Anticipated 
Completion Date

MOA                 
Deadline

Actual                     
Completion Date Product Implementation Plan

Remarks &                    
Comments

U KYTC CTS A NR FHWA 2 29 Archaeological resources 
considered eligible for the 
NRHP by FHWA to be treated 
in accordance with Stipulations 
IV.D & IV.E.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

NI KYTC CTS A NR FHWA 3 29 FHWA to seek a formal 
determination of NRHP 
eligibility from Keeper of NRHP 
if disagreement between 
FHWA & SHPO.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description Refer to IV.C.1, above.

U KYTC CTS A NR FHWA 4 29 No further action necessary for 
archaeological resource that 
FHWA & the SHPO agree are 
not eligible for the NRHP.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

NI KYTC CTS A NR FHWA 5 29 FHWA to notify Indian Tribes 
and other parties whom so 
request of findings of eligibility.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

STIPULATION IV - ARCHAEOLOGICAL RESOURCES (Cont. )

Status1
Sub 

Items
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NI KYTC CTS A NR FHWA 6 29 FHWA to reconsider its 
determination if a Party objects 
to FHWAs determination of 
eligibility in writing within 15 
days.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

D 29 Assessment of Effects
U KYTC CTS A NR FHWA 1 30 FHWA to determine if Project 

will adversely effect NRHP 
eligible archaeological 
resources in consultation with 
the SHPO, Indiana Tribes when 
appropriate, & other parties 
deemed appropriate by FHWA.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

NI KYTC CTS A NR FHWA 2 30 If FHWA determines Project 
may adversely affect NRHP 
eligible archaeological 
resources, reasonable efforts 
to be made to avoid/minimize 
adverse effect.  If it's not 
possible to avoid disturbance, 
FHWA to treat resources in 
accordance with Stipulation 
IV.E.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

NI KYTC CTS A NR FHWA 3 30 Disputes regarding the 
determination of effects on 
archaeological resources to be 
resolved in accordance with 
Stipulation XIII.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

E 30 Treatment HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description

NI KYTC CTS A NR FHWA 1 30 If FHWA determines that an 
adverse effect cannot be 
avoided or minimized, a 
treatment plan will be 
developed & implemented to 
mitigate such effects on a site-
by-site basis.  At a minimum, 
treatment plan is to include:

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Treatment plans to be 
implemented prior to 
initiation of any Project 
construction activities 
within a segment that 
could affect that site.

Same as Description No activity in this Reporting Period.

NI KYTC CTS A NR FHWA a 30 Description of the historic 
properties or portions of historic 
properties where treatment will 
be carried out.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

NI KYTC CTS A NR FHWA b 31 Description of any historic 
property or portion thereof that 
will be adversely affected 
without treatment for such 
action.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

NI KYTC CTS A NR FHWA c 31 Methods for site preservation/ 
protection.

HPATs, IN SHPO, KY 
SHPO and Native 
A i T ib

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

NI KYTC CTS A NR FHWA d 31 Research questions to be 
addressed through data 
recovery.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

FHWA/   
STA/    

SHPO GEC Sub-consultant SDC
Current 

Lead Item
Pg. 
No. Description

Identified   
Stakeholders

Anticipated          
Start Date

Anticipated 
Completion Date

MOA                 
Deadline

Actual                     
Completion Date Product Implementation Plan

Remarks &                    
Comments

NI KYTC CTS A NR FHWA e 31 Field methods to be used with 
an explanation of their 
relevance & applicability.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

NI KYTC CTS A NR FHWA f 31 Methods to be used in data 
analysis, data management & 
dissemination of data, including 
a schedule.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

NI KYTC CTS A NR FHWA g 31 Plans for treatment of human 
remains & grave goods.

HPATs, IN SHPO, KY 
SHPO and Native 

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

NI KYTC CTS A NR FHWA h 31 Plans for curation of recovered 
materials & records.

HPATs, IN SHPO, KY 
SHPO and Native 

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

NI KYTC CTS A NR FHWA i 31 Provisions for reburial of 
human remains & grave goods 
where appropriate.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

NI KYTC CTS A NR FHWA j 31 Plans for public education & 
interpretation.

HPATs, IN SHPO, KY 
SHPO and Native 

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

NI KYTC CTS A NR FHWA k 31 Plans for keeping the SHPOs, 
Indian Tribes and other 
appropriate parties informed of 
work progress & findings.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

STIPULATION IV - ARCHAEOLOGICAL RESOURCES (Cont. )
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NI KYTC CTS A NR FHWA l 31 Schedule for the submission of 
reports & other deliverables.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

NI KYTC CTS A NR FHWA 2 31 Plans addressing treatment of 
human remains & grave goods 
to be guided by the ACHPs 
Policy Statement Regarding 
Treatment of Human Remains 
& Grave Goods and other 
guidelines where appropriate.  
FHWA to be also be guided by:

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

NI KYTC CTS A NR FHWA a 31 Burials that will not be 
threatened or disturbed by the 
Project shall not be disinterred 
or disturbed through scientific 
study.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

NI KYTC CTS A NR FHWA b 31 If disturbance cannot be 
avoided, FHWA to determine if 
scientific study of human 
remains, grave goods & the 
burial matrix will be conducted.  
FHWAs decision must be 
supported by an explicit set of 
definitive & justified questions 
on a case-by-case basis.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

NI KYTC CTS A NR FHWA c 32 Human remains and funerary 
objects of religious & cultural 
significance to Indian Tribes 
may be photographed only 
when FHWA in consultation 
with the SHPOs, Indiana Tribes 
where appropriate  & other 
appropriate parties determines 
that it is called for & justified in 
a site-specific treatment plan to 
support scientific study.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

NI KYTC CTS A NR FHWA d 32 Disinterred human remains 
and/or grave goods should be 
reburied as soon as possible in 
a timeframe, location & manner 
determined appropriate by 
FHWA.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

NI KYTC CTS A NR FHWA 3 32 Human remains & grave goods 
to be made available for 
reburial to appropriate party or 
responsible official 30 days 
from determination.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

FHWA/   
STA/    

SHPO GEC Sub-consultant SDC
Current 

Lead Item
Pg. 
No. Description

Identified   
Stakeholders

Anticipated          
Start Date

Anticipated 
Completion Date

MOA                 
Deadline

Actual                     
Completion Date Product Implementation Plan

Remarks &                    
Comments

NI KYTC CTS A NR FHWA 4 32 FHWA to provide ACHP, the 
SHPOs, Indian Tribes who've 
expressed interest in the site, 
other parties deemed 
appropriate by FHWA, 30 days 
to comment on treatment 
plans.  FHWA to ensure the 
final plan(s) take comments 
into consideration.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

NI KYTC CTS A NR FHWA 5 32 Disputes regarding the 
treatment plan(s) to be 
resolved in accordance with 
Stipulation XIII.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

NI KYTC CTS A NR FHWA 6 32 After implementing stipulations 
for treatment, FHWA may elect 
to monitor construction 
activities in selected portions of 
right-of-way.  Monitoring to be 
conducted by qualified 
archaeologist. 

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

F 33 Qualifications & Reporting HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

STIPULATION IV - ARCHAEOLOGICAL RESOURCES (Cont. )

Status1

Taskmaster(s)2 & Lead MOA Reference Stakeholders & Commitment Description Duration & Deadline Product & Implementation

Sub 
Items
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U FHWA NR NR NR FHWA 1 33 Work carried out is to be 
performed by, or under the 
direct supervision of a 
person(s) meeting Secretary of 
the Interior's Professional 
Qualification Standards  in 
archaeology & has supervisory 
experience in prehistoric & 
historic archaeology of the 
lower Ohio Valley.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

U KYTC CTS A NR FHWA 2 33 FHWA to ensure results of 
archaeological studies are 
presented in professionally 
written reports meeting 
standards established by the 
SHPOs.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

D INDOT/ 
KYTC

CTS A NR FHWA 3 33 Sensitive information regarding 
the nature & location of human 
remains/grave goods & the 
location, character & ownership 
of archaeological sites is kept 
confidential from the public.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

D INDOT/ 
KYTC

CTS A NR FHWA 4 33 Parties to have 30 days after 
confirmed receipt to review & 
comment on reports.  FHWA to 
address comments in final 
reports.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No activity in this Reporting Period.

D INDOT/ 
KYTC

CTS A NR FHWA 5 33 Disputes regarding report(s) to 
be resolved in accordance with 
Stipulation XIII.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 When Appropriate Same as Description No activity in this Reporting Period.

D INDOT/ 
KYTC

CTS A NR FHWA G 33 Distribution of Final Reports HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 When Appropriate Same as Description

D INDOT/ 
KYTC

CTS A NR FHWA 1 33 FHWA to provide copies of 
final reports to respective 
SHPOs, STAs & Indian Tribes, 
when appropriate.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Upon Completion of 
Work

Same as Description No activity in this Reporting Period.

D INDOT/ 
KYTC

CTS A NR FHWA 2 33 FHWA to prepare sufficient 
copies of final reports for 
dissemination to public 
libraries, educational 
institutions & other repositories 
in Jefferson & Clark Counties.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Same as Description The BSMT approved use of a 
general audience booklet to 
distribute the results of the various 
archaeological reports.

D INDOT/ 
KYTC

CTS A NR FHWA 3 33 FHWA to ensure that final 
archaeological reports for 
public dissemination do not 
contain sensitive information.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Same as Description No activity in this Reporting Period.

FHWA/   
STA/    

SHPO GEC Sub-consultant SDC
Current 

Lead Item
Pg. 
No. Description

Identified   
Stakeholders

Anticipated          
Start Date

Anticipated 
Completion Date

MOA                 
Deadline

Actual                     
Completion Date Product Implementation Plan

Remarks &                    
Comments

NI INDOT/ 
KYTC

CTS NR NR FHWA A 34 KYTC or INDOT to ensure work 
within 50 ft. around the area of 
an unanticipated discovery 
ceases until a treatment plan is 
developed & implemented.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Duration of Project KYTC or INDOT to ensure work 
within 50 ft. around the area of 
an unanticipated discovery 
ceases until a treatment plan is 
developed & implemented.

No activity in this Reporting Period.

NI INDOT/ 
KYTC

CTS NR NR FHWA B 34 FHWA to make all reasonable 
measures to avoid property 
until conclusion of consultation 
with SHPO, Indian Tribes and 
other appropriate parties.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Duration of Project FHWA to make all reasonable 
measures to avoid property 
until conclusion of consultation 
with SHPO, Indian Tribes and 
other appropriate parties.

No activity in this Reporting Period.

NI INDOT/ 
KYTC

CTS NR NR FHWA C 34 FHWA shall contact SHPO, 
Indian Tribes and other 
appropriate parties within 48 
hours and provide written 
details of discovery.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Within 48 hours FHWA shall contact SHPO, 
Indian Tribes and other 
appropriate parties within 48 
hours and provide written 
details of discovery.

No activity in this Reporting Period.

NI INDOT/ 
KYTC

CTS NR NR FHWA D 34 INDOT or KYTC shall conduct 
an on-site evaluation of 
discovery to determine 
eligibility, effects and possible 
treatment measures.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Within 48 hours, or at 
the earliest opportunity 
thereafter

INDOT or KYTC shall conduct 
an on-site evaluation of 
discovery to determine 
eligibility, effects and possible 
treatment measures.

No activity in this Reporting Period.

* - KYTC has procured the services of Cultural Resource Analysts (CRA), a consultant under a statewide contract, to perform archaeological investigations for Sections 1 and 4, as well as within the Ohio River floodplain in Kentucky.  ASC Group will perform archaeological investigations in Sections 3 and 6, as well as within the Ohio River floodplain in Indiana.

Sub 
Items

STIPULATION V - UNANTICIPATED DISCOVERIES 

Status1

Taskmaster(s)2 & Lead MOA Reference Stakeholders & Commitment Description Duration & Deadline Product & Implementation
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NI INDOT/ 
KYTC

CTS NR NR FHWA E 34 Develop appropriate Treatment 
Plan(s) for discovered historic 
property.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Duration of Project Consult with the BSHCT, 
HPATs and Native American 
Tribes to develop report.  HPAT 
recommendations considered 
by BSHCT and elevated to 
BSMT for approval. 

No activity in this Reporting Period.

NI INDOT/ 
KYTC

CTS NR NR FHWA F 34 Ground-disturbing work may 
commence at sites determined 
ineligible for NRHP.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Duration of Project Coordination with INSHPO, 
KHC and STAs to ensure site 
clearances

No activity in this Reporting Period.

NI INDOT/ 
KYTC

CTS NR NR FHWA G 34 Parties shall invoke provisions 
for dispute resolution should 
consensus on eligibility not be 
reached.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Duration of Project As required, provisions of 
dispute resolution to be 
followed (Stipulation XIII).

No activity in this Reporting Period.

FHWA/   
STA/    

SHPO GEC Sub-consultant SDC
Current 

Lead Item
Pg. 
No. Description

Identified   
Stakeholders

Anticipated          
Start Date

Anticipated 
Completion Date

MOA                 
Deadline

Actual                     
Completion Date Product Implementation Plan

Remarks &                    
Comments

NI INDOT/ 
KYTC

CTS NR NR FHWA A 35 INDOT or KYTC shall consult 
with FHWA, SHPOs, Indian 
Tribes and other parties to 
determine if other historic 
properties in addition to those 
already identified or through 
Stipulation IV will be affected by 
the Project.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Before approval of sites 
for staging, wetland 
mitigation, borrow or 
waste, dredge disposal, 
or other construction are 
approved.

INDOT or KYTC shall consult 
with FHWA, SHPOs, Indian 
Tribes and other parties to 
determine if other historic 
properties in addition to those 
already identified or through 
Stipulation IV will be affected by 
the Project.

No activity in this Reporting Period.

NI INDOT/ 
KYTC

CTS NR NR FHWA B 35 Where historic properties are 
adversely effected, FHWA shall 
consult with INDOT and/or 
KYTC, SHPO, Indian Tribes 
and other appropriate parties to 
minimize or mitigate effects.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Duration of Project Where historic properties are 
adversely effected, FHWA shall 
consult with INDOT and/or 
KYTC, SHPO, Indian Tribes 
and other appropriate parties to 
minimize or mitigate effects.

No activity in this Reporting Period.

NI INDOT/ 
KYTC

CTS NR NR FHWA C 35 If agreement on measures to 
mitigate the adverse effect, 
FHWA will ensure those 
measures are implemented.  
Resolve disputes in 
accordance with Stipulation 
XIII.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Duration of Project As required, provisions of 
dispute resolution to be 
followed (Stipulation XIII).

No activity in this Reporting Period.

FHWA/   
STA/    

SHPO GEC Sub-consultant SDC
Current 

Lead Item
Pg. 
No. Description

Identified   
Stakeholders

Anticipated          
Start Date

Anticipated 
Completion Date

MOA                 
Deadline

Actual                     
Completion Date Product Implementation Plan

Remarks &                    
Comments

NI INDOT/ 
KYTC

CTS NR NR FHWA 35 If Project should result in 
excess right-of-way to be 
disposed, the FHWA shall 
consult appropriate SHPO to 
determine whether the disposal 
or sale would have an adverse 
effect on historic properties.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Duration of Project If Project should result in 
excess right-of-way to be 
disposed, the FHWA shall 
consult appropriate SHPO to 
determine whether the disposal 
or sale would have an adverse 
effect on historic properties.

No excess right-of-way was 
determined necessary during the 
Reporting Period.

FHWA/   
STA/    

SHPO GEC Sub-consultant SDC
Current 

Lead Item
Pg. 
No. Description

Identified   
Stakeholders

Anticipated          
Start Date

Anticipated 
Completion Date

MOA                 
Deadline

Actual                     
Completion Date Product Implementation Plan

Remarks &                    
Comments

U INDOT/ 
KYTC

CTS NR NR FHWA A 35 FHWA shall ensure all cultural 
resources work carried out will 
be carried out by or under the 
direct supervision of individuals 
that meet the Secretary of the 
Interior's Professional 
Qualification Standards.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Duration of Project FHWA shall ensure all cultural 
resources work carried out will 
be carried out by or under the 
direct supervision of individuals 
that meet the Secretary of the 
Interior's Professional 
Qualification Standards.

Condition to be met the duration of 
the Project.

U INDOT/ 
KYTC

CTS NR NR FHWA B 35 FHWA shall ensure all historic 
preservation resource work 
carried out will be guided by the 
most recent version of the 
following standards:

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Duration of Project FHWA shall ensure all historic 
preservation resource work 
carried out will be guided by the 
most recent version of the 
following standards:

Condition to be met the duration of 
the Project.

STIPULATION VI - ADDITIONAL HISTORIC PROPERTIES AND EFFECTS

STIPULATION VII - EXCESS RIGHT OF WAY

STIPULATION VIII - PERFORMANCE STANDARDS

Product & Implementation

Stakeholders & Commitment Description Duration & Deadline Product & Implementation

Status1

Taskmaster(s)2 & Lead MOA Reference

MOA Reference

MOA Reference Stakeholders & Commitment Description Duration & Deadline

Duration & Deadline Product & Implementation

Sub 
Items

Status1
Sub 

Items

Taskmaster(s)2 & Lead

Status1
Sub 

Items

Taskmaster(s)2 & Lead

Stakeholders & Commitment Description
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U INDOT/ 
KYTC

CTS NR NR FHWA 1 35 The Secretary of Interior: 
Standards and Guidelines for 
Archaeology and Historic 
Preservation

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Duration of Project continued Condition to be met the duration of 
the Project.

U INDOT/ 
KYTC

CTS NR NR continued 2 35 Advisory Council on Historic 
Preservation: Treatment of 
Archaeological Properties: A 
Handbook

continued continued continued continued continued Condition to be met the duration of 
the Project.

U INDOT/ 
KYTC

CTS NR NR continued 3 36 Indiana Guidelines:  Division of 
Historic Preservation and 
Archaeological Guidelines; 
most recent version of the 
Indiana Archaeological 
Guidelines updating the 
Guidebook for Indiana Historic 
Sites

continued continued continued continued continued Condition to be met the duration of 
the Project.

U INDOT/ 
KYTC

CTS NR NR continued 4 36 Kentucky Guidelines: 
Specifications for Conducting 
Fieldwork and Preparing 
Cultural Resource Assessment 
Reports; most recent version of 
Kentucky State Historic 
Preservation Office

continued continued continued continued continued Condition to be met the duration of 
the Project.

FHWA/   
STA/    

SHPO GEC Sub-consultant SDC
Current 

Lead Item
Pg. 
No. Description

Identified   
Stakeholders

Anticipated          
Start Date

Anticipated 
Completion Date

MOA                 
Deadline

Actual                     
Completion Date Product Implementation Plan

Remarks &                    
Comments

U CTS NR NR CTS A 36 Progress reports detailing 
implementation of the 
measures stipulated within the 
MOA and providing advanced 
notice of milestones.

IHPAT, KHPAT, 
Signatories and 
Concurring Parties of 
MOA

April 2003 December 2023 Every six (6) months until 
all phases of the project 
are complete

Report No. 1  - 7/21/04
Report No. 2 - 9/20/04
Report No. 3 - 4/22/05
Report No. 4 - 10/10/05
Report No. 5 - 2/20/06
Report No. 6 - 11/28/06               
Report No. 7 - 5/9/07                   
Report No. 8 - 12/17/07               
Report No. 9 - 3/5/08                   
Report No. 10 - 9/9/08           
Report No. 11 - 3/2/09         
Report No. 12 - 9/3/09   Report 
No. 13 - 4/6/10

Six Month Progress Report After the expiration of the Six 
Month Period, Progress Report 
to be developed and distributed 
within three months of close of 
Reporting Period.

This Report submitted as Progress 
Report No. 14.

U CTS NR NR CTS C 36 Progress report to identify the 
status of each stipulation 
outlined in the MOA & of 
associated documents.

IHPAT, KHPAT, 
Signatories and 
Concurring Parties of 
MOA

April 2003 December 2023 Six Month Progress Report Progress report to identify the 
status of each stipulation 
outlined in the MOA & of 
associated documents.

Condition to be met the duration of 
the Project.

FHWA/   
STA/    

SHPO GEC Sub-consultant SDC
Current 

Lead Item
Pg. 
No. Description

Identified   
Stakeholders

Anticipated          
Start Date

Anticipated 
Completion Date

MOA                 
Deadline

Actual                     
Completion Date Product Implementation Plan

Remarks &                    
Comments

NI N/A CTS NR NR INDOT and 
KYTC

36 If the Project is significantly 
modified and additional effects 
to historic properties are 
considered the FHWA will 
consult with the signatories to 
determine if the MOA should 
be amended.

IHPAT, KHPAT, 
Signatories and 
Concurring Parties of 
MOA

April 2003 December 2023 Duration of Project If the Project is significantly 
modified and additional effects 
to historic properties are 
considered the FHWA will 
consult with the signatories to 
determine if the MOA should be 
amended.

No significant modifications to the 
Project occurred during the 
Reporting Period.

Status1
Sub 

Items

STIPULATION X - PROJECT MODIFICATIONS

Status1
Sub 

Items

Taskmaster(s)2 & Lead MOA Reference Duration & Deadline

Stakeholders & Commitment Description Duration & Deadline Product & ImplementationTaskmaster(s)2 & Lead MOA Reference

Stakeholders & Commitment Description
STIPULATION IX - PROGRESS REPORTS

Product & Implementation
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ATTACHMENT D 
PROGRESS REPORT SCHEDULE 

 
Pursuant to Stipulation IX of the Section 106 MOA, the following schedule by section 
and milestones is anticipated for the Project in ensuing Reporting Periods. 
 
SECTION 1 – KENNEDY INTERCHANGE 

 Butchertown Final HPP Approval – FY 2010 
 Butchertown Dispute Resolution Conclusion – FY 2010 
 Coordination Meeting for Resolution of Noise Barriers along I-64 in the vicinity 

of Clifton – FY 2010  
 Coordination Meetings with SDC 2 – On-going 
 Section 1A Archaeological Exploration Final Report – FY 2010 
  Completion   of Jefferson County Inventory and Survey of Historic Sites – March 

2010 
 Continuation of Development of Preservation Easements for the Edison House –  

On-going 
 Wesley House Preservation Easement – FY 2010 

 
SECTION 2 – DOWNTOWN BRIDGE 

 Additional Context Sensitive Design Workshop with IHPAT and KHPAT – As needed 
 Coordination Meetings with SDC 1 – On-going 

 
SECTION 3 – DOWNTOWN INDIANA 

  Completion of Clark County Interim Report and Historic Sites and Structures 
Inventory  – FY  2010  

 Completion of the Rehabilitation Plans for the Train Depot – Winter 2010 
 

SECTION 4 – KENTUCKY EAST END 
 Country Estates of River Road/River Road HPP – Final HPP for Approval in   

Fall 2010  
 Final Rosewell Treatment Plan Review –  FY 2010  
 Final R/W Plans –  FY 2010 
 Community Meetings to Discuss Noise Barrier Analysis and Possible Design 

Concepts for the Proposed Noise Barriers –  FY 2010 
 Coordination Meetings with SDC 5 – On-going 
 SDC 4 developing outfall treatment facilities for the bridge and tunnel –   Pending  
  Completion of Jefferson County Inventory and Survey of Historic Sites – March 

2010  
 

SECTION 5 – EAST END BRIDGE 
 Coordination Meetings with SDC 4 and SDC 6 – On-going 
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SECTION 6 – INDIANA EAST END 
 Swartz Farm MOA Amendment - On-going 
 Swartz Farm Rural HD Final HPP Approval - Pending MOA Amendment 
 Completion  of Utica Historic Lime Kilns HPP – Winter 2010  
 Utica Historic Lime Kilns NRHP Nomination Form – Winter 2010  
 Coordination Meetings with SDC 5 – On-going 
  Completion of Clark County Interim Report and Historic Sites and Structures 

Inventory - FY 2010   
 Completion of Noise Wall Analysis – Fall 2010 

 
PROJECT WIDE ACTIVITIES  

Archaeological GIS Revision – On-going 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 




