
 
 

  Louisville - Southern Indiana Ohio River Bridges Project  
Progress Report Number 22      

January 1, 2014 – June 30, 2014    
Implementation of the Section 106 First Amended Memorandum  

of Agreement 
 

The Section 106 First Amended Memorandum of Agreement (FA - MOA)1 for the Louisville – 
Southern Indiana Ohio River Bridges Project (Project) was executed on March 29, 2012.  
Attachment A provides a list of the signatories to the FA - MOA.  Included in the FA - MOA 
was a stipulation providing for the preparation of a Progress Report (Stipulation IX).  The 
following is Progress Report No.  22, which covers the January 1 – June 30, 2014 reporting 
period (Reporting Period).     
 
Activities during the Reporting Period concentrated on the completion of the National Register 
of Historic Places (NRHP) nominations for the Colgate – Palmolive Historic District (HD), 
distribution of the limekilns pamphlet, completion and distribution of the Popular Report, 
completion of the Treatment Plan for the George Rogers Clark Memorial Bridge and completion 
of historic archaeology for Site 12Cl978.  Additionally, efforts focused on activities related to the 
Downtown and East End Procurements with the selected construction contractors.   
 
A Settlement Agreement (SA) was reached in federal litigation between the Indiana Department 
of Transportation (INDOT), the Kentucky Transportation Cabinet (KYTC), the National Trust 
for Historic Preservation (NTHP) and River Fields, Inc.  The SA was reached in January 2013. A 
detailed listing of the activities related to complying with the stipulations of the SA is included in 
Attachment C.      
 
PART I – OVERALL PROJECT STATUS   
 
The INDOT and the KYTC executed the prime contract for Community Transportation Solutions 
– General Engineering Consultant (CTS-GEC) on April 20, 2005.     
 

CTS-GEC worked during this Reporting Period with the BiState Management Team (BSMT), 
which consists of representatives from the INDOT, KYTC and the Federal Highway 
Administration (FHWA). 

 
 

 
 

                                                 
1 A copy of the Section 106 FA - MOA can be obtained by accessing the Project Website; the URL address is 
located at http://kyinbridges.com/library/historic-environmental/memorandum-of-agreement/ 
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PART II – IMPLEMENTATION OF MITIGATION MEASURES CONTAINED IN THE 
FA - MOA 
 
Measures to mitigate adverse effects of the Project on historic properties are described in the FA 
- MOA along with a number of activities to guide the development of Project plans and provide 
for coordination of those activities through an historic preservation advisory team for the Indiana 
portion of the Project and one for the Kentucky portion of the Project. 
 
The FA - MOA is divided into the following fourteen (14) stipulations: 
 
 I. Project Coordination 
 II. Project Development 
 III. Site Specific Mitigation 
 IV. Archaeological Resources 
 V. Unanticipated Discoveries 
 VI. Additional Historic Properties and Effects 
 VII. Excess Right of Way 
 VIII. Performance Standards 
 IX. Progress Reports 
 X. Project Modification 
 XI. Amendment 
 XII. Failure to Comply/Termination 
 XIII. Dispute Resolution 
 XIV. Duration 
 
An expanded version of this listing is included as Attachment B to serve as an outline in the 
preparation of this Progress Report.  A complete definition of each of the specific FA - MOA 
stipulations completed during the Reporting Period is contained in Attachment C.  Included as 
Attachment E is an alphabetical listing of acronyms used throughout this Progress Report. 
Activities completed during the Reporting Period toward satisfying the various stipulations of the 
FA – MOA are described in the following summary. 
 

STIPULATION I: Project Coordination 
 
Stipulation I.A.3. provides for the Co-chairs to convene meetings of the Historic Preservation 
Advisory Teams (HPATs), prepare summaries of said meetings and prepare and submit HPAT 
recommendations to the BiState Historic Consultation Team (BSHCT) for further action.   
Indiana Historic Preservation Advisory Team (IHPAT) meetings were held on March 19, 
2014 and June 18, 2014.  Kentucky Historic Preservation Advisory Team (KHPAT) 
meetings were held on March 20, 2014 and June 19, 2014.  
 
Stipulation I.A.9. provides that the respective Co-chairs will continue to convene additional 
meetings with the HPATs to review project information and provide design/construction status 
updates.  Coordination will occur every three months (quarterly) or at the request of the Co-
chairs until all commitments in this FA - MOA have been fulfilled.  (Additionally, Stipulation 
II.C.2. of the SA ensures that HPAT meetings are to be held quarterly through the completion of 
construction.) HPAT meetings for the second half of 2014, 2015 and 2016 have been 
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scheduled and posted to the Project website.  HPAT meetings for 2014 are scheduled for 
September 9, 2014 (combined meeting) and December 10 – 11, 2014. 
 
Stipulation I.A.10. provides for the distribution of materials needed for review by the advisory 
teams and comment deadlines following scheduled meetings.  IHPAT meetings were held on 
March 19, 2014 and June 18, 2014, and KHPAT meetings were held on March 20, 2014 and 
June 19, 2014.  Appropriate materials for discussion at these meetings were distributed to 
the IHPAT and KHPAT at least 15 days prior to each meeting.    
 
Stipulation I.B. provides for a BSHCT.  The BSHCT is to consist of representatives of FHWA, 
INDOT, KYTC and the respective State Historic Preservation Offices (SHPOs).  It defines the 
roles and responsibilities of the BSHCT, mandates the scheduling of BSHCT coordination 
meetings and provides a means to advance recommendations of the HPATs to the BSMT for 
final approval.   BSHCT meetings were held on January 28, 2014, March 4, 2014 and May 
13, 2014. 
 
Stipulation I.C. provides for a BSMT.  The BSMT consists of representatives of INDOT, 
KYTC and FHWA. It defines the roles and responsibilities of the BSMT, mandates the 
preparation of Progress Reports as set forth in Stipulation IX of this FA - MOA and provides a 
means to consider recommendations of the HPATs through the BSHCT for final approval.  The 
BSMT approved Progress Report No. 21 (July 1, - December 31, 2013) for distribution on 
February 28, 2014.  Following approval, the Progress Report was distributed in accordance 
with Stipulation IX of the MOA on March 3, 2014.  Progress Report Number 22 for the 
Reporting Period of January 1, 2014 – June 30, 2014 is provided herein in accordance with 
Stipulation IX. 
 
Stipulation I.D. provides for an Ombudsman for the Indiana portion of the Project and one for 
the Kentucky portion of the Project. It defines the qualifications for performance as the 
Ombudsman, the roles and responsibilities of the Ombudsman and the location of the office of 
the Ombudsman for each state.  During the Reporting Period, Mr. Carl Pearcy continued to 
serve as the Indiana Ombudsman.  Mr. Lee Douglas Walker continued to serve as the 
Kentucky Ombudsman.    
 

STIPULATION II:  Project Development  
 
Stipulation II.C. provides that roadways, bridges, and other Project elements shall be designed 
and constructed with sensitivity to aesthetic values, historic cultural landscapes and the historic 
context, utilizing professionals with experience related to historic preservation.   Design shall 
include aesthetic treatments to complement historical contexts and the Historic Preservation 
Plans (HPPs). The contractor shall also prepare an Aesthetics and Enhancement Implementation 
Plan (AEI) that shall be reviewed in consultation with the BSHCT. For the Downtown 
Procurement, modification to the AEI is required.  The AEI was approved on May 23, 
2013, but additional aesthetic enhancements in Jeffersonville require an addendum to the 
plan.  This activity is underway.  For the East End Procurement, the AEI for Sections 4 
and 6 is pending completion, most likely in the next Reporting Period.    
 
Stipulation II.D. states that Project roadway lighting within the viewshed of historic properties 
and navigational lighting required on structures shall be designed and constructed to minimize 
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the dispersion of light beyond the right of way and include state-of-the-art techniques and 
systems, such as Full Cutoff Optics (FCOs) or other similar systems that are required to ensure 
safe roadway lighting designs and navigation required by the U. S. Coast Guard and the Federal 
Aviation Administration.  Roadway lighting concepts are under development by Walsh near 
the historic districts for the Downtown Procurement.  In the East End, FCOs would be 
used near the Lentz Cemetery.  
                                                
Stipulation II.E. provides that the Project shall be designed to minimize noise effects on historic 
properties in accordance with state and federal noise regulations, policies, and guidance, 
including special consideration of enhanced noise abatement measures for historic properties. A 
noise barrier survey of adjacent receptors located within Section 3 at Stansifer Avenue 
(Indiana) was initiated on December 18, 2013 with a response deadline of January 10, 2014.  
Noise barriers were favored on the west and east sides of I-65 by over 50% of respondents.  
Walsh developed barrier concepts that were presented at a meeting with the affected 
receptors on March 4, 2014.  On March 21, 2014, INDOT indicated that the noise barriers 
could be advanced to the design phase, as they were both reasonable and feasible.  For 
Section 1 near I-64 (Kentucky), a noise barrier in the Clifton neighborhood is a contract 
change with Walsh.  Further details are pending.  
 
In the East End, a noise abatement plan was included in the Environmental Compliance 
Mitigation Plan (ECMP). 
 
Stipulation II.H. states that preservation easements are to be placed on the historic properties 
and held by a local government, local or state preservation organization, or other entity as 
determined by the INDOT or KYTC in consultation with the respective SHPO. A draft 
preservation easement was prepared for Limekiln #48004 and submitted to the Indiana 
Attorney General for review and comment on May 20, 2014; the review is pending. 
 
The property appraisals have been initiated by KYTC for both Drumanard and Rosewell; 
the Office of Legal Services, KYTC, has contacted Louisville Metro Government (Metro) to 
determine their interest in accepting the donation of each property. 
 
Stipulation II.I. mandates the documentation required for NRHP nominations to secure National 
Register listing of specific properties.  The Indiana SHPO (IN SHPO) processed the Colgate-
Palmolive NRHP nomination through the technical review.  At the request of the property 
owner, the nomination was withdrawn by the IN SHPO on April 28, 2014.  A follow-up 
letter from CTS-GEC, on behalf of the INDOT, on April 30, 2014 confirmed suspension of 
the review.  This stipulation is completed.   
  
Stipulation II.K. specifies that interpretative signage shall be placed within the right of way of 
public streets, or on easements, to explain the significance of the historic properties.  Approval 
from the agency holding title to the right of way will be obtained prior to use.  The BSMT shall 
coordinate the text and placement of the signs with the respective HPAT. The interpretive sign 
for the Spring Street Freight House (Freight House) was fabricated and mounted at the site 
on February 18, 2014.          
 
Intents to Apply for an interpretive marker for both the INAAP Igloo Storage Area and 
the Utica Limekilns were submitted to the Indiana Historical Bureau (IHB) on April 28, 
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2014.  The Intents were accepted on May 15, 2014; final applications for these two markers 
are due on August 12, 2014.  
 
Stipulation II.L.1. requires that construction blasting/vibration (BV) plans and bridge pier 
construction plans shall be developed by the contractor prior to any construction activities that 
would require blasting or result in vibration.  Maximum threshold values for historic properties 
must meet established peak particle velocity (PPV) thresholds.  The BSMT and the BSHCT shall 
discuss protective measures to protect historic resources from vibration damage.  The BSMT 
shall seek the recommendations of the BSHCT regarding additional properties considered 
Extremely Fragile.  There have been no vibration exceedances.   
                                                                
Stipulation II.L.2. states that plans shall be developed for pre-and post-construction surveys 
conforming to industry standards, construction monitoring, and other measures to minimize harm 
to historic properties. The BSMT shall be responsible for overseeing the development of these 
plans, in consultation with the BSHCT, who will help identify the structures to monitor.  Pre-
construction surveys were completed in the Downtown and provided to HPATs on April 
22, 2013 for Kentucky and on May 20, 2013 for Indiana.        
                                                     
Pre-construction surveys were completed in the East End and provided to HPATs on 
September 9, 2013. 
 
Stipulation II.M. provides that construction activities and noise be limited during specific 
periods such as holidays or special events.  The contractor shall comply with all relevant local 
noise ordinances.  Activities that create high levels of construction noise shall not be conducted 
between 6:00 a.m. and noon on Sundays without the prior approval of the BSMT.  The BSMT 
shall develop these provisions with input from the BSHCT and HPATs.  If modifications are 
made after the contract award, the BSMT shall discuss the modifications with the BSHCT and 
the HPATs.  At present, construction that produces high levels of construction noise is to be 
avoided between 6:00 AM - 12:00 PM on Sundays. 
 
Stipulation II.P.2. requires that KYTC, INDOT, FHWA, SHPOs, Indian Tribes, HPATs, and 
other parties deemed appropriate by FHWA, develop a popular report, in plain English intended 
for the general public, describing the history, historic properties, and archeological resources 
identified within the Area of Potential Effect (APE).  The parties shall have 30-days to provide 
written comments.  FHWA will consider these comments in preparing the final draft.  Copies of 
the final report shall be distributed to the SHPOs, parties, and public libraries and museums 
within the Broad APE.  Final distribution of the Popular Report was completed to the 
SHPOs, HPATs, Indian Tribes and local libraries in late January 2014.  This stipulation is 
completed.  
 
Stipulation II.Q.3. mandates that pre-construction traffic monitoring shall occur no more than 
six months prior to the start of construction.  FHWA shall be responsible for determining the 
start of construction.  The final traffic report was approved by INDOT and KYTC on 
February 20, 2014.  This stipulation is completed.  
 
Stipulation II.R. requires that the BSMT shall consult with local authorities and the BSHCT, 
throughout the life of construction, to identify maintenance of traffic strategies to mitigate traffic 
changes caused by construction.  Established detour routes through historic districts were 
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coordinated with the BSHCT at meetings of January 28, 2014, March 4, 2014 and May 13, 
2014. 

STIPULATION III:  Site Specific Mitigation   
 
Stipulation III.A.2.c. provides that a preservation easement shall be placed on the Freight House 
consistent with Stipulation II.H and the property shall be sold at fair market value to a 
preservation organization or other party acceptable to the BSHCT or donated to a local 
government.  After rehabilitation, the INDOT will place a preservation easement on the Freight 
House.  IHPAT members will assist FHWA, INDOT and CTS-GEC in defining the specific 
stipulations of the preservation easement.  The Freight House was opened to function as a 
Project Information Center, and will continue to be used for this purpose during the 
construction phase of the Project.  The Preservation Easement will be completed during the 
latter stages of construction after completion of its use as the Project Information Center. 
 
Stipulation III.A.5. provides that in consultation with the IHPAT and the IN SHPO, the INDOT 
shall develop and place interpretative signage as set forth in Stipulation II.K near the facility to 
explain its historic significance.  The interpretive sign was fabricated and mounted at the 
Freight House on February 18, 2014.  This stipulation is completed.                                                                                                                                                                 
 
Stipulation III.B.1. provides that since the Colgate – Palmolive property has changed 
ownership, the BSMT will develop documentation and seek NRHP nomination. If the new 
property owner does not consent to listing, no further action is required since a documentation 
report was prepared and approved by the IN SHPO.  The IN SHPO processed the Colgate-
Palmolive NRHP nomination through the technical review.  At the request of the property 
owner, the nomination was withdrawn by the IN SHPO on April 28, 2014.  A follow-up 
letter from CTS-GEC, on behalf of the INDOT, on April 30, 2014 confirmed suspension of 
the review.  This stipulation is completed.   
 
Stipulation III.D.1. provides that the BSMT make every reasonable effort to avoid displacement 
of the historic bridge pylons on the Indiana approach to the Clark Memorial Bridge.  The pylons 
were dismantled, relocated and reassembled at a new location north of their existing 
location.  This stipulation is completed. 
 
Stipulation III.D.2. provides states that if displacement of the bridge pylons cannot be avoided, 
the BSMT, in consultation with FHWA and the HPATs, shall develop and implement a 
Treatment Plan to minimize damage to the original contributing elements to the structure.  The 
Treatment Plan is to include documentation on the original bridge pylons, retaining walls and 
other features, and include recommendations for historically appropriate lighting where it is 
necessary to replace the existing fixtures.  The pylons were dismantled, relocated and 
reassembled at a new location north of their existing location.  The relocation of the pylons 
was addressed in the Treatment Plan, upon which the BSHCT Co-chairs issued final 
concurrence on May 5, 2014.  This stipulation is completed. 

Stipulation III.D.3. states the BSMT shall make every reasonable effort to relocate the pylons in 
a way that will ensure protection of the NRHP designation for the bridge. The pylons were 
dismantled, relocated and reassembled at a new location north of their existing location.  
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The relocation of the pylons was addressed in the Treatment Plan, upon which the BSHCT 
Co-chairs issued final concurrence on May 5, 2014.  This stipulation is completed. 

Stipulation III.D.4 states that prior to initiating construction activities, the BSMT will ensure 
that the construction contractor shall develop and implement a BV plan for the Project to avoid 
damage to the bridge and administration building, as set forth in Stipulation II.L This stipulation 
was completed in July 2013.  There have been no vibration exceedances. 
 
Stipulation III.E.7.a. mandates that during the acquisition phase, the BSMT and IN SHPO, will 
make a reasonable effort to purchase vacant lots within the Old Jeffersonville HD from a willing 
seller at fair market value, move and place the houses on new foundations by a professional who 
has the capability to move historic buildings properly.  The relocated buildings will be made 
available for sale at fair market value on the open market. The five houses were relocated 
within the HD and rehabilitated for auction.  Final closure on the houses is pending. 
 
Stipulation III.E.7.b. requires that the BSMT shall place a preservation easement on the 
relocated historically significant houses as set forth in Stipulation II.H. The preservation 
easements were recorded on December 20, 2013 for the five houses.  This stipulation is 
completed.   
 
Stipulation III.E.7.c. requires that the BSMT shall stipulate through a covenant that the 
purchaser must occupy the house for five years and maintain the property in accordance with 
preservation standards acceptable to the IN SHPO.  The restrictive covenant language was 
added to the deeds for each property and recorded when the properties were transferred to 
the City of Jeffersonville.  All of the deeds have been recorded. 
 
Stipulation III.E.13 states that prior to initiating construction activities, the BSMT will ensure 
that the construction contractor shall develop and implement a BV plan for the properties 
abutting the Project to avoid damage to the bridge and administration building, as set forth in 
Stipulation II.L. This stipulation was completed in July 2013.  There have been no vibration 
exceedances. 
                                                                   
Stipulation III.F. states that prior to initiating construction activities, the BSMT will ensure that 
the construction contractor shall develop and implement a BV plan for the Project in consultation 
with River Ridge Development and the IN SHPO to avoid damage to the Indiana Army 
Ammunition Depot (INAAP) Igloos as set forth in Stipulation II.L.  This stipulation was 
completed in December 2013.  There have been no vibration exceedances. 
 
Stipulation III.F. also states that in consultation with the HPATs, the BSMT shall make a 
reasonable effort to develop and place a roadside historical marker for the HD as set forth in 
Stipulation II.K near the facility, to explain the historical significance of the site, if the River 
Ridge Development Authority agrees.  An Intent to Apply for an interpretive marker was 
submitted to the IHB on April 28, 2014.  The Intent was accepted on May 15, 2014; the 
final application for the marker is due August 12, 2014.  
 
Stipulation III.G.1 states that prior to initiating construction activities, the BSMT will ensure 
that the construction contractor shall develop and implement a BV plan for the Project to avoid 
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damage to the Lentz Cemetery as set forth in Stipulation II.L.  This stipulation was completed 
in December 2013.  There have been no vibration exceedances. 
 
Stipulation III.H.1. provides for the preparation of an HPP for the Utica Lime Industry Multiple 
Property Listing, including a Context Study focusing on the lime industry in the region.  A 
pamphlet is to be produced, describing the results of such a study.  The Utica Township 
Limekilns HPP is completed. The Context Study was a part of the HPP.  The BSMT 
approved the pamphlet on October 25, 2013; public distribution was completed in January 
2014.  This stipulation is completed. 
 
Stipulation III.H.3 states that Prior to initiating construction activities, the BSMT will ensure 
that the construction contractor shall develop and implement a BV plan for the Project to avoid 
damage to the three limekilns identified as IE-HC-48002, IE-HC-48003, and IE-HC-48004 and 
associated archaeological sites 12Cl561 and 12Cl934 as set forth in Stipulation II.L.  This 
stipulation was completed in December 2013.  There have been no vibration exceedances. 
 
Stipulation III.H.6. states that as Limekiln #48004 has been determined to fall within the Clark 
County owned right-of-way of Upper River Road, the BSMT will work with Clark County to 
place a preservation easement on the kiln.   The easement for limekiln #48004 falls within the 
right of way of Upper River Road and is for the kiln only.  A draft easement was prepared 
and submitted to the Indiana Attorney General for review and comment on May 20, 2014; 
the review is pending. 
 
Stipulation III.H.7. states that in consultation with the IN SHPO, the BSMT shall develop and 
place an interpretive marker along Utica Pike as set forth in Stipulation II.K that describes the 
importance of the lime industry in the area and the significance of the limekilns and quarries.  An 
Intent to Apply for an interpretive marker was submitted to the IHB on April 28, 2014.  
The Intent was accepted on May 15, 2014; the final application for the marker is due 
August 12, 2014. 
 
Stipulation III.K.10 states that the BSMT shall make a reasonable effort to incentivize 
reinvestment in the Grocers Ice and Cold Storage Company property, including consideration of 
demolition savings that will result from identification of a buyer, reduced land value because of 
establishing a preservation easement, etc. The stipulation includes coordination with Metro for 
donation of the property with establishment of a preservation easement or public advertisement 
to identify a potential buyer, followed by documentation and demolition, if no buyer is 
identified.  Demolition of the western portion of the building is anticipated to commence in 
mid-August 2014; an amendment to the Treatment Plan is to be prepared following the 
demolition.  The Office of Legal Services, KYTC, has met with Metro regarding their 
potential interest in taking ownership of the property.  While a representative has indicated 
an interest, it is too soon to assume that would occur.  
  
Stipulation III.K.15 states that the BSMT shall implement noise abatement measures wherever 
Project noise is expected to adversely affect the Butchertown HD as set forth in Stipulation II.E. 
In the East End, a noise abatement plan was included in the ECMP. 
 
Stipulation III.K.16 states that prior to initiating construction activities, the BSMT will ensure 
that the construction contractor shall develop and implement a BV plan for the Project to avoid 
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damage to the District as set forth in Stipulation II.L. This stipulation was completed in July 
2013.  There have been no vibration exceedances. 
 
Stipulation III.L.8 requires that the BSMT shall include streetscape improvements along Main 
Street and Market Street from Floyd Street to Clay Street and in the area under the I-65 Bridge as 
set forth in Stipulation II.J and in accordance with provisions of the HPP and the Kentucky 
Heritage Council’s streetscape design guidelines.  The East Market Streetscape Project 
encompasses four blocks along Main Street and Market Street that fall under the proposed 
streetscape improvements as part of the Project; coordination is ongoing to ensure 
compatibility of the two projects.   
 
Stipulation III.L.9 states that prior to initiating construction activities, the BSMT will ensure 
that the construction contractor shall develop and implement a BV plan for the Project to avoid 
damage to the Phoenix Hill HD as set forth in Stipulation II.L. This stipulation was completed 
in July 2013.  There have been no vibration exceedances. 
              
Stipulation III.M.5 states that prior to initiating construction activities in the Country Estates of 
River Road Historic District/River Road Corridor, the BSMT shall ensure that construction 
contractors shall develop and implement BV plans for this portion of the Project to avoid damage 
to the listed and eligible properties as set forth in Stipulation III.M.1.a – i, including the Strater 
House, in accordance with Stipulation II.L. This stipulation was completed in July 2013.  
There have been no vibration exceedances. 
 
Stipulation III.N.2. provides that prior to the initiation of construction activities, the BSMT 
shall make every effort to acquire or establish an historic preservation easement for the entire 
Drumanard historic property as set forth in Stipulation II.H.  The easement shall be held by the 
Kentucky SHPO (KY SHPO).  The property appraisal has been initiated by KYTC; the 
Office of Legal Services, KYTC, has contacted Metro to determine their interest in 
accepting the donation of the property. 
 
Stipulation III.N.3. provides that if the BSMT cannot acquire an historic preservation easement, 
the BSMT will acquire the Drumanard property, place a preservation easement on it, and seek to 
sell the property at fair market value to a preservation organization or other party acceptable to 
the BSHCT or donate the property to a local government.  KYTC owns the Drumanard 
property.  The property appraisal has been initiated by KYTC; the Office of Legal 
Services, KYTC, has contacted Metro to determine their interest in accepting the donation 
of the property. 
 
Stipulation III.N.4 states that prior to initiating construction activities, the BSMT will ensure 
that the construction contractor shall develop and implement a BV plan for Drumanard to avoid 
damage to the historic structures within the property, as set forth in Stipulation II.L.  During 
construction activities on and around the property, the BSMT shall monitor the historic buildings 
to preclude impacts due to blasting or vibration.  The adjacent Strater House, a contributing 
element in the Country Estates of River Road Historic District, shall also be addressed in the BV 
plan, as described in Stipulation II.L. This stipulation was completed in July 2013.  There 
have been no vibration exceedances. 
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Stipulation III.O.4 states that prior to initiating construction activities, the BSMT will ensure 
that the construction contractor shall develop and implement a BV plan for this portion of the 
Project to avoid damage to the Allison-Barrickman house as set forth in Stipulation II.L. This 
stipulation was completed in July 2013.  There have been no vibration exceedances. 
 
Stipulation III.P.3 states that following acquisition and implementation of the treatment plan, 
the BSMT shall place a preservation easement on the Rosewell property as set forth in 
Stipulation II.H and sell the property to a local historic preservation organization or other party 
acceptable to the BSHCT or donate the property to a local government.  KY SHPO shall hold the 
easement.  If sold, the current owner will have first right of refusal.  The property appraisal has 
been initiated by KYTC; the Office of Legal Services, KYTC, has contacted Metro to 
determine their interest in accepting the donation of the property. 
 
Stipulation III.P.6 states that prior to initiating construction activities, the BSMT will ensure 
that the construction contractor shall develop and implement a BV plan for this portion of the 
Project to minimize damage to Rosewell as set forth in Stipulation II.  This stipulation was 
completed in July 2013.  There have been no vibration exceedances. 
 
Stipulation III.Q.4 states that prior to initiating construction activities, the BSMT will ensure 
that the construction contractor shall develop and implement a BV plan for this portion of the 
Project to avoid damage to Belleview as set forth in Stipulation II.L.   This stipulation was 
completed in July 2013.  There have been no vibration exceedances. 
 

STIPULATION IV:  Archaeological Resources    
 

The final identification, evaluation and determination of Project effects for archaeological 
resources were phased because alternatives consisted of large corridors where access was 
restricted during the preparation of the Environmental Impact Statement (EIS) phase.      
 
Stipulation IV.A.3.  states that in order to maximize the opportunity to avoid adverse effects, 
FHWA will make every effort to complete identification and evaluation of archeological 
resources at the earliest possible time in Project design.  In the Downtown, Site 12Cl978 was 
cleared for construction by the IN SHPO on February 26, 2014.  The final report of Phase 
III findings and the curation of artifacts are anticipated in early 2015.  The Data Recovery 
Report (Phase I) for Site 12Cl978 and the NRHP Evaluation for Site 12Cl993 were received 
on May 9, 2014 and are under review by INDOT.  The archaeological surveys for the 
Wayside Mission are pending.                                                                                              
 
In the East End, the footprint of the right-of-way has been cleared for archaeological 
resources. 
 
Stipulation IV.B.1-5.  States that before letting any type of Project construction in the APE or 
selecting sites for ancillary activities associated with the Project, FHWA shall complete the 
identification and evaluation of archaeological resources for inclusion in the NRHP in 
accordance with applicable Federal and state standards and guidelines listed in Stipulation 
VIII.B. and lists examples of ancillary areas.  In the Downtown, Site 12Cl978 was cleared for 
construction by the IN SHPO on February 26, 2014.  The final report of Phase III findings 
and the curation of artifacts are anticipated in early 2015.  The Data Recovery Report 
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(Phase I) for Site 12Cl978 and the NRHP Evaluation for Site 12Cl993 were received on 
May 9, 2014 and are under review by INDOT.  The archaeological surveys for the Wayside 
Mission are pending.                                                                                              
 
In the East End, the footprint of the right-of-way has been cleared for archaeological 
resources. 
 

STIPULATION IX:  Progress Reports 
 
Progress Report Number 22 for the Reporting Period of January 1, 2014 – June 30, 2014 is 
developed in accordance with Stipulation IX and will be sent to the signatories, concurring 
parties and HPAT members identified in Attachment A.  Prior to this Progress Report, the 
following Progress Reports have been provided: 
 

Report No. 1 for April 1, 2003 – December 31, 2003 was sent on July 21, 2004 
Report No. 2 for January 1, 2004 – June 30, 2004 was sent on September 20, 2004 
Report No. 3 for July 1, 2004 – December 31, 2004 was sent on April 22, 2005 
Report No. 4 for January 1, 2005 – June 30, 2005 was sent on October 10, 2005 
Report No. 5 for July 1, 2005 – December 31, 2005 was sent on February 20, 2006 
Report No. 6 for January 1, 2006 – June 30, 2006 was sent on November 28, 2006 
Report No. 7 for July 1, 2006 – December 31, 2006 was sent on May 9, 2007 
Report No. 8 for January 1, 2007 – June 30, 2007 was sent on December 17, 2007 
Report No. 9 for July 1, 2007 – December 31, 2007 was sent on March 3, 2008. 
Report No. 10 for January 1, 2008 – June 30, 2008 was sent on September 9, 2008  
Report No. 11 for July 1, 2008 – December 31, 2008 was sent on March 2, 2008  
Report No. 12 for January 1, 2009 – June 30, 2009 was sent on September 3, 2009  
Report No. 13 for July 1, 2009 – December 31, 2009 was sent on April 6, 2010  
Report No. 14 for January 1, 2010 – June 30, 2010 was sent on September 1, 2010  
Report No. 15 for July 1, 2010 – December 31, 2010 was sent on April 11, 2011  
Report No. 16 for January 1, 2011 – June 30, 201 was sent on October 31, 2011  
Report No. 17 for July 1, 2011 – December 31, 2011 was sent on June 4, 2012  
Report No. 18 for January 1, 2012 – June 30, 2011 was sent on December 12, 2012  
Report No. 19 for July 1, 2012 – December 31, 2012 was sent on April 12, 2012  
Report No. 20 for January 1, 2013 – June 30, 2013 was sent on September 16, 2013  
Report No. 21 for July 1, 2013 – December 31, 201 was sent on March 3, 2014  

 
STIPULATION XIV:  Duration 

 
The FA - MOA is in effect through April 4, 2027. The FA - MOA was prepared in conjunction 
with the Supplemental EIS (SEIS).  It was executed by the FHWA (March 29, 2012), Advisory 
Council on Historic Preservation (ACHP) (April 4, 2102), IN SHPO (March 28, 2012), KY 
SHPO (March 27, 2102), INDOT (March 28, 2012)   and KYTC (March 27, 2012). 
 
PART III – PROJECT MILESTONES The respective BSHCT Co-chairs will continue to 
convene additional meetings with the HPATs to review project information and provide 
design/construction status updates.  Coordination will occur at the following times until all 
commitments in the FA - MOA have been fulfilled.  Additionally, Stipulation II.C.2. of the SA 
ensures that HPAT meetings are to be held quarterly through the completion of construction:  
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a. Every three months (quarterly); or  
b. At the request of the Co-chairs.  

Attachment D (following) provides a schedule with milestones anticipated for the Project in the 
next Reporting Period.  It has been developed in more detail; it would continue to be revised as a 
part of the future preparation of this Progress Report. 
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ATTACHMENT A 
 

SIGNATORIES: 
 

Federal Highway Administration 
 

Advisory Council on Historic Preservation 
 
Indiana State Historic Preservation Officer 
 
Kentucky State Historic Preservation Officer 
 

INVITED SIGNATORIES: 
 
Indiana Department of Transportation 
 
Kentucky Transportation Cabinet 
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ATTACHMENT B 
 

SECTION 106 FIRST AMENDED MEMORANDUM OF AGREEMENT 
OUTLINE OF DOCUMENT CONTENT 

 
I. Project Coordination 
 A. Advisory Teams 
 B. Bi-State Historic Consultation Team 
 C. Bi-State Management Team 
 D. Ombudsmen 
 
II. Project Development 
 A. Project Goals 
 B. Public Involvement 
 C. Context Sensitive Solutions 
 D. Roadway Lighting 
 E. Noise Abatement 
 F. Historic Preservation Plans 
 G. Survey Updates 
 H. Historic Preservation Easements 
 I. National Register Documentation and Nomination 
 J. Streetscape Improvements 
 K. Interpretative Signage 
 L. Blasting and Vibration 
 M. Timing of Construction Activities 
 N. No-Work Zones 
 O. Smart Growth Conference 
 P. Education and Interpretation 
 Q. Traffic Monitoring Plan 
 R. Construction Traffic 
 
III. Site Specific Mitigation 
 A. Train Depot – Indiana 
 B. Colgate-Palmolive Historic District 
 C. Ohio Falls and Locomotive Historic District 
 D. George Rogers Clark Memorial Bridge 
 E. Old Jeffersonville Historic District 
 F. INAAP Igloo Storage Historic District 
 G. Lentz Cemetery 
 H. Limekilns within the Utica Lime Industry Multiple Property Listing 
 I. Swartz Farm Rural Historic District 
 J. Trolley Barn 
 K. Butchertown Historic District 
 L. Phoenix Hill Historic District 
 M. Country Estates Historic District/River Road Corridor 
 N. Drumanard 
 O. Allison-Barrickman House 
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 P. Rosewell 
 Q. Belleview 
 R.  MPDF Ohio River Camps Group 
 
IV. Archaeological Resources 
 A. Implementation Standards 
 B. Identification 
 C. Evaluation 
 D. Assessment of Effects 
 E. Treatment 
 F. Qualifications and Reporting 
 G. Distribution of Final Reports 
 
V. Unanticipated Discoveries 
 
VI. Additional Historic Properties and Effects 
 
VII. Excess Right of Way 
 
VIII. Performance Standards 
 
IX. Progress Reports 
 
X. Project Modification 
 
XI. Amendment 
 
XII. Failure to Comply/Termination 
 
XIII. Dispute Resolution 
 
XIV. Duration 
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Stipulation I

Item
Pg. 
No. Description Activity East End Downtown 

A 3 Advisory Teams
A 2 3 HPATs to assist BSHCT and BSMT in developing Project 

Contract Provisions relating to historic preservation 
issues to implement the measures stipulated in FA - MOA 

None

A 3 3 Each HPAT is co-chaired by a representative of the STA 
and SHPO; Co-chairs are responsible for convening 
meetings of the HPATs, preparing and maintaining a 
summary of meetings, and preparing and submitting 
HPAT recommendations to the BSHCT for further action 

IHPAT meetings were held on March 19, 2014 and 
June 18, 2014.  KHPAT meetings were held on 
March 20, 2014 and June 19, 2014. 

A 6 4 Additional participants may be invited to participate on the 
HPATs at the discretion of the HPAT Co-chairs.

As needed

A 7 4 ACHP may participate as it sees fit on an ad-hoc basis. None

A 9 4 Co-chairs will convene quarterly meetings of the HPATs 
until all commitments in this FA - MOA have been fulfilled.  
Additionally, the SA mandates that INDOT and KYTC are 
to hold HPAT meetings quarterly through the completion 
of construction.  

Meetings are scheduled for 2014, 2015 and 2016 and 
have been posted on the Project website.  The 
remaining HPAT meetings for 2014 are scheduled for 
September 9, 2014 (combined HPAT) and December 
10 – 11, 2014.

A 10 4 Due to the accelerated schedule, materials for review by 
HPATs provided as soon as possible prior to scheduled 
meetings with comment deadlines identified when 
materials are distributed

Appropriate materials for discussion at the HPAT 
meetings are distributed to the HPAT members at 
least 15 days in advance of each meeting. 

A 11 4 Based on comments provided by the HPATs, Co-chairs 
will develop recommendations to submit to the BSHCT for 
consideration and action 

No additional comments were received from the 
HPAT members following the March or June 
meetings.

B 4 Bi-State Historic Consultation Team
B 2 4 BSHCT will assist BSMT in the development of Contract 

Provisions related to commitments of FA - MOA.  The 
BSHCT shall consider input of the HPATs when assisting 
the BSMT.  Due to the accelerated schedule, Contract 
Provisions to be provided to the BSHCT as soon as 
possible.  Due dates will be identified when the provisions 
are distributed.  

BSHCT meetings were held on January 28, 2014, 
March 4, 2014 and May 13, 2014.

B 3 5 BSHCT may make final decisions as delegated by BSMT None

B 4 5 BSHCT shall convene to consider recommendations 
provided by the HPATs and prepare recommendations to 
the BSMT

None

HPAT comments will be provided to the 
BSHCT/BSMT.  Because the contract is 
managed through the BSMT, they will be 
the only group interacting directly with the 
Contractor.  
HPAT comments will be provided to the 
BSHCT/BSMT.  

The intent of this matrix is to facilitate 
SHPO/HPAT review of the FA - MOA 
measures in each design-build RFP

If the DBT has responsibility for any 
action(s) associated with this stipulation, 
they will be advised. 
If the DBT has responsibility for any 
action(s) associated with this stipulation, 
they will be advised. 

The intent of this matrix is to facilitate 
SHPO/HPAT review of the FA - MOA 
measures in each design-build RFP

The design - build team (DBT) has 
responsibility for actions associated with 
this stipulation.

Independent of design-build process.

Independent of design-build process.

The DBT has responsibility for actions 
associated with this stipulation.

Sub 
Items

STIPULATION I - PROJECT COORDINATION
ATTACHMENT C - FIRST AMENDED MEMORANDUM OF AGREEMENT
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Stipulation I

Item
Pg. 
No. Description Activity East End Downtown 

Sub 
Items

B 5 5 BSHCT to ensure comments and recommendations of 
HPATs given full consideration in preparing its 
recommendations to the BSMT or reaching final decision

No additional comments were received from the 
HPAT members following the March or June 
meetings.

C 5 Bi-State Management Team  
C 2 5 BSMT to ensure consultant services procured include 

professionals with the appropriate experience to 
implement provisions of FA - MOA.

None 7.3 6.3.2.4

C 3 5 BSMT to prepare progress reports as set forth in 
Stipulation IX.

The BSMT approved PR No.  21 (July 1, 2013 – 
December 31, 2013 ) for distribution on February 28, 
2013; the PR was distributed on March 3, 2013. PR 
No. 22 for the Reporting Period of January 1, 2014 – 
June 30, 2014  is provided in accordance with 
Stipulation IX.

C 4 5 BSMT to give full consideration to recommendations of 
BSHCT for incorporation into final plans.

None 7.6 9.3

D 5 Ombudsmen
D 1 5 BSMT will ensure that two Ombudsmen will be retained 

for the duration of the Project
Lee Douglas Walker and Carl Pearcy continue to 
serve as the Ombudsmen for Kentucky and Indiana, 
respectively. 

D 2 5 Ombudsmen have demonstrated communication, conflict 
resolution skills and knowledge of historic preservation 
practices related to the goals of the Project

None

D 3 5 Ombudsmen responsible for communicating with the 
public and investigating reported problems on all aspects 
of the Project, including the implementation of the FA - 
MOA.  They shall report recommendations, complaints, 
and findings to the BSMT for resolution.  The 
Ombudsmen will report findings, decisions, and 
resolutions. 

None

D 4 6  Ombudsmen to be located in offices within or close to the 
Project area  

None

D 5 6 Reasonable efforts were made to locate the offices of 
Ombudsmen in historic properties. BSMT to prioritize 
office locations in historic properties when determining 
where to house the Ombudsmen during the construction 
phase of Project

None

D 6 6 Roles and responsibilities of Ombudsmen to be further 
defined in the management plan of the Project developed 
by the two states and the FHWA 

None

Independent of design-build process.

Both of the Ombudsmen are located in 
offices in historic properties.

Independent of design-build process.

If the DBT has responsibility for any 
action(s) associated with this stipulation, 
they will be advised. 

Independent of design-build process.

Independent of design-build process.

Independent of design-build process.

Independent of design-build process.
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Stipulation II

Item
Pg. 
No. Description Activity East End Downtown 

A 6 Goal of the Project is to meet purpose and need while 
avoiding, minimizing, or mitigating adverse impacts to 
the environment, including historic properties to the 
extent reasonable, feasible, and prudent.  Avoidance of 
adverse effects is the preferred treatment.

None 7.3, 7.6 1.5

B 6 The views of the public have been considered through 
INDOT/KYTC transportation project development 
process through informational meetings convened by 
each respective state.  DBTs to prepare a Community 
Outreach Plan  to address public involvement for the 
community on the design and construction phases.  
The Plan will include specific considerations for historic 
preservation interest groups.  The BSMT will provide 
the plan to the BSHCT for review and comment.

This stipulation was completed on April 12, 2013.                  6.3 8.2

C 7 The roadway, bridges, and other Project elements shall 
be designed and constructed with sensitivity to 
aesthetic values, historic cultural landscapes and the 
historic context, including an Aesthetics and 
Enhancement Implementation Plan.

For the Downtown Procurement, modification to the 
AEI is required.  The AEI  was approved on May 23, 
2013, but additional aesthetic enhancements in 
Jeffersonville require an amendment to the plan.  A 
draft amendment is under review for approval.                                                                                                                                                             
For the East End Procurement, the AEI for Sections 4  
and 6 are pending completion. 

5.3 9.1

D 7 Roadway lighting within the viewshed of historic 
properties and navigational lighting designed and 
constructed to minimize dispersion of light beyond 
highway right-of-way and include state-of-the-art 
techniques and systems.

Roadway lighting concepts are under development by 
Walsh near the historic districts for the Downtown 
Procurement.  In the vicinity of Lentz Cemetery in the 
East End, full cut-off optics are to be incorporated.  

11.7 17.1, 17.2

ATTACHMENT C - FIRST AMENDED MEMORANDUM OF AGREEMENT
STIPULATION II - PROJECT DEVELOPMENT

Sub 
Items
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Stipulation II

Item
Pg. 
No. Description Activity East End Downtown 

Sub 
Items

E 7 Design Project so as to minimize adverse noise effects 
on historic properties in accordance with state and 
federal noise regulations, policies, and guidance, 
including special consideration of enhanced noise 
abatement measures for historic properties, including 
measures that contribute to quieter pavements. BSMT 
responsible for coordinating development of noise 
abatement.  Final determinations on placement of noise 
abatement barriers to include public involvement.  
BSMT, BSHCT and HPATs to consider effects on 
historic properties and measures to mitigate effects.

Noise barrier survey for Section 3 at Stansifer Avenue 
initiated on December 18, 2013 with a deadline of 
January 10, 2014.  Noise barriers were favored on the 
west and east sides of I-65 by over 50% of 
respondents.  Walsh developed barrier concepts and 
presented at a meeting with the affected receptors on 
March 4, 2014.  On March 21, 2014, INDOT indicated 
that the noise barriers could be advanced to design as 
they were reasonable and feasible.                                                                                
For Section 1, the noise barrier in Clifton is a contract 
change with Walsh. 

7.7 6.3.2.1

F 8 Historic Preservation Plans
F 1 8 HPPs to meet the following provisions: Walsh is to be aware of the cited conditions in each 

approved HPP.
F 1 a 8 Scopes of Work to be developed in consultation with 

the respective HPATs.
This task was completed individually for each 
respective HPP.  This stipulation is completed.

F 1 b 8 To be developed in consultation with owners of historic 
properties and/or related neighborhoods.

This task was completed individually for each 
respective HPP.  This stipulation is completed.

F 1 c 8 Consent to be obtained prior to entry on privately 
owned property.

This task was completed individually for each 
respective HPP.  This stipulation is completed.

F 1 d 8 To consider and build upon existing studies and plans. This task was completed individually for each 
respective HPP.  This stipulation is completed.

F 1 e 8 Be developed in cooperation with the appropriate local 
government and approved by the respective SHPO.

This task was completed individually for each 
respective HPP.  This stipulation is completed.

F 1 f 8 To recognize the unique character, context, and historic 
significance of each resource/area.  Identify ways to 
protect and enhance the historic qualities.

This task was completed individually for each 
respective HPP.  This stipulation is completed.

F 1 g 8 To consider land use, transportation patterns and other 
urban/suburban planning issues

This task was completed individually for each 
respective HPP.  This stipulation is completed.

Independent of design-build 
process.
Independent of design-build 
process.

Independent of design-build 
process.

Independent of design-build 
process.
Independent of design-build 
process.
Independent of design-build 
process.

Independent of design-build 
process.

Independent of design-build 
process.
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Stipulation II

Item
Pg. 
No. Description Activity East End Downtown 

Sub 
Items

F 1 h 8 Present to relevant city/county governments and KIPDA 
for incorporation into local land use planning processes.

This task was completed individually for each 
respective HPP.  This stipulation is completed.

F 2 9 HPPs to be prepared for the following properties:
F 2 a 9 Old Jeffersonville Historic District The HPP was approved on September 28, 2009 and 

the Update to the HPP was approved on October 2, 
2012.  This stipulation is completed.

F 2 b 9 Township of Utica Historic Lime Industry The HPP was approved on October 15, 2012.  This 
stipulation is completed.

F 2 c 9 Butchertown Historic District The HPP was approved on October 31, 2012.  This is 
stipulation is completed.

F 2 d 9 Phoenix Hill Historic District The HPP was approved on April 25, 2007 and the 
Update to the HPP was approved on October 2, 2012.  
This stipulation is completed.

F 2 e 9 Country Estates of River Road Historic District / River 
Road Corridor

The HPP was approved on January 18, 2011 and the 
Update to the HPP was approved on November 26, 
2012.  This stipulation is completed.

F 2 f 9 Ohio River Camps Multiple Property Group The Ohio River Camps HPP was approved on March 
26, 2013.  This stipulation is completed.

H 9 Historic Preservation Easements to be placed on 
properties identified in Stipulation III in perpetuity

A draft preservation easement was prepared for
Limekiln #48004 and submitted to the Indiana Attorney
General for review and comment on May 20, 2014; the
review is pending final comments.
The property appraisals have been initiated by KYTC
for both Drumanard and Rosewell; the Office of Legal
Services, KYTC, has contacted Metro to determine
their interest in accepting the donation of each
property.

Independent of design-build 
process.

Independent of design-build 
Task completed on October 
2, 2012

Task completed on October 
15, 2012

Task completed on October 
31, 2012

Task completed on October 
2, 2012

Task completed on 
November 26, 2012

Task completed on March 
26, 2013

Independent of design-build 
process.
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Stipulation II

Item
Pg. 
No. Description Activity East End Downtown 

Sub 
Items

I 9 Preparation of NRHP documentation and nomination of 
properties identified in Stipulation III.

The IN SHPO processed the Colgate-Palmolive 
nomination through technical review.  At the request of 
the property owner, the nomination was withdrawn by 
the IN SHPO on April 28, 2014.  A follow-up letter from 
CTS-GEC, on behalf of the INDOT, on April 30, 2014 
confirmed suspension of the review.  This stipulation 
has been satisfied. 

J 10 Streetscape improvements to be designed in 
consultation with the respective SHPOs and occur 
within the public right-of-way.  Obtain right-of-way title 
holder approval prior to use.

To be completed near the end of the roadway 
construction.

5.3 9

K 10 Interpretative signage to be placed within the right-of-
way of public streets or on easements to explain 
significance of the historic properties.  Obtain right-of-
way title holder approval prior to use.

The interpretive sign for the Spring Street Freight 
House was fabricated and mounted at the site on 
February 18, 2014.                                                                                                                                                                
Intents to Apply for an interpretive marker for both the 
INAAP Igloo Storage Area and the Utica Limekilns 
were submitted to the  Indiana Historical Bureau on 
April 28, 2014.  The Intents were accepted on May 15, 
2014; final applications for these two markers are due 
on August 12, 2014. 

L 10 Blasting & Vibration

L 1 10 Ensure construction blasting/vibration plans and bridge 
pier construction plans are developed by the 
contractor(s).  Maximum threshold values for historic 
properties established. BSMT and BSHCT to discuss 
protective measures to be used by Contractor to protect 
historic resources from vibration damage.  The BSMT 
and BSHCT to discuss additional properties not 
identified by the Contractor that should be considered 
Extremely Fragile. 

There have been no vibration exceedances. 7.8 6.3.2.2.

Independent of design-build 
process.

The DBT has responsibility 
for actions associated with 
this stipulation.
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Stipulation II

Item
Pg. 
No. Description Activity East End Downtown 

Sub 
Items

L 2 11 Plans shall include pre-and post-construction surveys 
conforming to industry standards, construction 
monitoring, and other measures to minimize harm to 
historic properties. BSMT responsible for overseeing 
the development of  plans, in consultation with the 
BSHCT, who will help identify structures to monitor.

Pre-construction surveys were completed in the 
Downtown on April 22, 2013 in Kentucky and on May 
20, 2013 in Indiana.  In the East End, these surveys 
were completed on September 9, 2013.

7.8 6.3.2.2.

L 3 11 BSMT to determine whether damage has occurred as a 
result of Project activities.

There have been no vibration exceedances. 7.8 6.3.2.2.

L 4 11 BSMT shall be responsible for repair of any blast and 
vibration damage to historic properties.  Repairs to be 
carried out in accordance with the Secretary's 
Standards.

There have been no vibration exceedances. 7.8 6.3.2.2.

L 5 11 Obtain consent for entry of privately owned property to 
access monitoring equipment or damage repair. 

There have been no vibration exceedances. 7.8 GS 107.12

M 11 Provisions shall limit construction activities and noise 
during specific periods of time such as holidays or 
special events.  The contractor shall comply with all 
relevant local noise ordinances.  Activities that create 
high levels of construction noise not to be conducted 
between the hours of 6:00 a.m. and noon on Sundays 
without the prior approval of the BSMT.  The BSMT to 
develop these provisions with input from the BSHCT 
and HPATs.  If modifications to be made after  
construction contract is awarded, the BSMT to discuss 
the modifications with the BSHCT and the HPATs.   

Construction that produces high levels of construction 
noise adjacent to sensitive receivers is to be avoided 
between 6:00 AM - 12:00 PM on Sundays

12.4.7 6.3.2.1., 
8.6.8., 
10.4.1.3.

N 12 Establish no-work zones on construction plans within 
the NRHP boundaries of properties identified in 
Stipulation III.  State owner right-of-way within historic 
districts is exempt. 

 7.6 6.3.2.6.
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Stipulation II

Item
Pg. 
No. Description Activity East End Downtown 

Sub 
Items

P 12 Education and Interpretation

P 1 12 Ensure that sensitive information about the location and 
nature of archaeological resources identified in the APE 
are not disclosed.

None

P 2 13 Develop a Popular Report, in plain English intended for 
general public, describing history, historic properties 
and archaeological resources identified in the APE.  
Draft copy to be provided to parties for 30-day review; 
comments to be considered in final report.

Final distribution of the Popular Report was completed 
to the SHPOs, HPATs, Native American Tribes and 
local libraries in late January 2014.  This stipulation is 
completed. 

Q 13 BSMT shall conduct pre- and post-construction traffic 
monitoring to assess changes in traffic patterns within 
the Extensions to the APE caused by Project, and 
consult with the BSHCT and HPATs regarding results

The Final Traffic Report for pre-construction traffic 
was approved by INDOT and KYTC on February 20, 
2014.

Q 1 13 BSMT responsible for preparing a plan for traffic 
monitoring studies in consultation with the BSHCT and 
HPATs.  With BSMT approval, final traffic monitoring 
plan made available on the Project website and remain 
available on the project website until this stipulation has 
been fulfilled

The Final Traffic Report for pre-construction traffic 
was approved by INDOT and KYTC on February 20, 
2014.

Q 2 13 Traffic monitoring plan to include timing of pre-
construction and post-construction traffic monitoring, 
locations of monitoring, methods for conducting the 
monitoring, process for providing BSHCT and HPATs 
an opportunity to comment on the results of the 
monitoring studies and identification of the measured 
difference in traffic volume that will be considered an 
indicator of significant change between the pre-
construction and post-construction conditions.  

The Final Traffic Report for pre-construction traffic 
was approved by INDOT and KYTC on February 20, 
2014.

Q 3 14 Pre-construction traffic monitoring to occur no more 
than six months prior to the start of construction.  
FHWA responsible for determining start of construction 
date.  

The Final Traffic Report for pre-construction traffic 
was approved by INDOT and KYTC on February 20, 
2014.  This stipulation is completed.

Independent of design-build 
process.

Independent of design-build 
process.

Independent of design-build 
process.

Independent of design-build 
process.

Independent of design-build 
process.

Independent of design-build 
process.
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Stipulation II

Item
Pg. 
No. Description Activity East End Downtown 

Sub 
Items

Q 4 14 Post-construction traffic monitoring to commence no 
sooner than 12 months and conclude no later than 15 
months after the completion of construction.  FHWA 
responsible for determining the completion of 
construction.

None

Q 5 14 Within 3 months of completion of the post-construction 
monitoring, BSMT, BSHCT and HPATs shall discuss 
results.  BSHCT and HPATs will be given opportunity to 
present their views regarding the effects of any 
changes in traffic patterns on historic properties within 
the Extensions to the APE.  BSMT to consider views in 
deciding strategies, if any, to implement to address the 
effects of changes in traffic patterns.

None

Q 6 14 After consultation with the BSHCT and HPATs, the 
BSMT shall determine measures to be implemented to 
address the effects of changes in traffic patterns within 
the Extensions to the APE 

To be completed after the completion of the roadway 
construction.

R 15 BSMT shall consult with local authorities and the 
BSHCT to identify maintenance of traffic strategies to 
mitigate traffic changes caused by construction. 

Established detour routes through historic districts 
were coordinated with the BSHCT at meetings of 
January 28, 2014, March 4, 2014 and May 13, 2014.

.

Independent of design-build 
process.

Independent of design-build 
process.

Independent of design-build 
process.

Independent of design-build 
process.
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Stipulation III

Item
Pg. 
No. Description Activity East End Downtown 

A 15 Train Depot/Spring Street Freight House
A 1 15 Streetscape improvements within the limits of the 

Spring Street frontage
None

A 2 a 15 Make available during the construction period to 
house personnel assigned to the Project and the 
Ombudsman.

The building is being used by INDOT as a public 
information office during construction.  The 
ombudsman continues to be located in the historic 
Quartermaster building. 

A 2 b 15 Rehabilitation, to be undertaken in consultation 
with IN SHPO and in accordance with the 
Secretary’s Standards 

This task was completed on January 29, 2013.  
This stipulation  is completed.

A 2 c 15 Place preservation easement on property and sell 
at fair market value or donate to a local 
government.

The preservation easement will be prepared for 
the property near the completion of construction.

A 5 16 Develop and place interpretative signage. The interpretive sign was fabricated and mounted 
at the site on February 18, 2014.  This stipulation 
is completed.                                                                                                                                                                

B 16 Colgate-Palmolive Historic District
B 1 16 BSMT will develop documentation and seek NRHP 

nomination.  
The IN SHPO processed  the Colgate-Palmolive 
nomination through technical review.  At the 
request of the property owner, the nomination was 
withdrawn by the IN SHPO on April 28, 2014.  A 
follow-up letter from CTS-GEC, on behalf of the 
INDOT, on April 30, 2014 confirmed suspension of 
the review.  This stipulation is completed.

B 2 16 Develop and place interpretative signage To be completed through a separate contract near 
the end of the roadway construction.

ATTACHMENT C - FIRST AMENDED MEMORANDUM OF AGREEMENT

Sub 
Items

STIPULATION III - SITE SPECIFIC MITIGATION

The DBT has responsibility for 
actions associated with this 
stipulation.
Independent of design-build 
process.

Task completed on January 29, 
2013.

 

The DBT has responsibility for 
actions associated with this 
stipulation.

Independent of design-build 
process.

The DBT has responsibility for 
actions associated with this 
stipulation.
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Stipulation III

Item
Pg. 
No. Description Activity East End Downtown 

Sub 
Items

C 16
C 2 16 Develop and place interpretative signage To be completed through a separate contract near 

the end of the roadway construction.

C 3 17 Develop and implement a blasting/vibration plan 
as set forth in Stipulation II.L.

This stipulation was completed in July 2013.  
There have been no vibration exceedances.

n/a 6.3.2.2

D 17 George Rogers Clark Memorial Bridge
D 1 17 Make reasonable effort to avoid displacement of 

the historic bridge pylons on the IN approach to 
the bridge.

Pylons were dismantled, relocated and 
reassembled at a new location north of their 
existing location.  This stipulation is completed.

n/a 6.3.2.4

D 2 17 If displacement cannot be avoided, develop and 
implement a Treatment Plan to minimize damage 
to the original contributing elements.

The BSHCT Co-chairs issued final concurrence  
on the Treatment Plan (Revision 3) on May 5, 
2014.  This stipulation is completed.

n/a 6.3.2.4

D 3 17 Relocate pylons in a way to ensure protection of 
the NRHP designation.

Pylons were dismantled, relocated and 
reassembled at a new location north of their 
existing location.  This stipulation is completed.

n/a 6.3.2.4

D 4 17 Develop and implement a blasting/vibration plan 
as set forth in Stipulation II.L.

This stipulation was completed in July 2013.  
There have been no vibration exceedances.

n/a 6.3.2.2

E 17 Old Jeffersonville Historic District
E 1 17 Develop an HPP The HPP was approved on September 28, 2009 

and the Update to the HPP was approved on 
October 2, 2012.  This stipulation is completed.

E 2 18 Present HPP to the City of Jeffersonville for 
potential use as a component of the City's 
Comprehensive Plan.

The Updated HPP was sent to the City of 
Jeffersonville and KIPDA on October 8, 2012.  
This stipulation is completed.

E 3 18 Design and construct streetscape improvements 
within the HD between Spring Street and the 
Project.

To be completed near the end of the roadway 
construction.

E 4 18 Design and construct pedestrian friendly facilities 
within Indiana ROW under the new bridge and 
existing I-65 bridge.

None n/a 9.2.2

The DBT has responsibility for 
actions associated with this 
stipulation.

Ohio Falls Car and Locomotive Company Historic District

Task completed on October 2, 
2012.

Task completed on October 8, 
2012

The DBT has responsibility for 
actions associated with this 
stipulation.
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Stipulation III

Item
Pg. 
No. Description Activity East End Downtown 

Sub 
Items

E 5 18 Minimize spacing between the existing bridge and 
the proposed downtown bridge consistent with 
prudent engineering principles.

This task was completed as part of the final bridge 
design in 2013.

n/a 14.4

E 6 18 Develop and implement highway signage plan that 
minimizes the number of overhead directional 
signs on the approaches.

This task is underway.  The road design is in near 
completion.

n/a 16.2

E 7 18 Make a reasonable effort to relocate five 
contributing structures (115 Fort St., 116 Fort St., 
502 W. Market St, 432 W. Riverside Dr. and 502 
W. Riverside Dr.) that would otherwise be 
demolished by the Project.  

This task was completed on June 30, 2013.  This 
stipulation is completed.

E 7 a 18 Make a reasonable effort to purchase vacant lots 
within the district from a willing seller at fair market 
value.  House to be moved and placed on new 
foundations in accordance with approaches 
recommended in Moving Historic Buildings .  
Relocated houses to be sold at fair market value.

The five houses were relocated within the HD and 
rehabilitated for auction.  Final closure on the 
houses is pending.

E 7 b 18 Place preservation easement on relocated houses. The preservation easements were recorded on 
December 20, 2013 for the five houses.  This 
stipulation is completed.  

E 7 c 19 Stipulate through a covenant easement that the 
purchaser must occupy house for five years and 
maintain in accordance with preservation 
standards.

The restrictive covenant language was added to 
the deeds for each property and recorded when 
the properties were transferred to the City of 
Jeffersonville.  All of the deeds have been 
recorded.

E 8 a-c 19 If unable to obtain suitable property within the 
district, prepare and implement a marketing plan 
for relocation by others at a nominal fee. Plan to 
include information about the buildings, etc. Upon 
IN SHPO agreement, INDOT to implement for a 
minimum of six months. INDOT to review with IN 
SHPO all offers prior to acceptance.

This task was completed on June 30, 2013.  This 
stipulation is completed.

Independent of design-build 
process.

Independent of design-build 
process.

Independent of design-build 
process.

Independent of design-build 
process.

Independent of design-build 
process.
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Stipulation III

Item
Pg. 
No. Description Activity East End Downtown 

Sub 
Items

E 9 19 If no acceptable offer made that conforms to the 
requirements for rehabilitation and maintenance, 
may donate property to a local government

The five houses were relocated within the HD and 
rehabilitated for auction.  Final closure on the 
houses is pending.

E 10 19 Design and construct roadway lighting in the 
viewshed of district as set forth in Stipulation II.D.

Roadway lighting concepts are under development 
by Walsh near the historic districts for the 
Downtown Procurement.  

n/a 17.1

E 11 19 Implement noise abatement measures as set forth 
in Stipulation II.E.

On-going n/a 6.3.2.1

E 12 19 Timing of construction activities shall be scheduled 
to limit construction activities which may result in 
additional impacts to the district.

Construction that produces noise adjacent to 
sensitive receivers is to be avoided between 6:00 
AM - 12:00 PM on Sundays

n/a 6.3.2.1, 8.6.8

E 13 19 Develop and implement a blasting/vibration plan 
as set forth in Stipulation II.L.

This stipulation was completed in July 2013.  
There have been no vibration exceedances.

n/a 6.3.2.2

F 19 INAAP Igloo Storage Historic District
F 19 Develop and implement a blasting/vibration plan.  

Plan to include provisions for blast monitoring and 
repair if River Ridge Development Authority grants 
access.

This stipulation was completed in December 2013.  
There have been no vibration exceedances.

7.8 n/a

F 20 BSMT to make reasonable effort to place roadside 
historical marker near the facility to explain 
historical significance of the site

An Intent to Apply for an interpretive marker was 
submitted to the IHB on April 28, 2014.  The Intent 
was accepted on May 15, 2014; the final 
application is due on August 12, 2014. 

7.6 n/a

G 20 Lentz Cemetery
G 1 20 Develop and implement a blasting/vibration plan This stipulation was completed in December 2013.  

There have been no vibration exceedances.
7.8 n/a

G 2 20 Design the section of roadway adjacent to the 
cemetery to minimize noise to the property and 
complement the refinement with landscaping 
within the public right-of-way.

To be completed through a separate contract near 
the end of the roadway construction.

7.6 n/a

Independent of design-build 
process.
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Stipulation III

Item
Pg. 
No. Description Activity East End Downtown 

Sub 
Items

H 20 Lime Kilns within the Utica Lime Industry Multiple Property Listing
H 1 20 Develop an HPP to include a Context Study 

focusing on the development of the lime industry.  
Develop and publish a pamphlet for public 
distribution presenting the results of the lime 
industry study

The Context Study was a part of the HPP, which 
was approved on October 15, 2012.  The BSMT 
approved the pamphlet on October 25, 2013; 
public distribution was completed in January 2014.  
This stipulation is completed.

H 2 20 Prepare a condition report of the resources, which 
includes photographs, to establish a baseline 
condition.

The IN SHPO concurred in the Condition Report 
on August 6, 2013.  This stipulation is completed.

7.8 n/a

H 3 20 Develop and implement a blasting/vibration plan.  
To be developed for kilns identified as IE-HC-
48002, IE-HC-48003 and IE-HC-48004.

This stipulation was completed in December 2013.  
There have been no vibration exceedances.

7.8 n/a

H 4 21 Delineate a "no-work zone" around the three lime 
kilns, noted above, which is to extend 100 feet 
from the kilns.  Prepare a documentation report for 
those quarries that would be adversely affected by 
the Project.

On March 1, 2013, a No Work Zone was 
established on the lime kilns.  The Documentation 
Report was finalized on November 18, 2013.  This 
stipulation is completed..

7.6 n/a

H 5 21 Repair any damage caused by the Project to the 
lime kilns

None 7.8 n/a

H 6 21 BSMT to work with Clark County to place a 
preservation easement for kiln 

The easement for lime kiln #48004 falls within the 
right of way of Upper River Road and is for the kiln 
only.  A draft easement was prepared and 
submitted to the Indiana Attorney General for 
review and comment on May 20, 2014; the review 
is pending.

H 7 21 Develop and design an interpretive marker along 
Utica Pike describing the importance of the lime 
industry and significance of the kilns.

An Intent to Apply for an interpretive marker was 
submitted to the IHB on April 28, 2014.  The Intent 
was accepted on May 15, 2014; the final 
application is due on August 12, 2014. 

7.6 n/a

Task completed

Independent of design-build 
process.
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Stipulation III

Item
Pg. 
No. Description Activity East End Downtown 

Sub 
Items

H 8 21 Document and seek NRHP nomination The MPDF and the NRHP nominations for lime 
kilns #48001, #48002 and #48004 were approved 
by the Keeper of the NRHP on December 30, 
2013.  Due to property owner objection for listing 
of #48003, the lime kiln was determined eligible for 
listing on the NRHP, but it was not listed.  This 
stipulation is completed. 

I 21 Swartz Farm Rural Historic District
I 21 Central Passage House documentation developed 

prior to the demolition to be made available to 
public. 

This task was completed on July 8, 2012.  This 
stipulation is completed.

I 21 INDOT to coordinate with historic preservation 
organization to advertise Central Passage House 
for purchase or donation and relocation by others 
at least three months prior to the scheduled 
demolition.  If third party decides to purchase or 
accept ownership, third party to bear costs of 
relocation.  Potential buyer/donee must 
demonstrate ability to complete relocation at least 
three months prior to scheduled demolition.    

During the advertisement of the CPH for purchase 
and relocation, no one came forth to take title to 
the house.  The CPH was demolished in June 
2013.  This stipulation is completed.

K 22 Butchertown Historic District
K 1 22 Develop an HPP, which shall develop a thematic 

context to assist with future nominations in the 
region.  Plan is to be coordinated with latest 
development plans available from Metro.

The HPP was approved on October 31, 2012.  
This stipulation is completed.

K 9 23 Grace Immanuel United Church of Christ - 
Conduct a noise study for Grace Immanuel United 
Church of Christ to determine whether interior 
noise abatement measures are justified.

A noise study was completed on June 20, 2013 
and a determination made that interior noise 
abatement was not required.  This stipulation is 
completed.

n/a Independent of 
the design-build 
process.

Independent of design-build 
process.

Task completed on July 8, 2012

Independent of design-build 
process.

Task completed on October 31, 
2012
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Stipulation III

Item
Pg. 
No. Description Activity East End Downtown 

Sub 
Items

K 10 23 BSMT shall make a reasonable effort to incentivize 
reinvestment in Grocers Ice property, including 
consideration of demolition savings that will result 
from identification of a buyer, reduced land value 
as a result of establishing a preservation 
easement, etc. Includes coordination with 
Louisville Metro for donation of property with 
preservation easement or public advertisement to 
identify buyer, followed by documentation and 
demolition if no buyer is identified.

Demolition of the western portion of the building is 
anticipated to commence in mid-August 2014; an 
amendment to the Treatment Plan is to be 
prepared following the demolition.  The Office of 
Legal Services, KYTC, has met with Metro 
regarding their potential interest in taking 
ownership of the property.  While a representative 
has indicated an interest, it is too soon to assume 
that would occur.

n/a 3.6.1.1

K 12 24 Design and construct streetscape improvements 
within the entire district in accordance with  
provisions of the HPP and the KHC streetscape 
design guidelines.

To be completed near the end of the roadway 
construction.

K 14 24 Design and construct roadway lighting within the 
viewshed of the district

Roadway lighting concepts are under development 
by Walsh near the historic districts for the 
Downtown Procurement.  

n/a 17.1

K 15 24 Implement noise abatement measures where the 
Project is expected to adversely affect the district

A noise barrier in the Clifton neighborhood is a 
contract change with Walsh.                                                       

n/a 6.3.2.1

K 16 24 Develop and implement a blasting/vibration plan This stipulation was completed in July 2013.  
There have been no vibration exceedances.

n/a 6.3.2.2

L 24 Phoenix Hill Historic District
L 1 24 Develop an HPP, which shall develop a thematic 

context to assist with future nominations in the 
region.  Plan is to be coordinated with latest 
development plans available from Metro.

The HPP was approved on April 25, 2007 and the 
Update to the HPP was approved on October 2, 
2012.  This stipulation is completed.

n/a 6.3.2.4

L 2 25 Design and construct roadway lighting as set forth 
in Stipulation II.D.

Roadway lighting concepts are under development 
by Walsh near the historic districts for the 
Downtown Procurement.  

n/a 17.1

The DBT has no responsibility for 
actions associated with this 
stipulation.
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Stipulation III

Item
Pg. 
No. Description Activity East End Downtown 

Sub 
Items

L 3 25 KYTC to offer identified salvageable historic 
materials to museums in Jefferson County.  If no 
museums request the materials, materials to be 
offered to other museums in Kentucky.  
Salvageable materials not claimed by museums to 
be sold to public by KYTC in accordance with 
applicable procedures

One of the capitals from the Baer Fabrics was 
donated to the Filson Club; the agreement was 
executed by KYTC and Filson Club on September 
25, 2013.  KY SHPO agreed that KYTC has done 
due diligence in contacting historical groups and 
can place the remaining materials for public sale 
or auction.

L 4 25 Develop a treatment plan for rehabilitation of the 
Vermont American Buildings, explore options for 
reuse and rehabilitate the exterior of the building if 
recommended in the treatment plan

The treatment plan was approved by the BSMT on 
July 31, 2012.

L 5 25 St. John's Church - Conduct a noise study for St. 
John's Church to determine whether interior noise 
abatement measures are justified.

A noise study was completed on June 20, 2013 
and a determination made that interior noise 
abatement was not required.  This stipulation is 
completed.

n/a Independent of 
the design-build 
process.

L 6 25 Refuge in Kentucky Church - Conduct a noise 
study for Refuge in Kentucky Church to determine 
whether interior noise abatement measures are 
justified for the Church, Day Care Center and 
School.

A noise study was completed on June 20, 2013 
and a determination made that interior noise 
abatement was not required.  This stipulation is 
completed.

n/a Independent of 
the design-build 
process.

L 7 25 Place interpretive signage within the district To be completed through a separate contract near 
the end of the roadway construction.

L 8 25 Streetscape improvements along Main Street and 
Market Street from Floyd Street to Clay Street and 
in the area under the I-65 Bridge in accordance 
with  provisions of the HPP and the KHC 
streetscape design guidelines.

The East Market Streetscape Project 
encompasses four blocks along Main Street and 
Market Street that fall under these proposed 
streetscape improvements as part of the Project; 
coordination is on-going to ensure compatibility of 
the two projects  

Independent of design-build 
process.

The DBT has responsibility for 
actions associated with this 
stipulation.
The DBT has no responsibility for 
actions associated with this 
stipulation.

Independent of design-build 
process.
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Stipulation III

Item
Pg. 
No. Description Activity East End Downtown 

Sub 
Items

L 9 26 Develop and implement a blasting/vibration plan 
as set forth in Stipulation II.L.

This stipulation was completed in July 2013.  
There have been no vibration exceedances.

  6.3.2.2

M 26
M 1 26 Develop a HPP, which shall specifically consider 

and develop recommendations for the listed 
properties. 

The HPP was approved on January 18, 2011 and 
the Update to the HPP was approved on 
November 26, 2012.  This stipulation is 
completed.

M 2 26 Design and construct proposed roadways, bridges 
and tunnels from I-71 to the Ohio River, taking into 
consideration the cultural landscapes that are 
important contributing elements to the district.

On-going 5.3, 7.6 n/a

M 3 27 Design and construct roadway lighting as set forth 
in Stipulation II.D.

On-going 7.6 n/a

M 4 27 Implement noise abatement measures where the 
Project noise is expected to affect the listed and 
eligible properties as set forth in Stipulation II.E.

In the East End, there is no requirement for a 
noise abatement plan.  This was included in the 
ECMP for the East End.

7.6, 7.7 n/a

M 5 27 Develop and implement a blasting/vibration plan 
as set forth in Stipulation II.L.

This stipulation was completed in July 2013.  
There have been no vibration exceedances.

7.8 n/a

M 6 27 Define a "no-work zone" within the NRHP 
boundaries of the listed and eligible properties.

The No Work Zone letter was sent to the Section 
106 consulting parties on March 1, 2013.  This 
stipulation is completed.

7.6 n/a

N 27 Drumanard
N 1 27 Project through this property to be contained in a 

tunnel so as to limit adverse effects.
The tunnel is presently under construction. 9.3.1, 16 n/a

N 2 27 Acquire or establish a historic preservation 
easement for the entire Drumanard historic 
property

The property appraisal has been initiated by 
KYTC; the Office of Legal Services, KYTC, has 
contacted Metro to determine their interest in 
accepting the donation of the property in 
accordance with this stipulation.

Country Estates Historic District / River Road Corridor
Task completed on November 26, 
2012

Independent of design-build 
process.
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Stipulation III

Item
Pg. 
No. Description Activity East End Downtown 

Sub 
Items

N 3 27 If acquiring a preservation easement is not 
possible, FHWA will acquire the property, place 
the required easement on the property and 
transfer to KYTC who shall seek to sell the 
property at fair market value or donate to a local 
government. 

KYTC owns the Drumanard property.  The 
property appraisal has been initiated by KYTC; the 
Office of Legal Services, KYTC, has contacted 
Metro to determine their interest in accepting the 
donation of the property in accordance with this 
stipulation.

N 4 27 Develop and implement a blasting/vibration plan 
as set forth in Stipulation II.L.  Monitor the historic 
buildings to preclude impacts due to blasting.

This stipulation was completed in July 2013.  
There have been no vibration exceedances.

7.8 n/a

O 28 Allison-Barrickman House
O 1 28 Acquire a historic preservation easement for the 

Allison-Barrickman house on the tract of land 
within the NRHP boundary and an easement on 
the property bounded by US 42, KY 841, the 
Allison-Barrickman property and Wolf Pen Branch 
Road

The property owner has refused to place an 
easement on the property.  This stipulation is 
completed.

O 2 28 Implement noise abatement measures as set forth 
in Stipulation II.E.

In the East End, there is no requirement for a 
noise abatement plan.  This was included in the 
ECMP for the East End.

7.6, 7.7 n/a

O 3 28 Define a "no-work zone" within the NRHP 
boundary of the property.

The No Work Zone letter was sent to the Section 
106 consulting parties on March 1, 2013.  This 
stipulation is completed.

7.6 n/a

O 4 28 Develop and implement a blasting/vibration plan 
as set forth in Stipulation II.L.

This stipulation was completed in July 2013.  
There have been no vibration exceedances.

7.8 n/a

P 28 Rosewell
P 1 28 Develop and implement a Treatment Plan to 

minimize damage to the property.
The treatment plan and the final rehabilitation 
were completed on September 9, 2011.  This 
stipulation is completed.

Independent of design-build 
process.

Independent of design-build 
process.

Task completed on September 9, 
2011.
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Item
Pg. 
No. Description Activity East End Downtown 

Sub 
Items

P 3 28 Place a preservation easement on the property 
and then sell to a local historic preservation 
organization or other acceptable party or donate to 
a local government.

The property appraisal has been initiated by 
KYTC; the Office of Legal Services, KYTC, has 
contacted Metro to determine their interest in 
accepting the donation of the property in 
accordance with this stipulation.

P 4 28 Design and construct roadway lighting as set forth 
in Stipulation II.D.

On-going 7.6 n/a

P 5 28 Implement noise mitigation measures as set forth 
in Stipulation II.E.

In the East End, there is no requirement for a 
noise abatement plan.  This was included in the 
ECMP for the East End.

7.6, 7.7 n/a

P 6 28 Develop and implement a blasting/vibration plan 
as set forth in Stipulation II.L.

This stipulation was completed in July 2013.  
There have been no vibration exceedances.

7.8 n/a

P 7 29 Define a "no-work zone" within the NRHP 
boundary of the property.

The No Work Zone letter was sent to the Section 
106 consulting parties on March 1, 2013.  This 
stipulation is completed.

7.6 n/a

Q 29 Belleview
Q 1 29 Design Ohio River Bridge and embankment 

adjacent to the property taking into account the 
cultural landscape associated with this property.  
Consider context sensitive landscaping and other 
visual treatments on or adjacent to the NRHP 
boundary, with owner consent and maintenance.

On-going 7.6 n/a

Q 2 29 Design and construct roadway lighting within the 
viewshed of Belleview as set forth in Stipulation 
II.D.

On-going 7.6 n/a

Q 3 29 Implement noise mitigation measures as set forth 
in Stipulation II.E.

In the East End, there is no requirement for a 
noise abatement plan.  This was included in the 
ECMP for the East End.

7.6, 7.7 n/a

Q 4 29 Develop and implement a blasting/vibration plan 
as set forth in Stipulation II.L.

This stipulation was completed in July 2013.  
There have been no vibration exceedances.

7.8 n/a

Independent of design-build 
process.
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Item
Pg. 
No. Description Activity East End Downtown 

Sub 
Items

Q 5 29 Define a "no-work zone" within the NRHP 
boundary of the property.

The No Work Zone letter was sent to the Section 
106 consulting parties on March 1, 2013.  This 
stipulation is completed. 

7.6 n/a

R 29 MPDF Ohio River Camps Group
R 1 29 BSMT to develop Context Study focusing on 

recreation along the Ohio River within region, 
including identification of significant riverfront 
properties during the period 1870-1970 with 
recommendations for preservation.  

This task was completed on March 26, 2013.  This 
stipulation is completed.

Independent of design-build 
process.
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Stipulation IV-XIV

Item
Pg. 
No. Description Activity East End Downtown 

A Implementation Standards
A 1 30 FHWA may withhold or limit public disclosure of 

information about historic properties.
On-going as needed

A 2 30 FHWA to ensure consultation with Indian Tribes is 
conducted in a manner consistent with 36 CFR 
800.2(c)(2)(ii)(A), (B) & (C).

None

A 3 30 FHWA to make every effort to complete identification 
and evaluation of archaeological resources at the 
earliest possible time in Project design.

In the Downtown, Site 12Cl978 was cleared for construction 
on February 26, 2014.  The final report of Phase III findings 
and curation of artifacts are anticipated in early 2015.  The 
Data Recovery Report (Phase I) for Site 12Cl978 and the 
NRHP Evaluation for Site 12Cl993 were received on May 9, 
2014 and are under review.  The archaeological surveys for 
the Wayside Mission are pending.                                                                                             
In the East End, the footprint of the right-of-way has been 
cleared for archaeological resources.

A 4 30 In implementing Stipulation IV, FHWA may consult with 
the parties identified in Attachment F of the FA - MOA.

None

A 5 30 FHWA will take reasonable measures to avoid 
disinterment and disturbance to human remains and 
grave goods of religious and cultural significance to 
Indian Tribes.

None

B 1-5 30-32 Identification: FHWA shall complete the identification 
and evaluation of archaeological resources where 
ground disturbing activities may occur in accordance 
with applicable state and federal standards and other 
FA - MOA stipulations.  A plan for the identification and 
evaluation of archaeological resources will be 
developed through consultation, guided by each state's 
standards.  FHWA shall prepare and distribute final 
reports.

In the Downtown, Site 12Cl978 was cleared for construction 
on February 26, 2014.  The final report of Phase III findings 
and curation of artifacts is anticipated in early 2015.  The Data 
Recovery Report (Phase I) for Site 12Cl978 and the NRHP 
Evaluation for Site 12Cl993 were received on May 9, 2014 
and are under review.  The archaeological surveys for the 
Wayside Mission are pending.                                                                                             
In the East End, the footprint of the right-of-way has been 
cleared for archaeological resources.

ATTACHMENT C - FIRST AMENDED MEMORANDUM OF AGREEMENT

The DBT has responsibility for 
actions associated with this 
stipulation.
The DBT has responsibility for 
actions associated with this 
stipulation.

The DBT has responsibility for 
actions associated with this 
stipulation.

STIPULATION IV - ARCHAEOLOGICAL RESOURCES
Sub 

Items

The DBT has responsibility for 
actions associated with this 
stipulation.

The DBT has responsibility for 
actions associated with this 
stipulation.

The DBT has responsibility for 
actions associated with this 
stipulation.
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Stipulation IV-XIV

Item
Pg. 
No. Description Activity East End Downtown 

Sub 
Items

C 1-6 32 Evaluation: In consultation with the SHPOs and Native 
American Tribes, FHWA shall evaluate the NRHP 
eligibility of archaeological sites.  

An archaeological plan has been developed to provide 
archaeological assessment, testing and data recovery for all 
areas of the Project where ground-disturbing is to occur, but 
have not been previously cleared by an archaeological 
assessment.

D 1-3 32-33 Assessment of Effects: In consultation with the SHPOs, 
Native American Tribes, and other parties deemed 
appropriate, FHWA shall assess project effects on 
archaeological sites.  FHWA shall make reasonable 
efforts to avoid or minimize adverse effects.

An archaeological plan has been developed to provide 
archaeological assessment, testing and data recovery for all 
areas of the Project where ground-disturbing is to occur, but 
have not been previously cleared by an archaeological 
assessment.

E 1-6 33-35 Treatment: If adverse effects cannot be avoided, FHWA 
shall develop and implement a Treatment Plan(s) 
through consultation, in compliance with relevant 
guidance and FA - MOA stipulations.

An archaeological plan has been developed to provide 
archaeological assessment, testing and data recovery for all 
areas of the Project where ground-disturbing is to occur, but 
have not been previously cleared by an archaeological 
assessment.

F 1-5 35-36 Qualifications and Reporting: Work shall be completed 
by qualified professionals.  Reports shall meet 
applicable standards and include 30-day review periods.  
Sensitive material shall be kept confidential.  

An archaeological plan has been developed to provide 
archaeological assessment, testing and data recovery for all 
areas of the Project where ground-disturbing is to occur, but 
have not been previously cleared by an archaeological 
assessment.

G 1-3 36 Distribution of Final Reports: Archaeological Reports 
shall be produced and distributed as appropriate.

As needed

A-G 36-37 If previously unidentified sites are discovered, work 
within 50 feet shall cease and reasonable measures 
shall be implemented to avoid harm.  BSMT shall notify 
SHPOs and  Tribes, conduct on-site evaluation, and 
develop appropriate Treatment Plan(s) as needed.

An archaeological plan has been developed to provide 
archaeological assessment, testing and data recovery for all 
areas of the Project where ground-disturbing is to occur, but 
have not been previously cleared by an archaeological 
assessment.

Will be 
addressed in 
future revision 
of the RFP

GC 107.19

STIPULATION VI - ADDITIONAL HISTORIC PROPERTIES AND EFFECTS

The DBT has responsibility for 
actions associated with this 
stipulation.

STIPULATION V - UNANTICIPATED DISCOVERIES

The DBT has responsibility for 
actions associated with this 
stipulation.

The DBT has responsibility for 
actions associated with this 
stipulation.

The DBT has responsibility for 
actions associated with this 
stipulation.

The DBT has responsibility for 
actions associated with this 
stipulation.
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Stipulation IV-XIV

Item
Pg. 
No. Description Activity East End Downtown 

Sub 
Items

A-C 37-38 INDOT or KYTC shall consult with FHWA, SHPOs, 
Indian Tribes and other parties to determine if other 
historic properties in addition to those already identified 
or through Stipulation IV will be affected by the Project.  
If adversely affected, FHWA shall consult to minimize or 
mitigate effects.

As needed

38 If Project should result in excess right-of-way to be 
disposed, the FHWA shall consult appropriate SHPO to 
determine whether the disposal or sale would have an 
adverse effect on historic properties.

As needed

A-B 38 FHWA shall ensure all cultural resources work is carried 
out by or under the direct supervision of individuals that 
meet applicable standards.

As needed 7.3 Independent of 
the design-
build process

A-C 39                                                                                                                                                                                                                                                                                                                                                                                                                                                  The BSMT approved PR No.  21 (July 1, 2013 – December 
31, 2013 ) for distribution on February 28, 2013; the PR was 
distributed on March 3, 2013. PR No. 22 for the Reporting 
Period of January 1, 2014 – June 30, 2014  is provided in 
accordance with Stipulation IX.

39 If the Project is significantly modified, FHWA will consult 
to determine if the FA - MOA should be amended.

As needed

A-C 39 Any signatory may request that the FA - MOA be 
amended, whereupon signatories shall consult to 
consider amendment. 

If required

40 Any signatory may terminate the FA - MOA with 30 
days written notice.

None
STIPULATION XII - TERMINATION

STIPULATION XIII - DISPUTE RESOLUTION

STIPULATION XI - AMENDMENT

The DBT has responsibility for 
actions associated with this 
stipulation.

Independent of design-build 
process.

Independent of design-build 
process.

STIPULATION X -PROJECT MODIFICATION

Independent of design-build 
process.

The DBT has responsibility for 
actions associated with this 
stipulation.

STIPULATION IX - PROGRESS REPORTS

STIPULATION VII - EXCESS RIGHT OF WAY

STIPULATION VIII - PERFORMANCE STANDARDS

The DBT has responsibility for 
actions associated with this 
stipulation.
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Stipulation IV-XIV

Item
Pg. 
No. Description Activity East End Downtown 

Sub 
Items

A-C 40 If signatories object to implementation of measures in 
FA - MOA, FHWA shall consult to resolve objection.  
ACHP may assist as needed.

None

40 FA - MOA shall remain in effect for 15 years. The FA - MOA is in effect through April 4, 2027. Independent of design-build 
process.

STIPULATION XIV - DURATION

Independent of design-build 
process.
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Stipulation Page 
No.

Description Activity East End Downtown 

I. 3 Listing of definitions that apply to the Settlement Agreement None

II.A.1 7 INDOT/KYTC post on the Project Website advance notice 
procedures for public meetings, at least seven days in advance of 
the public meeting; utilize the Project e-mail distribution list for 
notification; HPAT meetings to continue to be subject to 15-day 
advance notice

Meetings scheduled for 2014, 2015 and 2016 have been 
scheduled and posted on the Project website.

II.A.2 8 INDOT/KYTC continue to maintain Project Website with current 
information throughout construction; the website shall include a 
"Meetings" page with all pertinent information available

On-going

II.A.3 8 INDOT/KYTC will create and maintain a contact list for all key 
members of KYTC, KPTIA, INDOT, IFA and contractors

On-going

II.A.4 8 INDOT/KYTC to establish and maintain a Project e-mail 
distribution list for public meetings and comment deadlines, 
include information for the public to be placed on the e-mail  
distribution list; names from existing e-mail lists to be incorporated 
into Project e-mail distribution list

On-going

II.B. 9 INDOT and KYTC shall provide a total of $1.7 million in state funds 
to a Historic by Preservation and Enhancement Fund (Fund).  
Funds are to be provided to each state SHPO through the 
development of a Memorandum of Understanding (MOU) for their 
use in grants to potentially be applied in Stipulations B.2 or B.3.

INDOT and KYTC each contributed $850,000.00 to the Fund 
on May 3, 2013.  This stipulation is completed.

II.B.2 9 Listing of eligible projects under the Fund is in the following 
stipulations (II.B.2a - II.B.2h) 

II.B.2.a 9 Relocation of some or all of the five historic homes in the Old 
Jeffersonville Historic District in connection with landscaping for 
the area around the Big Four Approach Ramp

The four houses and one shed have been raised from their 
foundations and are staged for moving on city-owned 
property. The excavation of three crawlspaces is complete 
and one basement remains to be dug at the relocation site.  It 
was anticipated that the buildings would be moved the week 
of June 23, 2014.

II.B.2.b 9 Acquisition of one or more limekilns and/or permanent protection 
through preservation easements and/or public ownership

None

II.B.2.c 9 Acquisition of one or more igloo structures and/or permanent 
protection through preservation easements and/or public 
ownership

None

ATTACHMENT C - SETTLEMENT AGREEMENT

Independent of design-build 
process

Independent of design-build 
process

Independent of design-build 
process

Independent of design-build 
process

Independent of design-build 
process

Independent of design-build 
process

Independent of design-build 
process

Independent of design-build 
process

Independent of design-build 
process

Independent of design-build 
process
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Stipulation Page 
No.

Description Activity East End Downtown 

II.B.2.d 10 Streetscape improvements in Butchertown HD and along East 
Main Street

To be completed through a separate contract near the end of 
the roadway construction.

II.B.2.e 10 Rehabilitation of and placement of a preservation easement on 
Jefferson Jacob School

Phase I for the rehabilitation and placement of a preservation 
easement on the school is proceeding 

II.B.2.f 10 Acquisition and rehabilitation of and/or preservation easement on 
the Merriwether House

Phase I for the acquisition, rehabilitation and placement of a 
preservation easement on the house is proceeding 

II.B.2.g 10 Acquisition and rehabilitation of and/or preservation easement on 
the former Harrods Creek Post Office

None

II.B.2.h 10 Preservation, enhancement and interpretation of Garvin Brown 
Preserve to maintain and enhance public access, through a grant 
of $200,000.00 to the Garvin Brown Preserve Endowment Fund

This grant was made in September 2013.  This stipulation is 
completed.

II.B.3 10 Uncommitted funds will go to eligible projects within the APE two 
years after Fund established; eligible projects are listed in the 
following stipulations (II.B.3.a - II.B.3.e)

From the Old Jeffersonville HD houses relocation grant, 
$1,315.00 was returned to HPEF for second round of grants

II.B.3.a 10 Rehabilitation of historic structures None

II.B.3.b 10 Relocation of historic structures None

II.B.3.c 10 Placement of a conservation/preservation easements for historic 
properties

None

II.B.3.d 11 Streetscape improvements within an historic district None

II.B.3.e 11 Preparation of NRHP nominations for historic properties None

II.B.4 11 Eligible applicants include local governments, public authorities 
and Section 501(c)(3) organizations

None

II.B.5 11 The Fund shall be administered by the IN SHPO and KY SHPO; 
the SHPOs shall provide involvement by the HPATs; monies from 
the Fund may be used for SHPO administration expenses subject 
to a cap of $30,000.00 total; Stipulations II.B.5.a - II.B.5.i define 
responsibilities of SHPOs in regard to the Fund

II.B.5.a 11 Maintain funds contributed by INDOT and KYTC None

II.B.5.b 11 Establish eligibility criteria for applicants and projects Round One grants were approved by the IN SHPO in Indiana 
and the KY SHPO in Kentucky

II.B.5.c 11 Establish grant application process and grant application form Round One grants were approved by the IN SHPO in Indiana 
and the KY SHPO in Kentucky

II.B.5.d 11 Establish standard provisions for grant agreements including grant 
conditions

Round One grants were approved by the IN SHPO in Indiana 
and the KY SHPO in Kentucky

Independent of design-build 
process

 

Independent of design-build 
process

Independent of design-build 
process

Independent of design-build 
process

Independent of design-build 
process

Independent of design-build 
process

Independent of design-build 
process

Independent of design-build 
process

      fc

Independent of design-build 
process

Independent of design-build 
processIndependent of design-build 
process

Independent of design-build 
process

Independent of design-build 
process

The DBT has no responsibility for 
actions associated with this 

stipulation.

The DBT has no responsibility for 
actions associated with this 

stipulation.
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Stipulation Page 
No.

Description Activity East End Downtown 

II.B.5.e 11 Selection of projects for funding and announcement of awards Round One grants were approved by the IN SHPO in Indiana 
and the KY SHPO in Kentucky

II.B.5.f 11 Entering into grant agreements and distribution of grant funds Round One grants were approved by the IN SHPO in Indiana 
and the KY SHPO in Kentucky

II.B.5.g 11 Oversight of use of grant funds Round One grants were approved by the IN SHPO in Indiana 
and the KY SHPO in Kentucky

II.B.5.h 12 Receiving monies returned to the Fund From the Old Jeffersonville HD houses relocation grant, 
$1,315.00 was returned to HPEF for second round of grants

II.B.5.i 12 Completing operation of the Fund and returning any funds to 
INDOT and KYTC when Fund is terminated

None

II.B.6 12 Other sources of funding may also be utilized for eligible projects; 
identify other fund sources in grant application; disbursement of all 
funds prior to project initiation

None

II.B.7 12 Grant agreements must include grant conditions as determined by 
the SHPOs, including (Stipulations II.C.7.a - II.C.7.e)

Grant agreements have been executed for the first round of 
grants in Indiana and in Kentucky

II.B.7.a 12 Property owner consent and other legal interests in subject 
properties

None

II.B.7.b 13 Cancellation of grant commitment and/or return of grant monies if 
applicant is unable to complete an eligible project or other 
circumstances arise as determined by the SHPOs

None

II.B.7.c 13 Return of funds used to acquire a property if said property is sold 
within 10 years after being purchased by grant funds

None

II.B.7.d 13 Use of grant monies solely for the purposes set forth in the grant 
agreement

None

II.B.7.e 13 Compliance with any audit requirements and related record 
retention rules, policies and procedures under applicable state 
laws

None

II.B.8 13 INDOT and KYTC will provide the monies to the SHPOs for 
establishment of the Fund no later than 120 days after the 
effective date of the Settlement Agreement

INDOT and KYTC each contributed $850,000.00 to the Fund 
on May 3, 2013.  This stipulation is completed.

II.B.9 13 Monies returned to the Fund before December  31, 2016 will be 
available to the SHPOs for an eligible project provided the 
commitment occurs by July 31, 2017; monies returned after 
December 31, 2016 are to remain in the Fund until termination of 
the Fund and returned to the INDOT and KYTC in equal 
proportions

From the Old Jeffersonville HD houses relocation grant, 
$1,315.00 was returned to HPEF for second round of grants

II.B.10 14 Monies within the Fund may be committed no later than July 31, 
2017 and dispersed by December 31, 2017

None

Independent of design-build 
process

Independent of design-build 
process

Independent of design-build 
process

Independent of design-build 
process

Independent of design-build 
process

Independent of design-build 
process

Independent of design-build 
process

Independent of design-build 
process

Independent of design-build 
process

Independent of design-build 
process

Independent of design-build 
process

Independent of design-build 
process

Independent of design-build 
process

Independent of design-build 
process

Independent of design-build 
process
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Stipulation Page 
No.

Description Activity East End Downtown 

II.B.11 14 The Fund terminates on December 31, 2017; any remaining funds 
are to be returned to INDOT and KYTC in equal proportions no 
later that 60 days after termination of the Fund; Fund to be 
terminated upon return of funds to INDOT and KYTC; if applicant 
returns funds after Fund termination, monies to be returned by 
SHPOs to INDOT and KYTC in equal proportions 

None

II.C.1 14 INDOT and KYTC are to transmit a letter to all Section 106 parties 
within 60 days of Settlement Agreement confirming "No Work 
Zone" requirements

The No Work Zone letter was sent to the Section 106 
consulting parties on March 1, 2013.  This stipulation is 
completed.

7.12 6.3.2.6

II.C.2.a 14 INDOT and KYTC are to hold HPAT meetings quarterly through 
the completion of construction.  The design-build teams will advise 
of their activities during the quarterly meetings.

Meetings scheduled for 2014, 2015 and 2016 have been 
scheduled and posted on the Project website.

II.C.2.b 15 Agendas and review materials to be provided to HPATs at least 15 
days in advance of scheduled meetings

Meeting materials are submitted in advance of the HPAT 
meetings as required.

II.C.2.c 15 HPAT members can request additional review time None

II.C.3.a 15 INDOT to ensure all five historic homes within the Old 
Jeffersonville HD are relocated, rather than demolished, prior to 
construction

This task was completed on June 30, 2013.  This stipulation is 
completed.

II.C.3.b 15 INDOT to facilitate discussions between historic preservation 
groups and the City of Jeffersonville regarding relocation of the five 
homes in connection with the landscaping around the Big Four 
Approach Ramp

This task was completed on May 23, 2013.  This stipulation is 
completed.

II.C.3.c 15 INDOT is to attempt to acquire and permanently protect with a 
preservation easement the lime-kiln located within the right-of-way 
of Upper River Road (Limekiln #IE-HC-48004)

The easement for Limekiln #48004 falls within the right of way 
of Upper River Road and is for the kiln only.  A draft easement 
was prepared and submitted to the Indiana Attorney General 
for review and comment on May 20, 2014; the review is 
pending.

II.C.3.d 16 INDOT in coordination with the IHPAT is to develop a roadside 
historical marker for the limekilns and install it prior to December 
31, 2016

An Intent to Apply for an interpretive marker was submitted to 
the IHB on April 28, 2014.  The Intent was accepted on May 
15, 2014; the final application is due on August 12, 2014. 

II.C.3.e 16 INDOT in coordination with the IHPAT is to develop a roadside 
historical marker for the INAAP igloos and install it prior to 
December 31, 2016

An Intent to Apply for an interpretive marker was submitted to 
the IHB on April 28, 2014.  The Intent was accepted on May 
15, 2014; the final application is due on August 12, 2014. 

Independent of design-build 
process

Independent of design-build 
process

Independent of design-build 
process

Independent of design-build 
process

The DBT has responsibility for 
actions associated with this 

stipulation.

The DBT has responsibility for 
actions associated with this 

stipulation.

Independent of design-build 
process

The DBT has the responsibility for 
any actions associated with this 

stipulation

Independent of design-build 
process
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Stipulation Page 
No.

Description Activity East End Downtown 

II.C.3.f 16 INDOT is to prepare a NRHP nomination for Colgate-Palmolive HD 
by December 31, 2013

The IN SHPO processed  the Colgate-Palmolive nomination 
through technical review.  At the request of the property 
owner, the nomination was withdrawn by the IN SHPO on 
April 28, 2014.  A follow-up letter from CTS-GEC, on behalf of 
the INDOT, on April 30, 2014 confirmed suspension of the 
review.  This stipulation is completed. 

II.C.4.a 16 KYTC is to commit to develop an African-American Heritage 
Interpretive Plan for the Jefferson Jacob School, Jacob School 
Lane and James Taylor Subdivision no later than December 31, 
2013

Task completed on December 30, 2013.  This stipulation is 
completed.

II.C.4.b 16 KYTC is to prepare NRHP nominations for Jacob School Lane, 
James Taylor Subdivision and Historic Village of Harrods Creek no 
later than December 31, 2014

Research of existing materials, archival records and field 
surveys are proceeding.  Preparation of the draft 
documentation began on June 1, 2014 and is to be complete 
on September 30, 2014.  Initial review of the documentation 
by CTS-GEC would follow.  Once satisfactory, the 
documentation would be provided to KYTC, the KY SHPO 
and Metro for review prior to its availability. 

II.C.4.c 17 KYTC is to submit a National Scenic Byway nomination for a 
segment of Upper River Road, including the portion of Upper River 
Road currently designated as a State Scenic Byway by later than 
December 31, 2014

A draft nomination was completed by KYTC and submitted to 
FHWA in April 2014.  FHWA responded that nominations for 
scenic byway designations were not being accepted due to a 
lack of funding.  This stipulation is completed.  

II.D 17 INDOT will provide HPAT members with a briefing on the B/V 
monitoring plans on the East End and an opportunity for comment; 
INDOT to consider requests from HPAT and the public to prepare 
B/V plans for other properties if documentation is prepared and 
signed by a PE to show that harm may occur; INDOT will hold an 
open house regarding the construction impacts, including B/V; 
KYTC will provide same level of involvement for the Downtown

 For the Downtown Procurement, this stipulation was 
completed in July 2013.  For the East End, this stipulation 
was completed in December 2013.  There have been no 
vibration exceedances.

7.8 6.3.2.2

II.E 18 INDOT will provide current information on the Project website 
regarding coordination with LWC and KDOW with respect to the 
storm water management design on the East End, including permit 
filings and public comment deadlines

Two open detention ponds have been proposed in lieu of a 
vault system to collect runoff from the Ohio River East End 
Bridge.  Roadway pollutants collected in the ponds would be 
removed prior to release of the runoff to Harrods Creek and 
the Wellhead Protection Area (WHPA).  Coordination with 
LWC and KDOW is ongoing; concurrence from both agencies 
on the final design is required.  With concurrence, the final 
design would be posted to the Project website.  

8 12

Independent of design-build 
process

Independent of design-build 
process

Independent of design-build 
process

Independent of design-build 
process
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ATTACHMENT D 
PROGRESS REPORT SCHEDULE 

 
Pursuant to Stipulation IX of the Section 106 MOA, the following milestones are 
identified by section for the Project in ensuing Reporting Periods. 
 
SECTION 3 – INDIANA DOWNTOWN 

• Phase III Archaeological Investigation of Site 12Cl978 Phase III Findings Report 
and Curation of Artifacts      

 
SECTION 4 – KENTUCKY EAST END  

•  Development of Outfall Treatment Facilities for the Ohio River Bridge and 
Tunnel  
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ATTACHMENT E 
ACRONYMS IN THE MASTER PROGRESS REPORT 

 
 
ACHP  Advisory Council on Historic Preservation 
 
AEI  Aesthetics and Enhancement Implementation Plan 
 
APE   Area of Potential Effect 
 
BV  Construction Blasting/Vibration Plans 
 
BSHCT  Bi-State Historic Consultation Team 
 
BSMT  Bi-State Management Team 
 
CPH  Central Passage House 
 
CTS-GEC  Community Transportation Solutions – General Engineering Consultant  
 
DBT  Design - Build Team 
 
ECMP  Environmental Compliance Mitigation Plan 
 
EIS  Environmental Impact Statement 
 
FA - MOA  First Amended Memorandum of Agreement 
 
FCO  Full Cutoff Optics 
 
FHWA  Federal Highway Administration, United States Department of Transportation 
 
Freight  Spring Street Freight House 
   House 
 
Fund  Historic Preservation Enhancement Fund 
 
HD  Historic District 
 
HPAT  Historic Preservation Advisory Team 
 
HPP  Historic Preservation Plan 
 
IHB  Indiana Historical Bureau 
 
IHPAT  Indiana Historic Preservation Advisory Team 
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INAAP Indiana Army Ammunition Depot 
 
INDOT  Indiana Department of Transportation 
 
IN SHPO   Indiana  State Historic Preservation Office 
 
KDOW Kentucky Division Of Water 
 
KHC Kentucky Heritage Council 
 
KHPAT  Kentucky Historic Preservation Advisory Team 
 
KIPDA Kentuckiana Regional Planning and Development Agency 
 
KY SHPO   Kentucky State Historic Preservation Office 
 
KYTC  Kentucky Transportation Cabinet 
 
LWC  Louisville Water Company 
 
Metro   Louisville Metro Government  
 
MOU  Memorandum of Understanding 
 
MPDF  Multiple Property Documentation Form  
 
NRHP  National Register of Historic Places  
 
NTHP   National Trust for Historic Preservation 
 
PPV  Peak Particle Velocity 
 
PE  Registered Professional Engineer 
 
PR  Progress Report 
 
Project  Louisville – Southern Indiana Ohio River Bridges Project 
 
RFP  Request For Proposal 
 
ROW  Right-Of-Way 
 
SA  Settlement Agreement 
 
SEIS  Supplemental EIS 
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SHPO   State Historic Preservation Office 
 
STA  State Transportation Agency 
 
Reporting  January 1 – June 30, 2014 
    Period 
URL  Uniform Resource Locator 
 
WHPA Wellhead Protection Area 
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