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Louisville - Southern Indiana Ohio River Bridges Project  
Progress Report Number 8 

January 1, 2007 – June 30, 2007 
Implementation of the Section 106 Memorandum of Agreement 

 
The Section 106 Memorandum of Agreement (MOA)1 for the Louisville – Southern Indiana 
Ohio River Bridges Project (Project) was executed on April 1, 2003.  Attachment A provides a 
list of the signatories to the MOA and concurring parties.  Included in the MOA was a stipulation 
providing for the preparation of a Progress Report (Stipulation IX).  The following is the Eighth 
Progress Report and covers the January 1, 2007 through June 30, 2007 reporting period 
(Reporting Period).     
 
There was continued activity on implementation of mitigation measures during the Reporting 
Period.  The Indiana Department of Transportation (INDOT) continued work to finalize the 
scopes of work and contracts for the Section Design Consultants (SDCs) in Section 3 (Indiana 
Downtown) and Section 6 (Indiana East End).  This will be discussed in more detail in Part I of 
this report. 
 
Activity during the Reporting Period on implementation of mitigation measures in the MOA 
included preparing and convening meetings of the Indiana and Kentucky Historic Preservation 
Advisory Teams (IHPAT/KHPAT),  continuing the Historic Preservation Plan (HPP) process for 
Butchertown, Phoenix Hill, the Old Jeffersonville Historic District,  the Swartz Farm Rural 
Historic District and  the Country Estates of River Road/River Road Corridor (CE RR/RRC),   
final development of the Smart Growth Conference Report and undertaking various 
archaeological investigations.  All activities are described in more detail in later sections of this 
report. 
 
PART I – OVERALL PROJECT STATUS   
 
INDOT and the Kentucky Transportation Cabinet (KYTC) executed the prime contract for 
Community Transportation Solutions – General Engineering Consultant (CTS-GEC) on April 
20, 2005.    A description of each section and the progress of each SDC are provided in the 
following summary. 
 

Section 1  Kentucky Downtown Approach (including Kennedy Interchange) – 
Ongoing coordination with agencies and organizations continued through 
this Reporting Period.  Early in the Reporting Period, Kentucky 
Transportation Associates (KTA) met with the Louisville Metro Public 
Arts Commission to discuss possible options for the display of public art 
along the surface streets throughout the areas surrounding the interchange. 
This recommendation was included in the HPPs for Butchertown and 
Phoenix Hill.  KTA prepared and presented an overview of the Waterfront 
Park Impact Reduction Study to the Waterfront Development Corporation 
on February 28, 2007.  The focus of this presentation was to show visuals 
and costs for three of the five alternative structures studied to cross the 

                                                 
1 A copy of the Section 106 MOA can be obtained by accessing the Project Website; the URL address is located at 
http://www.kyinbridges.com/pdfs/rod_d.pdf  
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Great Lawn.  As required by the Final Environmental Impact Statement 
(FEIS) and Record of Decision (ROD), KTA presented Joint Inspection 
plans for the interchange to the Bi-State Historic Consultation Team 
(BSHCT) on March 13, 2007, the KHPAT on March 29, 2007, Phoenix 
Hill Neighborhood Association on April 4, 2007 and the combined 
Regional Advisory Committee (RAC) and Area Advisory Team (AAT) on 
May 15, 2007.  Included in the presentation was an overview of key 
decisions made on several project studies and issues as well as the right of 
way impacts on the project.  On May 24, 2007, a presentation was made to 
the Clifton Community Council relative to the possible noise wall along I-
64 from Mellwood Avenue to the railroad overpass.  Work continued on 
the bridge plans for the entire interchange with an emphasis on the section 
of I-65 from north of Broadway to Liberty Street (Phase 1A).  A final 
report for the Witherspoon/Geiger Street extension study was submitted 
during the previous Reporting Period.  This study evaluated various 
alternatives for the relocation of the Witherspoon Extension.  KTA has 
continued to provide support services for this issue during this Reporting 
Period.   

 
  
Section 2 Downtown Bridge (using Alternative C-1) – Michael Baker Corporation  

received its contract modification notice to proceed on April 30, 2007 to 
perform additional engineering, environmental and public involvement 
tasks. 

 
Engineering 

 
Roadway  

 
The geometric alignments within the Section 2 project limits for 
northbound and southbound I-65, the northbound Court Street Exit ramp, 
the northbound collector-distributor ramp adjacent to I-65 and the 
southbound Court Street exit ramp were evaluated.  A geometric plan 
sheet was produced for review and approval. 

 
Surveys 

 
The underwater survey field work for the for both the Downtown and East 
End bridge locations was started.  This information will be used to verify 
the river bed elevations within an existing hydraulic model received from 
others.  The model will then be used to perform the river hydraulic 
analysis for use in obtaining the necessary permits. 

 
The topographic survey field work of the existing John F. Kennedy (JFK) 
Bridge was started.  This information will be used to determine what 
bridge deck improvements are required once the bridge is converted to six 
lanes of southbound traffic only.  The existing bridge currently has four 
northbound and three southbound lanes.  
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The geotechnical staking for land bores was completed. 
 
Geotechnical 

 
A boring plan was submitted and approved for 15 borings in the Ohio 
River and 18 land borings. 

 
Maintenance of Traffic 

 
A study of the proposed temporary cross-over bridge within the Indiana 
bridge approaches has begun.  This study will look at the minimum design 
speed and the roadway geometrics to help determine the limits of the 
temporary bridge. 

 
Structures 

 
A structural evaluation of three different bridge types for the Indiana 
approaches has begun.  These alternates will be presented to the AAT, the 
KHPAT and the IHPAT for input in the next Reporting Period.  The three 
alternatives will be included in the Advanced Situation Folder submittal 
for review. 

 
A long span design criteria document has been started.  This document 
will establish the parameters for the structural analysis and design of the 
cable-stayed bridge. 

 
Public Involvement 

 
Internal team meetings have taken place to discuss what will be presented 
for the upcoming AAT and HPAT workshops. 

 
The public involvement plan was prepared and submitted for approval. 

 
Section 3 Indiana Downtown Approach – No direct environmental or mitigation 

efforts were initiated by SDC 3 during this Reporting Period.   
 
Section 4 Kentucky East End Approach –During the Reporting Period, Exploratory 

Tunnel and Access Ramp Plans were completed and submitted for a 
summer letting.  These plans were presented to the KHPAT and to the 
public in an Open House held June 5, 2007.   

  
                        Section 4 Mainline Mid-level Plans were completed, submitted, and a 

review meeting held May 9 and 10, 2007.   
                         
                       Coordination continued with the Louisville Water Company and the 

appropriate environmental resource agencies to develop strategies for 
working within the Wellhead Protection Zone and evaluating the possible 
impacts to the sludge lagoon. 
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                       The Draft Span Arrangement Study was completed and submitted for 

review.    
  
                        The Draft Aesthetic Design Guidelines (ADG) were submitted to the Bi-

State Management Team (BSMT) and to the KHPAT for comment.  Two 
separate Working Sessions were held with the KHPAT to discuss the 
ADG comments on February 7 and 21, 2007. 

                         
                        Preliminary Line and Grade Plans and Draft Aesthetic Design Guidelines 

were presented to the public at an Open House on February 22, 2007. 
 
  Section 5 East End Bridge (using Alternative A-15) –  

Pier Placement 

Section 5 has contracted with the Seamen’s Church Institute (SCI) to 
evaluate the navigational effects of the Recommended Downtown and 
East End Bridges.  SCI will run a navigation simulation using barge tow 
pilots to solicit feedback on the placement of the piers at both river 
crossings.  The navigational simulation work is currently scheduled to be 
completed by December 2007. 

Permits and Floodplain Encroachment 
Preparation for the next round of coordination has been initiated for Phase 
3B Design, and will include meetings to review requirements and 
constructability.  Coordination is currently scheduled to be completed by 
December 2007.  The actual permit applications will be developed in a 
future phase of this project. 
Residential/Commercial Displacements  

Planning for additional coordination meetings has been initiated for Phase 
3B Design, with meetings currently scheduled to be completed by 
December 2007. 

Historic Preservation  
Section 5 has reviewed the INR and draft ADG developed by Section 4 for 
the East End approach.  Continued coordination with Section 4 is planned 
throughout Phase 3B Design to assure consistency between the two 
sections.  Coordination with the IHPAT and KHPAT will continue in the 
next Reporting Period as part of Phase 3B Design.  A series of three 
aesthetic element workshops is planned to gather information about 
context sensitive, historic and aesthetic issues.  Dates for the three 
workshops have been proposed, but are not yet finalized with the BSMT.  
Section 5 attended regularly scheduled HPAT meetings as requested. 

Noise Abatement 
Section 5 has contracted with The Technology Group to evaluate potential 
noise abatement measures for the East End Bridge.  The Technology 
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Group will review research to determine if any state-of-the-art noise 
mitigation measures and/or bridge modeling techniques for major river 
bridges are applicable for the selected structure type.  As part of Phase 3B 
Design, Section 5 will also review the results for the existing Section 4 
noise model to consider any changed conditions related to the historic 
property receptors on the Kentucky side of the river.  The noise abatement 
work is currently scheduled to be completed by December 2007. 

View Shed 
Section 5 has started additional view shed development as part of Phase 
3B Design.  Daytime and nighttime visualizations of the selected bridge 
type are currently scheduled to be completed by December 2007. 
Landscaping 

Section 5 has reviewed the draft ADG prepared by Section 4.  
Coordination meetings are planned with Section 4 and Section 6 during 
Phase 3B Design and will likely continue through future phases of this 
project. 
Environmental Matrix 

The environmental commitments matrix for the East End Bridge has been 
maintained and updated to monitor the commitments in relation to 
Recommended Alternative 3, developed through the four-step Bridge 
Type Selection Process (BTSP).  The matrix has also been updated to 
reflect Phase 3A Design activities, and is included for review.  The matrix 
will be updated as Phase 3B Design progresses, as well as throughout the 
remainder of the Design, Right-of-Way, Utilities and Construction phases 
of this project. The matrix includes references to the MOA, FEIS and 
ROD for the project, as well as the Guidelines and Parameters developed 
through the BTSP. 

Section 6 Indiana East End Approach – Efforts entailed the  continuation of the 
negotiation process of the design proposal with the INDOT.  SDC 6 
initiated no direct environmental or mitigation efforts during the Reporting 
Period. 

CTS-GEC, under the management of Mr. John Sacksteder worked during this Reporting Period 
with the BSMT, which consists of representatives from INDOT, KYTC and FHWA, in the 
development of a Project Management Plan, project schedule and oversight requirements of the 
six SDCs to be placed under contract by either INDOT and/or KYTC.  
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PART II – IMPLEMENTATION OF MITIGATION MEASURES CONTAINED IN THE 
MOA 
 
Measures to mitigate adverse effects of the Project on historic properties are described in the 
MOA along with a number of activities to guide the development of project plans and provide 
for coordination of those activities through an historic preservation advisory team for the Indiana 
portion of the project and one for the Kentucky portion of the project. 
 
The MOA is divided into the following fourteen (14) stipulations: 
 
 I. Project Coordination 
 II. Project Development 
 III. Site Specific Mitigation 
 IV. Archaeological Resources 
 V. Unanticipated Discoveries 
 VI. Additional Historic Properties and Effects 
 VII. Excess Right of Way 
 VIII. Performance Standards 
 IX. Progress Reports 
 X. Project Modification 
 XI. Amendment 
 XII. Failure to Comply/Termination 
 XIII. Dispute Resolution 
 XIV. Duration 
 
An expanded version of this listing is included as Attachment B, to serve as an outline in the 
preparation of the Progress Reports.   A complete definition of each of the specific MOA 
stipulations is contained in Attachment C.  Activities completed toward satisfying the various 
stipulations of the MOA during the Reporting Period are described in the following information. 
 

STIPULATION I: Project Coordination 
 
Stipulation I.A.2 provides for the Historic Advisory Teams to assist the Bi-State Historic 
Consultation Team (BSHCT) and the BSMT in developing Project design details to implement 
the measures stipulated in the MOA.   Work continued during the Reporting Period on this 
stipulation. 
 
Stipulation I.A.3 provides for the Co-chairs to convene meetings of the HPATs, prepare 
summaries of said meetings and prepare and submit HPAT recommendations to the BSHCT for 
further action.  IHPAT meetings were held on March 15, 2007 (rescheduled from February 14, 
2007 due to inclement weather), April 18, 2007 and June 12, 2007.  KHPAT meetings were 
convened on February 15, 2007, March 29, 2007, April 19, 2007, May 11, 2007 (working 
session) and June 14, 2007 .  Summaries of each meeting were returned to HPAT members 
within a reasonable time following each meeting. 
 
Stipulation I.A.9 provides for the convening of meetings of the HPATs by the Co-chairs to 
review plans, comment, and make specific recommendations regarding Project design scopes of 
work and details for consideration by the BSHCT.  Stipulations I.A.9.a and I.A.9.b describe 
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meetings prior to development of scopes of work and prior to the selection of contractors for the 
HPPs and Treatment Plans under Stipulation III.    Once the scope of work for the Treatment 
Plans is developed for the properties identified in the MOA, the respective HPATs continue to be 
advised accordingly per this stipulation.  
 
Stipulation I.A.9.f describes meetings prior to the design approval for plans for commencement 
of right-of-way acquisition (about 60%).  The KHPAT of March 29, 2007 was a specially 
scheduled meeting by the Kentucky Co-chairs to discuss this phase of plan development for 
Section 1.   
 
Stipulation I.A.10 provides for the distribution of materials needed for review by the advisory 
teams and comments following scheduled meetings.  Materials for the meetings held during the 
Reporting Period were generally limited to information on the preparation of HPPs,  the right-of-
way plan review (60% plans) for Section 1, aesthetic design guidelines and an update of the 
exploratory bore  for Section 4 and  an overview of the underwater archaeological surveys 
performed in the areas of the river bridges in Sections 2 and 5.   Presentations and requests for 
input during the meetings were supplemented by a 15-day comment period following the 
meetings to obtain additional input and comment.         
 
Stipulation I.A.11 provides for the development of recommendations by the Co-chairs based on 
comments provided by the advisory team, for consideration and action by the BSHCT.  This was 
completed after each meeting. 
    
Stipulation I.B. provides for a BSHCT.  The BSHCT is to consist of representatives of FHWA, 
INDOT, KYTC and the respective SHPOs.  It defines the roles and responsibilities of the 
BSHCT, mandates the scheduling of BSHCT coordination meetings and provides a means to 
advance recommendations of the HPATs to the BSMT for final approval.  Ms. Donna Neary, KY 
SHPO, joined the BSHCT as the Kentucky Co-chair at the April 19, 2007 KHPAT meeting, 
assuming the duties of Mr. David Morgan, who retired in December 2006. 

 
The BSHCT held three meetings during the Reporting Period on January 16, 2007, March 13, 
2007 and May 15, 2007.  A recommendation elevated from the BSHCT to the BSMT included 
concurrence in the Final HPP for Phoenix Hill (April 25, 2007). 
 
Stipulation I.C. provides for a BSMT.  The BSMT consists of representatives of INDOT, 
KYTC and FHWA. It defines the roles and responsibilities of the BSMT, mandates the 
preparation of Progress Reports as set forth in Stipulation IX of this MOA and provides a means 
to consider recommendations of the HPATs through the BSHCT for final approval.  Subsequent 
to the BSHCT meeting of May 15, 2007, Mr. Bart Bryant retired from the KYTC; Mr. Matt 
Bullock, KYTC, replaced Mr. Bryant on the BSMT as the interim (KYTC) representative. 
   
Weekly meetings of the BSMT generally occurred on the Monday of each week and items 
related to this MOA were brought forth as needed.  
 
Progress Report Number 8  for the Reporting Period of January 1, 2007 through June 30, 2007  is 
provided in accordance with Stipulation IX. 
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Stipulation I. D. provides for an Ombudsman for the Indiana portion of the Project and one for 
the Kentucky portion of the Project. It defines the qualifications for performance as the Project 
Ombudsman, the roles and responsibilities of the Ombudsman and the location of the office of 
the Ombudsman for each state.   
 
During the Reporting Period, Mr. Carl Pearcy began his duties as the Indiana Ombudsman, 
effective January 2, 2007.   Mr. Lee Walker continued to serve as the Kentucky Ombudsman.  
 

STIPULATION II:  Project Development  
 
Work initiated on implementation of mitigation measures identified in Section II of the MOA 
during the Reporting Period follows.    
 
Stipulation II.A. describes the design goal of the Project, which will be used in the preparation 
of the Project Management Plan, to guide the development of project details. 
 
Stipulation II.B. provides that the views of the public are important and will be solicited and 
considered at a minimum through each state’s normal transportation project development process 
through informal meetings to be convened by the respective State Transportation Agencies 
(STA).  During the Reporting Period, Area Advisory Team (AAT) and Regional Advisory 
Committee (RAC) meetings were organized.  A combined AAT/RAC meeting was convened for 
Section 1 (Kennedy Interchange Approach) on May 15, 2007.  Section 4 (Kentucky East End) 
held Open House meetings on February 22, 2007, April 27, 2007 and June 5, 2007.  
 
Stipulation II.C. provides that the roadways, bridges and other Project elements shall be 
designed and constructed with sensitivity to aesthetic values, historic cultural landscapes, and the 
historic context, utilizing services of professionals with experience in areas related to historic 
preservation.  Context sensitive solutions are a component of the Aesthetic Design Guidelines 
prepared by SDC 1 and SDC 4 and presented to the KHPAT on October 19, 2006 and December 
14, 2006, respectively. Context sensitive solutions are also a component of the Butchertown, 
Phoenix Hill and CE RR/RRC HPPs.   
 
Stipulation II.D. provides for the roadway lighting within the viewshed of historic properties 
and any navigational lighting required on structures included in the Project shall be designed and 
constructed to minimize the dispersion of light beyond the right-of-way and include state of the 
art techniques.  Lighting techniques are a component of the Aesthetic Design Guidelines 
prepared by SDC 1 and SDC 4 and presented to the KHPAT on October 19, 2006 and December 
14, 2006, respectively.  Lighting is also a component of the Butchertown, Phoenix Hill and CE 
RR/RRC HPPs.   All of the SDCs are reviewing the current state-of-the-art technology and will 
continue to do so until the project letting. 
 
Stipulation II.E. describes activities to minimize adverse effects of noise on historic properties 
in accordance with state and federal noise regulations, policies and guidance.  Noise barriers are 
still in consideration along I-64 in the area of Clifton, and a meeting with the neighborhood was 
held on May 24, 2007; comments were requested by June 14, 2007.  Additional coordination 
with the neighborhood association is ongoing.  A coordination meeting has been scheduled in the 
next Reporting Period for resolution.  
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The Noise Barrier Analysis for Section 4 was approved by the BSMT on December 4, 2006.  
SDC 4 will hold community meetings in the next Reporting Period with the affected 
neighborhoods to discuss possible design concepts for proposed noise barriers in the following 
Reporting Period. 
 
Stipulation II.F. describes the actions for preparation of HPPs.  The seven historic properties for 
which HPPs are to be developed were identified in Stipulation II.F.2 (a through g).    During the 
Reporting Period, development of the HPPs for the Swartz Farm Rural Historic District (HD)   
and the Old Jeffersonville HD continued.    For the Swartz Farm HPP, the draft HPP was 
discussed at the March 15, 2007 IHPAT meeting.  A second draft of the HPP was presented to 
the IHPAT at the April 18, 2007 meeting.  Revisions will be made and approval is expected 
during the following Reporting Period.   For the Old Jeffersonville HPP, an update of changes 
made to the draft HPP was discussed at the March 15, 2007 IHPAT meeting.  A final draft of the 
HPP was developed and presented to the IHPAT at the June 12, 2007 meeting.  Final revisions 
will be made and approval is expected during the following Reporting Period.      Work on the 
development of the HPP for the Utica Lime Kilns is pending access from the property owner. 
Coordination with the property owner occurred after the IHPAT of March 15, 2007.  The owner 
insisted that INDOT purchase the entire property for access to be granted.  INDOT has indicated 
that early acquisition of this property would not be pursued.   The final draft HPP for 
Butchertown was presented and discussed in the KHPAT meeting of February 15, 2007; 
approval is pending and is expected in the next Reporting Period.  The Final HPP for Phoenix 
Hill was approved by the BSMT on April 25, 2007 and distributed to the KHPAT on May 1, 
2007.  Work elements for this HPP are completed. Similar to the HPPs, KHPAT meetings to 
discuss the development of the HPP for the CE RR/RRC were held on. April 19, 2007, May 11, 
2007 and June 14, 2007.    It is anticipated that the Final HPP will be completed in the next 
Reporting Period. 
 
Stipulation II.G. mandates that within five years of the Record of Decision (ROD), the historic 
preservation documents for Clark County, Indiana and Jefferson County, Kentucky will be 
updated by a qualified historic preservation consultant with the information developed for the 
Project.  The Indiana SHPO has initiated work to develop a plan for the Clark County Survey 
update.  Work on the development of the Jefferson County Survey is to be completed by CTS-
GEC and the notice-to-proceed is pending to initiate this work  
 
Stipulation II.H. mandates that preservation easements shall be established on (those specific) 
properties identified in Stipulation III in perpetuity by INDOT or KYTC, and held by a local 
government, local or state preservation organization or other entity as determined by INDOT or 
KYTC in consultation with the respective SHPO.  On April 18, 2007, KYTC met with the 
property owner and his attorneys to discuss the easement on the Drumanard property. The KYTC 
attorneys are reviewing the information received from this meeting.  Additional negotiations are 
anticipated in the next Reporting Period.           
               
Stipulation II.I. mandates that for specific properties identified in Stipulation III, documentation 
required for a NRHP nomination shall be prepared by a qualified historic preservation consultant 
selected by INDOT or KYTC, upon receipt of written consent from the property owner(s) and 
within the first three years following the Record of Decision.  Six properties were identified in 
the MOA requiring the preparation of a nomination form, all located in Indiana; as stated above, 
no further consideration in the historic preservation process will be afforded to the Smith Farm 
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as the property owners did not indicate a willingness to donate the property.  Therefore, the 
number of NRHP nominations has been reduced to five.  The preparation of these NRHP 
nomination forms is underway by CTS-GEC and INDOT.  A scope of work and fee has been 
negotiated with the INDOT to complete this activity as a supplement to the INDOT/CTS-GEC 
agreement for the Ohio Falls Car and Locomotive Company HD, the Utica Lime Kilns Multiple 
Property Listing and the Swartz Farm Rural HD.  A notice-to-proceed is anticipated in the next 
Reporting Period for these properties.   In regard to the Colgate – Palmolive HD, a 
documentation report was prepared in lieu of a nomination form and accepted by the IN SHPO 
on March 8, 2007.  Work elements for this NRHP nomination are completed.       For the Train 
Depot, a nomination form was prepared and sent to the IN SHPO for review in September 2006.    
The Depot was accepted for listing on the NRHP on March 29, 2007.  Work elements for this 
NRHP nomination are completed. 
 
Stipulation II.N. describes that a “No Work” zone be established on construction plans within 
the National Register boundaries of those properties specified in Stipulation III of the MOA. 
During the Reporting Period, design continued on both the main tunnel and an exploratory bore 
tunnel that will be used to obtain geotechnical information for the main tunnel design.  
Reconstruction of the exit ramp at US 42 was completed in spring 2007. Areas of No Work 
(zones) were included in the design plans for this bore construction.  The letting for the 
exploratory tunnel will be August 24, 2007. 
   
Stipulation II.O. describes the process to hold a Smart Growth Conference within three years of 
execution of the MOA.    The Conference was held on September 18 – 20, 2006 at the Louisville 
Downtown Marriott Hotel.  A final report describing the planning efforts for this Conference was 
prepared and finalized in March 2007.  Work elements for this Conference are completed.    
 

STIPULATION III:  Site Specific Mitigation   
 
Work continued on the implementation of mitigation measures identified in Section III of the 
MOA during the Reporting Period.  The major effort on measures identified in this section is 
expected to occur once all six SDCs are under contract and have work underway.   
 
Stipulation III.A.4 requires the INDOT to develop and seek NRHP nomination for the Train 
Depot. A nomination form was prepared by INDOT and sent to the IN SHPO for review in 
September 2006.  It was submitted to the Indiana Historic Preservation Review Board and 
elevated for listing on the National Register of Historic Places.  The Train Depot was listed on 
March 29, 2007.   
 
Stipulation III.B.1 provides for the development of documentation to seek a National Register 
of Historic Places (NRHP) nomination for the Colgate-Palmolive Historic District.    A 
documentation report was prepared and submitted to the IN SHPO on August 31, 2006 in lieu of 
a nomination form.  The property owners declined to provide access to complete the nomination, 
necessitating the preparation of the documentation report.  It was submitted to the IHPAT for 
review and comment on October 26, 2006; no comments were received by the established 
deadline of December 1, 2006.    On March 8, 2007, the IN SHPO indicated that documentation 
report satisfied the requirements of Stipulation III.B.1 of the MOA.  No further work elements 
are required.  
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Stipulation III.C.1 provides for the development of documentation to seek a NRHP nomination 
for the Ohio Falls and Locomotive Company Historic District.    The preparation of the NRHP 
nomination form is to be developed by CTS-GEC.  A scope of work and fee has been negotiated 
with the INDOT to complete this activity as a supplement to the INDOT/CTS-GEC agreement.  
A notice to proceed is pending and expected during the next Reporting Period.  
 
Stipulation III.E.1 provides for the preparation of an HPP for the Old Jeffersonville Historic 
District.    During the Reporting Period, development of the HPP for the Old Jeffersonville HD 
continued. An update of changes made to the draft HPP was discussed at the March 15, 2007 
IHPAT meeting.  A final draft of the HPP was presented to the IHPAT at the June 12, 2007 
meeting.  Final revisions will be made and approval is expected during the following Reporting 
Period.    
 
Stipulation III.E.5 provides that the INDOT and KYTC will minimize the spacing between the 
proposed new Downtown Bridge and the existing Kennedy Bridge (I-65) consistent with prudent 
engineering principles.  This will be evaluated in future bridge design phases. 
 
Stipulation III.H.1 provides for the preparation of an HPP for the Utica Lime Industry Multiple 
Property Listing.   Work on the development of the HPP for the Utica Lime Kilns is pending 
access from the property owner.  A meeting was held with the property owner on March 15, 
2007 after the IHPAT meeting.  The property owner denied access unless the entire property was 
purchased exceeding that needed for the Project.   As the property is currently on the market, it 
was agreed by the Indiana Co-chairs that initiating development of the HPP could be delayed if 
the property was sold; a new owner may be receptive to providing access.  Additionally, 
adequate time remains in the current contract to continue efforts to complete the HPP.   
  
Stipulation III.H.8. requires the INDOT to develop and seek NRHP nomination for the Utica 
Lime Kiln Multiple Property Listing.   The preparation of the NRHP nomination form is to be 
developed by CTS-GEC and INDOT.  A scope of work and fee has been negotiated with the 
INDOT to complete this activity as a supplement to the INDOT/CTS-GEC agreement.  A notice 
to proceed is pending and expected during the next Reporting Period.  
 
Stipulation III.I.4. requires the INDOT to develop and seek NRHP nomination for the portion 
of the Swartz Farm lying to the west of the Project, including the house, barn and associated 
outbuildings.   The preparation of the NRHP nomination form is to be developed by CTS-GEC.  
A scope of work and fee has been negotiated with the INDOT to complete this activity as a 
supplement to the INDOT/CTS-GEC agreement.  A notice to proceed is pending and expected 
during the next Reporting Period. 
 
Stipulation III.K.1 provides for the preparation of an HPP for the Butchertown Historic District.   
Work continued throughout the Reporting Period to develop the HPP.  Additional revisions of 
the Draft HPP were incorporated and it was recommended by the KHPAT at the June 14, 2007 
meeting for approval following additional minor changes sent to CTS-GEC by Jim Segrest.  It is 
anticipated that approval of the HPP would occur in the ensuing Reporting Period.  
 
Stipulation III.K.2 details the development of the Witherspoon Extension as part of the HPP.  
Recommendations on the Extension are included as an element of the Final HPP for 
Butchertown.  The preferred alignment for the extension was finalized when the BSMT approved 
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an alignment outside of the HD, which decision was challenged through the Dispute Resolution 
Stipulation (XIII.).  The FHWA decision regarding the Dispute Resolution is pending.  
 
Stipulation III.K.3 details the development of embankments or other designs that support 
aesthetically pleasing noise abatement measures, lighting and landscaping as part of the HPP.  
Recommendations on these elements are included as an element of the Final HPP for 
Butchertown.  SDC 1 has developed Aesthetic Design Guidelines that will be applied as more 
detailed design is developed.    
 
Stipulation III.K.11 provides for a study of Mellwood Avenue – Story Avenue to evaluate the 
elimination of the proposed connector and restoration of two-way traffic flow on Mellwood 
Avenue and Story Avenue, which Study was completed during the Reporting Period.  
Recommendations on this connector were included as an element of the Final HPP for 
Butchertown.   On June 4, 2007, FHWA sent a letter to Mayor Abramson advising that the study 
completes the Project effort.  Louisville Metro Government must determine alternate funding to 
proceed.   No further work elements are required. 
 
Stipulation III.K.12 details the development of the streetscape improvements within the historic 
district as part of the HPP.  Recommendations on streetscape improvements are included as an 
element of the Final HPP for Butchertown.   Streetscape concepts are also included in the 
Aesthetic Design Guidelines prepared by SDC 1.  Streetscapes will be developed in more detail, 
as plans are more complete.  
 
Stipulation III.K.14 details the development of roadway lighting within the viewshed of the 
historic district as part of the HPP.  Recommendations on roadway lighting are included as an 
element of the Final HPP for Butchertown. Lighting concepts are also included in the Aesthetic 
Design Guidelines prepared by SDC 1.  Lighting plans will be developed in more detail, as plans 
are more complete. 
 
Stipulation III.L.1 provides for the preparation of an HPP for the Phoenix Hill Historic District.  
Revisions were made to the HPP and it was finalized and approved by the BSHCT on January 
16, 2007 and then elevated to BSMT.  Approval from BSMT occurred on April 25, 2007.  The 
Final HPP was sent to the KHPAT members following approval. No further work elements are 
required. 
 
Stipulation III.L.2 details the development of roadway lighting.  Recommendations on roadway 
lighting are included as an element of the Final HPP for Phoenix Hill. As previously mentioned, 
lighting concepts are also included in the Aesthetic Design Guidelines prepared by SDC 1.  
Lighting plans will be developed in more detail, as plans are more complete.   
 
Stipulation III.L.7 details the development of placement of interpretative signage within the 
historic district as part of the HPP.  Recommendations on interpretative signage were included as 
an element of the Final HPP for Phoenix Hill.  Interpretative signing concepts are also included 
in the Aesthetic Design Guidelines prepared by SDC 1. Interpretative signing plans will be 
developed in more detail, as plans are more complete.  
 
Stipulation III.L.8 details the development of the streetscape improvements at specific locations 
within the historic district as part of the HPP.  Recommendations on streetscape improvements at 
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the specific locations defined in the MOA are included as an element of the Final HPP for 
Phoenix Hill. Streetscape concepts are also included in the Aesthetic Design Guidelines prepared 
by SDC 1.  Streetscapes will be developed in more detail, as plans are more complete.  
 
Stipulation III.M.1 provides for the preparation of an HPP for the CERR/RRC.  Work 
continued throughout the Reporting Period in development of the Draft HPP.  The initial draft of 
the HPP was presented and discussed at the BSHCT meeting of March 13, 2007.  This first draft 
was then presented to the KHPAT at the meeting of April 19, 2007, revised and discussed in a 
subsequent KHPAT working session on May 19, 2007, with continuing revisions and discussion 
at the KHPAT meeting of June 14, 2007.  It is anticipated that approval of the HPP would occur 
in the ensuing Reporting Period.    
 
Stipulation III.N.1 provides that the Project across the historic Drumanard property would be 
contained within a tunnel to minimize adverse effects.  During the Reporting Period, design 
continued on both the main tunnel and an exploratory bore tunnel that will be used to obtain 
geotechnical information for the main tunnel design.  Reconstruction of the exit ramp at US 42 
was completed in spring 2007.  The letting for the exploratory tunnel will be August 24, 2007. 
 
Stipulation III.N.2 provides that FHWA shall make every effort to acquire or otherwise 
establish an historic preservation easement for the entire Drumanard historic property.  
Negotiations with the property owner are continuing to secure this easement, in consultation with 
the KYTC and the KY SHPO.     
 
Stipulation III.P.1 provides for the preparation of a Treatment Plan for Rosewell to minimize 
damage to the historic property.    The draft edition of the Treatment Plan, which was initiated in 
April 2006, was supplied to CTS-GEC for review and comment during the Reporting Period.  
The Treatment Plan will be presented to the BSHCT and BSMT during the next Reporting 
Period for approval. 
 

STIPULATION IV:  Archaeological Resources   
 

The final identification, evaluation and determination of Project effects for archaeological 
resources were phased because alternatives consisted of large corridors where access was 
restricted during the EIS phase.      
 
Stipulation IV.A. 1.  states that FHWA may withhold or limit public disclosure of information 
about historic properties.  Specific information on archaeological site location and artifacts 
gleaned during this Reporting Period has not been made public. 
  
Stipulation IV.A.2.  FHWA shall ensure that consultation with Indian Tribes is conducted in a 
manner consistent with 36 CFR 800.2.  Bridges Native American Consultation: Upon 
consultation with Indiana FHWA, Mr. Rick Jones, IN SHPO, indicated that NAC for Indiana 
Project archaeological reports will be handled in accordance with the Kentucky Division - 
FHWA NAC process.  In accordance with that process, only those reports describing prehistoric 
sites or materials will be subject to NAC.  On March 19, 2007, the NAC package was sent by 
CTS-GEC and the comment period closed April 23, 2007.  Official closure of the comment 
period has been requested from FHWA and is expected in the next Reporting Period. The 
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Section 4 Phase I report was sent by KYTC, on behalf of FHWA, June 5 2007; comment period 
closure is expected in the next Reporting Period.  
 
Stipulation IV.A.3.  In order to maximize the opportunity to avoid adverse effects, FHWA will 
make every effort to complete identification and evaluation of archaeological resources at the 
earliest possible time in Project Design.   Archaeological GIS: The GIS is being developed to 
bring together the wealth of historical information available for downtown Louisville only, 
which will guide the archaeology of the Downtown section.  The selected consultant, AMEC, 
began work on the Bridges Archaeological GIS on July 31, 2006.    By December 2006, the 
general structure of the Archaeological GIS had been finalized.  Work continued during the 
Reporting Period and as of June 2007, archival work with census, city directories, and deeds was 
on-going; the GIS is scheduled to be finished in August 2007.  Formal presentations to the 
Project Team and the KY SHPO will occur prior to implementation of archaeological 
prioritization derived from the GIS.   Geotechnical Monitoring for Archaeological Deposits: 
In previous Reporting Periods, Cultural Resource Analysts, Inc. (CRAI) monitored samples of 
clean geotechnical borings for archaeological materials for the proposed Kennedy Bridge 
Interchange area in Jefferson County. KYTC received a revised report in March 2007; final 
SHPO concurrence was received June 4, 2007.  The information gleaned from this monitoring 
will be incorporated into the Archaeological GIS to inform both historic and prehistoric 
probability models.  Hazmat Area Archaeology: Additional information from geotechnical 
borings in areas with potential hazardous materials will be available following Phase II testing 
that will inform potential archaeological investigations in those areas.  In some cases, it is likely 
that hazardous materials will prohibit archaeological testing or testing may need to wait until 
cleanup has been completed.  Field boring logs were provided to KYTC Department of 
Environmental Analysis by geotechnical consultant, FMSM, in the prior Reporting Period. 
  
Stipulation IV.A.4.  In implementing Stipulation IV, FHWA may consult with the parties listed 
in Attachment F [consulting parties list] and others identified in accordance with 36 CFR 800.2.  
Consultation with these parties has been conducted as necessary throughout this Reporting 
Period. 
  
Stipulation IV.A.5.   FHWA, in consultation with the SHPOs, Indian Tribes when appropriate 
and other parties deemed appropriate by FHWA, will take reasonable measures to avoid 
disinterment and disturbance to human remains and grave goods of religious and cultural 
significance to Indian Tribes, including modification of the Project.  Human Remains Protocol:   
A step-by-step protocol for human remains encountered during archaeological testing was 
deemed prudent given the potential for human remains in the project setting.   The protocol was 
developed in line with the MOA and in coordination with all consulting Indian Tribes and three 
FHWA offices (Project Office, Kentucky Division, and Washington, DC).  FHWA issued final 
approval of the protocol on March 9, 2007 and further indicated that the protocol would be 
utilized for both the Kentucky and Indiana sides of the project.  Subsequently, the IN SHPO was 
notified on March 19, 2007.  On June 5, 2007, final copies were mailed to the Native American 
Tribes by KYTC.   
  
Stipulation IV.B.1-2.  States that before letting any type of Project construction in the APE or 
selecting sites for ancillary activities associated with the Project, FHWA shall complete the 
identification and evaluation of archaeological resources for inclusion in the NRHP in 
accordance with applicable Federal and state standards and guidelines listed in Stipulation 



December 10, 2007 Page 16 

VIII.B. and lists examples of ancillary areas. Accelerated Section 1 Archaeological 
Exploration: Phase I archaeological survey of the accelerated portion of Section 1 was 
conducted in 2006.  As a result of this survey, three previously unrecorded sites were found: 
15JF716, 15JF717 and 15JF718.  All three are comprised of the remains of historic occupations 
of the area from the mid-1800s to the present. The final phase of archaeological excavation 
began on November 6, 2006 and concluded on December 14, 2006.  The SHPO issued a 
conditional clearance letter on March 5, 2007 pending submittal of the final report.  In June 
2007, the consultant requested and was granted an extension until October 2007 to deliver the 
report. No further fieldwork will be required for the accelerated portion. Section 2 and 5 
Underwater Archaeology: On October 19, 2006, a sonar survey was completed by Mainstream 
Divers of Paducah, Kentucky in cooperation with the University of Kentucky-Program for 
Archaeological Studies (UK-PAR).   A full report was received from UK-PAR on February 2, 
2007 describing two possible sites in Section 2 and one possible site in Section 5; all three were 
recommended for follow up work to determine if they were cultural or natural features.  
Following review and revision, a final report was sent to the KY SHPO on May 10, 2007 and to 
the IN SHPO on June 27, 2007; final concurrence was received from the KY SHPO on June 12, 
2007. Comments from the IN SHPO are pending and expected in the next Reporting Period.  
Additional diving investigation to define site affiliations is pending in August 2007.  Section 4 
Archaeological Exploration: Final Phase I survey completed in 2006 identified two previously 
unrecorded archaeological sites (15JF719 and 15JF720) and enlarged the boundaries of one 
previously recorded site (15JF678).  A report was received at KYTC on April 17, 2006 
recommending all sites along with Rosewell (15JF679) for Phase II study.  Following review and 
edits, a KY SHPO concurrence letter was issued on October 16, 2006.  A final scope has been 
negotiated by KYTC and approved by BiState on March 5, 2007.  Lochner is working to secure 
landowner permissions. Section 4 Waste Areas: Right of way at the I-71/Gene Snyder 
interchange and right of way at Exit 14 on I-71 were cleared prior to this report; no additional 
waste areas have been cleared during this period.  Rosewell Treatment Plan Archaeology: As a 
by-product of the structural assessment of the house, archaeologists investigated a small portion 
of the basement in early May 2006. The report is pending.  As a result of this work, the entire 
basement of the house has been identified as a sensitive resource and no work can occur in the 
basement (not even concrete removal or repair) without prior archaeological investigation.    
  
Stipulation IV.B. 3.  States that any human remains and grave good encountered should be 
treated in a sensitive, respectful and careful manner, avoiding disinterment and photography if at 
all possible.  Also, it states that the SHPOs, Indian Tribes, and any other party deemed 
appropriate by FHWA will be notified within 48 hours if remains that may be significant to 
Indian Tribes are identified. No human remains were identified during this period. 
  
Stipulation IV.B.4.  A Plan(s) for the identification and evaluation of archaeological resources 
will be developed by FHWA in consultation with the SHPOs, Indian Tribes when appropriate, 
and other parties deemed appropriate by FHWA.   Archaeological Plan:  After consultation, the 
Project team agreed that the plan should address auxiliary areas (waste, borrow, staging, etc), the 
Archaeological GIS, SDC 2 and 5 underwater surveys and SDC 4 Phase II activities.  The plan 
shall also include or make reference to the Human Remains Protocol developed for this Project 
and may address artifact conservation and final curation.  Work continued on development of the 
Plan during this period.  Artifact Curation Policy: On August 3, 2006, a draft curation policy 
that would sample certain materials was submitted to the KY SHPO.   On November 27, 2006, 
the policy was distributed for comment, and on January 25, 2007, a meeting was held with the 
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KY SHPO to resolve final comments.  A final approved document from the KY SHPO is 
expected by summer 2007.  Artifact Conservation:  Further information concerning potential 
conservation facilities and associated charges is pending. 
  
Stipulation IV.B.5.  FHWA shall prepare and distribute final Identification and Evaluation 
reports in accordance with Stipulation IV.F.  On June 15, 2007, the final Sonar Report was sent 
to CTS-GEC and the Kentucky Office of the State Archaeologist (OSA). 
  
Stipulation IV.C.1-6.  States that studies shall be completed with a level of effort consistent 
with 36 CFR 800.4 and provide enough information to determine which archaeological resources 
are eligible for the NRHP.  Indian Tribes will be consulted for their special expertise and FHWA 
shall notify Indian Tribes and other parties who so request of eligibility determinations.  Provides 
mechanisms for dispute resolution regarding eligibility and states that any party notified of 
determinations have 15 days to object in writing.  All studies conducted during this Reporting 
Period have been completed in compliance with 36 CFR 800.4 and have provided sufficient 
information to make decisions.  No eligibility determination disputes have occurred during this 
period. 
  
Stipulation IV.D.1-3.   FHWA shall, in consultation with SHPOs, Indian Tribes when 
appropriate, and other parties deemed appropriate by FHWA, determine if the Project will 
adversely affect archaeological resources determined eligible for inclusion in the NRHP and, if 
adverse impacts cannot be avoided, shall develop a treatment plan in accordance with Stipulation 
IV.E.  Any dispute regarding the determination of effects on eligible archaeological resources 
shall be resolved in accordance with Stipulation XIII Dispute Resolution. No sites were 
determined eligible for the NRHP during this period. 
  
Stipulation IV.E. 1-6. FHWA shall, in consultation with SHPOs, Indian Tribes when 
appropriate, and other parties deemed appropriate by FHWA, develop a treatment plan for 
NRHP eligible sites that cannot be avoided.  Implementation of the treatment plan must be 
completed for each site prior to the initiation of any Project construction activities that could 
affect the site.  Treatment of human remains will be determined by FHWA on a site-by-site basis 
through consultation with SHPOs, Indian Tribes when appropriate and other parties deemed 
appropriate by FHWA.  FHWA shall provide ACHP, SHPOs, Indian Tribes who have expressed 
interest in the site, and other parties deemed appropriate by FHWA 30 calendar days to review 
and provide comment on final Treatment Plans(s).  Following the implementation of a treatment 
plan, FHWA may elect to monitor construction activities in selected portions of the right of way.  
No treatment plans were developed during this Reporting Period.  In addition, no locations where 
treatment plans were implemented have gone to construction or been subjected to monitoring. 
  
Stipulation IV.F.1-5.   FHWA shall ensure that all archaeological work is performed or 
supervised by person(s) meeting the Secretary of the Interior's Professional Qualification 
Standards in archaeology and that the results of all work are reported in a professional manner 
consistent with SHPO standards for each state.  Sensitive information regarding archaeological 
sites, human remains and grave goods shall be kept confidential from the public; the ACHP, 
SHPOs, Indian Tribes, and other parties deemed appropriate by FHWA shall have 30 days to 
comment on any such reports that are developed.  All work performed during this Reporting 
Period was performed or directly supervised by individuals who meet or exceed the Secretary of 
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the Interior’s Professional Qualification Standards.  In addition, all sensitive information was 
kept confidential during this period. 
  
Stipulation IV.G. 1-3. Upon completion of work, FHWA shall provide copies of final reports to 
SHPOs, State Transportation Authorities, and Indian Tribes when appropriate.  In consultation 
with SHPO, FHWA shall prepare final reports for dissemination to the public libraries, 
educational institutions, and other repositories in Jefferson and Clark Counties and Indian Tribes 
as appropriate; however, FHWA will ensure disseminated reports do not contain sensitive 
information regarding human remains and grave goods, or the location, character and ownership 
of archaeological sites.  In order to adhere to measures outlined in the MOA concerning the 
protection of detailed information about archaeological sites, only those reports detailing the 
results of treatment plans will be disseminated in accordance with this stipulation.  The final 
report concerning the treatment of (Kentucky) Sites 15Jf717 and 15Jf718 will be treated in 
accordance with this stipulation when ready. 
 

STIPULATION V:  Unanticipated Discoveries 
 
No previously unidentified property was discovered during the Reporting Period nor was a 
previously identified historic property affected in an unanticipated manner. 

 
STIPULATION VI:  Additional Historic Properties and Effects 

 
Preliminary waste sites for the exploratory tunnel bore were identified and the environmental 
review of these sites will continue in 2007, as needed.  The quarry pond proposed waste area at 
Old Henry Road/Gene Snyder Interchange was cleared archaeologically by KYTC on March 15, 
2007. 
 

STIPULATION VII:  Excess Right of Way 
 
Work on development of plan details and identification of the right of way required for 
construction and operation of the Project was initiated during the Reporting Period.  Excess right 
of way will be identified, as plans become more complete.   Final right-of-way plans are 
expected in 2007 for Section 1; preliminary right-of-way plans were discussed with the KHPAT 
in a specially scheduled meeting on March 29, 2007.  Preliminary right-of-way plans are 
anticipated to be completed in the next Reporting Period for Section  4. Two  hardship requests 
were received in Section 4 and appraisals were initiated on these properties.  
 

STIPULATION VIII:  Performance Standards 
 
The FHWA shall ensure that the performance of all cultural resources work required in 
implementing this MOA shall be performed by or under the supervision of individuals that meet 
the Secretary of the Interior’s Professional Qualification Standards.  All work performed during 
this Reporting Period was performed or directly supervised by individuals who meet or exceed 
the Secretary of the Interior’s Professional Qualification Standards.   
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STIPULATION IX:  Progress Reports 
 
Progress Report Number 8 for the Reporting Period of January 1, 2007 through June 30, 2007 
was developed in accordance with Stipulation IX and will be sent to the signatories, concurring 
parties and HPAT members (identified in Attachment A).  Prior to this Progress Report, the 
following Progress Reports have been provided: 
 

Report No. 1 for April 1, 2003 – December 31, 2003 was sent on July 21, 2004 
Report No. 2 for January 1, 2004 – June 30, 2004 was sent on September 20, 2004 
Report No. 3 for July 1, 2004 – December 31, 2004 was sent on April 22, 2005 
Report No. 4 for January 1, 2005 – June 30, 2005 was sent on October 10, 2005 
Report No. 5 for July 1, 2005 – December 31, 2005 was sent on February 20, 2006 
Report No. 6 for January 1, 2006 – June 30, 2006 was sent on November 28, 2006 
Report No. 7 for July 1, 2006 – December 31, 2006 was sent on May 9, 2007 

 
STIPULATION X:  Project Modification 

 
No actions occurred during the Reporting Period causing the need for a modification of the 
MOA. 
 

STIPULATION XI:  Amendment 
 
No signatory to the MOA requested an amendment during the Reporting Period. 
 

STIPULATION XII:  Failure to Comply/Termination 
 
No signatories to the MOA identified any concerns during the Reporting Period that the terms of 
the MOA cannot be or are not being carried out.   
 

STIPULATION XIII:  Dispute Resolution 
 
 One written objection  was filed on April 27, 2007 from the Butchertown Neighborhood 
Association (BNA) requesting the invocation of the dispute resolution stipulation of the MOA.  
The grounds for the request centered on the Witherspoon Extension, the Section 1 Side Barriers 
and the BSMT Decision Making process.  The request was advanced to the FHWA for 
resolution, which will continue in the next Reporting Period.   
 

STIPULATION XIV:  Duration 
 
The MOA is in effect through April 1, 2023. 
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PART III – PROJECT MILESTONES 
 
Coordination with the HPATs in the development of plan details to implement mitigation 
measures is identified in the MOA at a number of project milestones, including: 
 

Preliminary Plans (about 30%), 
Right of Way Plans (about 60%) 
Final Plans (about 90%) 
 

During the Reporting Period, the BSMT continued work on the overall Project Management 
Plan, the Initial Financial Plan, including a schedule for the likely activities to be included in the 
Project.  A final document is to be prepared by the BSMT for approval by the FHWA in fall 
2007. 
 
Attachment D (following) provides a schedule with milestones anticipated for the Project in the 
next Reporting Period.  It has been developed in more detail and will continue to be revised as a 
part of the future preparation of this Progress Report. 
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ATTACHMENT A 
 

SIGNATORIES: 
 

Federal Highway Administration 
 

Advisory Council on Historic Preservation 
 
Indiana State Historic Preservation Officer 
 
Kentucky State Historic Preservation Officer 
 

INVITED SIGNATORIES: 
 
Indiana Department of Transportation 
 
Kentucky Transportation Cabinet 
 

CONCURRING PARTIES: 
 
 American Indian Movement – Mobile Chapter (MO-AIM) 
 
 Butchertown Neighborhood Association 
 

City of Prospect 
 
The Eastern Band of Cherokee Indians 
 
The Shawnee Tribe  
 
The Delaware Nation 
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ATTACHMENT B 
 

SECTION 106 MEMORANDUM OF AGREEMENT 
OUTLINE OF DOCUMENT CONTENT 

 
I. Project Coordination 
 A. Advisory Teams 
 B. Bi-State Historic Consultation Team 
 C. Bi-State Management Team 
 D. Ombudsmen 
II. Project Development 
 A. Project Goals 
 B. Public Involvement 
 C. Context Sensitive Solutions 
 D. Roadway Lighting 
 E. Noise Abatement 
 F. Historic Preservation Plans 
 G. Survey Updates 
 H. Historic Preservation Easements 
 I. National Register Documentation and Nomination 
 J. Streetscape Improvements 
 K. Interpretative Signage 
 L. Blasting and Vibration 
 M. Timing of Construction Activities 
 N. No-Work Zones 
 O. Smart Growth Conference 
 P. Education and Interpretation 
III. Site Specific Mitigation 
 A. Train Depot – Indiana 
 B. Colgate-Palmolive Historic District 
 C. Ohio Falls and Locomotive Historic District 
 D. George Rogers Clark Memorial Bridge 
 E. Old Jeffersonville Historic District 
 F. INAAP Igloo Storage Historic District 
 G. Lentz Cemetery 
 H. Lime Kilns within the Utica Lime Industry Multiple Property Listing 
 I. Swartz Farm Rural Historic District 
 J. Trolley Barn 
 K. Butchertown Historic District 
 L. Phoenix Hill Historic District 
 M. Country Estates Historic District/River Road Corridor 
 N. Drumanard 
 O. Allison-Barrickman House 
 P. Rosewell 
 Q. Belleview 
IV. Archaeological Resources 
 A. Implementation Standards 
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 B. Identification 
 C. Evaluation 
 D. Assessment of Effects 
 E. Treatment 
 F. Qualifications and Reporting 
 G. Distribution of Final Reports 
V. Unanticipated Discoveries 
VI. Additional Historic Properties and Effects 
VII. Excess Right of Way 
VIII. Performance Standards 
IX. Progress Reports 
X. Project Modification 
XI. Amendment 
XII. Failure to Comply/Termination 
XIII. Dispute Resolution 
XIV. Duration 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



FHWA/   
STA/    

SHPO GEC 
Sub-

consultant SDC
Current 

Lead Item
Pg. 
No. Description

Identified   
Stakeholders

Anticipated          
Start Date

Anticipated 
Completion Date

MOA                 
Deadline

Actual                    
Completion Date Product Implementation Plan

Remarks &                       
Comments

A 3 Advisory Teams HPATs
U CTS NR NR INDOT/ 

KYTC/ 
INSHPO/ 

KHC

1 3 Convene IHPAT and KHPAT HPATs December 2003 December 2023 December 31, 2003 (to 
convene initial HPATs)

IHPAT - December 16, 2003 
KHPAT - December 17, 2003

None Bi-monthly HPAT meetings to 
be held in addition to special 
sessions, which are scheduled 
at the discretion of the BSHCT.

Three IHPAT and five KHPAT 
(including one working session in May 
2007) meetings were convened during 
the Reporting Period.

D CTS NR NR INDOT/ 
KYTC/ 

INSHPO/ 
KHC

2 3 Advisory Teams will assist the 
BSHCT and BSMT in 
developing Project design 
details to implement measures 
stipulated in the MOA

HPATs December 2003 December 2023 Duration Ongoing None BSHCT to engage HPATs for 
recommendations.  
Recommendations considered 
by BSHCT at bi-monthly 
meetings and elevated to BSMT 
for final decision.

IHPAT & KHPAT consulted during the 
reporting period on the Joint Inspection 
Review Plans prepared for Section 1 
and the US 42 ramp relocation and 
exploratory tunnel in Section 4.

D INDOT/   
INSHPO/  

KYTC/    
KHC

NR NR NR INDOT/ 
KYTC/ 

INSHPO/ 
KHC

3 3 Each Advisory Team will be Co-
chaired by a representative of 
the respective STA and SHPO

HPATs December 2003 December 2023 Duration IHPAT - December 16, 2003 
KHPAT - December 17, 2003

None The respective STA's and 
SHPO's to ensure proper 
representation on the BSHCT.

Each Advisory Team has designated 
Co-chairs as mandated.  No 
modifications in the assignment of the 
Co-chair position occurred during the 
Reporting Period.

C CTS NR NR INDOT/ 
KYTC/ 

INSHPO/ 
KHC

4 3 Representatives of the following
will be invited by FHWA and 
IHPAT Co-chairs to participate 
on the IHPAT:  City of 
Jeffersonville Historic 
Preservation Commission, 
Clark County, City of 
Jeffersonville, Town of Utica, 
Jeffersonville Main Street 
Association, Clarksville 
Historical Society, Town of 
Clarksville, Clark County 
Historian, Rose Hill 
Neighborhood Association, 
Historic Landmarks Foundation 
of Indiana and Jeff-Clark 
Preservation, Inc.

HPATs December 2003 December 2003 December 2003 December 16, 2003 None IHPAT composition is complete. 
Each contributing organization to
the IHPAT is responsible to 
ensure there is proper 
representation at IHPAT events.

No modifications to the representation 
of the IHPAT occurred during the 
Reporting Period.

C CTS NR NR INDOT/ 
KYTC/ 

INSHPO/ 
KHC

5 3 Representatives of the following
will be invited by FHWA and 
KHPAT Co-chairs to participate 
on the KHPAT:  
Louisville/Jefferson County 
Metro Government Historic 
Preservation Office, 
Louisville/Jefferson County 
Metro Government, 
Butchertown Neighborhood 
Association, City of Prospect, 
Phoenix Hill Neighborhood 
Association, River Fields, Inc., 
National Trust for Historic 
Preservation

HPATs December 2003 December 2003 December 2003 December 17, 2003 None KHPAT composition is 
complete.  Each contributing 
organization to the KHPAT is 
responsible to ensure there is 
proper representation at KHPAT 
events.

No modifications to the representation 
of the KHPAT occurred during the 
Reporting Period.

NI CTS NR NR INDOT/ 
KYTC/ 

INSHPO/ 
KHC

6 4 Additional participants may be 
invited to participate on the 
Advisory Teams at the 
discretion of the Advisory Team 
Co-chairs.

HPATs December 2003 December 2023 Duration Ongoing None Formal requests made to be 
considered by the BSHCT with 
final decision made by the 
BSMT.

There were no requests during the 
Reporting Period of additional 
participants on either the IHPAT or 
KHPAT. 

NI NR NR NR INDOT/ 
KYTC/ 

INSHPO/ 
KHC

7 4 ACHP may participate as it 
sees fit on an ad-hoc basis.

HPATs December 2003 December 2023 Duration Ongoing None FHWA to engage, as 
appropriate by the BSHCT and 
BSMT.

ACHP did not participate during the 
Reporting Period

C INDOT/   
INSHPO/  

KYTC/    
KHC

CTS NR NR INDOT/ 
KYTC/ 

INSHPO/ 
KHC

8 4 The Co-chairs will convene the 
Advisory Teams for an initial 
organizational kick-off meeting 
to establish process and 
procedure for operation of the 
Advisory Teams.

HPATs December 2003 December 2023 As soon as practical IHPAT - December 16, 2003 
KHPAT - December 17, 2003

None Complete Refer to A.1 above

D INDOT/   
INSHPO/  

KYTC/    
KHC

CTS NR NR INDOT/ 
KYTC/ 

INSHPO/ 
KHC

9 4 Co-chairs will convene 
additional meetings at the 
following times to review plans, 
comment & make 
recommendations

HPATs December 2003 December 2023 Duration Ongoing None Bi-monthly HPAT meetings to 
be held in addition to special 
sessions, which are scheduled 
at the discretion of the BSHCT.

See following page, below.

ATTACHMENT C
MOA COMMITMENT TRACKING TABLE

Status1
Sub 

Items

STIPULATION I - PROJECT COORDINATION

(Note - the intent of Attachment C is to provide an summary of commitments made in the Project MOA and provide a
a status of each.  For the complete description of each commitment, please refer to the Project MOA)

MOA Reference Product & ImplementationDuration & DeadlineTaskmaster(s)2 & Lead Stakeholders & Commitment Description
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FHWA/   
STA/    

SHPO GEC 
Sub-

consultant SDC
Current 

Lead Item
Pg. 
No. Description

Identified   
Stakeholders

Anticipated          
Start Date

Anticipated 
Completion Date

MOA                 
Deadline

Actual                    
Completion Date Product Implementation Plan

Remarks &                       
Comments

C CTS R NR INDOT/ 
KYTC/ 

INSHPO/ 
KHC

a 4 Prior to development of scopes 
of work for the HPPs

HPATs March 2004 July 2004 None Established IHPAT - July 14, 2004              
KHPAT - July 15, 2004

None HPP scopes of work to be 
presented to HPATs by 
consultants.  HPAT 
recommendation to be 
considered by BSHCT and 
elevated to BSMT for final 
decision

1) Draft HPP scopes of work presented 
at the 5/19/04 IHPAT and 5/20/04 
KHPAT.                                                  
2) Final HPP scopes of work presented 
at the 7/14/04 IHPAT and 7/15/04 
KHPAT.

U CTS NR NR INDOT/ 
KYTC/ 

INSHPO/ 
KHC

b 4 Prior to selection of contractors 
for preaparation of HPPs and 
Treatment Plans

HPATs December 2003 December 2023 None Established HPP's - July 14-15, 2004
Rosewell Treatment Plan - 
December 8, 2005

None HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

1) CTS-GEC was selected as the 
contractor to prepare the HPPs at the 
7/14/04 IHPAT and 7/15/04 KHPAT.      
2) At the 12/8/05 KHPAT HWL was 
selected to prepare the Treatment Plan 
for Rosewell.

C CTS NR All INDOT/ 
KYTC/ 

INSHPO/ 
KHC

c 4 Prior to development of scopes 
of work for the section design 
consultants

HPATs December 2003 December 2023 None Established Sect. 1 &4- September 14, 
2004    Sect. 3&6 - October 27,
2004              Sect. 2&5 - July 
21, 2005

None HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

1) KTA (SDC 1) and HWL (SDC 4) 
presented a scope overview at 9/14/04 
KHPAT.                                                  
2) BFS (SDC 3) and IAP (SDC 6) 
presented a scope overview at 10/27/04
IHPAT.                                                    
3) MB (SDC 2) and PB (SDC 5) 
provided a joint scope overview at the 
7/20/05 IHPAT and the 7/21/05 
KHPAT.                                                  

U CTS R, GP All INDOT/ 
KYTC/ 

INSHPO/ 
KHC

d 4 Prior to the preliminary plan field
check inspections (about 30%) 

HPATs Varies according to 
section

1) Section 1 - 9/22/05    
2) Section 4 - 10/19/06  
3) Section 4 (US 42 
Ramp Relocation & 
Exploratory Tunnel) - 
9/22/05

None Established 1) Section 1 - 9/22/05               
2) Section 4 - 10/19/06             
3) Section 4 (US 42 Ramp 
Relocation & Exploratory 
Tunnel) - 9/22/05

None Plans to be presented to HPATs 
by SDCs.  HPAT 
recommendation to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

1)  KTA prestented the Preliminary Line 
and Grade plans (approx. 30%) at 
KHPAT meeting of 9/22/05.                   
2) HWL presented Preliminary Line and 
Grade plans (approx. 30%) at KHPAT 
of 10/19/06.                                            
3)  HWL presented 30% plans for the 
US 42 ramp relocation and exploratory 
tunnel at the KHPAT of 9/22/05.

U CTS R, GP All INDOT/ 
KYTC/ 

INSHPO/ 
KHC

e 4 After preliminary plans are 
revised, to report on how 
comments were addressed 
(about 30%)

HPATs Varies according to 
section

1) Section 1 - 10/25/05  
2) Section 4 - 12/14/06

None Established 1) Section 1 - 10/25/05             
2) Section 4 - 12/14/06

None Plans to be presented to HPATs 
by SDCs.  HPAT 
recommendation to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

1)  KTA prestented updated Preliminary 
Line and Grade plans (approx. 30%) at 
KHPAT meeting of 10/25/05.                 
2) HWL presented updated Preliminary 
Line and Grade plans (approx. 30%) at 
KHPAT of 12/14/06.                               
3) No revisions to US 42 ramp 
relocation & exploratory tunnel plans. 

U CTS R, GP All INDOT/ 
KYTC/ 

INSHPO/ 
KHC

f 4 Prior to design approval (about 
60%)

HPATs Varies according to 
section

1) Section 1 - 3/29/07    
2) Section 4 (US 42 
Ramp Relocation & 
Exploratory Tunnel) - 
2/16/06

None Established 1) Section 1 - 3/29/07               
2) Section 4 (US 42 Ramp 
Relocation & Exploratory 
Tunnel) - 2/16/06

None Plans to be presented to HPATs 
by SDCs.  HPAT 
recommendation to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

1) KTA presented  Joint Inspection 
Plans (approx. 60%) at special KHPAT 
of 3/29/07.                                              
2)  HWL presented 60% plans for the 
US 42 ramp relocation and exploratory 
tunnel at the KHPAT of 2/16/06.

U CTS R, GP All INDOT/ 
KYTC/ 

INSHPO/ 
KHC

g 4 Prior to the final plan 
inspections (about 90%)

HPATs Varies according to 
section

1) Section 4 (US 42 
Ramp Relocation & 
Exploratory Tunnel) - 
4/27/06

None Established 1) Section 4 (US 42 Ramp 
Relocation & Exploratory 
Tunnel) - 4/27/06

None Plans to be presented to HPATs 
by SDCs.  HPAT 
recommendation to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

1)  HWL presented 90% plans for the 
US 42 ramp relocation and exploratory 
tunnel at the KHPAT of 4/27/06.

NI CTS R, GP All INDOT/ 
KYTC/ 

INSHPO/ 
KHC

h 4 After final plans are completed, 
to report on how comments 
were addressed

HPATs Varies according to 
section

December 2023 None Established None Plans to be presented to HPATs 
by SDCs.  HPAT 
recommendation to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

No revisions to US 42 ramp relocation &
exploratory tunnel plans were 
necessary. 

B 4 Bi-State Historic Consultation 
Team

D INDOT/   
INSHPO/  

KYTC/    
KHC

CTS NR NR INDOT/ 
KYTC/ 

INSHPO/ 
KHC/FHWA

1 4 BSHCT shall consist of 
representatives of FHWA, 
INDOT, KYTC and the 
respective SHPOs

None Identified December 2003 December 2023 Duration Ongoing None INDOT, KYTC, KHC, INSHPO 
and FHWA to ensure 
appropriate representation on 
the BSHCT.

Ms. Donna Neary took over as the KY 
SHPO in April 2007 and as the KHPAT 
Co-chair in June 2007.   No other 
modifications to the BSHCT occurred 
during the Reporting Period.

D INDOT/   
INSHPO/  

KYTC/    
KHC

CTS NR NR INDOT/ 
KYTC/ 

INSHPO/ 
KHC

2 5 BSHCT will advise the Bi-State 
Management Team as to 
appropriate design & 
construction approaches so as 
to comply with the MOA

None Identified December 2003 December 2023 Duration Ongoing None Bi-monthly BSHCT meetings 
held to ensure proper 
implementation of process.

Condition has been met and will 
continue to be met the duration of the 
Project.  Items carried forward by the 
BSHCT to the BSMT were given 
adequate condiseration and decisions 
rendered.

D INDOT/ 
KYTC  

NR NR NR INDOT/ 
KYTC/ 

INSHPO/ 
KHC

3 5 BSHCT may make final 
decisions as delegated by the B
State Management Team

None Identified December 2003 December 2023 Duration Ongoing None Bi-monthly BSHCT meetings 
held to ensure proper 
implementation of process.

Stipulation not implemented during the 
Reporting Period, but will be considered 
through the duration of the Project.
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Actual                    
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Remarks &                       
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D INDOT/   
INSHPO/  

KYTC/    
KHC

CTS NR NR INDOT/ 
KYTC/ 

INSHPO/ 
KHC

4 5 BSHCT shall convene to 
consider recommendations 
provided by the HPATs and 
prepare recommendations to 
the BSMT

None Identified December 2003 December 2023 Duration Ongoing None Bi-monthly BSHCT meetings 
held to ensure proper 
implementation of process.

The BSHCT met three times during the 
Reporting Period.  Recommendations 
carried forward to the BSMT, as 
appropriate.

D INDOT/   
INSHPO/  

KYTC/    
KHC

CTS NR NR INDOT/ 
KYTC/ 

INSHPO/ 
KHC

5 5 BSHCT to ensure comments & 
recommendations given full 
consideration in preparing its 
recommendations to the Bi-
State Management Team

None Identified December 2003 December 2023 Duration Ongoing None Bi-monthly BSHCT meetings 
held to ensure proper 
implementation of process.

Condition has been met and will 
continue to be met the duration of the 
Project.

C 5 Bi-State Management Team  

D INDOT/ 
KYTC/ 
FHWA

NR NR NR INDOT/ 
KYTC/    
FHWA

1 5 Bi-State Management Team to 
consist of representatives of 
INDOT, the KYTC & FHWA 
who shall have authority  for 
final approval of actions.

None Identified December 2003 December 2023 Duration Ongoing None INDOT, KYTC, and FHWA to 
ensure appropriate 
representation on the BSMT.

Mr. Matt Bullock assumed the position 
as interim Project Manager for KYTC 
and BSMT member.  No other 
modifications to the BSMT occurred 
during the Reporting Period.

D INDOT/ 
KYTC/ 
FHWA

NR NR NR INDOT/ 
KYTC/    
FHWA

2 5 Bi-State Management Team to 
ensure consultant services 
procured include professionals 
with the appropriate experience 
to implement provisions of 
MOA.

None Identified December 2003 December 2023 Duration Ongoing None Weekly meetings of the BSMT 
to be held to ensure work is 
carried out by qualified 
professionals.

Condition has been met and will 
continue to be met the duration of the 
Project.

D INDOT/ 
KYTC/ 
FHWA

CTS NR NR CTS 3 5 Bi-State Management Team to 
prepare progress reports as set 
forth in Stipulation IX.

None Identified December 2003 December 2023 Duration Ongoing None BSMT to ensure consultant 
prepares regular progress 
reports every six months.  
Reports to be reviewed by 
BSHCT and elevated to BSMT 
for approval.

Condition to be met the duration of the 
Project.

D INDOT/ 
KYTC/ 
FHWA

CTS NR NR INDOT/ 
KYTC/    
FHWA

4 5 Bi-State Management Team to 
give full consideration to 
recommendations of BSHCT for
incorporation into final plans.

None Identified December 2003 December 2023 Duration Ongoing None Weekly meetings of the BSMT 
to be held to consider the 
recommendations of the 
BSHCT.

Condition has been met and will 
continue to be met the duration of the 
Project.

D 5 Ombudsmen

D INDOT/   
KYTC

CTS NR NR INDOT/ 
KYTC

1 5 Bi-State Management Team to 
ensure retainment of two 
Ombudsmen

None Identified December 2003 December 2023 Duration KY - November 1, 2004            
IN - January 1, 2007

None INDOT and KYTC to interview 
qualified canidates and make the
appropriate selection.

1) KY Ombudsman - Mr. Lee Walker 
was selected and began work on 
11/1/04.                                                  
2) IN Obudsman - On 1/2/07, Mr. Carl 
Pearcy began work.

D INDOT/   
KYTC

CTS NR NR INDOT/ 
KYTC

2 5 Ombudsmen should have 
demonstrated communication & 
conflict resolution skills, as well 
as a working knowledge of 
historic preservation practices 
as related to the goals of the 
Project.

None Identified December 2003 December 2023 Duration Ongoing None INDOT and KYTC to ensure the 
selected individuals have the 
appropriate qualifications.

The Ombudsmen have undergone 
training to satisfy this stipulation.

D INDOT/   
KYTC

CTS NR NR INDOT/ 
KYTC

3 5 Ombudsmen will be responsible 
for communicating with the 
public and investigating reported
problems on all aspects of the 
Project.  Will report to the Bi-
State Management Team.

None Identified December 2003 December 2023 Duration Ongoing None Ombudsmen will be involved 
with meetings of the HPATs and 
BSHCT to stay current with 
historic aspects of the Project.  
Ombudsmen will have regular 
office hours to facilitate public 
concerns.

The Ombudsmen continued to 
communicate with the public and 
investigate potential problems.

D INDOT/   
KYTC

CTS NR NR INDOT/ 
KYTC

4 5 Ombudsmen will be located in 
an office(s) within or close to 
the Project area.

None Identified December 2003 December 2023 Duration KY - November 2004                
IN - January 2007                     

None INDOT and KYTC to ensure 
Ombudsmen located within or 
close to Project area.

Mr. Walker's office is located adjacent 
to the CTS-GEC office, which is in 
close proximity to the Project area.  Mr. 
Pearcy's office is located in the 
Quartermaster Depot in Jeffersonville, 
which is in the Project area.

D INDOT/   
KYTC

CTS NR NR INDOT/ 
KYTC

5 5 Reasonable efforts will be made 
to locate the offices of the 
ombudsmen in historic 
properties.

None Identified December 2003 December 2023 Duration KY - November 2004                
IN - Pending selection              

None INDOT and KYTC to evaluate 
reasonableness of locating 
Ombudsmen in historic 
properties.  Decision will be 
based upon public accessibility 
from the Downtown and East 
End Sections.

Reasonable efforts were made to locate 
the KY Ombudsman in a historic 
property.  The office of the IN 
Ombudsman is located in the historic 
Quartermaster Depot in Jeffersonville, 
Indiana.

D FHWA/    
INDOT/   
KYTC

CTS NR NR INDOT/ 
KYTC

6 5 Roles & responsibilites of the 
Ombudsmen to be further 
defined in the management plan
of the Project.

None Identified December 2003 December 2023 Duration August 2006 (Update) None INDOT and KYTC to ensure 
roles and responsibilities defined
in Management Plan

Project Management Plan Updated 
August, 2006.
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KEY:

1 - Status
C - Completed U - Underway D - Duration of Project                                         NR - Not Require NI - Not Yet Initiated

2 - Taskmasters
STAs INDOT - Indiana Department of Transportation KYTC - Kentucky Transportation Cabinet
Federal Agency FHWA - Federal Highway Administration
SHPOs INSHPO - Indiana State Historic Preservation Office KHC - Kentucky Heritage Council
GEC R - Ratio Architects CTS - Community Transportation Solutions A - ASC Group GP - Gray and Pape
KY SDCs L - HW Lochner KTA - QKentucky Transportation Associates
IN SDCs BFS - Butler, Fairman and Seufert IAP - Indiana Approach Partners
SDCs 2 & 5 PB - Parson Brinkerhoff MB - Michael Baker

NR - Not Required 

Page 27 December 10, 2007



FHWA/   
STA/    

SHPO GEC Sub-consultant SDC
Current 

Lead Item
Pg. 
No. Description

Identified   
Stakeholders

Anticipated          
Start Date

Anticipated 
Completion Date

MOA                
Deadline
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D CTS R, GP All CTS A 6 Project goal is to avoid adverse 
effects to the environment and 
historic properties to the 
maximum extent possible.

HPATs December 2003 December 2023 Duration Ongoing Continued coordination with 
HPATs, AATs, RAC and SDCs.

Ongoing

D CTS R, GP All INDOT/ 
KYTC

B 6 Informational meetings 
convened by respective STAs 
for public views

City of Jeffersonville, 
Clark County 
Commissioners, Metro 
Government and 
General Public

December 2003 December 2023 None established Ongoing Public to be engaged at the 
discretion of the BSMT

A combined AAT/RAC was held on 
5/15/06.   Open houses were held in
Section 4 on 2/22/07, 4/27/07 and 
6/5/07.  

D CTS R, GP All CTS/        
SDCs

C 7 The roadway, bridges, and othe
Project elements shall be 
designed and constructed with 
sensitivity to aesthetic values, 
historic cultural landscapes and 
the historic context.

HPATs September 2004 December 2012 None established Ongoing HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Design Guidelines developed for 
Sections 1 and 4; Historic 
Preservation Plans / Immediate 
Needs Reports consider elements 
as well.

D CTS R, GP All CTS/        
SDCs

D 7 Roadway lighting within the 
viewshed of historic properties 
& navigational lighting designed 
and constructed to minimize 
dispersion of light beyond 
highway right-of-way and 
include state-of-the-art 
techniques and systems.

HPATs September 2004 December 2012 None established Ongoing HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

To be established for site specific 
properties indicated in Stipulation III.

D CTS R, GP All CTS/        
SDCs

E 7 Design Project so as to 
minimize adverse noise effects 
on historic properties in 
accordance with state and 
federal noise regulations, 
policies, and guidance, 
including special consideration 
of enhanced noise abatement 
measures for historic properties.

HPATs September 2004 December 2012 None established Ongoing HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

1) In Section 1, barriers still being 
considered adjacent to the Clifton 
Neighborhood.  A meeting with the 
neighborhood occurred on 5/24/07. 
2) Noise Barrier Analysis prepared 
for Section 4 approved by BSMT on 
12/6/06.  Community meetings to be
held during the ensuing period.

F 7 HPPs prepared for historic 
properties and districts               

HPATs July 2004 April 2008 Prior to Preliminary Field 
Check Plans

HPP HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
d i i

To be established for site specific 
properties indicated in Stipulation III.

U CTS R, GP NR CTS 1 8 HPPs to meet the following 
provisions

HPATs July 2004 April 2008 None established HPAT recommendations to be 
considered by BSHCT and 

C CTS R, GP NR CTS/ INDOT/ 
KYTC/ KHC/ 

INSHPO

a 8 Scopes of Work to be 
developed in consultation with 
the respective HPATs.

HPATs March 2004 July 2004 None established July 2004 HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

See Stipulation I.A.9.a update

U CTS R, GP NR CTS b 8 To be developed in consultation 
with owners of historic 
properties and/or related 
neighborhoods.

HPATs July 2004 April 2008 HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Condition considered throughout 
development of the HPP.  Several 
meetings have occurred with 
stakeholders of historic properties 
where HPPs are being developed.

U CTS R, GP NR CTS c 8 Consent to be obtained prior to 
entry on privately owned 
property.

HPATs July 2004 April 2008 HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
d i i

Obtained as needed

U CTS R, GP NR CTS d 8 To consider and build upon 
existing studies and plans.

HPATs, City of 
Jeffersonville, Clark 
County Commissioners 
and Metro Government

July 2004 April 2008 HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Condition considered throughout 
development of the HPP.

U CTS R, GP NR CTS e 8 Be developed in cooperation 
with the appropriate local 
government and approved by 
the respective SHPO.

HPATs, City of 
Jeffersonville, Clark 
County Commissioners 
and Metro Government

July 2004 April 2008 HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Condition considered throughout 
development of the HPP.  Louisville 
Metro Government & City of 
Jeffersonville have been involved in 
the development of the respective 
HPPs.

U CTS R, GP NR CTS f 8 To recognize the unique 
character, context, and historic 
significance of each resource/ 
area.  Identify ways to protect 
and enhance the historic 
qualities.

HPATs July 2004 April 2008 HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Condition considered throughout 
development of the HPP.

U CTS R, GP NR CTS g 8 To consider land use, 
transportation patterns & other 
urban/suburban planning issues

HPATs, City of 
Jeffersonville, Clark 
County Commissioners 
and Metro Government

July 2004 April 2008 HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Condition considered throughout 
development of the HPP.

NI CTS R, GP NR CTS h 8 Present to relevant city/county 
governments & KIPDA for 
incorporation into local land use 
planning processes.

HPATs, City of 
Jeffersonville, Clark 
County Commissioners 
and Metro Government

July 2004 April 2008 HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

HPPs have not yet been presented 
to the identified agencies.  Phoenix 
Hill HPP to be present along with 
Butchertown HPP, once approved.
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U CTS R, GP NR CTS 2 8 HPPs to be prepared for the 
following properties:

Prior to Preliminary Field 
Check Plans

HPP HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

U CTS R, GP NR CTS a 8 Old Jeffersonville Historic 
District

IHPAT March 2006 September 2007 Prior to Preliminary Field 
Check Plans

HPP HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Development of Draft HPP  
continued during the Reporting 
Period.  Draft C of the HPP was 
discussed at the IHPAT meetings of 
3/14/07 and 6/12/07.

NI CTS R, GP NR CTS b 8 Township of Utica Historic Lime 
Industry

IHPAT, Lime Kiln 
Owners

May 2006 April 2008 Prior to Preliminary Field 
Check Plans

HPP HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Awaiting property owner permission 
prior to accessing property to initiate 
development of the HPP.

U CTS R, GP NR CTS c 8 Swartz Farm Rural Historic 
District

IHPAT, Swartz Farm 
and Swartz-Voight-
Marble House Owners

January 2006 November 2007 Prior to Preliminary Field 
Check Plans

HPP HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Development of Draft HPP  
continued during the Reporting 
Period.  Draft B of the HPP was 
discussed at the IHPAT meetings of 
3/14/07 and 4/18/07.

NR CTS R, GP NR CTS d 8 James Smith Rural Historic 
Farmstead

IHPAT October 2005 August 2006 Prior to Preliminary Field 
Check Plans

August 7, 2006 HPP HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Owners elected to not donate the 
portion of the property determined 
eligible for the NRHP by not 
responding by the established 
deadline; June 14, 2006.

U CTS R, GP NR CTS e 8 Butchertown Historic District KHPAT, Butchertown 
Business Association

November 2004 April 2007 Prior to Preliminary Field 
Check Plans

HPP HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

The Final HPP was presented to the
KHPAT at the meeting of 2/15/07; 
approval is pending.

C CTS R, GP NR CTS f 8 Phoenix Hill Historic District KHPAT, Phoenix Hill 
Neighborhood 
Association

November 2004 April 2007 Prior to Preliminary Field 
Check Plans

April 25, 2007 HPP HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Final HPP approved by the BSMT 
on 4/25/07 and distributed to the 
KHPAT on 5/1/07.

U CTS R, GP NR CTS g 8 Country Estates of River Road /
River Road Corridor

KHPAT April 2005 October 2007 Prior to Preliminary Field 
Check Plans

HPP HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Development of Draft HPP  
continued during the Reporting 
Period.  The Draft HPP was 
discussed at the KHPAT meetings 
of 3/14/07 and 4/19/07 and 6/14/07.
A work session was also held on 
5/11/07.

G 9 Survey Updates Within five years 
following ROD

Revised Clark County Iterim 
Report and Jefferson County 
Inventory

HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

NI INDOT NR NR NR INSHPO/ 
INDOT

1 9 Clark County Interim Report 
and Indiana Historic Sites and 
Structures Inventory of Clark 
County

Clark County 
Commissioners and 
INSHPO

June 2007 March 2008 September 6, 2008 Revised Clark County Iterim 
Report

HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

The INSHPO is to complete the 
update to the Clark County Interim 
Report.

NI KYTC NR NR NR CTS 2 9 The Jefferson County Inventory 
and  Survey of Historic Sites in 
Kentucky

Metro Government and 
KHC

August 2007 April 2008 September 6, 2008 Revised Jefferson County 
Inventory

HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

CTS-GEC is currently being sought 
for the completion of the Jefferson 
County Inventory.

U CTS NR BFS, IAP, 
KTA & HWL

INDOT/ 
KYTC

H 9 Historic Preservation 
Easements to be placed on 
properties identified in 
Stipulation III in perpetuity

INSHPO and KHC January 2009 January 2011 None established Preservation Easement HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

To be established for site specific 
properties indicated in Stipulation III.

NI INDOT CTS R, GP NR INDOT/ CTS I 9 Preparation of NRHP 
documentation and nomination 
of properties identified in 
Stipulation III.

INSHPO  April 2006 April 2008 Within first three years 
following the ROD 
(September 2006)

Completed NRHP Form HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Refer to Stipulation III.A.4, III.B.1, 
III.C.1, III.H.8, III.I.4 and III.I.9.d.

U CTS R, GP All KTA/ INDOT J 10 Streetscape improvements to be
designed in consultation with 
the respective SHPOs and 
occur within the public right-of-
way.  Obtain right-of-way title 
holder approval prior to use.

HPATs March 2008 March 2012 None established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

To be established for site specific 
properties indicated in Stipulation III.

NI CTS R, GP All INDOT/ KTA/ 
L / IAP

K 10 Interpretative signage to be 
placed within the right-of-way of 
public streets or on easements 
to explain significance of the 
historic properties.  Obtain right-
of-way title holder approval prior 
to use.

HPATs March 2008 March 2012 None established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

To be established for site specific 
properties indicated in Stipulation III.
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L 10 Blasting & Vibration
U CTS NR All CTS 1 10 Ensure construction 

blasting/vibration plans and 
bridge pier construction plans 
are developed by the 
contractor(s).

Owners of properties 
identified in MOA for 
blasting and vibration 
plans.

January 2006 December 2016 Prior to construction US 42 Ramp Reloc - May 2006 Coordination with SDCs, STAs, 
INSHPO, KHC and HPATs.

Blasting and vibration plan 
completed for the US 42 ramp 
relocation; to be completed for the 
exploratory tunnel.

U All SDCs / CTS 2 10 Plans to be coordinated with the
contract documents, special 
provisions and notes included in
the construction plans.

HPATs January 2006 December 2016 US 42 Ramp Reloc - May 2006 Coordination with SDCs, STAs, 
INSHPO, KHC and HPATs.

Contract documents for the US 42 
ramp relocation included provisions 
for blasting and vibration.

U CTS NR NR INDOT/ 
KYTC/ 
FHWA

3 10 BSMT to determine whether 
damage has occurred as a 
result of Project activities.

Owners of properties 
identified in MOA for 
blasting and vibration 
plans.

January 2006 December 2023 As needed US 42 Ramp Reloc - April 2007 Coordination with SDCs, STAs, 
INSHPO, KHC and HPATs.

FHWA and KYTC present during 
the blasting associated with the US 
42 ramp relocation.

NI CTS NR NR INDOT/ 
KYTC

4 11 INDOT/KYTC shall be 
responsible for repair of any 
blast and vibration damage to 
historic properties.  Repairs to 
be carried out in accordance 
with the Secretary's Standards.

Owners of properties 
identified in MOA for 
blasting and vibration 
plans.

January 2006 December 2023 Prior to entry Coordination with SDCs, STAs, 
INSHPO, KHC and HPATs.

No damages to historic properties 
identified.

U CTS NR All INDOT/ 
KYTC

5 11 Obtain consent for entry of 
privately owned property to 
access monitoring equipment or 
damage repair. 

Owners of properties 
identified in MOA for 
blasting and vibration 
plans.

January 2006 December 2023 Prior to entry Coordination with SDCs, STAs, 
INSHPO, KHC and HPATs.

Consent obtained as needed.  
Construction of ramp relocation 
occurred in existing right-of-way.  No
consent for entry necessary.

U CTS NR All SDCs  M 11 Include in the Project contracts 
provisions that limit construction
activities and construction noise
during specific periods of time.

HPATs January 2006 December 2016 None established US 42 Ramp Reloc - May 2006 Coordination with SDCs, STAs, 
INSHPO, KHC and HPATs.

None required this Reporting Period

U CTS NR All SDCs  N 11 Establish no-work zones on 
construction plans within the 
NRHP boundaries of properties 
identified in Stipulation III. 

HPATs January 2006 December 2012 None established US 42 Ramp Reloc - May 2006 Coordination with SDCs, STAs, 
INSHPO, KHC and HPATs.

None required this Reporting Period

C CTS NR NR CTS O 11 Sponsor a Smart Growth 
Conference for the Louisville - 
Southern Indiana region to 
inform local governments about 
the opportunities of smart 
growth.

City of Jeffersonville, 
Clark County 
Commissioners, Metro 
Government and 
General Public

June 2005 September 2006 September 2006 Complete Work activity is complete.

P 12 Education & Interpretation

U FHWA / 
INSHPO / 

KHC

NR NR NR FHWA 1 12 Ensure that sensitive 
information about the location 
and nature of archaeological 
resources identified in the APE 
are not disclosed.

INSHPO and KHC December 2003 December 2023 None established Coordination with INSHPO, 
KHC and STAs to ensure 
sensitivity.

Condition to be met the duration of 
the Project.

NI CTS R, A, GP NR CTS 2 12 Develop a Popular Report, in 
plain English intended for 
general public, describing 
history, historic properties and 
archaeological resources 
identified in the APE.  Draft 
copy to be provided to parties 
for 30-day review; comments to 
be considered in final report.

HPATs and Native 
American Tribes

June 2008 June 2010 None established Consult with the BSHCT, 
HPATs and Native American 
Tribes to develop report.  HPAT 
recommendations considered by
BSHCT and elevated to BSMT 
for approval.  Copies distributed 
to SHPOs, stakeholdeers, 
libraries and museums in Broad 
APE.

Work activity has not been initiated

C CTS R, GP NR CTS 3 12 Develop an exhibit for display in 
the museum to be established 
at the Trolley Barn.  Exhibit to 
showcase local history and the 
historic properties identified 
during the Project within a 
regional context and educate 
visitors about the Federal 
regulatory process.

HPATs, ACHP and 
Native American Tribes

February 2004 September 2004 Every effort to have 
exhibit completed for 
presentation at the 
National Trust for Historic
Preservation Conference 
held in Louisville in 2004.

September 2004 Trolley Barn Exhibit Complete Exhibit displayed at the National 
Trust for Historic Preservation 
Annual Conference held in 
September/October 2004.  Final 
exhibit to be placed in Trolley Barn 
upon its rehabilitation.

C CTS NR NR CTS a 12 Exhibit is to be prepared by a 
professional in the development 
of museum exhibits.

HPATs, ACHP and 
Native American Tribes

February 2004 September 2004 September 2004 Complete Exhibit prepared by professionals 
with concurrence of the BSHCT.

C CTS R, GP NR CTS b 12 During preparation parties will 
have opportunities to review and
provide comments on the 
proposed exhibit.

HPATs, ACHP and 
Native American Tribes

February 2004 September 2004 September 2004 Complete HPATs were provided an 
opportunity to comment on Draft 
exhibit.
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KEY:

1 - Status
C - Completed U - Underway D - Duration of Project                                         NR - Not Require NI - Not Yet Initiated

2 - Taskmasters
STAs INDOT - Indiana Department of Transportation KYTC - Kentucky Transportation Cabinet
Federal Agency FHWA - Federal Highway Administration
SHPOs INSHPO - Indiana State Historic Preservation Office KHC - Kentucky Heritage Council
GEC R - Ratio Architects CTS - Community Transportation Solutions A - ASC Group GP - Gray and Pape
KY SDCs L - HW Lochner KTA - QKentucky Transportation Associates
IN SDCs BFS - Butler, Fairman and Seufert IAP - Indiana Approach Partners
SDCs 2 & 5 PB - Parson Brinkerhoff MB - Michael Baker

NR - Not Required 
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A 13 Train Depot

NI CTS R BFS INDOT 1 13 Streetscape improvements City of Jeffersonville 
and IHPAT

January 2009 January 2011 None Established SDC 3 to develop plan and 
coordinate with IHPAT and 
general public.

Work activity has not been initiated

C INDOT NR NR NR INDOT 2 13 Good faith effort to be made in 
acquiring site at fair market 
value from a willing seller.

INSHPO, IHPAT June 2005 December 2005 None Established December 2005 Complete INDOT is in possession of the 
Train Depot. 

NI INDOT CTS NR BFS INDOT a 13 Make available during the 
construction period to house 
personnel assigned to the 
Project & the Indiana 
Ombudsman.

None Identified January 2010 December 2023 None Established SDC 3 to develop rehabilitation 
plan and coordinate with 
IHPAT and general public.

Work activity has not been initiated

NI INDOT CTS NR BFS INDOT b 13 Any work to rehabilitate to be 
done in accordance with the 
Secretary of Interior Standards.

INSHPO, IHPAT January 2010 January 2012 None Established Construction to occur in 
accordance with the Secretary 
of Interior Standards.

Rehabilitation to occur as part of 
the SDC 3 contract, which is 
presently pending.

NI INDOT CTS NR BFS INDOT c 13 Place preservation easement 
on property & sell at fair market
value or donate to a local 
government.

INSHPO and IHPAT January 2012 January 2013 None Established Preservation Easement INDOT to place preservation 
easement on property & sell at 
fair market value or donate to a 
local government.

Development of an easement to be
completed as part of the SDC 3 
contract, which is presently 
pending.

NR NR NR NR INDOT 3 13 If unable to acquire, implement 
alternative mitigation 
measures.

None Identified N/A N/A None Established N/A N/A N/A The implementation of this 
alternative is not necessary as 
INDOT has successfully acquired 
the property.

C INDOT  NR  BFS INDOT 4 13 Document and seek NRHP 
nomination.

INSHPO  December 2005 September 2006 September 2006 March 29, 2007 Completed NRHP Nomination 
Form

Complete The Train Depot was listed in the 
NRHP on 3/29/07.

NI CTS R BFS INDOT 5 13 Develop and place 
interpretative signage.

INSHPO, IHPAT and 
City of Jeffersonville

March 2010 March 2012 None Established SDC will develop signage plan 
as part of the construction 
documents.

Development of interpretative 
signing to be completed as part of 
the SDC 3 contract, which is 
presently pending.

B 13 Colgate-Palmolive Historic 
District

C INDOT NR NR INDOT 1 13 Document and seek NRHP 
nomination

INSHPO, IHPAT and 
town of Clarksville

March 2010 March 2012 September 2006 March 8, 2007 Completed NRHP Nomination 
Form

Complete Archival documentation prepared 
by INDOT deemed appropriate by 
INSHPO to satisfy stipulation on 
3/8/07.

NI CTS R BFS INDOT 2 14 Develop and place 
interpretative signage

INSHPO, IHPAT and 
town of Clarksville

March 2010 March 2012

None Established

SDC will develop signage plan 
as part of the construction 
documents.

Development of interpretative 
signing to be completed as part of 
the SDC 3 contract, which is 
presently pending.

C 14 Ohio Falls Car and 
Locomotive Company 
Historic District

NI CTS R NR CTS 1 14 Document and seek NRHP 
nomination

INSHPO, IHPAT and 
town Clarksville

July 2007 April 2008 September 2006 Completed NRHP Nomination 
Form

CTS-GEC to develop NRHP 
Nomination for review and 
approval for listing by the 
INSHPO and the Keeper of the 
Register.

CTS-GEC is currently being 
sought for the completion of the 
NRHP form for this property.

NI CTS R BFS INDOT 2 14 Develop and place 
interpretative signage

INSHPO, IHPAT and 
town of Clarksville

March 2010 March 2012 None Established SDC will develop signage plan 
as part of the construction 
documents.

Development of interpretative 
signing to be completed as part of 
the SDC 3 contract, which is 
presently pending.

NI CTS R BFS INDOT 3 14 Develop and implement a 
blasting/vibration plan as set 
forth in Stipulation II.L.

INSHPO, IHPAT and 
town of Clarksville

March 2012 December 2023 Complete prior to initiation of 
construction

Blasting/Vibration Plan to be 
included in the Final 
Construction Documents

Coordination with SDCs, STAs, 
INSHPO, KHC and HPATs.

Work activity has not been initiated

D 14 George Rogers Clark 
Memorial Bridge

NI INDOT CTS R BFS INDOT 1 14 Avoid displacement of the 
historic bridge pylons on the IN 
approach to the bridge

IHPAT and City of 
Jeffersonville

January 2010 January 2012 None Established Avoid displacement of the 
historic bridge pylons on the IN 
approach to the bridge

Work activity has not been initiated

NI CTS NR BFS INDOT 2 14 If displacement cannot be 
avoided, develop and 
implement a Treatment Plan to 
minimize damage to the 
original contributing elements.

IHPAT and City of 
Jeffersonville

January 2012 January 2014 None Established If displacement cannot be 
avoided, develop and 
implement a Treatment Plan to 
minimize damage to the 
original contributing elements.

Work activity has not been initiated

NI CTS NR BFS INDOT 3 15 Relocate pylons in a way to 
ensure protection of the NRHP 
designation.

IHPAT and City of 
Jeffersonville

January 2014 January 2023 None Established Relocate pylons in a way to 
ensure protection of the NRHP 
designation.

Work activity has not been initiated

E 15 Old Jeffersonville Historic 
District

U CTS R NR CTS 1 15 Develop a HPP City of Jeffersonville, 
INSHPO and IHPAT

March 2006 September 2007 Prior to Preliminary Field 
Check Plans

HPP HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Development of Draft HPP  
continued during the Reporting 
Period.  Draft C of the HPP was 
discussed at the IHPAT meetings 
of 3/14/07 and 6/12/07.
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NI INDOT CTS R NR CTS 2 15 Present HPP to the City of 
Jeffersonville for potential use 
as a component of the City's 
Comprehensive Plan.

City of Jeffersonville November 2007 June 2008 None Established Upon approval by the BSMT, 
HPP to be presented to City of 
Jeffersonville for consideration 
and adoption.

The City of Jeffersonville has been 
and will continue to be involved in 
the development of this HPP.  
Once completed it will be 
presented to the City.

NI CTS R BFS INDOT 3 15 Design and construct 
streetscape improvements 
within the HD between Spring 
Street and the Project.

City of Jeffersonville 
and IHPAT

January 2009 January 2011 None Established Streetscape Plan for 
improvements to the 
designated areas

SDC 3 to develop plan and 
coordinate with IHPAT and 
general public.

Awaiting issuance of design 
contract to Section 3.

U CTS R BFS INDOT 4 15 Design and construct 
pedestrian friendly facilities 
within IN ROW under the new 
bridge and existing I-65 bridge.

City of Jeffersonville January 2009 December 2023 None Established Coordination with City of 
Jeffersonville and the Indiana 
Greenway Commission, if 
required.

The Ohio River Greenway is 
currently under development by 
the City of Jeffersonville.

U CTS R MB MB 5 15 Minimize spacing between the 
existing bridge and the 
proposed downtown bridge 
consistent with prudent 
engineering principles.

City of Jeffersonville 
and IHPAT

September 2007 January 2009 None Established SDC 2 to coordinate with the 
IHPAT and City of Jeffersonville
during the design process to 
ensure distance between the 
two bridges is minimized.

To be evaluated further in future 
advancement of the bridge design.

NI CTS R BFS INDOT 6 15 Develop and implement 
highway signage plan that 
minimizes the number of 
overhead directional signs on 
the approaches.

City of Jeffersonville 
and IHPAT

January 2009 January 2011 None Established Signage plan to be presented to
IHPAT during development of 
the design.  IHPAT 
recommendation to be 
considered by BSHCT and 
elevated to BSMT for approval.

Awaiting issuance of design 
contract to Section 3.

NI CTS R BFS CTS 7 15 Relocate five contributing 
structures (115 Fort St., 116 
Fort St., 502 W. Market St, 
432 W. Riverside Dr. and 502 
W. Riverside Dr.) that would 
otherwise be demolished by 
the Project.  

City of Jeffersonville 
and IHPAT

May 2007 December 2023 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Efforts initiated during the 
Reporting Period to determine 
feasibility of moving structures over
the floodwall.  Coordination to be 
undertaken with owners to gain 
access to interior of structures and 
determine the ability of each to 
withstand the move.

NI INDOT CTS R BFS CTS a 16 Make a reasonable effort to 
purchase vacant lots within the 
district from a willing seller at 
fair market value.  House to be 
moved & placed on new 
foundations in accordance with 
approaches recommended in 
Moving Historic Buildings.  
Relocated houses to be sold at 
fair market value.

INSHPO January 2008 January 2010 During the Acquisition Phase HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Work activity has not been initiated

NI INDOT CTS NR BFS INDOT b 16 Place preservation easement 
on relocated houses.

INSHPO and IHPAT January 2009 January 2011 None Established Preservation Easement HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Work activity has not been initiated

NI INDOT NR NR NR INDOT c 16 Stipulate through a covenant 
the purchaser must occupy 
house for five years and 
maintain in accordance with 
preservation standards.

INSHPO and City of 
Jeffersonville

January 2009 January 2011 None Established INDOT to coordinate with 
INSHPO to establish covenant 
language.  Once agreed upon, 
covenant with City of 
Jeffersonville.

Work activity has not been initiated

NI INDOT CTS R NR INDOT 8 16 If unable to obtain suitable 
property within the district, 
prepare & implement a 
marketing plan for relocation by
others at a nominal fee.

INSHPO  January 2009 January 2011 None Established Marketing Plan If necessary, plan to be 
developed in consultation with 
INSHPO.

Need to invoke stipulation not yet 
determined.

NI INDOT CTS NR BFS INDOT a 16 Plan to include information 
about the buildings.

continued continued continued continued continued continued Work activity has not been initiated

NI INDOT CTS NR BFS INDOT b 16 Upon INSHPOs agreement, 
INDOT to implement for a 
minimum of six months.

continued continued continued continued continued continued Work activity has not been initiated

NI INDOT/ 
INSHPO

NR NR NR INDOT c 16 INDOT to review with INSHPO 
all offers prior to acceptance.

continued continued continued continued continued continued Work activity has not been initiated

NI INDOT CTS R NR INDOT 9 16 If no acceptable offer made 
that conforms to the 
requirements for rehabilitation 
& maintenance, may donate 
property to a local government

INSHPO and IHPAT January 2009 January 2011 None Established If no acceptable offer made that
conforms to the requirements 
for rehabilitation & 
maintenance, may donate 
property to a local government.

Implementation of activity not yet 
warranted

NI CTS R BFS INDOT 10 16 Design and construct roadway 
lighting in the viewshed of 
district as set forth in 
Stipulation II.D.

IHPAT January 2009 January 2012 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Awaiting issuance of design 
contract to Section 3.

NI CTS R BFS INDOT 11 16 Implement noise abatement 
measures as set forth in 
Stipulation II.E.

IHPAT January 2009 January 2012 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Awaiting issuance of design 
contract to Section 3.

NI INDOT CTS R BFS INDOT 12 16 Timing of construction 
activities shall be scheduled to 
limit construction activities 
which may result in additional 
impacts to the district.

IHPAT January 2009 January 2012 None Established Provision to be included in the 
construction specs for the 
contractor

Awaiting issuance of design 
contract to Section 3.
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NI CTS R BFS INDOT 13 17 Develop and implement a 
blasting/vibration plan as set 
forth in Stipulation II.L.

INSHPO, IHPAT and 
City of Jeffersonville

January 2012 December 2016 Complete prior to initiation of 
construction

Blasting/Vibration Plan to be 
included in the Final 
Construction Documents

Coordination with SDCs, STAs, 
INSHPO, KHC and HPATs.

Awaiting issuance of design 
contract to Section 3.

F 17 INAAP Igloo Storage Historic 
District

NI CTS R IAP INDOT 1 17 Develop and implement a 
blasting/vibration plan as set 
forth in Stipulation II.L.  Plan to 
include provisions for blast 
monitoring & repair if the 
Department of the Army grants 
access.

INSHPO, IHPAT, Clark 
County Commissioners 
and the Department of 
the Army

January 2012 December 2016 Complete prior to initiation of 
construction

Blasting/Vibration Plan to be 
included in the Final 
Construction Documents

Coordination with SDCs, STAs, 
INSHPO, KHC and HPATs.

Awaiting issuance of design 
contract to Section 6.

G 17 Lentz Cemetery

NI CTS R IAP INDOT 1 17 Develop and implement a 
blasting/vibration plan as set 
forth in Stipulation II.L.

INSHPO, IHPAT, Clark 
County Commissioners 
and town of Utica

January 2012 December 2016 Complete prior to initiation of 
construction

Blasting/Vibration Plan to be 
included in the Final 
Construction Documents

Coordination with SDCs, STAs, 
INSHPO, KHC and HPATs.

Awaiting issuance of design 
contract to Section 6.

NI CTS R IAP INDOT 2 17 Design the section of roadway 
adjacent to the cemetery to 
minimize noise to the property 
and complement the 
refinement with landscaping 
within the public right-of-way.

INSHPO and IHPAT January 2008 January 2010 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Awaiting issuance of design 
contract to Section 6.

H 17 Lime Kilns within the Utica 
Lime Industry Multiple 
Property Listing

NI CTS R, GP NR CTS 1 17 Develop a HPP to include a 
Context Study focusing on the 
development of the lime 
industry.  Develop and publish 
a pamphlet for public 
distribution presenting the 
results of the lime industry 
t d

town of Utica, INSHPO 
and IHPAT

May 2005 December 2008 Prior to Preliminary Field 
Check Plans

HPP & Lime Kiln Pamphlet HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Initiation of work activities is 
pending authorization to access 
the property by the owner.

NI CTS R NR INDOT 2 17 Prepare a condition report of 
the resources, which includes 
photographs, to establish a 
baseline condition.

INSHPO January 2012 December 2016 Prior to initiating construction 
activities within 1,000 feet of 
the lime kilns

Prior to construction, INDOT 
would assess condition of kilns 
and document. Documentation 
to be developed in coordination 
with the INSHPO.

Work activity has not been initiated

NI CTS R IAP INDOT 3 18 Develop and implement a 
blasting/vibration plan as set 
forth in Stipulation II.L.  To be 
developed for kilns identified as
IE-HC-48002, IE-HC-48003 
and IE-HC-48004.

INSHPO and IHPAT January 2012 December 2016 Complete prior to initiation of 
construction

Blasting/Vibration Plan to be 
included in the Final 
Construction Documents

Coordination with SDCs, STAs, 
INSHPO, KHC and HPATs.

Awaiting issuance of design 
contract to Section 6.

NI CTS R IAP INDOT 4 18 Delineate a "no-work zone" 
around the three lime kilns, 
noted above, which is to 
extend 100 feet from the kilns.

IHPAT January 2008 January 2010 None Established Coordination with SDCs, STAs, 
INSHPO, KHC and HPATs.

Awaiting issuance of design 
contract to Section 6.

NI INDOT CTS R NR INDOT 5 18 Repair any damage caused by 
the Project to the lime kilns

owners of Lime Kilns, 
INSHPO, and IHPAT

December 2016 December 2023 None Established Upon completion of 
contruction, INDOT will 
evaluate the condition of the 
kilns and repair, as appropriate.

No damages have occurred as a 
result of the Project

NI INDOT NR NR NR INDOT 6 18 Acquire Lime Kiln IE-HC-
48004; place a preservation 
easement on the property and 
sell it to a preservation 
organization or donate it to a 
local government

INSHPO and IHPAT January 2008 January 2010 During the Right-of-Way Phase Lime kiln to be acquired during 
the right-of-way phase.

Work activity has not been initiated

NI CTS R IAP INDOT 7 18 Develop and design an 
interpretive marker along Utica 
Pike describing the importance 
of the lime industry & 
significance of the kilns.

INSHPO, IHPAT and 
town of Utica

January 2009 January 2010 None Established Interpretive Marker SDC will develop interpretive 
marker as part of the 
construction documents.  
Content of the marker to be 
coordinated with the IHPAT 
and INSHPO.

Awaiting issuance of design 
contract to Section 6.

NI CTS GP  IAP CTS 8 18 Document and seek NRHP 
nomination

INSHPO, IHPAT and 
town of Utica

July 2007 April 2008 September 2006 Completed NRHP Nomination 
Form

CTS-GEC to develop NRHP 
Nomination for review and 
approval for listing by the 
INSHPO and the Keeper of the 
Register.

CTS-GEC is currently being 
sought for the completion of the 
NRHP form for this property.

I 18 Swartz Farm Rural Historic 
District

U CTS R NR CTS 1 18 Develop thematic context study
for agriculture in Clark County, 
Indiana and surrounding 
counties to assist in future 
nominations in the region.

Clark County 
Commissioners, 
INSHPO, IHPAT and 
City of Jeffersonville

January 2006 April 2008 Prior to Preliminary Field 
Check Plans

HPP                                           
Context Study

HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Development of Draft HPP  
continued during the Reporting 
Period.  Draft B of the HPP was 
discussed at the IHPAT meetings 
of 3/14/07 and 4/18/07.

U INDOT NR NR NR INDOT 2 18 Purchase the portion of Swartz 
Farm lying on the west side of 
the Project

None Identified January 2006 February 2008 None Established INDOT Land Acquisition to 
negotiate with owner to 
purchase.  

INDOT is currently in the process 
of negotiating the acquisition with 
the next of kin.  Survey of property 
is complete.

NI CTS R IAP INDOT 3 19 Develop and implement a 
blasting/vibration plan as set 
forth in Stipulation II.L.

INSHPO and IHPAT January 2012 December 2016 Complete prior to initiation of 
construction

Blasting/Vibration Plan to be 
included in the Final 
Construction Documents

Coordination with SDCs, STAs, 
INSHPO, KHC and HPATs.

Awaiting issuance of design 
contract to Section 6.
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NI CTS GP NR CTS 4 19 Document and seek NRHP 
nomination of the remaining 
farmstead

Clark County 
Commissioners, 
INSHPO, IHPAT and 
City of Jeffersonville

July 2007 April 2008 September 2006 Completed NRHP Nomination 
Form

CTS-GEC to develop NRHP 
Nomination for review and 
approval for listing by the 
INSHPO and the Keeper of the 
Register.

CTS-GEC is currently being 
sought for the completion of the 
NRHP form for this property.

NI CTS R IAP INDOT 5 19 Delineate a "no-work zone" 
around remaining Swartz 
farmstead

IHPAT January 2009 January 2012 None Established Coordination with SDCs, STAs, 
INSHPO, KHC and HPATs.

Awaiting issuance of design 
contract to Section 6.

NI INDOT CTS NR IAP INDOT 6 19 Place a preservation easement 
on property and sell to a 
historic preservation 
organization or donate to a 
local government or it can be 
sold to anyone who would 
accept the preservation 
easement.

INSHPO and IHPAT January 2009 January 2011 None Established Preservation Easement HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Awaiting issuance of design 
contract to Section 6.

NI CTS NR IAP INDOT 7 19 Prepare archival 
documentation for Central 
Passage House

IHPAT and INSHPO January 2009 January 2011 Prior to the Central Passage 
House demolition

Archival Document of resource Prior to demolition, archival 
documentation to be prepared 
in coordination with the IHPAT 
and INSHPO.

Awaiting issuance of design 
contract to Section 6.

NI CTS R IAP INDOT 8 19 Develop and implement a 
landscaping plan to minimize 
visual impacts of the Project.

IHPAT June 2008 June 2010 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Awaiting issuance of design 
contract to Section 6.

NR NR NR NR NR NR 9 19 Accept by donation and 
preserve the portion of the 
James Smith Farm that was 
determined eligible for the 
NRHP: 

N/A N/A N/A None Established N/A Complete (Withdrawn) During the Reporting Period 
additional coordination with the 
owners occurred.  A deadline of 
June 14, 2006 was established for 
a decision on the donation of the 
property to INDOT.   As no 
response was received by the 
deadline, the BSHCT will 
recommend abandonment of the 
stipulated measures during the 
next Reporting Period.                    

NR NR NR NR NR NR a 19 Develop and implement a plan 
to stabilize the property          

N/A N/A N/A None Established N/A Stabilization Plan Complete (Withdrawn) Work activity no longer required 
due to refusal by the owner to 
donate the property.

NR NR NR NR NR NR b 19  Place a preservation easemen
on property and sell to a 
historic preservation 
organization or donate to a 
local government

N/A N/A N/A None Established N/A Preservation Easement Complete (Withdrawn) Work activity no longer required 
due to refusal by the owner to 
donate the property.

NR NR NR NR NR NR c 19 Prior to sale or donation, fund 
exterior rehabilitation of the 
structure  

N/A N/A N/A None Established N/A Complete (Withdrawn) Work activity no longer required 
due to refusal by the owner to 
donate the property.

NR NR NR NR NR NR d 19 Develop HPP N/A N/A N/A Prior to Preliminary Field 
Check Plans

N/A HPP Complete (Withdrawn) Work activity no longer required 
due to refusal by the owner to 
donate the property.

NR NR NR NR NR NR e 20 Document and seek NRHP 
nomination and listing

N/A N/A N/A None Established N/A Completed NRHP Nomination 
Form

Complete (Withdrawn) Work activity no longer required 
due to refusal by the owner to 
donate the property.

J 20 Trolley Barn
U FHWA / 

KYTC
NR NR NR KYTC 1 20 Rehabilitation shall be 

developed and implemented in 
consultation with the KY-
SHPO

Owner and KHC April 2003 December 2023 Rehabilitation shall be 
developed and implemented in 
consultation with the KY-SHPO

Rehabilitation of the Trolley Barn is
underway.  An outlay of the annual 
funding alloted is included in the 
ROD.

K 20 Butchertown Historic District

U CTS R, GP NR CTS 1 20 Develop a HPP, which shall 
develop a thematic context to 
assist with future nominations 
in the region.  Plan is to be 
coordinated with latest 
development plans available 
from Metro Government.

KHPAT November 2004 April 2007 Prior to Preliminary Field 
Check Plans

HPP HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

The Final HPP was presented to 
the KHPAT at the meeting of 
2/15/07; approval is pending.

U CTS R, GP KTA KTA 2 20 Develop the Witherspoon 
Extension in accordance with 
provisions of HPP as the 
principal east-west route 
through the district and 
implement measures that 
encourage north-south traffic 
through the district to use Clay 
Street and Frankfort Avenue.

KHPAT, Butchertown 
Neighborhood 
Association and Metro 
Government

December 2006 December 2007 HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

The BSMT decided to advance the 
Witherspoon alignment that does 
not encroach upon the boundary of 
the historic district.

U CTS R, GP KTA KTA 3 20 Design and construct roadway 
sections along north side of 
district using embankments or 
other designs that support 
aesthetically pleasing noise 
abatement measures, lighting 
and landscaping that maintain 
the context of the district.

KHPAT and Metro 
Government

December 2010 December 2023 HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Recommendations on these 
elements are included as part of 
the Final HPP.  
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NI KYTC CTS NR KTA KYTC 4 20 Edison House - Provide 
funding for the exterior 
rehabilitation and conduct a 
noise study to determine 
whether interior noise 
abatement measures are 
justified.

Owner and KHPAT December 2010 December 2023 During development of detailed 
plans

KTA to conduct noise readings 
and review in accordance with 
Secretary of Interior Standards.

Work activity has not been initiated

NI KYTC CTS NR KTA KYTC 5 21 Wesley House - Provide 
funding for the exterior 
rehabilitation and conduct a 
noise study to determine 
whether interior noise 
abatement measures are 
justified.

Owner and KHC December 2010 December 2023 During development of detailed 
plans

KTA to conduct noise readings 
and review in accordance with 
Secretary of Interior Standards.

Work activity has not been initiated

NI CTS NR KTA KTA 6 21 St. Joseph's Church - Conduct 
a noise study for St. Joseph's 
Church to determine whether 
interior noise abatement 
measures are justified for the 
Church, Day Care Center and 
School.

Owner and KHC December 2010 December 2023 During development of detailed 
plans

KTA to conduct noise readings 
and review in accordance with 
Secretary of Interior Standards.

Work activity has not been initiated

NI CTS NR KTA KTA 7 21 Franklin Street Baptist Church -
Conduct a noise study for 
Franklin Street Baptist Church 
to determine whether interior 
noise abatement measures are 
justified.

Owner and KHC December 2010 December 2023 During development of detailed 
plans

KTA to conduct noise readings 
and review in accordance with 
Secretary of Interior Standards.

Work activity has not been initiated

NI CTS NR KTA KTA 8 21 Marcus Lindsay Methodist 
Church - Conduct a noise 
study for Marcus Lindsay 
Methodist Church to determine 
whether interior noise 
abatement measures are 
justified.

Owner and KHC December 2010 December 2023 During development of detailed 
plans

KTA to conduct noise readings 
and review in accordance with 
Secretary of Interior Standards.

Church is presently undergoing 
renovation.  Identification of 
intended use not yet known. 

NI CTS NR KTA KTA 9 21 Grace Immanuel united 
Church of Christ - Conduct a 
noise study for Grace 
Immanuel United Church of 
Christ to determine whether 
interior noise abatement 
measures are justified.

Owner and KHC December 2010 December 2023 During development of detailed 
plans

KTA to conduct noise readings 
and review in accordance with 
Secretary of Interior Standards.

Work activity has not been initiated

NI CTS R, GP KTA CTS 10 22 Grocers Ice and Cold Storage 
Company - Provide a plan for 
adaptive reuse the property; if 
plan cannot be developed, 
develop documentation of the 
property and proceed to 
demolish the structure once 
the documentation has been 
accepted.

Owner, Metro 
Government and 
KHPAT

September 2007 April 2008 HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Work activity has not been initiated

C CTS NR KTA KTA 11 22 Mellwood Avenue/Story 
Avenue Connection - Conduct 
a study of the Connector in 
order to evaluate the 
elimination of this proposed 
connector and restoration of 
two-way traffic flow on these 
two roads.

Metro Government and 
KHPAT

January 2004 January 2006 During development of detailed 
plans

June 4, 2007 Completed Recommendations on this element 
are included as part of the Final  
HPP.  Study completed by SDC 1 
approved by BSMT.  Metro 
Government informed on 6/4/07 
alternative funding would be 
needed to implement, if desired.

U CTS R, GP KTA KTA 12 22 Design and construct 
streetscape improvements 
within the entire district in 
accordance with with 
provisions of the HPP and the 
KHCs streetscape design 
guidelines.

KHC and KHPAT March 2008 December 2023 Streetscape Plan for 
improvements to the 
designated areas

HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Recommendations on streetscape 
improvements at specific locations 
are included as part of the Final 
HPP.  Development of specific 
streetscape plans have not been 
initiated. 

NI CTS R, GP KTA KTA 13 22 Design and construct traffic 
calming measures on existing 
streets in the district with 
attention to the expansion of 
east downtown Louisville and 
Phase Two of Waterfront Park.

Metro Government, 
Waterfront 
Development Corp. and 
KHPAT

December 2010 December 2023 HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Work activity has not been initiated

U CTS R, GP KTA KTA 14 22 Design and construct roadway 
lighting within the viewshed of 
the district

KHPAT and Metro 
Government

December 2010 December 2023 HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Recommendations on roadway 
lighting are included as part of the 
Final HPP. 
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U CTS R, GP KTA KTA 15 22 Implement noise abatement 
measures as set forth in 
Stipulation II.E where the 
Project is expected to 
adversely effect the district

KHPAT December 2005 December 2023 HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Barriers still being considered by 
SDC 1 adjacent to the Clifton 
Neighborhood.  A meeting with the 
neighborhood occurred on 5/24/07.

NI CTS R, GP KTA KTA 16 22 Develop and implement a 
blasting/vibration plan as set 
forth in Stipulation II.L.

KHC and KHPAT December 2008 December 2023 Complete prior to initiation of 
construction

Blasting/Vibration Plan to be 
included in the Final 
Construction Documents

HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Work activity has not been initiated

L 22 Phoenix Hill Historic District

C CTS R, GP KTA CTS 1 22 Develop a HPP, which shall 
develop a thematic context to 
assist with future nominations 
in the region.  Plan is to be 
coordinated with latest 
development plans available 
from Metro Government.

KHC, KHPAT and 
Metro Government

November 2004 April 2007 Prior to Preliminary Field 
Check Plans

April 25, 2007 Complete Final HPP approved by the BSMT 
on 4/25/07 and distributed to the 
KHPAT on 5/1/07.

U CTS R, GP KTA KTA 2 23 Design and construct roadway 
lighting as set forth in 
Stipulation II.D.

KHPAT and Metro 
Government

December 2005 December 2023 HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Recommendations on roadway 
lighting are included as part of the 
Final HPP.  

NI KYTC CTS R, GP KTA KYTC 3 23 Work with the owner to 
relocate the Baer Fabrics 
Company within the HD or a 
suitable facility within the 
Phoenix Hill neighborhood

Owner and Phoenix Hill 
Neighborhood 
Association

January 2009 January 2011 Work with the owner to relocate
the Baer Fabrics Company 
within the HD or a suitable 
facility within the Phoenix Hill 
neighborhood.

Work activity has not been initiated

NI CTS R, GP KTA CTS 4 23 Develop a treatment plan for 
rehabilitation of the Vermont 
American Buildings, explore 
options for reuse and 
rehabilitate the exterior of the 
building if recommended in the 
treatment plan

KHPAT and Metro 
Government

September 2007 April 2008 Treatment Plan CTS to coordinate with SHPO 
in development of Treatment 
Plan.  HPAT recommendations 
to be considered by BSHCT 
and elevated to BSMT for final 
decision.

Work activity has not been initiated

NI CTS NR KTA KTA 5 23 St. John's Church - Conduct a 
noise study for St. John's 
Church to determine whether 
interior noise abatement 
measures are justified.

Owner and KHC December 2012 December 2023 During development of detailed 
plans

KTA to conduct noise readings 
and review in accordance with 
Secretary of Interior Standards.

Work activity has not been initiated

NI CTS NR KTA KTA 6 23 Refuge in Kentucky Church - 
Conduct a noise study for 
Refuge in Kentucky Church to 
determine whether interior 
noise abatement measures are 
justified for the Church, Day 
Care Center and School.

Owner and KHC December 2012 December 2023 During development of detailed 
plans

KTA to conduct noise readings 
and review in accordance with 
Secretary of Interior Standards.

Work activity has not been initiated

NI CTS R, GP KTA KTA 7 23 Place interpretive signage 
within the district

Metro Government 
KHPAT and KHC

December 2012 December 2023 Interpretive Signage SDC will develop signage plan 
as part of the construction 
documents.

Recommendations on interpretive 
signage were included as an 
element of the Final HPP and the 
PL & G plans prepared by SDC 1.

U CTS R, GP KTA KTA 8 23 Streetscape improvements 
along Main Street and Market 
Street from Floyd Street to 
Clay Street and in the area 
under the I-65 Bridge in 
accordance with with 
provisions of the HPP and the 
KHCs streetscape design 
guidelines.

Metro Government and 
KHPAT 

March 2008 March 2012 Streetscape Plan for 
improvements to the 
designated areas

HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Recommendations on streetscape 
improvements at specific locations 
are included as part of the Final 
HPP.  Development of specific 
streetscape plans have not been 
initiated. 

NI CTS R, GP KTA KTA 9 23 Develop and implement a 
blasting/vibration plan as set 
forth in Stipulation II.L.

Metro Government and 
KHPAT 

January 2008 December 2020 Complete prior to initiation of 
construction

Blasting/Vibration Plan to be 
included in the Final 
Construction Documents

HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Work activity has not been initiated

M 24 Country Estates Historic 
District / River Road Corridor

U CTS R, GP L CTS 1 24 Develop a HPP, which shall 
specifically consider and 
develop recommendations for 
the following: 

City of Prospect, Metro 
Government and 
KHPAT

April 2005 October 2007 Prior to Preliminary Field 
Check Plans

HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Development of Draft HPP  
continued during the Reporting 
Period.  The Draft HPP was 
discussed at the KHPAT meetings 
of 3/14/07 and 4/19/07 and 
6/14/07.  A work session was also 
held on 5/11/07.

U CTS R, GP L CTS a 24 Country Estates of River Road 
Historic District, including 
individually listed NRHP 
properties within the district

City of Prospect, Metro 
Government and 
KHPAT

April 2005 October 2007 HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

See M.1 update, above

U CTS R, GP L CTS b 24 James T. Taylor / James W. 
Chandler House

City of Prospect, Metro 
Government and 
KHPAT

April 2005 October 2007 HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

See M.1 update, above
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U CTS R, GP L CTS c 24 Merriwether House City of Prospect, Metro 
Government and 
KHPAT

April 2005 October 2007 HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

See M.1 update, above

U CTS R, GP L CTS d 24 Upper River Road Bridge over 
Harrods Creek

City of Prospect, Metro 
Government and 
KHPAT

April 2005 October 2007 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

See M.1 update, above

U CTS R, GP L CTS e 24 Harrods Creek Village Historic 
District

City of Prospect, Metro 
Government and 
KHPAT

April 2005 October 2007 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

See M.1 update, above

U CTS R, GP L CTS f 24 Schildnecht House City of Prospect, Metro 
Government and 
KHPAT

April 2005 October 2007 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

See M.1 update, above

U CTS R, GP L CTS g 24 Determan House City of Prospect, Metro 
Government and 
KHPAT

April 2005 October 2007 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

See M.1 update, above

U CTS R, GP L CTS h 24 Allison-Barrickman House City of Prospect, Metro 
Government and 
KHPAT

April 2005 October 2007 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

See M.1 update, above

U CTS R, GP L CTS i 24 St. Francis in the Fields 
Church

City of Prospect, Metro 
Government and 
KHPAT

April 2005 October 2007 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

See M.1 update, above

U CTS R, GP L CTS j 24 Belleview City of Prospect, Metro 
Government and 
KHPAT

April 2005 October 2007 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

See M.1 update, above

U CTS R, GP L CTS k 24 Rosewell City of Prospect, Metro 
Government and 
KHPAT

April 2005 October 2007 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

See M.1 update, above

U CTS R, GP L L 2 24 Design and construct proposed
roadways, bridges and tunnels 
from I-71 to the OH River, 
taking into consideration the 
cultural landscapes that are 
important contributing 
elements to the district.

City of Prospect, Metro 
Government and 
KHPAT

January 2004 December 2015 None Established Design and construct proposed 
roadways, bridges and tunnels 
from I-71 to the OH River, 
taking into consideration the 
cultural landscapes that are 
important contributing elements
to the district.

Design Guidelines & Draft HPP 
recommend roadway, bridge & 
tunnel design considering cultural 
landscapes.

U CTS R, GP L L 3 24 Design and construct roadway 
lighting as set forth in 
Stipulation II.D.

City of Prospect, Metro 
Government and 
KHPAT

January 2008 December 2015 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Recommendations on roadway 
lighting are included as part of the 
Draft HPP. 

U CTS R, GP L L 4 24 Implement noise abatement 
measures where the Project 
noise is expected to affect the 
listed and eligible properties as 
set forth in Stipulation II.E.

City of Prospect, Metro 
Government and 
KHPAT

January 2010 December 2015 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Noise Barrier Analysis prepared for 
Section 4 approved by BSMT on 
12/6/06.  Community meetings to 
be held during the ensuing period.

U CTS R, GP L L 5 24 Develop and implement a 
blasting/vibration plan as set 
forth in Stipulation II.L.

City of Prospect, Metro 
Government and 
KHPAT

January 2006 December 2010 Complete prior to initiation of 
construction

Blasting/Vibration Plan to be 
included in the Final 
Construction Documents

HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Blasting and vibration plan 
completed for the exploratory 
tunnel and US 42 ramp relocation.

U CTS R, GP L L 6 25 Define a "no-work zone" within 
the NRHP boundaries of the 
listed and eligible properties.

City of Prospect, Metro 
Government and 
KHPAT

January 2006 December 2010 None Established Define a "no-work zone" within 
the NRHP boundaries of the 
listed and eligible properties.

No work zones identified in the US 
42 ramp relocation and exploratory 
tunnel plans.

N 25 Drumanard
U CTS R, GP L FHWA 1 25 Project through this property to 

be contained in a tunnel so as 
to limit adverse effects.

Owner, KYTC, KHC 
and KHPAT

April 2003 December 2023 None Established Project through this property to 
be contained in a tunnel so as 
to limit adverse effects.

Tunnel through this property 
remains a component of Section 4.

U CTS R, GP L KYTC 2 25 Acquire or establish a historic 
preservation easement for the 
entire Drumanard historic 
property

Owwner  and KHC January 2005 December 2008 None Established Acquire or establish a historic 
preservation easement for the 
entire Drumanard historic 
property

Development of a draft 
preservation easement is under 
preparation by SDC 4.

U CTS R, GP L FHWA 3 25 If acquiring a preservation 
easement is not possible, 
FHWA will acquire the 
property, place the required 
easement on the property and 
transfer to KYTC who shall 
seek to sell the property at fair 
market value or donate to a 
l l t

Owwner  and KHC December 2008 December 2009 None Established If acquiring a preservation 
easement is not possible, 
FHWA will acquire the 
property, place the required 
easement on the property and 
transfer to KYTC who shall 
seek to sell the property at fair 
market value or donate to a 
l l t

Development of a draft 
preservation easement is under 
preparation by SDC 4.

U CTS R, GP L L 4 25 Develop and implement a 
blasting/vibration plan as set 
forth in Stipulation II.L.  
Monitor the historic buildings to
preclude impacts due to 
blasting.

KHPAT and KHC January 2006 December 2010 Plan to be completed prior to 
initiation of construction.            
Monitoring to occur during 
construction activities.

Blasting/Vibration Plan to be 
included in the Final 
Construction Documents

HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Blasting and vibration plan 
completed for the exploratory 
tunnel and US 42 ramp relocation.
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O 25 Allison-Barrickman House
NI CTS R, GP L KYTC 1 25 Acquire a historic preservation 

easement for the Allison-
Barrickman house on the track 
of land within the NRHP 
boundary and an easement on 
the property bounded by US 
42, KY 841, the Allison-
Barrickman property and Wolf 
Pen Branch Road

Owner and KHC January 2009 January 2011 None Established Acquire a historic preservation 
easement for the Allison-
Barrickman house on the track 
of land within the NRHP 
boundary and an easement on 
the property bounded by US 
42, KY 841, the Allison-
Barrickman property and Wolf 
Pen Branch Road

Work activity has not been initiated

U CTS R, GP L L 2 25 Implement noise abatement 
measures as set forth in 
Stipulation II.E.

KHPAT  January 2010 December 2015 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

SDC 4 completed a noise barrier 
analysis during the prior Reporting 
Period.  It is pending review by the 
BSMT.

U CTS R, GP L L 3 26 Define a "no-work zone" within 
the NRHP boundary of the 
property.

KHPAT and KHC January 2006 December 2010 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

No work zones identified in the US 
42 ramp relocation and exploratory 
tunnel plans.

U CTS R, GP L L 4 26 Develop and implement a 
blasting/vibration plan as set 
forth in Stipulation II.L.

KHPAT and KHC January 2006 December 2010 Complete prior to initiation of 
construction

Blasting/Vibration Plan to be 
included in the Final 
Construction Documents

HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Blasting and vibration plan 
completed for the exploratory 
tunnel and US 42 ramp relocation.

P 26 Rosewell
U CTS NR L L 1 26 Develop and implement a 

Treatment Plan to minimize 
damage to the property.

KHPAT and KHC January 2006 January 2008 None Established Treatment Plan Develop and implement a 
Treatment Plan to minimize 
damage to the property.

A Draft Treatment Plan has been 
developed and will be presented to 
the KHPAT in the ensuing period.

C KYTC NR NR NR KYTC 2 26 Make a reasonable attempt to 
acquire the property at fair 
market value.

None Identified N/A N/A None Established November 30, 2005 Complete KYTC acquired the property on 
11/30/05.  KYTC to take 
possession on 4/1/06.

NI CTS R, GP L KYTC 3 26 Place a preservation easement 
on the property and then sell to 
a local historic preservation 
organization or other 
acceptable party or donate to a 
local government.

Owner, KHPAT and 
KHC

January 2008 December 2009 Immediately following 
acquisition

Place a preservation easement 
on the property and then sell to 
a local historic preservation 
organization or other 
acceptable party or donate to a 
local government.

Work activity has not been initiated

U CTS R, GP L L 4 26 Design and construct roadway 
lighting as set forth in 
Stipulation II.D.

KHPAT, KHC and City 
of Prospect

January 2009 December 2015 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Recommendations on roadway 
lighting are included as part of the 
Draft HPP.  

U CTS R, GP L L 5 26 Implement noise mitigation 
measures as set forth in 
Stipulation II.E.

KHPAT, KHC and City 
of Prospect

January 2009 December 2015 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Noise Barrier Analysis prepared for 
Section 4 approved by BSMT on 
12/6/06.  Community meetings to 
be held during the ensuing period.

NI CTS R, GP L L 6 26 Develop and implement a 
blasting/vibration plan as set 
forth in Stipulation II.L.

KHPAT, KHC and City 
of Prospect

January 2006 December 2010 Complete prior to initiation of 
construction

Blasting/Vibration Plan to be 
included in the Final 
Construction Documents

HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Work activity has not been initiated

NI CTS R, GP L L 7 26 Define a "no-work zone" within 
the NRHP boundary of the 
property.

KHPAT, KHC and City 
of Prospect

January 2006 December 2010 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Work activity has not been initiated

Q 26 Belleview
U 1 CTS R, GP L L 1 26 Design Ohio River Bridge and 

embankment adjacent to the 
property taking into account 
the cultural landscape 
associated with this property.  
Consider context sensitive 
landscaping and other visual 
treatments on or adjacent to 
the NRHP boundary, with 
owner consent and 
maintenance.

Owner, KHPAT and 
KHC

January 2005 December 2015 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Recommendations on these 
elements are included as part of 
the Draft HPP.  

U 2 CTS R, GP L L 2 27 Design and construct roadway 
lighting within the viewshed of 
Belleview as set forth in 
Stipulation II.D.

KHPAT and KHC  January 2008 December 2015 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Recommendations on roadway 
lighting are included as part of the 
Draft HPP. 

U 3 CTS R, GP L L 3 27 Implement noise mitigation 
measures as set forth in 
Stipulation II.E.

KHPAT and KHC  January 2010 December 2015 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Noise Barrier Analysis prepared for 
Section 4 approved by BSMT on 
12/6/06.  Community meetings to 
be held during the ensuing period.

NI 4 CTS R, GP L L 4 27 Develop and implement a 
blasting/vibration plan as set 
forth in Stipulation II.L.

KHPAT and KHC  January 2006 December 2010 Complete prior to initiation of 
construction

Blasting/Vibration Plan to be 
included in the Final 
Construction Documents

HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Work activity has not been initiated

NI 5 CTS R, GP L L 5 27 Define a "no-work zone" within 
the NRHP boundary of the 
property.

KHPAT and KHC  January 2006 December 2010 None Established HPAT recommendations to be 
considered by BSHCT and 
elevated to BSMT for final 
decision.

Work activity has not been initiated
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KEY:

1 - Status
C - Completed U - Underway D - Duration of Project                                         NR - Not Required NI - Not Yet Initiated

2 - Taskmasters
STAs INDOT - Indiana Department of Transportation KYTC - Kentucky Transportation Cabinet
Federal Agency FHWA - Federal Highway Administration
SHPOs INSHPO - Indiana State Historic Preservation Office KHC - Kentucky Heritage Council
GEC R - Ratio Architects CTS - Community Transportation Solutions A - ASC Group GP - Gray and Pape
KY SDCs L - HW Lochner KTA - Kentucky Transportation Associates
IN SDCs BFS - Butler, Fairman and Seufert IAP - Indiana Approach Partners
SDCs 2 & 5 PB - Parson Brinkerhoff MB - Michael Baker

NR - Not Required 

Page 40 December 10, 2007



FHWA/   
STA/    
SHPO GEC Sub-consultant SDC

Current 
Lead Item

Pg. 
No. Description
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Stakeholders

Anticipated          
Start Date

Anticipated 
Completion Date

MOA                 
Deadline

Actual                     
Completion Date Product Implementation Plan

Remarks &                    
Comments

A Implementation Standards

U KYTC CTS A NR FHWA 1 27 In implementing Stipulation IV, 
FHWA may withhold or limit 
public disclosure of information 
about historic properties.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description Sensitive information pertaining to 
location & content of archaeological 
resources withheld from public 
disclosure.

U KYTC CTS A NR FHWA 2 27 FHWA to ensure consultation 
with Indian Tribes is conducted 
in a manner consistent with 36 
CFR 800.2(c)(2)(ii)(A), (B) & 
(C).

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description Only those reports describing 
prehistoric sites or materials will be 
subject to NAC.  During the period a 
Phase II report in Section 6 and Phase I 
report in Section 4 were distributed for 
NAC.

U KYTC CTS A NR FHWA 3 27 FHWA to make every effort to 
complete identification & 
evaluation of archaeological 
resources at the earliest 
possible time in Project design.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description 1)  Development Archaeological 
GIS ongoing, anticipated to be 
completed during the ensuing 
period.                                               
2)  Report documenting monitoring 
of geotechnical borings for 
archaeological deposits received 
KYSHPO concurrence on 6/4/07.     

U FHWA CTS NR NR FHWA 4 27 In implementing Stipulation IV, 
FHWA may consult with the 
parties identified in Attachment 
F of the MOA.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description FHWA consulted archaeological 
information with parties it deemed 
appropriate.

NI KYTC CTS A NR FHWA 5 27 FHWA will take reasonable 
measures to avoid disinterment 
& disturbance to human 
remains and grave goods of 
religious & cultural significance 
to Indian Tribes.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description During the Reporting Period no 
human remains or grave goods 
were encountered. On 3/9/07, 
FHWA issued final approval of the 
Human Remains Protocol to be 
used in Indiana and Kentucky.

B 28 Identification None Established
U KYTC CTS A NR FHWA 1 28 Before letting any type of 

Project in the APE or selecting 
sites for ancillary activities 
associated with the Project, 
FHWA shall complete the 
identification & evaluation of 
archaeological resources for 
inclusion in the NRHP

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description 1)  Phase I archaeological survey of 
the accelerated portion of Section 1 
was conducted in 2006. Conditional 
clearance was received from the KY
SHPO on 3/5/07 pending a final 
report.                                                
2)  On 6/12/07, KYSHPO issued 
concurrence in findings of 
underwater survey completed in 
October 2006.  Concurrence from 
INSHPO is pending.  Diving 
investigation of three anomalies to 
occur during the ensuing period.       

U KYTC CTS A NR FHWA 2 28 Examine all locations where 
ground-disturbing are proposed 
or where they may occur within 
temporary right-of-way.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description Condition to be met the duration of 
the Project.

U KYTC CTS A NR FHWA 3 28 To ensure the sensitive, 
respectful and careful treatment 
of human remains and grave 
goods, FHWA to be guided by 
ACHP's Policy Statement 
Regarding Treatment of Human 
Remains and Grave Goods and 
where appropriate other 
guidelines.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description Refer to IV.A.5, above.

U KYTC CTS A NR FHWA a 28 Make every reasonable effort to 
avoid disinterment or 
disturbance of human remains 
and grave goods.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description Condition to be met the duration of 
the Project.

Status1
Sub 

Items

Taskmaster(s)2 & Lead MOA Reference Stakeholders & Commitment Description Duration & Deadline Product & Implementation
STIPULATION IV - ARCAEOLOGICAL RESOURCES*
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MOA                 
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Actual                     
Completion Date Product Implementation Plan
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NI KYTC CTS A NR FHWA b 28 Make a reasonable and good 
faith effort to determine the 
location, cultural/temporal 
period, and cultural affiliation of 
human remains and/or grave 
goods without any removal or 
destructive analysis of remains. 
FHWA may remove remains for 
study if determined in 
consultation with KHC & Indian 
Tribes that information cannot 
be obtained without 
disturbance.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description During the Reporting Period, no 
human remains or grave goods 
were encountered.

NI KYTC CTS A NR FHWA c 28 Ensure human remains and/or 
grave goods are not 
photographed or subject to 
invasive study.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description During the Reporting Period, no 
human remains or grave goods 
were encountered.

NI KYTC CTS A NR FHWA d 28 Provide written notification & 
documentation of discovery to 
the appropriate SHPO, Indian 
Tribes & other parties 
determined appropriate within 
48 hours.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description During the Reporting Period, no 
human remains or grave goods 
were encountered.

NI KYTC CTS A NR FHWA 4 29 Develop a Plan(s) for the 
identification & evaluation of 
archaeological resources.  

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Plan(s) for the identification & 
evaluation of archaeological 
resources.  

Same as Description Plan(s) to be developed as needed.

NI KYTC CTS A NR FHWA a 29 FHWA to provide the SHPOs, 
Indian Tribes and other parties 
determined appropriate 30 days 
to review & comment on 
Plan(s); final Plan(s) to address 
comments.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Draft Plan(s) for the 
identification & evaluation of 
archaeological resources.  

Same as Description Condition to be met the duration of 
the Project when plans are 
provided.

NI KYTC CTS A NR FHWA b 29 If no response received from 
the above parties in 30 days, 
FHWA may proceed with 
Plan(s).

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Plan(s) for the identification & 
evaluation of archaeological 
resources.  

Same as Description Condition to be met the duration of 
the Project when plans are 
provided.

NI KYTC CTS A NR FHWA c 29 Any dispute regarding Plan(s) 
to be resolved in accordance 
with Stipulation XIII.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description Condition to be met the duration of 
the Project when plans are 
provided.

U KYTC CTS A NR FHWA 5 29 FHWA to prepare & distribute 
final Identification & Evaluation 
reports in accordance with 
Stipulation IV.F.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description Condition to be met the duration of 
the Project when documentation is 
developed & determined appropriate
by FHWA.

C 29 Evaluation HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description

U KYTC CTS A NR FHWA 1 29 Studies completed pursuant to 
Stipulation IV.B to demonstrate 
a level of effort consistent with 
36 CFR 800.4(b)(1) and 
provide FHWA with information 
to determine NRHP eligibility.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description All studies conducted during this 
Reporting Period have been 
completed in compliance with 36 
CFR 800.4 and have provided 
sufficient information to make 
decisions.  No eligibility 
determination disputes have 
occurred during this period.

U KYTC CTS A NR FHWA 2 29 Archaeological resources 
considered eligible for the 
NRHP by FHWA to be treated 
in accordance with Stipulations 
IV.D & IV.E.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description Refer to IV.C.1, above.

NI KYTC CTS A NR FHWA 3 29 FHWA to seek a formal 
determination of NRHP 
eligibility from Keeper of NRHP 
if disagreement between FHWA 
& SHPO.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description Refer to IV.C.1, above.

U KYTC CTS A NR FHWA 4 29 No further action necessary for 
archaeological resource that 
FHWA & the SHPO agree are 
not eligible for the NRHP.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description Refer to IV.C.1, above.

NI KYTC CTS A NR FHWA 5 29 FHWA to notify Indian Tribes 
and other parties whom so 
request of findings of eligibility.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description Refer to IV.C.1, above.

NI KYTC CTS A NR FHWA 6 29 FHWA to reconsider its 
determination if a Party objects 
to FHWAs determination of 
eligibility in writing within 15 
days

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description Refer to IV.C.1, above.

D 29 Assessment of Effects

STIPULATION IV - ARCAEOLOGICAL RESOURCES (Cont. )

Status1
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U KYTC CTS A NR FHWA 1 30 FHWA to determine if Project 
will adversely effect NRHP 
eligible archaeological 
resources in consultation with 
the SHPO, Indiana Tribes when 
appropriate, & other parties 
deemed appropriate by FHWA.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No sites were determined eligible 
for the NRHP during the Reporting 
Period.

NI KYTC CTS A NR FHWA 2 30 If FHWA determines Project 
may adversely affect NRHP 
eligible archaeological 
resources, reasonable efforts to 
be made to avoid/minimize 
adverse effect.  If it's not 
possible to avoid disturbance, 
FHWA to treat resources in 
accordance with Stipulation 
IV.E.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description FHWA has not determined that any 
archaeological sites discovered 
would be adversely affected.

NI KYTC CTS A NR FHWA 3 30 Disputes regarding the 
determination of effects on 
archaeological resources to be 
resolved in accordance with 
Stipulation XIII.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No disputes regarding determination
of effects on archaeological 
resources occurred during the 
Reporting Period.

E 30 Treatment HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description

NI KYTC CTS A NR FHWA 1 30 If FHWA determines that an 
adverse effect cannot be 
avoided or minimized, a 
treatment plan will be developed
& implemented to mitigate such 
effects on a site-by-site basis.  
At a minimum, treatment plan is 
to include:

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Treatment plans to be 
implemented prior to 
initiation of any Project 
construction activities 
within a segment that 
could affect that site.

Same as Description During the Reporting Period, no 
human remains or grave goods 
were encountered.

NI KYTC CTS A NR FHWA a 30 Description of the historic 
properties or portions of historic 
properties where treatment will 
be carried out.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description See E.1 update, above

NI KYTC CTS A NR FHWA b 31 Description of any historic 
property or portion thereof that 
will be adversely affected 
without treatment for such 
action.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description See E.1 update, above

NI KYTC CTS A NR FHWA c 31 Methods for site preservation/ 
protection.

HPATs, IN SHPO, KY 
SHPO and Native 
A i T ib

April 2003 December 2023 None Established Same as Description See E.1 update, above

NI KYTC CTS A NR FHWA d 31 Research questions to be 
addressed through data 
recovery.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description See E.1 update, above

NI KYTC CTS A NR FHWA e 31 Field methods to be used with 
an explanation of their 
relevance & applicability.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description See E.1 update, above

NI KYTC CTS A NR FHWA f 31 Methods to be used in data 
analysis, data management & 
dissemination of data, including 
a schedule.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description See E.1 update, above

NI KYTC CTS A NR FHWA g 31 Plans for treatment of human 
remains & grave goods.

HPATs, IN SHPO, KY 
SHPO and Native 

April 2003 December 2023 None Established Same as Description See E.1 update, above

NI KYTC CTS A NR FHWA h 31 Plans for curation of recovered 
materials & records.

HPATs, IN SHPO, KY 
SHPO and Native 

April 2003 December 2023 None Established Same as Description See E.1 update, above

NI KYTC CTS A NR FHWA i 31 Provisions for reburial of human 
remains & grave goods where 
appropriate.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description See E.1 update, above

NI KYTC CTS A NR FHWA j 31 Plans for public education & 
interpretation.

HPATs, IN SHPO, KY 
SHPO and Native 

April 2003 December 2023 None Established Same as Description See E.1 update, above

NI KYTC CTS A NR FHWA k 31 Plans for keeping the SHPOs, 
Indian Tribes and other 
appropriate parties informed of 
work progress & findings.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description See E.1 update, above

NI KYTC CTS A NR FHWA l 31 Schedule for the submission of 
reports & other deliverables.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description See E.1 update, above
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NI KYTC CTS A NR FHWA 2 31 Plans addressing treatment of 
human remains & grave goods 
to be guided by the ACHPs 
Policy Statement Regarding 
Treatment of Human Remains 
& Grave Goods and other 
guidelines where appropriate.  
FHWA to be also be guided by:

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description During the Reporting Period, no 
human remains or grave goods 
were encountered.

NI KYTC CTS A NR FHWA a 31 Burials that will not be 
threatened or disturbed by the 
Project shall not be disinterred 
or disturbed through scientific 
study.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description See E.2 update, above

NI KYTC CTS A NR FHWA b 31 If disturbance cannot be 
avoided, FHWA to determine if 
scientific study of human 
remains, grave goods & the 
burial matrix will be conducted.  
FHWAs decision must be 
supported by an explicit set of 
definitive & justified questions 
on a case-by-case basis.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description See E.2 update, above

NI KYTC CTS A NR FHWA c 32 Human remains and funerary 
objects of religious & cultural 
significance to Indian Tribes 
may be photographed only 
when FHWA in consultation 
with the SHPOs, Indiana Tribes 
where appropriate  & other 
appropriate parties determines 
that it is called for & justified in 
a site-specific treatment plan to 
support scientific study.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description See E.2 update, above

NI KYTC CTS A NR FHWA d 32 Disinterred human remains 
and/or grave goods should be 
reburied as soon as possible in 
a timeframe, location & manner 
determined appropriate by 
FHWA.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description See E.2 update, above

NI KYTC CTS A NR FHWA 3 32 Human remains & grave goods 
to be made available for reburia
to appropriate party or 
responsible official 30 days 
from determination.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description During the Reporting Period, no 
human remains or grave goods 
were encountered.

NI KYTC CTS A NR FHWA 4 32 FHWA to provide ACHP, the 
SHPOs, Indian Tribes who've 
expressed interest in the site, 
other parties deemed 
appropriate by FHWA, 30 days 
to comment on treatment plans. 
FHWA to ensure the final 
plan(s) take comments into 
consideration.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No treatment plans requiring review 
& comment by the identified parties 
were prepared during the Reporting 
Period.

NI KYTC CTS A NR FHWA 5 32 Disputes regarding the 
treatment plan(s) to be resolved 
in accordance with Stipulation 
XIII.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description No disputes regarding the treatment 
plans occurred.

NI KYTC CTS A NR FHWA 6 32 After implementing stipulations 
for treatment, FHWA may elect 
to monitor construction 
activities in selected portions of 
right-of-way.  Monitoring to be 
conducted by qualified 
archaeologist. 

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description During the Reporting Period, no 
monitoring of the implementation of 
treatment plan(s) occurred.

F 33 Qualifications & Reporting HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description

U FHWA NR NR NR FHWA 1 33 Work carried out is to be 
performed by, or under the 
direct supervision of a 
person(s) meeting Secretary of 
the Interior's Professional 
Qualification Standards  in 
archaeology & has supervisory 
experience in prehistoric & 
historic archaeology of the 
lower Ohio Valley.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description Condition to be met the duration of 
the Project.
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U KYTC CTS A NR FHWA 2 33 FHWA to ensure results of 
archaeological studies are 
presented in professionally 
written reports meeting 
standards established by the 
SHPOs.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description Condition to be met the duration of 
the Project.

D INDOT/ 
KYTC

CTS A NR FHWA 3 33 Sensitive information regarding 
the nature & location of human 
remains/grave goods & the 
location, character & ownership 
of archaeological sites is kept 
confidential from the public.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description Condition to be met the duration of 
the Project.

D INDOT/ 
KYTC

CTS A NR FHWA 4 33 Parties to have 30 days after 
confirmed receipt to review & 
comment on reports.  FHWA to 
address comments in final 
reports.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 None Established Same as Description Condition to be met the duration of 
the Project when documentation is 
provided.

D INDOT/ 
KYTC

CTS A NR FHWA 5 33 Disputes regarding report(s) to 
be resolved in accordance with 
Stipulation XIII.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 When Appropriate Same as Description No disputes regarding the 
archaeological reports prepared 
during the Reporting Period 
occurred.

D INDOT/ 
KYTC

CTS A NR FHWA G 33 Distribution of Final Reports HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 When Appropriate Same as Description

D INDOT/ 
KYTC

CTS A NR FHWA 1 33 FHWA to provide copies of final 
reports to respective SHPOs, 
STAs & Indian Tribes, when 
appropriate.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Upon Completion of 
Work

Same as Description Condition to be met the duration of 
the Project when documentation is 
provided.

D INDOT/ 
KYTC

CTS A NR FHWA 2 33 FHWA to prepare sufficient 
copies of final reports for 
dissemination to public libraries,
educational institutions & other 
repositories in Jefferson & 
Clark Counties.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Same as Description Condition to be met the duration of 
the Project when documentation is 
provided.

D INDOT/ 
KYTC

CTS A NR FHWA 3 33 FHWA to ensure that final 
archaeological reports for public
dissemination do not contain 
sensitive information.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Same as Description Sensitive information pertaining to 
location & content of archaeological 
resources withheld from public 
disclosure.

FHWA/   
STA/    
SHPO GEC Sub-consultant SDC

Current 
Lead Item

Pg. 
No. Description

Identified   
Stakeholders

Anticipated          
Start Date

Anticipated 
Completion Date

MOA                 
Deadline

Actual                     
Completion Date Product Implementation Plan

Remarks &                    
Comments

NI INDOT/ 
KYTC

CTS NR NR FHWA A 34 KYTC or INDOT to ensure work 
within 50 ft. around the area of 
an unanticipated discovery 
ceases until a treatment plan is 
developed & implemented.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Duration of Project KYTC or INDOT to ensure work 
within 50 ft. around the area of 
an unanticipated discovery 
ceases until a treatment plan is 
developed & implemented.

No unanticipated discoveries were 
uncovered during the Reporting 
Period.

NI INDOT/ 
KYTC

CTS NR NR FHWA B 34 FHWA to make all reasonable 
measures to avoid property until
conclusion of consultation with 
SHPO, Indian Tribes and other 
appropriate parties.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Duration of Project FHWA to make all reasonable 
measures to avoid property until 
conclusion of consultation with 
SHPO, Indian Tribes and other 
appropriate parties.

No unanticipated discoveries were 
uncovered during the Reporting 
Period.

NI INDOT/ 
KYTC

CTS NR NR FHWA C 34 FHWA shall contact SHPO, 
Indian Tribes and other 
appropriate parties within 48 
hours and provide written 
details of discovery.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Within 48 hours FHWA shall contact SHPO, 
Indian Tribes and other 
appropriate parties within 48 
hours and provide written details
of discovery.

No unanticipated discoveries were 
uncovered during the Reporting 
Period.

NI INDOT/ 
KYTC

CTS NR NR FHWA D 34 INDOT or KYTC shall conduct 
an on-site evaluation of 
discovery to determine eligibilty, 
effects and possible treatment 
measures.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Within 48 hours, or at the 
earliest opportunity 
thereafter

INDOT or KYTC shall conduct 
an on-site evaluation of 
discovery to determine eligibilty, 
effects and possible treatment 
measures.

No unanticipated discoveries were 
uncovered during the Reporting 
Period.

NI INDOT/ 
KYTC

CTS NR NR FHWA E 34 Develop appropriate Treatment 
Plan(s) for discovered historic 
property.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Duration of Project Consult with the BSHCT, 
HPATs and Native American 
Tribes to develop report.  HPAT 
recommendations considered by
BSHCT and elevated to BSMT 
for approval. 

No unanticipated discoveries were 
uncovered during the Reporting 
Period.

STIPULATION IV - ARCAEOLOGICAL RESOURCES (Cont. )

Status1

Taskmaster(s)2 & Lead MOA Reference Stakeholders & Commitment Description Duration & Deadline Product & Implementation

Sub 
Items

STIPULATION V - UNANTICIPATED DISCOVERIES 

Status1

Taskmaster(s)2 & Lead MOA Reference Stakeholders & Commitment Description Duration & Deadline Product & Implementation

Sub 
Items

* - KYTC has procured the services of Cultural Resource Analysts (CRA), a consultant under a statewide contract, to perform archaeological investigations for Sections 1 and 4, as well as within the Ohio River floodplain in Kentucky.  ASC Group will perform archaeological investigations in Sections 3 and 6, as well as within the Ohio River floodplain in Indiana.
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FHWA/   
STA/    
SHPO GEC Sub-consultant SDC

Current 
Lead Item

Pg. 
No. Description

Identified   
Stakeholders

Anticipated          
Start Date

Anticipated 
Completion Date

MOA                 
Deadline

Actual                     
Completion Date Product Implementation Plan

Remarks &                    
Comments

NI INDOT/ 
KYTC

CTS NR NR FHWA F 34 Ground-disturbing work may 
commence at sites determined 
ineligible for NRHP.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Duration of Project Coordination with INSHPO, 
KHC and STAs to ensure site 
clearances

No unanticipated discoveries were 
uncovered during the Reporting 
Period.

NI INDOT/ 
KYTC

CTS NR NR FHWA G 34 Parties shall invoke provisions 
for dispute resolution should 
consensus on eligibility not be 
reached.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Duration of Project As required, provisions of 
dispute resolution to be followed
(Stipulation XIII).

No unanticipated discoveries were 
uncovered during the Reporting 
Period.

FHWA/   
STA/    
SHPO GEC Sub-consultant SDC

Current 
Lead Item

Pg. 
No. Description

Identified   
Stakeholders

Anticipated          
Start Date

Anticipated 
Completion Date

MOA                 
Deadline

Actual                     
Completion Date Product Implementation Plan

Remarks &                    
Comments

NI INDOT/ 
KYTC

CTS NR NR FHWA A 35 INDOT or KYTC shall consult 
with FHWA, SHPOs, Indian 
Tribes and other parties to 
determine if other historic 
properties in addition to those 
already identified or through 
Stipulation IV will be affected by 
the Project.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Before approval of sites 
for staging, wetland 
mitigation, borrow or 
waste, dredge disposal, 
or other construction are 
approved.

INDOT or KYTC shall consult 
with FHWA, SHPOs, Indian 
Tribes and other parties to 
determine if other historic 
properties in addition to those 
already identified or through 
Stipulation IV will be affected by 
the Project.

No additional historic properties 
requiring consultation were 
identified during the Reporting 
Period.

NI INDOT/ 
KYTC

CTS NR NR FHWA B 35 Where historic properties are 
adversely effected, FHWA shall 
consult with INDOT and/or 
KYTC, SHPO, Indian Tribes 
and other appropriate parties to 
minimize or mitigate effects.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Duration of Project Where historic properties are 
adversely effected, FHWA shall 
consult with INDOT and/or 
KYTC, SHPO, Indian Tribes and
other appropriate parties to 
minimize or mitigate effects.

No additional historic properties 
requiring consultation were 
identified during the Reporting 
Period.

NI INDOT/ 
KYTC

CTS NR NR FHWA C 35 If agreement on measures to 
mitigate the adverse effect, 
FHWA will ensure those 
measures are implemened.  
Resolve disputes in accordance 
with Stipulation XIII.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Duration of Project As required, provisions of 
dispute resolution to be followed
(Stipulation XIII).

No additional historic properties 
requiring consultation were 
identified during the Reporting 
Period.

FHWA/   
STA/    
SHPO GEC Sub-consultant SDC

Current 
Lead Item

Pg. 
No. Description

Identified   
Stakeholders

Anticipated          
Start Date

Anticipated 
Completion Date

MOA                 
Deadline

Actual                     
Completion Date Product Implementation Plan

Remarks &                    
Comments

NI INDOT/ 
KYTC

CTS NR NR FHWA 35 If Project should result in 
excess right-of-way to be 
disposed, the FHWA shall 
consult appropriate SHPO to 
determine whether the disposal 
or sale would have an adverse 
effect on historic properties.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Duration of Project If Project should result in excess
right-of-way to be disposed, the 
FHWA shall consult appropriate 
SHPO to determine whether the 
disposal or sale would have an 
adverse effect on historic 
properties.

No excess right-of-way was 
determined necessary during the 
Reporting Period.

Duration & Deadline Product & Implementation

Sub 
ItemsStatus1

Taskmaster(s)2 & Lead MOA Reference Stakeholders & Commitment Description

Status1
Sub 

Items

Taskmaster(s)2 & Lead MOA Reference Stakeholders & Commitment Description Duration & Deadline Product & Implementation

Status1
Sub 

Items

Taskmaster(s)2 & Lead MOA Reference Stakeholders & Commitment Description Duration & Deadline Product & Implementation

STIPULATION V - UNANTICIPATED DISCOVERIES (Cont. )

STIPULATION VI - ADDITIONAL HISTORIC PROPERTIES AND EFFECTS

STIPULATION VII - EXCESS RIGHT OF WAY
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FHWA/   
STA/    
SHPO GEC Sub-consultant SDC

Current 
Lead Item

Pg. 
No. Description

Identified   
Stakeholders

Anticipated          
Start Date

Anticipated 
Completion Date

MOA                 
Deadline

Actual                     
Completion Date Product Implementation Plan

Remarks &                    
Comments

U INDOT/ 
KYTC

CTS NR NR FHWA A 35 FHWA shall ensure all cultural 
resources work carried out will 
be carried out by or under the 
direct supervision of individuals 
that meet the Secretary of the 
Interior's Professional 
Qualification Standards.

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Duration of Project FHWA shall ensure all cultural 
resources work carried out will 
be carried out by or under the 
direct supervision of individuals 
that meet the Secretary of the 
Interior's Professional 
Qualification Standards.

Condition to be met the duration of 
the Project.

U INDOT/ 
KYTC

CTS NR NR FHWA B 35 FHWA shall ensure all historic 
preservation resource work 
carried out will be guided by the 
most recent version of the 
following standards:

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Duration of Project FHWA shall ensure all historic 
preservation resource work 
carried out will be guided by the 
most recent version of the 
following standards:

Condition to be met the duration of 
the Project.

U INDOT/ 
KYTC

CTS NR NR FHWA 1 35 The Secretary of Interior: 
Standards and Guidelines for 
Archaeology and Historic 
Preservation

HPATs, IN SHPO, KY 
SHPO and Native 
American Tribes

April 2003 December 2023 Duration of Project FHWA shall ensure all historic 
preservation resource work 
carried out will be guided by the 
most recent version of the 
following standards:

See M update, above

FHWA/   
STA/    
SHPO GEC Sub-consultant SDC

Current 
Lead Item

Pg. 
No. Description

Identified   
Stakeholders

Anticipated          
Start Date

Anticipated 
Completion Date

MOA                 
Deadline

Actual                     
Completion Date Product Implementation Plan

Remarks &                    
Comments

U INDOT/ 
KYTC

CTS NR NR continued 2 35 Advisory Council on Historic 
Preservation: Treatment of 
Archaeological Properties: A 
Handbook

continued continued continued continued continued See M update, above

U INDOT/ 
KYTC

CTS NR NR continued 3 36 Indiana Guidelines:  Division of 
Historic Preservation and 
Archaeological Guidelines; 
most recent version of the 
Indiana Archaeological 
Guidelines updating the 
Guidebook for Indiana Historic 
Sites

continued continued continued continued continued See M update, above

U INDOT/ 
KYTC

CTS NR NR continued 4 36 Kentucky Guidelines: 
Specifications for Conducting 
Fieldwork and Preparing 
Cultural Resource Assessment 
Reports; most recent version of 
Kentucky State Historic 
Preservation Office

continued continued continued continued continued See M update, above

FHWA/   
STA/    
SHPO GEC Sub-consultant SDC

Current 
Lead Item

Pg. 
No. Description

Identified   
Stakeholders

Anticipated          
Start Date

Anticipated 
Completion Date

MOA                 
Deadline

Actual                     
Completion Date Product Implementation Plan

Remarks &                    
Comments

U CTS NR NR CTS A 36 Progress reports detailing 
implementation of the 
measures stipulated within the 
MOA and providing advanced 
notice of milestones.

IHPAT, KHPAT, 
Signatories and 
Concurring Parties of 
MOA

April 2003 December 2023 Every six (6) months until 
all phases of the project 
are complete

Report No. 1  - 7/21/04
Report No. 2 - 9/20/04
Report No. 3 - 4/22/05
Report No. 4 - 10/10/05
Report No. 5 - 2/20/06
Report No. 6 - 11/28/06

Six Month Progress Report After the expiration of the Six 
Month Period, Progress Report 
to be developed and distributed 
within three months of close of 
Reporting Period.

Report No. 7 - 5/9/07

C CTS NR NR CTS B 36 First progress report to be 
distributed six months following 
the execution of the MOA.

IHPAT, KHPAT, 
Signatories and 
Concurring Parties of 
MOA

April 2003 December 2023 October 2003 July 21, 2004 Six Month Progress Report Complete First progress report was provided 
on 7/21/04

U CTS NR NR CTS C 36 Progress report to identify the 
status of each stipulation 
outlined in the MOA & of 
associated documents.

IHPAT, KHPAT, 
Signatories and 
Concurring Parties of 
MOA

April 2003 December 2023 Six Month Progress Report Progress report to identify the 
status of each stipulation 
outlined in the MOA & of 
associated documents.

Condition to be met the duration of 
the Project.

FHWA/   
STA/    
SHPO GEC Sub-consultant SDC

Current 
Lead Item

Pg. 
No. Description

Identified   
Stakeholders

Anticipated          
Start Date

Anticipated 
Completion Date

MOA                 
Deadline

Actual                     
Completion Date Product Implementation Plan

Remarks &                    
Comments

NI N/A CTS NR NR INDOT and 
KYTC

36 If the Project is significantly 
modified and additional effects 
to historic properties are 
considered the FHWA will 
consult with the signatories to 
determine if the MOA should be 
amended.

IHPAT, KHPAT, 
Signatories and 
Concurring Parties of 
MOA

April 2003 December 2023 Duration of Project If the Project is significantly 
modified and additional effects 
to historic properties are 
considered the FHWA will 
consult with the signatories to 
determine if the MOA should be 
amended.

No significant modifications to the 
Project occurred during the 
Reporting Period.

Stakeholders & Commitment Description
STIPULATION IX - PROGRESS REPORTS

Product & Implementation

Taskmaster(s)2 & Lead MOA Reference Stakeholders & Commitment Description Duration & Deadline Product & Implementation

Sub 
Items

Taskmaster(s)2 & Lead MOA Reference Duration & Deadline

Status1
Sub 

Items

Taskmaster(s)2 & Lead MOA Reference Stakeholders & Commitment Description Duration & Deadline Product & Implementation

STIPULATION VIII - PERFORMANCE STANDARDS (Cont. )

Status1

MOA Reference Stakeholders & Commitment DescriptionTaskmaster(s)2 & Lead Duration & Deadline Product & Implementation

Sub 
Items

Status1
Sub 

Items

STIPULATION X - PROJECT MODIFICATIONS

STIPULATION VIII - PERFORMANCE STANDARDS

Status1
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KEY:

1 - Status
C - Completed U - Underway D - Duration of Project                                         NR - Not Required NI - Not Yet Initiated

2 - Taskmasters
STAs INDOT - Indiana Department of Transportation KYTC - Kentucky Transportation Cabinet
Federal Agency FHWA - Federal Highway Administration
SHPOs INSHPO - Indiana State Historic Preservation Office KHC - Kentucky Heritage Council
GEC R - Ratio Architects CTS - Community Transportation Solutions A - ASC Group GP - Gray and Pape
KY SDCs L - HW Lochner KTA - Kentucky Transportation Associates
IN SDCs BFS - Butler, Fairman and Seufert IAP - Indiana Approach Partners
SDCs 2 & 5 PB - Parson Brinkerhoff MB - Michael Baker

NR - Not Required 
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ATTACHMENT D 
PROGRESS REPORT SCHEDULE 

 
Pursuant to Stipulation IX of the Section 106 MOA, the following schedule and 
milestones are anticipated for the Project in the next Reporting Period: 
 
Section 1 – Kennedy Interchange 

 
- Butchertown Final HPP Approval – Fall 2007 
- Butchertown Dispute Resolution Conclusion – Fall 2007 
- Coordination Meeting for resolution of noise barriers along I-64 in the vicinity of 

Clifton – Winter 2007  
- Accelerated Section Archaeological Exploration Report – Fall 2007 

 
Section 2 – Downtown Bridge 
 

- Present Structural Evaluation of three different Bridge Types for the Indiana 
Approached to the AAT, IHPAT and KHPAT for input – December 2007 

- Context Sensitive Design Workshops with IHPAT and KHPAT – Summer and 
Fall 2007 

- Underwater Archaeological Survey to Determine River Bed Anomalies – Summer 
2007  

 
Section 3 – Downtown Indiana 
 

- Old Jeffersonville Final HPP Approval  – Fall 2007 
- Ohio Falls Car and Locomotive HD Nomination – Continuing development of the 

NRHP nomination for review and approval – Fall 2007 
 

Section 4 – Kentucky East End 
 

- Country Estates of River Road/River Road HPP – Final HPP for Approval in Fall 
2007 

- Final Rosewell Treatment Plan Review – Fall 2007 
- Exploratory Tunnel and Approach Construction Letting – Fall 2007 
- Preliminary R/W Plans – Fall 2007 
- Community Meetings with affected neighborhoods to discuss Noise Barrier 

Analysis and possible design concepts for the proposed noise barriers – Winter 
2007 

- Drumanard property easement negotiations – Winter 2007 
 
Section 5 – East End Bridge 
 

- Context Sensitive Design Workshops with IHPAT and KHPAT – Summer and 
Fall 2007 
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- Underwater Archaeological Survey to Determine River Bed Anomalies – Summer 
2007  

- Permits and Floodplain Encroachment meetings to review requirements and 
constructability - December 2007 

- Seamen’s Church Institute (SCI) Navigational Simulation – November 2007 
- Additional coordination meetings for Phase 3B Design – December 2007 
- Evaluate potential noise abatement measures – December 2007 
- Additional viewshed development showing daytime and nighttime visualizations 

of the selected bridge type - December 2007. 
 
Section 6 – Indiana East End 
 

- Swartz Farm Rural HD Final HPP Approval  – Fall 2007 
- Utica Historic Lime Kilns HPP – Property owner access ongoing; Draft HPP to 

follow access permission. 
- Swartz Farm Rural Historic District NRHP Nomination Form – Continuing 

development of the NRHP nomination for review and approval – Fall 2007 
- Ohio Falls Car and Locomotive Company Historic District NRHP Nomination 

Form – Continuing development of the NRHP nomination for review and 
approval – Fall 2007 

- Utica Historic Lime Kilns NRHP Nomination Form – Development of the NRHP 
nomination pending permission to access property by landowner 

 
Project Wide Activities – 
 

- Amendment to Biological Assessment – Field Surveys to be completed - Fall 
2007 

- IN SHPO Underwater Archaeology report comments – Winter 2007 
- Archaeological GIS – Fall 2007 
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