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24-

1/23-

156

6/6/23 AC 2300604
Coverdale 

Rd

int imp, 

roundabout
Coverdale-Indpls-Winters STBG all 6/15/23 n/a exempt 7/11/23 7/13/23 n/a n/a

adding to 2022-2026 TIP to 

start PE (already in 2024-2028 

TIP)

24-

2/23-

157

6/6/23 NH 2300608
Rose 

Linden

int imp, 

roundabout
Rose-Linden STBG all 6/15/23 n/a exempt 7/11/23 7/13/23 n/a n/a

adding to 2022-2026 TIP to 

start PE (already in 2024-2028 

TIP)

8 7/20/23 INDOT 2200642 R-44528 SR 37
sm structure 

pipe lining
4.14 mi n/o I-469 STP PE n/a 6/30/23 exempt n/a 7/20/23 M24-01 9/25/23

moving PE from FY23 to FY24 

for 2022-2026 only

10 7/20/23 INDOT 2200927 R-44528 SR 37 HMA overlay
0.27 mi w/o I-469 to 5.94 mi 

n/o I-469
NHPP PE n/a 6/30/23 exempt n/a 7/20/23 M24-01 9/25/23

moving PE from FY23 to FY24 

for 2022-2026 only

17 7/20/23 INDOT 2200500 B-44540 I-469
Br deck 

overlay
EB bridge over Harber Ditch

NHPP PE
n/a 6/30/23 exempt n/a 7/20/23 M24-01 9/25/23

moving PE from FY23 to FY24 

for 2022-2026 only

19 7/20/23 INDOT 2200735 B-44540 I-469
Br deck 

overlay
WB bridge over Harber Ditch

NHPP
PE n/a 6/30/23 exempt n/a 7/20/23 M24-01 9/25/23

moving PE from FY23 to FY24 

for 2022-2026 only

20 7/20/23 INDOT 2200802 B-44550 US 33
concrete 

pavement 
US 30 to 1.94 mi n/o US 30 NHPP PE n/a 6/30/23 exempt n/a 7/20/23 M24-01 9/25/23

moving PE from FY23 to FY24 

for 2022-2026 only

24-21 7/20/23 INDOT 2201163 R-41079
Flaugh & 

California

Int Imp, 

Roundabout
Flaugh & California STP PE n/a 6/30/23 exempt n/a 7/20/23 M24-01 9/25/23

moving PE from FY23 to FY24 

for 2022-2026 only

22 7/20/23 INDOT 2200544 B-44530 SR 1
bridge deck 

overlay
bridge over Cedar Creek STP PE n/a 6/30/23 exempt n/a 7/20/23 M24-01 9/25/23

moving PE from FY23 to FY24 

for 2022-2026 only
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24-

3/23-
6/21/23 FW tbd

Bluffton Rd: Engle Rd to Indian 

Village Park
local PE & CN 6/28/23 n/a exempt 7/11/23

9-13-23 

(7/13/2023
n/a n/a new project

4 7/20/23 INDOT 2100649 B-43816 I-469
Br Thin Deck 

Overlay
bridge over NS RR NHPP CN n/a 6/30/23 exempt n/a

9-26-23; 

7/20/2023
A24-03 12/6/23

moving CN funds from FY25 to 

FY24

5 7/20/23 INDOT 2100652 B-43816
I-469

Br Thin Deck 

Overlay bridge over NS RR NHPP CN
n/a 6/30/23 exempt n/a

9-26-23; 

7/20/2023
A24-03 12/6/23

moving CN funds from FY25 to 

FY24

6 7/20/23 INDOT 2200512 B-44527
US 24

Sm Structure 

& Drain 1.66 mi e/o SR 9 NHPP PE  
n/a 6/30/23 exempt n/a

9-26-23; 

7/20/2023
A24-03 12/6/23 moving PE from FY23 to FY24

7 7/20/23 INDOT 2200030 R-44528 SR 37 shouler rehab 0.2 mi n/o I-469 to 5.8 mi n/o I-469 STP PE n/a 6/30/23 exempt n/a
9-26-23; 

7/20/2023
M24-13 12/6/23 moving PE from FY23 to FY24

9 7/20/23 INDOT 2200646 R-44528 SR 37
sm structure 

pipe lining
2.61 mi ne/o SR 101 STP PE n/a 6/30/23 exempt n/a

9-26-23; 

7/20/2023
A24-03 12/6/23 moving PE from FY23 to FY24

NIRCC Amendments and Administrative Modifications (including Group Projects) for FY24

FY 2024 - 2028 TIP

FY 2022 - 2026 TIP & 2024 - 2028

St Mary's Riverbank 

Stabilization

Group Project

Amendment

Modification

Conformity Date: 6-30-23

8/2/2024
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24-11
11-9-23 

7/20/2023
INDOT 2200710 B-44533 I-469

Replace 

supersturcture
Minnich Rd NB bridge NHPP PE 11/9/23 n/a exempt 11/14/23 11/15/23 A24-07 2/15/24

new project for 2024-2028 TIP 

(was in 2022-2026, was 

mistakenly omitted); includes 

PE for #2200711

12
11-9-23 

7/20/2023
INDOT 2200711 B-44533 I-469

Replace 

supersturcture
Minnich Rd SB bridge NHPP PE 11/9/23 n/a exempt 11/14/23 11/15/23 A24-07 2/15/24

new project for 2024-2028 TIP 

(was in 2022-2026, was 

mistakenly omitted); PE is in 

#2200710

13 7/20/23 INDOT 2200786 B-44534 I-69 Br deck overlay SB bridge over Wash Ctr Rd NHPP PE n/a 6/30/23 exempt n/a
9-26-23; 

7/20/2023
A24-03 12/6/23 moving PE from FY23 to FY24

14 7/20/23 INDOT 2200787 B-44534 I-69 Br deck overlay NB bridge over Wash Ctr Rd NHPP PE n/a 6/30/23 exempt n/a
10-5-23 

7/20/2023
A24-09 12/6/23 new project in 2024-2028

15 7/20/23 INDOT 2200788 B-44534 I-69 Br deck overlay SB bridge over Spy Run Creek NHPP PE n/a 6/30/23 exempt n/a
10-5-23 

7/20/2023
A24-09 12/6/23 new project in 2024-2028

16 7/20/23 INDOT 2200789 B-44534 I-69 Br deck overlay NB bridge over Spy Run Creek NHPP PE n/a 6/30/23 exempt n/a
10-5-23 

7/20/2023
A24-09 12/6/23 new project in 2024-2028

18 7/20/23 INDOT 2200543 B-44540 SR 1 Br deck overlay bridge over I-469 EB/WB STP PE n/a 6/30/23 exempt n/a
9-26-23; 

7/20/2023
A24-03 12/6/23 moving PE from FY23 to FY24
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23 8/1/23 INDOT 2200440 T-44325 SR 3
New Signal 

Installation

SR 3 and Shoaff Rd, 8.00 miles 

north of I-69
STP RW, CN n/a 6/30/23 exempt n/a

9-12-23 

8/14/2023
A24-03 12/6/23 new project

24 8/1/23 INDOT 2001741 T-44325 Various
Other 

Intersection 

Various Slotted Left Locations 

within the Fort Wayne District
STP CN 8/16/23 n/a exempt 9/5/23 9/6/23 A24-03 12/6/23 Moving from FY 25 to FY 24

25 8/1/23 INDOT 1800092 R-42360 I-469
Interchange 

Modification
I-469 at the US 24 Interchange NHPP CN 8/16/23 n/a

non-

exempt
9/5/23 9/6/23 M24-13 12/6/23

Adding an additional 

$8,252,126 CN to FY 24

26 8/1/23 INDOT 2002218 R-42360 I-469
Small 

Structure 

Carrie Flow at "On Ramp" to I-

469 S and US 24 interchange
NHPP CN n/a 6/30/23 exempt n/a 9/5/23 A24-05 1/25/24

Moving from FY 25 to FY 24 

and increasing funding.

27 8/1/23 INDOT 2201063 R-42360 I-469
Concrete 

Pavement 

From 0.59 miles West of I-469 

(HMA/PCCP Joint) to I-469
NHPP CN n/a 6/30/23 exempt n/a

9-12-23 

8/14/2023
A24-03 12/6/23 Moving from FY 27 to FY 24.

28
revised on 3-4-24 

(8/1/23)
INDOT 1800058 B-42357 US 24

Bridge 

Replacement, 

Other 

Construction

US 24 over Aboite Creek, EB, 

4.11 Miles West of I-69
NHPP CN n/a 6/30/23 exempt n/a 9/5/23 A24-05 1/25/24

Revised on 3-4-24 see AM 24-

138; Adding an additional 

$1,826,123 CN to FY 24

29 8/1/23 INDOT 1800059 B-42357 US 24
Bridge 

Replacement, 

US 24 over Aboite Creek, WB, 

4.11 Miles West of I-69
NHPP CN n/a 6/30/23 exempt n/a 9/5/23 A24-05 1/25/24

Adding an additional $481,775 

CN to FY 24

30 8/1/23 INDOT 1902015 T-43474 Various
Traffic Signals 

Modernization

Various Singal Locations 

Throughout the Fort Wayne 
STP CN n/a 6/30/23 exempt n/a

9-12-23 

8/14/2023
A24-03 12/6/23

Adding an additional $625,971 

CN to FY 24

FY 2024 - 2028 TIP

FY 2024 - 2028 TIP

8/2/2024
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24-31 8/1/23 INDOT 1902016 T-44080 Various

Raised 

Pavement 

Markings, 

Var Within the Fort Wayne 

District for RPM 

Refurbishment 2024 at various 

STP CN n/a 6/30/23 exempt n/a
9-12-23 

8/14/2023
A24-03 12/6/23

Adding an additional $368,815 

CN to FY 24

32 8/1/23 INDOT 2300032 B-44810 Varous
District Wide 

Bridge 

Various Locations Throughout 

the Fort Wayne District
STP CN n/a 6/30/23 exempt n/a

9-12-23 

8/14/2023
A24-03 12/6/23 new project

33 8/1/23 INDOT 1900107 R-42358 SR 930
Intersection 

Improvement

SR 930 @ Maplecrest/Adams 

Cneter Road, 3.66 miles W of I-
STP CN n/a 6/30/23 exempt n/a 9/5/23 M24-13 1/25/24

Adding an additional 

$4,554,919 CN for FY 24

34 8/1/23 INDOT 2200901 B-44585 US 24
Channel 

Clearing and 

US 24 Carries UNT Graham 

McCull Ditch #1, 5.00 miles E 
STP CN n/a 6/30/23 exempt n/a

9-12-23 

8/14/2023
A24-03 12/6/23

Adding an additional $53,015 

CN for FY 24

35 8/1/23 INDOT 2200861 B-44584 US 27
Scour 

Protection 

NB Bridge over Berning Creek, 

4.81 miles S I-469
NHPP CN n/a 6/30/23 exempt n/a

9-12-23 

8/14/2023
A24-03 12/6/23

Adding an additional $18,428 

CN for FY 24

36 8/8/23 INDOT 2200030 R-44528 SR 37 shoulder rehab
0.2 mi n/o I-469 to 5.8 mi n/o I-

469
STP PE n/a 6/30/23 exempt n/a

9-12-23 

8/14/2023
A24-03 12/6/23

Moving from FY 23 to FY 24 

and adding Additional funds

37 8/8/23 INDOT 2200642 R-44528 SR 37
sm structure 

pipe lining

carries UNT Wilbur Ditch, 4.13 

mi n/o I-469
STP PE n/a 6/30/23 exempt n/a

9-12-23 

8/14/2023
A24-03 12/6/23

Moving from FY 23 to FY 24 

and adding Additional funds

38 8/8/23 INDOT 2200646 R-44528 SR 37
sm structure 

pipe lining

carries UNT interceptor ditch, 

2.61 mi ne/o SR 101
STP PE n/a 6/30/23 exempt n/a

9-12-23 

8/14/2023
A24-03 12/6/23

Moving from FY 23 to FY 24 

and adding Additional funds

39 8/8/23 INDOT 2200927 R-44528 SR 37
HMA overlay 

minor 

0.27 mi w/o I-469 to I-469 and 

I-469 to 5.94 mi n/o I-469 
STP PE n/a 6/30/23 exempt n/a 9/5/23 A24-05 1/25/24 PE moving to DES 2200030

40 8/8/23 Citilink FOR-24-034
replace 

UST

capital equip 

purchases

replace underground storage 

tanks with above ground
5339 n/a 8/16/23 n/a exempt 9/5/23 9/13/23 A24-FTA-01 12/19/23 new project

FY 2024 - 2028 TIP

8/2/2024
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24-41 8/8/23 Citilink FOR-24-035
replace 

barn roof

capital facility 

rehab
replace barn roof

5339 & 

CARES
n/a 8/16/23 n/a exempt 9/5/23 9/13/23 A24-FTA-01 12/19/23 new project

42 9/11/23 INDOT 2002525 T-43479 Various install lighting various locations in FW district NHPP CN n/a 6/30/23 exempt n/a 9/11/23 A24-03 12/6/23
funding increase and added to 

2024-2028 TIP

43 9/13/23 INDOT 2100174 R-43798 SR 930
Bridge Then 

Deck Overlay

WB Bridge ove NS RR, 5.36 mi 

e/o US 27
STP CN n/a 6/30/23 exempt n/a 9/13/23 A24-03 12/6/23

moving some CN funds to 

FY24 from FY25

44 9/13/23 INDOT 2000548 B-42357 US 24
Small 

Structure Main 

US 24 over UNT Aboite Creek, 

0.48 mi e/o SR 114
NHPP CN n/a 6/30/23 exempt n/a 9/13/23 A24-03 12/6/23 adding more CN funds

45 10/16/23 AC 1902824 B-42839
Bluffton Rd 

Br #257

Bridge 

Replacement
over Harber Ditch Group III/IV CN n/a 6/30/23 exempt n/a 10/16/23 M24-03 10/25/23

increasing Local CN funds by 

$491,215

46 10/18/23 INDOT 1902016 T-44080 Various
raised 

pavement 
various locations in FW district CN n/a 6/30/23 exempt n/a 10/18/23 A24-05 1/25/24 adding more CN funds

47 10/18/23 INDOT 2001519 R-42968 Various
ADA sidewalk 

ramp 
various locations in FW district STP CN n/a 6/30/23 exempt n/a 10/18/23 A24-05 1/25/24 adding more CN funds

48 10/26/23 AC 2300604
Cloverdale 

Indpls 

Winters

roundabout
intersection of Cloverdale, 

Indianapolis, & Winters roads

STBG & 

HSIP

PE, RW, 

CN
n/a 6/30/23 exempt n/a 10/26/23 M24-13 12/8/23

adding HSIP as a funding 

source for this project

49 12/1/23 FW
2201694 > 

1901705
R-42790

Hillegas Rd
added travel lanesn/o Butler Rd to Coliseum Blvd STBG CN & CE n/a 6/30/23

non-

exempt
n/a 12/20/23 M24-15 1/16/24

changing DES # per INDOT 

request

50 12/8/23 AC 1802912 R-41955 Fogwell Rd
Lafayette Ctr 

to Winters Rd
Road Reconstruction Group III/IV CN n/a 6/30/23 exempt n/a 12/19/23 M24-15 1/16/24

increasing Local CN Funds by 

$1,049,000 (total now 

$3,709,000)

FY 2024 - 2028 TIP

TIP / STIP is adopted 9-1-23

Conformity Date: 6-30-23

8/2/2024
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24-51 12/12/23 FW FRA
planning for 

RR corridor
Chicago to Pittsburgh FRA PE 12/19/23 n/a exempt 1/2/24 1/17/24 pending pending

new project for 2024-2028 TIP; 

this is a planning project with 

only PE

52 12/12/23 FW 2100146 R-43646
Broadway 

& Taylor

roundabout 

and corridor 

improvements

Broadway & Taylor 

intersection and corridors
SS4A

PE, RW, 

CN, CE
12/27/23 n/a exempt 1/2/24 1/17/24 A24-11 3/20/24 updating due to SS4A funding

53 12/18/23 LC 1801426 R-41299
Amstutz 

Rd

road 

reconstruction
Hosler Rd to Leo Rd/SR 1 STBG CN n/a 6/30/23 exempt n/a 12/19/23 M24-15 1/16/24

additional funding to CN due 

to higher bid

54 1/3/24 FW n/a n/a
Illinois Rd 

Trail
new trail

south side of road from Getz 

to Jefferson/Willowdale
next level

PE, RW, 

CN
1/10/24 n/a exempt 2/6/24 n/a n/a n/a no federal funding

55 1/18/24 AC 1901712 R-42165 Grabill Rd
Bridge 

Reconstruction

over St Joe River and SR 1 & 

Clay St
STBG & TA CN & CE n/a 6/30/23 exempt n/a 3/13/24 M24-36 4/5/24

increase CN in FY25 by 

$94,316

56 1/18/24 NH 2300608  
Rose 

Linden
int imp, roundaboutRose & Linden intersection STBG PE n/a 6/30/23 exempt n/a 2/1/24 M24-39 4/19/24

increasing PE in FY24 total 

now $563,350

57 1/22/24 INDOT 2002215 R-43256 SR 3 small structure 5.12 mi n/o I-69 over Grice STP 1/31/24 n/a exempt 2/6/24 2/8/24 A24-12 5/2/24 increasing CN

58 1/22/24 INDOT
1901890 & 

2101193
R-41079 US 30

new 

interchange
At Flaugh Rd NHPP 1/31/24 n/a

non-

exempt
2/6/24 2/8/24 A24-12 5/2/24 increasing CN

59 1/22/24 INDOT 2201163 R-41079
Flaugh & 

California

int imp, 

roundabout

Flaugh & California 

intersection
STP 1/31/24 n/a

non-

exempt
2/6/24 2/8/24 A24-12 5/2/24 increasing CN

60 1/22/24 INDOT 1900142 R-43273 SR 37 int safety
at Cuba/Thimler Rd and at 

Notestine Rd
STBG 1/31/24 n/a exempt 2/6/24 2/8/24 A24-12 5/2/24 increasing CN

FY 2024 - 2028 TIP

8/2/2024
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24-61 1/22/24 INDOT 2001841 R-43271 I-69 HMA overlay
3.98 mi n/o SR 1 to 0.47 mi s/o 

SR 1
NHPP 1/31/24 n/a exempt 2/6/24 2/8/24 A24-12 5/2/24 increasing CN

62 1/22/24 INDOT
2001843 & 

18001844
R-43259 I-469 pavement repl

0.49 mi n/o US 24 to 0.54 mi 

s/o SR 37
NHPP 1/31/24 n/a exempt 2/6/24 2/8/24 A24-12 5/2/24 increasing CN

63 1/22/24 INDOT 2001168 R-43259 I-469
br 

replacement

br over Grice Ditch, 1.04 mi 

w/o SR 37
NHS 1/31/24 n/a exempt 2/6/24 2/8/24 A24-12 5/2/24

adding to TIP, was in 2022-

2026 TIP

64 1/22/24 INDOT 1800034 R-43259 I-469
interchange 

mod
I-469 SB off-ramp at sR 37 NHS 1/31/24 n/a exempt 2/6/24 2/8/24 A24-12 5/2/24

adding to TIP, was in 2022-

2026 TIP

65 1/31/24 FW 1901703 R-42160 Clinton St
Added Travel 

Lanes
Auburn Rd to Mayhew Rd STBG PE n/a 6/30/23

non-

exempt
n/a 2/1/24 M24-39 4/19/24

moving PE in FY25 to FY24 for 

a total of $5,022,500

66 1/31/24 NH 2100622 R-42366
Maplecres

t South
road widening SR 930 to Seiler Rd STBG PE n/a 6/30/23 exempt n/a 2/1/24 M24-39 4/19/24

adding $750,000 to PE in FY24 

for total of $1,500,000

67 2/6/24 FW 1902836 B-42843
Goeglein 

Rd Br #113

br 

replacement
over Bullerman Drain III / IV CN n/a 6/30/23 exempt n/a 2/20/24 M24-31 2/23/24

increasing CN funding to 

match Stage 3 estimate

68 2/6/23 AC 1902823 B-42841
Antwerp 

Rd Br #15

br 

replacement
over Oberhaltzer Ditch III / IV CN & CE n/a 6/30/23 exempt n/a 3/19/24 M24-36 4/5/24

increasing CN & CE funding to 

match Stage 3 estimate and CE 

contract

69 1/22/24 INDOT 2201706 T-44798 various
ITS traffic 

mgmt sys
various: signal camera, comm. STP CN n/a 6/30/23 exempt n/a 2/15/24 A24-12 5/2/24 new project

70 1/22/24 INDOT 2300250 B-44925 I-469
br maint & 

repair

I-469 br over I-469, 2.91 mi 

w/o SR 1
NHS CN n/a 6/30/23 exempt n/a 2/15/24 A24-12 5/2/24 new project

FY 2024 - 2028 TIP

8/2/2024
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AM #
Date 

Received
Sponsor DES # Contract # Project Work Type Location/ Description Funding Phase

ICG 

Approval 

Date

Conformity 

Date

Air 

Quality 

Exempt

UTAB 

approval

Date sent 

to INDOT

2024-2028 

STIP 

approval

2024-2028 

STIP 

approval 

Date

Comments 

24-71 1/22/24 INDOT 2300251 B-44925 I-469
br maint & 

repair

I-469 br over I-469 EB/WB, 

2.55 me e/o SR 1
NHS CN n/a 6/30/23 exempt n/a 2/15/24 A24-12 5/2/24 new project

72 1/22/24 INDOT 2300252 B-44925 I-469
br maint & 

repair

I-469 br over I-469 EB/WB, 

2.53 me e/o US 27
NHS CN n/a 6/30/23 exempt n/a 2/15/24 A24-12 5/2/24 new project

73 1/22/24 INDOT 2300253 B-44926 I-69
br rehab & 

repair

I-69 br ove I-69 NB/SB, 1.08 mi 

n/o SR 14
NHS CN n/a 6/30/23 exempt n/a 2/15/24 A24-12 5/2/24 new project

74 1/22/24 INDOT 2002360 R-43269 I-69
small structure 

pipe lining

I-69 4.37 mi n/o I-469/I-69 N 

Jct, large culvert of UNT Cedar 

Creek

NHS CN n/a 6/30/23 exempt n/a 2/15/24 A24-12 5/2/24 new project

75 1/22/24 INDOT 2300262 B-44927 US 24
repairs to 

approach slab

US 24 bridge over US 24 

EB/WB, 4.53 mi w/o SR 101
NHS CN n/a 6/30/23 exempt n/a 2/15/24 A24-12 5/2/24 new project

76 1/22/24 INDOT 2300205 B-44924 SR 3
repair or 

replace joints

SR 3 NB br over Willow Creek 

branch, 3.74 mi s/o SR 205
STP CN n/a 6/30/23 exempt n/a 2/15/24 A24-12 5/2/24 new project

77 1/22/24 INDOT 2300206 B-44924 SR 3
repair or 

replace joints

SR 3 SB Bridge over Willow 

Creek branch, 3.74 mi s/o SR 

205

STP CN n/a 6/30/23 exempt n/a 2/15/24 A24-12 5/2/24 new project

78 1/22/24 INDOT 2300221 B-44924 US 27
repair or 

replace joints

US 27 SB bridge over Houk 

Ditch, 0.72 mi n/o I-469
NHS CN n/a 6/30/23 exempt n/a 2/15/24 A24-12 5/2/24 new project

79 1/22/24 INDOT 2300224 B-44924 SR 930
repair or 

replace joints

SR 930 br over Spy Run Creek, 

0.74 mi w/o US 27
STP CN n/a 6/30/23 exempt n/a 2/15/24 A24-12 5/2/24 new project

80 1/22/24 INDOT 2002212 R-43256 SR 3
Small 

structure repl

large culvert for UNT of 

Becketts Run
STP CN n/a 6/30/23 exempt n/a 2/15/24 A24-12 5/2/24

adding funding to CN 

(+$212,394) for a total of 

$1,114,037

FY 2024 - 2028 TIP

8/2/2024
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AM #
Date 

Received
Sponsor DES # Contract # Project Work Type Location/ Description Funding Phase

ICG 

Approval 

Date

Conformity 

Date

Air 

Quality 

Exempt

UTAB 

approval

Date sent 

to INDOT

2024-2028 

STIP 

approval

2024-2028 

STIP 

approval 

Date

Comments 

24-81 1/22/24 INDOT 2002216 R-43256 SR 3
Small 

structure repl
large culvert for Carries Ditch STP CN n/a 6/30/23 exempt n/a 2/15/24 A24-12 5/2/24

reducing funding in CN by 

$286,383 for a total of 

$354,900

82 1/22/24 INDOT 2002203 R-43271 I-69
small structure 

pipe lining

structure over Pleasant Run 

Ditch
NHPP CN n/a 6/30/23 exempt n/a 2/15/24 A24-12 5/2/24

adding additional funding to 

CN of $565,579 for a total 

$1,976,488

83 1/22/24 INDOT 2002214 R-43271 I-69 small structure culvert carries Little River NHPP CN n/a 6/30/23 exempt n/a 2/15/24 A24-12 5/2/24

Adding funding to CN of 

$884,077 for a total of 

$2,579,921

84 1/22/24 INDOT 2002209 R-43269 I-469 small structure culvert for Witzgall Ditch NHPP CN n/a 6/30/23 exempt n/a 2/15/24 A24-12 5/2/24

Adding funding to CN of 

$498,517 for a total of 

$1,291,734

85 1/22/24 INDOT 2002220 R-43269 I-469 small structure Tiernan Ditch NHPP CN n/a 6/30/23 exempt n/a 2/15/24 A24-12 5/2/24

Adding funding to CN of 

$141,261 for a total of 

$671,896

86 1/22/24 INDOT 2002225 R-43269 I-469 small structure Chapman/Brindle Ditch NHPP CN n/a 6/30/23 exempt n/a 2/15/24 A24-12 5/2/24

Adding funding to CN of 

$517,885 for a total of 

$1,20,377

87 1/22/24 INDOT 2002361 R-43269 I-469 small structure Swift Ditch NHPP CN n/a 6/30/23 exempt n/a 2/15/24 A24-12 5/2/24

Adding funding to CN of 

$257,086 for a total of 

$1,251,586

88 1/22/24 INDOT 2002141 B-43270 I-469 bridge deck overlayover Maplecrest Rd NHPP CN n/a 6/30/23 exempt n/a 2/15/24 A24-12 5/2/24

Adding funding to CN of 

$522,899 for a total of 

$2,777,114

89 1/22/24 INDOT 2002142 B-43270 I-469 bridge deck overlayover Maplecrest Rd NHPP CN n/a 6/30/23 exempt n/a 2/15/24 A24-12 5/2/24

Adding funding to CN of 

$519,398 for a total of 

$2,773,613

90 1/22/24 INDOT 1801311 R-41079 US 30 Int Imp At Kroemer Rd NHPP CN n/a 6/30/23 exempt n/a 2/15/24 A24-12 5/2/24

Adding funding to CN of 

$497,267 for a total of 

$4,222,888

FY 2024 - 2028 TIP

8/2/2024
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AM #
Date 

Received
Sponsor DES # Contract # Project Work Type Location/ Description Funding Phase

ICG 

Approval 

Date

Conformity 

Date

Air 

Quality 

Exempt

UTAB 

approval

Date sent 

to INDOT

2024-2028 

STIP 

approval

2024-2028 

STIP 

approval 

Date

Comments 

24-91 1/22/24 INDOT 1901891 R-41079 US 30 new bridge at O'Day Rd STP CN n/a 6/30/23
non-

exempt
n/a 2/15/24 A24-12 5/2/24

adding funding to CN of 

$1,721,738 for a total 

$7,918,535

92 1/22/24 INDOT 2000955 R-41079 US 30
bridge deck 

overlay
bridge over Seegar Ditch STP CN n/a 6/30/23

non-

exempt
n/a 2/15/24 A24-12 5/2/24

adding funding to CN of 

$66,165 for a total of $768,891

93 1/22/24 INDOT 2000956 R-41079 US 30
bridge deck 

overlay
bridge over Seegar Ditch STP CN n/a 6/30/23

non-

exempt
n/a 2/15/24 A24-12 5/2/24

adding funding to CN of 

$55,857 for a total $773,586

94 1/22/24 INDOT 2201150 R-41079 US 30 cul-de-sac at Stahlhut Rd STP CN n/a 6/30/23
non-

exempt
n/a 2/15/24 A24-12 5/2/24

adding funding to CN of 

$56,979 for a total of 

$1,672,435

95 1/22/24 INDOT 2201165 R-41079

Kroemer 

& 

California

roundabout
Kroemer & California 

intersection
STP CN n/a 6/30/23

non-

exempt
n/a 2/15/24 A24-12 5/2/24

adding funding to CN of 

$925,027 for a total of 

$3,635,027

96 1/22/24 INDOT 2201172 R-41079 O'Day Rd new bridge CN bridge over Seegar Ditch STP CN n/a 6/30/23
non-

exempt
n/a 2/15/24 A24-12 5/2/24

adding funding to CN of 

$223,818 for a total of 

$1,023,818

97 1/22/24 INDOT 2100174

98 2/9/24 Citilink
FOR-25, 26, 

27, 28-002
n/a 5307 2/26/24 n/a exempt 3/5/24 3/7/24 FTA24-5 7/2/24 increased funding

99 2/9/24 Citilink

FOR-24, 25, 

26, 27, 28-

005

n/a
5307, STBG, 

CR
2/26/24 n/a exempt 3/5/24 3/7/24 FTA24-5 7/2/24

changing funding sources, 

funding amts changed

100 2/9/24 Citilink
FOR-24, 25, 

26, 27, 28-

006

n/a 5307 2/26/24 n/a exempt 3/5/24 3/7/24 FTA24-5 7/2/24 increased funding

3 Replacement Mini on Chassis, 5 

Replacement Mini on Chassis

up to 2 heavy duty replacement buses

FY 2024 - 2028 TIP

VOID - already in TIP VOID - already in TIP

Capital of Maintenance

8/2/2024
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AM #
Date 

Received
Sponsor DES # Contract # Project Work Type Location/ Description Funding Phase

ICG 

Approval 

Date

Conformity 

Date

Air 

Quality 

Exempt

UTAB 

approval

Date sent 

to INDOT

2024-2028 

STIP 

approval

2024-2028 

STIP 

approval 

Date

Comments 

24-101 2/9/24 Citilink

FOR-24, 25-

030 & FOR-

26, 27, 28-

007

n/a 5307 2/26/24 n/a exempt 3/5/24 3/7/24 FTA24-5 7/2/24 reduced funding

102 2/9/24 Citilink
FOR-24, 25, 

26-010 FOR-

27, 28-008

n/a 5307 2/26/24 n/a exempt 3/5/24 3/7/24 FTA24-5 7/2/24 increased funding

103 2/9/24 Citilink

FOR-24-031 

& FOR-25, 

26-011 & 

FOR-27, 28-

009

n/a 5339 2/26/24 n/a exempt 3/5/24 3/7/24 FTA24-5 7/2/24 reduced funding

104 2/9/24 Citilink FOR-24-011 n/a
5307, STBG, 

CR
2/26/24 n/a exempt 3/5/24 3/7/24 FTA24-5 7/2/24 reduced funding

105 2/9/24 Citilink
FOR-24-035 

& FOR-25-

031

n/a 5307 2/26/24 n/a exempt 3/5/24 3/7/24 FTA24-5 7/2/24 reduced funding

106 2/9/24 Citilink

FOR-24-036 

& FOR-25-

034 & FOR-

26-013 & 

FOR-27, 28-

011

n/a
5307, STBG, 

CR
2/26/24 n/a exempt 3/5/24 3/7/24 FTA24-03 6/11/24 new project

107 2/9/24 Citilink

FOR-24-037 

& FOR-25-

035 & FOR-

26-014 & 

FOR-27, 28-

012

n/a 5307 2/26/24 n/a exempt 3/5/24 3/7/24 FTA24-5 7/2/24 new project

108 2/9/24 Citilink

FOR-24-038 

& FOR-25-

036 & FOR-

26-015 & 

FOR-27, 28-

013

n/a 5307 2/26/24 n/a exempt 3/5/24 3/7/24 FTA24-5 7/2/24 new project

109 2/9/24 Citilink

FOR-24-039 

& FOR-25-

037 & FOR-

26-016 & 

FOR-27, 28-

014

n/a 5307 2/26/24 n/a exempt 3/5/24 3/7/24 FTA24-03 6/11/24 new project

110 2/9/24 Citilink FOR-24-040 n/a 5339 2/26/24 n/a exempt 3/5/24 3/7/24 FTA24-03 6/11/24 new project

one replacement min on chassis

computer hardware and software, office 

equipment, camera system replacement

fare collection equipment replacement

CAD/AVL system replacement

Replace barn roof

Two heavy duty replacement buses

service vehicle replacements - up to 3 

vehicles per year

bus components

maintenance equipment

maintenance equipment

FY 2024 - 2028 TIP

8/2/2024
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AM #
Date 

Received
Sponsor DES # Contract # Project Work Type Location/ Description Funding Phase

ICG 

Approval 

Date

Conformity 

Date

Air 

Quality 

Exempt

UTAB 

approval

Date sent 

to INDOT

2024-2028 

STIP 

approval

2024-2028 

STIP 

approval 

Date

Comments 

24-111 2/9/24 Citilink FOR-24-041 n/a 5307 2/26/24 n/a exempt 3/5/24 3/7/24 FTA24-03 6/11/24 new project

112 2/9/24 Citilink

FOR-24-042 

& FOR-25-

038 & FOR-

26-017 & 

FOR-27, 28-

015

n/a 5307 2/26/24 n/a exempt 3/5/24 3/7/24 FTA24-5 7/2/24 new project

113 2/9/24 CTN

FOR-24, 25-

033 & FOR-

26-012 & 

FOR-27, 28-

010

n/a 5310 2/26/24 n/a exempt 3/5/24 3/7/24 FTA24-5 7/2/24 adding funding

114 2/14/24 INDOT 2400002 R-45434 SR 101
pavement 

patching

from 2.41 mi s/o US 24 to US 

24
STP CN 2/26/24 n/a exempt 3/5/24 3/6/24 A24-15 5/31/24 new project

115 2/14/24 INDOT 2301136 R-45074 US 33 HMA Overlay
from 1.94 mi n/o US 30 to 2.95 

mi s/o SR 205
NHS

PE, RW, 

CN
2/26/24 n/a exempt 3/5/24 3/6/24 A24-15 5/31/24 new project

116 2/14/24 INDOT 2300876 B-45073 I-69 Bridge ReplacementHursh Rd Br over I-69 NHS
PE, RW, 

CN
2/26/24 n/a exempt 3/5/24 3/6/24 A24-15 5/31/24 new project

117 2/14/24 INDOT 2300699 R-45084 SR 930
Int Imp 

w/added TL

from 1.08 mi e/o US 27 at 

Clinton St
STP

PE, RW, 

CN
2/26/24 n/a exempt 3/5/24 3/6/24 A24-15 5/31/24 new project

118 2/14/24 INDOT 2301100 R-45084 SR 930
bike ped 

facilities

from 2.1 mi e/o I-69 (Lima Rd) 

to 0.62 mi w/o I-469 (Minnich 

Rd)

STP
PE, RW, 

CN
2/26/24 n/a exempt 3/5/24 3/6/24 A24-15 5/31/24 new project

119 2/14/24 INDOT 2300262 VOID - previously submitted NHS     VOID - previously submitted  

120 2/14/24 INDOT 2300915 B-45078 I-469
bridge deck 

overlay
NB br over NS RR NHS PE, CN n/a 6/30/23 exempt n/a 3/12/24 A24-15 5/31/24 Group Project

FY 2024 - 2028 TIP

architecture & engineering

general facility rehabilitations

three medium transit vehicle

8/2/2024
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AM #
Date 

Received
Sponsor DES # Contract # Project Work Type Location/ Description Funding Phase

ICG 

Approval 

Date

Conformity 

Date

Air 

Quality 

Exempt

UTAB 

approval

Date sent 

to INDOT

2024-2028 

STIP 

approval

2024-2028 

STIP 

approval 

Date

Comments 

24-121 2/14/24 INDOT 2300916 B-45078 I-469
Bridge deck 

overlay
SB br over NS RR NHS PE, CN n/a 6/30/23 exempt n/a 3/12/24 A24-15 5/31/24 Group Project

122 2/14/24 INDOT 2300749 B-45082 US 30
bridge thin 

deck overlay
br over US 30 & US 33 NHS PE, CN n/a 6/30/23 exempt n/a 3/12/24 A24-15 5/31/24 Group Project

123 2/14/24 INDOT 2300874 B-45082 I-69
Bridge deck 

overlay
NB br over Hadley Rd NHS PE, CN n/a 6/30/23 exempt n/a 3/12/24 A24-15 5/31/24 Group Project

124 2/14/24 INDOT 2300875 B-45082 I-69
Bridge deck 

overlay
SB br over Hadley Rd NHS PE, CN n/a 6/30/23 exempt n/a 3/12/24 A24-15 5/31/24 Group Project

125 2/14/24 INDOT 2300873 B-45357 I-69
Bridge deck 

overlay
Yohne Rd br over I-69 NHS

PE, RW, 

CN
n/a 6/30/23 exempt n/a 3/12/24 A24-15 5/31/24 Group Project

126 2/14/24 INDOT 2300917 B-45358 I-469 bridge painting NB br over SR 37 NHS PE, CN n/a 6/30/23 exempt n/a 3/12/24 A24-15 5/31/24 Group Project

127 2/14/24 INDOT 2300918 B-45358 I-469 bridge painting SB br over SR 37 NHS PE, CN n/a 6/30/23 exempt n/a 3/12/24 A24-15 5/31/24 Group Project

128 2/14/24 INDOT 2200643 R-44543 SR 101
small structure 

pipe lining
Hetrick Drain STP RW, CN n/a 6/30/23 exempt n/a 3/12/24 A24-15 5/31/24 Group Project

129 2/14/24 INDOT 2200658 R-44543 SR 101
small structure 

pipe lining
Old SR 14 drain STP RW, CN n/a 6/30/23 exempt n/a 3/12/24 A24-15 5/31/24 Group Project

130 2/14/24 INDOT 2300946 R-45091 SR 101
small structure 

replacement
Smith-Fry Ditch STP PE, CN n/a 6/30/23 exempt n/a 3/12/24 A24-15 5/31/24 Group Project

FY 2024 - 2028 TIP

8/2/2024
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AM #
Date 

Received
Sponsor DES # Contract # Project Work Type Location/ Description Funding Phase

ICG 

Approval 

Date
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Date

Air 

Quality 

Exempt

UTAB 

approval

Date sent 

to INDOT

2024-2028 

STIP 

approval

2024-2028 

STIP 

approval 

Date

Comments 

24-131 2/14/24 INDOT 2300949 R-45091 SR 101
small structure 

pipe lining
Romy Bobilya Ditch STP

PE, RW, 

CN
n/a 6/30/23 exempt n/a 3/12/24 A24-15 5/31/24 Group Project

132 2/14/24 INDOT 2300950 R-45091 SR 101
small structure 

pipe lining
Miller Ditch STP

PE, RW, 

CN
n/a 6/30/23 exempt n/a 3/12/24 A24-15 5/31/24 Group Project

133 2/14/24 INDOT 2301050 R-45149 I-469
small structure 

replacement
UNT Swift Ditch NHS PE, CN n/a 6/30/23 exempt n/a 3/12/24 A24-15 5/31/24 Group Project

134 2/14/24 INDOT 2002139 B-43272 I-469
bridge thin 

deck overlay
over CFE RR NHS CN n/a 6/30/24 exempt n/a 4/8/24 A24-16 7/23/24 adding CN to FY 25 for RR PE

135 2/14/24 INDOT 2200027 R-44542 SR 3 auxillary lanes from I-69 to 0.5 mi n/o I-69 STP PE n/a 6/30/24 exempt n/a 4/8/24 A24-16 7/23/24 moving PE from FY24 to FY25

136 2/16/24 Citilink

FOR-24-

020 & FOR-

25-032

CTN operating funds n/a 2/26/24 n/a exempt 3/5/24 3/7/24 FTA24-03 6/11/24 adding funding

137 2/27/24 NIRCC 2101669 n/a HSIP funds UPWP HSIP n/a HSIP PE 3/5/24 n/a exempt 3/5/24 3/15/24 A24-15 5/31/24
removing funds from TIP (FY25-

FY28)

138 3/4/24 INDOT 1800058 B-42357 US 24
Bridge 

Replacement

EB over Aboite Crk, 4.11 mi 

w/o I-69
NHPP CN n/a 6/30/23 exempt n/a 3/4/24 M24-33 3/4/24

correcting error from 24-28 

modification, funding amt was 

incorrect

139 3/6/24 FW 1902834 B-42844
Bluffton 

Rd Br #358

Br Deck 

Reconstr
over the St Mary's River STBG CN n/a 6/30/23 exempt n/a 4/1/24 M24-36 4/5/24

adding $2,227,500 federal CN 

funds to CN due to increase in 

Stage 3 estimate; adding STBG 

as a funding source

140 3/14/24 AC 2301666 B-45527
Ferguson 

Rd Br #404

Br Rehab or 

Repair
over the St Mary's River

Group III / 

IV

PE, RW, 

CN
3/21/24 n/a exempt 5/14/24 5/16/24 pending pending new project

FY 2024 - 2028 TIP

8/2/2024
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Quality 
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approval
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Date
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24-141 3/20/24 INDOT 2400077 Various
Other Type 

Project (Misc)

Helpers Program for Local 

Roads & Streets - State wide 

LPA Training, Planning and 

Local Assist

HSIP PE n/a 6/30/23 exempt n/a 3/26/24 A24-16 7/23/24 new Group Project

142 3/20/24 INDOT 2400103 R-41079 US 30
ADA Sidewalk 

Ramp

US 30 1.55 mi w/o US 33, on 

Flaugh, California, and 

Kroemer Road s/o US 30

NHS CN n/a 6/30/23 exempt n/a 3/26/24 M24-36 4/5/24

moving CN funds from 

#1901890 CN to here for 

sidewalk & ramps

143 3/20/24 INDOT 1901890 R-41079 US 30

New 

Interchange 

CN

US 30 1.55 mi w/o US 33, at 

Flaugh Rd
NHS CN n/a 6/30/23 exempt n/a 3/26/24 M24-36 4/5/24

moving CN funds to #2400103 

for sidewalk & ramps

144 3/20/24 INDOT 2100198 R-43802 SR 14
HMA overlay, 

PM

SR 14 from 7.11 mi e/o SR 9 

(Whitley/Allen CL) to 2.44 mi 

w/o I-69 (Scott Rd)

STP CN 4/15/24 n/a exempt 5/14/24 5/20/24 pending pending

existing project: adding 

funding and changing limits of 

project

145 3/20/24 INDOT 2200927 R-44528 SR 37
HMA overlay, 

MS

From 0.27 mi w/o I-469 to 2.44 

mi s/o SR 101 (750 ft n/o Bull 

Rapids Rd ) (Harlan)

STP CN 4/15/24 n/a exempt 5/14/24 5/20/24 pending pending

existing project: adding 

funding and changing limits of 

project

146 3/28/24 INDOT 2200030 R-44528 SR 37
Shoulder 

Rehab

from 0.2 mi n/o I-469 to 5.8 mi 

n/o I-469
STP PE n/a 6/30/23 exempt n/a 4/5/24

increasing PE with additional 

$240,000 (new total 

$5,471,141) with District 

Discretionary funding

147 4/1/24 AC 1902825 B-42840 Amber Rd
Bridge 

Replacement

Bridge #226 over the Little 

River

Group III / 

IV
CN n/a 6/30/23 exempt n/a 4/2/24 M24-36 4/5/24

increasing CN ($37,762) to 

match Stage 3 estimate, new 

total now $1,420,932

148 4/2/24 HT 1902837 B-42845 Kell Rd 
Bridge Deck 

Overlay
Bridge #46 over Willow Creek

Group III / 

IV
CN n/a 6/30/23 exempt n/a 4/8/24 M24-38 4/16/24

increasing CN ($220,927) to 

match Stage 3 estimate, new 

total now 

149 4/10/24 INDOT 2300699 R-45084 SR 930
int imp 

w/added tl

1.08 mi w/o US 27 at Clinton 

St
STP PE n/a 2/26/24 exempt n/a 5/31/24 pending pending moving PE from FY24 to FY25

150 4/10/24 INDOT 2301100 R-45084 SR 930
bike/ped 

facilities

from 2.1 mi e/o I-69 (Lima Rd) 

to 0.62 mi w/o I-469 (Minnich 

Rd)

STP PE n/a 2/26/24 exempt n/a 5/31/24 pending pending moving PE from FY24 to FY25

PE was 

authorized/obligated in 

Nov 2023, no need to 

update STIP

FY 2024 - 2028 TIP

8/2/2024
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151 4/17/24 AC 1902825 B-42840 Amber Rd
Bridge 

Replacement

Bridge #226 over the Little 

River

Group III / 

IV
CN n/a 6/30/23 exempt n/a 4/17/24 M24-40 4/26/24

increasing CE to match CE 

contract (increase is 100% 

local)

152 4/18/24 NH 2300608 R-45554
Rose 

Linden
int imp, roundaboutRose & Linden intersection STBG

RW, CN & 

CE
n/a 6/30/23 exempt n/a 4/18/24 M24-40 4/26/24

changed funding to HSIP for 

RW, CN & CE (90/10)

153 4/18/24 FW 2400580 T-45590 ATMS traffic signal, modall traffic signals in AC

STBG & 

Carbon 

Reduction

CN 4/30/24 n/a exempt 5/14/24 5/16/24 pending pending new project

154 5/1/24 Citilink
FOR-FY-

200
CTN

program 

admin
n/a 5310 n/a 5/13/24 n/a exempt 5/14/24 5/20/24 pending pending new project

155 5/3/24 FW 1902836 B-42843
Goeglein 

Rd Br

bridge 

replacement
over Bullerman Drain

Group III / 

IV
CN & CE n/a 6/30/23 exempt n/a 5/6/24 M24-48 5/17/24

CN matching Stage 3 est; CE 

matching CE contract; 

changing letting date

156 5/7/24 HT 2101634 R-44126 Carroll Rd int imp, roundabout
at Shearwater Run and Coral 

Springs
STBG RW n/a 6/30/23 exempt n/a 5/16/24 M24-50 5/23/24 moving RW from FY24 to FY25

157 5/14/24 AC 1902826 B-42838

Monroevill

e Rd Br 

#277

br replace over Hoffman Drain
Group III / 

IV
CN n/a 6/30/23 exempt n/a 5/24/24 M24-52 5/31/24

CN matching Stage 3 est; CE 

increasing to matching CE 

contract funding amount

158 5/22/24 INDOT 2001520 R-42969 Various
ADA Sidewalk 

Ramp CN

Various locations within the 

FW sub
STP CN n/a 6/30/23 exempt n/a 5/22/24 pending pending

adding 368,007 CN to FY25 for 

a total of $833,007

159 5/24/24 AC 2003073 R-43623

Monroevill

e & 

Wayne 

Trace

roundabout at intersection
Gr III & 

HSIP
RW n/a 6/30/23 exempt n/a 5/29/24 M24-54 6/7/24

move RW from FY24 to FY25;  

funds from 80/20 split to 100% 

local; increasing RW funding 

amt

160 6/3/24 INDOT 2100654 B-43817 I-69
Br thin deck 

overlay
NB br over Eight Mile Creek NHS CN 6/17/24 n/a exempt 7/2/24 7/5/24 pending pending new project (aka 25-1)

FY 2024 - 2028 TIP

8/2/2024

Page 15 of 17



AM #
Date 

Received
Sponsor DES # Contract # Project Work Type Location/ Description Funding Phase

ICG 

Approval 

Date

Conformity 

Date

Air 

Quality 

Exempt

UTAB 

approval

Date sent 

to INDOT

2024-2028 

STIP 

approval

2024-2028 

STIP 

approval 

Date

Comments 

161 6/3/24 INDOT 2100655 B-43817 I-69
br thin deck 

overlay
SB br over Eight Mile Creek NHS CN 6/17/24 n/a exempt 7/2/24 7/5/24 pending pending new project (aka 25-2)

162 6/3/24 INDOT 2100679 B-43817 I-69
br thin deck 

overlay
Yoder Rd br over I-69 NB/SB NHS CN 6/17/24 n/a exempt 7/2/24 7/5/24 pending pending new project (aka 25-3)

163 6/3/24 INDOT 2100156 T-43821 Various
safety 

revisions
various locations in FW Dist STP CN 6/17/24 n/a exempt 7/2/24 7/5/24 pending pending

project is being eliminated 

(aka 25-4)

164 6/3/24 INDOT 2300262 B-44927 US 24
repairs to app 

slab

Webster Rd Br over US 24 

EB/WB
NHS CN 6/17/24 n/a exempt 7/2/24 7/5/24 pending pending

Adding $263,244 to CN in FY25 

for a total of $513,159 (aka 25-

5)

165 6/3/24 INDOT 2100747 B-43742 I-469
br deck 

overlay
br over Harber Ditch NHS CN 6/17/24 n/a exempt 7/2/24 7/5/24 pending pending

adding project to TIP (aka 25-

6)

166 6/3/24 INDOT 2100748 B-43742 I-469
br deck 

overlay
br over Harber Ditch NHS CN 6/17/24 n/a exempt 7/2/24 7/5/24 pending pending

adding project to TIP (aka 25-

7)

167 6/3/24 INDOT 2400498 B-45637 I-469
repair or 

replace joints
EB br over CFE RR NHS PE, CN 6/17/24 n/a exempt 7/2/24 7/5/24 pending pending new project (aka 25-8)

168 6/3/24 INDOT 2400499 B-45637 I-469
repair or 

replace joints
EB br over Tillman Rd NHS PE, CN 6/17/24 n/a exempt 7/2/24 7/5/24 pending pending new project (aka 25-9)

169 6/3/24 INDOT 2400506 B-45637 I-469
repair or 

replace joints

NB br over NS RR, McCulloch 

Ditch
NHS PE, CN 6/17/24 n/a exempt 7/2/24 7/5/24 pending pending new project (aka 25-10)

170 6/3/24 INDOT 2400507 B-45637 I-469
repair or 

replace joints

SB br over NS RR, McCulloch 

Ditch
NHS PE, CN 6/17/24 n/a exempt 7/2/24 7/5/24 pending pending new project (aka 25-11)

AM #
Date 
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171 6/3/24 INDOT 2400508 B-45637 I-469
repair or 

replace joints
NB br over US 24 EB/WB NHS PE, CN 6/17/24 n/a exempt 7/2/24 7/5/24 pending pending new project (aka 25-12)

172 6/3/24 INDOT 2400509 B-45637 I-469
repair or 

replace joints
SB br over US 24 EB/WB NHS PE, CN 6/17/24 n/a exempt 7/2/24 7/5/24 pending pending new project (aka 25-13)

173 6/3/24 INDOT 2400477 B-45640 SR 930
debris removal 

from channel
WB br over St Joseph River STP PE, CN 6/17/24 n/a exempt 7/2/24 7/5/24 pending pending new project (aka 25-14)

174 6/3/24 INDOT 2400497 B-45640 I-469
debris removal 

from channel
EB br over St Mary's River STP PE, CN 6/17/24 n/a exempt 7/2/24 7/5/24 pending pending new project (aka 25-15)

175 6/3/24 INDOT 2400463 B-45641 SR 14
scour 

protection
br over Seegar Ditch STP PE, CN 6/17/24 n/a exempt 7/2/24 7/5/24 pending pending new project (aka 25-16)

176 6/3/24 INDOT 2400476 B-45642 SR 930
debris removal 

from channel
WB br over St Joseph River STP PE, CN 6/17/24 n/a exempt 7/2/24 7/5/24 pending pending new project (aka 25-17)

177 6/3/24 INDOT 2400496 B-45642 I-469
debris removal 

from channel
EB br over St Mary's River NHS PE, CN 6/17/24 n/a exempt 7/2/24 7/5/24 pending pending new project (aka 25-18)

178 6/3/24 INDOT 2100721 B-43742 I-69
Bridge Deck 

Overlay

Lower Huntington Rd bridge 

over I-69 NB/SB
NHPP CN n/a 6/30/23 exempt n/a 6/6/24 M24-59 6/28/24

CN moving from FY27 to FY26 

and adding funds to CN

179 6/3/24 INDOT 2200500 B-44540 I-469
Bridge Deck 

Overlay
EB bridge over Harber Ditch NHPP CN n/a 6/30/23 exempt n/a 6/6/24 M24-59 6/28/24 CN moving from FY27 to FY26

180 6/3/24 INDOT 2200543 B-44540 SR 1
Bridge Deck 

Overlay
bridge over I-469 EB/WB STP CN n/a 6/30/23 exempt n/a 6/6/24 M24-59 6/28/24 CN moving from FY27 to FY26

FY 2024 - 2028 TIP

FY 2024 - 2028 TIP

8/2/2024
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181 6/3/24 INDOT 2200735 B-44540 I-469
Bridge Deck 

Overlay
WB bridge over Harber Ditch NHPP CN n/a 6/30/23 exempt n/a 6/6/24 M24-59 6/28/24 CN moving from FY27 to FY26

182 6/13/24 INDOT 2201150 R-41079 US 30 cul-de-sac at Stahlhut Rd NHPP RW n/a 6/30/23
non-

exempt
n/a 6/13/24 M24-57 6/21/24 moving RW from FY24 to FY25

183 6/14/24 INDOT 2201163 R-41080

Flaugh Rd 

& 

California 

Rd

roundabout Flaugh & California STP RW n/a 1/31/24
non-

exempt
n/a 6/13/24 M24-57 6/21/24 moving RW from FY24 to FY25

184 6/21/24 FW 2300603
Ardmore 

Ave

Rd Reconstr & 

widening

Covington to Lower 

Huntington
STBG PE n/a 6/30/23

non-

exempt
n/a 6/24/24 M-24-59 6/28/24

moving PE in FY26 to FY25, 

total remains the same

185 6/22/24 AC 2300604 R-45450

Coverdale 

Indpls 

Winters

roundabout intersection
STBG & 

HSIP
RW n/a 6/30/23 exempt n/a 6/24/24 M24-59 6/28/24

moving RW from FY25 to FY26, 

total remains the same

186 6/23/24 AC 1901712 R-42165
Grabill Rd 

Br

Bridge 

Reconstr
over St Joe River STBG & TA CN n/a 6/30/23 exempt n/a 6/24/24 pending pending

Total remains the same, 

reducing amt in CN-TA (-

$1,175,000) and increasing the 

amt in CN (+$1,175,000)

FY 2024 - 2028 TIP

8/2/2024
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