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OVERDUE STEP 2 CLOSE-OUT Date: 08/01/2016
Grantee ) ) Stages Comparison
Project First Stage Stage Date Second Stage Stage Date
2716 GARY
DR2- 09-265 CLEARANCE 230 Step 2 Due Date 06/ 06/ 2016 240 Step 2 Received Date 00/ 00/ 0000
TI NA RONGERS

KARNER BLUE ERA, LLC



