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City of Huntingburg, Indiana

August 23, 2018

We are proud to welcome our state partners in the Stellar Communities program back to Huntingburg to update you on our progress over the past few months. It has been a 
busy time! Today’s report will show the progress that is being made on the three major projects that are slated to be completed in the next year.

But the Stellar effect on Huntingburg goes beyond the bricks and sticks. According to the case study recently completed by the Sagamore Institute, the Community Vitality 
Indicators measuring impact on Huntingburg are very positive. Since the Stellar Designation, population in Huntingburg has increased 6.5 percent. The median household 
income has grown by ten percent.  The percent of people employed has grown 4.5 percent.  And the number of families living below the poverty level has declined by one 
percent.  

These are the indicators that are encouraging as we strive to be the best Huntingburg we can be.  To be a Stellar Community.  To be “A City Like No Other!”

City of Huntingburg, Indiana  |  508 E 4th Street |  812.683.2211  |  www.huntingburg-in.gov 
“A City Like No Other”

Sincerely,

Mayor Denny Spinner

We are excited to have you here and look forward to today’s report.

Greetings!
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A City Like No OtherStellar

Project Outcomes & Impact

STELLAr OuTCOMES

The City of Huntingburg has identified the following out-
comes that will result from the Stellar activities:

 St. Joseph Hospital Campus Redevelopment
■ Activates a derelict building in the core of northside

residential district
■ Puts a significant property back on the tax role
■ Revitalizes the northside business district
■ Meets a critical need for affordable senior housing

 Senior Center
■ Provides a larger facility to meet the needs of a

growing senior population
■ Is ideally located near senior housing projects and

the Heritage Trail
■ Allows for enhanced use of the Old Town Hall, the

current location of the Senior Center

Heritage Trail
■ Links key elements, including the Veterans Monu-

ment, to the community
■ Provides recreation opportunity for all age groups,

regardless of physical ability
■ Connects neighborhoods to schools and

businesses
■ Provides for aging in place
■ Promotes healthy communities
■ Reduces vehicular traffi
■ Adds a key component to our quality of life

Maintenance / Emergency Shelter
■ Relocates existing facility out of floodplai
■ Moves salt storage and other hazardous materials

out of the floodwa
■ Relocates facility to area of comparable land use

and in the heart of our highest daytime workforce
■ Serves as emergency shelter
■ Serves as training facility for emergency and public

safety personnel
■ Serves as a secondary command center for the

Dubois County EMA

   Community Gateways 
■ Creates gateways welcoming visitors and residents
■ Provides branding opportunity for Huntingburg
■ Develops an inviting and welcoming atmosphere

9th Street Extension
■ Provides a safe connection to the industrial property

to the north and west of the Norfolk and Southern 
Railroad

■ Is essential to the success of the Overpass Project
by providing critical circulation while the project is 
under construction

■ Allows for the expansion of the Industrial Park,
including OFS Brands and Touch of Class, two of 
our community partners

 14th Street Reconstruction
■ Is needed to handle heavy truck and additional traf-

fic expected when the Overpass Project is complet
■ Provides a key pedestrian and vehicular connection

to the Overpass Project and US 231

■ Enhances the use of Huntingburg Event and
Community Center

■ As part of the Heritage Trail, connects the Event
and Community Center and Veterans Monument
to the east side of Huntingburg and the St. Joseph
Hospital Redevelopment Project

■ Enhances the development of the 14th Street
Hospitality Corridor identified in the Comprehensiv
Plan

4th and Market Street Park
■ Connects 4th Street and Market Street
■ Creates space in the heart of downtown for events

and activities
■ Makes Market Street a community gathering point
■ Promotes increased use of the city icon, Old Town

Hall

4th Street Water Main Replacement
■ Provides reliable fire protectio
■ Provides opportunity for new development
■ Provides opportunity for new investment
■ Provides reliable city services

 Workforce Housing
■ Meets critical need for workforce housing for both

apartments and first time home buyer
■ Promotes workforce growth
■ Grows tax base
■ Develops property within corporate limits which

minimizes extension of infrastructure
■ Translates to a $17.2 to $20.8 million in private

investment
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 April 30
— Stellar update on "Monday w/ the Mayor"

 May 3
— Meeting w/ Stellar Project Manager Michael Sinnet

 May 31
— Meeting w/ Greenfield city officials re: Stellar application
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 May 8
— Stellar update at Economic Development Committee Meeting

 May 16
— OCRA conference call

 June 26
— Mayor interview w/ OCRA intern Hannah Bird

 July 10
— Stellar update on "Live at 7:05"

 July 19
— Stellar update at St. Charles Senior Center luncheon

 July 23
— Phone call w/ OCRA Deputy Director Matt Crouch

 August 7
— Rachel Steckler interview w/ OCRA intern Hannah Bird

 August 16
— Stellar update w/ Chamber and Merchants Association

 August 21
— Stellar Steering Committee meeting



Hospital Redevelopment Senior Center 
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Development of this project is tied to current negotiations between 
property owners. A sub-committee has been formed and will 
become re-engaged once timelines have been established.

 May 16
— Groundbreaking Ceremony at Crossroads Behavioral Health Center



Overall Heritage Trail 

4th Street Heritage Trail 
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 May 18
— 4th Street Heritage Trail Technical Committee meeting

 July 17
— Internal 4th Street Heritage Trail meeting

 August 2
— Board of Public Works & Safety approved to advertise for
bids for 4th Street Heritage Trail

Development of this project is tied to completion of the overpass 
project and the 4th Street Heritage Trail project. A sub-committee has

been formed and will become active once timelines have been 

established for the other projects. 

 August 14
— 4th Street Heritage Trail update to City Council
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 June 25
— Street Department Relocation discussion

 August 2
— Board of Public Works & Safety approved to advertise for bids for 
Street Department Relocation

Development of this project is tied to completion of the overpass 
project and the Heritage Trail project. A sub-committee has been 

formed and will become active once timelines have been established 

for the other projects. 



 PROJECT COMPLETE

7Huntingburg, Indiana | Stellar Quarterly Update 8/23/18 9

Before After

 May 3
— Board of Public Works & Safety approved to advertise for bids for 14th Street

 May 21
— 14th Street meeting

 May 29
— 14th Street meeting

 June 12
— City Council introduced appropriation for funding for 14th Street

 June 26
— City Council approved appropriation for funding for 14th Street

 June 28
— 14th Street bid opening

 July 2
— 14th Street meeting

 July 5
— Board of Public Works & Safety approved bids for 14th Street

 May 22
— 14th Street discussion at City Council meeting



 May 11
— Market Street Park update meeting w/ VS Engineering

 May 22
— Market Street Park update meeting w/ Taylor Siefker Williams Design Group
— Meeting w/ Market Street Park donor Farbest Foods

 June 7
— Market Street Park internal meeting
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 June 25
— Market Street Park internal meeting

 July 5
— Market Street Park internal meeting

 July 24
— Market Street Park meeting w/ Cash Waggner & Associates

 July 27
— Meeting w/ OCRA officals at project site

*Weekly progress meetings are held between City officials, project manager,
engineer, and contractor on Mondays at 8:30 a.m. 

 August 9
— Meeting w/ Jasper Lumber owner, project manager, and foreman

 August 14
— City Council approved change orders for Market Street Park

 August 22
— Meeting w/ Jasper Lumber owner, project manager, and foreman
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 PROJECT COMPLETE



Huntingburg, Indiana |  Stellar Quarterly Update 8/23/18 12

 June 11
— Meeting w/ Boxer Girl, LLC re: Hunters Crossing

 July 3
— Meeting w/ Boxer Girl, LLC re: Hunters Crossing

 May 31
— Project update with Paragus re: multi-family workforce housing project

*Initial construction of Section II is underway, with lot grading and 
infrastructure being installed this summer. It is anticipated that 
street surface in Section I and base/intermediate for Section II will 
be put down within 30-45 days. 

 April 9
— Building permit issued in Section I

 July 11
— Building permit issued in Section I



STELLAR ENDOWMENT ACCOUNT SUMMARY*:

SPENDABLE: Funds available for granting. $42,209.61

ACCUMULATED EARNINGS: Net earnings (losses)
accumulated from the fund's beginning to the present. $87,230.75

NON-SPENDABLE OR ENDOWED: Funds not available
for granting. Total of gifts accumulated from the fund's
beginning to the present.  $354,538.02 

__________

TOTAL VALUE: Market value of the endowment. $483,978.38 
__________

*Does not include pledges receivable outstanding.

PLEDGES RECEIVABLE OUTSTANDING DUE BY YEARS: 

Due in 2018 
Due in 2019 

$41,750.00
$16,250.00

 ________

TOTAL PLEDGES
     RECEIVABLE OUTSTANDING $58,000.00

_________
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As of 8/21/18

Spendable Non-SpendableTotal 

$25,050.00 $16,700.00

$9,750.00 $6,500.00

 _____________________

$34,800.00 $23,200.00 
_____________________



MARKET STREET PARK ENDOWMENT ACCOUNT SUMMARY*:

SPENDABLE: Funds available for granting. $50,655.84

ACCUMULATED EARNINGS: Net earnings (losses)
accumulated from the fund's beginning to the present. $5,986.91

NON-SPENDABLE OR ENDOWED: Funds not available
for granting. Total of gifts accumulated from the fund's
beginning to the present.  $131,058.50 

__________

TOTAL VALUE: Market value of the endowment. $187,701.25 
__________

*Does not include pledges receivable outstanding.

PLEDGES RECEIVABLE OUTSTANDING DUE BY YEARS: 

Due in 2018 
Due in 2019 

 ________

TOTAL PLEDGES
     RECEIVABLE OUTSTANDING $675,000.00 

__________
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As of 8/21/18

Spendable Non-SpendableTotal 

 _____________________

$121,000.00 $554,000.00 

_____________________

Due in 2020 
Due in 2021 
Due in 2022 
Due in 2023 

$157,500.00
$147,500.00
$130,000.00

$80,000.00
$80,000.00
$80,000.00

$100,500.00
$20,500.00

$0.00
$0.00
$0.00
$0.00

$57,000.00
$127,000.00
$130,000.00

$80,000.00
$80,000.00
$80,000.00
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