	tatus of Ch		omoting a continuum of prev	rention and protection services for vulnerable youth and families.	
Action Step	Timeline	Team Lead	Expected Deliverable	Notes (Resources needed, obstacles, comments, etc.)	Status (Not Started, Progress, In Progres Behind, Complete
port efforts to prevent child abuse and neglect					
Report on existing prevention efforts	Sept. 2017	Sandy Runkle	Report on existing prevention	Focus on primary and secondary prevention. Group has identified some	
			efforts	services, notes gap in awareness of services. Will work toward a	Complete
Develop plan to reduce current rates of CAN	May 2018		Plan to reduce rates of child	recommendation for the Commission.  Current areas of focus: increasing family income via educational, vocational,	
Develop plan to reduce current rates of CAN	IVIAY 2016		abuse and neglect	job assistance, plus safe, affordable, accessible child care. Second area:	In Progress
			abase and neglect	substance abuse.	iii i rogress
port efforts to ensure the safety of children in s	ate care				
Develop plan/recommendations to enhance	May 2018	TBD	Plan to enhance strengths of	Need a leader for this subcommittee	
strengths of the child caring workforce across			workforce		Not Started
the state					
note programs and services that support older					
Develop recommendations to improve	May 2018	Brent Kent	Recommendations to improve	HB1314 passed (P.L.186-2018). Requires DOE to collaborate with DCS to	
educational outcomes, access to housing,			outcomes for older youth	produce a report of educational outcomes for foster youth.	
funding for services and support for mental					In Progress
health needs in older youth, particularly those					
involved in foster care note the practice of funding for money follows	the family/child				
Discuss during prioritization	August 2017	1	T	Determined that this is a waiver program that has ended. Nothing further to do	
Discuss during prioritization	August 2017			on this.	Complete
Seek clarity on the meaning of this objective		Whitman		Spoke to strategic planning consultants; background of the objective was not	Complete
				clear.	Complete
ly and evaluate barriers to receipt of Medicaid f					
Summarize the improved access to primary	July 2017	Gary Parker	Summary of current status	Medicaid glossary compiled, and report of current status of Medicaid	
health care through the increase in providers					Complete
accepting Medicaid  Evaluate existing barriers within Medicaid for	May 2018		Report on barriers	Gary has convened work group to identify and work on addressing barriers to	
prevention, early intervention and treatment	IVIAY 2018		Report on barriers	Medicaid utilization for vulnerable youth. Current focus is on increasing	
prevention, early intervention and treatment				develomental screening for young children and ensuring that youth leaving	In Progress
				detention who are eligible are enrolled in Medicaid.	
Develop recommendations to reduce identified	May 2019		Recommendations to reduce	accention who are engine are entitled in meadatal.	
barriers	, , , , ,		barriers		In Progress
note an improved understanding of the impact	of trauma on ch	ildren and youth an	d the efficacy of trauma-informe	d practice	
Survey rate of trauma-informed practice in	January 2018	Zach Adams	Report of survey results	DCS has surveyed all contracted providers on their implementation of trauma-	
settings where children are cared for and what				informed care. Gathering data from other groups, IARCA, CLPI have also done	In Progress
is needed to be gained from training				some surveying.	
Develop plan to enhance work force capable of	May 2019		Plan to enhance trauma-	Cross-task-force trauma sub-group has met twice, is working on common	
trauma-informed practice			informed practice	definition of trauma-related terms, common core of knowledge plus domain-	
				or field-specific knowledge/skills to make Indiana a trauma-informed state.	In Progress
				Trauma subgroup has identified a train-the-trainer opportunity and secured	III Flogress
				participation from juvenile justice stakeholders.	
 rdinate and communicate child safety efforts w	th the Indiana P	  erinatal Quality Im	orovement Collaborative (IPOIC)		
	u.oaiaiaia i				
	Sept. 2017	Maureen Greer	lGoals	IMaureen will continue to supply updates on IPOIC's work and the group will	the state of the s
Identify goals this committee can target that build upon the work of IPQIC	Sept. 2017	Maureen Greer	Goals	Maureen will continue to supply updates on IPQIC's work and the group will identify opportunities for the CISC to support IPQIC's work.	In Progress

Increase utilization of Zero Suicide initiative in	May 2019	Jean Scallon	Increased utilization of Zero	Zero Suicide Academy planned for July in Indianapolis; Task Force will request	
providers, agencies, systems around the state.			Suicides	CISC endorsement.	In Progress

or cross-system involved youth					
Action Step	Timeline	Team Lead	Expected Deliverable	Notes (Resources needed, obstacles, comments, etc.)	Status (Not Started, Progress, Behind, Complete)
Advocate for increased availability of and access to	emergency shelt	ter care and alternat	tive therapeutic placements		
Insert Action Step	June 2019		Need to be defined		Not Started
Support the enhancements of services across the sp	ectrum (in-hom	e and residential)			
Created a subcommittee to study services for	March 2018	Don Travis	Report examining service	Subcommittee began development of a list of services currently used in the	
youth involved in the delinquency system.			availability and needs, specific to the delinquency population	delinquency system across the state and analysis of services. Project put on hold due to DCS transitions.	Behind
Support efforts to decrease youth violence, includin	g assessing the I	root causes of youth	involved in violence crimes and,	/or crimes involving weapons	
Insert Action Step	June 2019				Not Started
Study and make recommendations on services to ad	Idress the comp	lex needs of runawa	y children and missing children		
Insert Action Step	June 2019				Not Started
Study and evaluate whether "status offenders" shou	uld be removed	from the delinquent	cy code and moved to the CHINS	code (in collaboration with the Child Safety and Services Task Force)	
Study national and other state models, research	March 2018	JJ&CS Task Force Committee	Report and recommendations	Task Force members were given specific agencies to contact to gain a national perspective of current approaches to status offenders.	In Progress
Council of State Governments (CSG) offered technical assistance to review the juvenile justice system in Indiana to include objecties 2.5, 2.2 and 2.6. Task Force to hold a special meeting with various stakeholders to determine efficacy of proposal				Timing has become problematic due to overlap of CSG's desired timeline with the external assessment currently being done at DCS. The Commission desires no overlap, to ensure the DCS assessment information can be taken into account when the JJ assessment happening. Task Force currently looking into working with Pew instead, or holding off until 2019 to work with CSG.	In Progress
Support funding for innovative youth programming	through expans	ion and increased fu	Inding of the Justice Reinvestmer	nt Advisory Council	
Study programming, availability, and needs	March 2018	Don Travis	Report examining programming and recommendations regarding availability and needs		Behind
upport the ongoing efforts of the Commercially Ser	cually Exploited	Children (CSEC) wor	k group in addressing the identif	ication of exploited juveniles and the coordination of services related to juvenile	e victims of human t
Report on progress to the task force	March 2018	Judge Dowling	Report on Progress	Judge Dowling will be joining the Task Force to provide more direct	In Progress

## Indiana Commission on Improving the Status of Children

Strategic Plan Implementation Tracking Grid - Updated 9.25.17

Goal: Mental Health & Substance Abuse. Support creative and effective methods of improving assessment, access to treatment, and wrap-around resources for vulnerable youth and households in need of mental health and substance abuse services

or men	f mental health and substance abuse services								
	Action Step	Timeline	Team Lead	Expected Deliverable	Notes (Resources needed, obstacles, comments, etc.)	Status (Not Started, In Progress, In Progress - Behind, Complete)			
3.1: Expl	1: Explore policy change to promote integration of behavioral health and primary care for children								
	Insert Action Step	April 2019	Service Creation subcommittee	Report on legislation being pursued		Not Started			
3.2: Iden	tify and promote evidence-based and other effe	ctive supports a	nd services that red	uce youth mental health issues a	and substance abuse issues				
	Identify currently available programs/supports and identify gaps	TBD	Service Access & Availability subcommittee	Report on existing evidence- based services available	Looking into Mobile Crisis	In Progress			
3.3: Sup	port effective alternative locations, modalities ar	d treatments fo	or substance abuse a	nd mental health services					
	Define "effective alternative" and identify gaps.	Dec. 2018	System Gaps Subcommittee	Report on effectiveness of alternatives available	Looking at telehealth, and looking at school-based care	In Progress			
3.4: Supp	port efforts to increase the number of mental he	alth and substa	nce abuse providers	improve service coordination to	simplify delivery of services for children and their families				
	Study university capacity and ideas to increase recruitment of students to study these disciplines	June 2019	Service Access & Availability subcommittee	Report on identified ways to increase recruitment	Reaching out on recruitment efforts from universities, jobs, and keeping the providers in state.				
	Review licensing requirements as a barrier, based on request of Legislative Council	October 2017		Recommendations related to licensing for mental health care practitioners	CISC heard and endorsed Task Force's recommendations 11/8/17. Senator Head filed SB 224 to enact those recommendations. Bill passed and was signed by the Governor. P.L.160-2018.	Complete			
3.5: Supp	port development of models to identify youth at	risk for substan	ce abuse and menta	l health issues					
	Study current models and how to support their development and implementation	Dec. 2018	Service Creation subcommittee	Report on existing models and how to support their implementation	Drilling down on new models with/out evidence based research.	In Progress			
3.6: Enga	age with the Governor's Commission to Combat I	Orug Abuse to a	ddress issues of child	dren's use of prescription drugs a	and children being raised by parents suffering from addiction				
	ICCDA to present to Task Force	June 2017				Complete			
		Sept. 2017		can support	Established at task force chairs meeting that it is not necessary to create new work or goals when coordinating with an outside group, but simply to keep tabs on what they are doing, avoid duplication, and lend support where appropriate.	In Progress			
					nt, outpatient, and rural coverage as well as services for youth after release from	n JJ/DYS			
	Study access to care, including training, early intervention, and the connection with JDAI	August 2019	System Gaps Subcommittee	Report on gaps discovered and efforts that can be supported	Looking into Early Intervention methods throughout the state.	In Progress			

Indian	a Commission on Improving the St	tatus of Chi	ldren					
_	Strategic Plan Implementation Tracking Grid - Updated 9.25.17							
Goal: Ed	Goal: Educational Outcomes. Promote interagency collaboration to better connect vulnerable youth with appropriate education and career pathways that lead to successful completion of high school of the successful completion of							
	Action Step	Timeline	Team Lead	Expected Deliverable	Notes (Resources needed, obstacles, comments, etc.)	Status (Not Started, In Progress, In Progress - Behind, Complete)		
4.1: Expl	ore models to develop an educational passport t	o provide a com	prehensive underst	anding of the educational history	y of vulnerable children and youth when they move from place to place and sch	ool to school.		
	Study successful models, including from other child welfare agencies and national organizations.	July 2018 January 2019	Passport subcommittee, chair Ochoa	Detailed report identifying existing models found successful in and out of Indiana.	Committee has compiled three cases to illustrate the process by which youth move from school to probation to incarceration and back to community. Our preliminary snapshot is that in all three instances, communication between institution (i.e., school, probation office, juvenile correctional facility) and community is fraught. That is to say, there is no mechanism that follows youth once they are expelled from school, released from probation, or finish their sentence in correctional confinement. The transition process in Indiana is consistent with the national level. This work will ensure all DCS, FSSA, and Probation youth are included.	In Progress		
4.2: Adv	ocate for more and improved wrap-around service	ces co-located in	the schools.					
	Study infrastructure necessary for mental health school collaboration, evidence-based mental health support for schools, and resources available for cross-system support for schools.	August 2018	Wraparound subcommittee, chair Terri Miller	Report of infrastructure recommendations for mental health collaborations in schools	Study is completed, need to confirm with co-chair, Terri working on final report, should be ready for Commission by December	In Progress		
	Study resources available for cross-system	August 2018		Report of Resources for cross				
	support for schools			system community based supports for schools		Not started		
	Study training and education needs of school based mental health professionals	August 2018		Report of training and education recommendations for school based mental health professionals		Not Started		
4.3: Reco	ommend methods to incentivize schools to help v	ulnerable youtl	n complete high sch	ool.				
	Study methods available to schools to incentivize graduation of vulnerable youth	Dec 2019		Detailed report of methods available to support schools in encouraging vulnerable youth to graduate high school	This work will build upon the report created in objective 5	Not started		
4.4: Reco	ommend strategies for promoting a positive learn	ning climate for	all students to addr	ess disproportionality in school c	discipline practices and to stop the tide of bullying.			
	Study evidence based strategies to promote a positive learning climate for all students	December 2018	Discipline subcommittee, chair Todd Bess	Detailed report of evidence based strategies for promoting a positive learning climate for all students	Committee had leadership transition in fall 2017, has not yet resumed meeting. A new co-chair has been identified to assist in ensuring the subcommittee will begin it's work asap. HB1421 passed (P.L.151-2018), will require DOE to develop a model discipline policy that minimizes exclusion and includes the use of positive discipline and restorative practices, and to provide technical assistance to schools beginning in the 2019-20 school year.	In Progress		
4.5: Supp	oort efforts to develop alternative educational op		irces for youth not a		onal school setting.			
	Study barriers and alternatives	June 2018		Detailed report of identified barriers and alternative educational options and resources for youth unable to thrive in traditional school settings		Not Started		
4.6: Stud	y and report on the graduation rate of vulnerabl	e youth.		•				

	Develop data request for MPH	October 2017	Gant	Complete "use case scenario"	Initial target was August 2017, but discovered data is not available in a single	
				data request form	state system, data from different systems needs to be put together to fulfill this	Complete
					objective	
	Deliver request to MPH and determine next	December	Gant	Request delivered and	Request was delivered and conversation initiated with MPH in January 2018.	
	steps	2017		conversation with MPH	There are some barriers to work through before the data request can be	Complete
					fulfilled.	
	Identify or request resources to study data set	January 2018	Task Force		CISC Exec Director has identified potential grant resources, encourages Task	
	obtained				Forces to also seek out volunteer contributions. ED has fomed a small	In Dunance
					committee of CISC-involved researchers to advise on future data analysis	In Progress
					projects of the CISC.	
					HB1314 passed (P.L.186-2018). Requires DOE to collaborate with DCS to	
					produce a report of educational outcomes for foster youth. This should ease	
					the process of receiving the data for this objective.	
4.7: Stu	dy and report where youth coming out of the juv	enile justice sys	tem and/or cross-sy	stem youth are being educated.		
	Insert Action Step	June 2019		Detailed report identifying	This work will begin after completion of objective 6	
				where youth coming out of the		
				juvenile justice system and/or		Not Started
				cross-system youth are being		
				educated		