Indiar	na Commission on Improving the S	tatus of Chi	ldren					
Goal:	Goal: Child Safety and Services. Support the well-being of Hoosier children by promoting a continuum of prevention and protection services for vulnerable youth							
	Action Step	Timeline	Team Lead	Expected Deliverable	Notes (Resources needed, obstacles, comments, etc.)	Status (Not Started, In Progress, In Progress - Behind, Complete)		
1.1: Sup	port efforts to prevent child abuse and neglect							
	Report on existing prevention efforts	August 2018	Sandy Runkle	Report on existing prevention efforts	Focus on primary and secondary prevention. Group has identified some services, notes gap in awareness of services. Will work toward a recommendation for the Commission.	Complete		
	Develop plan to reduce current rates of CAN	August 2018		Plan to reduce rates of child abuse and neglect	Subcommittee working on recommendation to Commission to promote awareness of prevention services and begin the process of gathering information to produce a statewide comprehensive child abuse prevention plan.	In Progress		
1.2: Sup	port efforts to ensure the safety of children in sta	ate care		•				
	Develop plan/recommendations to enhance strengths of the child caring workforce across the state		TBD	Plan to enhance strengths of workforce	Task Force brainstormed a list of potential members for this subcommittee and named a potential chair. TF co-chair will approach potential subcommittee leader.	Not Started		
1.3: Pro	mote programs and services that support older y	outh with succe	ssful transition to in	dependence				
	Develop recommendations to improve educational outcomes, access to housing, funding for services and support for mental health needs in older youth, particularly those involved in foster care	May 2018	Brent Kent	Recommendations to improve outcomes for older youth	HB1314 passed (P.L.186-2018). Requires DOE to collaborate with DCS to produce a report of educational outcomes for foster youth. Small group meeting scheduled to determine whether to re-establish a subcommittee with broader participation from other task forces on the needs of older youth.	In Progress		
1.4: Pro	mote the practice of funding for money follows t	he family/child		_				
	Discuss during prioritization	August 2017			Determined that this is a waiver program that has ended. Nothing further to do on this.	Complete		
	Seek clarity on the meaning of this objective		Whitman		Spoke to strategic planning consultants; background of the objective was not clear.	Complete		
1.5: Stud	dy and evaluate barriers to receipt of Medicaid fo	or prevention, ea	arly intervention, ar	nd treatment				
	Summarize the improved access to primary health care through the increase in providers accepting Medicaid	July 2017	Gary Parker	Summary of current status	Medicaid glossary compiled, and report of current status of Medicaid	Complete		
	Evaluate existing barriers within Medicaid for prevention, early intervention and treatment	May 2018		Report on barriers	Subcommittee is working on increasing develomental screening for young children and ensuring that youth leaving detention who are eligible are enrolled in Medicaid.	Behind		
	Develop recommendations to reduce identified barriers	May 2019		Recommendations to reduce barriers		In Progress		
1.6: Pro	mote an improved understanding of the impact of			<u> </u>	·			
	Survey rate of trauma-informed practice in settings where children are cared for and what is needed to be gained from training	January 2018	Zach Adams	Report of survey results	DCS has surveyed all contracted providers on their implementation of trauma- informed care. Gathering data from other groups, IARCA, CPLI have also done some surveying.	Complete		
	Develop plan to enhance work force capable of trauma-informed practice	May 2019		Plan to enhance trauma- informed practice	Cross-task-force trauma sub-group has met twice, is working on common definition of trauma-related terms, common core of knowledge plus domainor field-specific knowledge/skills to make Indiana a trauma-informed state. Trauma subgroup has identified a train-the-trainer opportunity and secured participation from juvenile justice stakeholders.	In Progress		
	Explore concept of creating a centralized repository for resources, definitions, and trainings on trauma and resilience	October 2018			Subcommittee would like to present initial concept for approval at the 6/20/18 Commission meeting	In Progress		
1.7: Coo	rdinate and communicate child safety efforts wit	th the Indiana Po	erinatal Quality Imp	rovement Collaborative (IPQIC)				

Identify goals this committee can target that build upon the work of IPQIC	Ongoing	Maureen Greer	Goals	Maureen will continue to supply updates on IPQIC's work and the group will identify opportunities for the CISC to support IPQIC's work.	In Progress		
 1.8: Coordinate with the Indiana State Suicide Prevention Advisory Council							
Increase utilization of Zero Suicide initiative in	May 2019	Jason Murrey	Increased utilization of Zero	Zero Suicide Academy planned for July 2018 in Indianapolis; Task Force			
providers, agencies, systems around the state.			Suicides	requested and received CISC endorsement. Working toward full attendance.	In Progress		

Indiar	a Commission on Improving the St	tatus of Chi	ldren			
Goal:	Juvenile Justice & Cross-system You	uth. Promo	te interagenc	y communication and co	ollaboration to improve prevention, outcomes, and addre	ss the unique and
comp	ex needs of Juvenile Justice and/or	cross-syste	m involved yo	outh		
•	Action Step	Timeline	Team Lead	Expected Deliverable	Notes (Resources needed, obstacles, comments, etc.)	Status (Not Started, In Progress, Behind, Complete)
2.1: Adv	ocate for increased availability of and access to e	mergency shelt	er care and alternat	ive therapeutic placements		
	Insert Action Step	December 2019		Need to be defined		Not Started
2.2: Sup	oort the enhancements of services across the spe	ctrum (in-home	and residential)			
	Created a subcommittee to study services for youth involved in the delinquency system.	June 2019	Don Travis	Report examining service availability and needs, specific to the delinquency population	Subcommittee began development of a list of services currently used in the delinquency system across the state and analysis of services. Project put on hold due to DCS transitions.	In Progress
					*This objective will be included in the prospective third-party assessment	
2.3: Sup	port efforts to decrease youth violence, including	assessing the r	oot causes of youth	involved in violence crimes and	or crimes involving weapons	
	Insert Action Step	December 2019				Not Started
2.4: Stud	y and make recommendations on services to add	dress the compl	ex needs of runawa	y children and missing children		•
	Insert Action Step	December 2019				Not Started
2.5: Stud	y and evaluate whether "status offenders" shou	ld be removed	from the delinquenc	cy code and moved to the CHINS	code (in collaboration with the Child Safety and Services Task Force)	
	Study national and other state models, research	June 2019	JJ&CS Task Force Committee	Report and recommendations	Task Force members were given specific agencies to contact to gain a national perspective of current approaches to status offenders.	In Progress
	Council of State Governments (CSG) offered technical assistance to review the juvenile justice system in Indiana to include objecties 2.5, 2.2 and 2.6. Task Force to hold a special meeting with various stakeholders to determine efficacy of proposal				Timing has become problematic due to overlap of CSG's desired timeline with the external assessment currently being done at DCS. The Commission desires no overlap, to ensure the DCS assessment information can be taken into account when the JJ assessment happening. Task Force initiated conversations with Pew Charitable Trusts to explore similar work, and has decided to pursue working with Pew in 2019.	In Progress
					*This objective will be included in the prospective third-party assessment	
2.6: Sup	oort funding for innovative youth programming t	hrough expansi	on and increased fu	Inding of the Justice Reinvestmen	nt Advisory Council	
	Study programming, availability, and needs	June 2019	Don Travis	Report examining programming and recommendations regarding availability and needs		In Progress
					*This objective will be included in the prospective third-party assessment	
2.7: Sup	oort the ongoing efforts of the Commercially Sex	ually Exploited	Children (CSEC) wor	k group in addressing the identif	I ication of exploited juveniles and the coordination of services related to juvenil	e victims of human traffic
	Report on progress to the task force	Ongoing	Judge Dowling	Report on Progress	Judge Dowling has joined the Task Force to provide more direct communication between the two groups. CSEC group has been piloting a trafficking screener and quick indicator tools in five counties; will be adding more counties this fall.	In Progress

Indian	Indiana Commission on Improving the Status of Children							
Strategic	Strategic Plan Implementation Tracking Grid - Updated 9.25.17							
Goal:	Goal: Mental Health & Substance Abuse. Support creative and effective methods of improving assessment, access to treatment, and wrap-around resources for							
vulner	vulnerable youth and households in need of mental health and substance abuse services							
	Action Step	Timeline	Team Lead	Expected Deliverable	Notes (Resources needed, obstacles, comments, etc.)	Status (Not Started, In Progress, In Progress - Behind, Complete)		
3.1: Expl	ore policy change to promote integration of beh	avioral health a	nd primary care for	children				
	Insert Action Step	April 2019	Service Creation subcommittee	Report on legislation being pursued		Not Started		
3.2: Iden	tify and promote evidence-based and other effe	ctive supports a	nd services that red	uce youth mental health issues a	and substance abuse issues			
	Identify currently available programs/supports and identify gaps	TBD	Service Access & Availability subcommittee	Report on existing evidence- based services available	Looking into Mobile Crisis	In Progress		
	port effective alternative locations, modalities ar	nd treatments fo	or substance abuse a					
	Define "effective alternative" and identify gaps.	Dec. 2018	System Gaps Subcommittee	Report on effectiveness of alternatives available	Looking at telehealth, and looking at school-based care	In Progress		
3.4: Supp	port efforts to increase the number of mental he	alth and substa	nce abuse providers	; improve service coordination to	simplify delivery of services for children and their families			
	Study university capacity and ideas to increase recruitment of students to study these disciplines	June 2019	Service Access & Availability subcommittee	Report on identified ways to increase recruitment	Reaching out on recruitment efforts from universities, jobs, and keeping the providers in state.			
	Review licensing requirements as a barrier, based on request of Legislative Council	October 2017		licensing for mental health care	CISC heard and endorsed Task Force's recommendations 11/8/17. Senator Head filed SB 224 to enact those recommendations. Bill passed and was signed by the Governor. P.L.160-2018.	Complete		
3.5: Supp	port development of models to identify youth at	risk for substan	ce abuse and menta	l health issues				
	Study current models and how to support their development and implementation	Dec. 2018	Service Creation subcommittee	Report on existing models and how to support their implementation	Drilling down on new models with/out evidence based research.	In Progress		
		Drug Abuse to a	ddress issues of chil	dren's use of prescription drugs a	and children being raised by parents suffering from addiction			
	ICCDA to present to Task Force	June 2017				Complete		
	Stay in touch with Task Force and Coordinate efforts where it makes sense to do so.	Ongoing		Report on efforts being made by ICCDA that MHSA Task Force can support		In Progress		
3.7: Supp	port efforts to ensure access to care/treatment for	or youth and pa	rents with substance	e abuse issues, including inpatier	nt, outpatient, and rural coverage as well as services for youth after release from	m JJ/DYS		
	Study access to care, including training, early intervention, and the connection with JDAI	August 2019	System Gaps Subcommittee	Report on gaps discovered and efforts that can be supported	Looking into Early Intervention methods throughout the state.	In Progress		

Indian	a Commission on Improving the St	atus of Chi	ldren						
Goal:	Goal: Educational Outcomes. Promote interagency collaboration to better connect vulnerable youth with appropriate education and career pathways that lead to								
	Action Step	Timeline	Team Lead	Expected Deliverable	Notes (Resources needed, obstacles, comments, etc.)	Status (Not Started, In Progress, In Progress - Behind, Complete)			
4.1: Expl	.1: Explore models to develop an educational passport to provide a comprehensive understanding of the educational history of vulnerable children and youth when they move from place to place and school to school.								
	Study successful models, including from other child welfare agencies and national organizations.	Soft deadline: July, 2018 with Final Deadline of January 2, 2019	Passport subcommittee, chair Ochoa	Detailed report identifying existing models found successful in and out of Indiana.	Committee has compiled three cases to illustrate the process by which youth move from school to probation to incarceration and back to community. Our preliminary snapshot is that in all three instances, communication between institution (i.e., school, probation office, juvenile correctional facility) and community is fraught. That is to say, there is no mechanism that follows youth once they are expelled from school, released from probation, or finish their sentence in correctional confinement. The transition process in Indiana is consistent with the national level. This work will ensure all DCS, FSSA, and Probation youth are included.	In Progress			
4.2: Adv	ocate for additional and improved services integr	rated in schools	to address mental h	ealth and wellness					
	Study best practices infrastructure and resources that are necessary to meet the social emotional needs (SEL) of all students in a collaborative manner across systems	August 2018	Mental Health Support in Schools subcommittee, Terri Miller & Christy Gauss	Report of infrastructure, resources and evidence based recommendations for mental health support and collaborations in schools	Subcommittee has identified three promising models. Working with Indiana School Mental Health Initiative and Remedy Live to gather statewide information in the area of SEL needs. Collaborative of Academic and Social Emotional Learning (CASEL), School Health Assessment and Performance (SHAPE) System and CDC Grant work has been discussed and shared. Also, sharing information learned with subcommittee to address Trauma Informed practices to prevent duplication.	In Progress			
	Study training and education needs of school based mental health professionals	August 2018		Report of training and education recommendations for school based mental health professionals	Targeted CMHC's are being surveyed. They have received three responses and are awaiting further responses.	In Progress			
	pmmend methods to incentivize schools to help v		n complete high scho						
	Study methods available to schools to incentivize graduation of vulnerable youth	Dec 2019		Detailed report of methods available to support schools in encouraging vulnerable youth to graduate high school	This work will build upon the report created in objective 5	Not started			
4.4: Reco	ommend strategies for promoting a positive learn	ning climate for	all students to addre	ess disproportionality in school o	discipline practices and to stop the tide of bullying.				
	Study evidence based strategies to promote a positive learning climate for all students	December 2018	Discipline subcommittee, chairs Todd Bess & Kristen Martin	a positive learning climate for all students	House Enrolled Act 1421 gave the subcommittee further direction as it requires the Indiana Department of Education to conduct a survey of school corporation discipline policies with a report due to the General Assembly by September 1, 2018, in which the DOE has asked for EOTF input. This may also lead to the subcommittee working to assist in developing the model plan also required under HEA 1421. The next meeting will be held 5/23/18 at 9:30am in the IASP office.	In Progress			
	port efforts to develop alternative educational op		irces for youth not a		onal school setting.				
	Study barriers and alternatives	January 2019		Detailed report of identified barriers and alternative educational options and resources for youth unable to thrive in traditional school settings		Not Started			
4.6: Stud	y and report on the graduation rate of vulnerabl	e youth.		<u> </u>					

	Develop data request for MPH	October 2017	Gant	Complete "use case scenario" data request form	Initial target was August 2017, but discovered data is not available in a single state system, data from different systems needs to be put together to fulfill this objective	Complete
	Deliver request to MPH and determine next steps	December 2017	Gant	Request delivered and conversation with MPH	Request was delivered and conversation initiated with MPH in January 2018. There are some barriers to work through before the data request can be fulfilled.	Complete
	Identify or request resources to study data set obtained	January 2018	Task Force		CISC Exec Director has identified potential grant resources, encourages Task Forces to also seek out volunteer contributions. ED has formed a small committee of CISC-involved researchers to advise on future data analysis projects of the CISC.	Complete
	Receive Data from MPH	?	Data sharing and Mapping Committee	Data set for analysis	HB1314 passed (P.L.186-2018). Requires DOE to collaborate with DCS to produce a report of educational outcomes for foster youth. This should ease the process of receiving the data for this objective.	In Progress
4.7: Stud	ly and report where youth coming out of the juve	enile justice sys	tem and/or cross-sy	stem youth are being educated.		
	Insert Action Step	June 2019		Detailed report identifying where youth coming out of the juvenile justice system and/or cross-system youth are being educated	This work will begin after completion of objective 6	Not Started